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CURRENCY EQUIVALENTS 

Currency unit = Bangladesh Taka (BDT) 

BDT 1.00 = $ 0.0085 

1 US Dollar (USD)* = BDT. 117.05 

 

WEIGHTS AND MEASURES 

1 ha = 2.47 acre 

1 ha = 10,000 sqm 

1 acre = 100 decimals 

 

NOTE 

In this report, "$" refers to US dollar 

*1 US Dollar (USD) = 117.05 BDT as the exchange rate of Bangladesh Bank on 13 May 2024 
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ABBREVIATIONS 

AB : Acquiring Body 

AC : Assistant Commissioner (Land) 

ADC : Additional Deputy Commissioner 

ADB : Asian Development Bank 

AH : Affected household 

AP : Affected Person 

BADC : Bangladesh Agriculture Development Corporation  

BBS : Bangladesh Bureau of Statistics 

BFD  Bangladesh Forest Department 

CBE : Commercial and Business Enterprise 

CCL : Cash Compensation under Law 

CMP : Current Market Price 

CSC : Construction Supervision Consultant 

DAE : Department of Agriculture Extension 

DC : Deputy Commissioner 

DCI : Direct Calorie Intake 

DoF : Department of Fisheries 

EC : Entitlement Card 

EIA : Environmental Impact Assessment 

EP : Entitled Person 

ESCMC : Environmental and Social Construction Monitoring Consultant 

ESU : Environmental Social Unit 

ESMP : Environmental and Social Monitoring Plan 

FGD : Focus Group Discussion 

GoB : Government of Bangladesh 

GRC : Grievance Redress Committee 

HIES : Household Income and Expenditure Survey 

HH :  Household 

IA : Implementing Agency 

IGP : Income Generating Program 

ILRP : Income   Generating   &   Livelihood   Restoration Program 

IR : Involuntary Resettlement 

IoL : Inventory of Loses 

JVS : Joint Verification Survey 

JVC : Joint Verification Committee 

LA : Land Acquisition 

LAR : Land Acquisition and Resettlement 

LAO : Land Acquisition Officer 

LAP : Land Acquisition Plan 

LGI : Local Government Institution 

LMS : Land Market Survey 

LRP : Livelihood Restoration Program 

M&E : Monitoring & Evaluation 

MIS : Management Information System 
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MoPEMR : Ministry of Power Energy and Mineral Resources 

NGO : Non-Governmental Organization 

PAH : Project Affected Household 

PAU : Project Affected Unit 

PCR : Physical & Cultural Resources 

PD : Project Director 

BPDB : Bangladesh Power Development Board 

PIB : Public Information Brochure 

PIU : Project Implementation Unit 

PMU : Project Management Unit 

PPR : Project Progress Report 

PRA : Participatory Rural Appraisal 

PVAC : Property Valuation Advisory Committee 

PVS : Property Valuation Survey 

PTSIREP : Power Transmission Strengthening and Integration of Renewable 
Energy Project 

PWD : Public Works Department 

POWER 
GRID 

 Power Grid Bangladesh PLC  

RoR : Record of Right 
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GLOSSARY 

Affected Person (AP) : Any person, affected households (AHs), firms or private institutions who, 
on account of changes that result from the Project will have their (i) 
standard of living adversely affected; (ii) right, title, or interest in any 
house, land (including residential, commercial, agricultural, forest, and/or 
grazing land), water resources, or any other moveable or fixed assets 
acquired, possessed, restricted, or otherwise adversely affected, in full or 
in part, permanently or temporarily; and/or (iii) business, occupation, 
place of work or residence, or habitat adversely affected, with or without 
displacement. 

Awardee : It refers to person with interests in land to be acquired by the Project after 
their ownership of said land has been confirmed by the respective Deputy 
CommissionerΩs office as well as persons with interests in other assets to 
be acquired by the Project. Compensation for acquired assets is provided 
ǘƻ ΨŀǿŀǊŘŜŜǎΩ ǘƘǊƻǳƎƘ ƴƻtification under Section 8 of the Land Acquisition 
Act. 

Census : Census is a complete count of the population affected by a project activity 
including collation of demographic and property information. This will 
identify and determine the number of Project Affected Persons (PAP) and 
the nature and levels of impact. 

Compensation : It includes payments in cash or kind for assets acquired or affected by a 
Project at replacement cost or current market value. 

Cut-off date : It refers to the date by which PAPs and their affected assets, as relevant, 
have been identified and new entrants to the site cannot make claims to 
compensation or resettlement assistance. Persons whose ownership, use 
of occupancy prior to the cut-off date can be demonstrated remain eligible 
for assistance, regardless of their identification in the census. 

Entitlements : It includes the range of measures comprising cash or kind compensation, 
relocation cost, income restoration assistance, transfer assistance, income 
substitution, and business restoration which are due to AHs, depending on 
the type and degree/nature of their losses, to restore their social and 
economic base. 

Household : A household includes all persons living and eating together (sharing the 
same kitchen and cooking food together as a single-family unit). 

Implementing 
Agency (IA) 

: Implementing Agency for this project is Power Grid 

Inventory of losses : It includes assets listed during the survey/census as a preliminary record of 
affected or lost assets. 

Involuntary 
resettlement 

: It covers physical displacement (relocation, loss of residential land or loss 
of shelter) and economic displacement (loss of land or access to land loss 
of assets or access to assets, or loss of income sources or means of 
livelihood) as a result of: (a) involuntary acquisition of land; or (b) 
involuntary restrictions on land use or on access to legally designated 
parks and protected areas. It covers such displacement whether such 
losses and involuntary restrictions are full or partial, permanent or 
temporary. 

Khas land : It refers to state-owned land which the Government is entitled to both 
lease and give away to citizens of the country who do not own land. Khas 
land is considered an important livelihood source for the extreme poor 
and can generate and protect the gains made toward achieving sustainable 
livelihoods, particularly for those with low quality, under-sized and flood 
prone land. 
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Land acquisition : It refers to all methods of obtaining land for project purposes, which may 
include outright purchase, expropriation of property and acquisition of 
access rights, such as easements or rights of way. Land acquisition may 
also include: (a) acquisition of unoccupied or unutilized land whether or 
not the landholder relies upon such land for income or livelihood 
purposes; (b) repossession of public land that is used or occupied by 
individuals or households; and (c) project impacts that result in land being 
submerged or otherwise rendered unusable or inaccessible. 

Livelihood : Livelihood refers to the full range of means that individuals, families and 
communities utilize to make a living, such as wage-based income, 
agriculture, fishing, foraging, other natural resource- based livelihoods, 
petty trade and bartering. 

Non-titled : It refers to persons who have no recognizable rights or claims to the land 
that they are occupying and includes people using private or public land 
without permission, permit or grant i.e., those people without legal title to 
land and/or structures occupied or used by them.  

Project Affected 
Household 

: It includes residential households and commercial & business enterprises 
except CPRs. 

Project affected 
persons (PAPs) 

: Project Affected Persons (PAPs) refer to all persons impacted by the land 
acquisition, including all members of a household (women, men, girls, 
boys, incl. several generations in the case of extended households); the 
land owners, leaseholders and sharecroppers.. Eligible PAPs may be in any 
of the following situations: (i) have formal legal rights to the land/structure 
they occupy; (ii) do not have formal legal rights to land, but have a claim to 
land that is recognized or recognizable under the national laws (e.g. 
ancestral, traditional lands); (iii) are dependent on the impacted land for 
their livelihood by way of customary access to natural resources; (iv) have 
no recognizable legal right or claim to the land or structure they occupy; 
and/or (v) economically displaced persons who face loss of assets or access 
to assets. 

Project Affected 
Unit 

: It combines residential households (HHs), commercial/shops and business 
enterprises (CBEs), common property resources (CPRs) and other affected 
entities as a whole. 

Project : It means Power Transmission Strengthening and Integration of Renewable 
Energy Project (PTSIREP)  

Relocation : It means displacement or physical moving of the APs from the affected 
area to a new area/site and rebuilding homes, infrastructure, provision of 
assets, including productive land/employment and re-establishing income, 
livelihoods, living and social systems. 

Replacement cost : It refers to the value of assets to replace the loss at current market price, 
or its nearest equivalent, and is the amount of cash or kind needed to 
replace an asset in its existing condition, without deduction of transaction 
costs or for any material salvaged. 

Replacement Land : It refers to land affected by the Project that is compensated through 
provision of alternative land, rather than cash, of the same size and/or 
productive capacity as the land lost and is acceptable to the AP. In this 
Project, there is no provision for replacement land.  

Resettlement Plan 
(RP) 

: It is a resettlement instrument (document) to be prepared when 
subproject locations are identified. RP contain specific and legally binding 
requirements to be abided by to resettle and compensate the affected 
party before implementation of the project activities causing adverse 
impacts.sdfs  
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Resettlement 
Assistance 

: It means the measures to ensure that project affected persons who may 
require to be physically relocated are provided with assistance such as 
moving allowances, residential housing or rentals, rehabilitation and 
restoration measures extended in cash and/or kind over and above the 
compensation whichever is feasible and as required, for ease of 
resettlement during relocation for lost assets. 

Non-titled Holders  : It includes non-titled and other households, business and common 
establishments on land owned by the Government.  

Structures : It includes all buildings including primary and secondary structures 
including houses and ancillary buildings, commercial enterprises, living 
quarters, community facilities and infrastructures, shops, businesses, 
fences, and walls. 

Vulnerable groups : Vulnerable groups or individuals refers to people who, by virtue of factors 
beyond their control, (a) may be more likely to be adversely affected by 
ǘƘŜ tǊƻƧŜŎǘΩǎ ŜƴǾƛǊƻƴƳŜƴǘŀƭ ŀƴŘ ǎƻŎƛŀƭ ƛƳǇŀŎǘǎΤ ŀƴŘ όōύ Ƴŀȅ ōŜ ƳƻǊŜ 
limited than others in their ability to claim or take advantage of Project 
benefits. Such an individual or group is also more likely to be excluded 
from or unable to participate fully in the mainstream consultation process 
and may require specific measures or assistance (or both) to do so. 

Mouza : Mouza is composed of several villages. It is officially called as Revenue 
Village with specific boundary at ground and Maps with plots and 
benchmarks 
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9·9/¦¢L±9 {¦aa!w¸ 

I. Government has prioritized the power sector right from the beginning and undertaken 
immediate, short, medium and long-term plans to meet the increasing demand of electricity. 
At present, the installed generation capacity of the country has been increased to 26,700 MW 
including captive and renewable energy. Per capita power generation has increased to 609 
kWh. The power distribution line has increased to 6.29 lakh km and the number of consumers 
has increased to 4.45 crore. The system loss has come down to 9.30 percent till December of 
FY 2022-23 which was 14.73 percent in FY 2010-11. Extensive development in the power sector 
is due to timely and realistic planning and implementation through intensive supervision, 
provision of incentives and incentives to attract domestic and foreign investment in the private 
sector and measures for import of power on the basis of regional cooperation. As per vision 
2041, government is working towards the implementation of power generation capacity of 
40,000 MW by 2030 and 60,000 MW by 2041 as per Power System Master Plan (PSMP). 
Meanwhile, electricity has reached to almost 100% population of the country, which is 
positively contributing towards national economic growth at a fast pace. Across the country, 
the demand for quality and uninterrupted electricity continues to grow day by day. Hence, 
together with generation addition, required power transmission and distribution 
infrastructures are required to be planned and implemented to meet the growing demand of 
electricity from all types of consumers all over the country. In this backdrop, The Power Grid 
Bangladesh PLC (Power Grid), under the Ministry of Energy, Power and Mineral Resources 
(MoEPMR), has initiated the project titled άtƻǿŜǊ ¢ǊŀƴǎƳƛǎǎƛƻƴ {ǘǊŜƴƎǘƘŜƴƛƴƎ ŀƴŘ LƴǘŜƎǊŀǘƛƻƴ 
oŦ wŜƴŜǿŀōƭŜ 9ƴŜǊƎȅ tǊƻƧŜŎǘ όt¢{Lw9tύέ ǘƻ ŜƴƘŀƴŎŜ ǘƘŜ ǊŜƭƛŀōƛƭƛǘȅ ƻŦ ǇƻǿŜǊ ǎǳǇǇƭȅ ƛƴ 
Bangladesh. This project, intended to be funded by the Asian Development Bank (ADB), aims to 
construct new substations and transmission lines.       

II. The purpose of the Resettlement Plan (RP) is to mitigate and compensate the affected persons 
and communities in accordance with the Government of Bangladesh (GoB) laws and legal 
framework related to land acquisition and compensation due to loss of land, crops, trees, 
structures etc. by the project.  The RP has been prepared based on Acquisition and Requisition 
of Immovable Property Act 2017 (ARIPA) for land acquisition of substations and Electricity Act 
2018 and Electricity Rules 2020 (Amendment 2022) for land compensation for tower footings. 
The RP also adopt the guidelines of safeguard requirement on involuntary resettlement of ADB 
SPS 2009. According to the law, compensation to be paid for affected land of substations and 
tower footings, structures, trees, crops and any other damages caused by such acquisition and 
requisition.   

III. In preparing the RP a participatory approach method was followed for collecting data and 
information. Techniques used for data collection include (i) land plots and their ownŜǊǎΩ 
identification, (ii) Census and SES (iii) property valuation survey (PVS), and (iv) stakeholder 
consultations. The primary and secondary data was collected in different aspect from April 
2024 to May 2024. Land related data was collected from the Union Land offices and from 
respective Upazila Land Offices. All dataset of both hard copies and soft copies will be provided 
to Power Grid.   

IV. A total of new 10 substations and 10 bay extensions at five existing grid substations along with 
234.59 km (215.11 km of 132kV, 6.82 km of 230kV, 12.66 km of 400kV) km transmission lines 
including 75 km reconductoring will be constructed under this project. The proposed 
substations will be constructed at Chakoria ǳǇŀȊƛƭŀ ǳƴŘŜǊ /ƻȄΩǎ .ŀȊŀǊ ŘƛǎǘǊƛŎǘΣ Madhabpur 
upazila under Habiganj, Monohardi upazila under Narsingdi district, Tungipara upazila under 
Gopalganj, Dupchanchia upazila under Bogura district, Matlab upazila under Chandpur district, 
Kumarkhali upazila under Kushtia district, Chatkhil upazila under Noakhali district, Paikgacha 
upazila under Khulna district and Mathbaria upazila under Pirojpur district. 
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V. A total of 78 acres land will be required for construction of 10 substations. Of which, 73 acres 
are private land and remaining 5 acres owned by Power Grid. However, a Resettlement Plan 
(RP) is needed before acquisition of 73 acres of land for the 9 substations except Paikgacha 
substation which has already been acquired by Power Grid. The identified land for all 
substations is currently utilized solely for cultivation. There are no settlements or human 
habitats within the designated boundaries of substations. However, the acquisition of land for 
the substations does not involve physical displacements, it will cause permanent economic 
losses to those currently utilizing the land for cultivation, including landowners, share-
croppers, and leaseholders.  As per BS and RS khatian a total of 909 households of private land 
owners will be affected by the construction of substations. A total of 114 trees were found in 
substations area.   

VI. This study also focuses on resettlement planning for 234.59 km of transmission lines. 
According to the transmission route plan, the project will require the construction of 633 
towers: 199 are angle towers and 434 are suspension towers. Of total towers, 570 will be 
constructed on agricultural land. The Right of Way (RoW) of Transmission Line (TL) has been 
considered 46 meters for 400 kV line, 40 meters for 230kV line and 28 meters for 132kV line. 
The Clearance Width in RoW has been considered 12.8 meter for 400kV, 9.2 meter for 230kV 
and 7.6 meter for 132kV line.  

VII. The total extent of land required for the tower footings at ground level for 199 angle towers is 
approximately 16.55 acre (17m×17m for 132kV, 19m×19m for 230kV and 20m×20m for 400kV 
and 10% has been added with total square meter) and around 27.46-acre land require for 
434suspension towers (15m×15m acre for 132kV, 17m×17m for 230kV and 18m×18m for 
400kV and 10% has been added with total square meter). Around 44.01 acres of land will be 
required for construction of all transmission towers. 

VIII. Considering direct impact area of 12.8 meter for 400 kV, 9.2 meter for 230 kV and 7.6 meter 
for 132 kV, a total of 459.51 acres of land has been estimated under RoW of transmission lines 
will be temporary affected during stringing works. Therefore, the construction transmission 
line will impact a total of 503.52 acres of land of which 44.01 acres for tower footings and 
459.51 acres for RoW of transmission lines. Out of the total affected land, 499.45 acres are 
crops land of which 39.94 for tower footing and 459.51 acres for RoW of transmission lines. 
Additionally, the construction of transmission line will necessitate the felling of 4,079 trees.  
According to the Electricity Act 2018, Electricity Rules 2020 (amendment 2022), affected 
persons of landowners will be compensated due to loss of land for tower footings, crops and 
trees.  

IX. Based on the socio-economic survey, the total number of affected households for both 
substation and transmission line components are estimated to be 961, comprising of 3,748 
affected persons, of which 23 are considered as vulnerable and 7 are severely affected.  

X. As per land survey of 9 substations a total of 909 households were found as affected 
households by the project. During April to May 2024, the 230 households were found as 
responsive for survey questionnaire and other were as non-responsive who were not present 
at project area during socioeconomic survey. The survey found that the average household size 
of the project area is 4.27 whereas the national average is 3.98. The average literacy rate in the 
project area is 76.95% which is higher than national literacy rate (74.80%). It shows that the 
literacy rate of male (78.46%) is also higher than national male literacy rate (76.71%) and the 
same is the case with female (75.53%) to national level (72.94%). In this regard, it is clearly 
identified that literacy rate of both male and female are higher than the national level.  

XI. The main occupations of affected household were agriculture (56.7%) followed by Business 
25.2%, Service 13.9%, Foreign earning 2.6% and others are 1.7%. highest working population 
(44.9%) is engaged in agriculture sector followed by business 25.7%, service 11.3%, service 
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11.3%, expatriate 5.1%, day labor 2.97%, pensioner 1.62%, driver 2.16%, and others workforce 
are 1.5%. Among of all workforces in the project area 4.7% are in unemployed which is higher 
than national unemployment rate 3.51%. The mean of monthly income of the households is 
BDT. 36,852 whereas the national average household income is BDT. 32,422. The average 
monthly expenditure of household was estimated at 22,665 which is lower than the national 
average of 32,422. 

XII. Electricity is the main source of lighting for the grid connected households use by 100% of 
survey households and 4.78% household use solar energy during load shedding. For cooking 
purpose other sources of energy use by households are Electricity (15.7%), Gas (36.5%), 
Firewood (47.4%) and Kerosene only 0.4% of survey households.  

XIII. During household survey with affected people, it was found that of total survey population 
46.19% were women. According to survey data, the women engagement in different sectors 
was found i.e housewife (60%), student (31.7%), working force (7.7%) and 2.4% were children 
below 4 years of old. In respect of women empowerment, it was found that women along have 
little role in suing money and saving 2.8% and 4.2% respectively. Survey found that around half 
of the households take any family decision by jointly of both male and female.   

XIV. .ŀǎŜŘ ƻƴ ǘƘŜ ŦƛŜƭŘ ǎǳǊǾŜȅΣ ƴƻ ƛƴŘƛƎŜƴƻǳǎ ǇŜƻǇƭŜΩǎ ǎŜǘǘƭŜƳŜƴǘǎ ƘŀǾŜ ōŜŜƴ ƛŘŜƴǘƛŦƛŜŘ ǿƛǘƘƛƴ ǘƘŜ 
impact area of the project. Consequently, it is anticipated that there will be no permanent or 
ǘŜƳǇƻǊŀǊȅΣ ŘƛǊŜŎǘ ƻǊ ƛƴŘƛǊŜŎǘ ƛƳǇŀŎǘǎ ƻƴ ƛƴŘƛƎŜƴƻǳǎ ǇŜƻǇƭŜǎΩ ŎƻƳƳǳƴƛǘƛŜǎΦ 

XV. A total of 11 public consultations meeting with 125 participants were conducted in different 
area of the project sites. Consultations were conducted adjacent to substations area. The 
stakeholders shared their problems, needs and aspirations through those meetings. The main 
findings of consultations were (i) Give proper compensation to the land losers and paid all 
compensation swiftly; (ii) Proper compensation due to loss of trees and crops during 
construction works; (iii) Homestead should be avoided during stringing cables from 
substations; (iv) Local people should be engaged in the construction activities, by employing 
them; (v) Ensuring smooth electricity supply; (vi) Reducing the load shedding during irrigation 
period at village level, Limit vegetation loss during cleaning sites for stockpiling for tower 
construction; (vii) and Ensure community health safety issues during stringing and tower 
construction in the area.  

XVI. A three-tier Grievance Redress Mechanism (GRM) has been proposed in the RP. The 

fundamental objectives of the GRM, are to resolve any resettlement-related grievances locally 

in consultation with the aggrieved party to facilitate smooth implementation of the social and 

environmental action plans. The GRM will be implemented through the formation of Grievance 

Redress Committees (GRC). The project will establish a three-tier Grievance Redress 

Mechanism (GRM). The GRM will function throughout the life cycle of the project 

implementation. By implementing this structured GRM, Power Grid aims to address grievances 

promptly, transparently, and efficiently, ensuring the project's smooth progression and 

fostering trust with the affected communities. A three-tier bottom up GRC system ς (i) Local 

GRC at the UP Level (ii) Project-Level GRC and (iii) Level 3 ED Level ς will be established in this 

Project.  

XVII. PAPs will be informed through the disclosure of the booklet, public consultations and 
information meetings that they have a right to resolve any land acquisition related grievance or 
complaints. Grievances will be settled with their full representation in GRCs in presence of 
project authority, local representatives, community leaders, NGO representatives, officials of 
INGO, etc. Unresolved cases at the Local GRCs will be sent to Project level GRC for further 
decision. Grievances will be redressed within a month from the date of lodging the complaints. 
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XVIII. In the case of land acquisition and compensation payment, IA (Implementing Agency) (along 
with the selected representatives of DC Offices, Forest Departments, INGO and affected 
communities including women and members of the vulnerable groups) will carry out joint 
verifications of affected persons (APs) and their assets (i.e., land, crops, trees) to be acquired 
and compensated by the Project. During construction phase of the project, INGO will be 
engaged by the IA for implementing the RP. In addition, an individual Consultant will be 
deployed for external monitoring of the RP implementation.  

XIX. The total estimated budget for implementation of the Resettlement Plan is BDT 2,009.85 
million (USD 17.17 million) in which BDT 1,096.46 million for substations and BDT 913.39 
million for transmission lines. This budget includes compensation for land acquisition of 
substations and land compensation for tower footings, crops and trees along with other 
resettlement benefits. The CCL value of substation land is considered including 200% of 
premium with the present mouza rate of land for substation and present market price has 
been considered for the compensation for land of tower footing, standing crops and trees. Bulk 
of the budget (about 72.05%) is required for land acquisition of substations and compensation 
of land for tower footings. The budget also includes RP implementation and other resettlement 
benefit (livelihood and trainings). Contingency costs are also calculated and incorporated with 
the budget. These costs may be updated and adjusted while any variations in land size and 
price.  

XX. The RP implementation schedule is prepared which requires 5 years (i.e., 60 months) excluding 
a margin of 6 months to redress any unforeseen situations or circumstances. The schedule will 
be finalized considering possible changes of events of the project.  

XXI. The Monitoring and Evaluation (M&E) will assist the IA to take remedial measures of any 
implementation problems to ensure the achievement of targets within scheduled time. 
Besides, an evaluation process will also enable IA to identify lapses, procedural weaknesses, 
policy inadequacies and institutional problem, and take remedial measures to achieve the 
desired goals and objectives of RP. Monitoring will be carried out by the Environmental and 
Social Unit (ESU). The implementing consultant/INGO will be responsible for implementation 
and supervision of overall activities of RP implementation. The Consultant will submit (i) 
Monthly Report, (ii) Quarterly Report (iii) Bi-annual/Semi-annual reports (iv) Annual Report and 
(v) Project Completion Report (submitted within 30 days of the end of resettlement process).  
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1 INTRODUCTION 

1.1 Background 

1. Power Grid Bangladesh PLC (Power Grid) under Ministry of Energy, Power and Mineral 
Resources (MoEPMR) has taken up a project for construction of substations and transmission lines 
ƴŀƳŜŘ άPower Transmission Strengthening and Integration of Renewable Energy Project 
(PTSIREP)έ ŦƻǊ ǊŜƭƛŀōƭŜ ǇƻǿŜǊ ǎǳǇǇƭȅ in Bangladesh supposed to be funded by Asian Development 
Bank (ADB). The purpose of the Resettlement Plan (RP) is to mitigate and compensate the affected 
persons and communities affected by the Project following GoB laws/legal framework i.e. 
Acquisition and Requisition of Immovable Property Act (ARIPA) 2017, Electricity Act 2018, 
Electricity Rules 2020 (Amendment 2022) and Safeguard Policy Statement of Asian Development 
Bank (ADB SPS 2009).  

2. Government has prioritized the power sector right from the beginning and undertaken 
immediate, short, medium, and long-term plans to meet the increasing demand of electricity. At 
present, the installed generation capacity of the country has been increased to 26,700 MW 
including captive and renewable energy. Per capita power generation has increased to 609 kWh. 
The power distribution line has increased to 6.29 lakh km and the number of consumers has 
increased to 4.45 crore. The system loss has come down to 9.30 percent till December of FY 2022-
23 which was 14.73 percent in FY 2010-11. Extensive development in the power sector is due to 
timely and realistic planning and implementation through intensive supervision, provision of 
incentives and incentives to attract domestic and foreign investment in the private sector and 
measures for import of power on the basis of regional cooperation. At present government has 
brought all its citizen under 100 percent electricity facility, government is as per vision 2041, 
working towards the implementation of power generation capacity of 40,000 MW by 2030 and 
60,000 MW by 2041 as per Power System Master Plan (PSMP).   

3. Meanwhile, electricity has reached to almost 100% population of the country, which is 
positively contributing towards national economic growth at a fast pace. Across the country, the 
demand for quality and uninterrupted electricity continues to grow day by day. Hence, together 
with generation addition, required power transmission and distribution infrastructures are 
required to be planned and implemented to meet the growing demand of electricity from all types 
of consumers all over the country. Respective organizations responsible for power generation, 
transmission and distribution have been continually planning and developing facilities and 
infrastructures in their respective areas in magnitude and timeline suited to national goals and 
objectives. 

4. In this backdrop, Power Grid Bangladesh PLC (Power Grid) has undertaken a Project, titled 
ς Power Transmission Strengthening and Integration of Renewable Energy Project (PTSIREP) to 
install a number of high-voltage and high-capacity power transmission lines and substations in 
different region in the country.    

5. Construction of substations, bay extension and transmission lines will help to meet up the 
objectives of the project are to create, build and commission a number of new high-voltage and 
high-capacity power transmission lines and substations, besides strengthening the existing 400 kV, 
230 kV and 132 kV network, in 6 (Six) Divisions ς Dhaka, Chattogram, Sylhet, Barishal, Rajshahi and 
Khulna division in order to meet the fast-growing future demand of electricity in these areas. 

6. A total of 234.59 km transmission line including reconductoring of 75 km of 132kV line and 
633 numbers of towers, 10 number of new substations and 10 numbers of bay extensions at five 
existing grid substations will be constructed under this project. 

 



Resettlement Plan Introduction 

Page | 2  

 

1.1.1 Project Location 

7. The project is located in Dhaka, Chattogram, Sylhet, Barishal, Rajshahi and Khulna division 
covering 10 upazilas under 10 districts in Bangladesh. The 10 substations will be constructed in 
Pekua upazila under CoxΩǎ Bazar district, Madhabpur upazila under Habiganj, Monohardi upazila 
under Narsingdi district, Tungipara upazila under Gopalganj, Dupchanchia upazila under Bogura 
district, Matlab upazila under Chandpur district, Kumarkhali upazila under Kushtia district, 
Chatkhilupazila under Noakhali district, Paikgacha upazila under Khulna district and Mathbaria 
upazila under Pirojpur district. The total 234.59 km of transmission line will be laid including 
reconductoring of 75 km of 132 transmission line at 18 upazilas in 10 districts.  

8. New facilities addition as well as extensions in existing infrastructures identified and 
planned to be implemented by Power Grid in the area are: 

9. Dhaka Area: Installation of a total of 44.01 km of 230kV and 132kV Double Circuit 
Overhead transmission line as well as one 230/132/33 kV AIS substation at Monohardi (Narasngdi) 
and Tungipara 132/33 kV new AIS S Substations including 04 (Four) numbers of bay extensions at 
Bajitpur Substation and Gopalganj (old) substation.  

10. Chattoram Area: Installation of total of 49.27 km of 400 kV, 230kV, and 132kV Double 
Circuit transmission line as well as 400/230/132kV AIS substation at Pekua, 132/33kV AIS 
substation at Matlab and 132/33kV AIS substation at Chatkhil including 02 (Two) bay extensions at 
Kachua 230/132kV substation.   

11. Khulna Area: Installation of a total of 30.39 km of 132kV Double Circuit transmission line as 
well as 132/33kV AIS substation at Kumarkhali and 132/33kV AIS substation at Paikgacha including 
02 (Two) bay extensions at Satkhira substation. 

12. Barishal Area: Installation of a total of 31.62 km of 132kV Double Circuit transmission line 
as well as 132/33kV AIS substation at Mathbaria (Pirojpur) and two (02) 132kV AIS bay extensions 
at Bhandaria substation.  

13. Sylhet Area: New Installation of a total of 2.4 km of 230kV and 132kV Double Circuit 
transmission line and Reconductoring of 75 km of Shahjibazar-Brahmanbaria-Ashuganj 132kV line 
as well as 230/132/33kV AIS substation at Madhabpur (Habiganj).  

14. Rajshahi Area: New Installation of a total of 1.9 km of 132kV Double Circuit transmission 
line and 132/33kV AIS substation at Dupchanhcia (Bogura).  

The location of the substations and associate transmission lines are presented in table below.  

Table 1: Location of Substations 

SN Substations Division District Sub-district/ City 
corporation/ Thana 

Mouza Land Size 
(acre) 

1.  Pekua 
400/230/132 kV 
AIS Substation  

Chattogra
m  

/ƻȄΩǎ .ŀȊŀǊ Chakaria/Pekua Poschim Boro 
Bheoula 

32.00 

2.  Matlab North 
32/33 kV AIS 
Substation 

Chandpur Matlab Charpapaloko
di 

3.00 

3.  Chatkhil 132/33 
kV AIS 
Substation 

Noakhali Chatkhil Kaluyai 3.00 

4.  Madhabpur 
230/132/33 kV 
AIS Substation 

Sylhet Habiganj Madhabpur Baghsair 10.00 

5.  Monohardi 
230/132/33 KV 

Dhaka  Narsingdi Monohardi Kismat 
Soraikandi 

10.00 



Resettlement Plan Introduction 

Page | 3  

 

SN Substations Division District Sub-district/ City 
corporation/ Thana 

Mouza Land Size 
(acre) 

AIS Substation  

6.  Tungipara 
132/33 kV AIS 
Substation 

Gopalganj Tungipara Baladanga 4.00 

7.  Dupchanchia 
132/33 kV AIS 
Substation 

Rajshahi Bogura Dupchanchia Islampur and 
Bhatahar 

3.00 

8.  Kumarkhali 
132/33 kV AIS 
Substation 

Khulna Kushtia Kumarkhali Charaikhal 4.00 

9.  Paikgacha 
132/33 kV AIS 
Substation 

Khulna Paikgacha Chak Bogura 5.00 

10.  Mathbaria 132-
33kV AIS 
Substation  

Barishal Pirojpur Mathbaria Gulishakhali 4.00 

     Total 78 
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Figure 1: Location of proposed substations 
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1.1.2 Project Component  

15. Major components of the project are- (a) Construction of AIS substations, (b) Construction 
of new and associated overhead transmission lines and bay extensions at new substation of 
Monohardia, Tungipara, Matlab, Paikgacha and Bhandaria and (c) Reconductoring of Shahjibazar-
Brahmanbaria-Ashuganj 132kV line.  

16. The proposed 234.59 km of 400kV, 230kV and 132kV double ŎƛǊŎǳƛǘΩǎ transmission lines will 
help to establish transmission infrastructure and evacuation of bulk electricity. This will help to 
meet up the rapidly growing demands of residential, commercial and industrial consumers in 
Dhaka, Chattogram, Sylhet, Barishal, Rajshahi and Khulna division and adjacent areas.   

17. Proposed 10 numbers of 400/230/132/33kV AIS substations will be constructed in /ƻȄΩǎ 
Bazar (Chakaria/Pekua), Habiganj (Madabhpur), Narsingdi (Monohardi), Gopalganj (Tungipara), 
Bogura (Dupchanchia), Chandpur (Matlab), Kushtia (Kumarkhali), Noakhali (Chatkhil), Khulna 
(Paikgacha) and Pirojpur (Mathbaria) district in Bangladesh.  

18. A total of 10 numbers of AIS bay extensions at Monohardi, Tungipara, Matlab, Paikgacha 
and Bhandaria substations will improve power grid connectivity of the region.  

19. The following table shows the details of the ŘŜǘŀƛƭΩǎ activities under the Project (As per 
ToR).  
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Table 2: Project Component 

SN Name of 
Substation 

Capacity 
(MVA) 

Required 
Land 

Interconnection Details Length Bay 
Extension 

I. List of New 230/132/33kV Substation  

1.  Madhabpur 
230/132/33 kV AIS 
Double Bus 

2x225/300 MVA 
(230/ 132 kV) & 
2x80/120 
(132/33kV) 

 

10 1. LILO of Cumilla(N) - Shahjibazar PP 230kV double circuit 

line at Madhabpur: 1.20 km (Conductor: Twin ACSR 

Mallard)  

1.20 - 

2. LILO of Shahjibazar - Brahmanbaria 132kV double circuit 

line at Madhabpur: 1.20 km (Conductor: CFCC type HTLS 

equivalent to ACSR Grosbeak) 

1.20 
 

- 

3. Reconductoring of Shahjibazar-Brahmanbaria-Ashuganj 

132kV line: (58+17=75km) (Proposed Conductor: CFCC 

type HTLS equivalent to ACSR Grosbeak)  

75.00 - 

2.  Monohardi 
230/132/33 kV AIS  
Double Bus 

2x250/350 MVA 
(230/132 kV) & 
2x80/120 
(132/33kV) 

10 4. LILO of Sripur -Ashuganja 230kV double circuit line at 

Monohardi: 5.5 km (Conductor: Twin ACSR Mallard) 

5.12 - 

5. Monohardi-Bajitpur 132kV double circuit line: 21 km 

(Conductor: ACSR Grosbeak)  

20.52 
2x 132 kV AIS bay extension at 
Bajitpur Substation 

Sub Total 20  103.04 н ƴƻΩǎ 

II.List of New 132/33 kV Substations with Capacity 

3.  Tungipara 
132/33 kV 
AIS 

2×80/120 4 6. Gopalganj -Tungipara 132kV double circuit line: 19 km 

(Proposed Conductor: ACSR Grosbeak) 

18.37 2x 132 kV AIS bay extension at 
Gopalganj (Old) Substation  

4.  Dupchanchia 
132/33kV 
AIS 

2×50/75 
MVA 

3 7. LILO of Bogura(S) -Naogaon 132kV line at Dupchanchia: 

2.5 km (Existing Conductor: ACCC Grosbeak) 

1.90 - 

5.  Matlab(N)132/33 kV 
AIS 

2x50/75 MVA 3 8. Kachua- Matlab(N) 132kV double circuit line: 33 km 

(Proposed Conductor: ACSR Grosbeak) 

32.81 2x 132 kV AIS bay extension at 
Kachua 230/132 kV Substation 

6.  Kumarkhali 132/133 
kV  
AIS  

2×50/75 
MVA 

4 9. LILO of Bheramara-Rajbari, 132 kV line at Kumarkhali (E) 

0.60 km (Exiting Conductor; ACCC Hawk) 

0.60 - 

7.  Chatkhil 132/33 kV 
AIS 

2x80/120 MVA 3 10. LILO of Chowmuhani-Ramganj 132kV double circuit line at 

Chatkhil: 2 km (Existing Conductor: ACSR Grosbeak) 

2.00  
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SN Name of 
Substation 

Capacity 
(MVA) 

Required 
Land 

Interconnection Details Length Bay 
Extension 

8.  Paikgacha  132/33 
kV AIS 

2x50/75 MVA 5 (Existing 
Land) 

11. Satkhira- Paikgacha 132kV double circuit line 30 km 

(proposed conductor ACSR Grosbeak)  

29.79 2x 132 kV AIS bay extension at 
Satkhira Substation 

9.  Mathbaria 132/33 
kV AIS 

2x50/75 MVA 4 12. Bhandaria-Mathbaria 132kV double circuit transmission 

line: 32 km (Proposed Conductor: ACSR Grosbeak)  

31.62 132 kV AIS Bay Extension at 
.ƘŀƴŘŀǊƛŀΥ н ƴƻΩǎ  

Sub Total 26  117.09 8 ƴƻΩǎ 

III.List of New 400/230/132 kV Substation with Capacity  

10. 1 Pekua  
400/230/132 kV 
AIS Station 

2x750 MVA 
(400/230kV) 
 
2x520 MVA 
(400/132kV) 

Land 
Acquisition 
is going by 

Power Grid 
 

32 

13. LILO of Existing Matarbari PP- Banskhali PP double circuit 

400kV line at Pekua using double circuit tower: 13.5 km  

12.66 
- 

14. LILO of Anwara-Cox's Bazar 230Ky line at Pekua: 0.50 km 

(Conductor: Twin ACSR Mallard) 

0.50 
- 

15. LILO of Existing Matarbari (132/33)-Chakaria 132kV line at 

Pekua: 1.3 km (Conductor: ACSR Grosbeak) 

1.30 
- 

Sub-Total 32  14.46 - 

Grand Total Substation Land 78 Grand Total Length of TL 234.59 Total Bay Ext=10 
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1.2 Alternative considered 

20. Project alternative has been considered during site selection of substations and 
transmission lines on the basis of environmental and social point of view, location, accessibility for 
raw materials transportation, availability of manpower during construction work, considerable 
distance from the settlements, land use pattern, natural habitats and vulnerability to natural and 
manmade disasters, etc. These factors collectively contribute to a comprehensive evaluation of 
project alternatives during the site selection process. Each criterion helps ensure that the chosen 
site minimizes negative impacts and maximizes efficiency and safety in the operation of 
substations and transmission lines. 

21. Alternatives in terms of land selection: Efforts had been made to minimize the impacts of 
land acquisitions for the nine substations by considering alternative options. Out of 10 substations, 
land for 01 substation (Paikgacha Substation) already acquired by Power Grid. For construction of 
remaining 09 substations Power Grid first explored the availability of state-owned land in the 
proposed area. However, no such state land for single substation with sufficient space for the 
construction of substations was available. Out of nine substations, land identified for the proposed 
08 substations is exclusively used only for agricultural purposes and land for Pekua substation is 
using for salt cultivation. All substations will not cause any physical displacements of the affected 
persons. Only permanent economic displacements are anticipated. The majority of the landowners 
expressed their positive support during consultations for land acquisition in all nine sites subject to 
the payment of compensation.   

22. Alternatives in terms of social issues: several alternatives had been considered particularly 
for the new 15 transmission lines mainly to avoid/minimize impacts on residential dwellings, 
common properties (educational institute, mosque, other religious institutes etc.) other built 
structures, trees, and ǇŜƻǇƭŜΩǎ ƭƛǾŜƭƛƘƻƻŘǎΦ  

23. For selection of substations there are 3 options have been considered based on 
environment and social aspects and technical requirements for substation site selection. In this 
report only described the social point of view in the following table. 

Table 3: Alternative analysis of substations in terms of social issues  
Parameter Option-1 (Final) Option-2  Option-3 

1. Madhabpur 230/132/33 kV AIS  

Land Value Low High  High  

Household Structure No No No 

Complexity Level of Land 
Acquisition 

Low High High 

Loss of vegetation No Low Low 

Land types Double crops agriculture Triple crops agriculture  Triple crops agriculture  

2, Monohardi 230/132/33 kV AIS   

Land Value Low High  High  

Household Structure No No No 

Complexity Level of Land 
Acquisition 

Low High High 

Loss of vegetation No Low Low 

Land types Double crops agriculture Triple crops agriculture  Triple crops agriculture  

3. Tungipara 132/33 kV AIS  

Land Value Low High  High  

Household Structure No No No 

Complexity Level of Land 
Acquisition 

Low High High 

Loss of vegetation Low Medium Low  

Land types Single crops agriculture Double crops agriculture  Triple crops agriculture  

4. Dupchanchia 132/33kV AIS  

Land Value Low High  High  
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Parameter Option-1 (Final) Option-2  Option-3 

Household Structure No No No 

Complexity Level of Land 
Acquisition 

Low High High 

Loss of vegetation Low Medium Low  

Land types Triple crops agriculture Triple crops agriculture  Triple crops agriculture  

5. Matlab North 132/33 kV 
AIS 

   

Land Value Low High  High  

Household Structure No No No 

Complexity Level of Land 
Acquisition 

Low High High 

Loss of vegetation No No Medium 

Land types Double crops agriculture Triple crops agriculture  Double crops agriculture  

6. Kumarkhali 132/133 kV AIS  

Land Value Low High  High  

Household Structure No No No 

Complexity Level of Land 
Acquisition 

Low High High 

Loss of vegetation No Medium No 

Land types Double crops agriculture Triple crops agriculture  Triple crops agriculture  

7. Chatkhil 132/33 kV AIS    

Land Value Low High  High  

Household Structure No No No 

Complexity Level of Land 
Acquisition 

Low High High 

Loss of vegetation No Medium Medium 

Land types Double crops agriculture Triple crops agriculture  Triple crops agriculture  

8. Mathbaria 132/33 kV AIS    

Land Value Low High  High  

Household Structure No No No 

Complexity Level of Land 
Acquisition 

Low High High 

Loss of vegetation No Medium No 

Land types Single crops agriculture Double crops agriculture  Single crops agriculture 

9. Pekua 400/230/132 kV AIS Station (Pre selected by Power Grid)  

Land Value - - - 

Household Structure - - - 

Complexity Level of Land 
Acquisition 

- - - 

Loss of vegetation - - - 

Land types - - - 

10. Paikgacha 132/33 kV Substation (Already Acquired by Power Grid) 

Land Value - - - 

Household Structure - - - 

Complexity Level of Land 
Acquisition  

- - - 

Loss of vegetation - - - 

Land types - - - 

Inference: In view of the lower cost and less significant in social issues as shown in above table, the 
Option-1 is the preferred for proposed site of 09 substations and therefore it has been selected for 
final location.    

24. For selection of transmission lines there are 3 options have been considered based on 
environment and social aspects and technical requirements for transmission lines. In this report 
only described the social point of view in the following table. 
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Table 4: Alternative analysis of TLs  in terms of social issues 
Parameter Option-1 (Final) Option-2  Option-3 

1. LILO of Matarbariς Banskhali 400kV Transmission Line (Double Circuit)  

Considering Length 12.66 km 13.15 km 13.66 km 

Angle Towers 18 20 22 

Implementation expense  Medium High  High 

Existing important infrastructure No No No 

Impact on Settlements No No No 

2, LILO of Anwara-/ƻȄΩǎ .ŀȊŀǊ нолƪ± [ƛƴŜ  

Considering Length 0.5 km 0.7 km 0.85 km 

Angle Towers 5 7 8 

Implementation expense  Medium High  High 

Existing important infrastructure No No No 

Impact on Settlements No No No 

3. LILO of Matarbari ς Chakaria 132kV Transmission Line  

Considering Length 1.30 km 1.4 km 1.45 km 

Angle Towers 4 5 5 

Implementation expense  Medium High  High 

Existing important infrastructure No No No 

Impact on Settlements No No No 

4. LILO of Sripur-Ashuganj 230kV Transmission Line  

Considering Length 5.12 km 5.5 km 6.0 km 

Angle Towers 12 13 14 

Implementation expense  Medium High  High 

Existing important infrastructure No No No 

Impact on Settlements No No No 

5. LILO of Cumilla(N) ς Shahjibazar PP 230kV Line 

Considering Length 1.20 km 1.0 km 1.2 km 

Angle Towers 4 4 5 

Implementation expense  Medium High  High 

Existing important infrastructure No No No 

Impact on Settlements No No No 

6. Monohardi-Bajitpur 132kV Transmission Line  

Considering Length 20.52 km 18.95 km 19.91 km 

Angle Towers 31 15 31 

Implementation expense  Medium Medium High 

Existing important infrastructure No No No 

Impact on Settlements Yes (Medium) Yes (Medium) Yes (high) 

7. Shahjibazar ς Brahmanbaria Transmission Line 

Considering Length 1.2 km 1.4 km 1.5 km 

Angle Towers 4 4 5 

Implementation expense  Medium Medium High 

Existing important infrastructure No No No 

Impact on Settlements No No No 

8. Gopalganj-Tungipara Transmission Line 

Considering Length  18.37 km 18.66 km 18.89 km 

Angle Towers 17 14 15 

Implementation expense  Medium High  High 

Existing important infrastructure No No No 

Impact on Settlements Yes (Medium) Yes (high) Yes (high) 

9. Satkhira-Paikgacha 132kV Transmission Line  

Considering Length  29.79 km 30.03 km 30.56 km 

Angle Towers 14 10 13 

Implementation expense  Medium High  High 

Existing important infrastructure No No No 

Impact on Settlements Yes (Medium) Yes (high) Yes (high) 

10. Kachua- Matlab North Transmission Line 

Considering Length  32.81 km 35.36 km 35.30 km 

Angle Towers 44 35 48 

Implementation expense  Medium High  High 
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Parameter Option-1 (Final) Option-2  Option-3 

Existing important infrastructure No No No 

Impact on Settlements Yes (Medium) Yes (high) Yes (high) 

11. LILO of Chowmuhani-Ramganj 132kV Transmission Line  

Considering Length  2 km 2.8 km 3.0 km 

Angle Towers 8 4 5 

Implementation expense  Medium High  High 

Existing important infrastructure No No No 

Impact on Settlements Yes (Medium) Yes (high) Yes (high) 

12. LILO of Bogura(S)-Naogaon 132kV Transmission Line 

Considering Length  1.90 km 2.5 km 3.2 km 

Angle Towers 4 5 7 

Implementation expense  Medium High  High 

Existing important infrastructure No No No 

Impact on Settlements No Yes (high) Yes (high) 

13. LILO of Bheramara ς Rajbari 132kV Transmission Line  

Considering Length  0.6 km 0.7 km 0.8 km 

Angle Towers 2 4 4 

Implementation expense  Medium Medium High 

Existing important infrastructure No No No 

Impact on Settlements No No No 

14. Bhandaria- Mathabaria 132kV  Transmission Line 

Considering Length  31.62 km 33.12 km 33.86 km 

Angle Towers 28 32 32 

Implementation expense  Medium High  High 

Existing important infrastructure No No No 

Impact on Settlements Yes (Medium) Yes (high) Yes (high) 

Inference: Considering social safeguard issues it was observed that Impact on settlements is 
comparatively low in option-1 than other two options, so option-1 of all routes have been selected 
as final route of transmission lines. 

1.3 Objectives of Resettlement Plan 

25. The purpose of the RP is to identify possible impacts and risks, and possible mitigation 
measures for the affected households and community people. The RAP is based on GoB laws/legal 
framework for land acquisition and compensation payments. It also complies with the ŘƻƴƻǊΩǎ 
Environmental and Social Safeguard Policy with Project-specific provisions for compensation for 
assets acquired, assistance for relocation and construction of houses, livelihood restoration and 
other allowance for vulnerable groups so that those affected households can maintain and/or 
improve their pre-project standard of living. The compensation rates assessed and the 
resettlement assistance and benefits will be provided under the RP that will help the affected 
households to re-establish themselves in post-relocation period. The RP Implementing NGO (INGO) 
will further assist in the relocation and rehabilitation processes. The specific objectives of the RP 
are to (i) guide the Implementing Agency for compensating and assisting Project Affected 
Household (PAH) properly, and (ii) provide direction for implementing the RP and monitoring the 
activities of implementation.  

1.4 Approach and Methodology 

26. In preparing the RP a participatory approach method was followed for collecting data and 
ƛƴŦƻǊƳŀǘƛƻƴΦ ¢ŜŎƘƴƛǉǳŜǎ ǳǎŜŘ ŦƻǊ Řŀǘŀ ŎƻƭƭŜŎǘƛƻƴ ƛƴŎƭǳŘŜ όƛύ ƭŀƴŘ Ǉƭƻǘǎ ŀƴŘ ǘƘŜƛǊ ƻǿƴŜǊǎΩ 
identification, (ii) Census and SES (iii) property valuation survey (PVS), and (iv) stakeholder 
consultations. The primary and secondary data was collected initially in different aspect from April 
2024 to May 2024. The land data was collected from the Union Tehsil offices at Dhupchanchia 
upazila of Bogura, Kumarkhali upazila of Kushtia, Madhabpur of Habiganj, Mathbaria of Pirojpur, 
Matlab upazila of Chandpur, Monohardi upazila of Narsingdi, Paikgacha of Khulna, Chatkhilof 
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bƻŀƪƘŀƭƛΣ ¢ǳƴƎƛǇŀǊŀ ƻŦ DƻǇŀƭƎŀƴƧ ŀƴŘ tŜƪǳŀ ǳǇŀȊƛƭŀ ƻŦ /ƻȄΩǎ .ŀȊŀǊ 5ƛǎǘǊƛŎǘ and from respective 
Upazila Land Offices. A team of experienced professionals along with a number of field staffs were 
engaged in conducting these surveys and consultations following the offset data and profile 
drawings provided by Power Grid. All dataset of both hard copies and soft copies will be provided 
to Power Grid accordingly.       

1.4.1 Census and Socio-economic Survey (SES) 

27. A socioeconomic household survey was conducted with a sample of 230 households (25% 
of total affected households) living in different location of project impact areas during the period 
from April 2024 to May 2024. The enumerators visited house to house and collected information 
from the household head or his/her senior proxy. All the affected entities, such as, land owners of 
sub-station areas, structure owners of transmission lines ROW were covered by the census and 
SES. The types of data collection described below: 

¶ Quantitative Data Collection: The consultant conducted surveys in a total of 230 

households to gather numerical data which can be used for statistical analysis and to 

understand the extent and patterns of various socio-economic indicators within the 

surveyed population.    

¶ Qualitative Data Collection: The consultant held around 11 consultation meetings with 

local affected people during the socio-economic survey. These meetings aimed to gather 

detailed, narrative information, capturing the perspectives, experiences, and concerns of 

the local community. This data is typically used to provide context to the quantitative 

findings and to understand the nuances and complexities of the socio-economic impacts 

on the affected population.       

Data Processing and analysis:  Structural questioner after filling out at field were scrutinized and 
field checked by the supervisor for consistency and accuracy. The data entry was conducted 
simultaneously and database has been computerized in MS Excel and SPSS. The data were 
analyzed in MS Excel and SPSS as well.       

1.4.2 Property Valuation Survey (PVS) 

28. Property Valuation Survey (PVS) was conducted aims to cross check the market value of 
proposed substation area and its mauza rates collected from the Register Offices for land, from the 
PWD for structures, from the Forest Department for trees, from the Department of Agricultural 
Extension for crops. To know the market value of affected land, trees and crops, information was 
collected from the potential sellers and buyers, deed writers, religious leaders, school teachers, 
etc.  

1.4.3 Public Consultation Meeting (PCM) 

29. A two-fold PCM process was carried out simultaneously during the census and socio-

economic survey. In this regard, the SCMs were conducted firstly with both the primary and 

secondary stakeholders. Later, affected persons were consulted within the occupation and gender-

based groups through FGDs. During the consultation meeting, the consultant addressed several 

important considerations, including the issues of ethnic minorities, vulnerable groups, and gender 

perspectives. Eleven (11) SCMs were carried out at nine spots of the Project area adjacent to 

substations. Public Consultation Meeting 1 (PCM-1) was carried out at Bagesshar village of 

Madhabpur upzila in Habiganj District adjacent to the proposed Madhabpur 132kV AIS Substation, 

PCM-2 was carried out Hariya village of Madhabpur upzila in Habiganj District, PCM-3 was carried 

out at Ilisha Bazar village of Chakoria upzila in /ƻȄΩǎ .ŀȊŀǊ District adjacent to the proposed Pekua 

400/203/132kV substation, PCM-4 was carried out at Damalia village of Chatkhil upazila in 
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Noakhali district, PCM-5 was carried out at Boubazar village of Matlab (North) in Chandpur district 

adjacent to the proposed substation of Matlab north 132kV substation, PCM-6 was carried at 

Mandartali village of Matlab north in Chandpur district adjacent to the proposed Kachua-Matlab 

132kV transmission line. PCM-7 was carried at at Chorakhol village of Kumarkhali upazila of Kushtia 

district. PCM-8 was carried at Islampur vaillage of Dhupchanchia upazila in Bogura district, PCM 9 

was carried out at Baladanga village of Tungipara upazila of Gopalganj district, PCM 10 was carried 

out at Mathbaria upazila of Pirojpur district and 11 PCM was carried out at Monohardi substation.  

1.4.4 Database Preparation 

30. All information collected was computerized for preparing the database. This database 
forms the basis of information for preparation and implementation of RP and monitoring of 
compensation payment. This database will help in implementation of RP and monitoring of 
compensation payment because from this database the RP implementing agency will get details 
information of each AP and the implementing agency will be able to monitor data during 
implementation. The prepared database will be handover to Power Grid in all types of accessible 
format. 

1.5 Limitations  

31. Substation: According to the land documents of 9 substations, a total of 909 affected 
households has been identified of which 230 (25.30%) households was surveyed during the data 
collection, remaining of 679 households survey has not been possible which has been denoted as 
non-responsive. It was not possible to meet with non-responsive households due to (i) their 
unavailability at site locality, (ii) land record was in the name of their father or grandfather who are 
already died and their ŀƴŎŜǎǘƻǊΩǎ ƴŀƳŜ ǿŀǎ ƴƻǘ ǳǇŘŀǘŜŘ ōȅ ǎǳŎŎŜǎǎƻǊ ǘƘŀǘΩǎ ǿƘȅ ƛǘ ǿŀǎ ƴƻǘ 
possible to trace their name as per land documents and died persons was unknown by the locality, 
who are known by local are living in outside of respective area.  

32. Transmission line: as per Electricity Rules 2020, landowners of the tower area have 
supposed to get land compensation as per current market price of mouza rate. This study also did 
not cover the identification of landowner of tower footings and did not carried out survey with 
them because (i) tower location as per design is at preliminary stage and it will be change before 
appointment of the EPC contractor. So that it is not logical to trace them as well as not rational (ii) 
as per duration of this assignment if we go to identify the name of landowner of 633 tower 
footings it will take huge time, for that reason, it was not possible to trace the landowners of tower 
footings. These issues were discussed in the kick off and inception meeting of this assignment and 
Power Grid agreed that this information will not require at this stage but after the appointment of 
EPC and third-party RAP implementation consultants, they will look for the landowners and will 
carried out SES and census to identify their socio-economic condition as well their vulnerability, 
loss of assets and livelihood status so that project will provide the necessary allowance to them. In 
addition, structure like residential, commercial, and other temporary and permanent structure as 
well as owner of the trees was not been identified at this stage also due to the same reasons. 
These lines may change in left or right, that is why it will also be determined after appointment of 
EPC and RAP implementing consultants and eventually RAP will be updated and will implement 
accordingly.     
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2 SCOPE OF LAND ACQUISITION AND RESETTLEMENT 

2.1 Introduction 

33. This study focuses on resettlement planning for 10 (ten) substations and 234.59 km 400kV, 
230kV and 132kV transmission lines. A total of 78-acre land will be required for construction of 10 
substations. For Paikgacha substation 5 acres of land already acquired by Power Grid. For 
remaining 9 substations 73 acres of land will be acquired following Acquisition and Requisition of 
Immovable Property act 2017. In addition, a total of 44.01 acres of land will be required for 
construction of transmission towers. According to the new Electricity Rules 2020 and amendment 
2022, compensation will be paid to the landowners of tower footings where towers will be 
constructed.  

34. The RP has been prepared based on Acquisition and Requisition of Immovable Property Act 
2017 (ARIPA), Electricity Act 2018, Electricity Rules 2020 (Amendment 2022) and ADB SPS 2009. 
According to ARIPA 2017, compensation to be paid for affected land, structures, trees, crops, and 
any other damages caused by such acquisition. As of Electricity Act 2018, landowners of tower 
footing will be compensated due to loss of land, crops, trees, and structures. 

2.2 Transmission lines and Towers 

35. For 159.59 km of 400kV, 230kV and 132kV new transmission lines, a total of 633 towers 
will have to construct for the project of which 199 are angel towers and 434 are suspension 
towers. In addition, 75 km of reconductoring of Shahjibazar-Brahmanbaria-Ashuganj 132kV line will 
accomplish under this project.  

2.2.1 Right of Way for Transmission Lines 

36. As per Electricity Rules 2020, the Right of Way (RoW) of Transmission Line (TL) has been 
considered 46 meters for 400 kV line, 40 meters for 230kV line and 28 meters for 132kV line. The 
Clearance Width in RoW has been considered 12.8 meter for 400kV, 9.2 meter for 230kV and 7.6 
meter for 132kV line.   

Table 5: RoW of transmission lines 

Transmission Voltage  
Recommended 

Width of Right of Way 
(Meter) 

Clearance Width in RoW (Meter) 

400 kV 46 12.8 

230 kV 40 9.2 

132 kV 28 7.6 

Source: Electricity Rules 2020 

2.2.2 Transmission Towers 

37. The transmission towers required for the construction of new 14 numbers of 400kV, 230kV 
and 132kV Transmission lines are estimated at 633 in which 199 are angle towers and 434 
suspension towers. The line span (tower to tower distance) for 132 kV is 330 m; 380 m for 230 kV; 
and 375 m for 400 kV line. The total extent of land required for the tower footings at ground level 
of 199 angle towers is approximately 16.55 acres (17m×17m for 132kV, 19m×19m for 230kV and 
20m×20m for 400kV and 10% has been added with total square meter) and around 27.46 acres 
land require for 434 suspension towers (15m×15m acre for 132kV, 17m×17m for 230kV and 
18m×18m for 400kV and 10% has been added with total square meter). Around 44.01 acres of land 
will be required for construction of transmission towers. The number of towers required for the 
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transmission lines and the land area required for their installation are shown in below table. 

Table 6: Status of Transmission Towers  

S
N 

Name of Transmission Line Line 
Length 
(km) 

No. of 
Angle 
Tower 

Land 
Required 
for angle 
towers 

No. of 
Suspensi
on 
Tower 

Land 
Required 
for 
Suspension 
towers 

Total 
Number 
of Tower 

Land 
Required 
for all 
towers  

1.  Bhandaria-Mathbaria 
132kV double circuit 
transmission Line  

31.62 28 2.20 116 7.09 144 9.294 

2.  Gopalganj -Tungipara 
132kV double circuit line 

18.37 17 1.34 54 3.30 71 4.638 

3.  Kachua-Matlab (N) 132kV 
double circuit line 

32.81 45 3.53 77 4.71 122 8.244 

4.  Monohardi-Bajitput 132kV 
double circuit Line 

20.52 31 2.44 44 2.69 75 5.126 

5.  Satkhira-Paikgacha 132kV 
double circuit Line 

29.79 14 1.10 91 5.57 105 6.665 

6.  LILO of  Chowmuhani- 
Ramganj 132kV double 
circuit line at Chatkhil 

2 8 0.63 5 0.31 13 0.934 

7.  LILO of Anwara -CoxΩǎ 
Bazar 230kV line at Pekua 

0.5 2 0.20 1 0.08 3 0.275 

8.  LILO of Bogura (S) - 
Naogaon 132kV line at 
Dupchanchia 

1.9 4 0.31 4 0.24 8 0.559 

9.  LILO of Cumilla (N) - 
Shahjibazar PP 230kV 
double circuit line at 
Madhabpur  

1.2 5 0.49 2 0.16 7 0.648 

10.  LILO of existing Matarbari 
PP - Banskhali PP double 
circuit 400kV line at Pekua 

12.66 18 1.96 27 2.38 45 4.335 

11.  LILO of Existing Matarbari 
(132/33) ς Chakaria 132kV 
line at Pekua  

1.3 5 0.39 2 0.12 7 0.515 

12.  LILO of Shahjibazar ς 
Brahmanbaria 132kV 
double circuit line at 
Madhabpur 

1.2 5 0.39 2 0.12 7 0.515 

13.  LILO of Sripur - Ashuganj 
230kV double circuit line at 
Monohardi 

5.12 12 1.18 8 0.63 20 1.806 

14.  LILO of Bheramara-Rajbari 
132kV line at Kumarkhali 

0.6 5 0.39 1 0.06 6 0.454 

15.  Reconductoring of 
Shahjibazar-Brahmanbaria-
Ashuganj 132kV line 

75 0 0.00 0 -    -    -    

 Total  234.59 199 16.55 434 27.46 633 44.01 

2.2.3 Impact on Agriculture Land  

38. Impact on agriculture land for tower footing: For construction of new 159.59 km of 
transmission line a total of 633 towers will have to construct for the project and 44.01 acres of land 
will be required for the construction of towers (Table 7). Out of total affected land a total 39.94 
acres of agriculture land will be used for transmission towers. The crops compensation will be paid 
due to loss of agriculture land by the project. The tower footings for laying transmission lines 
require land compensation as per Electricity Act 2018 and Electricity Rules 2020. So, compensation 
will be paid to the landowners where towers will be constructed. In Addition, the Compensation 
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for standing trees and crops will be provided under RoW which requires felling before laying the 
transmission lines. Power Grid will compensate to APs due to loss of crops following ADB SPS under 
paragraph 7 (iii) for lost assets such as crops, irrigation infrastructure, and other improvements 
made to the land (but not for the land).   

Table 7: Status of cultivated Land for tower footings 

Sl. 
No
. 

Name of Associated Transmission Line Total 
Number of 

Tower 

Amount of land 
to be required 

Cultivated land 

1.  Bhandaria-Mathbaria 132kV double circuit transmission 
Line  

144  9.29  8.364 

2.  Gopalganj -Tungipara 132kV double circuit line 71  4.64  4.174 

3.  Kachua-Matlab (N) 132kV double circuit line 122  8.24  7.419 

4.  Monohardi-Bajitput 132kV double circuit Line 75 5.13  4.613 

5.  Satkhira-Paikgacha 132kV double circuit Line 105  6.66  5.998 

6.  LILO of  Chowmuhani- Ramganj 132kV double circuit line 
at Chatkhil 

13  0.93  0.934 

7.  LILO of Anwara -CoxΩǎ Bazar 230kV line at Pekua 3  0.27  0.275 

8.  LILO of Bogura (S) - Naogaon 132kV line at Dupchanchia 8  0.56  0.559 

9.  LILO of Cumilla (N) - Shahjibazar PP 230kV double circuit 
line at Madhabpur  

7  0.65  0.648 

10.  LILO of existing Matarbari PP - Banskhali PP double circuit 
400kV line at Pekua 

45  4.33  3.901 

11.  LILO of Existing Matarbari (132/33) ς Chakaria 132kV line 
at Pekua  

7  0.52  0.515 

12.  LILO of Shahjibazar ς Brahmanbaria 132kV double circuit 
line at Madhabpur 

7  0.52  0.464 

13.  LILO of Sripur - Ashuganj 230kV double circuit line at 
Monohardi 

20  1.81  1.625 

14.  LILO of Bheramara-Rajbari 132kV line at Kumarkhali 6  0.45  0.454 

15.  Reconductoring of Shahjibazar-Brahmanbaria-Ashuganj 
132kV line 

-    - 
-            

 Total  633   44.01 39.943 

39. Impact on agriculture land under RoW: During construction of transmission lines 
necessitate a certain Right of Way (RoW) which directly impacts agricultural land. To calculate the 
total land area will be affected by the Right-of-Way (RoW) of transmission lines which will pass 
through agricultural land. Considering the RoW of the transmission lines: 12 meters for 400 kV, 9.2 
meters for 230 kV, and 7.6 meters for 132 kV. The estimated crop land due to the impact of the 
project is 459.51 acres. Compensation is required for crops within this RoW due to potential 
damage or loss. Here is a step-by-step followed to estimate affected land includes (i) Converted the 
widths from kilometers to meters to match the lengths, (ii) Multiplied the length by its respective 
RoW width (12.8 meters for 400 kV, 9.2 meters for 230 kV, and 7.6 meters for 132 kV) to get the 
affected area in square meters, (iii) And converted the affected area from square meters to acres 
using the conversion factor 1 acre=4047 square meter.    

Table 8: Impact on Agriculture Land during construction of transmission line 

Transmission Line Voltage Total 
Lengt
h (km)  

Total 
Length (m) 
(c×1000)  

RoW width 
of Direct 

Impact Area 
(M)  

Total 
affected 

area in  sqm 
(d×e) 

Total 
affected 
area in  
(Acre) 

(f÷4047)* 

a b c d e f g 

Bhandaria-Mathbaria 
132kV double circuit 
transmission Line  

132KV 31.62 31620 7.6 240312 59.38 

Gopalganj -Tungipara 
132kV double circuit line 

132KV 18.37 18370 7.6 139612 34.50 
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Transmission Line Voltage Total 
Lengt
h (km)  

Total 
Length (m) 
(c×1000)  

RoW width 
of Direct 

Impact Area 
(M)  

Total 
affected 

area in  sqm 
(d×e) 

Total 
affected 
area in  
(Acre) 

(f÷4047)* 

a b c d e f g 

Kachua-Matlab (N) 
132kV double circuit line 

132KV 32.81 32810 7.6 249356 61.62 

Monohardi-Bajitput 
132kV double circuit 
Line 

132KV 20.52 20520 7.6 155952 38.54 

Satkhira-Paikgacha 
132kV double circuit 
Line 

132KV 29.79 29790 7.6 226404 55.94 

LILO of  Chowmuhani- 
Ramganj 132kV double 
circuit line at Chatkhil 

132KV 2 2000 7.6 15200 3.76 

LILO of Anwara -/ƻȄΩǎ 
Bazar 230kV line at 
Pekua 

230Kv 0.5 500 7.6 4600 1.14 

LILO of Bogura (S) - 
Naogaon 132kV line at 
Dupchanchia 

132KV 1.9 1900 7.6 14440 3.57 

LILO of Cumilla (N) - 
Shahjibazar PP 230kV 
double circuit line at 
Madhabpur  

230Kv 1.2 1200 7.6 11040 2.73 

LILO of existing 
Matarbari PP - Banskhali 
PP double circuit 400kV 
line at Pekua 

400kV 12.66 12660 9.2 162048 40.04 

LILO of Existing 
Matarbari (132/33) ς 
Chakaria 132kV line at 
Pekua  

132KV 1.3 1300 7.6 9880.0 2.44 

LILO of Shahjibazar ς 
Brahmanbaria 132kV 
double circuit line at 
Madhabpur 

132KV 1.2 1200 9.2 9120.0 2.25 

LILO of Sripur - Ashuganj 
230kV double circuit line 
at Monohardi 

230Kv 5.12 5120 12.8 47104.0 11.64 

LILO of Bheramara-
Rajbari 132kV line at 
Kumarkhali 

132KV 0.6 600 7.6 4560 1.13 

Reconductoring of 
Shahjibazar-
Brahmanbaria-Ashuganj 
132kV line 

132kV 75 75000 7.6 570000.0 140.85 

Total  234.59    459.53 

*1 acre=4047 sqm 

2.2.4 Impact on build structure 

40. No building structure will be directly affected by the construction of transmission towers. 
Within the RoW of the transmission lines, 23 structures were identified, comprising 3 Pucca, 9 
Semi-pucca, and 11 Tin-shed structures (Table 9). These structures fall within the designated 
corridors of 15 meters for the 132kV line, 18 meters for the 230kV line, 20 meters for the 400kV 
line. However, all structures were found to be at a safe distance from any direct impact, 
maintaining the following minimum clearances of 7.6 meters for the 132kV line, 9.2 meters for the 
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230kV line, 12.8 meters for the 400kV line.  

41. A total of 187 structures were found within the right of way of the transmission lines 
corridor (Table 10). The right of way are 46 meters for 400kV, 40 meters for 230kV, and 28 meters 
for 132kV lines. As these structures were single-story houses, there is no need for relocation or 
physical displacement of the affected households. 

42. However, if there are any changes to the alignment of the transmission line during the 
construction stage, or if any structure is affected by project interventions, the Resettlement Action 
Plan (RAP) will be updated by the implementing NGO or consulting firm. This update will address 
the necessary changes, and compensation will be paid in accordance with the policy adopted in 
this RAP. The below tables show the number of structures falling within the right of way: 

Table 9: Household structures under RoW of 15 m for 132kV, 18 m for 230kV and 20 m for 400kV 

Name of Route  Types of structure 

Line 
Length 
(km) 

Pucc
a 

Semi 
Pucca 

Tin 
Shed 

Kan
cha  

Tot
al  

1. Bhandaria-Mathbaria 132kV double circuit transmission 
Line  

31.62 
0 2 4 - 6 

2. Gopalganj -Tungipara 132kV double circuit line 18.37 1 3 4 - 8 

3. Kachua-Matlab (N) 132kV double circuit line 32.81 0 3 1 - 4 

4. Monohardi-Bajitput 132kV double circuit Line 20.52 2 0 0 - 2 

5. Satkhira-Paikgacha 132kV double circuit Line 29.79 0 0 0 - 0 

6. LILO of Chowmuhani- Ramganj 132kV double circuit line at 
Chatkhil 

2 
0 - 2 - 2 

7. LILO of Anwara -/ƻȄΩǎ .ŀȊŀǊ нолƪ± ƭƛƴŜ ŀǘ tŜƪǳŀ 0.5 0 - - - 0 

8. LILO of Bogura (S) - Naogaon 132kV line at Dupchanchia 1.9 0 - 1 - 1 

9. LILO of Cumilla (N) - Shahjibazar PP 230kV double circuit 
line at Madhabpur  

1.2 
- - - - 0 

10. LILO of existing Matarbari PP - Banskhali PP double circuit 
400kV line at Pekua 

12.66 
- 0 0 - 0 

11. LILO of Existing Matarbari (132/33) ς Chakaria 132kV line 
at Pekua  

1.3 
- - - - 0 

12. LILO of Shahjibazar ς Brahmanbaria 132kV double circuit 
line at Madhabpur 

1.2 
- -  - - 0 

13. LILO of Sripur - Ashuganj 230kV double circuit line at 
Monohardi 

5.12 - - - - 0 

14. LILO of Bheramara-Rajbari 132kV line at Kumarkhali 0.6 - - - - 0 

15. Reconductoring of Shahjibazar-Brahmanbaria-Ashuganj 
132kV line 

75 - - - - 0 

Total 234.59 3 8 12 0 23 

Table 10: Household structures under RoW of 46 m for 400kV, 40 m for 230kV and 28 m for 132kV  

Name of Route  Types of structure 

Line 
Length 
(km) 

Pucc
a 

Semi 
Pucca 

Tin 
Shed 

Kan
cha  

Tot
al  

1. Bhandaria-Mathbaria 132kV double circuit transmission 
Line  

31.62 
10 2 7 - 19 

2. Gopalganj -Tungipara 132kV double circuit line 18.37 8 0 6 - 14 

3. Kachua-Matlab (N) 132kV double circuit line 32.81 6 3 40 - 49 

4. Monohardi-Bajitput 132kV double circuit Line 20.52 3 16 16 - 35 

5. Satkhira-Paikgacha 132kV double circuit Line 29.79 6 16 25 - 47 

6. LILO of Chowmuhani- Ramganj 132kV double circuit line at 
Chatkhil 

2 
1 - 0 - 1 

7. LILO of Anwara -/ƻȄΩǎ .ŀȊŀǊ нолƪ± ƭƛƴŜ ŀǘ tŜƪǳŀ 0.5 - - - - 0 

8. LILO of Bogura (S) - Naogaon 132kV line at Dupchanchia 1.9 2 - 1 - 3 
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Name of Route  Types of structure 

Line 
Length 
(km) 

Pucc
a 

Semi 
Pucca 

Tin 
Shed 

Kan
cha  

Tot
al  

9. LILO of Cumilla (N) - Shahjibazar PP 230kV double circuit 
line at Madhabpur  

1.2 
- - - - 0 

10. LILO of existing Matarbari PP - Banskhali PP double circuit 
400kV line at Pekua 

12.66 
- 9 10 - 19 

11. LILO of Existing Matarbari (132/33) ς Chakaria 132kV line 
at Pekua  

1.3 
- - - - 0 

12. LILO of Shahjibazar ς Brahmanbaria 132kV double circuit 
line at Madhabpur 

1.2 
- - - - 0 

13. LILO of Sripur - Ashuganj 230kV double circuit line at 
Monohardi 

5.12 - - - - 0 

14. LILO of Bheramara-Rajbari 132kV line at Kumarkhali 0.6 - - - - 0 

15. Reconductoring of Shahjibazar-Brahmanbaria-Ashuganj 
132kV line 

75 - - - - 0 

Total 234.59 36 46 105 0 187 

2.2.5 Impact on Trees 

43. Due to the construction of 234.59 km of transmission line, there are different types of 
trees will be affected like fruit bearing (1636), Timber (1892), Medical (200) and Bamboo (485). The 
survey found that a total of 4,213 numbers of trees will affected by the transmission line. 

Table 11: Trees to be affected by Transmission Lines 

S
L 

Name of the Lines Affected types of trees Total 

Timber Fruits Medicin
al 

Bam
boo 

1.  Bhandaria-Mathbaria 132kV double circuit transmission Line  384 443 15 50 892 

2.  Gopalganj -Tungipara 132kV double circuit line 30 41 4 5 80 

3.  Kachua-Matlab (N) 132kV double circuit line 101 78 6 5 190 

4.  Monohardi-Bajitput 132kV double circuit Line 176 147 17 10 350 

5.  Satkhira-Paikgacha 132kV double circuit Line 151 122 7 15 295 

6.  LILO of Chowmuhani- Ramganj 132kV double circuit line at 
Chatkhil 

30 52 4 5 91 

7.  LILO of Anwara -CoxΩǎ Bazar 230kV line at Pekua - - - - 0 

8.  LILO of Bogura (S) - Naogaon 132kV line at Dupchanchia 6 6 - - 12 

9.  LILO of Cumilla (N) - Shahjibazar PP 230kV double circuit line at 
Madhabpur  

- - - - 0 

10.  LILO of existing Matarbari PP- Banskhali PP double circuit 
400kV line at Pekua 

10 8 2 - 20 

11.  LILO of Existing Matarbari (132/33) - Chakaria 132kV line at 
Pekua  

- - - - 0 

12.  LILO of Shahjibazar - Brahmanbaria 132kV double circuit line at 
Madhabpur 

- - - - 0 

13.  LILO of Sripur - Ashuganj 230kV double circuit line at 
Monohardi 

4 4 - - 8 

14.  LILO of Bheramara-Rajbari 132kV line at Kumarkhali - - - - 0 

15.  Reconductoring of Shahjibazar-Brahmanbaria-Ashuganj 132kV 
line 

1000 735 145 395 2275 

 
Sub Total 1892 1636 200 485 4213 

Source: Census and SES survey and Tree Inventory Survey, January 2024-May 2024 
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2.3 New Substations 

2.3.1 Impact on Land for New Substation  

44. A total of 78 acres of land requires for proposed new 10 substations.  Out of 78, 5 acres of 
Paikgacha substation have already acquired by Power Grid, remaining 73 acres of private lands 
which require land acquisition. As per RS and BS khatian total of 909 numbers of landowners has 
been identified for proposed 9 substations. Sub-station-wise land requirement and itsΩ type are 
presented in the table below.   

Table 12: Sub-station-wise Land and its Type 

Name of Sub-station Type of Land Total (acre) Landowner 
(no) 

Remarks 

1. Pekua 400/230/132 kV AIS  Salt land  32 48 Acquisition required 

2. Madhabpur 230/132/33 kV AIS Agriculture 10 48 Acquisition required 

3. Monohardia 230/132/33 kV 
AIS  

Agriculture 10 523 Acquisition required 

4. Tungipara 132/33 kV AIS Agriculture 4 49 Acquisition required 

5. Dupchanchia 132/33 kV AIS Agriculture 3 95 Acquisition required 

6. Matlab North 132/33 kV AIS Agriculture 3 55 Acquisition required 

7. Kumarkhali 132/33 kV AIS Agriculture 4 54 Acquisition required 

8. Chatkhil 132/33 kV AIS Agriculture 3 18 Acquisition required 

9. Mathbaria 132/33 kV AIS Agriculture  4 19 Acquisition required 

10. Paikgacha 132/33 kV AIS Agriculture 5 - Power Grid Existing 

Land 

 Total 78 909  

2.3.2 Impact on Agriculture Land and Cropping Pattern 

45. Out of total 73 acre of agriculture land 41 acres of have classified as agriculture and 32 
acres salt cultivated land. Estimated net cultivated area of substation estimate at 73 acres and 
gross cultivated land over the estimated around 141 acres. To estimate cropping intensity, types of 
crops and status of cropping pattern has been collect from field through public consultation with 
local people and has been applied the following formula: Cropping Intensity (Gross Area/Net 
cultivated Area) ×100; here Gross area is  total area sown with crops, including the same area sown 
multiple times in a year with different crops and Net cultivated Area is the actual physical area 
sown with crops, without counting the area more than once even if it is used for multiple crops in 
the same year.  ¢ƘŜ /ǊƻǇǇƛƴƎ LƴǘŜƴǎƛǘȅ ƻŦ ǇǊƻǇƻǎŜŘ ǎǳōǎǘŀǘƛƻƴΩǎ ƭŀƴŘ was found 193 which is lower 
than national cropping intensity 198 (BBS and DAE 2020-2021). The cropping intensity has been 
calculated using  

Table 13: Land Types and cropping pattern  
Name of Sub-

station 
Type of 
Land 

Types of 
crops  

Total 
(acre) 

Net 
Cultivated 

area 

Cropping 
Patterned 

Seasonal Crop 
Area over the 

year (Gross Area) 

1 2 3 4 5 6 
 

1. Pekua 
400/230/132 kV 
AIS 

Salt land Salt 32 32 Double 
Crops 

64 

2. Madhabpur 
230/132/33 kV AIS 

Agriculture Aman and 
Boro 

10 10 Double 
Crops 

20 

3. Monohardia 
230/132/33 kV AIS 

Agriculture Aman and 
Boro 

10 10 Double 
Crops 

20 

4. Tungipara Agriculture Aman 4 4 Single 4 
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Name of Sub-
station 

Type of 
Land 

Types of 
crops  

Total 
(acre) 

Net 
Cultivated 

area 

Cropping 
Patterned 

Seasonal Crop 
Area over the 

year (Gross Area) 

132/33 kV AIS Crops 

5. Dupchanchia 
132/33 kV AIS 

Agriculture Peddy, 
Mustard, 
Potatoes 

3 3 Triple 
Crops 

9 

6. Matlab North 
132/33 kV AIS 

Agriculture Aman and 
Boro 

3 3 Double 
Crops 

6 

7.Kumarkhali 
132/33 kV AIS 

Agriculture Aman and 
Boro 

4 4 Double 
Crops 

8 

8. Chatkhil 132/33 
kV AIS 

Agriculture Aman and 
Boro 

3 3 Double 
Crops 

6 

9. Mathbaria 
132/33 kV AIS 

Agriculture Aman 4 4 Single 
Crops 

4 

 
Total 

 
73 73 

 
141 

Cropping Intensity (Gross Area/Net cultivated Area) ×100 193 

2.3.3 Impact on Livelihood 

46. During socio-economic survey consultant collected details information of substation 
location using a prescribed checklist. Survey results found that no structure (residential, 
commercial, and business) will affect that is why any physical displacement will not happen by 
substation. It will have economic displacement on the income and livelihood of the landowners. To 
mitigate these impacts, landowners will be compensated due to loss of land, crops, and trees for 
78 acres of agricultural land including salt land also. Project it will be made facilitating linkages with 
relevant agencies such as Department of fisheries, Department of Agriculture Extension (DAE), 
Forest Department to participate tree planting programs or programs that introduce alternate crop 
varieties including related training programs will be conducted by those agencies for affected 
persons. Also affected HHs would get job opportunities during the construction period on a priority 
basis if they wanted to.   

  
Proposed site of Kumarkhali Substation  
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Proposed site of Chatkhil Substation   

  
Proposed site of Dupchanchia Substation 

 
 

Proposed site of Madhabpur Substation 

  
Proposed site of Mathbaria Substation 
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Proposed site of Matlab North Substation 

  
Proposed site of Monohardi Substation 

  
Proposed site of Tungipara substation 

 
 

Proposed site of Pekua Substation 

Figure 2: Present Status of substation locations 
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2.3.4 Land Ownership  

47. A total of 78 acres of land requires for 10 substations. For 9 new substations about 71.19 
acres of land identified as private land and remaining 1.22 acres are government land. And 5 acres 
of Paikgacha 132/33 kV AIS Substation already acquired by Power Grid.      

Table 14: Land Ownership of substation 

SN Name of Substation/Transmission Line Land requires for 
Substation (Acre) 

Landownership (Acre) 

Private Government Land 

1.  Dubchanchia 132/33kV AIS Substation 3 3 0 

2.  Kumarkhali 132/33kV AIS Substation 4 3.24 0.176 

3.  Madhabpur 230/132/33kV AIS Substation 10 8.95 1.048 

4.  Mathbaria 132/33kV AIS Substation 4 4 0 

5.  Matlab North 132/33kV AIS Substation 3 3 0 

6.  Monohardi 230/132/33kV AIS Substation 10 10 0 

7.  Chatkhil 132/33kV AIS Substation 3 3 0 

8.  Tungipara 132/33kV AIS Substation 4 4 0 

9.  Pekua 400/230/132kV AIS Substation 32 32 0 

 Total 73 71.19 1.224 

10 Paikgacha 132/33 kV AIS Substation 5 - Power Grid Exiting 

Land 

 Grand Total 78   

2.3.5 Impact on trees 

48. The Project will also require removal of trees of various sizes and species. The Census and 
SES survey and tree inventory survey found varieties of trees on proposed substations land. 
Different species of trees are divided into three categories by height viz., big (> 10 m height), 
medium (5-10 m height) and small (< 5 m height). A total of 191 trees counted in substations area 
of which 60 trees at Dupchanchia substation, 120 at Tungipara substation and 11 trees at Pekua 
substation. Of the total trees 135 are fruit trees and 56 are timber trees.       

Table 15: Trees to be affected by Substations 

SL No. Name of sub-stations Affected types of trees Total 

Timber Fruits Medicinal Bamboo 

1.  Dupchanchia 132/33kV AIS Substation - 60 0 0 60 

2.  Kumarkhali 132/33kV AIS Substation - - - - - 

3.  Madhabpur 230/132/33kV AIS Substation - - - - - 

4.  Mathbaria 132/33kV AIS Substation - - - - - 

5.  Matlab North 132/33kV AIS Substation - - - - - 

6.  Monohardi 230/132/33kV AIS Substation - - - - - 

7.  Paikgacha 132/33kV AIS Substation - - - - - 

8.  Chatkhil 132/33kV AIS Substation - - - - - 

9.  Tungipara 132/33kV AIS Substation 45 75   120 

10.  Pekua 400/230/132kV AIS Substation 11 - - - 11  
Substation Total 56 135 - - 191 

Source: Census and SES survey and Tree Inventory Survey, December 2023-May 2024 

2.3.6 Leaseholder and Sharecroppers 

49. According to socio-economic survey in the substations area, a total of 116 sharecroppers 
and leaseholders were found who are engaged in agriculture activities in the land of proposed 
substations of which 13 numbers were found vulnerable households. The project will provide 
compensation due to loss crops to the affected persons. This implies that the sharecroppers and 
leaseholders who lose their crops due to the establishment of the substations will be compensated 
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for their losses. This compensation is likely to help them recover financially from the impact of the 
project on their agricultural activities.  

50. The Department of Agriculture Extension (DAE) will provide livelihood training on crop 
cultivation. This training is aimed at equipping the affected individuals with the skills and 
knowledge necessary to engage in crop cultivation effectively. By providing such training, the 
project seeks to support the affected households in transitioning to alternative livelihood activities 
and ensuring their sustainable income generation in the long term. 

 

2.3.7 Impact of Vulnerable households 

51. Impact of Vulnerable households under this project include households whose annual 
incomes are lower than Tk. 144804. The vulnerable status for persons is determined based on the 
social impact assessment/survey. Considering an average household size of 3.98 (as per the HIES 
2022), BDT. 12067 have been adopted as the poverty line for the project area. Based on this, BDT. 
12067 x 12=BDT. 144804 are calculated as the annual poverty line. In this context, it is observed 26 
households belong to the vulnerable group considering income level.  

52. In accordance with the resettlement and rehabilitation assistance plan affected vulnerable 
households will be compensated as additional resettlement assistance. The Vulnerable households 
have been calculated based on the Census April-May 2024. The total estimated vulnerable 
households are 26 of which male headed household are 24 and female headed are 2 shown in 
Table 16. During project implementation period the INGO will find out the actual vulnerable 
persons and provide support as per resettlement matrix.   

Table 16: Number of Vulnerable households 

SN Vulnerable Households (VH) Number of VH 

1.         Male headed vulnerable households  24 

2. Female headed vulnerable household  2 

   Total 26 

Source: Census and SES survey and Tree Inventory Survey, April 2024-May 2024 and estimated by consultant 

2.3.8 Impacts on Crops 

53. The Project intervention will impact on 572.45 acres of agriculture land including 32 acres 
salt land will which will reduce of crops and salt productions in the affected area. Besides, some 
sharecroppers and some wage earners will also lose their income due to the project intervention.  

Table 17: Impact status of crops 

SN Affected crops area  Affected crops land (Acre)  

1.  Substations  73 

2.  Tower footing of TLs 39.94 

3.  RoW of transmission lines  459.51 

4.  Total 572.45 

2.4 Bay extensions to Existing Substations 

54. A total of 10 (Ten) 132kV AIS bay extensions will be set up at existing substations at 
Bajitpur Substation, Gopalganj (Old) Substation, Kachua 230/132 kV Substation, Satkhira 
Substation and Bhandaria substation. There is no need to acquire new land for bay extensions.  
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2.5 Economic and Physical Displacement 

55. The identified land for the construction of substations is currently utilized solely for 
cultivation. There are no settlements or human habitats within the designated boundaries for 
acquisition. Thus, the acquisition of this land will not result in any physical displacements. 
However, the acquisition of private land for substations will lead to permanent economic 
displacements for landowning households and others such as share-croppers, Leaseholder, and 
laborers who rely on this land for their livelihoods and household incomes. 

2.6 Summary Impacts of the Project 

56. A total of 122.01 acres land requires for this project of which 78 acres for substations and 
44.01 acres for transmission towers. There are estimated 1235 households comprise of 5273 
population will be affected due to construction of substation and transmission line. Of them 1025 
households will affected by nine substations and 210 will be affected by transmission lines. Some 
wage earners, lease holders and sharecroppers will loss their income due to land acquisition for 
sub-stations and for construction of transmission towers. A total of 4404 trees were counted under 
the RoW of transmission lines in which 4213 for transmission line and 191 for substations. 

57. There is no structure found in the proposed land area of ten substations. So, no physical 
displacement will happen by construction of substation, compensation will be paid to affected 
persons only for economic displacement as per involuntary resettlement guideline of ADB SPS 
2009. The temporary losses will be anticipated due to damage of crops and trees within the RoW 
of the transmission lines.  

Table 18: Summary impacts of the project 

SN Project Impacts Substation Transmission 
Line 

Tower 
footings 

Total 

Land 

1 Amount of land to be required (acre) 78 - 44.01 122.01 

2 Amount of land to be acquired (acre) 73 - - 73 

3 Amount of land to be compensate 
(acre) 

- - 44.01 44.01 

Households 

4 Number of HH to be affected 1025 210 - 1235 

5 Number of HH losing only land (as per 
Khatian) 

909 
 

- - 909 

6 Number of Wage earners lose their 
income 

- - - - 

7 Number of Sharecroppers and lease 
holder lose their income 

116 - - 116 

8 Number of vulnerable HHs 26 - - 26 

9 Total number of persons affected 4377 896 - 5273 

10 Number of trees affected 191 4213 - 4404 

2.7 Resettlement Impacts and Mitigation   

58. There is no need of relocation or physical displacement of the affected households by the 
project only economic displacement will be happen due construction of substations and 
transmission lines. The acquisition of about 73 acres of land for new substations will cause 
permanent economic displacements to 1025 households and an estimated 4377 population.  

59. The construction of transmission lines, at a total length of 234.59 km will affect an 
estimated 210 households comprising 896 persons. The project anticipates avoiding of any damage 
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of these structures, if not possible, APs will be compensated during construction of transmission 
lines. The project will also cause permanent loss of 44.01 acre of land for tower footings of 
transmission line at ground level and a loss of 4,404 trees for clearing the RoW of TL. About 503.52 
acres of land will be affected due to the construction of transmission lines (installation of towers 
and stringing /cable conductors etc.) which includes 499.45 acres of agricultural land. The tentative 
impact indicators are described below: 

Table 19: Types of possible impacts 

Indicators Nature and scope of 
impacts 

Level of Impacts and mitigation measures 

Land acquisition 
for SSs 

73 acres of lands will be 
acquired for 9 new 
substations.   

Project will provide compensation due to loss of Land and 
crops/ trees to affected persons by DC office as per involuntary 
resettlement guideline of ADB SPS 2009 following ARIPA 2017.  

Land for tower 
footings 

44.01 acres of lands will 
affected at ground level 
of transmission towers. 

Project will provide compensation due to loss of land for tower 
footings to affected persons by DC office as per involuntary 
resettlement guideline of ADB SPS 2009 following Electricity 
Act. 2018, Electricity Rules 2020 (Amendment 2022).  
So, proper mitigation measures have to be taken as follows; 

¶ An attempt will be made to minimize land use and 
involuntary resettlement through adopting the most 
feasible technical design; 

¶ A census of 100% households and establishment within 
the project will be carried out to establish the Inventory of 
Losses (IoL) following the engineering design of the TL 
which has been verified with joint verification data during 
the detailed design; 

¶ Revision of the Land Acquisition Plan to minimize the cost 
and unutilized land; Compensations and assistance will be 
paid. 

Agriculture Land 
for new 
transmission 
lines 

A total of 503.52 acres of 
lands might be affected 
for TL of which 499.45 
acres was estimated as 
agriculture land.  

Due to the Transmission Infrastructure Development, 503.52 
acres of land might be temporary affected under RoW of new 
transmission line. The affected areas are largely used for 
agricultural purposes (499.45 acres). 
In most cases, agricultural land losers and indirectly affected 
individuals or households will experience loss of income due to 
construction of TL and substation. So, proper mitigation 
measures have to be taken in accordance with ADB SPS 2009 
and GOB guidelines (Electricity Act. 2018, Electricity Rules 
2020) to restore the livelihood of the possible affected people 
are: 

¶ A census of 100% households and establishment within 
the project will be carried out to establish the Inventory of 
Losses (IoL) following the engineering design of the road 
which has been verified with joint verification data during 
the detailed design; 

¶ Compensations will be paid before construction work of 
transmission lines. 

Agriculture 
Impact of 
Reconductoring 
of 75 km of 
existing TL 

For Reconductoring work 
140.75 acres of lands 
might be temporary 
affected under direct 
impact area of RoW of TL.  

¶ For Reconductoring work 140.75 acres of land might be 
temporary affected under RoW of transmission line. 

During construction work Power Grid will compensate 

to affected people due to loss of crops and trees.  

¶ Project will provide compensation due to loss of  assets 

(crops, tress etc.)  to affected persons by Power Grid as 

per involuntary resettlement guideline of ADB SPS 2009 
following Electricity Act. 2018, Electricity Rules 2020 
(Amendment 2022).  

Trees 4404 trees might be ¶ Project will provide compensation due to loss of trees to 



Resettlement Plan Scope of Resettlement 

Page | 28  

 

Indicators Nature and scope of 
impacts 

Level of Impacts and mitigation measures 

affected. 
 

affected persons by Power Grid as per involuntary 

resettlement guideline of ADB SPS 2009 following 
Electricity Act. 2018. 

¶ Impact on trees is significant as well. If trees needed to be 
cut off, project will plant triple number of trees and 
ǇǊƻǇŜǊ ŎƻƳǇŜƴǎŀǘƛƻƴ ǿƛƭƭ ōŜ ǇŀƛŘ ǘƻ ǘƘŜ !tΩǎΦ  

Income and 
Livelihood 

Impact will be significant. As per involuntary resettlement guideline of ADB SPS 2009, 
project will try to restore the livelihood through the livelihood 
restoration programme including training, seeds grant, Job 
opportunities of affected people will be available during 
construction period. 

Vulnerable 
communities  

Probably there will be no 
small ethnic groups and 
people. In consideration 
with the income a good 
number of vulnerable 
people might be affected. 

As per involuntary resettlement guideline of ADB SPS 2009, 
Project will try to reduce poverty in the project area through 
different types of activities. Project will prepare the poverty 
and social assessment to recognize the poverty status of the 
project areas and other social indicators to improve their 
livelihood at least in a pre-project condition.   

Farmers and 
sharecropper, 
lease holders 

Farmers and 
sharecroppers will be 
affected due to loss of 
agricultural land and salt 
land. 

As per involuntary resettlement guideline of ADB SPS 2009, 
Proper crops and salt compensation will be provided to them. 
Livelihood program will be conducted for the farmers including 
training on alternative income and production of crops variety 
through DAE by the project.   
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3 SOCIO-ECONOMIC INFORMATION AND PROFILE 

60. This chapter presents the socio-economic profile of the affected households in which 
include demographic characteristics, education status, household amenities, indebtedness, 
livelihood, employment opportunity, land ownership, income and expenditure status and women 
and gender issues etc. These are discussed in the following sections of this chapter. 

3.1 Demographic Characteristic 

61. The project will cover 14 upazilas of Cox's Bazar, Habiganj, Narsingdi, Gopalganj, Bogura, 
Chandpur, Kushtia, Noakhali, Khulna, Pirojpur, Patuakhali, Barishal and Borguna districts under six 
divisions. According to Population and Housing Census 2022, the benefited households of the 
project area are 934589 and the estimated the population of the project area is 3816749 of which 
1840498 are males (48.22%) and 1976251 are females (51.78%). The average household six of the 
project upazilas is 4.05. The average literacy rate of the project area was found 76.95% of which 
male 78.46% and female 75.53%.   

Table 20: Demography information of the study area 

SN Division District Upazila Household Population 
Total 

Male  Female  HH 
Size 

Literacy 
Rate 
Total 

Male  Female 

1.  
Chattogram  

Cox's 
Bazar 

Pekua 
45957 214349 106000 108349 4.62 70.62 71.07 70.19 

2.  Sylhet Habiganj Madabhpur 84348 384212 187135 197077 4.51 68.93 70.39 67.56 

3.  Dhaka Narsingdi Monohardi 75940 298603 139850 158753 3.88 75.30 76.4 74.30 

4.  Dhaka Gopalganj Tungipara 26334 114480 56794 57686 4.23 81.41 81.7 81.06 

5.  Rajshahi Bogura Dupchachia 54922 195051 94080 100971 3.49 73.53 76.6 70.70 

6.  
Chattogram Chandpur 

Matlab 
Dakkhin 

55851 226718 103014 123704 4.01 75.82 76.28 75.46 

7.  
Chattogram Chandpur 

Matlab 
Uttar 

74514 295814 136473 159341 3.95 76.97 78.56 75.64 

8.  Khulna Kushtia Kumarkhali 95089 373734 184451 189283 3.92 68.18 69.1 67.25 

9.  Chattogram Noakhali Chatkhil 59019 258786 118264 140522 4.32 85.27 85.6 84.98 

10.  Khulna Khulna Paikgachha 74000 286192 143352 142840 3.85 75.17 80.00 70.34 

11.  Barishal Pirojpur Bhandaria 41382 163648 79880 83768 3.91 84.51 85.01 84.04 

12.  
Barishal Patuakhali 

Patuakhali 
Sadar 

85524 354800 173564 181236 4.08 79.44 81.86 77.15 

13.  Barishal Barishal Bakerganj 88035 356012 173054 182958 3.96 79.93 82.06 77.95 

14.  
Barishal Borguna 

Borguna 
Sadar 

73674 294350 144587 149763 3.95 82.28 83.85 80.77 

 Total/Average  934589 3816749 1840498 1976251 4.05 76.95 78.46 75.53 

 Source: BBS Population and Housing Census 2022 

62. As per land survey of 9 substations, a total of 909 affected households was found as 
affected household by the project. During socioeconomic survey April to May 2024, the 230 (25%) 
households were found as responsive of survey questionnaire and other were non-responsive who 
were not present at project area. The details socio-economic status of the affected household of 
proposed project area is described below.  

3.2 Household Size 

63. As per survey, total households were 230 and total population estimated around 983, it 
has been found that most of the households comprises of four or more members in each 
household. Findings reveal that on an average, the household size in the study area was found 4.27 
where the national average household size is 3.98 as of BBS Population and Housing Census 2022.  

3.3 Age Structure 

64. The following Figure 3 shows that highest number of populations 25.64% belongs to the 
age group 43-45 and second highest age group 15-28 represent 25.03% of total population. 
Followed by age group 1-14 (18.62%), age 57-70 (9.97%), and 71-98 (1.42%). 
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Figure 3: Age Structure (%) 

 

3.4 Dependency Ratio 

65. Dependency ratio is defined as the ratio of sum of population aged 0-14 years and 65+ 
years to the population aged 15-64 years expressed as percentage. Age structure shows that larger 
portion (18.62%) of population belongs to the age group of 1-14 year which is regarded as the 
youth dependency population. On the contrary, the age group 65+ is 4.98%. The dependence ratio 
of project area is estimated as 23.6% where national the Dependence ratio of Bangladesh is 
52.63% (BBS Population and Housing Census 2022).   

3.5 Education 

66. Education develops human skill for providing quality services to the community. Education 
is also termed as a human capital and it makes people fit for professional jobs. Education is 
recognized as one of the basic human needs.  It has direct bearing to overall welfare of individuals 
as well as households and society. As per filed survey around 36.2% of the population had 
education only up to primary level. Followed by 38.5% had completed 6ς9 years of schooling, 
Around 4.1% population completed SSC or equivalent, HSC pass 1.8%, Diploma pass 0.7%, Honors 
and Masters 1.4% and 1.3% respectively. The population that never had schooling and are 
considered illiterate is 1.2% and child below 5 years was found 2.2%.  

Table 21: Education Level of Survey HH 
 

Education Level Population Percentage (%) 

Children below 4 years 22 
 

2.2  

Class 1-6 pass 356 36.2 

Class 6-9 pass 378 38.5 

SSC Pass 40 4.1 

HSC Student 123 12.5 

HSC Pass 18 1.8 

Diploma pass 7 0.7 

Honors 14 1.4 

Masters 13 1.3 

Not Attend school 12 1.2 

 983 100 

 
Source: Socio-economic survey, April 2024-May 2024 
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3.6 Literacy Rate 

67. The average literacy rate in the project area is 76.95% which is higher than national 
(74.80%) literacy rate (Figure 4). It shows that the literacy rate of male (78.46%) is also higher than 
national male literacy rate (76.71%) and the same is the case with female (75.53%) to national level 
(72.94%). In this regard, it is clearly identified that literacy rate of both male and female are higher 
than the national level.  

Figure 4: Percentage of Average Literacy Rate in the Project Area (%) 

 
(Source: BBS Population and Housing Census 2022) 

3.7 Housing Infrastructure 

68. The Housing condition in the study area is characterized by 40% Semi pucca, 17% Pucca 
and Tin Shed 42%. And Kancha households was found 1% in the study area are (Figure 5). 

Figure 5: Housing condition of project area 

 
Source: Census and survey, April 2024-May 2024 

3.8 Household Amenities 

69. Water Facilities: In the project area, 98.26% general household get the facility of water 
from tube-well followed by 16.96% household collect water from both Tube-well and Supply 
water, 2.61% household use Rainwater and Tub-well and, Pond water and Tub-well use 5.65% of 
households and only o.87% household use River and Tub-well for domestic purpose. Below shows 
representation of sources of water of the project area. 

 

76.95

78.46

75.53
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Table 22: Source of Water (Multiple Questions)   

Source of Water Frequency  % of household 

Tube-well 226 98.26 

Supply water +Tub-well 39 16.96 

Rainwater +Tub-well 6 2.61 

Pond water +Tub-well 13 5.65 

River +Tub-well 2 0.87 

70. Sanitation Facilities: In the study area, in general 19.6% households use sanitary latrine 
(with water seal) followed by sanitary (no water seal) 52.2% and non-sanitary latrine 28.3% and 
Household with no toilet was found zero percent. Below figure shows the sanitation types of the 
study area. 

Figure 6: Sanitation types of the study area (%) 

 

71. Access to Electricity: During filed survey and public consultation it was found that 
Electricity is available for 100% of the households in the project area.   

3.9 Household Assets 

72. Below table shows the availabilities of household assets in the study area. It was found 
that 97.8% of households have Mobile Phone. Followed by Electric fan 93.0%, Fridge 67.4%, Television 

42.6%, Air Conditioner 10.4%, Motorcycle 8.7%, Car/Micro 5.2%, Push Cycle 5.2%, Computer 4.3% and 1.3% 

household have CNG. Below table show the household assets status of the project area. 

Table 23: Household Assets Status of HH (Multiple Answers) 

Name of Assets Percentages  

Mobile telephone 97.8 

Electric fans 93.0 

Fridge 67.4 

Television 42.6 

Air Conditioner 10.4 

Water motors 9.1 

Motorcycle 8.7 

Car/Micro 5.2 

Push cycle 5.2 

Computer 4.3 

CNG 1.3 

Sanitary
with Water

Seal

Sanitary
with no

water seal

Non
Sanitary

No Toilet

19.6

52.2

28.3

0.0



Resettlement Plan Socio-economic information and profile 

Page | 33  

 

Name of Assets Percentages  

Rickshaw/Van 0.0 

Tractor 0.0 

Source: Socio-economic survey, April 2024-May 2024 

3.10 Land Ownership 

73. A total of 78 acres of land requires for 10 substations. For 9 new substations About 71.19 
acres land identified private land and remaining 1.22 acres government. And 5 acres of Paikgacha 
132/33 kV AIS Substation already acquired by Power Grid.      

3.11 Livelihood 

74. Households in the subproject impact areas are dependent on multiple sources of 
livelihoods. More than half of the households in the project area are depends on agriculture 
(56.7%) followed by Business 25.2%, Service 13.9%, Foreign earning 2.6% and others are 1.7%.    

Figure 7: Livelihood Status in the Study Area (%) 

 
Source: Census and survey, April 2024-May 2024 

3.12 Monthly Household Income 

75. The following table shows that the range of income of the households of project areas. The 
11.30% of household income is BDT. Җ12999, followed by BDT. 13000-19999 (31.30%), BDT. 
20000-26999 (24.35%), BDT. 27000-33999 (7.39%) BDT. 34000-54999 (13.04%), BDT. 55000-
103999 (7.39%) and рΦнн ƘƻǳǎŜƘƻƭŘΩǎ ƳƻƴǘƘƭȅ ƛƴŎƻƳŜ ŀōƻǾŜ ƻƴŜ ƭŀŎΦ The mean of monthly 
income of the households is BDT. 36,852 which is higher than the national average income of a 
family is BDT. 32,422 (Household Income and Expenditure Survey 2022).  

Table 24: Monthly Household income of survey household 

Monthly Household Income (Tk.) No. of HH Percentage 

Җмнффф 26 11.30 

13000-19999 72 31.30 

20000-26999 56 24.35 

27000-33999 17 7.39 

34000-54999 30 13.04 

55000-103999 17 7.39 

җмнрллл 
12 

5.22 

Total 230 100 

Agriculture, 
56.5

Business, 
25.2

Service, 
13.9

Foreign 
Earning, 

2.6

Others, 1.7
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3.13 Monthly Household Expenditure 

76. The average monthly expenditure of household was estimated at 22,665 which is lower 
than the national average of 32,422. Data shows that the highest range of expenditure of the 
households of project areas is BDT. 16000-30000 (45.7%) which near the national average 
expenditure of a family is BDT. 32,422 (Household Income and Expenditure Survey 2022). 
Remaining of household expenditure are 13000-мрллл όонΦн҈ύ ŀƴŘ фΦс҈ ƻŦ ƘƻǳǎŜƘƻƭŘΩǎ 
expenditure above BDT 32000. During FGD, people stated that most of their income they expend 
for purchasing of Food, Electricity, water, gas, telephone & transport purpose (75%) and remaining 
25% expenditure use for /ƘƛƭŘǊŜƴΩǎ ŜŘǳŎŀǘƛƻƴΣ ƘŜŀƭǘƘŎŀǊŜΣ ŎƭƻǘƘƛƴƎ ϧ entertainment, and other 
purpose.  

 

Figure 8: Household Expenditure Status (%) 
Source: Census and survey, April 20241-May 2024 

3.14 Government Assistance and Foreign Remittance for Household 

3.14.1 Government Assistance  

77. There are various types of government assistances are available in Bangladesh by 
Government initiatives like VGF, Freedom Fighter allowance, Disability allowance, Old age 
allowance, Widow's allowance, humanitarian relief, food for works etc. During survey most of the 
households (93.5%) reported they did not have receive government assistance during the last 12 
months on other hand 6.5% household said they received government assistance of which VGF 
(2.6%), Widow allowance (0.4%), Old age allowance (1.3%), Freedom Fighter allowance (1.3%) and 
Agriculture subsides received only 0.9% of households in the project area.    

Table 25: Status of Government Assistance  

Government Assistance Valid percentage 

VGF 2.6 

Widow allowance 0.4 

Old age allowance 1.3 

Freedom Fighter allowance 1.3 

Agriculture subsides 0.9 

No Assistance 93.5 

Total 100 
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3.14.2 Foreign Remittance  

78. During field survey it was found that only 2.6҈ ƻŦ ƘƻǳǎŜƘƻƭŘΩǎ ŜŀǊƴƛƴƎ ŦǊƻƳ CƻǊŜƛƎƴ 
Remittance (Figure 7) in the project area. Below table presents the distribution of overseas 
migrants who sent remittances during the last 12 months. At the national level, the average 
amount of remittances received per household was Tk. 257.5 thousand. In project division, 
migrants from the Chattogram Division claim the top position regarding the share of total 
remittances sent (44.30%) and the average amount of remittances received per household (Tk 
303.23 thousand). Dhaka and Chattogram divisions combined hold the majority share (79.36%) of 
total remittances sent by migrant workers followed by Sylhet division (6.24%), Khulna division 
(5.26%), Rajshahi division (3.01%) and the Barishal Division holds the lowest position Tk. 162.03 
thousand (2.13%) in terms of the average amount of remittance received per household in project 
divisions. 

Table 26: Percentage of   Migrated   Persons   working   Abroad   who   sent   Remittance by Division 

Remittance 
(in '000' 

Tk.) 

Total Division 

Barishal Chittagang  Dhaka Khulna Mymensingh Raishahi Rangpur Sylhet 

National 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 

<25 10.1 18.34 9.91 7.6 16.12 11.05 4.24 15.99 13.76 

25 -49 6.55 11.39 3.43 7.5 4.35 8.96 11.07 4.77 12.34 

50-99 11.29 15.59 7.65 13.69 12.14 2.63 6.09 6.92 19.48 

I00-149 15.62 15.37 12.99 17.02 16.93 13.65 21.95 6.94 19.62 

150-199 14.42 6.46 11.38 19.
3 

8.38 16.81 17.22 13.84 13.71 

200 -299 16.25 16.22 22.09 10.25 17.18 17.93 21.66 29.23 9.95 

300-399 5.4 3.39 7.25 4.45 8.76 2.63 4.24 4.77 1.92 

1400 -499 8.56 3.71 9.18 10.52 7.18 8.4 8.48 10.62 2.02 

500 and 
above 

257.5 162.03 303.23 262.66 232.32 229.5 210.7 219.04 152.36 

Average 
per 

household 
(in'000') 

100 3.38 37.62 34.37 5.82 2.77 3.68 1.80 10.55 

% of Total 
remittance 

in (No) 

100 2.13 44.30 35.06 5.26 2.47 3.01 1.53 6.24 

% of Total 
tremittance 
in amount) 

5.4 3.39 7.25 4.45 8.76 2.63 4.24 4.77 1.92 

Source: HES 2022 

3.15 Indebtedness 

79. In the household survey, only 26.1% of households were reported to have taken loan from 
different sources like Bank (6.5%), Finance Company (2.6%), NGO (14.3%) and Family member/ 
Neighbor (2.6%). Majority of households 69.6% reported they paid the loan partially and 21.7% 
household said they are not able to pay the loan in last 24 months (Table 28).   

Table 27: Source of Loan by household 

Source of Loan Loan Received by HH (%) 

Bank 6.5 

Finance company 2.6 

NGO 14.3 

Family member 2.6 

Not borrowed 73.9 

Total 100 

Source: Census and survey, April 2024-May 2024 
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Table 28: Status of loan repay by household 

Household response Percentage (%) 
Partially 69.6 

No 21.7 

Total 100.0 

3.16 Employment Opportunity 

80. Employment implies that people have engaged in earnings to support livelihood of the 
household. Of total survey population about 41% have engaged in different service sectors. Below 
figure shows that the highest working population (44.9%) is engaged in agriculture sector followed 
by business 25.7%, service 11.3%, expatriate 5.1%, day labor 2.97%, pensioner 1.62%, driver 2.16%, 
and others workforce are 1.5%. Among of all workforces in the project area 4.7% are in 
unemployed which is higher than national unemployment rate 3.51%.  

 

Figure 9: Employment Status in the Study Area (%) 

3.17 Health and Services 

81. People approach multiple institutions for medical care and treatment. Government 
hospitals, private hospital and community clinic are the medical/health care institutions that are 
frequently accessed by the households. During the survey it was reported that most of the 
household get the medical facilities from government hospital (99.1%) followed by only Private 
Hospital (38.3%), Community Clinic (7.8%). It was found that about 37.8% of household use both 
Govt. Hospital and Private hospital on the other hand 3.5% household used all services i.e. Govt. 
Hospital, Private and Community Clinic for medical treatment purposes.  

Table 29: Medical service status (Multiple Response) 

Medical Service point Number of 
households 

Service received by HH 
(%) 

Govt. Hospital 228 99.1 

Both Govt. Hospital and Private 87 37.8 

Both Govt. Hospital and Private and Community 
Clinic 

8 3.5 

Private 88 38.3 
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Medical Service point Number of 
households 

Service received by HH 
(%) 

Community Clinic 18 7.8 

Source: Census and survey, April 2024-May 2024 

3.18 Energy Use 

82. Electricity is the main source of lighting for the grid connected households use by 100% of 
survey households and 4.78% household use solar energy during load shedding. For cooking 
purpose other sources of energy use by households are Electricity (15.7%), Gas (36.5%), Firewood 
(47.4%) and Kerosene only 0.4% of survey households.  

Table 30: Source of energy  
Source of energy Used by Household (%) 

Source of energy for lighting purpose 

Electricity 100 

Electricity with Solar 4.78 

Kerosene - 

Other - 

Source of energy for cooking purpose 

Electricity 15.7 

Gas 36.5 

Kerosene 0.4 

Firewood 47.4 

3.19 Role of Women and Gender Issues 

83. The role of women alongside men is immense in the economic development of any 
country. Women are playing an important role to develop the various indicators like education, 
service, health, culture etc., and advancing equally along with men.  As per BBS Household data 
2022, in the project area around 15.01% of women are engaged in employment section who are 
contributing in income source of their family. Majority of women worker are working in agriculture 
sector (20.3%) and second is industry sector 13.35% and 10.28 women are engaged in service 
sector. During household survey with affected people, it was found that of total survey population 
46.19% were women. According to survey data, the women engagement in different sectors was 
found i.e. housewife (60%), student (31.7%), working force (7.7%) and 2.4% were children below 4 
years of old.     

84. Women across the project areas also make a significant contribution to the household 
economy. Despite strong pressures from the families to dissuade women finding employment, 
they take a lead role in livestock farming and take care of the feeding of their cattle, goats, and 
poultry. Home gardening is another important economic activity of women, produce of which is 
used for both household consumption and marketing. Other forms of economic activities 
conducted by women include agricultural labor work, dressmaking, handicraft-making, 
employment in apparel industries etc. Educated women are employed in both government and 
ǇǊƛǾŀǘŜ ǎŜŎǘƻǊ ƧƻōǎΦ ²ƻƳŜƴΩǎ ŜŀǊƴƛƴƎǎ ŀǊŜ Ƴŀƛƴƭȅ ǳǎŜŘ ŦƻǊ ŎƘƛƭŘǊŜƴΩǎ ŜŘǳŎŀǘƛƻƴ ŀƴŘ ŎƭƻǘƘŜǎΣ ǘƻ 
ǎǳǇǇƭŜƳŜƴǘ ǘƘŜ ƘƻǳǎŜƘƻƭŘǎΩ ŎƻƴǎǳƳǇǘƛƻƴ ƴŜŜŘǎΣ ŀƴŘ ǘƻ ǊŜǇŀȅ ǘƘŜ Ǉŀǎǘ ŘŜōǘǎΦ {ƻƳŜ ǿƻƳŜƴ ǿƻǳƭŘ 
ŀƭǎƻ ǎŀǾŜ ǎƻƳŜ ƳƻƴŜȅ ǘƻ ōŜ ǳǎŜŘ ƛƴ ŜƳŜǊƎŜƴŎƛŜǎ ƻǊ ŦƻǊ ǘƘŜƛǊ ŎƘƛƭŘǊŜƴΩǎ ŦǳǘǳǊŜΦ Lƴ ǎƻƳŜ 
communities, however, it has been reported that women have to hand over their earnings to 
husbands or else get prior consent of the husband to spend their earnings. 

85. Women empowerment: it was found that women role in different household activities was 
found very poor. Most of the ƘƻǳǎŜƘƻƭŘΩǎ ŘŜŎƛǎƛƻƴ Ƙŀǎ ōŜŜƴ ǘŀƪŜƴ ōȅ Ƨƻƛƴǘƭȅ ƻŦ ƘǳǎōŀƴŘ ŀƴŘ ǿƛŦŜΦ 
Decision by wife alone was found utmost 10% of survey households. Women participants stated 
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that decision on women movement, use of money and saving mostly dominated by husband 
(55.2%, 47.83% and 39.57%). However, in freedom of vote, husband alone decision very rare 
(10%), even freedom of choice of vote by wife alone is the same percentage (10.87%), most of the 
family decide jointly (76.96%) to whom they will vote in election. In respect to the movement of 
outside home, depend on husband decision was found 55.3% followed by wife along 10.4%, 
Husband and wife jointly 20% and 14.3% women respondent stated that they have little role on 
movement outside home. Overall, the data suggest that while joint decision-making is common in 
many areas, husbands tend to dominate decisions related to women's movement and financial 
matters. Voting decisions, however, are largely made jointly, with very few households reporting 
that either the husband or wife decides alone (Figure 10).  

86. During socio-economic survey identified three households headed by women in the 
project area. In Bangladesh, it is common for men to be the heads of households. In rural parts of 
the country, women's participation in public matters is generally very low due to religious and 
cultural norms. Typically, women's roles within households are shared with their husbands. 
Recognizing the low level of women's empowerment in the project area, the Project Management 
Unit (PMU), in collaboration with INGO will emphasize the involvement of women in various 
project activities include public consultations, compensation payments, vulnerability assessments, 
and GRM process. This special attention aims to enhance women's participation and 
empowerment within the project's scope. 

 

Figure 10: Status of women empowerment (%)  

87. Although women bare 50.5% of population in Bangladesh but traditionally due to be a 
patriarchal family, in the most of the household, male are main dominated person in any activities. 
According to BBS 2022, of total workforce 16% of female worker working in various sectors in 
Bangladesh of which 45.77% in agriculture followed by industry (23.08%) and service (31.14%). 
However, to encourage women empowerment in Bangladesh there have various initiatives 
includes equal opportunity in job market, target of at least 30% of women employee in an office, 
about 60% of women quota in teaching in primary education etc.      

88. During consultations, women expressed concerns over the loss of their fruit-bearing trees, 
livestock farming activities, household incomes and their social networks as a result of their 
potential displacements. As women play a major role in these household level activities. However, 
as majority of the displaced households are able to remain within the remaining portion of their 
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land and continue to engage in their routine activities, thus the impacts in terms of gender are 
likely to be minimal. The project will pay compensation for all their economic losses and will 
encourage their participation in livelihood restoration activities such as tree planting programs. 
Female headed households, will receive additional cash allowances as vulnerable households. 
Consǳƭǘŀǘƛƻƴ ǿƛƭƭ ŎƻƴǘƛƴǳŜ ǘƻ Ǉŀȅ ŀǘǘŜƴǘƛƻƴ ǘƻ ǿƻƳŜƴΩǎ ŎƻƴŎŜǊƴǎ ǘƘǊƻǳƎƘƻǳǘ ǘƘŜ ǇǊƻƧŜŎǘ ƭƛŦŜŎȅŎƭŜΦ 

3.20 Awareness on HIV 

89. Majority of men and women in the communities across the subproject areas are aware of 
the root causes of HIV, how the disease is communicated and the preventive measures that people 
should adopt to avoid the spread of HIV. People who claimed to have knowledge on HIV acquired 
such awareness through media Electric Media such as television, mobile etc. (97%) and Print media 
such as newspapers (3%). During the public consultation the villagers reported that around 80% to 
90% of the villagers in their respective communities are knowledgeable of the disease.  

 

Figure 11: Status of source of awareness on HIV 

3.21 Indigenous Peoples/ Ethnic minorities 

90. According to field survey there is no existence of the indigenous people or the ethnic 
minority people along the route of transmission lines and the substations area. Therefore, no 
ǇŜǊƳŀƴŜƴǘ ƻǊ ǘŜƳǇƻǊŀǊȅ ŀƴŘ ŘƛǊŜŎǘ ƻǊ ƛƴŘƛǊŜŎǘ ƛƳǇŀŎǘǎ ƻƴ ƛƴŘƛƎŜƴƻǳǎ ǇŜƻǇƭŜΩǎ ŎƻƳƳǳƴƛǘƛŜǎ ŀǊŜ 
anticipated.
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4 INFORMATION DISSEMINATION AND STAKEHOLDER 
CONSULTATION 

4.1 Introduction 

91. Public consultation is an essential part of the social safeguard planning process aimed at 
involving the local stakeholders in the project development and implementation phases of the 
project cycle. The stakeholders, in this process, are able to provide inputs and engage themselves 
in identifying measures to minimize and/or avoid impacts and mitigation measures, based on local 
needs and conditions. Potential impacts of the project were disclosed and discussed in 
ǎǘŀƪŜƘƻƭŘŜǊǎΩ meetings with the people around the proposed sub-stations area. In the consultation 
process, the stakeholders got involved with the RP Consultants and Project Proponent and shared 
their problems, needs and aspirations in a participatory way. In this process the Power Grid as the 
Project tǊƻǇƻƴŜƴǘ Ƙŀǎ ƻōǘŀƛƴŜŘ ǎǘŀƪŜƘƻƭŘŜǊǎΩ ǾƛŜǿǎ ŀƴŘ ŦŜŜŘōŀŎƪǎ ƻƴ ǘƘŜ ǇǊƻǇƻǎŜŘ ƛƴǘŜǊǾŜƴǘƛƻƴǎ 
and perceptions on the probable changes likely to be happened in future within the Project area. 

4.2 Objectives of Public Consultation Meeting 

92. The primary objective of the Public Consultation Meeting (PCM) is to incorporate the 
opinions and suggestions of the public and all other stakeholders at the Project planning stage to 
ensure wider acceptability of the Project. The main objective of the stakeholder consultation is to 
iƴǾƻƭǾŜ ǘƘŜ ǎǘŀƪŜƘƻƭŘŜǊǎ ƛƴ ǘƘŜ ǇǊƻƧŜŎǘ ŎȅŎƭŜ ŀƴŘ ŜȄǇƭƻǊŜ ǎǘŀƪŜƘƻƭŘŜǊǎΩ ǇŜǊŎŜǇǘƛƻƴ ŀƴŘ ŀǘǘƛǘǳŘŜ 
regarding the proposed Project. The specific objectives were to: 

¶ 9ƴǎǳǊŜ ǇŜƻǇƭŜǎΩ ǇŀǊǘƛŎƛǇŀǘƛƻƴ ƛƴ ǘƘŜ ǇǊƻǇƻǎŜŘ tǊƻƧŜŎǘΤ 

¶ ¦ƴŦƻƭŘ ǎǘŀƪŜƘƻƭŘŜǊΩǎ ŀǘǘƛǘǳŘŜǎ ǘƻǿŀǊŘǎ ǘƘe Project; 

¶ Unveil concerns of vulnerable groups, including women, the poor and indigenous people; 

¶ Explore problems related to the Project in the Project area; 

¶ Understand probable solution of the problems; and 

¶ Obtain demand and aspirations of the affected people and other stakeholders. 

4.3 Approaches and Methodology 

93. The approach for discussion, consultation and participation was structured in such a way 
that it would offer a platform to all the stakeholders, where they may discuss, share and debate 
their opinions. The GoB ordinance/ acts and policies as well as policy/ guidelines of the project 
financier have been followed in designing and performing the consultation and participation 
process. The process was initiated through conducting necessary public consultation meetings 
(PCMs) in the project area. The team encouraged the participation of women in the stakeholder 
meetings. Thus, both men and women were attended in the consultation meetings, particularly in 
ǇǊƛƳŀǊȅ ǎǘŀƪŜƘƻƭŘŜǊǎΩ Ŏƻƴǎǳƭǘŀǘƛƻƴ ƳŜŜǘƛƴƎǎΦ Lƴƛǘƛŀƭ ƳŜŜǘƛƴƎǎ ƻŦǘŜƴ ǎǘŀǊǘŜŘ ǿƛǘƘ ǘƘŜ ƭƻŎŀƭ 
government (UP), local stakeholders, followed by SCMs, FGDs, and KIIs. The process continued at 
individual and multi-ǎǘŀƪŜƘƻƭŘŜǊǎΩ level through various way in the project areas. The consultation 
involved participants from various categories, including landowners, local leaders, representative 
from local administration, school teachers, and representatives of civil society. 

94. During the consultation, various issues related to involuntary resettlement were discussed 
among the locals. These included relevant policies on land acquisition and compensation, project 
awareness, public reaction and willingness regarding the project, the positive and negative impacts 
and benefits of the project, health and safety concerns of the locals, and women and gender 
issues. The meeting minutes of each consultation were recorded and preserved. Issues raised 
during the meetings will be considered during the implementation phase of the project.  
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4.4 Key Stakeholders of the Project 

95. The public/community consultation, discussion and participation processes start by 
identifying the stakeholders of the Project. The stakeholders of the Project were identified through 
ŀ ΨǎǘŀƪŜƘƻƭŘŜǊ ƳŀǇǇƛƴƎ ŜȄŜǊŎƛǎŜΩ ŎƻƴŘǳŎǘŜŘ ōȅ ǘƘŜ ŦƛŜƭŘ ǎǳǊǾŜȅ ǘŜŀƳ ƳŜƳōŜǊǎΦ ¢ƘŜ ŜȄŜǊŎƛǎŜ ǿŀǎ 
done by categorizing the potential affected persons and host communities, who have a stake in the 
Project. The identified primary stakeholders are the land owners, traders, farmers, service holders, 
day laborer, drivers, etc. who will be directly and/or indirectly affected by the project 
interventions. 

96. The secondary stakeholders identified included the public representatives, local 
government administration, the executing agency, financing institutions etc. The secondary 
stakeholders for the project includes Power Grid, Deputy Commissioners of the respective districts, 
DAE, DF, DAE, RHD, BR, BWDB, Department of Fisheries, public representatives and Upazila level 
administration. 

4.5 Public Consultation Meeting (PCM) 

97. In order to assess stakeholder needs, expectations, perceptions, and choices, and to 
ensure their rights and voices, a two-fold consultation processes was carried out during the survey. 
Thus, SCMs were conducted firstly with both the primary and secondary stakeholders. Later, 
affected persons of different occupations and gender-based groups were consulted through FGDs. 
Eleven (11) PCMs were carried out at nine different locations of the project areas. Public 
Consultation Meeting (PCM-1)was carried out at Bagesshar village of Madhabpur upzila in Habiganj 
District adjacent to the proposed Madhabpur 132kV AIS Substation, PCM-2 was carried out Hariya 
village of Madhabpur upzila in Habiganj District, PCM-3 was carried out at Ilisha Bazar village of 
/ƘŀƪƻǊƛŀ ǳǇȊƛƭŀ ƛƴ /ƻȄΩǎ .ŀȊŀǊ 5ƛǎǘǊƛŎǘ ŀŘƧŀŎŜƴǘ ǘƻ ǘƘŜ ǇǊƻǇƻǎŜŘ tŜƪǳŀ пллκнлоκмонkV substation, 
PCM-4 was carried out at Damalia village of Chatkhilupazila in Noakhali district, PCM-5 was carried 
out at Boubazar village of Matlab (North) in Chandpur district adjacent to the proposed substation 
of Matlab north 132kV substation, PCM-6 was carried at Mandartali village of Matlab north in 
Chandpur district adjacent to the proposed Kachua-Matlab 132kV transmission line. PCM-7 was 
carried at at Chorakhol village of Kumarkhali upazila of Kushtia district. PCM-8 was carried at 
Islampur vaillage of Dhupchanchia upazila in Bogura district and PCM 9 was carried out at 
Baladanga village of Tungipara upazila of Gopalganj district, PCM 10 was carried out at Chaderhat 
village of Mathbaria upazila of Pirojpur district and 11 PCM were held near Monohardi substation 
at Hetemdi, Monohardi, Narsigndi. The total number of participants in nine SCMs was 125. 
Participants list of Consultation Meetings has been given as annex. 

Table 31: Schedule and number of participants of SMCs 

SN Sub-stations Area Meeting place Upazila  District Date Time No. of 
participants 

Total 

Male Female 

1.  Madhabpur 
Substation  

Haria Madhabpur Habiganj 26/04/2024 10: 00 
AM 

11 0 11 

2.  Madhabpur 
Substation 

Bagshair Madhabpur Habiganj 26/04/2024 4:00 
PM 

06 03 9 

3.  Pekua Substation  Illisha Bazar Chakaria /ƻȄΩǎ 
Bazar 

29/04/2024 3:00 
PM 

11 0 11 

4.  Chatkhil Substation  Damalia Chatkhil Noakhali 01/05/2024 11:00 
AM 

10 0 10 

5.  Matlab North 
Sustation 

Boubazar Uttor Matlab Chandpur 02/05/2024 5:30 
PM 

11 0 11 

6.  Kachuya to Matlab TL  Mandartali 
Bazar 

Matlab north Chandpur 03/05/2024 4:30 
PM 

11 0 11 

7.  Kumarkhali Substation  Charaikhole Kumarkhali Kushtia 05/05/2024 4:30 
PM 

12 0 12 

8.  Dhubchachia Islampur Dhubchahchia Bogura 06/05/2024 5:00 09 0 9 
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SN Sub-stations Area Meeting place Upazila  District Date Time No. of 
participants 

Total 

Male Female 

Substation PM 

9.  Tungipara Substation Baladanga Tungipara Gopalganj 08/05/2024 4:10 
PM 

12 0 12 

10.  Mathbaria Substation Chaderhat Mathbaria Pirojpur 10/05/2024 6:00 
PM 

15 0 15 

11.  Monohardi Substation Hetemdi Monohardi Narsingdi 14/05/2024 10:00 
AM 

14 0 14 

       122 3 125 

4.6 Project and Resettlement Issues Raised During Consultations 

98. The objectives of the project, its preliminary design and probable impacts were shared 
with the affected people at the beginning of each SCM sessions. The major issues included in the 
discussions were (i) project details and alignment; (ii) benefit and adverse impact of the Project; 
(iii) opinion on the compensation against potential losses; (iv) compensation for the vulnerable 
population; (v) mechanism of compensation payment, and (vi) resettlement assistance and 
options. The stakeholders participated actively in all discussions and shared their views, needs and 
aspirations from the Project. 

4.7 Feedbacks from Consultation 

99. The consultants discussed with the stakeholders about the proposed project interventions 
and the process of people participation in preparing the RP. The people of the project area learned 
about the proposed project from the officials of Power Grid and consultants who frequently visited 
the project area. The people of the project area are aware of probable impacts of the project. Local 
people identified impacts (problems, benefits) of the project in the consultation meetings. 
Irrespective of region, project impacts likely to be happened are identified. 

Table 32: Perceived impacts of the project 

Major Issues Issues and concerns raised Response from the project 

Awareness 
about the 
proposed 
project 

¶ Most of the participants are not 
aware about the proposed 
substations. Only local of Pekua 
substation well known about the 
proposed substation will be 
constructed in the area.  

¶ local distribution entities are aware 
about proposed project because the 
consulting firm informed them 
regarding the substations and 
transmission lines during field visit. 

¶ The majority participants of 
Madhabpur, Chatkhil, Matlab North 
, Kumarkhali, Dhupchanchia, 
Tungipara substations opined that 
agricultural land will be affected due 
to construction of substations and 
some of the farmers will lose their 
agricultural land. They expect 
proper compensation of land 
including crops and trees 
compensation.    

¶ Project will bring many positive 
benefits to the local communities. 
The project will improve the power 
supply in the project area. Moreover, 
if the electricity supply increases, it 
will create opportunity to set up new 
small, medium and large business 
industry as well as will create 
livelihood improvement and 
employment for local people.  

¶ Three times land Compensation will 
be paid to affected people by DC 
office as per Acquisition and 
Requisition of Immovable Property 
Act-2017. 

¶ Power Grid will conduct study of all 

the adverse impacts and losses of the 
project and they will prepare an 
entitlement matrix to provide 
adequate compensation to the 
affected persons; 

¶ Cash compensation will be provided 
to affected people by DC office for 
the land areas of tower footing also 
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Major Issues Issues and concerns raised Response from the project 

as per Electricity Rules 2020 
(Amendment 2022).  

Benefits of the 
Project 

¶ The participants expected that 
transmission lines will contribute to 
improved villages and householdΩǎ 
power supply, reduce load 
shedding, stable supply of electricity 
to irrigate crop cultivations, 
uninterrupted power supply at night 
ŦƻǊ ŎƘƛƭŘǊŜƴΩǎ ǎǘǳŘƛŜǎΣ ŘŜǾŜƭƻǇƳŜƴǘ 
of industries and commercial 
centers. Some unskilled labors in 
the project area will get income 
opportunity during construction 
work;  

¶ They expect the project will ensure 
incessant electricity supply with full 
voltage in the project area; 

¶ The project will help to set up new 
small and medium industry using 
the generated power;  

¶ The economic and social 
development will be increased. New 
industries will be constructed due to 
availability of power supply. Local 
people will get job opportunity in 
those industries and will be 
economically benefitted. As available 
power supply is mandatory for 
establishing any developmental 
activities, the construction of 
substation will create new 
investment in different sectors;  

¶ Uninterrupted electricity supply with 
full voltage in the project area will be 
ensured by the project intervention; 

¶ Installation of substation will invite 
allied infrastructure i.e. road, 
industry; which would impact 
indirectly on the land price. The price 
of land will rise likely due to 
enhanced economic activity in the 
area; 

¶ Power Grid will negotiate with the 

EPC contractors to give priority of 
local labor during civil construction 
work. 

Loss of land, 
livelihoods and 
incomes and 
compensation 

¶ Agriculture land require for all new 
9 substations, most of the land 
owners depends on agriculture 
expect Pekua Substation.  

¶ Majority participants of Pekua 
substation stated that huge salt is 
being cultivated in this proposed 
substation area, farmer depend on 
salt cultivation will lose their 
income, they expect alternative 
income source by the project; 

¶ Most of the participants highly 
expect higher compensation over 
and above the mouza rate to enable 
them to purchase alternate 
agricultural land; 

¶ They said transmission towers will 
restrict the land use. Agriculture 
machinery like Tractors, Power tiller 
cannot be used. Productivity of the 
land will decrease. During civil 
works the crops production will be 
hamper for that reason they expect 
at least 2 seasons crops 
compensation during construction 
work; 

¶ Households who are living within 

¶ Compensation for all losses will be 
paid to APs as per the provisions in 
the ARIPA, 2017, If there is a gap in 
statutory compensation, the gap will 

be bridged by Power Grid based on 

assessments and recommendations 
of the Property Assessment and 
Valuation Committees (PAVC) to be 

appointed by Power Grid;  
¶ Power Grid will conduct study all the 

adverse impacts and losses due to 
project and they will prepare an 
entitlement matrix to provide 
adequate compensation to off-set the 
losses to the affected persons; 

¶ Compensation for crop losses will be 
paid for a period of one year and 
taking into consideration the loss of 
incomes and investments of the 
farmers. Farmers will also be allowed 
to cultivate underneath the 
transmission tower base areas; 

¶ Compensation will be paid for the 
trees to be removed. Also, tree 
owners will be allowed to retain the 
timber from the trees; 

¶ The project will assist the APs to find 
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Major Issues Issues and concerns raised Response from the project 

the RoW of the transmission lines 
required additional compensation 
for shifting, land development and 
house construction if they are 
displaced. They also demanded 
compensation for the trees and 
additional compensation for fruit-
bearing trees as they are dependent 
on such trees for incomes. 

¶ They said removal of fruit-bearing 
and timber trees will reduce the 
incomes of locals; 

¶ Most of affected households 
demand for training on alternative 
income opportunity;  

¶ Project should consider allocating 
alternate land of similar quality to 
people who lose their land and 
specifically to the leaseholders and 
sharecroppers who are exclusively 
dependent on acquired land for 
their livelihoods and incomes. 
Affected people (land owners, 
lessees, sharecroppers) mainly 
cultivate rice and salt at the affected 
land and thus, will lose their 
work/employment, and 
wages/income which will reduce 
earning scope of affected people 
and will have an impact on their 
income and livelihoods; 

¶ The proposed lands for substations 
are fertile land cultivated by farmers 
in several seasons of the year and 
some people have planned to 
ŎƻƴǎǘǊǳŎǘ ΨŦǳǘǳǊŜ ƘƻǳǎŜǎΩ ƛƴ ǘƘƛǎ 
land. So the land acquisitions will 
adversely affect the landowners. 
Project should assist to landowners 
to purchase alternative land in 
another location.   

alternative land either for outright 
purchase or leasing. Leaseholders and 
sharecroppers will be compensated 
for their crop and income losses. 
Furthermore, they will be assisted to 
find alternate land; 

¶ Project has tried to avoid/minimize 
resettlement impacts and particularly 
the residential areas, and none of 
lands earmarked for substations are 
within the residential areas. The 
location is proposed by a team of 
professionals considering the 
engineering and technical 
requirements. However, community 
concerns over the land will be further 

reviewed by Power Grid; 
¶ Power Grid will give highly priority 

of locals for working at construction 
sites.   

Land 
Acquisitions 

¶ As the proposed location is 
cultivated agriculture land and their 
main earning sources is this 
agriculture land, the Locals of 
Madhabpur substation stated that 
few month ago they have lose their 
land for extension of Dhaka-Sylhet 
Highway and they received three 
times land compensation, moreover 
this area is being an industrial area 
day by day resulted land price has 
increased so locals are expecting 
three times land price of current 
market price of land;  

¶ Consultant team given first priority 
of khash land for location selection 
if not find a suitable location, then 
selected private land. The field 
team also contacted with local 
land offices, local administrations 
and local distribution entities 
regarding these purposes.     

¶ Project will consider compensation 
for affected persons by the present 
law and will compensate them 
according to the entitlement 
matrix; 

¶ During land acquisition, the land 
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Major Issues Issues and concerns raised Response from the project 

¶ Participants of Tungipara substation 
stated that due recent development 
in the area , the actual land price 
has increased tremendously but 
mouza rate is lower that market 
price, so, they expect compensation 
should determine as per present 
value of land.   

¶ If the project acquired only a 
portion of a land, the remaining 
portion could become nonviable for 
the use of any productive purpose. 
In such situations, can the project 
acquire the entire land instead of a 
portion? 

price will be determined as per 
present price of land; 

¶ Project will consider the 
acquisition of the remaining 
portion of the land, if it is 
nonviable to be used for any 
productive purpose but subject to 
the willingness of the landowner to 
surrender such land to the project.  

Avoidance and 
safeguards 

¶ Local expect that transmission lines 
should avoid traversing public 
places like schools, mosques, 
graveyards, madarasa, markets etc. 
as well as residential dwellings of 
the people; 

¶ Transmission lines and towers can 
cause possible electrocution, 
accidents, fires, and damages to 
trees and crops particularly during 
natural disasters like heavy rains, 
lightening, storms and winds; 

¶ Locals said during stringing works of 
transmission line, contractor must 
ensure appropriate safety measure 
to avoid any accident of locals.  

¶ Route plan of transmission lines has 
been developed avoiding traversing 
public places like schools, mosques, 
graveyards, madarasa, markets etc. 
as well as residential dwellings of the 
people. Installation of transmission 
towers will avoid residential areas 
and other public spaces. If 
unavoidable, project will provide 
compensation and restoration 

assistance. Power Grid ensures that 

transmission lines do not cause 
population displacements. People can 
live in the same places if distance 
between the roof of their structures 
and the transmission conductors are 
maintained at 7-8 meters; 

¶ Power Grid will ensure that all 

required safety measures are 
followed by contractors during 

construction of TL. Power Grid and 

monitoring consultant will strongly 
monitor the community safety during 
its operations; 

Risks and 
hazards 

¶ Sound and air pollution will increase 
during construction of the 
substation; 

¶ Risk of accidental occurrence might 
be increased beside the substation 
area; 

¶ Risks associated with cultivation of 
land under this high-power line, 
particularly during the rainy season; 

¶ Transportation of construction 
material can cause traffic 
congestion, dust and noise 
emissions; 

¶ Landfilling for substations can 
disturb the drainage systems and 
would adversely affect the rest of 

¶ Necessary safety measures such as 
erecting bamboo sheds over the built 
structures and fencing off the 
construction sites will be adopted by 
the contractors during conductor 
stringing. Civil works will be 
scheduled to avoid cultivation 
seasons, and peak periods for other 
livelihood activities; 

¶ Contractors will be obliged to avoid 
traffic congestion and follow health 
and safety guidelines to control dust 
emissions and noise generation. 

Power Grid officers will monitor the 

performance of the contractors and 
compliance with safeguards 
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Major Issues Issues and concerns raised Response from the project 

the lands, water logging, floods, etc. 

¶ Construction work of the 
transmission lines should not 
damage utility services and our 
water sources and pumps; 

¶ Civil works of the project will lead to 
influx of migrant labor teams; their 
possible misconduct and 
engagement in sexual harassment 
of women; drug peddling and abuse, 
human trafficking, etc. 

¶ Compensation payments should not 
be delayed. Middlemen interfering 
with compensation process and 
seeking bribes should be avoided. It 
should be a trouble-free process for 
APs. 

requirements; 

¶ The final engineering designs will 
study the drainage systems and 
necessary measures would be 
incorporated to avoid environmental 
hazards; 

¶ No utility services or water sources 
will be affected. If affected, project 
will restore them at its own cost 
within a reasonable time frame; 

¶ Power Grid and the contractors will 

endeavor to minimize labor influx and 
place priority in local labor. 
Awareness raising programs will be 
conducted for labor teams. It will be a 
mandatory requirement for the 
contractors to enforce a code of 

conduct for the labor teams. Power 
Grid will establish a grievance 

redress mechanism (GRM) to 
facilitate any affected/aggrieved 
parties to report their 
grievances/complaints and seek 
resolution within a reasonable time 
frame; 

¶ Power Grid together with DC will 

ensure that compensation is paid on 
due time and before taking 
possession of land. Compensation will 
be paid directly to the landowner/ 
claimant through a cheque. 

4.8 Women Consultation 

100. A consultation meeting with women was held at Haria village of Madhubpur Upazila of 
Habiganj district on 26/04/2024 in proposed Madhubpur Substation area. The participants said 
most of the women are involve in household activities and sometime they participate in 
agricultural farming activities with men. During consultations, women expressed concerns over the 
loss of their fruit-bearing trees, loss of agriculture land, income reduce of agriculture labor etc. In 
present time, they said no women involvement in any construction works in the area. Most of the 
women are working in industrial sector in Dhaka and adjacent area of Sylhet district. They also 
expect proper compensation of crops and trees including fruits.        

101. In response of the meeting, consultants informed them the project will pay compensation 
for all their economic losses and will encourage women participation in livelihood restoration 
activities such as tree planting programs, livelihood training, social program etc. Female headed 
households will receive additional cash allowances as vulnerable households. Consultation will 
ŎƻƴǘƛƴǳŜ ǘƻ Ǉŀȅ ŀǘǘŜƴǘƛƻƴ ǘƻ ǿƻƳŜƴΩǎ ŎƻƴŎŜǊƴǎ ǘƘǊƻǳƎƘƻǳǘ ǘƘŜ ǇǊƻƧŜŎǘ ƭƛŦŜŎȅŎƭŜΦ   

4.9 Consultation Outcomes and Policy Issues 

102. The outcomes of the consultation meetings were very helpful in minimizing the impacts of 
the Project. The probable harmful/beneficial effects that may be caused due to the 
implementation of the project have been identified and documented in the meeting minutes. 
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Suggestions received regard to change of transmission route considering avoidance policy, 
minimizing or no alternative options to the proposed project. The meetings informed to the local 
affected people that based on Electricity Act 2018 and ARIPA 2017, the compensation for the land, 
crops, salt production and trees, etc. will be provided to the affected households within of the 
project areas.  

4.10 Consultation and Participation during Project Implementation 

103. A consultation and participation mechanism will be developed by engaging the primary 
stakeholders in local committees ς for instance, grievance redress committees (GRC) and property 
valuation advisory committee (PVAC). Process of engagement of primary stakeholders has been 
described in chapter 9. The Implementing NGO will be appointed by the Project for the 
implementation of RP, who will continue the processes of consultation and participation by 
involving the affected households and the beneficiaries as well. Thus, consultation will remain as 
an integral part of Project management and implementation. 

4.11 Summary of Consultation Output 

104. Based on the discussion at the consultation meetings the project stakeholders have 
identified probable losses, potential impacts, and mode of compensation payment for the affected 
people (APs). It was clearly explained at the meetings that land exchanged for land as an 
alternative was not an option in this project; however, adequate compensation will be paid against 
the losses as per project policy. The following summary findings of the consultation 
meetings/discussions would help the project proponent in carrying out the RP properly: 

i. Give proper compensation to the land losers and paid all compensation swiftly; 
ii. Proper compensation due to loss of trees and crops during construction works; 
iii. Homestead should be avoided during stringing cables from substations; 
iv. Local people should be engaged in the construction activities, by employing them;  
v. Ensuring smooth electricity supply; 
vi. Reducing the load shedding during irrigation period at village level, 
vii. Limit vegetation loss during cleaning sites for stockpiling for tower construction; 
viii. Ensure community health safety issues during stringing and tower construction in the area. 

4.12 Disclosure of the RP 

105. As per the guidelines of ADB and Power Grid, the IA will disclose the RP in a summarized 
form as an Information Brochure and Booklet in Bangla language to the local stakeholders 
immediately after the RP is approved by the line ministry and ADB.  Power Grid will develop the 
information Brochure and Booklet in Bangla language and disclose it to the local stakeholders. 
Copies of the RP and the Booklet will be available in DC offices in the respective areas and in the 
sub-districts (Upazilas) within the sub-stations area for the general people and civil society 
members. In disclosure sessions, the extent of Project impacts on their communities and individual 
households will be fully disclosed to the directly affected persons and communities. The policies 
for mitigation of adverse social impacts will also be disclosed to the affected persons. In this 
regard, meaningful consultations will be arranged by the IA with affected persons for enabling their 
informed participation in preparing, implementing, and monitoring of the RP. 

106. The Booklet will be drafted in English and Bangla briefly presenting the issues including (i) 
the Project impacts; (ii) mitigation measures and entitlement matrix; (iii) grievance redress 
mechanisms; (iv) the institutional framework for Project implementation; (v) schedule for 
implementation and monitoring arrangements; and (vi) a set of common Q&A about the Project 
for affected people. The RP will be also uploaded in the Power Grid website after obtaining 
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concurrence and approval from the Ministry of Energy, Power and Mineral Resources, GoB. 

107. The PMU and Implementing NGO will continue their communications with the affected 
persons and other stakeholders and disclose information such as the dates of final surveys and 
census of affected households, valuation procedures, project related impacts, specific entitlements 
of the affected persons, compensation procedures, grievance redress procedures and dates of the 
commencement of civil works. The project will follow below steps for continued consultation and 
participation of APs throughout the project cycle. 

ü The PMU and the INGO will engage in continuous consultations with the affected persons 
to minimize/avoid adverse impacts of the project emanating from final engineering 
designs. 

ü The PMU and the INGO will organize and conduct periodic meetings with affected persons 
and other stakeholders to inform them the status of final engineering designs, land 
acquisition process and entitlements and payment of compensation to affected persons.  

ü The PMU and INGO will engage the affected persons and other stakeholders to review the 
final engineering designs, and entitlements and other benefits to affected persons. 

ü The PMU and INGO will maintain liaison with the office of the Deputy Commissioner to 
verify the status of land acquisitions and communicate the same information to the 
affected persons. 

ü The PMU and INGO will conduct consultations with affected persons and other 
stakeholders to elicit their views and suggestions to revise and to update the resettlement 
plan. 

ü The PMU and INGO will held periodic meetings with the affected persons and other 
stakeholders to review any unanticipated or indirect consequences of the implementation 
of safeguard plans. 

ü The INGO will assist the affected persons to access necessary information, prepare 
documentation related to land acquisitions and receive compensation and other 
resettlement assistance and other project related benefits. 

ü The INGO will conduct information dissemination sessions at major locations and solicits 
the help of the local community leaders to encourage the participation of the affected 
persons in resettlement plan implementation. 

ü Through consultation meeting, the INGO will take special attention to assist the vulnerable 
groups to understand the process and to help them in getting the compensation and other 
assistance. 
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5 GRIEVANCE REDRESS MECHANISMS 

5.1 Guideline on Grievances Mechanism 

108. The Project Proponent would establish a procedure to deal with and resolve any queries as 
well as address complaints and grievances about any irregularities. In this regard, a policy and/or 
guideline will be prepared and adopted for assessing and mitigating potential social and 
ŜƴǾƛǊƻƴƳŜƴǘŀƭ ƛƳǇŀŎǘǎ ǘƘǊƻǳƎƘ ƎǊƛŜǾŀƴŎŜ ǊŜŘǊŜǎǎ ƳŜŎƘŀƴƛǎƳ όDwaύ ŦƻƭƭƻǿƛƴƎ ǘƘŜ ŘƻƴƻǊΩǎ 
guideline. The GRM will deal with complaints and grievances related to both social/resettlement 
and environmental issues of the Project. Grievance Redress Committees (GRC) will be formed to 
receive and resolve complaints as well as grievances from aggrieved persons from the local 
stakeholders including the Project-affected persons. Based on consensus, the procedure will help 
resolving issues/conflicts amicably and quickly, saving the aggrieved persons from having to resort 
to expensive, time-ŎƻƴǎǳƳƛƴƎ ƭŜƎŀƭ ŀŎǘƛƻƴǎΦ ¢ƘŜ ǇǊƻŎŜŘǳǊŜ ǿƛƭƭΣ ƘƻǿŜǾŜǊΣ ƴƻǘ ǇǊŜǾŜƴǘ ŀ ǇŜǊǎƻƴΩǎ 
right to go to the courts of law. The project will establish a three-tier Grievance Redress 
Mechanism (GRM). The GRM will function throughout the life cycle of the project implementation. 
By implementing this structured GRM, Power Grid aims to address grievances promptly, 
transparently, and efficiently, ensuring the project's smooth progression and fostering trust with 
the affected communities. 

5.2 Composition of GRC 

109. The Grievance Redress Committee (GRC) will be established locally at Project sites and 
centrally at the Project level to receive and settle grievances from the affected persons and other 
local stakeholders. The project will establish a three-tier GRM, the first tier of GRM will be Local 
(Upazila) level GRC, the second tier of GRM will be at Project Level (PMU) and the third tier of the 
GRM will be at central level of Power Grid will comprise of Executive Director (P&D) Power Grid, 
Dhaka ς Convener, Chief Engineer, Power Grid- Member Secretary. Most of the grievances will 
be resolved at the local-level GRC, but those cases that cannot be resolved at the local level will be 
forwarded to PGRC. The local level GRC will be constituted with representation of the local UP 
/ƘŀƛǊƳŀƴ ŀƴŘ ŀŦŦŜŎǘŜŘ ǇŜƻǇƭŜ ŜƴǎǳǊƛƴƎ ǿƻƳŜƴΩǎ ǊŜǇǊŜǎŜƴǘŀǘƛƻƴΣ ƛŦ ŀǾŀƛƭŀōƭŜΦ ¢ƘŜ tǊƻƧŜŎǘ-level GRC 
will be constituted with representation from the Project Implementation Unit (PIU), Implementing 
Agency (IA) and one independent person from the civil society having knowledge about land 
acquisition law of Bangladesh and involuntary resettlement. 

5.2.1 Local Level GRC (LGRC) 

110. The following GRC composition is proposed for the local level GRC (LGRC) with 
representations from Project Proponent, RP Implementing NGO, local elected officials and 
representatives of affected people including women in the Project area to ensure a participatory 
process and to allow voices of the affected communities in the grievance procedures. 

1. Executive Engineer, Power Grid: Convener 
2. Representative of INGO (Non-voting):  Member-Secretary 
3. Chairman of Union Perished (UP) concerned:  Member 
4. Female member of ward of the UP concerned:  Member 
5. Retired teacher from the union concerned: Member 
6. Representative of PAPs: Member 

111. One (1) representative of PAPs (based on the recommendation of IA and approved by the 
Convener) will be a member of the LGRC. The Member-Secretary of LGRC will be available and 
accessible to APs to address concerns and grievances. Post evaluation of some past projects 
indicate that GRCs have worked well and were successful in resolving disputes in a participatory 
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manner ensuring fairness in the decision-making process. Unresolved cases will be forwarded to 
the Project-level GRC (PGRC). The LGRC is empowered to take a decision, which is bound upon the 
Project Proponent. But it requires the approval of the Project Director for implementation of the 
decisions. 

5.2.2 Terms of Reference for Local GRC (LGRC) 

112. The scopes of work and the Terms of Reference (ToR) for LGRC are: 

i. The LGRC shall review, consider, and resolve grievances related to social/resettlement and 
environmental mitigations during implementation of the Project. 

ii. Any grievances presented to the LGRC, should ideally be resolved on the first day of 
hearing or within a period of four weeks except for complicated issues requiring additional 
investigations. Grievances of indirectly affected persons and/or persons affected during 
project implementation due to social or environmental problems will also be reviewed by 
LGRC. 

iii. The LGRC will not engage in aƴȅ ǊŜǾƛŜǿ ƻŦ ǘƘŜ ƭŜƎŀƭ ǎǘŀƴŘƛƴƎ ƻŦ ŀƴ άŀǿŀǊŘŜŜέ ƻǘƘŜǊ ǘƘŀƴ ƛƴ 
the distribution of shares of acquired property among the legal owners and associated 
compensation or entitlement issues. 

iv. LGRC decisions should ideally be arrived at through consensus, failing which resolution will 
be based on majority vote. Any decision made by the LGRC must be within the purview of 
RP policy framework and entitlements. 

v. The LGRC will not deal with any matters pending in the court of law. 
vi. A minimum three (3) members (in addition to the Member Secretary) shall form the 

quorum for the meeting of the LGRC to proceed. 

113. [Dw/ ƳŜŜǘƛƴƎǎ ǿƛƭƭ ōŜ ƘŜƭŘ ƛƴ ǘƘŜ ŎƻƴǾŜƴŜǊΩǎ ƻŦŦƛŎŜ ƛƴ ǘƘŜ tǊƻƧŜŎǘ ŀǊŜŀ ƻǊ ƻǘƘŜǊ ƭƻŎŀǘƛƻƴόǎύ 
as agreed by the aggrieved persons. If needed, LGRC members may undertake field visits to verify 
and review the issues at dispute, including titles/shares, left-out cases during Joint Verification 
Survey (JVS) or other relevant matters. Other than disputes relating to ownership right under the 
court of law, GRC will review grievances involving all resettlement benefits, relocation and other 
assistance. However, the major grievances that might require mitigations include: 

i. APs not enlisted; 
ii. Losses not identified correctly; 
iii. Compensation/assistance not as per entitlement matrix; 
iv. Dispute about ownership; 
v. Delay in disbursement of compensation/assistance; 
vi. Improper distribution of compensation/assistance in case of joint ownership; 
vii. Incorrect name in the award book of DC. 

5.2.3 Project-level GRC (PGRC) 

114. The Project-level GRC will review all unresolved cases involving social and environmental 
issues. The Project Director heads the Project-level GRC. The composition of the PGRC will be as 
follows: 

i. Project Director, Project Implement Unit, Power Grid:  Chair Person 
ii. Team Leader of IA:  Member Secretary 
iii. Representative of Civil Society:  Member 

115. The Member-Secretary in the PGRC will provide necessary knowledge and information 
regarding relevant standard policies and international protocols. He/she will also set examples of 
resolving such grievances from other development projects in Bangladesh. The PGRC should 
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establish fairness and transparency in the resolution of grievances by project-affected persons. In 
case of technical or environmental issues as well as any legal matters, the Team Leader of the IA 
will advise the PGRC. In specific cases, Environment and Social Unit (ESU) or external legal advisors 
may be consulted, if required. 

5.2.4 ToR for Project Level GRC (PGRC) 

116. The scope of work and the Terms of Reference (ToR) for PGRC are: 

i. Review, consider and settle unresolved grievances forwarded by LGRCs related to 
social/resettlement and environmental issues. 

ii. Any grievances presented to the PGRC should ideally be resolved within 4 (four) weeks 
from the date of receiving the complaints from LGRC. 

iii. In case of complicated cases, the PGRC Members can request additional information or 
carry out field level verifications. 

iv. Resolutions should be based on consensus among Members, failing which the decision 
may be taken on majority vote. 

v. Any decision made by the PGRC must be within the purview of RP policy and entitlements. 
vi. The PGRC will not deal with any matters pending in the court of law.  
vii. All three (3) Members are required to form the quorum for the meeting of the PGRC. 

5.3 Grievance Resolution Process 

117. The RP implementing NGO will keep a close liaison with the affected people and discuss 
any type of issues, observation, complaints at focus group discussion (FGD) meetings on a weekly 
or fortnightly basis. Most of the issues will hopefully be settled in the focus group meeting but 
some issues requiring formal hearing and resolution will be brought to the Grievance Redress 
Committee (GRC) for resolution in form of a formal complaint. All complaints will have to be 
received at the local (Union) level GRC (LGRC) and resolved within a certain period (maximum four 
weeks from the date of lodging the complaints). The grievance resolution process will be facilitated 
by the RP implementing agency (IA) being the Member Secretary of the committee. It will review 
and sort the cases in terms of nature of grievance, urgency of resolution and schedule hearings in 
consultation with the Convener. If any case is found beyond the purview of the GRC (as per ToR) 
and related to land ownership, categorization of land, they are to be settled under arbitration. The 
GRC will request the aggrieved person to apply to the Deputy Commissioner (DC) for resolution or 
the GRC may refer such issues to the DC office for consideration. All cases will be heard at LGRC 
within four weeks from the date of receiving the complaints. 

118. If the resolution attempt at the local level fails, the LGRC will refer the complaint with the 
minutes of the hearings to the PGRC. In case of failure at PGRC, the complaint with the minutes of 
the hearings of PGRC will be sent to the Project Director at PIU for further review. The Project 
Director will assign the Environment and Social Unit (ESU) of Power Grid to review the grievance 
cases and to assist the Project Director in making decision. The ESU will review the case records 
and will conduct field visits for cross-examination and consult the LGRC Members and aggrieved 
persons, if required. The cases are to be resolved at PGRC within five weeks from the date of 
receiving the file from the LGRC. If a decision at this level is found unacceptable by the aggrieved 
person(s), he/she may go to court of law for verdict. Aggrieved persons are always allowed to go to 
court of law for settlement of any unresolved issues. A decision agreed with the aggrieved 
person(s) at any level of hearing will need to be approved by the Project Director before making 
ŀƴȅ ǇŀȅƳŜƴǘ ōŀǎŜŘ ƻƴ ǘƘŜ Dw/Ωǎ ŘŜŎƛǎƛƻƴΦ 

119. A three-level grievance redress mechanism has been defined for this project (Table-23). At 
Level 1, a grievance redress committee (GRC) is established at the Upazila level. The members of 



Resettlement Plan Grievance Redress Mechanism 

Page | 52  

 

GRC should represent all concerned agencies involved in project implementation. It will be 
comprised of five members headed by an executive engineer (or a designated official to be 
nominated by Power Grid) as the convener. The other four members include the field coordinator 
of RAP implementing agency who acts as the GRC Member Secretary, Upazila Chairman of the 
concern Upazila or his/her delegated Vice-Chairman, one male and one female representatives 
from the PAPs are members of the Local Level GRC. The second level GRC will be a three-member 
committee headed by Power Grid Project Director. The third level GRC is a two-member 
committee headed by the Executive Director of Power Grid.  

120. Aggrieved people will first file with the local-level GRC. If the grievance is not resolved at 
local level the case will be forwarded to project (PMU) level GRC with minutes and other 
documents. If it is not resolved at PMU level the case will be forwarded to central level of Power 
Grid. People will have every right to bring the case to a court of law at any level of the GRM. 

121. Level 1 of GRC will be at the upazila level of project site. The appointed field coordinator 
will record the complaint, the name of the complainant, and the date of the complaint. The field 
coordinator will communicate with the relevant persons and agencies implicated in the complaint 
and will try to reach an amicable settlement within two weeks. The member of GRC of level 1 
comprise of (i) Executive Engineer/Deputy Project Director-Convener, (ii) Field Coordinator of IAς
Member Secretary (iii) Upazila Chairman or his representative-Member, (iv)Agriculture Extension 
Officer at Upazila level ςMember, (v) One representative from PAPs male or female (female in case 
of female aggrieved person) ςMember.     

122. Level 2 of GRC will be the Project Management Unit of Power Grid chaired by the Project 
Director. The rest of the members of the GRC will include (i) Team Leader RAP implementing 
Agency-Member Secretary (ii) Executive Engineer of the project, Power Grid-Member (iii) a 
representative of the DC. The Grievances that cannot be resolved at GRM-Level 2 or else if the 
affected persons were dissatisfied with the Level 2 resolution can submit their grievances to 
project level GRC will be located at the project office of the Power Grid.  

123. Level 3 of GRC will be the central level of Power Grid comprise (i) Executive Director (P&D) 
Power Grid, Dhaka ςConvener (ii) Chief Engineer, Power Grid-Member Secretary. The complainant 
and/or his representative will be called to appear before the Level 3 GRC and explain his/her 
grievance. The GRC located at Power Grid Headquarters will conclude its proceedings within one 
month from the submission of the grievance.  

Table 33: Composition of GRC 

Level  Members of the GRC at different levels  

Level 1  
Local (Upazila) level 
GRC  

I. Executive Engineer/Deputy Project Director-Convener  
II. Field Coordinator of IAςMember Secretary 
III. Representative from EPC contractor   
IV. Upazila Chairman or his representative-Member  
V. Agriculture Extension Officer at Upazila level -Member  
VI. One representative from PAPs male or female (female in case of 

female aggrieved person) ςMember  

Level 2  
Project Level (PMU)  

I. Project Director ςConvener  
II. Team Leader RAP implementing Agency-Member Secretary  

III. Executive Engineer of the project, Power Grid-Member  

Level 3  
ED Level  (Central level 
of Power Grid) 

I. Executive Director (P&D), Power Grid, Dhaka ςConvener 
II. Chief Engineer, Power Grid-Member Secretary  
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5.4 Dw/Ωǎ {ŎƻǇŜ ƻŦ hǇŜǊŀǘƛƻƴǎ ŀƴŘ 5ŜŎƛǎƛƻƴ wŜǉǳƛǊŜƳŜƴǘǎ 

124. The scope of work and responsibility/ jurisdiction of the GRC is:  

¶ Any grievances presented to the GRC should ideally be resolved on the first day of 
hearing or within one month of the case being filed for complicated cases that 
require additional investigations.  

¶ Grievances of indirectly affected persons and/or persons affected during project 
implementation will also be reviewed by the GRC.  

¶ ¢ƘŜ Dw/ ǿƛƭƭ ƴƻǘ ŜƴƎŀƎŜ ƛƴ ŀƴȅ ǊŜǾƛŜǿ ƻŦ ǘƘŜ ƭŜƎŀƭ ǎǘŀƴŘƛƴƎ ƻŦ ŀƴ άŀǿŀǊŘŜŜǎέ ƻǘƘŜǊ 
than in direct losses or distribution of shares of acquired property among the legal 
owners and associated compensation or entitlement issues.  

¶ GRC decisions should ideally be arrived at through consensus, or as a minimum, 
based on a majority vote. Any decision made by the GRC must be within the 
boundaries established by the social safeguard polices as per Safeguard 
Requirements 2: Involuntary Resettlement of ADB SPS 2009.  

¶ The GRC will not deal with any matters pending in the court of law. But if the 
parties agree on through a written appeal, GRC can mediate. The parties will 
withdraw the litigation.  

¶ A minimum three (03) members shall form the quorum for the meeting of the 
LGRC.  

5.5 Filing a Grievance/Complaint with GRC 

125. PAPs will be able to file their grievances without any fear and intimidation. Where 
required, the Power Grid and IA will assist the PAPs with drafting any grievance notifications. All 
grievances must be submitted in writing to the LGRC convener. The complainant may be 
represented by the PAP him/herself or appointed agent such as locally elected officials/legal 
advisors. The judgment made by GRC will be communicated to the concerned PAP in writing. If 
dissatisfied, and with the agreement of the GRC, the PAP may request a further review of the 
judgment of LGRC by the Project-level GRC. In such cases, the case will be forwarded to the 
Convener of the project-level GRC with all documentations by the LGRC convener. If the disputant 
still remain unsatisfied, he/she can approach to ED through the LGRC and Project level GRC. They 
will enjoy opportunity to go to the formal court of law if still remain dissatisfied with the decision 
of any level of the GRM.  

5.6 Documentation of Grievance 

126. ¢ƘŜ ŀŦŦŜŎǘŜŘ ǇŜǊǎƻƴǎ ŀƴŘ ǘƘŜƛǊ ŎƻƳƳǳƴƛǘƛŜǎ ǿƛƭƭ ōŜ ƛƴŦƻǊƳŜŘ ƻŦ ǘƘŜ ǇǊƻƧŜŎǘΩǎ Dwa ƛƴ ƻǇŜƴ 
meetings at important locations and in PAP group meetings. Bangla translations of the RAP and the 
GRM in the form of information brochures will be distributed among the PAPs. The PAPs will also 
be briefed on the scope of the GRC, the procedure for lodging grievances cases and the procedure 
of grievance resolution at the project level.  

127. To ensure impartiality and transparency, hearings on complaints will remain open to the 
public. The LGRCs will record the details of the complaints and their resolution in a register, 
including intake details, resolution process and the closing procedures. GRC will maintain the 
following three Grievance Registers:  

¶ Intake Register: (1) Case number, (2) Date of receipt, (3) Name of complainant, (4) 
Gender, (5) Father or husband, (6) Complete address, (7) Main grievance regarding 
ǎƻŎƛŀƭ όƭƻǎǎ ƻŦ ƭŀƴŘκǇǊƻǇŜǊǘȅ ƻǊ ŜƴǘƛǘƭŜƳŜƴǘǎύ ƻǊ ŜƴǾƛǊƻƴƳŜƴǘŀƭΣ όуύ /ƻƳǇƭŀƛƴŀƴǘǎ  ǎǘƻǊȅ 
and expectation with evidence, and (8) Previous records of similar grievances.  



Resettlement Plan Grievance Redress Mechanism 

Page | 54  

 

¶ Resolution Register: (1) Serial no., (2) Case no., (3) Name of complainant, (4) 
/ƻƳǇƭŀƛƴŀƴǘΩǎ ǎǘƻǊȅ ŀƴŘ ŜȄǇŜŎǘŀǘƛƻƴΣ όрύ 5ŀǘŜ ƻŦ ƘŜŀǊƛƴƎΣ όсύ 5ŀǘŜ ƻŦ ŦƛŜƭŘ ƛƴǾŜǎǘƛƎŀǘƛƻƴ 
(if any), (7) Results of hearing and field investigation, (8) Decision of GRC, (9) Progress 
(pending, solved), and (10) Agreements or commitments.  

¶ Closing Register: (1) Serial no., (2) Case no., (3) Name of complainant, (4) Decisions and 
response to complainants, (5) Mode and medium of communication, (6) Date of closing, 
όтύ /ƻƴŦƛǊƳŀǘƛƻƴ ƻŦ ŎƻƳǇƭŀƛƴŀƴǘǎ  ǎŀǘƛǎŦŀŎǘƛƻƴΣ ŀƴŘ όуύ aŀƴŀƎŜƳŜƴǘ ŀŎǘƛƻƴǎ ǘƻ ŀǾƻƛŘ 
recurrence.  

128. Grievance resolution will be a continuous process in RAP implementation. The PMU and IA 
will keep records of all resolved and unresolved complaints and grievances (one file for each case 
record) and make them available for review as ǇŜǊ !5. ŀƴŘ Dƻ.Ωǎ ǇƻƭƛŎȅ and any other interested 
persons/entities. The PMU will also prepare periodic reports on the grievance resolution process in 
times. The process of project GRM and timeline is presented in the following table and Figure.  

Table 34: Process for resolving the grievance issues 

Step 1 I. The IA on behalf of Power Grid informs PAPs and counsels them on land acquisition and 

resettlement policy, compensation and entitlement modalities, entitlement packages, and 
eligibility and process to obtain the entitlements. 

II. PAPs with clear understanding approach DC and Power Grid for CCL and assistance under the 

RAP as applicable. 
III. PAPs with confusion and valid complaints on land acquisition and resettlement process and 

entitlements approach GRC for resolution. 

Step 2 I. The IA assists the aggrieved PAPs to produce a written complaint to the convener of local level 
GRC (LGRC) at Upazila Level with stories, expectations and any parties. The IA counsels the 
aggrieved persons on the mandate and procedure of grievance resolution. 

II. GRC scrutinize the case records and sort out cases to be referred to the DC or the court of law 
and those to be resolved in GRC. 

III. Hearing is organized on cases with merit at the GRC secretariat (Field office of IA) or at the 
Office of Upazila Chairman at local level and resolution is given by the GRC in 3 weeks of 
receiving the complaints. 

IV. Aggrieved PAPs satisfied with the resolution approach the EA (Power Grid) for resettlement 

assistance under the provision of the RAP. The agreed resolution is forwarded to PMU for 
approval by the PD before processing entitlements for the entitled person. 

V. In case the resolution is not acceptable to the aggrieved person, he/she approaches the PMU 
through the LGRC convener with assistance from the implementing agency for further review. 

Step 3 I. Cases with all proceedings are placed with the PMU, where the PD reviews them with 
assistance from the Executive Engineer (Project). If found necessary, field investigation is 
carried out and the resolutions are given within 4 weeks of receiving the complaints. 

II. Aggrieved PAPs satisfied with the resolution approach the EA for resettlement assistance 
under the provision of the RAP. The resolution will be sent to the Conveners office to 
communicate to the aggrieved persons for acceptance. The PD then approves the resolution 
accepted by the aggrieved person. 

III. In case the resolution is not acceptable to the aggrieved person, he/she 

approaches the Director General, Power Grid through the PD PMU with assistance from the 

convener of LGRC.  

Step 4 I. Cases with all proceedings from GRC and from PMU are placed with the ED, Power Grid 
where the ED appoints a reviewer to resolve the grievance in view of the merits and redirect 
the case records to the PD, PMU with written resolutions within 4 weeks of receiving the 
complaints at ED office. 

II. Aggrieved PAPs satisfied with the resolution approach the EA for resettlement assistance 
under the provision of the RAP. The resolution will be sent to the Conveners office of LGRC to 
communicate to the aggrieved persons for acceptance. The PD then approves the resolution 
accepted by the aggrieved person. 

III. Aggrieved PAPs may opt to approach to the Court of Law, if the resolution at DG level is not 
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acceptable to him/her. 

Step 5 i. The resolution accepted by the aggrieved persons at any level (LGRC, PMU, ED) is 
approved/nodded by the PD and forwarded back ǘƻ ǘƘŜ /ƻƴǾŜƴŜǊǎ  ƻŦŦƛŎŜ ƻŦ [Dw/ ƪŜŜǇƛƴƎ 
records at his/her office. 

ii. Based on the approved resolution, the implementing agency processes his/her entitlements 
and assists EA in arranging payment. 

 

 

Figure 12: Grievance Resolving Process
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6 LEGAL AND POLICY FRAMEWORK 

6.1 Introduction 

129. The government does not have a national policy on involuntary resettlement. The law of 
eminent domain is applied for the acquisition of land for infrastructure projects of public interest. 
The legal and policy framework for land acquisition and involuntary resettlement for the project 
will be based on: (i) Acquisition and Requisition of Immovable Property Act (ARIPA) 2017 (ii) the 
Electricity Act of 2018 and Electricity Rules 2020; (iii) the Bangladesh Telegraph Act of 1885 and 
ADB Safeguard Policy Statement (SPS) 2009.  

6.2 National Laws and Regulations 

130. The current legislation governing land acquisition in Bangladesh is the Acquisition and 
Requisition of Immovable Property Act (ARIPA), 2017. The Acquisition and Requisition of 
Immovable Property Act, 2017 (henceforth, the Act 2017) is used as the legal support for land 
acquisition and requisition in Bangladesh. The Act 2017 requires that compensation be paid for (i) 
land and assets permanently acquired (including standing crops, trees, houses); and (ii) any other 
damages caused by such acquisition. The Act 2017 provides certain safeguards for the owners and 
Ƙŀǎ ǇǊƻǾƛǎƛƻƴ ŦƻǊ ǇŀȅƳŜƴǘ ƻŦ άŦŀƛǊ ǾŀƭǳŜέ ŦƻǊ ǘƘŜ ǇǊƻǇŜǊǘȅ ŀŎǉǳƛǊŜŘΦ ¢ƘŜ ƭŀƴŘ ƻǿƴŜǊ Ŏŀƴ ŀǇǇŜŀƭ 
against land acquisition within 15 (fifteen) days of notice under Section 4 of the Act 2017. The Act 
2017, however, does not cover Project-affected persons without titles or ownership record, such 
as informal settler, occupiers, and informal tenants and lease-holders (without document) and 
does not ensure replacement cost of the property acquired. The Act has no provision of 
resettlement assistance and transitional allowances for restoration of livelihoods of the non-titled 
project affected persons. 

131. ¢ƘŜ 5ŜǇǳǘȅ /ƻƳƳƛǎǎƛƻƴŜǊ ό5/ύ ŘŜǘŜǊƳƛƴŜǎ άƳŀǊƪŜǘ ǾŀƭǳŜέ ƻŦ ŀŎǉǳƛred assets on the date 
of notice of acquisition served (under Section 4 of the Act 2017). The DC then adds 200% premium 
of the assessed value of land for cash compensation under law (CCL) for government acquisitions. 
The CCL paid for land is generally less ǘƘŀƴ ǘƘŜ άƳŀǊƪŜǘ ǾŀƭǳŜέ ŀǎ ƻǿƴŜǊǎ ŎǳǎǘƻƳŀǊƛƭȅ ǊŜǇƻǊǘ ƭƻǿŜǊ 
values during registration to avoid and/or pay fewer taxes. If acquired land has standing crops 
cultivated by tenant (bargadar) under a legally constituted written agreement, the law requires 
that part of the compensation money be paid in cash to the tenants as per the agreement. The DC 
adds 100% premium of the assessed value to pay as compensation for loss of structures, crops and 
trees. 

132. If there is a dispute regarding the amount of compensation, there is an option for 
arbitration and the procedures for such is in place. Places of worship, graveyard and cremation 
grounds are not to be acquired for any purpose, unless the acquisition of these places is deemed 
unavoidable for the best of interest of the people. The proponents will be allowed to acquire such 
areas given that it funds the replacement and rebuilding of such places.  

133. Table below describes the land acquisition process under ARIPA 2017. The process 
generally takes minimum of 13 months for a priority project and minimum 16 months for a non-
priority general project. This includes the time taken by DC to award compensation for affected 
persons which is stipulated as 2 months.  
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Table 35: Land Acquisition Process under ARIPA, 2017 

Relevant 
Section 
under 
ARIPA, 2017 

Steps in the Process Responsibility 

Section 4 (1)  Publication of preliminary notice of acquisition of property for a public 
purpose 

Deputy 
Commissioner 

Section 4 (3) 
(1) 

Prior to the publication of section 4(1) notice; Identify the present status 
of the land, structures and trees through video-graphy, still pictures or 
appropriate technology. 

Deputy 
Commissioner 

 After the publication of the section 4(1) notice, a joint verification is 
conducted with potentially affected households and relevant 
organizations. 

Deputy 
Commissioner 

Section 4 (7) After publication of preliminary notice under the section 4(1), if any 
household has changed the status of the land for beneficial purposes, 
changed status will not be added to the joint verification notice. 

Deputy 
Commissioner 

Section 4 (8) If the affected person is not happy with the joint verification 
assessment, he/she can complain to Deputy Commissioner within seven 
days of issuing sec 4(1) notice. 

Affected Person 

Section 4 (9) Hearing by Deputy Commissioner within 15 working days after receiving 
the complaints. In case of government priority projects, hearing will be 
within 10 working days. 

Deputy 
Commissioner 

Section 5 (1) Objections to acquisition by interested parties, within 15 days of the 
issue of section 4 (1) Notice 

Affected Person 

Section 5 (2) Deputy Commissioner submits hearing report within 30 working days 
after the date of the section 5(1) notice. In the case of government 
priority projects, it will be within 15 working days. 

Deputy 
Commissioner 

Section 5 (3) DC submits his report to the (i) government (for properties that exceed 
16.50 acres; (ii) Divisional Commissioner for properties that do not 
exceed 16.50 acres. Deputy Commissioner makes the final decision, if no 
objections were raised within 30 days of inquiry. In case of government 
priority project, it will be 15 days 

Deputy 
Commissioner 

Section 6 (1) 
(1) 

Government makes the final decision on acquisition within 60 working 
days after receiving report from the Deputy Commissioner under 
section 5(3) notice. 

Government 

Section 6 (1) 
(2) 

Divisional Commissioner makes the decision within 15 days or with 
reasons within 30 days since the submission of the report by Deputy 
Commissioner under section 5(3) notice. 

Divisional 
Commissioner 

Section 7 (1) Publication of the Notice of final decision to acquire the property and 
notifying the interested parties to submit their claims for compensation. 

Deputy 
Commissioner 

Section 7 (2) Interested parties submit their interests in the property and claims for 
compensation within 15 working days (in case of priority project 7 days). 

Affected Person 

Section 7 (3) Individual notices have to be served to all interested persons including 
the shareholders within 15 days of issuing Section 7(1) notice 

Deputy 
Commissioner 

Section 8 (1) Deputy Commissioner makes a valuation of the property to be acquired 
as at the date of issuing Section 4 Notice; determine the compensation; 
and apportionment of compensation among parties interested. 

Deputy 
Commissioner 

Section 8 (3) Deputy Commissioner informs the award of compensation to the 
interested parties and sends the estimate of compensation to the 
requiring agency/person within 7 days of making the compensation 
decision. 

Deputy 
Commissioner 

Section 8 (4) The requiring agency deposits the estimated award of compensation 
with the Deputy Commissioner within 120 days of receiving the 
estimate. 

Requiring Agency 

Section 9 (1) During valuation of assets, Deputy Commissioner will consider the Deputy 
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Relevant 
Section 
under 
ARIPA, 2017 

Steps in the Process Responsibility 

following: (i) Average market price of land of the same category in the 
last 12 months; (ii) Impact on existing crops and trees; (iii) Impact on 
other remaining adjacent properties; (iv) Impact on properties and 
income; and (v) Relocation cost for businesses, residential dwellings etc. 

Commissioner 

Section 9 (2) Additional 200% compensation on current mouza rate is added to the 
estimated value. If land is acquired for private organizations, added 
compensation will be 300%. 

Deputy 
Commissioner 

Section 9 (3) Additional 100% compensation on top of the current market price for 
impacts mentioned under sections 9(1) and (2) 

Deputy 
Commissioner 

Section 9 (4) Appropriate action will be taken for relocation on top of the above-
mentioned subsections 

 

Section 10 
(2) 

If an entitled person does not consent to receive compensation, or if 
there is no competent person to receive compensation, or in the case of 
any dispute with the title to receive compensation, Deputy 
Commissioner deposits the compensation amount in a deposit account 
in the Public Account of the Republic. Thereafter, Deputy Commissioner 
acquires the land. (Landowners can obtain such deposited money at any 
time, having appealed to the Deputy Commissioner, and providing 
evidence in support of his/her claim. 

Deputy 
Commissioner 
Affected Persons 

Section 11 
(1) 

Deputy Commissioner awards the compensation to entitled parties 
within 60 days of receiving the deposit from the requiring 
agency/person. 

Deputy 
Commissioner 

Section 12 When the property acquired contains standing crops cultivated by 
bargadar (registered tenants), the apportion of compensation due to 
him will be determined by the Deputy Commissioner and will be paid to 
the bargadar in cash. 

Deputy 
Commissioner 

6.3 The Electricity Act, 2018 and Electricity Rules, 2020 

134. The Electricity Act enacted on 12th February 2018 repealed the former Electricity Act of 
1910 with amendments to develop and reform the sectors of power generation, transmission, 
supply, and distribution and for better service delivery to consumers and to meet the increasing 
demand for electricity. The Act specifies the role of licensees in the supply of energy and 
construction of lines for energy transmission. The Government has also published The Electricity 
Rules 2020 on November 4, 2020 and amendment 10 February, 2022. The key features of the Act 
and rules are given below: 

Table 36: Key Features of the Electricity Act, 2018 and Electricity Rules 2020, Amendment 2022 

Issues Provisions in the Electricity Act, 2018 Provisions in the Electricity Rules, 2020, 
Amendment 2022 

Civil works If any licensee is permitted to lay power 
supply lines within the area of supply or, 
subject to the terms of his license, beyond 
the area of supply, the licensee may, as 
soon as may be, do necessary civil works, 
with intimation to the concerned person or 
the local authority, as the case may be, for 
supplying electricity to that area. Licensee 
must take consent from all affected parties. 
However, if any power supply line or civil 
works creates any obstacle to proper 

If any licensee is permitted to lay power 
supply lines within the area of supply or, 
subject to the terms of his license, beyond 
the area of supply, the licensee may open or 
break the road, highway, rail path, drainage 
in ground level or underground level for civil 
works but before that the licensee has to 
provide notice to the concerned person or 
the local authority. Before starting civil 
works the licensee has to advertise publicly. 

 Licensee must take consent from all 
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Issues Provisions in the Electricity Act, 2018 Provisions in the Electricity Rules, 2020, 
Amendment 2022 

execution of legitimate authority of any 
person, the licensee may shift the site for 
power supply line or civil works. 

affected parties. However, if any power 
supply line or civil works creates any 
obstacle to proper execution of legitimate 
authority of any person, the licensee may 
shift the site for power supply line or civil 
works. 

Damages lf any road, railway, underground drain, 
sewer or tunnel is damaged in consequence 
of civil works, the part excavated shall have 
to be filled up by soil, the part damaged 
shall have to be repaired and the garbage 
shall have to be removed immediately after 
such works. 

lf any road, highway, dam is damaged in 
consequence of civil works, the part 
excavated shall have to be repair under the 
supervision of the concern person or 
authority or repairing organization.  

Compensation If any damage, harm or inconvenience is 
caused while doing civil works under this 
Act, the licensee shall, in such manner as 
may be prescribed by rules, pay 
compensation to the person affected or the 
owner of the land affected for acquiring 
land for construction of electricity towers. 

If any damage, harm or inconvenience is 
caused while doing civil works under this 
Rule, the licensee shall pay compensation. If 
land is used for construction of tower then 
the Licensee has to pay compensation to the 
land owner as per market value and the land 
owner will be able to use the land without 
doing any harm to electricity towers or other 
electric infrastructures. If crops, trees, or 
structure is affected then by the value 
suggested by Department of Agriculture 
Extension (DAE), Department of Forest and 
Public Works Division. 

6.4 Electricity Rules 2020 (Amendment 2022) 

135. In the case of use of private owned land by the licensee during the construction of the 
electric tower, the concerned land owner will be compensated in the following manner on the 
basis of the current market price, viz. 

i. According to the latest published survey, the License will finalize the location of 
construction site of tower mentioning the name of the mouza, JL No. Khatian No., Dag 
No., Types of plot/Dag, amount of proposed land for construction with GPS co-
ordinate.   

ii. Under clause (a), the licensee will pay the full amount of the compensation in favor of 
the concerned land owner or owners in the use of private owned land for the 
construction of electric towers to the Deputy Commissioner by determine the 
compensation at the rate of present market price as per prescribed format by DC office 
and in this case the concerned sub-registry office shall provide the licensee the 
information regarding the market value of the land;   

iii. Under clause (b), The Deputy Commissioner will deposit the received money and will 
open an account in the title of his post; 

iv. Under clause (c), the licensee may start the construction of the tower after the deposit 
of money to the Deputy Commissioner; 

v. If any complications arise regarding compensation, it will be settled in accordance with 
clause (d), but any complication arising out of the claim for compensation or 
determination of quantity will not interrupt the licensee to construction the electric 
tower;   
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vi. The Deputy Commissioner will issue the notice to the land owner mentioning that the 
licensee has decided to use this land for construction of electric tower. And DC will 
prepare an award in respect of compensation of land owner and their claim.   

vii. Under clause (e) as per prepared awarded, the Deputy Commissioner will send notice 
to the land owner regarding the payment of compensation.  

viii. During payment of compensation to the affected persons, The Deputy Commissioner 
will send a demand letter to the licensee, if the total amount of compensation exceeds 
the amount previously paid by the licensee to the DC and the additional money will be 
paid within 30 (thirty) working days after receipt of demand letter; 

ix. The Deputy Commissioner will pay the received money as per award for compensation 
to the concern person.   

x. If the claimant of compensation refuses to accept the compensation or if there is no 
claimant of compensation or if there is any objection on the ownership of the 
compensation or any objection in determining the portion of the compensation, the 
amount of compensation will remain with the Deputy Commissioner until the matter is 
settled. 

6.5 The Bangladesh Telegraph Act, 1885 

136. The Telegraph Act, 1885 does not have any provision for permanent land acquisition for 
construction of transmission pillars and lines. The Act provides for the payment of compensation 
for temporary impacts resulting from construction of lines and towers. The Act allows for the 
removal of any trees that interrupt the transmission lines and would pay compensation only if 
those trees existed prior to the installation of the telegraph lines. The Government shall not 
acquire any right other than that of user in the property under, over, along, across, in or upon 
which the telegraph authority places any telegraph line or posts. Any damages caused to property 
during construction, operation and maintenance will be compensated in full to all persons 
interested in those properties. Practices followed to establish right of way for electricity lines and 
payment of compensation for affected parties. 

i. The decision of Power Grid to construct a transmission line in a region is communicated in 
the form of an application to the Deputy Commissioners (DC) of the respective districts 
where the transmission lines will be constructed. 

ii. Before acquiring the land, the Deputy Commissioner (DC) issues a Public Notice on behalf 
of the licensee organization (in terms of section 51 of 1910 Electricity Act and Section 10-
19 of the Bangladesh Telegraph Act of 1885) to inform the public about the (i) RoW to be 
established for the transmission lines; (ii) compensation entitlements for damages caused 
to crops, trees, structures, etc. (but excluding compensation for land), due to construction 
work of the transmission lines at market rates as determined by the Agriculture 
Department; and (iii)requesting the assistance and cooperation of respective Upazilla 
Nirbahi Officers (UNO), Union Parishad Chairmen, and other officials of the area and the 
wards members for the relevant officials and representatives of Power Grid.  

iii. If any landowner or land user is affected by the project, he/she can report the grievance to 
DC Office/ Power Grid Local Office/ Project Office/ Contractor. 

iv. The grievance or the complaint of the affected person is communicated to the Project 
Director (PD) by the DC Office/ Power Grid Local Office/ Project Office/ Contractor.  

v. ¢ƘŜ t5 ƛƴ ŎƻƳƳǳƴƛŎŀǘƛƻƴ ǿƛǘƘ ǘƘŜ 5/Ωǎ hŦŦƛŎŜ ŜƴŘŜŀǾƻǊǎ ǘƻ ǊŜŀŎƘ ŀƴ ŀƳƛŎŀōƭŜ ǎŜǘǘƭŜƳŜƴǘ 
with the complainant/aggrieved party. Assistance of the local authorities is also obtained 
in the process of grievance resolution.  

vi. Contractors pay cash compensation to the landowners or land users for the affected trees, 
structures and crops for which a signed receipt is obtained from the receiving party. The 



Resettlement Plan Legal and Policy Framework 

Page | 61  

 

ǊŜŎŜƛǇǘ ǎƛƎƴŜŘ ōȅ ǘƘŜ ǊŜŎŜƛǾƛƴƎ ǇŀǊǘȅ ŀƭǎƻ ǎŜǊǾŜǎ ŀǎ ǘƘŜ ƭŀƴŘƻǿƴŜǊΩǎ ŀǳǘƘƻǊƛȊŀǘƛƻƴ ŀƴŘ Ψbƻ 
hōƧŜŎǘƛƻƴΩ ŦƻǊ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊǎ ǘƻ ŜƴǘŜǊ ƘƛǎκƘŜǊ ǇǊŜƳƛǎŜǎΦ  

vii. The civil construction work commences only after the permission of the landowner is 
obtained. 

6.6 ADB Safeguard Policy Statement (SPS) 2009 

137. The Safeguard Policy Statement (SPS) of ADB (2009) includes safeguard requirements for 
environment, involuntary resettlement, and indigenous people. The objectives of the Involuntary 
Resettlement Safeguard policy are to avoid involuntary resettlement wherever possible; to 
minimize involuntary resettlement by exploring project and design alternatives; to enhance, or at 
least restore, the livelihoods of all displaced persons in real terms relative to pre- project levels; 
and to improve the standards of living of the displaced poor and other vulnerable groups. The 
involuntary resettlement safeguards covers physical displacement (relocation, loss of residential 
land, or loss of shelter) and economic displacement (loss of land, assets, access to assets, income 
sources, or means of livelihoods) as a result of (i) involuntary acquisition of land; or (ii) involuntary 
restrictions on land use or on access to legally designated parks and protected areas. It covers 
them whether such losses and involuntary restrictions are full or partial, permanent, or   
temporary.   The   three   important   elements   of   !5.Ωǎ   SPS  (2009)   are: (i) compensation at 
replacement cost for lost assets, livelihoods, and incomes prior to displacement; (ii) assistance for 
relocation, including provision of relocation sites with appropriate facilities and services; and (iii) 
assistance for rehabilitation to achieve at least the same level of well-being that affected persons 
had prior to the project. The SPS gives special attention to poor and vulnerable households to 
ensure their improved well-being as a result of project interventions. 

138. .ƻǘƘ !wLth мфун ŀƴŘ !wLt! ƻŦ нлмт ǇǊƻǾƛŘŜǎ ŦƻǊ ǘƘŜ ǇŀȅƳŜƴǘ ƻŦ ŎƻƳǇŜƴǎŀǘƛƻƴ ŀǘ ΨƳŀǊƪŜǘ 
ǾŀƭǳŜΩ ŦƻǊ ǘƘŜ ǇǊƻǇŜǊǘƛŜǎ ŀŎǉǳƛǊŜŘ ŦƻǊ development projects. In contrary, the policy principles of 
{t{ ǊŜŎƻƳƳŜƴŘ ǇǊƻƳǇǘ ŎƻƳǇŜƴǎŀǘƛƻƴ ŀǘ άŦǳƭƭ ǊŜǇƭŀŎŜƳŜƴǘ Ŏƻǎǘέ ŦƻǊ ǘƘŜ ƭƻǎǘ ŀǎǎŜǘǎ ǘƘŀǘ Ŏŀƴƴƻǘ ōŜ 
restored. As such, there is a gap between the safeguard requirements of ADB and the national 
regulatory framework of Bangladesh. It has been also shown that despite the payment of 200% (a 
remarkable increase compared to the provisions in the ARIPO of 1982 which stipulated only a 
premium of 50%) premium over and above the market value of the property together with 
additional 100% premium compensation for any severance and injurious affection causing from 
land acquisition, statutory compensation (cash compensation under law-CCL) paid for land is lower 
ǘƘŀƴ ǘƘŜ ΨƳŀǊƪŜǘ ǾŀƭǳŜΩ ŀǎ ƭŀƴŘƻǿƴŜǊǎ ŎǳǎǘƻƳŀǊƛƭȅ ǊŜǇƻǊǘ lower values during registration to avoid 
and/or pay only lower taxes. There are no other national legal or regulatory instruments that 
stipulate compensation payments at replacement cost. The gap between the market value and the 
replacement value therefore will be filled by the project as provided for in the entitlement matrix 
of the resettlement plan. 

139. The involuntary resettlement policy of ADB emphasizes that displaced persons without 
titles to land or any recognizable legal rights to land are eligible for resettlement assistance and 
compensation for loss of non-land assets. However, both ARIPO and ARIPA recognize only the 
entitlements of the legal titleholders who are capable of establishing their ownership rights. The 
Acts do not address the losses of the project-affected persons who do not have titles or ownership 
records to their properties such as informal settlers, squatters and occupiers, nor the informal 
tenants and lease-holders who are unable to produce any documentary evidence in support of 
their properties. Neither Acts provide for any resettlement assistance nor transitional allowances 
for restoration of the livelihoods of non-titled affected persons. The only exception is for bargadar 
(sharecroppers/tenants) who have cultivated standing crops under a legally constituted written 
agreement. These sharecroppers/tenants are entitled to a part of the compensation money as 
provided for in the written agreement. Therefore, any payment of compensation for project 
affected non-titleholders will be in accordance with the provisions in the entitlement matrix of the 
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resettlement plan, the cost of which will be entirely borne by the project executing agency. 

140. !5.Ωǎ ƛƴǾƻƭǳƴǘŀǊȅ ǊŜǎŜǘǘƭŜƳŜƴǘ ǇƻƭƛŎȅ ǊŜŎƻƎƴƛȊŜǎ ǘƘŜ ƴŜŜŘ ŦƻǊ ǊŜǎŜǘǘƭŜƳŜƴǘ ƻŦ ǇƘȅǎƛŎŀƭƭȅ 
and economically displaced persons providing them with needed assistance including secured 
tenure to relocation land, better housing at resettlement sites with comparable access to 
employment and production opportunities, transitional support and development assistance, such 
as land development, credit facilities, training, or employment opportunities and civic 
infrastructure and community services, as required. The regulatory framework in Bangladesh does 
not provide for such resettlement and rehabilitation assistance for displaced persons. It only 
provides for cash compensation for properties acquired. This gap between the safeguards 
requirements of ADB and the national regulatory framework will be bridged through a series of 
project specific measures built into the resettlement plan such as provisions to pay compensation 
for non-titleholders who as per SPS are entitled to compensation at replacement cost for assets 
other than land affected by the project; and extend special assistance to restore and improve the 
livelihoods of the affected persons including the vulnerable groups such as elderly and women 
headed households. 

141. The involuntary resettlement policy of ADB recommends adequate and appropriate 
replacement land or cash compensation at full replacement cost for lost land. The Electricity Act of 
2018 and Electricity Rules 2020 (Amendment 2022) have also provisions to pay compensation for 
the land used for the tower footings of the transmission lines. The Telegraph Act provides for 
compensation for the trees fell if those trees were in existence before the telegraph line was 
erected. The Electricity Act recognizes full compensation for damage, detriment or inconvenience 
caused by the project. In the circumstances, the project ensures cash compensation for the land 
lost for the foot areas of the transmission towers as well as permission for the landowners to 
cultivate the land under the transmission towers after they are erected. However, erecting any 
structures or planting any tall trees under the towers will be disallowed. 

142. Carrying out meaningful consultations with affected persons, host communities, and 
concerned nongovernment organizations and establishing a grievance redress mechanism that 
would receive and facilitate resolution of the concerns of the affected persons are key principles of 
the involuntary resettlement policy of ADB. The ARIPO or the ARIPA do not make any provisions for 
stakeholder consultations or to establish a project-based grievance redress mechanism. The law 
provides only a limited space for the affected persons to raise objections to land acquisition (after 
section 4 (1) Notice under ARIPO and section 5 Notice under ARIPA are issued) while disputes over 
land acquisition have to be settled through an arbitrator or the courts of law. Therefore, the 
vacuum for stakeholder consultations and grievance redress procedures observed in the regulatory 
framework will be addressed through the resettlement plan. 

Table 37: A Compliance Review of the Legal Framework of Bangladesh and the Safeguard 
Principles of the ADB Safeguard Policy Statement of 2009  

No ADB Safeguard Policy 
Principles (2009) 

Legal Framework of Bangladesh 
(ARIPO 1982 & ARIPA 2017) 

Degree of Compliance or Gaps and 
Proposed Action to Address Gaps 

1.  Screen the project early on 
to identify past, present, 
and future involuntary 
resettlement impacts and 
risks. 

Deputy Commissioner conducts 

a joint verification with Power 
Grid and categorizes land by 

types and any assets thereon 
and identifies owners of 
physical assets prior to issue of 
section 4(1) notice. 

Power Grid & consultants will conduct 
an independent assessment & prepare 
an Inventory of Losses and identify 
resettlement issues. 

2.  Carry out meaningful 
consultations with 
affected persons, host 
communities, and 

Affected persons are allowed to 
raise objections under section 
4(1) (ARIPO) and section 4(7) of 
ARIPA if they disagree with joint 

Power Grid will initiate a 
comprehensive process of consultation 
with affected persons and others 
during resettlement plan preparation 
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No ADB Safeguard Policy 
Principles (2009) 

Legal Framework of Bangladesh 
(ARIPO 1982 & ARIPA 2017) 

Degree of Compliance or Gaps and 
Proposed Action to Address Gaps 

concerned 
nongovernment 
organizations. 

verification assessment and 
under section 5(1) of ARIPA 
against land acquisition. Deputy 
Commissioner hears the 
complaints and grievances 
under section 4(2) of ARIPO and 
section 4(9) of ARIPA. 

and implementation, to inform them 
of their entitlements and resettlement 
options, to ensure their participation in 
resettlement planning and to address 
the needs of vulnerable groups. 

3.  Establish a grievance 
redress mechanism to 
receive and facilitate 
resolution of the affected 
ǇŜǊǎƻƴǎΩ ŎƻƴŎŜǊƴǎΦ 

Affected persons are allowed to 
raise objections under section 
4(1) of ARIPO and section 4(7) if 
they disagree with joint 
verification assessment and 
under section 5(1) against land 
acquisition. Deputy 
Commissioner hears the 
complaints and grievances 
under section 4(9). 

Power Grid will establish a project 
based GRM through resettlement 
plan to address grievances. 

4.  Provide cash 
compensation. 

DC enhances the compensation 
200% premium on top of 
current mouza rate (market 
value) of the land and another 
100% premium to address 
other resettlement impacts 
(ARIPA). 

Power Grid will appoint a Property 
Assessment and Valuation Committee 
to recommend compensation and pay 
additional compensation directly to 
the affected persons, if they are 
entitled through the entitlement 
matrix and if the CCL paid by Deputy 
Commissioner is lower than the 
estimated compensation or if not 
covered by CCL. PAVC will also 
recommend additional resettlement 
and rehabilitation assistance to 
relevant affected persons. 

5.  Improve or at least 
restore, the livelihoods 
of all displaced persons. 

Deputy Commissioner will 
consider the impact of land 
acquisition on livelihoods and 
incomes of affected persons 
during the valuation under 
sections 8(1) & 9(1). 

Power Grid through the Entitlement 
Matrix of the resettlement plan will 
provide additional compensation for 
loss of trees and crops, transitional 
allowances, shifting costs, 
reconstruction assistance, livelihood 
training, access to credit & grants, 
employment during project 
construction period, special assistance 
to women headed households and 
vulnerable groups and other R & R 
assistance 

6.  Ensure that displaced 
persons without titles to 
land or any recognizable 
legal rights to land are 
eligible for resettlement 
assistance and 
compensation for loss of 
non-land assets. 

When the property acquired 
contains standing crops 
cultivated by bargadar 
(shareholders), such portion of 
the compensation will be 
determined by the Deputy 
Commissioner and will be paid 
to the bargadar in cash under 
section 12. No provision of 
compensation for Bargdar who 
cultivate on government land. 

Provisions are included in the 
Entitlement Matrix of the resettlement 
plan to pay compensation to the non-
titleholders (informal and 
unregistered) for their lost assets and 
to provide other R & R benefits 
assistance. 

7.  Improve the standards of 
living of the displaced poor 
and other vulnerable 
groups, including women, 
to at least national 
minimum 
standards 

Legal framework does not make 
provisions to support poor and 
vulnerable groups 

Additional compensation and R & R 
assistance for poor and vulnerable 
groups is included in the Entitlement 
Matrix and the resettlement budget of 
the RP. 

8.  Prepare a Resettlement Legal framework does not make Power Grid will prepare the RP and will 
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No ADB Safeguard Policy 
Principles (2009) 

Legal Framework of Bangladesh 
(ARIPO 1982 & ARIPA 2017) 

Degree of Compliance or Gaps and 
Proposed Action to Address Gaps 

Plan provisions send to ADB for their concurrence. 

9.  Disclose the draft 
resettlement plan 

Legal framework does not make 
provisions 

Power Grid will disclose the draft RP 
in their official website and share the 
draft with affected persons and 
other stakeholders including a 
translation of the executive 
summary and the entitlement matrix 
in Benglai. The draft and final RPs 
will also be disclosed on the ADB 
website. 

10.  Conceive and execute 
involuntary resettlement 
as part of a development 
project or program 

Legal framework does not make 
provisions 

Power Grid will include the full 
resettlement cost in its total budget 
and commits to make available the 
required funds in time. Power Grid  
will also engage ESU unit and recruit 
an NGO to implement and monitoring 
the involuntary resettlement 
component. 

11.  Pay compensation prior 
to physical or economic 
displacement 

Legal framework does not 
allow the taking over the 
possession of the acquired land 
prior to the payment of 
compensation. However, this 
applies only to the land 
acquired from titleholders. 
Deputy Commissioner awards 
the compensation to entitled 
parties within 60 days of 
receiving the deposit from the 
requiring agency under section 
11(1). 

Power Grid will ensure that all affected 
persons, irrespective of their titles 
following the entitlement matrix and 
ensure that they are paid 
compensation prior to displacement. 
ESU unit of Power Grid  will monitor 
the compensation payment procedure. 

The NGO to be appointed by Power 
Grid to implement the resettlement 

plan will ensure additional support and 
guidance required by affected persons 
during their resettlement and 
relocation. 

12.  Monitor and assess 
resettlement outcomes, 
and impacts and the 
achievement of the 
objectives of the 
resettlement plan and 
disclose monitoring 
reports. 

Legal framework does not make 
provisions 

ESU unit of Power Grid will monitor 
the processes, outputs, outcomes and 
impacts of resettlement plan 
implementation and share the 
monitoring reports with affected 
persons and other stakeholders 
including ADB. Biannual reports will 
be submitted and disclosed on the 
ADB website. 

 

6.7 Involuntary Resettlement Safeguard Principles Applicable to the 
Project 
¶ Based on the national regulatory framework and the safeguards policy of ADB, the 

project implementation will be guided by the following safeguards principles. 

¶ Adverse impacts arising from project design, planning and implementation including 
involuntary resettlement would be avoided, minimized and mitigated by exploring 
design alternatives. 

¶ Project related information including entitlements to affected persons will be 
disclosed in a timely manner and will be made available in places easily accessible to 
them and in local languages. 

¶ Consultations will be carried out with the affected persons and their communities to 
elicit their views and suggestions on project design and implementation procedures 
and to ensure their participation in project planning, implementation and 
monitoring. 
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¶ Permanent and temporary loss of crops, standing trees and commercial trees due to 
project constructions will be compensated at value determined by the Property 
Assessment and Valuation Committee to be established by the executing agency. 

¶ Civil construction works will be scheduled for off-farming seasons to minimize 
adverse impacts on crops and cultivations. 

¶ Vulnerable persons/households affected by economic displacement will be 
provided with special assistance. 

¶ All entitlements and compensation will be paid to the affected persons prior to the 
commissioning of the civil construction work. 

¶ Livelihoods and incomes of all displaced persons will be restored and improved. 

¶ Affected households will be eligible for compensation irrespective of tenure status, 
social or economic standing and any such factors that discriminate against 
achievement of the resettlement objectives. Lack of legal rights to lost assets, 
tenure, social or economic status will not bar the affected households from 
entitlement to compensation and assistance. 

¶ A grievance redress mechanism will be established at different levels from 
construction sites to the executing agency level to receive and resolve any 
grievances from affected persons and to be resolved within a reasonable time 
frame. 

¶ Contractual agreements with construction companies will ensure that contractors 
adopt adequate safety measures and avoid accidents and disturbances causing from 
noise, dust etc. 

¶ A resettlement plan will be developed incorporating affected persons entitlements, 
compensation procedures, plans for livelihood and income restoration and 
improvement, grievance redress mechanisms etc. will be disclosed in an accessible 
place and in a form and language(s) understandable to the affected persons and 
other stakeholders. 

¶ Compliance with the safeguards policies and principles by the executing agency and 
the outcomes and impacts of resettlement will be monitored both internally and 
externally. 

6.8 Best Practice in Bangladesh 

143. Lƴ .ŀƴƎƭŀŘŜǎƘΣ ǘǿƻ ŘƛŦŦŜǊŜƴǘ άǎǘŀƴŘŀǊŘǎέ ǿƛǘƘ ǊŜƎŀǊŘ ǘƻ ŎƻƳǇŜƴǎŀǘƛƻƴ ŀƴŘ ŘƛǎǇƭŀŎŜƳŜƴǘ 
of project affected persons are practiced. In domestically funded projects affected persons receive 
only cash compensation (CCL) under the LA Act, 2017 while in the donor-funded projects affected 
persons receive additional support (including replacement costs for lost assets, relocation 
assistance for resettlement and restoration of income in post resettlement period) in addition to 
CCL. 

144. aŀƴȅ άƎƻƻŘ ǇǊŀŎǘƛŎŜǎέ ƛƴŎƭǳŘŜ ōǳǘ ƴƻǘ ƭƛƳƛǘŜŘ ǘƻΣ όƛ) identification of all displaced persons 
and issuance of ID cards; (ii) cut-off date established by census; (iii) preparation of automated Loss 
Files and Entitlement Card (iv) Preparation of payment statement (v) compensation for losses 
irrespective of title to land; (vi) paying replacement cost of land and other assets; (vii) resettlement 
of the affected households; (viii) special provisions for assistance to poor women and vulnerable 
groups; (ix) training/livelihood programs for income and livelihood restoration; (x) project benefits 
ŦƻǊ άƘƻǎǘέ ǾƛƭƭŀƎŜǎΤ όȄƛύ ƳŀƴŀƎŜƳŜƴǘ ƛƴŦƻǊƳŀǘƛƻƴ ǎȅǎǘŜƳ ŦƻǊ ǇǊƻŎŜǎǎƛƴƎ ǊŜǎŜǘǘƭŜƳŜƴǘ ōŜƴŜŦƛǘǎΣ 
monitoring and evaluation; and (xii) involvement of NGOs in RP implementation ς which has 
influenced many other projects. Involuntary resettlement has also been successfully addressed in 
other MDB financed projects including Jamuna Bridge Railway Link Project, Southwest Road 
Network Development Project and Southwest Area Integrated Water Resources Planning and 
Management Project. 
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6.9 Eligibility and Cut-Off-Dates 

145. 9ƭƛƎƛōƛƭƛǘȅ ǘƻ ǊŜŎŜƛǾŜ ŎƻƳǇŜƴǎŀǘƛƻƴ ǿƛƭƭ ōŜ ƭƛƳƛǘŜŘ ōȅ άŎǳǘ-ƻŦŦέ ŘŀǘŜΦ The project has 
considered two cut-off dates. The first cut-off date is called social cut-off date were set during the 
survey and disclosed publicity in the consultation meetings and during the household level 
interviews in the concerned affected villages and communities. In this project, the household level 
census was conducted in different dates in April-May 2024. The second cut-off date is for titled 
owners only to be notified by the Deputy Commissioner under Section 4 of the LA Act 2017 
informing the land owners in the Project affected land. This will be done once when Land 
Acquisition Plans (LAPs) are submitted by IA to concerned DC.  

Table 38: Fist (Social) cut-off date of the project 

SN Name of substations Date 

1.  Madhabpur Substation  26/04/2024 

2.  Madhabpur Substation 26/04/2024 

3.  Pekua Substation  29/04/2024 

4.  Chatkhil Substation  01/05/2024 

5.  Matlab North Sustation 02/05/2024 

6.  Kumarkhali Substation  05/05/2024 

7.  Dhubchachia Substation 06/05/2024 

8.  Tungipara Substation 08/05/2024 

9.  Mathbaria Substation 10/05/2024 

10.  Monohardi Substation 14/05/2024 

6.10 Compensation Payment Procedure 

146. Power Grid will ensure that the properties (land and non-structure assets), which will be 
displaced by the Project will be compensated determined by the Property Valuation Advisory 
Committee (PVAC) as per the RP. The modalities for payment of compensation and other 
assistance for assets, incomes and livelihoods, resettlement assistance for substituting and 
restoration of loss of income and workdays by the relocated households are explained below:  

6.10.1  Procedure of Land Acquisition and Compensation Payment to Titled 
EPs 

147. The Power Grid, Requiring Body (RB), produces land acquisition proposal to Deputy 
Commissioner (DC), Acquiring Body (AB), with Administrative Approval from the Ministry of Power, 
Energy & Mineral Resources (MoPEMR) on the acquisition. Upon approval of the LAP from the 
Ministry of Land (MoL) or from the Divisional Commissioner, DC serves notice (under section 4) to 
the recorded owner of the affected property for public appraisal. DC and the IA conduct joint 
verification of the affected properties. DC collects prices of land, structures, trees, crops from Sub-
register office, Bangladesh Forest Department (BFD), Department of Agriculture Marketing (DAM), 
respectively for valuation as per Government rules. Upon placement of fund by Power Grid , the 
DC serves notice (under section 8) to the titled APs for receiving cash compensation under law 
(CCL). The detailed process of compensation payment is presented in figure below. 
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Figure 13: Process of compensation payment 
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7 ENTITLEMENT MATRIX 

7.1 Entitlements, assistance, and benefits 

148. Categories of PAPs and Types of Losses  

Table 39: Categories of PAPs and Types of Losses 

Categories of PAPs Types of Losses 
 

1. Persons whose land is being used for 
agricultural, residential, or commercial 
purposes and is in part or in total 
affected (temporarily or permanently). 

Total loss of acres of land of which 73-acre land 
for nine substations and 44.01 acres for 
transmission towers.  

2. Persons whose annual or perennial crops 
and/or trees are affected. 

¶ Loss of standing crops from 499.45 acre of 
agriculture land; 

¶ Loss of salt production from 32 acres of land 

¶ Loss of 4404 nos. of trees  

3. Persons affected who belong to socially 
and economically vulnerable groups. 

26 Vulnerable and significantly affected HHs for 
substations  

7.2 Entitlement Matrix 

149. An Entitlement Matrix is prepared on the basis of information (on properties affected 
within the Project right-of-way) derived from the AC land office in the upazilas concerned under 
the Project area following ARIPA 2017 and Electricity Act 2018, Electricity Rules 2020 and 
amendment 2022. The Entitlement Matrix identifies the categories of impact and shows the 
entitlements for each type of loss. The matrix describes the units of entitlements for compensating 
the loss of land and crops. 

Table 40: Eligibility and Entitlement Matrix 

Persons Entitled Entitlements Application Guidelines Responsibility 

Loss Item 1: Permanent loss of Agricultural, homestead, commercial, water bodies (ponds) Land for substation  

¶ Legal owner(s), as 
determined by DC  

¶ Co-sharers of the acquired 
land, as determined by DC  

¶ Cash Compensation 
under Law (CCL) under 
ARIPA 2017, 

¶ Compensation for 
standing crops under 
ARIPA 2017; 

¶ Other compensation and 
benefits as per ARIPA 
2017 

¶ Compensation for the 
land affected for 
construction of towers 
under Electricity Act 
2018, Electricity Rules 
2020 (Amendment 
2022). 

¶ Market prices of land 
determined by the DC.  

¶ ¢ǿƻ ƳƻƴǘƘǎΩ ŀŘǾŀƴŎŜ 
notice to be issued in 
time to harvest 
standing crops. 

¶ PIU/IA is responsible for 
overall execution and 
coordination; 

¶ DC will pay CCL to all 
legal owners; 

¶ PIU/IA to inform PAPs of 
RP policies, assist in up-
dating records. 

Loss Item 2: Permanent loss of Agricultural Land homestead, commercial, water bodies (ponds) Land (Additional 
grant/resettlement benefits) (If applicable) 

¶ Legal owner(s), as 
determined by DC 

¶ Co-sharers/ to be 
determined by title 
deeds/records by DCs. 

¶ Top-up payment on CCL 
to reach compensation 
Cost, where applicable; 

¶ Rental/Lease allowance 
for vested non- resident 
(VNR) property 

¶ Market prices of land 
determined by the DC. 

¶ ¢ǿƻ ƳƻƴǘƘǎΩ ŀŘǾŀƴŎŜ 
notice to be issued in 
time to harvest 
standing crops. 

¶ PIU/IA is responsible for 
overall execution and 
coordination; 

¶ DC will pay CCL to all legal 
owners; and those with 
the legal evidence of 
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Persons Entitled Entitlements Application Guidelines Responsibility 

(without lease) 
ŜǉǳƛǾŀƭŜƴǘ ǘƻ 5/Ωǎ ǊŀǘŜ 
fixed for legally leased 
VNR under ARIPA 2017. 

¶ Estimated market 
value at harvest, to be 
determined by DC 

¶ Advance notice to be 
issued in time to 
harvest the standing 
crops. 

interest in the lands; 

¶ PIU/IA will determine 
Compensation  with 
assistance from the 
ǇǊƻƧŜŎǘΩǎ tǊƻǇŜǊǘȅ 
Assessment and Valuation 
Committee and the RP 
Implementing Agency. 

Loss Item 3: Loss of land for tower footing under Electricity Act 2018, Electricity Rules 2020, Amendment 2022 

Legal owner(s), as 
determined by DC office 

or/and Power Grid   
 

¶ Cash compensation for 
land use to the legal land 
owners at current 
market price and for 
damaged crops and any 
other affected assets 
according to Electricity 
Act 2018, Electricity 
Rules 2020, Amendment 
2022. 

¶ Market prices of land 
determined by the 

DC/AC Land/ Power 
Grid   
¶ Land ownership will be 

remained to the 
owner.  

 

¶ DC/ Power Grid  will pay 

the compensation; 

¶ PIU/IA is responsible for 
overall execution and 
coordination;  

 

Loss Item 4: Loss of structure with title to land under Electricity Act 2018 and Rules 2020 (if applicable) 

Households/persons and/ or  
community affected by 
construction impacts  
 
 

¶ Compensation of the 
structures will be 
determined by PVAC; 

¶ Reconstruction grant 
@10% of non-shift-able 
structures  

¶ Shift-able grant @5% of 
shiftable structures 
Owner will be allowed to 
take away all salvageable 
materials free of cost.  

¶ Dismantling cost for non-
shiftable structure will 
be determined by the 
PVAC based on the 
actual price and 
consultation with 
affected HHs.  

¶ The temporary Impacts 
will be identified 
through special survey 
by Power Grid  as per 
request from impacted 
population.  

¶ The entitlements will 
be approved by Power 
Grid  as per the 
entitlement matrix. 
 

 
 

¶ PIU/RP implementing 
NGO/Contractor  

 

Loss Item 5: Loss of structures without title to land (squatters/vendors/encroachers)  

Non-titled persons owners, 
vendors and encroachers 
those own residential and 
commercial structures 
(shiftable and non shiftable 
built on GoB land as found 
during census  
 

¶ Compensation of the 
structures will be 
determined by PVAC;  

¶ Reconstruction grant @10% 
of non-shift-able structures  

¶ Shift-able grant @5% of 
shiftable structures  

¶ Owner will be allowed to 
take away all salvageable 
materials free of cost.  

¶ Dismantling cost for non-
shiftable structure will be 
determined by the PVAC 
based on the actual price 
and consultation with 
affected HHs  

¶ The temporary 
Impacts will be 
identified through 
special survey by 
Power Grid  as per 
request from 
impacted population.  

¶ The entitlements will 
be approved by 
Power Grid  as per the 
entitlement matrix  

 

¶ PIU/RP implementing 
NGO/Contractor  

 

Loss Item 6: Loss of Standing Crops following the ARIPA 2017 and/or Electricity Act 2018)  

¶ Cultivator (person who 
planted the crop) whether 
owner, lease holder, 
tenant, sharecropper, etc.  

¶ Compensation for standing 
crops.  

¶ Cultivator will retain the 
crops and plants.  

 

¶ Estimated market 
value at harvest, to be 
determined by DC/  
Power Grid /PVAC 

¶ Advance notice to be 

¶ DC/  Power Grid /PVAC 
will determine market 
price of crops with 
assistance from 
Department of 
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Persons Entitled Entitlements Application Guidelines Responsibility 

issued in time to 
harvest the standing 
crops.  

Agricultural Marketing 
at district level.  

¶ PIU/RP implementing 
NGO/Contractor  

Loss Item 7: Loss of Trees with Title to Land and Owner of Trees on Public Land or Lessees  

¶ Legal owner/title holders as 
identified by DC;  

¶ Socially recognized Owners 
of trees grown on public or 
other land, as identified by 
census ; 

¶ Owners of trees such as 
Forest Department, Zilla 
Parishad, Society, Union 
Parishad, Lessee on public 
land.  

 

¶ Timber trees and bamboos: 
CCL by DC for those with 
title to land and difference 
between CCL and RV as 
determined by PVAC 
following the ARIPA 2017 
and/or electricity act 2018;  

¶ For fruit trees: CCL by DC for 
those with title to land and 
difference between CCL and 
RV as determined by PVAC;  

¶ Compensation for fruits 
@30% of the timber value 
OR; 

¶ Timber trees and bamboos: 
Compensation for lost trees 
as per DOF rates to be 
determined by PVAC at RV 
for those without title to 
land.  

¶ Owner of trees (in both 
cases) will be allowed to fell 
and take the trees free of 
cost within stipulated time 
given by Power Grid.  

¶ Applicable to all trees 
and plants located on 
sub-stations and 
transmission route at 
cut-off dates.  

 

¶ DC/ Power Grid /PVAC 
will determine market 
price of trees with 
assistance from 
Department of Forest 
at district level; 

¶ PIU/RP implementing 
NGO/Contractor.  
 

Loss Item 8: Loss of Income of Sharecropper and lease holder from agriculture land  

¶ Sharecropper and lease 
holder of affected land.   

¶ Compensation for standing 
crops.  

¶ Livelihood assistance 
including training and seeds 
grant to APs. 
 

¶ EP must have been 
non-title holder in the 
acquired lands, as 
identified by Joint 
Verification and/or 
census.  

 
 

¶ PIU/RP implementing 
NGO/Contractor  

¶ Primary eligibility to 
be based on 
identified by census 
and/or Joint 
Verification.  

¶ Further claims and 
grievances, if any, 
will be settled by the 
grievance redress 
committee.  

Loss Item 9: Assistance to Vulnerable Households  

¶ Households headed by 
male and under the 
poverty level.  

 

¶ BDT 10,000.00 as one-time 
grant in addition to other 
compensations.  

 

¶ The EPs will be 
identified as per the 
census and income 
and livelihood support 
will be provided by 
Power Grid  with 
assistance from IA.  

¶ Power Grid  with 
assistance from RP 
implementing NGO.  

 

Loss Item 10: Additional Assistance to Poor Female-Headed Households  

¶ Households headed by 
women and under the 
poverty level.  

 

¶ BDT 10,000.00 as one-time 
grant in addition to other 
compensations.  

 

¶ The EPs will be 
identified as per the 
census and income 
and livelihood support 
will be provided by 
Power Grid  with 
assistance from IA  

¶ Power Grid  with 
assistance from RP 
implementing NGO  

 

Loss Item 11: Temporary Impact during Construction following the ARIPA 2017  

¶ Households/persons and/ ¶ Compensation will be paid ¶ The temporary ¶ PIU/RP implementing 
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Persons Entitled Entitlements Application Guidelines Responsibility 

or community affected by 
construction impacts  

¶ Any impact on trees, 
structures, crops or any 
other assets  

 

according to the entitlement 
matrix.  

¶ The contractor shall bear the 
cost of any impact on 
structure or land or crops 
due to movement of 
machinery and in connection 
with collection and 
transportation of borrow 
materials.  

¶ All temporary use of lands 
outside proposed sub- 
stations to be through 
written approval of the land 
owner  

¶ Land will be returned to 
owner rehabilitated to 
original preferably better 
standard.  

Impacts will be 
identified through 
special survey by 
Power Grid  as per 
request from 
impacted population.  

¶ The entitlements will 
be approved by 
Power Grid  as per the 
entitlement matrix 
policy. 

 

NGO/Contractor  
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8 INCOME RESTORATION  

150. Restoration of income of those affected to pre-project level is thus one of the most 
important tasks in resettlement management. RP has provisions for interim support to mainstream 
alternative income generating schemes or enhancement of existing livelihood resources so that AP 
can either continue their previous occupation or can start new venture or undertake an alternative 
occupation. The basic objective behind the income restoration and rehabilitation measures is to 
restore the economic status of the affected persons at least at the level they were enjoying prior to 
the project. The project interventions will be minimum but will be caused diminishing of income 
and loss of livelihood resources temporarily and permanently.   

151. No physical displacement will happen by this project. Only economic displacements of the 
project are anticipated due to acquisition of 73 acres of private land permanently for the 
construction of substations and 44.01 acres of land temporary will be anticipated due to 
constriction of transmission towers.  

152. A total of 503.52 acres of crops land will be affected due to construction of transmission 
line  and loss of an estimated 4404 standing trees comprising 1781 timber trees, 1938 fruit-bearing 
trees, 200 medicinal plants and 485 bamboos.  

8.1 Livelihood Impact and Risks 

153. Livelihood of affected people of the project area mostly depend on agriculture base who 
are engaged in agricultural activities include farmers, sharecroppers, and agricultural laborer etc. 
so, due to intervention of the project affected persons will experience loss of agricultural lands and 
crops. The affected persons are working on the affected agricultural lands will also incur income 
losses. A total of 1025 such households and persons will experience direct and indirect impact on 
their income.  

8.2 Rehabilitation Measures 

154. Considering the findings of the surveys and consultations the following measures 
will be adopted in terms of rehabilitation and income restoration of the AHs: 

(a) Compensation due to loss of land, crops and trees will be provided to affected 

household prior to construction works; 

(b) Special assistance measures; 
(c) Livelihood Restoration Programme; and 
(d) Encouraging Employment in Construction Works. 

Allowance for Loss of Income from Agriculture Land and salt land: Temporary loss of access to 
agricultural land and salt land by non-titled (share croppers and leaseholder) and thereby loss of 
income from productive land will be compensated through providing cash compensation of crops, 
lease money, if any, to share croppers and leaseholder Moreover, the cultivator will be allowed to 
take the crops as well.  

Assistance for Loss of Income from trees and fruit: due to construction of 234.59 km of transmission 
line huge number of trees need to be cut for cleaning of RoW of TL. As trees compensation,  the 
market price of trees from Forest Department including 30% of timber value will provided to 
affected persons. Moreover, the owner of trees will be allowed to cut affected trees as well. 

Livelihood  Restoration  and  Programme  (LRP):  One  member  of  each vulnerable household 
will be eligible to participate in the LRP. BOT 10,000.00 will be paid to each eligible participant. 
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Livelihood training will be conducted for affected vulnerable APs.   

8.3 Gender Considerations 

155. Specific gender considerations to this RP are the following: 

(e) The INGO/IA will ensure that all affected women owner entitled to compensation receive 
compensation in a bank account or cash in hand in their names or jointly with their husbands; 

(f) All affected poor female-headed households (below poverty line) without a dependable income 
earner in the family will be considered vulnerable people and receive assistance project; 

(g) Women representation will be ensured in grievance redress process; 
(h) Women representation will be encouraged for livelihood training programme; and 

(i) Affected women willing to work will be given preference in Project- construction 
activities if available. 

8.4 Employment in Construction Work 

156. The construction activities under the Project will require many unskilled labor for 
construction of substations and transmission lines. The contractor(s) will require to give preference 
to hiring affected persons, including women, willing to work in Project construction activities. 
Affected women willing to work in Project construction will be deployed by the Contractor 
in earth cutting, bricks breaking, cooking in labor shed, or any other suitable works. Provisions in 
the general contract conditions also require the contractors to pay equal wages to men and 
women without any gender discrimination. Employment in the project construction will act as an 
added source of income in the income and livelihood restoration processes of the APs. 

157. The project proposes to implement the following measures to restore and improve the 
livelihoods and incomes of the affected households/persons. Provisions for payment of 
compensation and other R & R assistance have been included in the entitlement matrix as well as 
in the resettlement budget. 

Table 41: Livelihood and Income Restoration Measures  

Affected Persons Livelihood and Income Restoration Measures Responsibility 

Households/persons 
affected by land 
acquisitions for substation. 

Cash compensation for acquired land to enable them to 
buy alternate land or invest in other productive activities.  

DC 
Executing agency 

Additional Livelihood restoration grants for vulnerable 
households, training on restoration of their livelihoods 
and incomes. 

Executing agency 

Assistance and guidance for the affected persons to 
identify suitable alternate land and to use their 
compensation money in productive ventures. 

Implementing 
NGO (INGO) 

Facilitating linkages with relevant agencies such as the 
department of agriculture or department of agricultural 
extension services for affected persons to participate and 
benefit from tree planting programs or programs that 
 Introduce alternate crop varieties including related 
training programs conducted by those agencies.  

INGO 

Households/persons 
affected by the 
construction of 
transmission lines 

Cash compensation for affected trees and crops to off-set 
their losses as well as to invest part of the compensation 
money in tree planting and crop cultivations. 

Executing agency 

Permission for affected persons to use the land which was 
cleared for the installation of the towers for the same 
purpose for which it has been used earlier after the 
completion of the construction work. 

Executing agency 

Temporary employment at project construction sites for Executing 
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Affected Persons Livelihood and Income Restoration Measures Responsibility 

affected men and women with equal wages as per the 
contractual agreement reached with respective 
Contractors. 

agency INGO 
Contractor 

Additional Livelihood restoration grants for vulnerable 
households for training and restoration of their livelihoods 
and incomes. 

Executing agency 

Full restoration of the land temporarily affected by 
construction related activities to its original condition 
before returning to their respective owners. 

Contractor 

Facilitating linkages with relevant agencies such as the 
department of agriculture or department of agricultural 
extension services for affected persons to participate and 
benefit from tree planting programs or programs that 
introduce alternate crop varieties including related 
training programs conducted by those agencies. 

INGO 

Leaseholder and 
Sharecroppers 

Cash compensation due to loss of trees and crops as well 
as to invest part of the compensation money in tree 
planting and crop cultivations in alternate land. 

Executing agency 
INGO 

Temporary employment at project construction sites for 
affected men and women with equal wages as per the 
contractual agreement reached with respective 
Contractors. 

Executing 
agency INGO 
Contractor 

Facilitating linkages with relevant agencies such as the 
department of agriculture or department of agricultural 
extension services for affected persons to participate and 
benefit from tree planting programs or programs that 
introduce alternate crop varieties including related 
training programs conducted by those agencies. 

INGO 
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9 RESETTLEMENT BUDGET AND FINACIAL PLAN 

9.1 Introduction 

158. The resettlement costs and budget have been designed to cover compensation for 
affected agricultural land, trees, crops, and additional support for livelihood training and 
allowances for vulnerable groups. The preparation of the budget involved a meticulous process 
incorporating several technical assumptions, market data, and previous project experiences. 
During determination of compensation following considerations have been applied:  

Land Acquisition and Compensation: 
ü Land for Substation and Tower Footing: The budget reflects the current market price 

(Mouza rate) of land for the fiscal years 2023-2024 and 2017-2018, as obtained from the 

respective upazila sub-register office. 

ü Updated Land Prices: In instances where current market prices for 2023-2024 were 

unavailable, the prices from 2017-2018 were adjusted with a 50% increase to reflect 

current valuations. 

ü Compensation for Trees, Crops, and Salt: 

ω Community Consultations: Rates for trees, crops, and salt were determined through 

consultations with community members. 

ω Government Verification: These rates were further verified by relevant government 
departments, such as the Forest Department and the Department of Agriculture 
Extension, ensuring accuracy and fairness. 

159. During the valuation of land price of substations, the top-up value has not been required to 
consider in the Resettlement Plan (RP) as because the current market value of land is lower than 
the three times of estimated mouza rate getting from the sub-register offices. 

160. The resettlement costs and budget have been thoughtfully prepared to ensure that 
affected individuals receive fair compensation and support. The methodology involved rigorous 
data collection, community consultation, and verification by government agencies, ensuring that 
the budget is both comprehensive and equitable. This approach not only addresses immediate 
financial needs but also supports the long-term livelihood of the affected communities. 

161. Costs will be updated once the land acquisition boundaries are finalized and the 
Government approves the prices for land, trees, and crops. These prices are based on 
recommendations from the Property Valuation Advisory Committee (PVAC). Compensation for 
land and other assets will be updated annually if the district-level PVAC justifies a significant price 
increase at the time of dispossession. There is a budget allocated for the Resettlement Plan (RP) 
implementation, which includes a 10% contingency to cover unforeseen expenditures. The RP 
budget will remain dynamic, with cost estimates being adjusted throughout the implementation 
process. 

162. The total estimated budget for implementation of the Resettlement Plan is BDT 2,009.85 
million (USD 17.17 million) in which BDT 1,096.46 million for substations and BDT 913.39 million 
for transmission lines shown in the table below.  
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Table 42: Summary Resettlement Budget for the Project 

S.
N 

Category of Losses Total  Qty. 
Acre/No 

TLs RoW of 
TL 

Sub-
station

s 

Total (Tk)  
(million) 

Total in 
USD 

(million) 

A Cost for Land Acquisition for substations 
and Compensation for tower footings 

      

1 Cost for land acquisition (acre) for 9 
substations except Paikgacha SS. 

73.00  -    -    73.00  857.58  7.33  

2 Compensation for tower footings (acre) 633 
nos. 

44.01  44.01  -   -    590.53  5.05  

 
Sub-Total (A) 117.01  44.01  -    73.00  1,448.11  12.37  

B Crop and Salt Compensations {Other 
Resettlement Benefits (SSs and Tower 
Footings)} 

      

1 One-time cash grant for affecting the 
standing crops for substations 

41.00  -    -    41  9.84  0.08  

2 One-time cash grant for affecting the 
standing crops for Tower Footings in Three 
Seasons 

119.83  119.83  -    -    28.76  0.25  

3 One-time cash grant of for RoW during 
construction of TL  considering Direct Impact 
Area of RoW of TL 

459.51  -    459.51  -    110.28  0.94  

4 One time cash grant for loss of standing salt 
production. 

32.00  -    -    32.00  4.13  0.04  

 
Sub-Total (B) 652.34  119.83  459.51  73.00  153.01  1.31  

C Compensation for Standing Trees (RoW of 
TLs) 

      

1 Fruit Trees 1,771 1,636 - 135 13.78 0.12 

2 Timber/Wood Trees 1,948 1,892 - 56 21.01 0.18 

3 Medicinal Trees 200 200 - - 0.71 0.006 

4 Bamboo 485 485 - - 0.12 0.0010  
Sub-Total (C) 4,404 4,213 - 191 35.61 0.30 

D Resettlement Benefits for Fruit Bearing 
Trees 
 (RoW of TLs) 

      

1 Resettlement Benefits for fruit bearing trees 
@ 30% of timber value for each grown up 
fruit trees 

1,781 1,636 
 

135 4.13 0.04 

 
Sub-Total (D) 1,781 1,636 - 135 4.13 0.035 

E Compensation for Structure 
      

1 As per survey, no structure was found within 
Substations and Tower Footing 

- - - 
 

- - 

 
Sub-Total (E) - - - - - - 

F Vulnerable Allowances 
      

1 Special allowances for vulnerable 
households affected by Sub-stations (26 
Persons) 

    
0.26 0.002 

3 Livelihood and Training (Lum Sum) 
    

9.00 0.08  
Sub-Total (F) 

    
9.26 0.079  

Total (A to F) 
    

1,650.13  14.10  

G Costs for grievance redress, consultations, 
staff orientation and RP updating (4% of 
land acquisition cost of SS and TL) 

    
57.92  0.49  

H Administrative cost (fees charged by DC for 
the land acquisition) (@7.5% of land price of 
which Stamp=5%, Registration fee=2.5) 

    
64.32  0.55  

I Administrative cost @ 2.5% for 
compensation of Tower Footings by DC 
office 

    
14.76  0.13  

J RP Implementation Cost 
    

40.00  0.34   
Total (A to J) 

    
1,827.14  15.61   

Contingency 10% of the Total Cost 
    

182.71  1.56   
Grand Total 

    
2,009.85  17.17  
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9.2 Summary Land Acquisition and Resettlement Budget for Substation 

163. Estimated budget for Substation is BDT 1,096.46 million (USD 9.37 million) includes 
compensation for land as well as trees, standing crops along with other resettlement benefits i.e. 
additional assistance, assistance for loss of wage income; one-time special and grants and RP 
implementation cost. Provision of contingency costs (10%) has also been calculated and 
incorporated in this budget. In addition to that additional 30% of mauza rate of land has been 
considered as the land will be acquired after two to three years from now. The RP budget further 
includes Grievance Redress and Administrative Cost. The land acquisition and resettlement fund 
will be provided by the IA (i.e., Power Grid ).  

Table 43: Summary Land Acquisition and Resettlement Budget for Substation 

S.
N 

Category of Losses Total  
Qty. 

TLs RoW of TL Sub-
stations 

Total (Tk) 
(million) 

Total in 
USD 

(million) 

A Cost for Land Acquisition for 
substations 

      

1 Compensation for land acquisition 
(acre) for 9 substations except 
Paikgacha SS 

73.00 - - 73.00 857.58 7.33 

 
Sub-Total (A) 73.00 - - 73.00 857.58 7.33 

B Crop and Salt Compensations 
(Other Resettlement Benefits) 

      

1 One-time cash grant of Tk. 
240000/Acre for affecting the 
standing crops for substations 

41.00 - - 41 9.84 0.08 

4 One time cash grant for loss of 
standing salt production 

32.00 - - 32.00 4.13 0.04 

 
Sub-Total (B) 73.00  - - 73.00  13.97  0.12 

C Compensation for Standing Trees 
(Substations) 

      

1 Fruit Trees 135 - - 135 0.89 0.01 

2 Timber/Wood Trees 56 - - 56 0.69 0.01 

3 Medicinal Trees - - - - - - 

4 Bamboo - - - - - -  
Sub-Total (C) 191 - - 191 1.58 0.01 

D Resettlement Benefits for Fruit 
Bearing Trees 

      

1 Resettlement Benefits for fruit 
bearing trees @ 30% of timber 
value for each grown up fruit trees 

135 -  135 0.27 0.00 

 
Sub-Total (D) 135 - - 135 0.27 0.002 

E Compensation for Structure       

1 As per survey, no structure was 
found within Substations 

- - -  - - 

 
Sub-Total (E) - - - - - - 

F Vulnerable Allowances       

1 Special allowances for vulnerable 
households affected by Sub-stations 
(26 Persons) 

    0.26 0.002 

      - - 

2 Livelihood and Training (Lum Sum)     4.50 0.04  
Sub-Total (F)     4.76 0.041  
Total (A to F)     878.16 7.50 

G Costs for grievance redress, 
consultations, staff orientation and 
RP updating (4% of land acquisition 
cost of SS and TL) 

    34.30 0.29 

H Administrative cost (fees charged by     64.32 0.55 
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S.
N 

Category of Losses Total  
Qty. 

TLs RoW of TL Sub-
stations 

Total (Tk) 
(million) 

Total in 
USD 

(million) 

DC for the land acquisition) (@7.5% 
of land price of which Stamp=5%, 
Registration fee=2.5) 

I RP Implementation Cost      20.00 0.17  
Total (A to I)     996.78 8.52  

Contingency 10% of the Total Cost     99.68 0.85  
Grand Total     1,096.46 9.37 

9.3 Summary Land Compensation and Resettlement Budget for 
Transmission Line 

164. Estimated budget for Transmission Line is BDT 913.39  million (USD 7.80 million) includes 
compensation for land as well as trees, standing crops along with other resettlement benefits i.e. 
additional assistance, one-time special and grants, livelihood training and RP implementation cost. 
Provision of contingency costs (10%) has also been calculated and incorporated in this budget. In 
addition to that additional 30% of mouza rate of land has been considered as the land will be 
acquired after two to three years from now. The RP budget further includes Grievance Redress, 
and Administrative Cost. The land compensation and resettlement fund will be provided by the IA 
(i.e., Power Grid).   

Table 44: Summary resettlement budget for Transmission Line 

S.N Category of Losses Total  
Qty. 

TLs RoW of 
TL 

Sub-
stations 

Total (Tk) 
(million) 

Total in 
USD 

(million) 

A Cost for Land Compensation for 
tower footings 

      

1 Compensation for tower footings 
(acre) 633 nos. 

44.01  44.01  -   -    590.53  5.05  

 
Sub-Total (A) 44.01  44.01  -    -    590.53  5.05  

B Crop and Salt Compensations (Tower 
Footings and RoW of TL) 

      

1 One-time cash grant of Tk 
240000/Acre for affecting the standing 
crops for Tower Footings in Three 
Seasons 

119.83  119.83  -    -    28.76  0.25  

2 One-time cash grant of Tk 
240000/Acre for RoW during 
construction of TL  considering Direct 
Impact Area of RoW of 238 km of TL 

459.51  -    459.51  -    110.28  0.94  

 
Sub-Total (B) 579.34  119.83  459.51  -    139.04  1.19  

C Compensation for Standing Trees 
(RoW of TLs and Substations) 

      

1 Fruit Trees 1,636 1,636 -  12.89 0.11 

2 Timber/Wood Trees 1,892 1,892 -  20.32 0.17 

3 Medicinal Trees 200 200 - - 0.71 0.006 

4 Bamboo 485 485 - - 0.12 0.0010  
Sub-Total (C) 4,213 4,213 - - 34.03 0.29 

D Resettlement Benefits for Fruit 
Bearing Trees (RoW of  TLs) 

      

1 Resettlement Benefits for fruit bearing 
trees @ 30% of timber value for each 
grown up fruit trees 

1,636 1,636  - 3.87 0.03 

 
Sub-Total (D) 1,636 1,636 - - 3.87 0.033 

E Compensation for Structure       

1 As per survey, no structure was found 
within Substations and Tower Footing 

- - -  - - 
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S.N Category of Losses Total  
Qty. 

TLs RoW of 
TL 

Sub-
stations 

Total (Tk) 
(million) 

Total in 
USD 

(million)  
Sub-Total (E) - - - - - - 

F Vulnerable Allowances - - - - - - 

1 Special allowances for vulnerable 
households affected by Transmission 
Line and Livelihood and Training (Lum 
Sum) 

    4.50 0.04 

 
Sub-Total (F)     4.50 0.038  
Total (A to F)      771.97   6.60  

G Costs for grievance redress, 
consultations, staff orientation and RP 
updating (4% of land compensation 
cost of TL). 

    23.62  0.20  

H Administrative cost @ 2.5% for 
compensation of Tower Footings by 
DC office. 

    14.76  0.13  

I RP Implementation Cost     20.00  0.17   
Total (A to I)     830.36  7.09   

Contingency 10% of the Total Cost     83.04  0.71   
Grand Total     913.39  7.80  

9.4 Assessment of Unit Value for Compensation 

165. The cost is estimated on the basis of inventory of losses identified through census & SES 
and property valuation/market surveys. Compensation of land, trees and crops is calculated using 
the market rates. For compensation of land due to construction of towers we have considered 
collected mouza rate of substations area and added 30% additional amount as the towers will be 
constructed in different types of land. The Property Valuation Advisory Committee will confirm the 
rates by types of land and location during the RP implementation. The costs for other assistance 
are consistent with the entitlement matrix. Details of the compensation cost estimation are 
presented sequentially below. 

9.5 Compensation Value of Land 

166. The compensation of land substations and for tower construction is presented in table 
below. For sub-stations, current mouza rate has been considered where the sub-stations will be 
constructed and for transmission towers, highest rate of affected all affected mouzas has been 
considered of upazilas which are in RoW under the project. In addition, additional 30% cost has 
been considered with average mouza rate. This compensation will be paid to land owner or 
sharecroppers. The total estimated amount for land compensation is about BDT 144,03,56,474 in 
which BDT 85,75,80,360 for land acquisition of substations and BDT 590,531,614.9 for 
compensation of Tower footings.     

Table 45: Compensation of land for Substations 

SN Category of loss Unit 
(acre) 

Mouza 
Rate in Tk. 
Per acre 

30% more 
on present 
Mauza Rate 

Including 200% 
premium per acre 

for Substation 

Estimated cost 
(in Tk.) 

1.  Dupchanchia 132/33kV AIS 
Substation 

3 5,145,000.0
0 

6,688,500.00 20,065,500.00 30,753,450.00 

2.  Kumarkhali 132/33kV AIS 
Substation 

4 2176600 2,829,580 8,488,740 33,954,960.00 

3.  Madhabpur 230/132/33kV AIS 
Substation 

10 2201100 2,861,430 8,584,290 85,842,900.00 

4.  Mathbaria 132/33kV AIS 
Substation 

4 2236500 2,907,450 8,722,350 34,889,400.00 

5.  Matlab North 132/33kV AIS 
Substation 

3 2651100 3,446,430 10,339,290 31,017,870.00 
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SN Category of loss Unit 
(acre) 

Mouza 
Rate in Tk. 
Per acre 

30% more 
on present 
Mauza Rate 

Including 200% 
premium per acre 

for Substation 

Estimated cost 
(in Tk.) 

6.  Monohardi 230/132/33kV AIS 
Substation 

10 4414600 5,738,980 17,216,940 172,169,400.00 

7.  Chatkhil 132/33kV AIS Substation 3 7292200 9,479,860 28,439,580 85,318,740.00 

8.  Tungipara 132/33kV AIS Substation 4 3459900 4,497,870 13,493,610 53,974,440.00 

9.  Pekua 400/230/132kV AIS 
Substation 

32 2641500 3,433,950 10,301,850 329,659,200.00 

10.  Paikgacha 132/33kV AIS Substation 5 - - - 0  
Sub-total 78 

   
857,580,360 

 Table 46: Compensation of land for transmission towers 

S
N 

Category of loss Total 
Tower 

Unit 
(acre) 

Mouza Rate 
in Tk Per acre 

30% more on 
present Mauza 

Rate 

Estimated 
cost (in 

Tk.) 
1 Bhandaria-Mathbaria 132kV 

double circuit transmission Line  
144 9.29  8,001,000 10,401,300  96,665,524  

2 Gopalganj -Tungipara 132kV 
double circuit line 

71 4.64  17,046,300 22,160,190  102,775,20
5  

3 Kachua-Matlab (N) 132kV double 
circuit line 

122 8.24  15,504,600 20,155,980  166,163,56
8  

4 Monohardi-Bajitput 132kV double 
circuit Line 

75 5.13  9,929,600 12,908,480  66,168,798  

5 Satkhira-Paikgacha 132kV double 
circuit Line 

105 6.66  6,547,400 8,511,620  56,729,621  

6 LILO of  Chowmuhani- Ramganj 
132kV double circuit line at 
Chatkhil 

13 0.93  7,292,200 9,479,860  8,856,068  

7 LILO of Anwara -CoxΩǎ Bazar 230kV 
line at Pekua 

3 0.27  2,641,500 3,433,950  943,636  

8 LILO of Bogura (S) - Naogaon 
132kV line at Dupchanchia 

8 0.56  3,375,000 4,387,500  2,451,883  

9 LILO of Cumilla (N) - Shahjibazar 
PP 230kV double circuit line at 
Madhabpur  

7 0.65  2,201,100 2,861,430  1,853,389  

10 LILO of existing Matarbari PP - 
Banskhali PP double circuit 400kV 
line at Pekua 

45 4.33  2,641,500 3,433,950  14,885,371  

11 LILO of Shahjibazar ς 
Brahmanbaria 132kV double 
circuit line at Madhabpur 

7 0.52  2,641,500 3,433,950  1,768,735  

12 LILO of Sripur - Ashuganj 230kV 
double circuit line at Monohardi 

7 0.52  2,217,600 2,882,880  1,484,893  

13 LILO of Bheramara-Rajbari 132kV 
line at Kumarkhali 

20 1.81  29,178,400 37,931,920  68,500,530  

14 Reconductoring of Shahjibazar-
Brahmanbaria-Ashuganj 132kV 
line 

6 0.45  2,176,600 2,829,580  1,284,393  

15 Bhandaria-Mathbaria 132kV 
double circuit transmission Line  

- - - -    - 

 
Total 633 44.01 

  
590,531,614.9 

9.6 Compensation for Crops in Sub-station areas 

167. The budget for compensation of standing crops due to construction of sub-stations has 
been estimated based on a fixed rate for total crop land. Compensation for standing crops is 
calculated considering the market value of standing crops as BDT 2400/decimal, i.e. BDT. 
240,000/acre. This amount will be paid to land owners or sharecroppers. The standing crops values 
of the Project areas are presented in Table 47. The total estimated amount for crop compensation 
is BDT 98,40,000. 
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Table 47: Estimated amount of compensation for crops 

SN Loss Item Unit (acre) Rate (in Tk) Estimated Cost (in Tk) 

1.  Dubchanchia 132/33kV AIS Substation 3 240,000 720,000 

2.  Kumarkhali 132/33kV AIS Substation 4 240,000 960,000 

3.  Madhabpur 230/132/33kV AIS Substation 10 240,000 2,400,000 

4.  Mathbaria 132/33kV AIS Substation 4 240,000 960,000 

5.  Matlab North 132/33kV AIS Substation 3 240,000 720,000 

6.  Monohardi 230/132/33kV AIS Substation 10 240,000 2,400,000 

7.  Paikgacha 132/33kV AIS Substation (Power Grid  Exiting land) 5 - -    

8.  Chatkhil 132/33kV AIS Substation 3 240,000 720,000 

9.  Tungipara 132/33kV AIS Substation 4 240,000 960,000 

10.  Pekua 400/230/132kV AIS Substation (Salt cultivation land) 32                  0                               0    

  Total 78   9,840,000 

9.7 Compensation for Crops due to transmission towers 

168. The budget for compensation of standing crops due to construction of angle points and 

suspension towers has been estimated based on a fixed rate for total crop land. Compensation for 

standing crops is calculated considering the market value of standing crops as BDT 2400/decimal, 

i.e. BDT. 240,000/acre. The standing crops values of the Project areas are presented in Table 48. The 

total estimated amount for crop compensation is BDT 28759913.42.  

Table 48: Estimated amount of compensation for crops affected by transmission lines and towers 

Loss Item Unit 
(acre) 

Rate (in 
Tk) 

Three Seasons 
Compensation 
Amount (in Tk) 

Onetime cash grant of Tk. 240,000/Acre for 
affected standing crops within the RoW of 
the transmission lines  

39.94  240,000 28759913.42 

Total 39.94  
 

28759913.42 

9.8 Compensation for crops due to transmission lines  

169. The budget for compensation of standing crops due to construction of stringing of 
transmission lines has been estimated based on a fixed rate for total crop land. Compensation for 
standing crops is calculated considering the market value of standing crops as BDT 2400/decimal, 
i.e. BDT. 240,000/acre. The standing crops values of the Project areas are presented in below table. 
The total estimated amount for crop compensation is BDT 110,281,868.    

Table 49: Crops Compensation under RoW of TL 

SL Loss Item Total Affected Area of 
agriculture land (Acre) 

Rate per Acre 
(in Tk) 

Estimated cost (in 
Tk) 

1 One-time cash grant of Tk 240000/Acre for 
RoW during construction Work of TL 

459.51  240,000 110,281,868 

9.9 Compensation for Trees  

170. The compensation values of trees on private and Government lands in the Project are 
presented in the table below. Compensation for affected trees has been considered for trees 
having height below 5m and above. The estimated amounts for compensation trees on private 
land and Government land is BDT 35.61 million in which and BDT 34.03 million for transmission 
lines and BDT 1.58 million for substations.   

Table 50: Compensation for affected trees for Transmission Line 

SN Loss Item Unit (in nos) Rate per Unit (Tk) Estimated Cost (Tk) 

A Compensation for Trees to be Affected by Transmission Lines including LILO 
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SN Loss Item Unit (in nos) Rate per Unit (Tk) Estimated Cost (Tk) 

A1 Fruit Bearing       

1 (> 10 m height)                       786                    12,322                    9,685,092  

2 (5-10 m height)                       451                      5,787                    2,609,937  

3 (< 5 m height)                       399                      1,500                        598,500   
Sub-total                  1,636                12,893,529  

A2 Non-Fruit Bearing (Timber)        

1 (> 10 m height)                       829                    17,865                 14,810,085  

2 (5-10 m height)                       607                      8,322                    5,051,454  

3 (< 5 m height)                       456                      1,000                        456,000   
Sub-total                  1,892                20,317,539  

A3 Medicinal       

1 (> 10 m height)                          52                      8,500                        442,000  

2 (5-10 m height)                          30                      2,500                          75,000  

       3 (< 5 m height)                       118                      1,600                        188,800   
Sub-total                      200                       705,800  

A4 Bamboo        
5-10 m height                       485                          240                     116,400   

Total (A)                  4,213                34,033,268  

Table 51: Compensation for affected trees for Substation 

B1 Fruit Bearing 
   

1 (> 10 m height) 58 12,322                      591,456  

2 (5-10 m height) 39 5,787                      225,693  

3 (< 5 m height) 48 1,500                        72,000   
Sub-total 135 

 
889,149  

B2 Non-Fruit Bearing (Timber) 
   

1 (> 10 m height) 29 12,322                      518,085  

2 (5-10 m height) 20 5,787                      166,440   
(< 5 m height) 7 1,500                           7,000  

3 Bamboo - 240 -  
Sub-total 56 

 

                   691,525  
B3 Medicinal 

   

1 (> 10 m height) - - - 

2 (5-10 m height) - - - 

3 (< 5 m height) 
 

- -  
Sub-total  - - -  
Total (B) 191 

 

                1,580,674  

9.10 Additional Compensation for Fruit Bearing Trees 

171. Additional 30% compensation for affected fruit bearing trees on private and Government 
lands in the Project has been considered. The estimated amounts for compensation of fruit bearing 
trees on private land and Government land is BDT 4.13 million in which BDT 0.27 million for 
Transmission Lines and BDT 0.30 million for Substations.  

9.11 Special Allowances for Vulnerable 

172. Impact of Vulnerable households under this project include households whose annual 
incomes are lower than Tk. 144804. The vulnerable status for persons is determined based on the 
social impact assessment/survey. Considering an average household size of 3.98 (as per the HIES 
2022), BDT. 12067 have been adopted as the poverty line for the project area. Based on this, BDT. 
12067 x12=BDT. 144804 are calculated as the annual poverty line. In this context, 23 households 
are considered as vulnerable and 7 are severely affected. In accordance with the resettlement and 
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rehabilitation assistance plan affected vulnerable households will be compensated as additional 
resettlement assistance. The packages have been calculated based on the Census April-May 2024. 
The total estimated amount for special allowance for vulnerable is BDT 0.26 million (Table 52). 

Table 52: Special allowances for vulnerable households 

SN Special allowances for vulnerable 
households 

Unit (in 
Nos) 

 Rate in Tk Per 
Acre/ sft/ nos 

Estimated 
cost (in Tk) 

Total 
(Tk) 
(million) 

1.         Special allowances for vulnerable 
households affected by Sub-stations 

26                  10,000  260,000  0.26 
 

   Total 26 
 

260,000 0.26 
 

9.12 Grievance Redress, RP implementation and Administrative Cost 

173. The following table shows the Grievance Redress, RAP implementation and Administrative 
Cost of the Project. The total estimated amount for Grievance Redress, RAP implementation and 
Administrative Cost is BDT 177.00 million in which BDT 118.62 million for Substations and BDT 58.38 

million for Transmission Lines.  

Table 53: Grievance Redress, RP implementation and Administrative Cost 

SL Loss Item Total Tk.  
(in million) 

Total USD 
 (in million) 

 Grievance Redress, External Monitoring and Administrative Cost for Substation 

1 Cost for GRM consultation Meeting and RP Update @ 4% of RP 
Cost 

34.30 0.29 

2 Administrative cost (fees charged by DC for the land 
acquisition) (@7.5% of land price of which Stamp=5%, 
Registration fee=2.5) 

64.32 0.55 

3 RP implementation Cost 20.00 0.17 

  Total 118.62 1.01 

 Grievance Redress, External Monitoring and Administrative Transmission Line  

1 Cost for GRM consultation Meeting and RP Update @ 4% of RP 
Cost 

 23.62   0.20  

2 Administrative cost @ 2.5% for compensation of Tower 
Footings by DC office  

 14.76   0.13  

3 RP implementation Cost  20.00   0.17  

 Sub Total (B) 58.38  0.5 

 Grand Total (A+B) 177 1.51 
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10 INSTITUTIONAL ARRANGEMENT 

10.1 Introduction 

174. The Power Grid Company Limited (Power Grid), a public company under the Ministry of 
Power, Energy and Mineral Resource (MoPEMR), is representing the Government of Bangladesh as 
the Implementing Agency (IA) as well as Implementing Agency (IAύ ƻŦ άPower Transmission 
Strengthening and Integration of Renewable Energy Project (PTSIREP)έΦ ¢ƘŜ Power Grid is 
mandated to undertake steps, as per the guidelines of the MoPEMR and advice of the government, 
to secure required funds both from external and internal sources for implementation of the 
project. The key stakeholders involved in this Project are mainly Power Grid as the IA of the 
Project. The main tasks and responsibilities of the stakeholders mentioned above are planning, 
negotiating, consulting, approving, coordinating, implementing, financing, monitoring, and 
evaluating the Project activities including the land acquisition and resettlement services to the 
affected persons (APs). In the case of land acquisition and compensation payment, the IA (Power 
Grid) along with the selected representatives from the DC Offices concerned, officials of District 
Forest Departments, officials of RP Implementing NGO and representatives from affected 
communities including women and members of the vulnerable groups will carry out necessary joint 
verification of the inventory profile of affected persons (APs) and their assets (land, crops, trees 
and others) which to be acquired by the Project. The verified loss profile of the APs will be used to 
finalize the records and documents of the assets for the purpose of compensation payments. 
During implementation of the Project, an RP implementing Agency (i.e., INGO) will be engaged by 
the IA for implementing the RP, in addition an External Monitoring Consultant will be deployed for 
monitoring the implementation activities of the Resettlement Plan (RP). 

10.2 Project Management Unit 

175. Power Grid as the IA of the Project will establish a Project Implementation Unit (PIU) 
within the Power Grid head office for overall implementation of the Project. The PIU will be 
headed by a Project Director (PD). The Project Management Unit (PMU) with its Project Director 
(PD) appointed to be in-charge of different components of the Project will be responsible for 
overall project planning and implementation, including procurement, accounting, quality 
assurance, social and environmental issues, coordination with concerned agencies, supervising, 
monitoring, and auditing. It is also the responsibility of PMU to report to ADB on the 
implementation of the resettlement plan on a semiannual basis during construction period. The PD 
will be assisted by Deputy Project Directors or Assonant Engineer. 

176. Power Grid has an environmental and social unit (ESU) at its headquarters composed of a 
Manager and an Assistant Manager, Assistant Engineer and Sub-assistant Engineer with 
environment and resettlement experience. The ESU under Planning and Development (P&D) has 
been engaged by Power Grid to assist updating and reviewing Resettlement Plan and to coordinate 
and monitor its subsequent implementation. The ESU is required to: 

¶ Assist contractor/NGO to review and revise Resettlement Plan based on the information 

and data collected through survey and secondary sources. 

¶ The ESU will participate in the meeting and monitor the work of the INGO. 

¶ The ESU will facilitate timely implementation of the RP. 

177. The PD will ensure the land acquisition for the Project by taking required assistance from 
the DC of the district. In this regard the ESU under the PIU and the Land Acquisition Offices (LAOs) 
of respective districts will keep necessary liaison between two offices and ensure smooth land 
acquisition process as well as compensation payment for the APs. 
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178. The PIU will carry out the following broad tasks relating to RP implementation:  

i. Discharge overall responsibility of planning, management, monitoring and implementation 
of resettlement and rehabilitation program; 

ii. Ensure availability of budget for all activities; 
iii. Synchronize resettlement activity and engage contractor with construction schedule; 
iv. Supervise, manage and record all AP entitlement payments; 
v. Coordinate the grievance redress mechanism; 
vi. Monitor the effectiveness of entitlement packages and payment modality; 
vii. Coordinate monitoring of RP implementation including reporting; 
viii. Make necessary budgetary arrangements available in advance for the preparation, 

updating and implementation of RP; 
ix. Designating/providing on-site support (temporary field officer/ consultant) to be on the 

ground prior to construction of sub-stations and tower installation to oversee RP 
implementation. 

10.3 Roles and Responsibilities of Other Agencies involved in Resettlement 
Process 

10.3.1 Role of Deputy CommisǎƛƻƴŜǊΩǎ hŦŦƛŎŜ 

179. ¢ƘŜ 5ŜǇǳǘȅ /ƻƳƳƛǎǎƛƻƴŜǊ ό5/ύ Ƙŀǎ ŀ ƪŜȅ ǊƻƭŜ ǘƻ Ǉƭŀȅ ƛƴ Ψ[ŀƴŘ !Ŏǉǳƛǎƛǘƛƻƴ ό[!ύΩ ǇǊƻŎŜǎǎŜǎΦ 
DC has the legal responsibility of acquiring land and paying compensation directly to the APs as per 
the Acquisition and Requisition of Immovable Property Act, 2017. Furthermore, DC has access to 
official records and the Legal/Administrative authority for title of land and eligibility of APs for Cash 
Compensation under Law (CCL) for land as well as for other assets, covered by the law. The 
concerned DC would be able to demarcate alluvial-diluvia line (AD Line) to distinguish public areas 
for construction of the Project interventions. The Implementing Agency (IA) and the RP 
implementing NGO will work with the representatives of the DC during the Joint Verification of 
affected properties and the market survey of the properties for ascertaining the current 
compensation before preparing final budget of the total compensation amount payable to the APs. 
DC would be asked to appoint Special Land Acquisition Officer (SLAO) for the Project (in each of the 
districts concerned). One officer each on deputation would be assigned in each upazila of the 
Project area for identification of the owners of the affected properties and processing of the 
papers for the compensation payment. These officers would be in charge of land records and 
revenue. The DC offices will receive funds for CCL payment from Power Grid and affect payment of 
CCL to the directly affected persons immediately, following issuance of notice under Section 8. 

10.3.2  Role of Implementing Non-Government Organization 

180. A RP implementing NGO will be appointed by the PIU by taking support of the ESU. The 
NGO will play a key role in the RP implementation. The appointed NGO will set up necessary field 
offices, carry out information campaign and involve APs including affected households (AHs) 
headed by women and vulnerable persons in the RP implementation process. The NGO will collect, 
collate, computerize and process data for correct identification of eligible persons for 
compensation payment as well as ensuring all resettlement benefits through assessing the 
entitlement policy framed in the RP. Some of the key roles and responsibilities of the NGO will 
comprise of the following: 

¶ To take lead responsibility in planning and implementing the resettlement activities 
following the entitlement matrix mentioned in Chapter 6;  

¶ Closely working with affected community and disseminate information to ensure correct 
and complete information is available to affected persons and affected households; 
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¶ To assist ) in land acquisition process and disbursement of compensation (making of ID 
cards etc.); and 

¶ To ensure gender based violence (GBV)/implementing gender action plan (GAP). 

10.4 Resettlement Management Committees 

181. RP implementation follows a participatory process of work where all primary and 
secondary stakeholders would play effective roles. Taking representation from the government, 
the local elected representatives, the community and the affected persons a RP would implement 
successfully. Selected representatives from appropriate stakeholders are absorbed in various 
resettlement management committees. Within the implementation framework of the Project a 
Property Valuation Advisory Committee (PVAC) at the district level would be formed for 
determination of the compensation of land and other assets for compensation. Formation, roles 
and responsibilities, as well as the mandates of the PVAC is presented below: 

10.4.1  Property Valuation Advisory Committee 

182. The Deputy Commissioner (DC) of Project-concerned district and Power Grid would 
conduct a joint on-site verification of affected physical properties on private land proposed for 
acquisition for the Project. The DC will also assess the market price of the affected land, trees 
(structures) and crops with data and assistance from the Sub-Registry offices for land, Bangladesh 
Forest Department (BFD) for trees, and the Department of Agricultural Marketing (DAM) for crops. 
The DCs would not compensate Project affected households, shops or any other entities located on 
public land. The non-titled affected persons (sharecropper/lessee) and their income loss will be 
determined by a Property PVAC established for each district under the Project. The PVAC would be 
a five-member committee (at each district). The members of the PVAC would be nominated by the 
department/agency concerned and approved by the Project Director at the PIU, Power Grid in 
Dhaka. 

Membership of PVAC 

¶ Assistant Engineer, Power Grid (Field Office): Convener 

¶ Representative of the RP Implementing NGO: Member-Secretary 

¶ Representative of the DC office concerned: Member 

¶ Representative of the APs: Member 

¶ Ward Member/Councilor (concerned): Member 

183. The PVAC will verify and cross check the field book of the joint verification survey (JVS) 
conducted jointly by Power Grid and the Deputy Commissioners at the respective Project area. The 
PVAC will also review and certify the census of affected households and the assets as conducted by 
the IA/IA. If there is major variation between the census and JVS data (more than 10%) in assessing 
affected properties, the PVAC would consult the JVS for titled losses and the census for non-titled 
losses. PVAC would assess the amount and category of the affected property. The compensation of 
the affected property would also be determined by the PVAC based on current market price. The 
PVAC will design and conduct a property valuation survey (PVS) through observation, public 
consultation and consulting secondary data to recommend compensation of land and determining 
a market price of crops as well as amount of loss of income at current market price. 

184. In order to ensure collective sharing of responsibilities, PVAC and GRC (detailed description 
in the Chapter 7) will be formed with representatives of the Power Grid, IA, representatives of the 
LGIs, local elites and affected people through administrative order of the MoPEMR (as the legal 
authority) through gazette notification. 
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11 MONITORING AND REPORTING 

11.1 Introduction 

185. Monitoring and Evaluation (M&E) is a process that helps to improve performance and 
establish RP implementation procedures and achieved results. The goal of Monitoring and 
Evaluation is to improve current and future management of outputs, outcomes, and impact. It is an 
embedded concept and constitutive part of every project or program design. For Resettlement 
Plan (RP), Monitoring and Evaluation (M&E) is a tool that helps for ensuring timely and fair delivery 
of entitlements, and smooth implementation of the full process. The M&E will enable the PIU to 
get feedback from the field operatives to work out remedial measures to ensure achievement of 
targets within schedule. The progress of all aspects of land acquisition/ resettlement and income 
generation procedures will be monitored through the PIU. As it is important to ensure the RP 
implementation, so the affected people can regain their pre-Project socio-economic condition. In 
this respect, monitoring process of RP implementation is designed as an important part for overall 
functioning and project management and provided inputs procedures and outputs will be 
monitored as per the approved plan and schedule of actions. The objectives of the M&E will 
enhance the delivery capacity of the PIU and maximize the benefits for the affected people and the 
host communities. In addition, the evaluation of the process and outcomes will enable IA to 
identify lapses, procedural weaknesses, policy inadequacies and institutional problem to work out 
and implement remedial measures to achieve the desired goals and objectives of the Resettlement 
Plan (RP). 

11.2 Monitoring Tasks and Activities 

186. Only internal monitoring will be conducted to provide feedback for the IA and to assess the 
effectiveness of the RP policy and implementation. Internal monitoring will be carried out by the 
ESU through their field offices and a monthly report on the progress of RP implementation will be 
prepared at the same time. The Supervision Consulting firm will monitor RP implementation and 
report on a quarterly basis to the PIU on the progress of resettlement activities covering 
monitoring activities in three consecutive stages of the process for RP implementation; 
preparatory stage, relocation stage and rehabilitation stage. The third-party consulting firm would 
be engaged by IA to submit (i) Quarterly (ii) Semi-annually/half-yearly resettlement reports (every 
six months after the beginning of the resettlement processes) and (ii) Resettlement Completion 
report (submitted within 30 days of the end of resettlement process). The scope of M&E at these 
stages will be as follows: 

11.2.1 Preparatory Stage 

187. Following issues will be considered: 

(i) Consultation with APs in the preparation of Resettlement Plan and their participation 
in the implementation process 

(ii) Establishment of resettlement unit 
(iii) Budget and fund management 
(iv) Requirement for further land acquisition 
(v) Information dissemination on payments of entitlement 
(vi) The following key issue need to be monitored also during the preparatory phase: 

Conducting baseline survey 
(i) Identification of APs and their numbers 
(ii) Identification of different categories of APs and entitlements of individuals 
(iii) Establishment of inventory of losses 
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(iv) Valuation of different assets 
(v) Fund delivery 
(vi) Information dissemination 
(vii) Institutional capacity assessment 
(viii) Implementation schedule and items of expenditure 

11.3 Monitoring and Evaluation Indicators 

188. Fulfillment of the RP policy and targets in the implementation process will be monitored 
through setting up indicators. The vital indicators to be monitored will include the contents of the 
activities and entitlement matrix. The RP contains a set of indicators for achievement of the 
objectives under the resettlement programme. These indicators shall be assessed for the 
implementation process, outcomes and impacts as applicable. 

Table 54: Monitoring and Evaluation indicators 

Type Examples of Indicators 

Process Indicators - Consultation and participation programs with various stakeholders on entitlement 
- Grievance mitigation 
- Placement of Project staff 
- Deployment of implementing agencies 
- Survey for the identification of APs and non-APs 
- Household Census, Baseline and Socio-Economic Survey 
- Placement of funds for land acquisition 
- Expenditure of implementing agencies 
- Deployment of Individual consultant for external monitoring 
- Procedure of determining loss and entitlements 
- Inventory of losses 
- Procedure of allocation of resettlement plots 
- Development of livelihood options and income restoration programs 
- Disclosure and consultation events 
- Objection redress procedures in-place and functioning 
- Public awareness on RP policy and provisions 
- Cost of compensation collection by APs 
- Monitoring reports submission 

Outcome 
Indicator 

- Number of vulnerable households resettled 
- Number of households compensated and assisted 
- Number of affected persons purchasing agricultural land 
- Amount of compensation disbursed 
- Amount of resettlement benefits disbursed 

Impact Indicators - Number of affected persons who purchased agricultural land 
- Number of affected persons who re-established their businesses 
- Number of persons renting land/structures from private owners 
-  Average income of affected person 
-  Number of affected persons below the poverty line 
- -Share of affected households satisfied with resettlement process 

11.4 Monitoring Arrangements 

11.4.1 Internal Monitoring 

189. Internally, the first two types of indicators related to process and outputs will be 
monitored by ESU/PIU. Information will be gathered through their field level officers from the 
Project sites, and incorporate them in the form of monthly progress report assessing the progress 
of RP implementation and the adjustment of the work plan, where necessary, in case of delays or 
difficulties. The specific activities under RP implementation will be monitored internally by ESU/PIU 
in the following ways: 
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(i) Discussion with the affected persons (with land APs, Non-land APs) on individual 
entitlements and compensation packages 

(ii) Status of land acquisition and payment of land compensation 
(iii) Payment for loss of income 
(iv) Income restoration activities 

11.4.2 Reporting Arrangements and Requirements 

190. The NGO/Consulting firm will prepare monthly progress report (MPR) highlighting 
progress, issues, constraints, targets for every month. The RP Implementation and supervision 
Consulting firm will monitor implementing progress and submit quarterly progress report (QPR) of 
RP to the PD. These reports will closely follow the involuntary resettlement monitoring indicators 
agreed at the time of Resettlement Plan approval. Project Director, responsible for supervision and 
implementation of the RP, will review the MRPs and QPRs and prepare annual monitoring reports 
that describe the progress of the implementation of resettlement activities and any compliance 
issues and corrective actions, then submit biannually to client for comments. The benefit 
monitoring and evaluation exercise will be included in these reports to ascertain whether various 
programmes have adequately benefited the APs. Project assistance provided so as to enable them 
to regain their pre-project level standard of living and/or further improve their social and economic 
conditions. The following table provides details on the contents and timing of various progress 
monitoring reports below: 

Table 55: Reporting Arrangements and Requirements 

Type of 
Report 

Content Frequency Responsibility 

Monthly 
Progress 
Report 

The consultant will submit monthly report which must 
reflect all the activities undertaken during the month of 
report. Report must contain the target and 
achievement. 

Monthly NGO/Consulting 
firm 

Quarterly 
Reports 

The consultant shall furnish quarterly progress reports 
on physical and financial progress and also on 
implementation progress including achievements and 
problems faced, if any, and the measures to overcome 
the constraints. 

Quarterly 
Reports 

NGO/Consulting 
firm  

Bi-
annual/Half 
Yearly/ Semi-
annual 
Resettlement 
Monitoring 
Report 

The consultant shall furnish to Power Grid a bi-annual 
report covering all activities in the last 6 months. In 
addition to summarizing key facts and issues presented 
in the 2 quarterly reports for the reporting period, the 
bi-annual report ǎƘƻǳƭŘ ƛƴŎƭǳŘŜ ǘƘŜ /ƻƴǎǳƭǘŀƴǘΩǎ ǾƛŜǿǎ 
on the strengths and weaknesses of the project 
implementation arrangement and remedial actions to 
be taken if any. 

Half 
Yearly/Semi 

annually  

NGO/Consulting 
firm 

Annual 
Reports 

The consultant shall furnish to Power Grid an annual 
report covering all activities in the last 12 months. In 
addition to summarizing key facts and issues presented 
in the 4 quarterly reports for the reporting period, the 
annual report ǎƘƻǳƭŘ ƛƴŎƭǳŘŜ ǘƘŜ /ƻƴǎǳƭǘŀƴǘΩǎ ǾƛŜǿǎ ƻƴ 
the strengths and weaknesses of the project 
implementation arrangement and remedial actions to 
be taken if any. 

Annually NGO/Consulting 
firm 

Project 
Completion 
Report 

The consultants shall assist Power Grid to prepare a 
project completion report within 6 months of physical 
completion of the Project. 

Once  NGO/Consulting 
firm 
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12  RP IMPLEMENTATION SCHEDULE 

191. The RP implementation schedule is based on the principle that people affected by land 
acquisition due to vacating the Power Grid and acquired land are paid their legal compensation 
and due resettlement benefits prior to displacement. In terms of compensation and relocation (if 
required), the implementation will be synchronized with the construction plan with particular 
attention to make available land for the award of the contract package. Therefore, implementation 
of the RP will begin prior to the commencement of construction/engineering works. The key 
activities in the critical path for a timely implementation of the RP are: (i) securing the RP budget 
by Power Grid; (ii) recruitment of the INGO. Other important activities are the publication of the 
notice for land acquisition in order to launch the process of acquisition as well as setting up the 
PVAC in order to validate the valuation methodology and budget. 

192. Power Grid will initiate some advance actions, such as, the placement of resettlement unit 
staff for the headquarters and the field offices, formation of PVAC, JVC, GRCs, RACs and hiring of 
INGO for resettlement implementation, etc. The PIU will provide adequate advance notification to 
the APs and will pay their due resettlement benefits, after payment of CCL by DC Office, including 
income restoration/assistance prior to start of construction work. As per the proposal, efforts will 
be made to complete the RP implementation process in around two (5) years (60 months) after the 
approval of Final RP excluding a margin of 6 months to redress any unforeseen situations or 
circumstances that may arise during the implementation. The INGO should be fielded 
simultaneously with the commencement of land acquisition. Step-wise activities will be followed 
for implementation of RP. The activities are presented in the implementation schedule. A tentative 
Implementation Schedule has been included in the table below.
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Table 56: RP Implementation Schedule 

SN Activity 1st Year 2nd Year 3rd   Year 4rth Year 5th  Year 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

A LAND ACQUISITION                     

1 Census, Preparation of LAP and 
Submission to DCs 

                    

2 Land Acquisition Processing by DCs                      

3 Land compensation processing for tower 
footings by DC following Electricity Rules 
2020 (amendment 2022) 

                    

4 Notice u/s 4, Joint Verification, Notice u/s 
8 

                    

5 LA Estimate and Fund Placement with DCs                     

6 Information campaign, preparation of AP 
file, Preparation of payment statement 

                    

7 Payment of CCL                     

8 Transfer of Land                     

B SOCIAL PREPARATION                     

1 Mobilization of IA in the field                     

2 Disclosure of RP                     

3 NGO assistance to APs for CCL collection                     

4 Formation of PVAC/IVC/GRCs/RACs                     

5 Identification of EPs/Issuance of ID Cards                     

6 Determination of Entitlements                     

C PAYMENT OF COMPENSATION                     

1 Coordinate with DC offices on land 
acquisition 

                    

2 Assist APs in the process of CCL collection                     

3 Prepare application for CCL collection for 
APs 

                    

4 Determination of crops and trees 
compensation and provide to APs by 
Power Grid 

                    

4 Opening Bank Account by the APs                     

5 APs apply and receive CCL                     

6 Support APs in search of alternative land                     

7 Training on Livelihood, Awareness and 
information sessions on STI, HIV, AIDS etc.  

                    

D GRIEVANCE REDRESS                     
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SN Activity 1st Year 2nd Year 3rd   Year 4rth Year 5th  Year 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

1 Complaints from aggrieved APs                     

2 Review, Approval and Actions                     

E MIS AND MONITORING                     

1 Design, Develop and Operate Automated 
MIS 

                    

2 Monitoring and Supervision                      

F Reporting                      

1 Monthly Report                     

2 Updated Resettlement Plan (Addendums                     

3 Quarterly Reports                     

4 Bi-Annual Report (EMR and SMR)                     

5 Annual Report                     

6 Completion Report                      
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Annex 1: List of sub-projects 
SN Name of Substation Land Size 

1.  Peku 400/230/132 kV AIS Substation 32.00 

2.  Matlab North 132/33 kV AIS Substation 3.00 

3.  Chatkhil 132/33 kV AIS Substation 3.00 

4.  Madhabpur 230/132/33 kV AIS Substation 10.00 

5.  Monohardi 230/132/33 KV AIS Substation 10.00 

6.  Tungipara 132/33 kV AIS Substation 4.00 

7.  Dupchanchia 132/33 kV AIS Substation 3.00 

8.  Kumarkhali 132/33 kV AIS Substation 4.00 

9.  Paikgacha 132/33 kV AIS Substation 5.00 

10.  Mathbaria 132-33kV AIS Substation 4.00 

 Substation Total =10 Nos. Land (Acre) Total =78.00 

SN Bay Extension Quantity Nos 

1.  2x 132 kV AIS bay extension at Bajitpur Substation 2 

2.  2x 132 kV AIS bay extension at Gopalganj (Old) Substation 2 

3.  2x 132 kV AIS bay extension at Kachua 230/132 kV Substation 2 

4.  2x 132 kV AIS bay extension at Satkhira Substation 2 

5.  2x 132 kV AIS Bay Extension at Bhandaria Substation 2 

 Bay Extension Total  10 
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Annex 2: Details of Surveyed Lengths of Transmission Lines 
Associated Transmission Lines Length (Km) 

1. Bhandaria-Mathbaria 132kV double circuit transmission Line  31.62 
2. Gopalganj -Tungipara 132kV double circuit line 18.37 
3. Kachua-Matlab North 132kV double circuit line 32.81 
4. Monohardi-Bajitput 132kV double circuit Line 20.52 
5. Satkhira-Paikgacha 132kV double circuit Line 29.79 
6. LILO of Chowmuhani- Ramganj 132kV double circuit line at Chatkhil 2 
7. LILO of Anwara -/ƻȄΩǎ .ŀȊŀǊ нолƪ± ƭƛƴŜ ŀǘ tŜƪǳŀ 0.5 
8. LILO of Bogura (S) - Naogaon 132kV line at Dupchanchia 1.9 
9. LILO of Cumilla (N) - Shahjibazar PP 230kV double circuit line at Madhabpur  1.2 

10. LILO of existing Matarbari PP - Banskhali PP double circuit 400kV line at Pekua 12.66 
11. LILO of Existing Matarbari (132/33) ς Chakaria 132kV line at Pekua  1.3 
12. LILO of Shahjibazar - Brahmanbaria 132kV double circuit line at Madhabpur 1.2 

13. LILO of Sripur - Ashuganj 230kV double circuit line at Monohardi 5.12 
14. LILO of Bheramara-Rajbari 132kV line at Kumarkhali 0.6 
15. Reconductoring of Shahjibazar-Brahmanbaria-Ashuganj 132kV line 75 

Total length of Transmission Line (km) 234.59 
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Annex 3: Land requirements for installation of transmission towers (tower base area) with Mouza Map and Mouza Rate 

according to the Electricity Act-2018 and Electricity Rules-2020 
SN Category of loss Total 

Tower 
Land for 
Tower 
footing 
s(acre) 

Mouza Rate Year of 
Mouza 

rate 

Name of  
Mouza 

Mouza 
Rate in 
Acre 

30% additional cost 
has been considered 
with  mauza rate* 

Estimated cost 
(in Tk.) 

Remarks 

1.  Bhandaria-Mathbaria 
132kV double circuit 
transmission Line  

144 9.29  53,340 2017-
2018 

Bhandaria 8,001,000 10,401,300 96,665,524  Mouza rate has been increased to 50% on 
rate of 2017-2018 in acre considering the 
growth rate of land price upto 2024. 

2.  Gopalganj -Tungipara 
132kV double circuit 
line 

71 4.64  56,821 2017-
2018 

Golabaria 17,046,300 22,160,190 102,775,205  Mouza rate has been increased to 200% on 
rate of 2017-2018 considering the growth 
rate of land price upto 2024 and recent 
development in this area 

3.  Kachua-Matlab North 
132kV double circuit 
line 

122 8.24  103,364 2017-
2018 

Palalokdi Pouro 15,504,600 20,155,980 166,163,568  Mouza rate has been increased to 50% on 
rate of 2017-2018 in acre considering the 
growth rate of land price upto 2024. 

4.  Monohardi-Bajitput 
132kV double circuit 
Line 

75 5.13  99,296 2023/2
024 

Madhabdi Chak 9,929,600 12,908,480 66,168,798   

5.  Satkhira-Paikgacha 
132kV double circuit 
Line 

105 6.66  65,474 2023/2
024 

Dohakula 6,547,400 8,511,620 56,729,621   

6.  LILO of Chowmuhani- 
Ramganj 132kV double 
circuit line at Chatkhil 

13 0.93  72,922 2022-
2023 

Barai  Para 7,292,200 9,479,860 8,856,068   

7.  LILO of Anwara -/ƻȄΩǎ 
Bazar 230kV line at Pekua 

3 0.27  26,415 2023/2
024 

Paschim Bara 
Bheola 

2,641,500 3,433,950 943,636   

8.  LILO of Bogura (S) - 
Naogaon 132kV line at 
Dupchanchia 

8 0.56  33,750 2023/2
024 

Matihas 3,375,000 4,387,500 2,451,883   

9.  LILO of Cumilla (N) - 
Shahjibazar PP 230kV 
double circuit line at 
Madhabpur  

7 0.65  14,674 2017-
2018 

Bakshair (JL 69) 2,201,100 2,861,430 1,853,389  Mouza rate has been increased to 50% on 
rate of 2017-2018 in acre considering the 
growth rate of land price upto 2024. 

10.  LILO of existing Matarbari 
PP - Banskhali PP double 
circuit 400kV line at Pekua 

45 4.33  26,415 2023/2
024 

Paschim Bara 
Bheola 

2,641,500 3,433,950 14,885,371   

11.  LILO of Existing Matarbari 7 0.52  26,415 2023/2 Paschim Bara 2,641,500 3,433,950 1,768,735   
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SN Category of loss Total 
Tower 

Land for 
Tower 
footing 
s(acre) 

Mouza Rate Year of 
Mouza 

rate 

Name of  
Mouza 

Mouza 
Rate in 
Acre 

30% additional cost 
has been considered 
with  mauza rate* 

Estimated cost 
(in Tk.) 

Remarks 

(132/33) ς Chakaria 132kV 
line at Pekua  

024 Bheola 

12.  LILO of Shahjibazar - 
Brahmanbaria132kVdouble 
circuit line at Madhabpur 

7 0.52  14,784 2017-
2018 

Bakhshair, 
Madhobpur 

2,217,600 2,882,880 1,484,893  Mouza rate has been increased to 50% on 
rate of 2017-2018 in acre considering the 
growth rate of land price upto 2024. 

13.  LILO of Sripur - Ashuganj 
230kV double circuit line at 
Monohardi 

20 1.81  291784 2022-
2023 

Monohardi 29,178,400 37,931,920 68,500,530   

14.  LILO of Bheramara-Rajbari 
132kV line at Kumarkhali 

6 0.45  21766 2023-
2024 

Choraikol 2,176,600 2,829,580 1,284,393   

15.  Reconductoring of 
Shahjibazar-Brahmanbaria-
Ashuganj 132kV line 

-    -    - - - - - -     

 
Total 633  44.01  

     
590,531,614.9  
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Annex 4: Details of substation lands with Mouza Map, Mouza Rate and GPS coordinates 
S
N 

Name of 
Substation  

GPS 
coordin

ates 

Land 
Require
d for SS 

District  Thana Mouza Land 
Type 

Mouza 
Rate per 
Dicimal  

Year of 
Mouza 
Rate 

Mouza 
Rate in 

Acre 

30% 
additional cost 

has been 
considered 
with  mauza 

rate*  

Including 
200% 

premium 
per acre for 
Substation  

Estimated 
cost (in Tk.)  

Remarks  

1.  Dupchanchi
a 132/33kV 
AIS 
Substation 

21°45'02
"N 

91°59'33
"E 

3 Bogura Dhubch
ahica 

Bhataha
r 

Dhani 28,350 2023/20
24 

2835000 3,685,500 11,056,500 20,122,830.00  

Islampur  23,100 2023/20
24 

2310000 3,003,000 9,009,000 10,630,620.00  

2.  Kumarkhali 
132/33kV 
AIS 
Substation 

23°24'47
"N 

90°38'02
"E 

4 Kushtia Kumark
hali 

Choraik
ol, 

Kumark
hali 

 21,766 2023/20
24 

2176600 2,829,580 8,488,740 33,954,960.00  

3.  Madhabpur 
230/132/33
kV AIS 
Substation 

23°03'23
"N 

91°04'51
"E 

10 Habiganj Madha
bpur 

Bakhsha
ir 

Dhani 14,674 2017-
2018 

2201100 2,861,430 8,584,290 85,842,900.00 Mouza rate has been 
increased to 50% on 
rate of 2017-2018 in 
acre considering the 
growth rate of land 
price upto 2024. 

4.  Mathbaria 
132/33kV 
AIS 
Substation 

E=32877
3.40     

N=26689
90.90 

4 Pirojpur Mathb
aria 

Gulishak
hali 

Nal 14,910 2017-
2018 

2236500 2,907,450 8,722,350 34,889,400.00 Mouza rate has been 
increased to 50% on 
rate of 2017-2018 in 
acre considering the 
growth rate of land 
price upto 2024. 

5.  Matlab 
North 
132/33kV 
AIS 
Substation 

24°07'59
"N 

90°42'30
"E 

3 Chandpu
r 

Matlab Char 
Palalokd

i 

Nal/B
oro 

17,674 2017-
2018 

2651100 3,446,430 10,339,290 31,017,870.00 Mouza rate has been 
increased to 50% on 
rate of 2017-2018 in 
acre considering the 
growth rate of land 
price upto 2024. 

6.  Monohardi 
230/132/33
kV AIS 
Substation 

22°55'07
"N 

89°54'14
"E 

10 Narasign
di 

Monog
ardi 

Kismat 
Soraikan

di 

Nal 44,146 2023/20
24 

4414600 5,738,980 17,216,940 172,169,400.00  

7.  Chatkhil 
23°52'16

3 Noakhali Chatkhi
l 

Kaluyai Nal 72,922 2023/20
24 

7292200 9,479,860 28,439,580 85,318,740.00  
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S
N 

Name of 
Substation  

GPS 
coordin

ates 

Land 
Require
d for SS 

District  Thana Mouza Land 
Type 

Mouza 
Rate per 
Dicimal  

Year of 
Mouza 
Rate 

Mouza 
Rate in 

Acre 

30% 
additional cost 

has been 
considered 
with  mauza 

rate*  

Including 
200% 

premium 
per acre for 
Substation  

Estimated 
cost (in Tk.)  

Remarks  

132/33kV 
AIS 
Substation 

"N 
89°13'19

"E 

8.  Tungipara 
132/33kV 
AIS 
Substation 

22°34'41
"N 

89°17'52
"E 

4 Gopalga
nj 

Tungip
ara 

Baladan
ga 

Nal 11,533 2017-
2018 

3459900 4,497,870 13,493,610 53,974,440.00 Mouza rate has been 
increased to 200% on 
rate of 2017-2018 in 
acre considering the 
growth rate of land price 
upto 2024 as well as 
recent development in 
the area. 

9.  Pekua 
400/230/13
2kV AIS 
Substation 

22°14'11
"N 

89°58'49
"E 

32 Cox's 
Bazar 

Chakori
a 

Pachchi
m Boro 
Beula 

Salt 
Field 

26,415 2023/20
24 

2641500 3,433,950 10,301,850 329,659,200.00  

10.  Paikgacha 
132/33kV 
AIS 
Substation 

24°53'31
"N 

89°09'33
"E 

5 Khulna Paikgac
ha 

-  - - - - - 0  

 
Sub-total 

(Land 
Acquisition) 

 78 
         

857,580,360 
  

  
 

            

  
 

            

 
Note:  

            

 
 * 30% additional cost has been considered with present mauza rate for SSs, because the consultant assumed that the project will be implemented 

after three years from now. 
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Annex 5: Details of surveyed lands/RoW corridor 

SN Name of TL Voltage Total Length (km) Total Length (m) Direct Impact Area (DIA) 
(M) 

DIA (sqm) DIA (Acre) 

1.  Bhandaria-Mathbaria 132kV double circuit 
transmission Line  

132KV 31.62 31620 7.6 240312 59.38 

2.  Gopalganj -Tungipara 132kV double circuit line 132KV 18.37 18370 7.6 139612 34.50 

3.  Kachua-Matlab North 132kV double circuit line 132KV 32.81 32810 7.6 249356 61.62 

4.  Monohardi-Bajitput 132kV double circuit Line 132KV 20.52 20520 7.6 155952 38.54 
5.  Satkhira-Paikgacha 132kV double circuit Line 132KV 29.79 29790 7.6 226404 55.94 

6.  LILO of  Chowmuhani- Ramganj 132kV double circuit 
line at Chatkhil 

132KV 2 2000 7.6 15200 3.76 

7.  LILO of Anwara -/ƻȄΩǎ .ŀȊŀǊ нолƪ± ƭƛƴŜ ŀǘ tŜƪǳŀ 230KV 0.5 500 9.2 4600 1.14 

8.  LILO of Bogura (S) - Naogaon 132kV line at 
Dupchanchia 

132KV 1.9 1900 7.6 14440 3.57 

9.  LILO of Cumilla (N) - Shahjibazar PP 230kV double 
circuit line at Madhabpur  

230KV 1.2 1200 9.2 11040 2.73 

10.  LILO of existing Matarbari PP - Banskhali PP double 
circuit 400kV line at Pekua 

400kV 12.66 12660 12.8 162048 40.04 

11.  LILO of Existing Matarbari (132/33) ς Chakaria 132kV 
line at Pekua  

132KV 1.3 1300 7.6 9880.0 2.44 

12.  LILO of Shahjibazar ς Brahmanbaria 132kV double 
circuit line at Madhabpur 

132KV 1.2 1200 7.6 9120.0 2.25 

13.  LILO of Sripur - Ashuganj 230kV double circuit line at 
Monohardi 

230KV 5.12 5120 9.2 47104.0 11.64 

14.  LILO of Bheramara-Rajbari 132kV line at Kumarkhali 132KV 0.6 600 7.6 4560 1.13 

15.  Reconductoring of Shahjibazar-Brahmanbaria-
Ashuganj 132kV line 

132kV 75 75000 7.6 570000.0 140.85 

 
Total 

 
234.59 

 
Total  

 
459.51       

1 acre=4047 sqm 
  

 

  



 
 
 

Resettlement Plan  Annexure 

Page | 101  

 

Annex 6: List of land owners with detailed contact address and land area for Substation areas 

Annex 6: List of Land owner  

Name of Substation: Madhabpur 230/132/33 kV AIS Substation 

Sn Kha
tian 
No 

Dag 
No 

Name Of Land Owner Village Mouza Union Thana/Upazil
a 

District Types 
Of Land 

Total Land 
Amount In Dag 
(Decimal) 

Required 
Land For 
Substation 
(Decimal) 

1.  334 162 1. Soyeda Momena Shahzahan, 

Jong: Sfam Shazahan 

 

Itakhola Baghsair  Madhabpur Habiganj Amon 30.822 16.60 

2.  418 163 2. Soyeda Najiya 

Jong:Samir Yousuf 

Dohs Bonani, Dhaka 
Senanibash-1206 

Baghsair  Madhabpur Habiganj Amon 45.259 15.13 

3.  337 164 3. Sfam Shajahan, Ping: Soyed Soid Uddin 

Ahmed 

Itakhola Baghsair  Madhabpur Habiganj Amon 32.000 12.40 

4.  306 165 4. Soyed Sajjad Ahamed, Ping: Soyed 

Mohammad Shahajan 

Itakhola Baghsair  Madhabpur Habiganj Amon 0.865 10.09 

5.  247 168 5. Romena Khatun, Jong: Khorshed Mia, 

Ping: Amir Hossen 

Haria Baghsair  Madhabpur Habiganj Amon 0.333 0.46 

6.  331 169 6. Soyeda Momena Shahzahan, 

Jong: Sfam Shahzahan 

 

Itakhola Baghsair  Madhabpur Habiganj Amon 13.515 6.34 

7.  29 170 7. Abdul Jobbar, Ping: Abdul Molla 

Afia Khatun ,Jong: Abdul Jobbar 

Haria Baghsair  Madhabpur Habiganj Amon 88.000 30.82 

8.  267 171 8. Shishu Mia, Ping: Khelu Mia Mir Nagar Baghsair  Madhabpur Habiganj Amon 4.426 45.26 

9.  30 173 9. Dong Abdul Jolil 

Ping: Abdul Barik 

Haria Baghsair  Madhabpur Habiganj Amon 12.616 0.87 

10.  306 174 10. Soyed Sajjad Ahamed, Ping: 

Soyedmohammad Shahajan 

Itakhola Baghsair  Madhabpur Habiganj Amon 4.449 13.51 

11.  306
/28 

181 11. Soyed Sajjad Ahamed, Ping: 

Soyedmohammad Shahajan/ 

12. Dong Abdul Jobbar,Ping: Abdul Mawla 

Itakhola/Haria Baghsair/
Baghsair 

 Madhabpur/ 
Madhabpur 

Habiganj/ 
Habiganj 

Amon/A
mon 

2.798 0.33 

12.  306 182 13. Soyed Sajjad Ahamed, Ping: 

Soyedmohammad Shahajan 

Itakhola Baghsair  Madhabpur Habiganj Amon 16.875 4.43 

13.  306 202 14. Soyed Sajjad Ahamed, Ping: 

Soyedmohammad Shahajan 

Itakhola Baghsair  Madhabpur Habiganj Amon 2.204 12.62 

14.  1/1 203 15. Bangladesh Govt. Baghsair Baghsair  Madhabpur Habiganj Amon 5.625 2.80 
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Sn Kha
tian 
No 

Dag 
No 

Name Of Land Owner Village Mouza Union Thana/Upazil
a 

District Types 
Of Land 

Total Land 
Amount In Dag 
(Decimal) 

Required 
Land For 
Substation 
(Decimal) 

15.  57 204 16. Dong Ashutosh Bhattacharya 

Ping:  Harchandra Bhattacharya 

Baghsair Baghsair  Madhabpur Habiganj Amon 20.000 16.88 

16.  330 205 17. Sfam Shajahan, Ping: Soyed Soid Uddin 

Ahmed 

Itakhola Baghsair  Madhabpur Habiganj Amon 21.000 32.41 

17.  306 206 18. Soyed Sajjad Ahamed, Ping: Soyed 

Mohammad Shahajan 

Itakhola Baghsair  Madhabpur Habiganj Amon 23.778 23.78 

18.  306 207 19. Soyed Sajjad Ahamed, Ping: Soyed 

Mohammad Shahajan 

Itakhola Baghsair  Madhabpur Habiganj Amon 32.408 2.20 

19.  329 208 20. Soyed Sajjad Ahamed, Ping: Mfam 

Shahjahan 

Itakhola Baghsair  Madhabpur Habiganj Amon 29.000 5.62 

20.  329 209 21. Soyed Sajjad Ahamed, Ping: Mfam 

Shahjahan 

Itakhola Baghsair  Madhabpur Habiganj Amon 29.000 4.45 

21.  306 210 22. Soyed Sajjad Ahamed, Ping: Soyed 

Mohammad Shahajan 

Itakhola Baghsair  Madhabpur Habiganj Amon 28.000 20.00 

22.  44 211 23. Dong Abdul Munsur , Ping: 

Haydaruzzaman 

24. Jamila Khatun, Ping:Hafiz Uddin 

Andiura Baghsair  Madhabpur Habiganj Amon 29.000 21.00 

23.  337
/26
6 

212 25. Sfam Shajahan, Ping: Soyed Soid Uddin 

Ahmed/ 

26. Shirin A Monsur , Jong A Monsur 

Itakhola/ Baghsair Baghsair/ 
Baghsair 

 Madhabpur/ 
Madhabpur 

Habiganj/ 
Habiganj 

Amon/A
mon 

16.000 16.00 

24.  305 213 27. Selim Chaudhori, Ping: Habib  

Chaudhori 

Andiura Baghsair  Madhabpur Habiganj Amon 16.000 16.00 

25.  346 214 28. Osman Khan, Ping: Abrur Rashid Khan Madhabpur Bazar Baghsair  Madhabpur Habiganj Amon 54.000 26.00 

26.  153 215 29. Hazi Nurul Islam, Ping: Abdul Motalib Baneshwar Baghsair  Madhabpur Habiganj Amon 56.000 29.00 

27.  306 216 30. Soyed Sajjad Ahamed, Ping: 

Soyedmohammad Shahajan 

Itakhola Baghsair  Madhabpur Habiganj Amon 26.000 56.00 

28.  329 217 31. Soyed Sajjad Ahamed, Ping: M 

Shahjahan 

Itakhola Baghsair  Madhabpur Habiganj Amon 27.000 54.00 

29.   
215 

 
218 

 
32. MONOYARA KHATUN, JONG: ALI 

AKBAR CHOWDHURY 

 
HARIA 

 
BAGHSAI
R 

  
MADHABPUR 

 
HABIGAN
J 

 
AMON 

 
48.000 

39.00 

30.  23/
1 

219 33. Dong Abdul Rahim, Ping: 

Abdul Mawla 

 
HARIA 

 
BAGHSAI
R 

  
MADHABPUR 

 
HABIGAN
J 

 
AMON 

32.000 27.00 

31.  126 220 34. Dilish Kumar Rai, Ping: Monoronjon 

Rai 

Madhabpur Bazar Baghsair  Madhabpur Habiganj Amon 50.000 29.00 
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Sn Kha
tian 
No 

Dag 
No 

Name Of Land Owner Village Mouza Union Thana/Upazil
a 

District Types 
Of Land 

Total Land 
Amount In Dag 
(Decimal) 

Required 
Land For 
Substation 
(Decimal) 

32.  1/1 221 35. Bangladesh Govt. Baghsair Baghsair  Madhabpur Habiganj Amon 32.000 29.00 

33.  277 222 36. Shapan Krishno Banik 

C/0: Gopi Romon Banik 

Haria Baghsair  Madhabpur Habiganj Amon 6.340 28.00 

34.  337 223 37. Sfam Shajahan, Ping: Soyed Soid Uddin 

Ahmed 

Itakhola Baghsair  Madhabpur Habiganj Amon 0.461 88.00 

35.  74 224 38. Dong Kripendra Chandra Das 

39. Nirendra Chandra Das 

40. Tikendra Chandra Das 

Ping: Indra Mohan Das 

Baghasair Baghsair  Madhabpur Habiganj Amon 10.093 32.00 

36.  146 226 41. Niredro Chandro Dash 

Ping: Inrdomahan Dash 

Baghasair Baghsair  Madhabpur Habiganj Amon 12.400 32.00 

37.  243 227 42. Namita Chakraborti, Jong: Robindra 

Chandra Chakraborti 

Baghsair Baghsair  Madhabpur Habiganj Amon 41.000 48.00 

38.  330 228 43.  Shajahan, Ping: Soyed Soid Uddin 

Ahmed 

Itakhola Baghsair  Madhabpur Habiganj Amon 39.000 50.00 

39.  1/1 229 44. Bangladesh Govt. Baghsair Baghsair  Madhabpur Habiganj Amon 15.130 41.00 

40.  1/1 230 45. Bangladesh Govt. Baghsair Baghsair  Madhabpur Habiganj Amon 16.603 32.00 

41.  126 231 46. Dilish Kumar Rai, Ping: Monoronjon 

Rai 

Madhobpur Bazar Baghsair  Madhabpur Habiganj Amon 30.000 30.00 

      Total Land in Decimal 1000 

      Total Land in Acre 10 
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Name of Substation: Pekua 400/230/132 kV AIS Substation 

S
n 

Khati
an No  

Dag 
No 

Name Of Land Owner Village Mouza Thana/ 
Upazila 

District Types 
Of Land  

Total Land 
Amount In Dag 
(Decimal) 

Required Land 
For Substation 
(Decimal) 

1.  560 2601 1. Serajul Ahshan, Ping: 
Mokshed Ahammed 
Chowdhury 

2. Saydul Hauqe, Ping: Abdul 
Chamad Chowdhury 

3. Siraj Miah, Ping: Ismail 
Chowdhury 

4. Abdul Kader,  Ping: Amir Ali 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar KATI 82.000 82.000 

2.  560 2602 5. Serajul Ahshan, Ping: 
Mokshed Ahammed 
Chowdhury 

6. Saydul Hauqe 
Ping: Abdul Chamad 
Chowdhury 

7. Siraj Miah, Ping: Ismail 
Chowdhury 

8. Abdul Kader Ping: Amir Ali 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar NALL 9.000 6.000 

3.  391 2603 9. Mominul Ismail,  Ping: Hazi 
Moksed Ahammed 
Chowdhury 

10. Obaidur Rahman, Ping: Saha 
Boks 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar NALL 37.000 37.000 

4.  560 2604 11. Serajul Ahshan, Ping: 
Mokshed Ahammed 
Chowdhury 

12. Saydul Hauqe, Ping: Abdul 
Chamad Chowdhury 

13. Siraj Miah, Ping: Ismail 
Chowdhury 

14. Abdul Kader,  Ping: Amir Ali 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar NALL 18.000 16.000 
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S
n 

Khati
an No  

Dag 
No 

Name Of Land Owner Village Mouza Thana/ 
Upazila 

District Types 
Of Land  

Total Land 
Amount In Dag 
(Decimal) 

Required Land 
For Substation 
(Decimal) 

5.  560 2605 15. Serajul Ahshan, Ping: 
Mokshed Ahammed 
Chowdhury 

16. Saydul Hauqe 
Ping: Abdul Chamad 
Chowdhury 

17. Siraj Miah, Ping: Ismail 
Chowdhury 

18. Abdul Kader, Ping: Amir Ali 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar NALL 10.000 10.000 

6.  267 2606 19. Jakia Begum, Jong: Bodruj 
Chomod 

20. Golam Choban, Ping: Oji Ullah 
21. Shaidul Islam, Ping: Kholiler 

Rahman 
22. Hafez Abul Forta Ping: Anor 

Ali 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar NALL 145.000 142.000 

7.  391 2607 23. Mominul Ismail, Ping: Hazi 
Moksed Ahammed 
Chowdhury 

24. Obaidur Rahman, Ping: Saha 
Boks 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar NALL 850.000 409.000 

8.  267 2608 25. Jakia Begum, Jong: Bodruj 
Chomod 

26. Golam Choban, Ping: Oji Ullah 
27. Shaidul Islam, Ping: Kholiler 

Rahman 
28. Hafez Abul Forta, Ping: Anor 

Ali 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar NALL 87.000 1.000 

9.  391 2610 29. Mominul Ismail, Ping: Hazi 
Moksed Ahammed 
Chowdhury 

30. Obaidur Rahman, Ping: Saha 
Boks 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar NALL 584.000 573.000 
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S
n 

Khati
an No  

Dag 
No 

Name Of Land Owner Village Mouza Thana/ 
Upazila 

District Types 
Of Land  

Total Land 
Amount In Dag 
(Decimal) 

Required Land 
For Substation 
(Decimal) 

10.  460 2611 31. Mohammadur Rahman, Ping: 
Lal Miah 

32. Kulshuma Khatun, Ping: Abdul 
Monnaf 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar NALL 573.000 628.000 

11.  460 
 

2612 33. Mohammadur Rahman,   
Ping: Lal Miah 

34. Kulshuma Khatun, Ping: Abdul 
Monnaf 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar NALL 736.000 621.000 

12.  460 2613 
 

35. Mohammadur Rahman, Ping: 
Lal Miah 

36. Kulshuma Khatun, Ping: Abdul 
Monnaf 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar NALL 463.000 463.000 

13.  460 2614 37. Mohammadur Rahman, Ping: 
Lal Miah 

38. Kulshuma Khatun, Ping: Abdul 
Monnaf 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar NALL 383.000 28.000 

14.  460 2616 39. Mohammadur Rahman, Ping: 
Lal Miah 

40. Kulshuma Khatun, Ping: Abdul 
Monnaf 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar NALL 739.000 120.000 

15.  460 2948 41. Mohammadur Rahman, Ping: 
Lal Miah 

42. Kulshuma Khatun, Ping: Abdul 
Monnaf 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar NALL 108.000 38.000 

16.  560/ 
460 

2955 43. Serajul Ahshan, Ping: 
Mokshed Ahammed 
Chowdhury 

44. Saydul Hauqe 
Ping: Abdul Chamad 
Chowdhury 

45. Siraj Miah, Ping: Ismail 
Chowdhury 

Poschim Boro 
Bheoula 

Poschim Boro 
Bheoula 

Chakaria Cox's Bazar KATI 33.000 26.000 
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S
n 

Khati
an No  

Dag 
No 

Name Of Land Owner Village Mouza Thana/ 
Upazila 

District Types 
Of Land  

Total Land 
Amount In Dag 
(Decimal) 

Required Land 
For Substation 
(Decimal) 

46. Abdul Kader, Ping: Amir Ali / 
47. Mohammadur Rahman, Ping: 

Lal Miah 
48. Kulshuma Khatun Ping: Abdul 

Monnaf 

      Total Land Decimal 3200 

      Total Land Acre 32 

 

Name of Substation: Matlab North 132/33 kV AIS Substation 

Sn Khatian 
No 

Dag 
No 

Name Of Land Owner Mouza Thana/Upazila District Types Of 
Land 

Total Land Amount In 
Dag 

Required Land For 
Substation 

                (Decimal) (Decimal) 

1 145 2702 1. Dong Abdul Aziz  

Ping Oyahed Ali  

Sang Choroltorodi 

Chor Palalokodi Matlab Uttar Chandpur Null 20.000 15.000 

2 899 2703 2. Dong Monju Begum 

Jong Abdul Haque 

3. Anoyar Hossen 

4. Hiru Begum 

5. Ajida Begum 

Ping Bahor Dhali 

Sang Chor Palalokodi 

Chor Palalokodi Matlab Uttar Chandpur Null 13.000 9.000 

3 341 2704 6. Dong Abul Kashem 

7. Abul Hashem 

8. Babur Ali 

9. Lokman Mia 

10. Omar Faruk 

11. Mojida Begum 

12. Forida Iyasmin 

Ping Abdul Gofur 

13. Fojiloter Nesa 

Chor Palalokodi Matlab Uttar Chandpur Null 29.000 25.000 
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Sn Khatian 
No 

Dag 
No 

Name Of Land Owner Mouza Thana/Upazila District Types Of 
Land 

Total Land Amount In 
Dag 

Required Land For 
Substation 

Jong Abdul Gofur 

Sang Chor Palalokodi 

4 909 2705 14. Dong Mojibur Rahman 

Shikder 

15. Bozlur Rahman Shikder 

16. Abdul Hannan Shikder  

Ping AbdulAjij Master 

Sang Char Palalokdi 

Chor Palalokodi Matlab Uttar Chandpur Null 39.000 9.000 

5 1292 2706 17. Dong Humayun Kabir 

Sarkar 

18. Jahangir Hossain 

government 

Ping Anwar Ali Sarkar 

Sang Chor Palalokodi 

19. Md. Mahfuzul Kabir 

20. Daud Mia 

21.  Hasneyara Begum 

22. Umeda Khatun 

23. Umesh Hanif 

Ping Ali Ahammod Sarkar 

24. Mohammad Ali 

25. Babu Mia 

26. Suman 

27. Saki Akhtar 

28. Carna Begum 

Ping Abdul Hamid 

29. Neyakot Ali 

30. Soriyoter Nesa 

31. Foroja Khatun 

Ping Belayet Ali 

Sang Chor Palalokodi 

Chor Palalokodi Matlab Uttar Chandpur Null 38.000 7.000 

6 1211 2708 32. Dong Sirajul Islam 

Ping Younus Mia 

33. Mosammod Minu Siraj 

Jong Sirajul Islam 

34. Mohsi Ajim Raja 

Chor Palalokodi Matlab Uttar Chandpur Null 29.000 20.000 
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Sn Khatian 
No 

Dag 
No 

Name Of Land Owner Mouza Thana/Upazila District Types Of 
Land 

Total Land Amount In 
Dag 

Required Land For 
Substation 

35. Akramul Islam Likhon 

36. M E Ripon 

Ping Sirajul Islam 

Sang Chor Palalokodi 

7 1215 2714 37. Dong Didar Hossen 

Ping Bashir Uddin 

Sang Chor Palalokodi 

Chor Palalokodi Matlab Uttar Chandpur Null 18.000 5.000 

8 1042 2715 38. Dong Rohim Hossen Sarkar 

Ping Boshir uddin 

Sang Char Palalokdi 

Chor Palalokodi Matlab Uttar Chandpur Null 18.000 15.720 

9 1042 2716 39. Dong Rohim Hossen Sarkar 

Ping Boshir uddin 

Sang Char Palalokdi 

Chor Palalokodi Matlab Uttar Chandpur Null 12.000 8.300 

10 1042 2717 40. Dong Rohim Hossen Sarkar 

Ping Boshir uddin 

Sang Char Palalokdi 

Chor Palalokodi Matlab Uttar Chandpur Null 11.000 9.730 

11 1042 2718 41. Dong Rohim Hossen Sarkar 

Ping Boshir uddin 

Sang Char Palalokdi 

Chor Palalokodi Matlab Uttar Chandpur Null 12.000 11.000 

12 414 2719 42. Dong Ali Ajgor 

Ping Ala Uddin 

43. Shahalom Chowdhury 

Ping Samchuddin 

Sang Chor Palalokodi 

Chor Palalokodi Matlab Uttar Chandpur Null 70.000 56.000 

13 276 2722 44. Dong Abdul Hakim 

Ping Abdul Korim 

Sang Chor Palalokodi 

Chor Palalokodi Matlab Uttar Chandpur Null 34.000 20.000 

14 101 2723 45. Dong Abdur Rob 

46. Abdul Rashid 

Ping Abdul Karim 

Sang Chor Palalokodi 

Chor Palalokodi Matlab Uttar Chandpur Null 11.000 3.350 

15 101 2724 47. Dong Abdur Rob 

48. Abdul Rashid 

Ping Abdul Karim 

Sang Chor Palalokodi 

Chor Palalokodi Matlab Uttar Chandpur Null 10.000 4.900 
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Sn Khatian 
No 

Dag 
No 

Name Of Land Owner Mouza Thana/Upazila District Types Of 
Land 

Total Land Amount In 
Dag 

Required Land For 
Substation 

16 909 2707 49. Dong Mojibur Rahman 

Shikder 

50. Bozlur Rahman Shikder 

51. Abdul Hannan Shikder  

Ping AbdulAjij Master                  

Sang Char Palalokdi 

Chor Palalokodi Matlab Uttar Chandpur Null 47.000 47.000 

17 1201 2720 52. Dong Sirajul Islam 

Ping Chan Boxes 

53. Rejina Khatun 

Jong Abid Ali 

Sang Chor Palalokodi 

Chor Palalokodi Matlab Uttar Chandpur Null 17.000 17.000 

18 101 2721 54. Dong Abdur Rob 

55. Abdul Rashid 

Ping Abdul Karim 

Sang Chor Palalokodi 

Chor Palalokodi Matlab Uttar Chandpur Null 17.000 17.000 

         300.000 
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Name of Substation: Dupchanchia 132-33kV AIS Substation 

SL No. JL No. Khatian No. Dag No. Land Owner Mouza Name Village Upazila District Types 
of 
Land 

Total Land 
Area 
(Decimal) 

Proposed Land 
area (Decimal) 

   
Full 
Plot/Dag 

Part Plot/Dag 
        

1 45 66 
 

309 1. Dong. Abdul Ajij 
Ping. Abdul Bari 
Sang. Matihas 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 34.000 7.880 

2 
 

197 
 

315 2. Dong. Forej Uddin 
3. Munshi Abdul  
4. Kuddus Munshi 

Ping. Abdur Rajjak 
Sang. Tetuliya 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 7.000 2.300 

3 
 

168 
 

316 5. Dong. Tofajjol Hossen 
Ping. Kochir Uddin 
Sang. Vatahar 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 8.000 6.750 

4 
 

151 
 

317 6. Dong. Jamal Uddin 
7. Abdus Chamad 

Ping. Bosartulla 
Sang. Islampur 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 29.000 0.800 

5 
 

165/124 
 

331 8. Dong. Tochlim Uddin 
Ping. Kachir Uddin 
Sang. Cok Sohaga/ 

9. Dong. Anoyar Hossen 
10. Dobir Uddin 

Ping. Chobder Ali 
11. Chamchun Nahar 

Jong. Motleb Ali 
Sang. Islampur 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 18.00/ 4.00 0.130 

6 
 

38 
 

332 12. Dong. Anoyar Hossen 
13. Dobir Uddin 

Ping. Chobder Ali 
Sang. Islampur 

14. Chamchun Nahar 
Jong. Motleb Ali 
Sang. Vatonda 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 23.000 17.600 

7 
 

281 
 

335 15. Dong. Shajahan Ali Bhatahar Bhatahar Dupchanchia Bogura Dhani 8.000 6.700 
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SL No. JL No. Khatian No. Dag No. Land Owner Mouza Name Village Upazila District Types 
of 
Land 

Total Land 
Area 
(Decimal) 

Proposed Land 
area (Decimal) 

Ping. Shorafat Ali 
Sang. Islampur 

8 
 

174 
 

337 16. Dong. Dolil Uddin 
17. Abdul Motin 
18. Mojammel Haque 
19. Kohinur Begum 

Ping. Sober Ali 
20. Goljan Beoya 

Jong. Sober Ali 
Sang. Batahar 

21. Sohida Bibi 
Jong. Nochir Uddin 

22. Pramanik 
23. Raoson Ara Bibi 

Jong. Moslen Uddin 
Sang. Sajapul 

24. Gopaljan Bibi 
Jong. Najrul Islam 
Sang. Matihas 

25. Afroja Bibi 
Jong. Jofir Uddin 
Sang. Kajigari 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 17.000 1.720 

9 
   

3279 26.  
  

Dupchanchia Bogura Road 
 

1.120 

10 
 

66 305 
 

27. Dong. Abdul Ajij 
Ping. Abdul Bari 
Sang. Matihas 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 32.000 32.000 

11 
 

174 306 
 

28. Dong. Dolil Uddin 
29. Abdul Motin 
30. Mojammel Haque 
31. Kohinur Begum 

Ping. Sober Ali 
32. Goljan Beoya 

Jong. Sober Ali 
Sang. Batahar 

33. Sohida Bibi 
Jong. Nochir Uddin 

34. Pramanik 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 7.000 7.000 
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SL No. JL No. Khatian No. Dag No. Land Owner Mouza Name Village Upazila District Types 
of 
Land 

Total Land 
Area 
(Decimal) 

Proposed Land 
area (Decimal) 

35. Raoson Ara Bibi 
Jong. Moslen Uddin 
Sang. Sajapul 

36. Gopaljan Bibi 
Jong. Najrul Islam 
Sang. Matihas 

37. Afroja Bibi 
Jong. Jofir Uddin 
Sang. Kajigari 

12 
 

28 307 
 

38. Dong. Akkach Ali 
Ping. Mohsin Ali 
Sang. Matihas 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 2.000 2.000 

13 
 

281 308 
 

39. Dong. Shajahan Ali 
Ping. Shorafat Ali 
Sang. Islampur 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 4.000 4.000 

14 
 

3 310 
 

40. Dong. Koromji Senior 
Madrasa pokkhe 
Secretary 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 29.000 29.000 

15 
 

151 311 
 

41. Dong. Jamal Uddin 
42. Abdus Chamad 

Ping. Bosartulla 
Sang. Islampur 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 14.000 14.000 

16 
 

151 312 
 

43. Dong. Jamal Uddin 
44. Abdus Chamad 

Ping. Bosartulla 
Sang. Islampur 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 14.000 14.000 

17 
 

197 313 
 

45. Dong. Forej Uddin 
Munshi 

46. Abdul Kuddus Munshi 
Ping. Abdur Rajjak 
Sang. Tetuliya 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 7.000 7.000 

18 
 

190 314 
 

47. Dong. Nurul Nahar 
Begum 
Jong. Mojahar Hossen 
Sang. Cok Sohaga 

Bhatahar Bhatahar Dupchanchia Bogura Dhani 7.000 7.000 

19 
 

205 333 
 

48. Dong. Bincher Ali Bhatahar Bhatahar 
  

Dhani 8.000 8.000 
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SL No. JL No. Khatian No. Dag No. Land Owner Mouza Name Village Upazila District Types 
of 
Land 

Total Land 
Area 
(Decimal) 

Proposed Land 
area (Decimal) 

Ping. Khoyrob Ali 
Sang. Islampur 

20 
 

205 334 
 

49. Dong. Bincher Ali 
Ping. Khoyrob Ali 
Sang. Islampur 

Bhatahar Bhatahar 
  

Dhani 13.000 13.000 

       
Bhatahar Sub-Total 182.000  

52 
Sheet 
02 

    
Islampur 

      

1 737/133 
 

68 50. Dong. Khorsed Ali 
Khandokar 

51. Asad Ali Khandokar 
Ping. Sukur Hossen 
Sang. Islampur 

Islampur Islampur Dupchanchia Bogura Dhani 8.00/9.00 3.000 

2 737 
 

69 52. Dong. Khorsed Ali 
Khandokar 

53. Asad Ali Khandokar 
Ping. Sukur Hossen 
Sang. Islampur 

Islampur Islampur Dupchanchia Bogura Dhani 8.000 0.200 

3 1055 
 

3504 54. Dong. Hosmot Ali  
Fakir 
Ping. Lobanu Fakir  
Sang. Islampur 

Islampur Islampur Dupchanchia Bogura Dhani 27.000 1.000 

4 660 
 

3459 55. Dong.  Nurul Amin 
Khondhokar 

56. Haroon or Rashid 
57. Ruhal Amin 
58. Makchum Hossen 

 Ping. Mojibur Rahman 
59. Achma Beoya 

 Jong. Mojibur Rahman 
Sang. Islampur 

60. Afroza Bibi 
 Jong. Belal Hossain 
 Sang. Khanpur 

61. Jannatun Necha Bibi 
Jong. Toslim Uddin 
 Sang. Pushinda 

Islampur Islampur Dupchanchia Bogura Dhani 24.000 0.700 
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SL No. JL No. Khatian No. Dag No. Land Owner Mouza Name Village Upazila District Types 
of 
Land 

Total Land 
Area 
(Decimal) 

Proposed Land 
area (Decimal) 

 Upazila Adamdighi 
62. Mahfuja Bibi 

 Jong. Mofajjol Hossen 
 Sang. Bilshimla 
 District Rajshahi 

5 621 
 

3460 63. Dong. Deloar Hossen  
Ping. Dobir Uddin  
Sang. Matihas 

64. Moklechar Rahman 
Talukder 
Ping. Moyej Uddin 
Talukder  
Sang. Boro Nilahati 

Islampur Islampur Dupchanchia Bogura Dhani 4.000 0.100 

6 1189 
 

62 65. Dong. Nurul Amin 
Ejaj Uddin 
Ping. Erfan Ali 
Sang. Islampur 

Islampur Islampur Dupchanchia Bogura Dhani 12.000 3.000 

7 971 
 

63 66. Dong. Lutfun Nesa Bibi 
Jong. Shofiul Islam 
Sang. Islampur 

67. Anoyara Begum 
Jong. Rokon Ali Mia 
Sang. Janjgalpara 
Thana Kahalu 

Islampur Islampur Dupchanchia Bogura Dhani 42.000 8.000 

8 29 
 

3473 68. Dong. Ajifa Bibi 
Jong. Mofazzol Hossen 
Sang. Islampu 

Islampur Islampur Dupchanchia Bogura Dhani 8.000 4.000 

9 583 
 

3475 69. Dong. Tobibor Rahman 
Ping. Achir Uddin 
Sang. Matihas 

Islampur 
 

Dupchanchia Bogura Dhani 11.000 2.000 

10 1086 
 

3476 70. Dong. Harunor Rashid 
71. Ruhul Amin Khandokar 
72. Maksum Hossen 

Khandokar 
Ping. Mojibor Rahman 
Khandokar 

Islampur 
   

Dhani 17.000 8.000 
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SL No. JL No. Khatian No. Dag No. Land Owner Mouza Name Village Upazila District Types 
of 
Land 

Total Land 
Area 
(Decimal) 

Proposed Land 
area (Decimal) 

Sang. Islampur 

11 1086 
 

3474 73. Dong. Harunor Rashid 
74. Ruhul Amin Khandokar 
75. Maksum Hossen 

Khandokar 
Ping. Mojibor Rahman 
Khandokar 
Sang. Islampur 

Islampur Islampur Dupchanchia Bogura Dhani 17.000 8.000 

12 407 64 
 

76. Dong. Erfan Ali Kha 
Ping. Ramjan Ali Kha 

77. Nurul Amin 
78. Efaj Uddin 
79. Ayub Ali 
80. Nayeb Ali 

Ping. Erfan Ali 
Sang. Islampur 

Islampur Islampur Dupchanchia Bogura Dhani 34.000 34.000 

13 971 65 
 

81. Dong. Lutfun Nesa Bibi 
Jong. Shofiul Islam 
Sang. Islampur 

82. Anoyara Begum 
Jong. Rokon Ali Mia 
Sang. Janjgalpara 
Thana Kahalu 

Islampur Islampur Dupchanchia Bogura Dhani 2.000 2.000 

14 1016 3443 
 

83. Dong. Sahinur Rahman  
Ping. Fojer Uddin  
Sang. Islampur 

Islampur Islampur Dupchanchia Bogura Dhani 25.000 9.000 

15 1086 3466 
 

84. Dong. Harunor Rashid 
85. Ruhul Amin Khandokar 
86. Maksum Hossen 

Khandokar 
Ping. Mojibor Rahman 
Khandokar 
Sang. Islampur 

Islampur Islampur Dupchanchia Bogura Dhani 9.000 9.000 

16 806 72 
 

87. Dong. Momotajur 
Rahman Kha 
Ping. Mir Ali Kha 

Islampur Islampur Dupchanchia Bogura Dhani 17.000 17.000 
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SL No. JL No. Khatian No. Dag No. Land Owner Mouza Name Village Upazila District Types 
of 
Land 

Total Land 
Area 
(Decimal) 

Proposed Land 
area (Decimal) 

Sang. Islampur 

17 660 3467 
 

88. Dong.  Nurul Amin 
Khondhokar 

89. Haroon or Rashid 
90. Ruhal Amin 
91. Makchum Hossen 

 Ping. Mojibur Rahman 
92. Achma Beoya 

 Jong. Mojibur Rahman 
 Sang. Islampur 

93. Afroza Bibi 
 Jong. Belal Hossain 
 Sang. Khanpur 

94. Jannatun Necha Bibi 
Jong. Toslim Uddin 
 Sang. Pushinda 
 Upazila Adamdighi 

95. Mahfuja Bibi 
 Jong. Mofajjol Hossen 
 Sang. Bilshimla 
 District: Rajshahi 

Islampur Islampur Dupchanchia Bogura Dhani 9.000 9.000 

       
Sub Total (Islampur ) 118.000         

Grand Total (Decimal) 300.00          
Grand Total (Acre) 3.000  
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Name of Substation: Kumarkhali Substation  

Sn Kha
tian 
No 

Dag No Name Of Land Owner Village/ Sang Mouza Thana/Upa
zila 

District Types Of 
Land 

Total Land 
Amount In 
Dag 

Required Land 
For Substation 

         
(Decimal) (Decimal) 

1 112
3 

1420 1. Dong Sirajul Haque 

2. Abdus Sabur 

3. Abdus Sattar 

4. Abdus Sobahan 

5. Harunar Ar Rashid 

6. Abeda Khatun 

7. Abu Saeed 

Ping Munchur Ali 

8. Saira Khatun 

Jang Munchur Ali 

9. Achma Khatun 

Jang Abdul Halim 

 Sang Elangi 

Choraikol Choraikol Kumarkhali kushtia Dhani 100.000 22.900 

2 402  
/ 
753 

1423 10. Dong Abu Taleb Sheikh 

Ping Taher Ali Sheikh 

Sang Durgapur 

11. Taher Ali Sheikh 

12. Sonai Sheikh 

13. Manik Sheikh 

Ping Baher Ali 

Sang Choraikol 

14. Dong Baha Uddin Ping Abdul Baki  

15. Tohij Uddin Ping Raffle Uddin Sang 

Elangi 

Durgapur Choraikol Kumarkhali kushtia Dhani 21 .00 / 20.00 18.250 

3 774 1424 16. Dong Mojibor Rahman 

Ping Sadek Ali  

Sang Choraikol 

Choraikol Choraikol Kumarkhali kushtia Dhani 54.000 54.000 

4 774 1426 17. Dong Mojibor Rahman 

 Ping Sadek Ali 

 Sang Choraikol 

Choraikol Choraikol Kumarkhali kushtia Dhani 48.000 39.600 

5 505 1427 18. Dong Kechmat Sheikh 

Ping Bahadur Sheikh 

Choraikol Choraikol Kumarkhali kushtia Dhani 19.000 14.700 
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Sn Kha
tian 
No 

Dag No Name Of Land Owner Village/ Sang Mouza Thana/Upa
zila 

District Types Of 
Land 

Total Land 
Amount In 
Dag 

Required Land 
For Substation 

Sang Choraikol 

6 733 1428 19. Deputy Commissioner Kushtia On 

Behalf Of The Government Of 

Bangladesh 

Choraikol Choraikol Kumarkhali kushtia Dhani 18.000 17.600 

7 951 1429 20. Dang Ahmad Ali Sardar  

Ping Moize Uddin Sardar Sang 

Choraikol 

Choraikol Choraikol Kumarkhali kushtia Dhani 21.000 18.200 

8 505 1430 21. Dong Kechmat Sheikh 

Ping Bahadur Sheikh 

Sang Choraikol 

Choraikol Choraikol Kumarkhali kushtia Dhani 20.000 17.000 

9 534 1431 22. Dong Gopikrishna Saha Ramakrishna 

Saha 

Ping Khokon Chandra Saha Sang Elangi 

Choraikol Choraikol Kumarkhali kushtia Dhani 23.000 23.000 

10 534 1432 23. Dong Gopikrishna Saha Ramakrishna 

Saha Ping Khokon Chandra Saha Sang 

Elangi 

Choraikol Choraikol Kumarkhali kushtia Dhani 25.000 23.710 

11 291 1433 24. Dong Isahak Ali 

25. Muncher Ali 

26. Abdul Gani 

27. Monir Uddin 

Ping Erat Sheikh 

28. Abdul Ghafoor 

29. Abdur Rahim 

30. Ayub Ali 

31. Kutina Khatun 

Ping Yusup Ali 

32. Khodeja Khatun 

Jang Sekander Ali 

33. Hasena Khatun 

Jong Muncher Sheikh 

34. Rizia Khatun 

Jong Yusuf Ali 

Sang Choraikol 

Choraikol Choraikol Kumarkhali kushtia Dhani 30.000 1.160 

12 601 1434 35. Dong Jabeda Khatun 

Jong Momotaj Uddin 

     
34.500 3.600 
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Sn Kha
tian 
No 

Dag No Name Of Land Owner Village/ Sang Mouza Thana/Upa
zila 

District Types Of 
Land 

Total Land 
Amount In 
Dag 

Required Land 
For Substation 

36. Fatema Khatun 

Jong Abdul Khalek 

37. Saleha Khatun 

Jong Dhonai Sekh 

38. Akmol Hossen 

39. Akram Hossen 

40. Billal Hoissen 

Ping Nader Hossen 

41. Lotifa Khatun 

Jong Nader Hossen 

42. Jorimonnesa 

Jong Abdul Jolil 

Sang Bororiya 

13 930 1437 43. Dong Mobarak Ali 

Ping Beheter Ali  

Sang Durgapur 

     
63.000 15.500 

14 445 1438 44. Dong Abul Hossen Ping Yaz Uddin Sang 

Elangi 

Choraikol Choraikol Kumarkhali kushtia Dhani 49.000 49.000 

15 112
9 

1439 45. Dong Sunil Kumar Saha 

Ping Makhon Lal Saha 

46. Rani Bala Saha 

 Jong Makhon Lal Saha 

Sang Kumarkhali 

     
74.000 15.500 

16 455 1440 47. Dong Katiron Necha Bibi Jong Keshmat 

Ali 

Sang Choraikol 

Choraikol Choraikol Kumarkhali kushtia Dhani 21.000 21.000 

17 505 1440 48. Dong Kechmat Sheikh Ping Bahadur 

Sheikh Sang Choraikol 

Choraikol Choraikol Kumarkhali kushtia Dhani 22.000 22.000 

18 805 1441 49. Dong Moniruddin Sheikh Ping Abdul 

50. Sheikh Syed Ali Sheikh Ping Erfan 

Sheikh  

51. Tahajuddin Sheikh Vishu Sheikh Ping 

Intaj 

52. Sheikh Sukuron Necha Jong Rustam Ali 

53. Asiya Khatun Jong Moslem Uddin 

Choraikol Choraikol Kumarkhali kushtia Dhani 16.000 10.850 



 
 
 

Resettlement Plan  Annexure 

Page | 121  

 

Sn Kha
tian 
No 

Dag No Name Of Land Owner Village/ Sang Mouza Thana/Upa
zila 

District Types Of 
Land 

Total Land 
Amount In 
Dag 

Required Land 
For Substation 

Abdur Rahman  

Ping Zulmot Hossen  

Sang Choraikol 

19 505 1442 54. Dong Kechmat Sheikh Ping Bahadur 

Sheikh Sang Choraikol 

Choraikol Choraikol Kumarkhali kushtia Dhani 17.000 12.500 

       
Total Land (Decimal) 400.00        

Total Land (Acre) 4 
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Name of Substation:  Tungipara 132-33kV AIS Substation 
Sn Khatian 

No 
Dag 
No 

Name Of Land Owner Village Mouza Thana/Upazila District Types Of 
Land 

Total Land Amount In 
Dag 

Required Land For 
Substation 

                  (Decimal) (Decimal) 

1  866 1411 1.  Dong Sekh Sirajul Haque     

Ping: Sekh Mojaffor Hossen, Sang: 

Tungipara  

Baladanga Baladanga Tungipara Gopalganj Null 25.000 12.000 

2 396 1412 2. Dong Sheikh Jahangir Alam 

3. Hachanujjaman 

Ping Abdul Mannaf 

Sang Tungipara 

Baladanga Baladanga Tungipara Gopalganj Null 54.000 38.000 

3 836 1414 4. Dong Sakaoyat Hossen 

Ping Nochu Molla 

Sang Tungipara 

5. Sahadat Hossen 

6. Abdur Rashid Sheikh 

Ping Munchur Sheikh 

Sang Packahonia 

Baladanga Baladanga Tungipara Gopalganj Null 67.000 52.000 

4 854 1416 7. Dong Soriful Haque 

8. Ekramul Haque 

9. Hachanujjaman 

10. Jahangir Alam 

Ping Sheikh abdul Mannaf 

Sang Tungipara 

Baladanga Baladanga Tungipara Gopalganj Null 66.000 31.000 

5 169 1417 11. Dong Abdul Khayer 

Ping Sheikh Sofi Uddin 

12. Sheikh Najrul Haque 

13. Sheikh Rezaul Haque 

Ping Sheikh Mahmudul Haque  

Sang Tungipara 

Baladanga Baladanga Tungipara Gopalganj Null 31.000 27.200 

6 278  1418 14. Dong Sekh Khobir uddin  

15. Sekh Burhan Uddin 

Ping Hannan Sekh 

16.  Soyed Sirajul Islam         Ping Soyed 

Golam kader 

17. Sang Tungipara 

Baladanga Baladanga Tungipara Gopalganj Null 30.000 23.000 
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Sn Khatian 
No 

Dag 
No 

Name Of Land Owner Village Mouza Thana/Upazila District Types Of 
Land 

Total Land Amount In 
Dag 

Required Land For 
Substation 

7   
993 

 

1420 18.  Dong Fokor Uddin           Ping Edon 

Sekh Sang Kerail Kopa 

Baladanga Baladanga Tungipara Gopalganj Null 52.000 6.000 

8 1032 1429 19. Dong Kazi Nuri Man 

20. Kazi Choroyar Hossen 

21.  Kazi Hedayetul Islam 

Ping Kazi Adil Uddin 

22. Jahanara Begum 

Jong Kazi Sahadat 

Sang Baladanga 

Baladanga Baladanga Tungipara Gopalganj Null 137.000 66.000 

9 509 1431 23. Dong Kazi Nur Imon 

24. Kazi Choroyar Hossen 

25.  Kazi Hedayetul Islam 

Ping Kazi Adil Uddin 

26. Jahanara Begum 

Jong Sahadat Hossen Kazi 

Sang Tungipara 

Baladanga Baladanga Tungipara Gopalganj Null 42.000 7.000 

10 815 1432 27. Dong Kazi Sohor Ali 

28.  Kazi Johor Ali 

Ping Kazi Gohor Ali 

Sang Tungipara 

Baladanga Baladanga Tungipara Gopalganj Null 42.000 6.000 

11 82 1437 29. Dong Ali Ujjaman Sheikh 

Ping Abdul Ajij 

Sang Keral Kopa 

Baladanga Baladanga Tungipara Gopalganj Null 19.000 6.000 

12 103 1438 30. Dong Younus Sheikh 

31. Habubur Rahman 

32. Aminul Islam 

Ping Hachan Ali 

Sang Keral Kopa 

Baladanga Baladanga Tungipara Gopalganj Null 19.000 7.000 

13 144 1439 33. Dong Sheikh Enamul Haque 

34. Sheikh Obaidul Haque 

Ping Nojirul Haque 

Sang Keral Kopa 

Baladanga Baladanga Tungipara Gopalganj Null 45.000 7.000 

14 810 1440 35. Dong Sarat Chandro Bala 

36. Priyo Ronjon Bala 

Ping Sathi Coron Bala 

Baladanga Baladanga Tungipara Gopalganj Null 76.000 13.800 
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Sn Khatian 
No 

Dag 
No 

Name Of Land Owner Village Mouza Thana/Upazila District Types Of 
Land 

Total Land Amount In 
Dag 

Required Land For 
Substation 

Sang Tungipara 

15 660 1415 37. Dong Sheikh Mohammad Mucha 

38. Sheikh Mohammad Ayahia 

Ping Abdul Qudduch 

39.  Iqbal Faruq 

Ping Kazi Abdul Jalil 

Sang Tungipara 

40. Hafiza Khatun 

41.  Jang Ahchan Uddin 

Sang Khamarpara 

Upazila: Boalmari 

42. Mahmuda Khatun 

Jang Mansu Mia 

Sang Faridupar 

District: Faridpur 

43. Monoyara Begum 

Jong Abdul Mannan 

Sang Rajbari 

Upazila: Rajbari 

District/Zilla: Rajbari 

Baladanga Baladanga Tungipara Gopalganj Null 68.000 68.000 

16 509 1430 44. Dong Kazi Nur Imon 

45. Kazi Choroyar Hossen 

46. Kazi Hedayetul Islam 

Ping Kazi Adil Uddin 

47. Jahanara Begum 

Jong Sahadat Hossen Kazi 

Sang Tungipara 

Baladanga Baladanga Tungipara Gopalganj Null 17.000 17.000 

17 151 1413 48. Dong Sahadat Hossen 

49. Abdur Rashid Sheikh 

Sang Pac Kahaniya 

Baladanga Baladanga Tungipara Gopalganj Null 13.000 13.000 

Total  Land (Decimal) = 400.000          
Total Land in Acre 4 
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Name of Substation: Mathbaria 132/33kV AIS Sub-Station 
SN Khatian 

No 
Dag 
No 

Name Of Land Owner Village Mouza Thana/Upazila District Types Of 
Land 

Total Land Amount In 
Dag 

Required Land For 
Substation 

      Name: 
Ping/Jong:   

          (Decimal) (Decimal) 

1 250 657 1. Nim Hawla 

2. Bordakanto Adhikari 

3. Borkanto Adhikari 

Ping. Gopalchandra 

Adhikari  

Sang. Gulisakhali, Post: 

Mathbaria 

Gulisakhali Gulisakhali Mathbaria Pirojpur  Null 305 76 

2 253 665 4. Kayem Korsha 

5. Bhanumoti 

6. Mominuddin Hawlader  

7. Tochiluddin Hawlader  

Ping. Moniruddin 

Hawlader  

Sang. Gulisakhali, Post: 

Mathbaria 

Gulisakhali Gulisakhali Mathbaria Pirojpur Null 191 89 

3 249 / 246 666 8. Nim Hawla 

9. Bordakanto Gain  

10. Bordakanto Gain 

Ping. Akhilchandra Gain 

Sang. Gulisakhali, Post: 

Mathbaria 

11. Nim Hawla Aga 

12. Nikumar Sikder 

13. Agg Nikumar Sikder 

Ping. Rajmohan Sikder 

Sang. Gulisakhali, Post: 

Mathbaria  

Gulisakhali Gulisakhali Mathbaria Pirojpur  Bari /  Null 155 88 

4 246 667 14. Nim Hawla Aga 

15. Nikumar Sikder 

Gulisakhali Gulisakhali Mathbaria Pirojpur  Null 211 90 
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SN Khatian 
No 

Dag 
No 

Name Of Land Owner Village Mouza Thana/Upazila District Types Of 
Land 

Total Land Amount In 
Dag 

Required Land For 
Substation 

16. Agg Nikumar Sikder 

Ping. Rajmohan Sikder 

Sang. Gulisakhali, Post: 

Mathbaria 

5 255 668 17. Osot Hawla 

18. Ramroyal Kirtoniya 

19. Ramdoyal Kirtoniya 

Ping. Bodonchandra 

Kirtoniya 

Sang. Gulisakhali, Post: 

Mathbaria 

Gulisakhali Gulisakhali Mathbaria Pirojpur Null 228 57 

        Total Land Area (Decimal) 400  

        Total Land (Acre) 4  
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Name of Substation: Chatkhil 132/33kV AIS Substation 
Khatian No Dag No Name Of Land Owner Village Mouza Thana/Upazila District Types Of Land Total Land Amount In Dag Required Land For Substation         

(Decimal) (Decimal) 

122 2152 1. Dong. Abdul Khaleq 
Ping. Jitu Mia Patowari 
Sang. Kaluyai 

Kaluyai Kaluyai Begumganj  Noakhali 
 

Null 30 21 

904 2162 2. Dong. Rafiq ullah 
Ping.  Meher Box 
Sang. Kaluyai 

Kaluyai Kaluyai Begumganj Noakhali Null 25 1 

- 2168 3. Dong.  
Ping.   
Sang. 

Kaluyai Kaluyai Begumganj Noakhali Null 45 39 

677 2154 4. Dong. Nurul Haqe Bhuya 
Ping.  Mia jan Bhuya 
Sang. Kaluyai 

Kaluyai Kaluyai Begumganj Noakhali Null 12 12 

677 2158 5. Dong. Nurul Haqe Bhuya 
Ping.  Mia jan Bhuya 
Sang. Kaluyai 

Kaluyai Kaluyai Begumganj Noakhali Null 39 39 

677 2167 6. Dong. Nurul Haqe Bhuya 
Ping.  Mia jan Bhuya 
Sang. Kaluyai 

Kaluyai Kaluyai Begumganj Noakhali Null 13 13 

119 2155 7. Dong. Abdul Kuddus  
Ping.  Ana Mia 
Sang. Saktola 

Kaluyai Kaluyai Begumganj Noakhali Null 14 14 

119 2156 8. Dong. Abdul Kuddus  
Ping.  Ana Mia 
Sang. Saktola 

Kaluyai Kaluyai Begumganj Noakhali Null 14 14 

959 2157 9. Dong. Md.Sofi Ullah 
Ping.  Azhar Mia 
Sang. Saktola 

Kaluyai Kaluyai Begumganj Noakhali Null 15 8 

471 2161 10. Dong. Md.Siddiq Ullah 
Ping. Mia Jan 
Sang. Kaluyai 

Kaluyai Kaluyai Begumganj Noakhali Null 54 19 

278 2153 11. Dong. Abdur Rasid Bhuya 
Ping. Mia Jan Bhuya 
Sang. Kaluyai 

Kaluyai Kaluyai Begumganj Noakhali Null 21 21 

278 2159 12. Dong. Abdur Rasid Bhuya 
Ping. Mia Jan Bhuya 

Kaluyai Kaluyai Begumganj Noakhali Null 39 39 

https://dphe.portal.gov.bd/sites/default/files/files/dphe.portal.gov.bd/page/8ca7e27b_f499_4705_a7ef_4ae5d9e23fe3/NOAKHALI.pdf
https://dphe.portal.gov.bd/sites/default/files/files/dphe.portal.gov.bd/page/8ca7e27b_f499_4705_a7ef_4ae5d9e23fe3/NOAKHALI.pdf
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Khatian No Dag No Name Of Land Owner Village Mouza Thana/Upazila District Types Of Land Total Land Amount In Dag Required Land For Substation 

Sang. Kaluyai 

278 2174 13. Dong. Abdur Rasid Bhuya 
Ping. Mia Jan Bhuya 
Sang. Kaluyai 

Kaluyai Kaluyai Begumganj Noakhali Null 16 3 

505 2150 14. Dong. Cera jol Haqe Bhuya 
Ping. Mia Jan Bhuya 
Sang. Kaluyai 

Kaluyai Kaluyai Begumganj Noakhali Null 22 5 

505 2160 15. Dong. Cera jol Haqe Bhuya 
Ping. Mia Jan Bhuya 
Sang. Kaluyai 

Kaluyai Kaluyai Begumganj Noakhali Null 38 38 

505 2166 16. Dong. Cera jol Haqe Bhuya 
Ping. Mia Jan Bhuya 
Sang. Kaluyai 

Kaluyai Kaluyai Begumganj Noakhali Null 12 5 

59 2169 17. Dong. Ayub Ali Mia 
Ping. Abdul Kadir Beppari 
Sang. Kaluyai 

Kaluyai Kaluyai Begumganj Noakhali Null 16 7 

59 2170 18. Dong. Ayub Ali Mia 
Ping. Abdul Kadir Beppari 
Sang. Kaluyai 

Kaluyai Kaluyai Begumganj Noakhali Null 29 2 

         
300         

Total Land (Decimal) 300          
Total Land (Acre) 3  
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Name of Substation: Monohardi 230/132/33kV AIS Substation 
SN Khatian No Dag No Name Of Land Owner Village Mouza Thana/Upazila District Types Of 

Land 
Total Land 
Amount In Dag 

Required Land 
For Substation 

                  (Decimal) (Decimal) 

1.  265 1519 1. Kolim Prodan 

2. Kachom Ali 

3. Asmot Ali,     Ping. Munai Sekh 

4. Amjot Ali 

5. Moskot Ali 

6. Sundar Ali 

7. Samsuddin 

8. Chan Mia, Ping. Nojim Sekh 

9. Mollikka Bibi, Jong. Nojim Sekh 

10. Anisa Bibi, Jong. Habij 

11. Ausi Bibi, Jong. Cholimuddin 

12. Korful Nessa, Jong. Apurddin 

13. Abu Sekh, Ping. Solim Sekh 

Lilu Bibi 

Jong. Aich Ali 

14. Renu Bibi, Jong. Dudu Mia 

15. Jinnot Ali, Ping. Azim Sekh 

16. Hasen Uddin, Ping. Abul Sekh, Sang. Kismot 

Soraikandi 

Abdul Barik 

Mofijuddin, Ping. Nochu Hazi Jer 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 14 14 

2.  265 1520 17. Moriom Bibi 

Jong. Nochu Hazi 

18. Nurjahan, Jong. Keramot Ali 

19. Ayesh Khatun, Jong. Jahad Ali 

20. Rokeya Begum, Jong. Siraj Uddin, 

21. Abdul Hi, Ping. Nachu Hazi 

22. Molikka Bibi, Jong. Nachu Hazi 

23. Chinir Ma, Jong. Hazif Sekh 

24. Saleha Khatun 

Jong. Danis Sekh 

25. Sundar Ali 

26. Chande Ali 

27. Kalu Sekh, Ping. Kolim Sekh 

28. Abdul Monnan 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 16 16 
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SN Khatian No Dag No Name Of Land Owner Village Mouza Thana/Upazila District Types Of 
Land 

Total Land 
Amount In Dag 

Required Land 
For Substation 

29. Abdul Khalek, Ping. Abdur Rahaman 

30. Abdul Sobahan, Abdul Awal 

Asan Ullah 

Ping. Taru Bepari 

Sang. Chondonpur 

3.  265 1521 31. Mohor Ali 

Ping: Ibrahim Sekh 

32. Sofor Uddin 

33. Dudu Mia, Ping. Abdul Hamid 

34. Ahammad Ali 

35. Mahammad Ali, Ping. Chobor Ali Hazi 

36. Saheb Ali 

Ping. Sahajoni 

37. Helalddin 

Ping. Mohor Ali 

38. Abdul Monnan 

39. Abdul Baten, Ping. Chayeb Ali 

40. Falu Bibi, Jong. Asan Ullah 

41. Shah Newaz 

42. Sultan, Ping. Jomir Ali, Sang. Kismot 

Soraikandi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 18 18 

4.  243 1532 43. Abdul Hekim 

44. Abdul Monnan 

45. Mosolhe Uddin 

Ping. Hossen Ali 

Sang. Machimpur 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 65 65 

5.  25 1533 46. Achan Ullah 

47. Chomir Uddin 

Ping. Sakir Mahmud 

48. Korfule Necha 

Jong. Pochon Ali 

49. Joytune Necha 

Jong. Abdul Choban, Sang. Chak Madhobdi 

50. Mohor Ali 

Jahed Ali  

51. Samsul Haque 

52. Chormon nessa 

53. Akhter Khatun, Ping. Safor Ali 

54. Mantar Uddin, Ping. Johir Samsuddin 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 22 22 
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SN Khatian No Dag No Name Of Land Owner Village Mouza Thana/Upazila District Types Of 
Land 

Total Land 
Amount In Dag 

Required Land 
For Substation 

55. Mohammad Mostofa, Ping. Achrabali Hazi 

56. Akhter Khatun, Jong. Samsuddin 

Sang. Habijpur 

        Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null     

6.  25 1535 57. Achan Ullah, Chomir Uddin 

Ping. Sakir Mahmud,  

58. Korfule Necha 

Jong. Pochon Ali 

59. Joytune Necha 

Jong. Abdul Choban 

Sang. Chak Madhobdi 

60. Mohor Ali 

61. Jahed Ali  

62. Chormon nessa  

63. Akhter Khatun 

Ping. Safor Ali 

64. Mantar Uddin 

Ping. Johir Uddin 

65. Samsuddin  

66. Mohammad Mostofa 

Ping. Achrabali Hazi 

67. Akhter Khatun  

Jong. Samsuddin 

Sang. Habijpur 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 8 8 

7.  25 1536 68. Achan Ullah 

69. Chomir Uddin 

Ping. Sakir Mahmud 

70. Korfule Necha 

Jong. Pochon Ali 

71. Joytune Necha 

Jong. Abdul Choban 

Sang. Chak Madhobdi 

72. Mohor Ali 

73. Jahed Ali  

74. samsul Haque 

75. Chormon nessa  

76. Akhter Khatun 

Ping. Safor Ali 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 54 54 
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SN Khatian No Dag No Name Of Land Owner Village Mouza Thana/Upazila District Types Of 
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77. Mantar Uddin 

Ping. Johir Uddin 

78. Samsuddin  

79. Mohammad Mostofa 

Ping. Achrabali Hazi 

80. Akhter Khatun  

jong. Samsuddin 

Sang. Habijpur 

8.  25 1537 81. Achan Ullah 

82. Chomir Uddin 

Ping. Sakir Mahmud 

83. Korfule Necha 

Jong. Pochon Ali 

84. Joytune Necha 

Jong. Abdul Choban 

Sang. Chak Madhobdi 

85. Jahed Ali  

86. Samsul Haque 

87. Chormon nessa  

88. Akhter Khatun 

Ping. Safor Ali 

89. Mantar Uddin 

Ping. Johir Uddin 

90. Samsuddin  

91. Mofizuddin 

92. Mohammad Mostofa 

Ping. Achrabali Hazi 

93. Akhter Khatun  

Jong. Samsuddin 

Sang. Habijpur 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 18 18 

9.  25 1538 94. Achan Ullah 

95. Chomir Uddin, Ping. Sakir Mahmud 

96. Korfule Necha, Jong. Pochon Ali 

97. Joytune Necha, Jong. Abdul Choban 

Sang. Chak Madhobdi, 

98. Mohor Ali 

99. Jahed Ali  

100. Chormon nessa  

101. Akhter Khatun, Ping. Safor Ali 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 38 38 
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102. Mantar Uddin, Ping. Johir Uddin 

103. Samsuddin  

104. Mohammad Mostofa, Ping. Achrabali Hazi 

105. Akhter Khatun, Jong. Samsuddin 

Sang. Habijpur 

10.  140 1539 106. Abdul Kader 

107. Eyasin Sekh, Ping. Bonde Ali 

108. Halima Khatun, Jong. Abdul Jobbar, Sang. 

Bagber 

109. Azimon Nessa, Jong. Yakub Ali, Sang. 

Chalakchar 

110. Abdul Awal 

111. Abdul Latif, Ping. Abdul Ali, Sang. Bagber 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 45 45 

11.  375 1567 112. Mojaffor Hosen, Ping. Sabud Ali 

113. Abdul Hi, Ping. Nachu Hazi 

114. Molikka Bibi, Jong. Nachu Hazi 

115. Saleha Khatun, Jong. Danis Sekh 

116. Chinir Ma, Jong. Danis Sekh 

117. Abdul Bari 

118. Mofizuddin, Ping. Nachu Hazi 

119. Moymon Bibi, Jong. Nachu Hazi 

120. Nurjahan, Jong. Keramot Ali 

121. Ayesha Khatun, Jong. Jahad Ali 

122. Rukeya Bibi, Jong. Siraj Uddin 

123. Asaduzzaman, Ping. Sonali, Sang. Chondonpur 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 12 12 

12.  469 1578 124. Sirajuddin, Ping. Bonde Ali 

125. Answar Ali 

126. Chifoter Nessa, Jong. Answar Ali 

127. Ali Neowaj, Ping. Najir Mahmud 

Sang.  Chandonpur 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 17 17 

13.    1579 128.  Sirajuddin  

Ping Bonde Ali 

129. Answar Ali 

130. Chifoter Nessa 

Jong Answar Ali 

131. Ali Neowaj  

Ping Najir Mahmud 

Sang Chandonpur 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 6 6 

14.  312 1580 132. Jamal Uddin Kismot Kismot Monohardi Narsingdi Null 9 9 
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133. Momotaz Uddin, Ping. Amud Ali 

134. Rahima Khatun, Jong. Ismail 

135. Rabiya Khatun, Jong. Abdus Sobhan 

136. Jomila Khatun, Jong. Abdul Aziz 

137. Sekandar Ali 

138. Tota Mia, Ping. Mohbbot Ali 

139. Khoki Bibi, Jong. Sobdor Ali 

140. Rahima Khatun, Jong. Mohammad Ali 

141. Joygun Bibi, Jong. Mohbbot Ali 

142. Ayesha Khatun, Jong. Rohmot Ali 

143. Geyas Uddin 

144. Afsor Uddin, Ping. Nobor Ali 

145. Alfoter Nessa, Jong. Nobor Ali 

146. Korfuler Nessa, Jong. Abdul 

147. Daru Bibi, Jong. Biramdi 

Soraikandi Soraikandi 

15.  312 1581 148. Jamal Uddin 

149. Momotaz Uddin, Ping. Amud Ali 

150. Rahima Khatun, Jong. Ismail 

151. Rabiya Khatun, Jong. Abdus Sobhan 

152. Jomila Khatun, Jong. Abdul Aziz 

153. Sekandar Ali 

154. Tota Mia, Ping. Mohbbot Ali 

155. Khoki Bibi, Jong. Sobdor Ali 

156. Rahima Khatun, Jong. Mohammad Ali 

157. Joygun Bibi, Jong. Mohbbot Ali 

158. Ayesha Khatun, Jong. Rohmot Ali 

159. Geyas Uddin 

160. Afsor Uddin, Ping. Nobor Ali 

161. Alfoter Nessa, Jong. Nobor Ali 

162. Korfuler Nessa, Jong. Abdul 

163. Daru Bibi, Jong. Biramdi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 7 7 

16.  312 1582 164. Jamal Uddin 

165. Momotaz Uddin, Ping. Amud Ali 

166. Rahima Khatun, Jong. Ismail 

167. Rabiya Khatun, Jong. Abdus Sobhan 

168. Jomila Khatun, Jong. Abdul Aziz 

169. Sekandar Ali 

170. Tota Mia, Ping. Mohbbot Ali 

171. Khoki Bibi, Jong. Sobdor Ali 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 6 6 
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172. Rahima Khatun, Jong. Mohammad Ali 

173. Joygun Bibi, Jong. Mohbbot Ali 

174. Ayesha Khatun, Jong. Rohmot Ali 

175. Geyas Uddin 

176. Afsor Uddin, Ping. Nobor Ali 

177. Alfoter Nessa, Jong. Nobor Ali 

178. Korfuler Nessa, Jong. Abdul 

179. Daru Bibi, Jong. Biramdi 

17.  312 1583 180. Jamal Uddin 

181. Momotaz Uddin, Ping. Amud Ali 

182. Rahima Khatun, Jong. Ismail 

183. Rabiya Khatun, Jong. Abdus Sobhan 

184. Jomila Khatun 

Jong. Abdul Aziz 

185. Sekandar Ali 

186. Tota Mia, Ping. Mohbbot Ali 

187. Khoki Bibi, Jong. Sobdor Ali 

188. Rahima Khatun, Jong. Mohammad Ali 

189. Joygun Bibi, Jong. Mohbbot Ali 

190. Ayesha Khatun, Jong. Rohmot Ali 

191. Geyas Uddin 

192. Afsor Uddin, Ping. Nobor Ali 

193. Alfoter Nessa, Jong. Nobor Ali 

194. Korfuler Nessa, Jong. Abdul 

195. Daru Bibi, Jong. Biramdi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 6 6 

18.  161 1584 196. Abdul Gofur, 

197. Rojob Ali 

198. Abdul Baten, Ping. Acu Prodan 

199. Moiycand Bibi, Jong. Md. Ali 

Sang. Kismot Soraikandi 

200. Jahad Ali 

201. Giyas Uddin, Ping. Bazit Sekh 

202. Nur Zahan, Jong. Kasem Ali 

Sang. hetimodi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 11 11 

19.  248 3344 203. Sundor Ali 

204. Suruj Ali, Ping. Nocu Sekh 

205. Coimon Bibi, Jong. Suruj Ali 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 9 9 

20.  163 1586 206. Abdul Gofur 

207. Rojob Ali 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 4 4 
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208. Abdul Baten, Ping. Acu Prodan 

209. Moiycand Bibi, Jong. Md. Ali 

Sang. Kismat Soraikandi 

21.  82 1587 210. Enaduddin 

211. Sahabuddin, Ping. Amud Ali  

212. Joygun Bibi, Jong. Oyahed Ali  

213. Jobeda Khatun, Jong. Abdul barik 

214. Abdul Latif, Ping. Jobed Ali  

Ping. Andul Ali 

215. Abdul Gofur, Ping. Jobed Ali  

Sang. Kismat Soraikandi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 14 14 

22.  514 1588 216. Sahajamal Haji, Ping. Abdul Hamid 

217. Firoza Banu, Jong. Nayed Ali Sorkar 

Sang. Kismot Soraikandi 

218. Fatema Khatun, Jong. Yasin Kazi 

Sang. Maizdi,  

219. Maleka Vanu, Jong. Ahmud Ali Hazi. Sang. Laki 

pur  

220. Emam Uddin 

221. Sahab Uddin, Jong. Ohaed Ali 

Sang. Rurodi 

222. Abdur Baten, Ping. Acu Prodan 

223. Abdul Kader, Ping. Bonde Ali 

224. Ambor Ali 

225. Kalu Sekh, Sang. Kismat Soraikandi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 6 6 

23.  514 1590 226. Sahajamal Haji, Ping. Abdul Hamid 

227. Firoza Banu, Jong. Nayed Ali Sorkar 

Sang. Kismot Soraikandi 

228. Fatema Khatun, Jong. Yasin Kazi, Sang.  

Maizdi 

229. Maleka Vanu, Jong. Ahmud Ali Hazi 

Sang. Laki pur 

230. Ansor Ali 

231. Emam Uddin 

232. Sahab Uddin, Jong. Ohaed Ali, Sang. Rurodi 

233. Abdur Baten, Ping. Acu Prodan 

234. Abdul Kader, Ping. Bonde Ali 

235. Ambor Ali 

236. Kalu Sekh, Sang. Kismat Soraikandi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 6 6 
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24.  514 1591 237. Sahajamal Haji, Ping. Abdul Hamid 

238. Firoza Banu, Jong. Nayed Ali Sorkar, Sang. 

Kismot Soraikandi 

239. Fatema Khatun, Jong. Yasin Kazi, Sang.  

Maizdi,  

240. Maleka Vanu, Jong. Ahmud Ali Hazi, Sang. Laki 

pur 

241. Ansor Ali 

242. Emam Uddin 

243. Sahab Uddin, Jong. Ohaed Ali 

Sang. Rurodi 

244. Abdur Baten, Ping. Acu Prodan 

245. Abdul Kader, Ping. Bonde Ali 

246. Ambor Ali 

247. Kalu Sekh, Sang. Kismat Soraikandi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 16 16 

25.  189 1592 248. Abdul Baten, Ping. Achu Prodhan  

Sang. Kismat Soraikandi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 16 16 

26.  189 1593 249. Abdul Baten, Ping. Achu Prodhan  

Sang. Kismat Soraikandi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 27 27 

27.  140 1594 250. Abdul Kader 

251. Eyasin Sekh, Ping. Bonde Ali 

252. Halima Khatun, Jong. Abdul Jobbar, Sang. 

Bagber 

253. Azimon Nessa, Jong. Yakub Ali, Sang. 

Chalakchar 

254. Abdul Awal 

255. Abdul Latif, Ping. Abdul Ali 

Sang. Bagber 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 77 77 

28.  400 1596 256. Mirza Ali 

257. Amsuddin 

258. Riyaz Uddin 

259. Jahanara, Ping. Monsur Ali 

260. Mojita Banu Bibi, Jong. Munchur Ali 

261. Chomir Uddin, Ping. Abdul Chomed 

262. Hossen Ali, Ping. Jomir Sekh 

263. Abdul Awal 

264. Abdul Lotif, Ping. Abdul Ali 

Sang. Baghber 

265. Kudrot Ali, Ping. Fazor Ali 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 36 36 
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266. Sachni Bibi, Jong. Kudrot Ali  

267. Siddikur Rahman, Ping. Kudrot Ali, Sang. 

Kismat Soraikandi 

268. Mullukjan, Jong. Suruz Ali, Sang. Machimpur 

29.  310 1602 269. Jalaluddin  

Ping. Nozumuddin 

270. Chayedbanu, Jong. Nojumuddin 

271. Meher Nessa, Jong. Abdur Razzak 

272. Muslim Sekh, Ping. Abdul Ajij 

273. Abdul  Mojid 

274. Amjot Ali 

275. Answar Ali, Ping. omed Ali 

276. Roimon Bibi, Jong. Bajdhor Ali 

277. Geyas Uddin 

278. Romijuddin basiruddin 

279. Nurjahan Begum, Ping. jinnot Ali 

280. Golapjan Bibi, Jong. Jinnot Ali 

281. Hachen Ali 

282. Siraj Uddin 

283. Mohi Uddin, Ping. jomot Ali 

284. Jolekha Bibi, Jong. Oyahed Ali 

285. Alecha Bibi, Jong. ohed Ali , Sang. Habijpur 

286. Jorina, Jong. Khalek 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 11 11 

30.  310 1603 287. Jalaluddin  

Ping. Nozumuddin 

288. Chayedbanu, Jong. Nojumuddin  

289. Meher Nessa, Jong. Abdur Razzak 

290. Muslim Sekh, Ping. Abdul Ajij 

291. Abdul  Mojid 

292. Amjot Ali 

293. Answar Ali, Ping. omed Ali 

294. Roimon Bibi, Jong. Bajdhor Ali 

295. Basiruddin 

296. Nurjahan Begum, Ping. jinnot Ali 

297. Golapjan Bibi, Jong. Jinnot Ali 

298. Hachen Ali 

299. Siraj Uddin 

300. Mohi Uddin, Ping. jomot Ali 

301. Jolekha Bibi, Jong. Oyahed Ali 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 14 14 
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302. Alecha Bibi, Jong. ohed Ali , Sang. Habijpur 

303. Jorina, Jong. Khalek 

31.  290 1605 304. Achrob Ali, Ping. Safor Uddin 

305. Dr. Mosaraf Hossen, Ping. Sorafot ullah, Sang.  

Habijpur 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 37 37 

32.  290 1606 306. Achrob Ali, Ping. Safor Uddin 

307. Dr. Mosaraf Hossen, Ping. Sorafot ullah, Sang. 

Habijpur 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 20 20 

33.  426 1607 308. Sukkur Ali 

309. Keramot Ali, Ping. Boromuddin Sekh 

310. Monisa Bibi, Jong. Abdur Sekh 

311. Helaluddin, Ping. Abdul Sekh, Sang. Habijpur 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 30 30 

34.  46 1608 312. Amjoad Ali, Ping. omed Ali  

Sang. Habijpur 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 59 59 

35.  495 1609 313. Hasen Ali, Ping. jomot Ali 

Sang. Habijpur 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 15 15 

36.  70 1610 314. Helal Uddin 

315. Ahamod Ali, Ping. Abdul Sekh 

316. Rozob Ali 

Ping. obil Sekh 

317. Sahera Sekh, Jong. Asmot Sekh 

Sang. Habiz Pur  

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 20 16 

37.  70 1611 318. Ahamod Ali, Ping. Abdul Sekh 

319. Rozob Ali, Ping. Kobil Sekh 

320. Jahera Khatun 

321. Sahera Sekh, Jong. Asmot Sekh Sang. Habiz 

Pur  

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 20 19 

38.  490 1612 322. Siraj Uddin  

323. Mohiuddin, Ping. jomot Ali, Sang. Habiz pur 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 14 0.9 

39.  265 1522 324. Mohor Ali, Ping. Ibrahim Sekh 

325. Sofor Uddin 

326. Dudu Mia, Ping. Abdul Hamid 

327. Ahammad Ali 

328. Mahammad Ali, Ping. Chobor Ali Hazi 

329. Saheb Ali, Ping. Sahajoni 

330. Helalddin, Ping. Mohor Ali 

331. Abdul Monnan 

332. Abdul Baten, Ping. Chayeb Ali 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 11 2 
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333. Falu Bibi, Jong. Asan Ullah 

334. Shah Newaz 

335. Sultan, Ping. Jomir Ali Sang. Kismot Soraikandi 

40.  265 1531 336. Mohor Ali, Ping. Ibrahim Sekh 

337. Sofor Uddin 

338. Dudu Mia, Ping. Abdul Hamid 

339. Ahammad Ali 

340. Mahammad Ali, Ping. Chobor Ali Hazi 

341. Saheb Ali, Ping. Sahajoni 

342. Helalddin, Ping. Mohor Ali 

343. Abdul Baten, Ping. Chayeb Ali 

344. Falu Bibi, Jong. Asan Ullah 

345. Shah Newaz 

346. Sultan, Ping. Jomir Ali 

Sang. Kismot Soraikandi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 21 2 

41.  265 1523 347. Mohor Ali, Ping. Ibrahim Sekh 

348. Sofor Uddin 

349. Dudu Mia, Ping. Abdul Hamid 

350. Ahammad Ali 

351. Mahammad Ali, Ping. Chobor Ali Hazi 

352. Saheb Ali, Ping. Sahajoni 

353. Helalddin, Ping. Mohor Ali 

354. Abdul Monnan 

355. Abdul Baten, Ping. Chayeb Ali 

356. Falu Bibi, Jong. Asan Ullah 

357. Shah Newaz 

358. Sultan, Ping: Jomir Ali, Sang. Kismot 

Soraikandi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 11 4 

42.  265 1518 359. Kolim Prodan 

360. Kachom Ali 

361. Asmot Ali, Ping. Munai Sekh 

362. Amjot Ali 

363. Moskot Ali 

364. Sundar Ali 

365. Samsuddin 

366. Chan Mia, Ping. Nojim Sekh 

367. Mollikka Bibi, Jong. Nojim Sekh 

368. Anisa Bibi, Jong. Habij 

369. Ausi Bibi, Jong. Cholimuddin 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 24 6 
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370. Korful Nessa, Jong. Apurddin 

371. Abu Sekh, Ping. Solim Sekh 

372. Lilu Bibi, Jong. Aich Ali 

373. Renu Bibi, Jong. Dudu Mia 

374. Jinnot Ali, Ping. Azim Sekh 

375. Hasen Uddin, Ping. Abul Sekh, Sang. Kismot 

Soraikandi 

376. Abdul Barik 

377. Mofijuddin, Ping. Nochu Hazi Jer 

43.  254 1524 378. Abdul Hai, Ping. Nacu Hazi 

379. Mollika Bibi, Jong. Nocu Hazi 

380. Saleha Khatun, Jong. Dacis Sekh 

381. Cinir Ma, Jong. Hanif Sekh 

382. Abdul Barik 

383. Mofijuddin, Ping. Nochu Hazi 

384. Nurjahan, Jong. jahad Ali 

385. Rukiya khatun, Jong. Sirajuddin, Sang. Kismat 

Soraikandi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 44 12 

44.  140 1540 386. Abdul Kader 

387. Eyasin Sekh, Ping. Bonde Ali 

388. Halima Khatun, Jong. Abdul Jobbar, Sang. 

Bagber 

389. Azimon Nessa, Jong. Yakub Ali, Sang. 

Chalakchar 

390. Abdul Awal 

391. Abdul Latif, Ping. Abdul Ali, Sang. Bagbe,  

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 31 13 

45.    1481 364;365;366; 367 Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 13 0.1 

46.  179 1482 392. Abdul Chamad, Ping. Jobbor Ali 

393. Amena Khatun, Jong. Ichob Ali 

394. Alecha Bibi, Jong. gedu Miah 

395. Imamuddin, Ping. Rohim Boks 

396. Tomuja Khatun, Jong. Miah Chan 

397. Aiton Nessa, Jong. Abdul Chamad 

398. Akali Sekh, Ping. Achu Sekh  

399. Abul Hasim, Ping. Amud Ali  

400. Amina Bibi 

401. Golecha Bibi, Jong. Amud Ali , Sang. Kismat 

Soraikandi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 21 2 
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402. Mohammad Kalu, Ping. Hachen Ali  

Sang. Chandonpur  

403. Mojafor hossen, Ping. Sabud Ali 

404. Mohammad Danich, Ping. Jonob ali  

Sang. Kismat Soraikandi 

405. Samsuddin, Ping. Abdul Hamid , Sang. 

Hetamidi 

47.  161 1543 406. Abdul Gofur 

407. Rojob Ali 

408. Abdul Baten, Ping. Acu Prodan 

409. Moiycand Bibi, Jong. Md. Ali 

Sang. Kismot Soraikandi 

410. Jahad Ali 

411. Giyas Uddin, Ping. Bazit Sekh 

412. Nur Zahan, Jong. Kasem Ali, Sang. hetimodi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 13 8 

48.  310 1604 413. Jalaluddin, Ping. Nozumuddin 

414. Chayedbanu, Jong. Nojumuddin 

415. Meher Nessa, Jong. Abdur Razzak 

416. Muslim Sekh, Ping. Abdul Ajij 

417. Abdul  Mojid 

418. Amjot Ali 

419. Answar Ali, Ping. omed Ali 

420. Roimon Bibi, Jong. Bajdhor Ali 

421. Geyas Uddin 

422. Basiruddin 

423. Nurjahan Begum, Ping. jinnot Ali 

424. Golapjan Bibi, Jong. Jinnot Ali 

425. Hachen Ali 

426. Siraj Uddin 

427. Mohi Uddin, Ping. jomot Ali 

428. Jolekha Bibi, Jong. Oyahed Ali 

429. Alecha Bibi, Jong. ohed Ali , Sang. Habijpur 

430. Jorina, Jong. Khalek 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 10 10 

49.  25 1534 431. Achan Ullah 

432. Chomir Uddin, Ping. Sakir Mahmud 

433. Korfule Necha, Jong. Pochon Ali 

434. Joytune Necha, Jong. Abdul Choban, Sang. 

Chak Madhobdi 

435. Mohor Ali 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 13 13 
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Required Land 
For Substation 

436. Chormon nessa  

437. Akhter Khatun, Ping. Safor Ali 

438. Mantar Uddin, Ping. Johir Uddin 

439. Samsuddin  

440. Mohammad Mostofa, Ping. Achrabali Hazi 

441. Akhter Khatun, Jong. Samsuddin, Sang. 

Habijpur 

50.    1555 421-426 Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 78 24 

51.  375 1566 442. Mojaffor Hosen, Ping. Sabud Ali 

443. Abdul Hi, Ping. Nachu Hazi 

444. Molikka Bibi, Jong. Nachu Hazi 

445. Saleha Khatun, Jong. Danis Sekh 

446. Chinir Ma, Jong. Danis Sekh 

447. Abdul Bari 

448. Moymon Bibi, Jong. Nachu Hazi 

449. Nurjahan, Jong. Keramot Ali 

450. Ayesha Khatun, Jong. Jahad Ali 

451. Rukeya Bibi, Jong. Siraj Uddin 

452. Asaduzzaman, Ping. Sonali, Sang. Chondonpur 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 12 5 

52.  375 1568 453. Mojaffor Hosen, Ping. Sabud Ali 

454. Abdul Hi, Ping. Nachu Hazi 

455. Molikka Bibi, Jong. Nachu Hazi 

456. Saleha Khatun, Jong. Danis Sekh 

457. Chinir Ma, Jong. Danis Sekh 

458. Abdul Bari 

459. Moymon Bibi, Jong. Nachu Hazi 

460. Nurjahan, Jong. Keramot Ali 

461. Ayesha Khatun, Jong. Jahad Ali 

462. Rukeya Bibi, Jong. Siraj Uddin 

463. Asaduzzaman, Ping. Sonali, Sang. Chondonpur 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 20 8 

53.  93 1577 464. Ismail Hazi, Ping. Akbor Ali 

465. Abdul Mannan, Ping. Ismail Hazi 

466. Abdul Rashid, Ping. Abdul Odut 

467. Abdul Hekim 

468. Abdul Ajij, Ping. Fajil Sarkar, Sang. Hetimdi 

469. Abdul Motalib 

470. Akhteruddin, Ping. Johoruddin 

471. Abdul Kader 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 32 29 
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SN Khatian No Dag No Name Of Land Owner Village Mouza Thana/Upazila District Types Of 
Land 

Total Land 
Amount In Dag 

Required Land 
For Substation 

472. Yachin Sekh, Ping. Bonde Ali 

473. Abdul Baten, Ping. Achu prodhan 

474. Kuddus Ali, Ping. Oyahed Ali Prodan 

475. Abdul Baten, Ping. Md. Hamid Sang. Condon 

Pur  

476. Abu Sayed, Ping. Romjan, Sang. Kirati 

54.  14 1574 477. Akbor Ali  

478. Akimon Nessa  

479. Chadot Ali, Ping. Abbas Ali 

480. Achiya Khatun, Jong. Chadot Ali 

481. Romija klhatun, Jong. Abdul Gafur  

Sang. Kismat Soraikandi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 11 1 

55.  413 1575 482. Raji Uddin 

483. Abdul Auwal 

484. Lal Mamud, Ping. Abbas Ali 

485. Abdul Gofur, Ping. Achu Prodhan 

486. Mujafor Hossen, Ping. Sabud Ali 

487. Kudrot Ali, Ping. Bonde Ali 

488. Abdul Rejjak, Ping. Sadir Mamud 

489. Shuruj Ali, Ping. Bonde Ali  

490. Abdul Barik, Ping. Nochu Hazi  

491. Chopor Uddin, Ping. Abdul Hamid 

492. Poshon Bibi, Jong. Akali Sekh, Sang. Kismat 

Soraikandi 

493. Abdul Gofur, Ping. Ohad Ali 

494. Hachenauddin, Ping. Noyabali 

495. Meherunnecha, Jong. Raji Uddin , Sang. 

Chondonpur 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 30 13 

56.  376 1595 496. Kari Mojafor hossen, Ping. Sobud Ali Prodhan 

, Sang Kismat Soraikandi 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 50 33 

57.  485 1600 497. Hachen Uddin, Ping. Noyab Ali 

498. Danich Sekh, Ping. Jonob Ali 

499. Abdur Rajjak, Ping. Ayeb Ali 

500. Giyas Uddin 

501. Afchar Uddin, Ping. Abdul Sekh 

502. Roymon Nessa, Jong Karim 

503. Gulecha Bibi, Jong. Chayeb Ali 

504. Lachen Ali 

505. Rabiullah, Ping. Mohor Ali 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 21 4 
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SN Khatian No Dag No Name Of Land Owner Village Mouza Thana/Upazila District Types Of 
Land 

Total Land 
Amount In Dag 

Required Land 
For Substation 

506. Ayeb Ali, Ping. Jafor Ali 

507. Rohom Ali, Ping. Chofor Ali 

508. Nurbanu Bibi, Jong. Rohom Ali 

509. Nojumon Bibi, Jong. Abdul Choban 

510. Ayesha Bibi, Jong. Abdul Auwal 

58.  485 1601 511. Hachen Uddin, Ping. Noyab Ali 

512. Danich Sekh, Ping. Jonob Ali 

513. Abdur Rajjak, Ping. Ayeb Ali 

514. Hazrat Ali, Ping. Nobu Sheikh 

515. Afchar Uddin, Ping. Abdul Sekh 

516. Roymon Nessa, Jong. Karim 

517. Gulecha Bibi, Jong. Chayeb Ali 

518. Rabiullah, Ping. Mohor Ali 

519. Ayeb Ali, Ping. Jafor Ali 

520. Rohom Ali, Ping. Chofor Ali 

521. Nurbanu Bibi, Jong. Rohom Ali 

522. Nojumon Bibi, jong. Abdul Choban 

523. Ayesha Bibi, Jong. Abdul Auwal 

Kismot 
Soraikandi 

Kismot 
Soraikandi 

Monohardi Narsingdi Null 22 6 

             Total Land Decimal= 1000 

             Total Land (Acre)= 10  
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Annex 7: Compensation amount and land area for Tower Footing 
SN Category of loss Total 

Tower  
Land 
for 

Tower 
footing 
s(acre)  

Mouza 
Rate 

Year of 
Mouza 

rate  

Name of  
Mouza 

Mouza 
Rate in 

Acre 

30% additional 
cost has been 

considered with  
mauza rate*  

Estimated cost 
(in Tk.)  

Remarks  

1.  Bhandaria-Mathbaria 
132kV double circuit 
transmission Line  

144 9.29  53,340  2017-
2018 

Bhandaria 8,001,000  10,401,300  96,665,524  Mouza rate has been increased to 50% on 
rate of 2017-2018 in acre considering the 
growth rate of land price upto 2024. 

2.  Gopalganj -Tungipara 
132kV double circuit line 

71 4.64  56,821  2017-
2018 

Golabaria 17,046,30
0  

22,160,190  102,775,205  Mouza rate has been increased to 200% on 
rate of 2017-2018 considering the growth 
rate of land price upto 2024 and recent 
development in this area 

3.  Kachua-Matlab (N) 132kV 
double circuit line 

122 8.24  103,364  2017-
2018 

Palalokdi Pouro 15,504,60
0  

20,155,980  166,163,568  Mouza rate has been increased to 50% on 
rate of 2017-2018 in acre considering the 
growth rate of land price upto 2024. 

4.  Monohardi-Bajitput 132kV 
double circuit Line 

75  5.13   99,296  2023/2
024 

Madhabdi Chak  9,929,600   12,908,480   66,168,798   

5.  Satkhira-Paikgacha 132kV 
double circuit Line 

105 6.66  65,474  2023/2
024 

Dohakula 6,547,400  8,511,620  56,729,621   

6.  LILO of  Chowmuhani- 
Ramganj 132kV double 
circuit line at Chatkhil 

13 0.93  72,922  2022-
2023 

Barai  Para 7,292,200  9,479,860  8,856,068   

7.  LILO of Anwara -/ƻȄΩǎ 
Bazar 230kV line at Pekua 

3 0.27  26,415  2023/2
024 

Paschim Bara 
Bheola 

2,641,500  3,433,950  943,636   

8.  LILO of Bogura (S) - 
Naogaon 132kV line at 
Dupchanchia 

8 0.56  33,750  2023/2
024 

Matihas  3,375,000  4,387,500  2,451,883   

9.  LILO of Cumilla (N) - 
Shahjibazar PP 230kV 
double circuit line at 
Madhabpur  

7 0.65  14,674  2017-
2018 

Bakshair (JL 69) 2,201,100  2,861,430  1,853,389  Mouza rate has been increased to 50% on 
rate of 2017-2018 in acre considering the 
growth rate of land price upto 2024. 

10.  LILO of existing Matarbari 
PP - Banskhali PP double 
circuit 400kV line at Pekua 

45 4.33  26,415  2023/2
024 

Paschim Bara 
Bheola 

2,641,500  3,433,950  14,885,371   

11.  LILO of Existing Matarbari 
(132/33) ς Chakaria 132kV 
line at Pekua  

7 0.52  26,415  2023/2
024 

Paschim Bara 
Bheola 

2,641,500  3,433,950  1,768,735   

12.  LILO of Shahjibazar ς 
Brahmanbaria 132kV 
double circuit line at 
Madhabpur 

7 0.52  14,784  2017-
2018 

Bakhshair, 
Madhobpur 

2,217,600  2,882,880  1,484,893  Mouza rate has been increased to 50% on 
rate of 2017-2018 in acre considering the 
growth rate of land price upto 2024. 

13.  LILO of Sripur - Ashuganj 
230kV double circuit line 
at Monohardi 

20 1.81  291784 2022-
2023 

Manohardi 29,178,40
0  

37,931,920  68,500,530   
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SN Category of loss Total 
Tower  

Land 
for 

Tower 
footing 
s(acre)  

Mouza 
Rate 

Year of 
Mouza 

rate  

Name of  
Mouza 

Mouza 
Rate in 

Acre 

30% additional 
cost has been 

considered with  
mauza rate*  

Estimated cost 
(in Tk.)  

Remarks  

14.  LILO of Bheramara-Rajbari 
132kV line at Kumarkhali 

6 0.45  21766 2023-
2024 

Choraikol 2,176,600  2,829,580  1,284,393   

15.  Reconductoring of 
Shahjibazar-Brahmanbaria-
Ashuganj 132kV line 

-    -    -    -    -    -    -    -     

 
Total 633 44.01  

     
590,531,614.9  

 

Annex 8: List transmission line and Compensation amount and land area for Crop Compensation 
SN Name of TL Voltage Total Length 

(km)  
Total Length 
(m)  

Direct Impact Area (DIA) 
(M) 

DIA 
(sqm) 

DIA 
(Acre) 

Rate per 
Acre 

Estimated Cost 
(BDT) 

1.  Bhandaria-Mathbaria 132kV double circuit transmission Line  132KV 31.62 31620 7.6 240312 59.38 240000 14251267.61 

2.  Gopalganj -Tungipara 132kV double circuit line 132KV 18.37 18370 7.6 139612 34.50 240000 8279436.62 

3.  Kachua-Matlab (N) 132kV double circuit line 132KV 32.81 32810 7.6 249356 61.62 240000 14787605.63 

4.  Monohardi-Bajitput 132kV double circuit Line 132KV 20.52 20520 7.6 155952 38.54 240000 9248450.704 
5.  Satkhira-Paikgacha 132kV double circuit Line 132KV 29.79 29790 7.6 226404 55.94 240000 13426478.87 

6.  LILO of  Chowmuhani- Ramganj 132kV double circuit line at Chatkhil 132KV 2 2000 7.6 15200 3.76 240000 901408.4507 

7.  LILO of Anwara -/ƻȄΩǎ .ŀȊŀǊ нолƪ± ƭƛƴŜ ŀǘ tŜƪǳŀ 230KV 0.5 500 9.2 4600 1.14 240000 272794.6627 

8.  LILO of Bogura (S) - Naogaon 132kV line at Dupchanchia 132KV 1.9 1900 7.6 14440 3.57 240000 856338.0282 

9.  
LILO of Cumilla (N) - Shahjibazar PP 230kV double circuit line at 
Madhabpur  

230KV 
1.2 1200 9.2 11040 2.73 240000 654707.1905 

10.  
LILO of existing Matarbari PP - Banskhali PP double circuit 400kV line at 
Pekua 

400kV 
12.66 12660 12.8 162048 40.04 240000 9609962.936 

11.  
LILO of Shahjibazar ς Brahmanbaria 132kV double circuit line at 
Madhabpur 

132KV 
1.3 1300 7.6 9880.0 2.44 240000 585915.493 

12.  LILO of Sripur - Ashuganj 230kV double circuit line at Monohardi 132KV 1.2 1200 7.6 9120.0 2.25 240000 540845.0704 

13.  LILO of Bheramara-Rajbari 132kV line at Kumarkhali 230KV 5.12 5120 9.2 47104.0 11.64 240000 2793417.346 

14.  LILO of Bheramara-Rajbari 132kV line at Kumarkhali 132KV 0.6 600 7.6 4560 1.13 240000 270422.5352 

15.  Reconductoring of Shahjibazar-Brahmanbaria-Ashuganj 132kV line 132kV 75 75000 7.6 570000.0 140.85 240000 33802816.9 

  Total    234.59   Total    459.51    110281868.1 
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Annex 9: List of participants in consultations 
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Annex 10: Selected photographs of consultations 

  
Public Consultation at Madhabpur SS Public Consultation at Mathbaria SS 

  
Public Consultation at Pekua SS Public Consultation at Dupchanchia SS 

  
Public Consultation at Monohardi SS Consultation with women household, 

Madhabpur SS 
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Household survey with AP, Matlab SS Public Consultation at Tungipara SS 

Annex 11: Summary outcomes of public and ǿƻƳŜƴΩǎ Ŏƻƴǎǳƭǘŀǘƛƻƴǎ  

Major Issues Issues and concerns raised Response from the project 

Awareness 
about the 
proposed 
project 

¶ Most of the participants are not 
aware about the proposed 
substations. Only local of Pekua 
substation well known about the 
proposed substation will be 
constructed in the area.  

¶ local distribution entities are aware 
about proposed project because the 
consulting firm informed them 
regarding the substations and 
transmission lines during field visit. 

¶ The majority participants of 

Madhubpur, Chatkhil, Matlab, 

Kumarkhali, Dhupchanchia, 
Tungipara substations opined that 
agricultural land will be affected due 
to construction of substations and 
some of the farmers will lose their 
agricultural land. They expect proper 
compensation of land including crops 
and trees compensation.    

¶ Project will bring many positive 
benefits to the local communities. The 
project will improve the power supply 
in the project area. Moreover, if the 
electricity supply increases, it will 
create opportunity to set up new 
small, medium and large business 
industry as well as will create 
livelihood improvement and 
employment for local people.  

¶ Three times land Compensation will be 
paid to affected people by DC office as 
per Acquisition and Requisition of 
Immovable Property Act-2017. 

¶ Power Grid will conduct study of all 
the adverse impacts and losses of the 
project and they will prepare an 
entitlement matrix to provide 
adequate compensation to the 
affected persons; 

¶ Cash compensation will be provided to 
affected people by DC office for the 
land areas of tower footing also as per 
Electricity Rules 2020 (Amendment 
2022).  

Benefits of the 
Project 

¶ The participants expected that 
transmission lines will contribute to 
ƛƳǇǊƻǾŜŘ ǾƛƭƭŀƎŜǎ ŀƴŘ ƘƻǳǎŜƘƻƭŘΩǎ 
power supply, reduce load shedding, 
stable supply of electricity to irrigate 
crop cultivations, uninterrupted 
ǇƻǿŜǊ ǎǳǇǇƭȅ ŀǘ ƴƛƎƘǘ ŦƻǊ ŎƘƛƭŘǊŜƴΩǎ 
studies, development of industries 
and commercial centers. Some 
unskilled labors in the project area 
will get income opportunity during 
construction work;  

¶ The economic and social development 
will be increased. New industries will 
be constructed due to availability of 
power supply. Local people will get job 
opportunity in those industries and 
will be economically benefitted. As 
available power supply is mandatory 
for establishing any developmental 
activities, the construction of 
substation will create new investment 
in different sectors;  

¶ Uninterrupted electricity supply with 
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Major Issues Issues and concerns raised Response from the project 

¶ They expect the project will ensure 
incessant electricity supply with full 
voltage in the project area; 

¶ The project will help to set up new 
small and medium industry using the 
generated power;  

full voltage in the project area will be 
ensured by the project intervention; 

¶ Installation of substation will invite 
allied infrastructure e.g. road, 
industry; which would impact 
indirectly on the land price. The price 
of land will rise likely due to enhanced 
economic activity in the area; 

¶ Power Grid will negotiate with the EPC 
contractors to give priority of local 
labor during civil construction work. 

Loss of land, 
livelihoods and 
incomes and 
compensation 

¶ Agriculture land require for all new 9 
substations, most of the land owners 
depends on agriculture expect Pekua 
Substation.  

¶ Majority participants of Pekua 
substation stated that huge salt is 
being cultivated in this proposed 
substation area, farmer depend on 
salt cultivation will lose their income, 
they expect alternative income 
source by the project; 

¶ Most of the participants highly 
expect higher compensation over 
and above the mouza rate to enable 
them to purchase alternate 
agricultural land; 

¶ They said transmission towers will 
restrict the land use. Agriculture 
machinery like Tractors, Power tiller 
cannot be used. Productivity of the 
land will decrease. During civil works 
the crops production will be hamper 
for that reason they expect at least 2 
seasons crops compensation during 
construction work; 

¶ Households who are living within the 
RoW of the transmission lines 
required additional compensation for 
shifting, land development and 
house construction if they are 
displaced. They also demanded 
compensation for the trees and 
additional compensation for fruit-
bearing trees as they are dependent 
on such trees for incomes. 

¶ They said removal of fruit-bearing 
and timber trees will reduce the 
incomes of locals; 

¶ Most of affected households demand 
for training on alternative income 
opportunity;  

¶ Project should consider allocating 

¶ Compensation for all losses will be 
paid to APs AP as per the provisions in 
the ARIPA, 2017; 

¶ Power Grid will conduct study all the 
adverse impacts and losses due to 
project and they will prepare an 
entitlement matrix to provide 
adequate compensation to off-set the 
losses to the affected persons; 

¶ Compensation for crop losses will be 
paid for a period of one year and 
taking into consideration the loss of 
incomes and investments of the 
farmers. Farmers will also be allowed 
to cultivate underneath the 
transmission tower base areas; 

¶ Compensation will be paid for the 
trees to be removed. Also, tree 
owners will be allowed to retain the 
timber from the trees; 

¶ Compensation will be paid at enabling 
people to purchase alternate land. The 
project will assist the APs to find 
alternative land either for outright 
purchase or leasing. Leaseholders and 
sharecroppers will be compensated 
for their crop and income losses. 
Furthermore, they will be assisted to 
find alternate land; 

¶ Project has tried to avoid/minimize 
resettlement impacts and particularly 
the residential areas, and none of 
lands earmarked for substations are 
within the residential areas. The 
location is proposed by a team of 
professionals considering the 
engineering and technical 
requirements. However, community 
concerns over the land will be further 
reviewed by Power Grid; 

¶ Power Grid will give highly priority of 
locals for working at construction 
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Major Issues Issues and concerns raised Response from the project 

alternate land of similar quality to 
people who lose their land and 
specifically to the leaseholders and 
sharecroppers who are exclusively 
dependent on acquired land for their 
livelihoods and incomes. Affected 
people (land owners, lessees, 
sharecroppers) mainly cultivate rice 
and salt at the affected land and 
thus, will lose their 
work/employment, and 
wages/income which will reduce 
earning scope of affected people and 
will have an impact on their income 
and livelihoods; 

¶ The proposed lands for substations 
are fertile land cultivated by farmers 
in several seasons of the year and 
some people have planned to 
ŎƻƴǎǘǊǳŎǘ ΨŦǳǘǳǊŜ ƘƻǳǎŜǎΩ ƛƴ ǘƘƛǎ ƭŀƴŘΦ 
So the land acquisitions will 
adversely affect the landowners. 
Project should assist to landowners 
to purchase alternative land in 
another location.   

sites.   

Land 
Acquisitions 

¶ As the proposed location is cultivated 
agriculture land and their main 
earning sources is this agriculture 
land, the Locals of Madhabpur 
substation stated that few month 
ago they have lose their land for 
extension of Dhaka-Sylhet Highway 
and they received three times land 
compensation, moreover this area is 
being an industrial area day by day 
resulted land price has increased so 
locals are expecting three times land 
price of current market price of land;  

¶ Participants of Tungipara substation 
stated that due recent development 
in the area , the actual land price has 
increased tremendously but mouza 
rate is lower that market price, so, 
they expect compensation should 
determine as per present value of 
land.   

¶ If the project acquired only a portion 
of a land, the remaining portion 
could become nonviable for the use 
of any productive purpose. In such 
situations, can the project acquire 
the entire land instead of a portion? 

¶ Consultant team given first priority 
of khash land for location selection 
if not find a suitable location, then 
selected private land. The field 
team also contacted with local land 
offices, local administrations and 
local distribution entities regarding 
these purposes.     

¶ Project will consider compensation 
for affected persons by the present 
law and will compensate them 
according to the entitlement 
matrix; 

¶ During land acquisition, the land 
price will be determined as per 
present price of land; 

¶ Project will consider the acquisition 
of the remaining portion of the 
land, if it is nonviable to be used for 
any productive purpose but subject 
to the willingness of the landowner 
to surrender such land to the 
project.  

Avoidance and 
safeguards 

¶ Local expect that transmission lines 
should avoid traversing public places 

¶ Route plan of transmission lines has 
been developed avoiding traversing 
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Major Issues Issues and concerns raised Response from the project 

like schools, mosques, graveyards, 
madarasa, markets etc. as well as 
residential dwellings of the people; 

¶ Transmission lines and towers can 
cause possible electrocution, 
accidents, fires, and damages to 
trees and crops particularly during 
natural disasters like heavy rains, 
lightening, storms and winds; 

¶ Locals said during stringing works of 
transmission line, contractor must 
ensure appropriate safety measure 
to avoid any accident of locals.  

public places like schools, mosques, 
graveyards, madarasa, markets etc. as 
well as residential dwellings of the 
people. Installation of transmission 
towers will avoid residential areas and 
other public spaces. If unavoidable, 
project will provide compensation and 
other rehabilitation and restoration 
assistance. Power Grid ensures that 
transmission lines do not cause 
population displacements. People can 
live in the same places if distance 
between the roof of their structures 
and the transmission conductors are 
maintained at 7-8 meters; 

¶ Power Grid will ensure that all 
required safety measures are followed 
by contractors during construction of 
TL. Power Grid and monitoring 
consultant will strongly monitor the 
community safety during its 
operations; 

Risks and 
hazards 

¶ Sound and air pollution will increase 
during construction of the 
substation; 

¶ Risk of accidental occurrence might 
be increased beside the substation 
area; 

¶ Risks associated with cultivation of 
land under this high-power line, 
particularly during the rainy season; 

¶ Transportation of construction 
material can cause traffic congestion, 
dust and noise emissions; 

¶ Landfilling for substations can disturb 
the drainage systems and would 
adversely affect the rest of the lands, 
water logging, floods, etc. 

¶ Construction work of the 
transmission lines should not 
damage utility services and our water 
sources and pumps; 

¶ Civil works of the project will lead to 
influx of migrant labor teams; their 
possible misconduct and 
engagement in sexual harassment of 
women; drug peddling and abuse, 
human trafficking, etc. 

¶ Compensation payments should not 
be delayed. Middlemen interfering 
with compensation process and 
seeking bribes should be avoided. It 
should be a trouble-free process for 

¶ Necessary safety measures such as 
erecting bamboo sheds over the built 
structures and fencing off the 
construction sites will be adopted by 
the contractors during conductor 
stringing. Civil works will be scheduled 
to avoid cultivation seasons, and peak 
periods for other livelihood activities; 

¶ Contractors will be obliged to avoid 
traffic congestion and follow health 
and safety guidelines to control dust 
emissions and noise generation. 
Power Grid officers will monitor the 
performance of the contractors and 
compliance with safeguards 
requirements; 

¶ The final engineering designs will 
study the drainage systems and 
necessary measures would be 
incorporated to avoid environmental 
hazards; 

¶ No utility services or water sources 
will be affected. If affected, project 
will restore them at its own cost 
within a reasonable time frame; 

¶ Power Grid and the contractors will 
endeavor to minimize labor influx and 
place priority in local labor. Awareness 
raising programs will be conducted for 
labor teams. It will be a mandatory 
requirement for the contractors to 
enforce a code of conduct for the 
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Major Issues Issues and concerns raised Response from the project 

APs. labor teams. Power Grid will establish 
a grievance redress mechanism (GRM) 
to facilitate any affected/aggrieved 
parties to report their 
grievances/complaints and seek 
resolution within a reasonable time 
frame; 

¶ Power Grid together with DC will 
ensure that compensation is paid on 
due time and before taking possession 
of land. Compensation will be paid 
directly to the landowner/ claimant 
through a cheque. 

Women 
Consultation 

A consultation meeting with women was 
held at Haria village of Madhubpur Upazila 
of Habiganj district on 26/04/2024 in 
proposed Madhubpur Substation area. The 
participants said most of the women are 
involve in household activities and 
sometime they participate in agricultural 
farming activities with men. During 
consultations, women expressed concerns 
over the loss of their fruit-bearing trees, 
loss of agriculture land, income reduce of 
agriculture labor etc. In present time, they 
said no women involvement in any 
construction works in the area. Most of the 
women are working in industrial sector in 
Dhaka and adjacent area of Sylhet district. 
They also expect proper compensation of 
crops and trees including fruits.        

 

In response of the meeting, consultants 
informed them the project will pay 
compensation for all their economic losses 
and will encourage women participation in 
livelihood restoration activities such as tree 
planting programs, livelihood training, social 
program etc. Female headed households will 
receive additional cash allowances as 
vulnerable households. Consultation will 
ŎƻƴǘƛƴǳŜ ǘƻ Ǉŀȅ ŀǘǘŜƴǘƛƻƴ ǘƻ ǿƻƳŜƴΩǎ 
concerns throughout the project lifecycle.   
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Annex 12: Time Frame for Land Acquisition and Payment of Compensation 

 
SN Activity 1st Year 2nd Year 3rd   Year 4rth Year 5th  Year 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

A LAND ACQUISITION                     

1 Census, Preparation of LAP and 
Submission to DCs 

                    

2 Land Acquisition Processing by DCs                      

3 Land compensation processing for tower 
footings by DC following Electricity Rules 
2020 (amendment 2022) 

                    

4 Notice u/s 4, Joint Verification, Notice u/s 
8 

                    

5 LA Estimate and Fund Placement with DCs                     

6 Information campaign, preparation of AP 
file, Preparation of payment statement 

                    

7 Payment of CCL                     

8 Transfer of Land                     

B SOCIAL PREPARATION                     

1 Mobilization of IA in the field                     

2 Disclosure of RP                     

3 NGO assistance to APs for CCL collection                     

4 Formation of PVAC/IVC/GRCs/RACs                     

5 Identification of EPs/Issuance of ID Cards                     

6 Determination of Entitlements                     

C PAYMENT OF COMPENSATION                     

1 Coordinate with DC offices on land 
acquisition 

                    

2 Assist APs in the process of CCL collection                     

3 Prepare application for CCL collection for 
APs 

                    

4 Determination of crops and trees 
compensation and provide to APs by 
Power Grid 

                    

4 Opening Bank Account by the APs                     

5 APs apply and receive CCL                     

6 Support APs in search of alternative land                     

7 Training on Livelihood, Awareness and                     



 
 
 

Resettlement Plan  Annexure 

Page | 164  

 

SN Activity 1st Year 2nd Year 3rd   Year 4rth Year 5th  Year 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

information sessions on STI, HIV, AIDS etc.  

D GRIEVANCE REDRESS                     

1 Complaints from aggrieved APs                     

2 Review, Approval and Actions                     

E MIS AND MONITORING                     

1 Design, Develop and Operate Automated 
MIS 

                    

2 Monitoring and Supervision                      

F Reporting                      

1 Monthly Report                     

2 Updated Resettlement Plan (Addendums                     

3 Quarterly Reports                     

4 Bi-Annual Report (EMR and SMR)                     

5 Annual Report                     

6 Completion Report                      
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Annex 13: Breakdown of Summary Budget 

Annex 13.1: Summary Resettlement Budget for the Project 
S.N Category of Losses Total  Qty. 

Acre/No 
TLs RoW of TL Sub-stations Total (Tk)  

(million) 
Total in USD 

(million) 
A Cost for Land Acquisition for substations  and Compensation for tower 

footings 

      

1 Cost for land acquisition (acre) for 9 substations except Paikgacha SS. 73.00  -    -    73.00  857.58  7.33  
2 Compensation for tower footings (acre) 633 nos. 44.01  44.01  -   -    590.53  5.05   

Sub-Total (A) 117.01  44.01  -    73.00  1,448.11  12.37  
B Crop and Salt Compensations {Other Resettlement Benefits (SSs and 

Tower Footings)} 

      

1 One-time cash grant for affecting the standing crops for substations 41.00  -    -    41  9.84  0.08  
2 One-time cash grant for affecting the standing crops for Tower 

Footings in Three Seasons 
119.83  119.83  -    -    28.76  0.25  

3 One-time cash grant of for RoW during construction of TL  considering 
Direct Impact Area of RoW of TL 

459.51  -    459.51  -    110.28  0.94  

4 One time cash grant for loss of standing salt production. 32.00  -    -    32.00  4.13  0.04   
Sub-Total (B) 652.34  119.83  459.51  73.00  153.01  1.31  

C Compensation for Standing Trees (RoW of TLs) 
      

1 Fruit Trees 1,771 1,636 - 135 13.78 0.12 
2 Timber/Wood Trees 1,948 1,892 - 56 21.01 0.18 
3 Medicinal Trees 200 200 - - 0.71 0.006 
4 Bamboo 485 485 - - 0.12 0.0010  

Sub-Total (C) 4,404 4,213 - 191 35.61 0.30 
D Resettlement Benefits for Fruit Bearing Trees 

 (RoW of TLs) 

      

1 Resettlement Benefits for fruit bearing trees @ 30% of timber value 
for each grown up fruit trees 

1,781 1,636 
 

135 4.13 0.04 
 

Sub-Total (D) 1,781 1,636 - 135 4.13 0.035 
E Compensation for Structure 

      

1 As per survey, no structure was found within Substations and Tower 
Footing 

- - - 
 

- - 

 
Sub-Total (E) - - - - - - 

F Vulnerable Allowances 
      

1 Special allowances for vulnerable households affected by Sub-stations 
(26 Persons) 

    
0.26 0.002 

3 Livelihood and Training (Lum Sum) 
    

9.00 0.08  
Sub-Total (F) 

    
9.26 0.079  

Total (A to F) 
    

1,650.13  14.10  
G Costs for grievance redress, consultations, staff orientation and RP 

updating (4% of land acquisition cost of SS and TL) 

    
57.92  0.49  
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S.N Category of Losses Total  Qty. 
Acre/No 

TLs RoW of TL Sub-stations Total (Tk)  
(million) 

Total in USD 
(million) 

H Administrative cost (fees charged by DC for the land acquisition) 
(@7.5% of land price of which Stamp=5%, Registration fee=2.5) 

    
64.32  0.55  

I Administrative cost @ 2.5% for compensation of Tower Footings by DC 
office 

    
14.76  0.13  

J RP Implementation Cost 
    

40.00  0.34   
Total (A to J) 

    
1,827.14  15.61   

Contingency 10% of the Total Cost 
    

182.71  1.56   
Grand Total 

    
2,009.85  17.17  

 

Annex 13.2: Land Acquisition and Resettlement Budget for Substation 
S.N Category of Losses Total  Qty. TLs RoW of TL Sub-stations Total (Tk) (million) Total in USD 

(million) 

A Cost for Land Acquisition for substations       

1 Compensation for land acquisition (acre) for 9 substations 
except Paikgacha SS 

73.00 - - 73.00 857.58 7.33 

 
Sub-Total (A) 73.00 - - 73.00 857.58 7.33 

B Crop and Salt Compensations (Other Resettlement Benefits)       

1 One-time cash grant of Tk. 240000/Acre for affecting the 
standing crops for substations 

41.00 - - 41 9.84 0.08 

4 One time cash grant for loss of standing salt production 32.00 - - 32.00 4.13 0.04  
Sub-Total (B) 73.00  - - 73.00  13.97  0.12 

C Compensation for Standing Trees (Substations)       

1 Fruit Trees 135 - - 135 0.89 0.01 

2 Timber/Wood Trees 56 - - 56 0.69 0.01 

3 Medicinal Trees - - - - - - 

4 Bamboo - - - - - -  
Sub-Total (C) 191 - - 191 1.58 0.01 

D Resettlement Benefits for Fruit Bearing Trees       

1 Resettlement Benefits for fruit bearing trees @ 30% of 
timber value for each grown up fruit trees 

135 -  135 0.27 0.00 

 
Sub-Total (D) 135 - - 135 0.27 0.002 

E Compensation for Structure       

1 As per survey, no structure was found within Substations - - -  - -  
Sub-Total (E) - - - - - - 

F Vulnerable Allowances       

1 Special allowances for vulnerable households affected by     0.26 0.002 
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S.N Category of Losses Total  Qty. TLs RoW of TL Sub-stations Total (Tk) (million) Total in USD 
(million) 

Sub-stations (26 Persons) 

      - - 

2 Livelihood and Training (Lum Sum)     4.50 0.04  
Sub-Total (F)     4.76 0.041  
Total (A to F)     878.16 7.50 

G Costs for grievance redress, consultations, staff orientation 
and RP updating (4% of land acquisition cost of SS and TL) 

    34.30 0.29 

H Administrative cost (fees charged by DC for the land 
acquisition) (@7.5% of land price of which Stamp=5%, 
Registration fee=2.5) 

    64.32 0.55 

I RP Implementation Cost      20.00 0.17  
Total (A to I)     996.78 8.52  

Contingency 10% of the Total Cost     99.68 0.85  
Grand Total     1,096.46 9.37 

 

Annex 13.3: Resettlement budget for Transmission Line 
S.N Category of Losses Total  Qty. TLs RoW of TL Sub-stations Total (Tk) (million) Total in USD 

(million) 

A Cost for Land Compensation for tower footings       

1 Compensation for tower footings (acre) 633 nos. 44.01  44.01  -   -    590.53  5.05   
Sub-Total (A) 44.01  44.01  -    -    590.53  5.05  

B Crop and Salt Compensations (Tower Footings and 
RoW of TL) 

      

1 One-time cash grant of Tk 240000/Acre for affecting 
the standing crops for Tower Footings in Three Seasons 

119.83  119.83  -    -    28.76  0.25  

2 One-time cash grant of Tk 240000/Acre for RoW during 
construction of TL  considering Direct Impact Area of 
RoW of 234.59 km of TL 

459.51  -    459.51  -    110.28  0.94  

 
Sub-Total (B) 579.34  119.83  459.51  -    139.04  1.19  

C Compensation for Standing Trees (RoW of TLs and 
Substations) 

      

1 Fruit Trees 1,636 1,636 -  12.89 0.11 

2 Timber/Wood Trees 1,892 1,892 -  20.32 0.17 

3 Medicinal Trees 200 200 - - 0.71 0.006 
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S.N Category of Losses Total  Qty. TLs RoW of TL Sub-stations Total (Tk) (million) Total in USD 
(million) 

4 Bamboo 485 485 - - 0.12 0.0010  
Sub-Total (C) 4,213 4,213 - - 34.03 0.29 

D Resettlement Benefits for Fruit Bearing Trees (RoW of  
TLs) 

      

1 Resettlement Benefits for fruit bearing trees @ 30% of 
timber value for each grown up fruit trees 

1,636 1,636  - 3.87 0.03 

 
Sub-Total (D) 1,636 1,636 - - 3.87 0.033 

E Compensation for Structure       

1 As per survey, no structure was found within 
Substations and Tower Footing 

- - -  - - 

 
Sub-Total (E) - - - - - - 

F Vulnerable Allowances - - - - - - 

1 Special allowances for vulnerable households affected 
by Transmission Line and Livelihood and Training (Lum 
Sum) 

    4.50 0.04 

 
Sub-Total (F)     4.50 0.038  
Total (A to F)      771.97   6.60  

G Costs for grievance redress, consultations, staff 
orientation and RP updating (4% of land compensation 
cost of TL). 

    23.62  0.20  

H Administrative cost @ 2.5% for compensation of Tower 
Footings by DC office. 

    14.76  0.13  

I RP Implementation Cost     20.00  0.17   
Total (A to I)     830.36  7.09   
Contingency 10% of the Total Cost     83.04  0.71   
Grand Total     913.39  7.80  
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Annex 13.4: Land Acquisition Cost for Substations as per ARIPA 2017 

S
N 

Name of 
Substation 

GPS 
coordina

tes 

Land 
Require
d for SS 

District Thana Mouza Land 
Type 

Mouza 
Rate per 
Decimal 

Year of 
Mouza 
Rate 

Mouza 
Rate in 
Acre 

30% additional 
cost has been 

considered with  
mauza rate* 

Including 
200% 

premium per 
acre for 

Substation 

Estimated cost 
(in Tk.) 

Remarks 

1.  Dupchanchi
a 132/33kV 
AIS 
Substation 

21°45'02
"N 

91°59'33
"E 

3 Bogura Dhubch
ahica 

Bhataha
r 

Dhani 28,350 2023/20
24 

2835000 3,685,500 11,056,500 20,122,830.00  

Islampur  23,100 2023/20
24 

2310000 3,003,000 9,009,000 10,630,620.00  

2.  Kumarkhali 
132/33kV 
AIS 
Substation 

23°24'47
"N 

90°38'02
"E 

4 Kushtia Kumark
hali 

Choraik
ol, 

Kumark
hali 

 21,766 2023/20
24 

2176600 2,829,580 8,488,740 33,954,960.00  

3.  Madhabpur 
230/132/33
kV AIS 
Substation 

23°03'23
"N 

91°04'51
"E 

10 Habiganj Madha
bpur 

Bakhsha
ir 

Dhani 14,674 2017-
2018 

2201100 2,861,430 8,584,290 85,842,900.00 Mouza rate has been 
increased to 50% on 
rate of 2017-2018 in 
acre considering the 
growth rate of land price 
upto 2024. 

4.  Mathbaria 
132/33kV 
AIS 
Substation 

E=32877
3.40     

N=26689
90.90 

4 Pirojpur Mathb
aria 

Gulishak
hali 

Nal 14,910 2017-
2018 

2236500 2,907,450 8,722,350 34,889,400.00 Mouza rate has been 
increased to 50% on 
rate of 2017-2018 in 
acre considering the 
growth rate of land price 
upto 2024. 

5.  Matlab 
Uttar 
132/33kV 
AIS 
Substation 

24°07'59
"N 

90°42'30
"E 

3 Chandpu
r 

Matlab Char 
Palalokd

i 

Nal/B
oro 

17,674 2017-
2018 

2651100 3,446,430 10,339,290 31,017,870.00 Mouza rate has been 
increased to 50% on 
rate of 2017-2018 in 
acre considering the 
growth rate of land price 
upto 2024. 

6.  Monohardi 
230/132/33
kV AIS 
Substation 

22°55'07
"N 

89°54'14
"E 

10 Narasign
di 

Monog
ardi 

Kismat 
Soraikan

di 

Nal 44,146 2023/20
24 

4414600 5,738,980 17,216,940 172,169,400.00  

7.  Chatkhil 
132/33kV 
AIS 
Substation 

23°52'16
"N 

89°13'19
"E 

3 Noakhali Chatkhi
l 

Kaluyai Nal 72,922 2023/20
24 

7292200 9,479,860 28,439,580 85,318,740.00  

8.  Tungipara 22°34'41 4 Gopalga Tungip Baladan Nal 11,533 2017- 3459900 4,497,870 13,493,610 53,974,440.00 Mouza rate has been 
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S
N 

Name of 
Substation 

GPS 
coordina

tes 

Land 
Require
d for SS 

District Thana Mouza Land 
Type 

Mouza 
Rate per 
Decimal 

Year of 
Mouza 
Rate 

Mouza 
Rate in 
Acre 

30% additional 
cost has been 

considered with  
mauza rate* 

Including 
200% 

premium per 
acre for 

Substation 

Estimated cost 
(in Tk.) 

Remarks 

132/33kV 
AIS 
Substation 

"N 
89°17'52

"E 

nj ara ga 2018 increased to 200% on 
rate of 2017-2018 in 
acre considering the 
growth rate of land price 
upto 2024 as well as 
recent development in 
the area. 

9.  Pekua 
400/230/13
2kV AIS 
Substation 

22°14'11
"N 

89°58'49
"E 

32 Cox's 
Bazar 

Chakori
a 

Pachchi
m Boro 
Beula 

Salt 
Field 

26,415 2023/20
24 

2641500 3,433,950 10,301,850 329,659,200.00  

10.  Paikgacha 
132/33kV 
AIS 
Substation 

24°53'31
"N 

89°09'33
"E 

5 Khulna Paikgac
ha 

-  - - - - - 0  

 
Sub-total 

(Land 
Acquisition) 

 78 
         

857,580,360   

  
 

            

  
 

            

 
Note:  

            

 
 * 30% additional cost has been considered with present mauza rate for SSs, because the consultant assumed that the project will be implemented after 

three years from now. 
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Annex 13.5:  

Compensation for Tower Footings as Per Electricity Act 2018, Electricity Rules 2020 

SN Category of loss Total 
Tower 

Land for 
Tower 
footing 
s(acre) 

Mouza Rate 
(per 
decimal) 

Year of 
Mouza 
rate 

Name of  
Mouza 

Mouza 
Rate in 
Acre 

30% additional cost 
has been considered 
with  mauza rate* 

Estimated cost 
(in Tk.) 

Remarks 

1.  Bhandaria-
Mathbaria132kV double 
circuit transmission Line 

144 9.29  8,001,000 10,401
,300  

96,665,524  144 9.29  8,001,000 Mouza rate has been increased to 50% on 
rate of 2017-2018 in acre considering the 
growth rate of land price upto 2024. 

2.  Gopalganj -Tungipara 
132kV Double Circuit Line 

71 4.64  17,046,30
0 

22,160
,190  

102,775,205  71 4.64  17,046,300 Mouza rate has been increased to 200% on 
rate of 2017-2018 considering the growth 
rate of land price upto 2024 and recent 
development in this area 

3.  Kachua-
Matlab(Uttor)132kV 
double circuit line 

122 8.24  15,504,60
0 

20,155
,980  

166,163,568  122 8.24  15,504,600 Mouza rate has been increased to 50% on 
rate of 2017-2018 in acre considering the 
growth rate of land price upto 2024. 

4.  Monohardi-Bajitpur 132kV 
Double Circuit Line 

75 5.13  9,929,600 12,90
8,480  

66,168,798  75 5.13  9,929,600 
 

5.  Satkhira-Paikgacha 132kV 
Double Ctrcuit Line 

105 6.66  6,547,400 8,511,
620  

56,729,621  105 6.66  6,547,400 
 

6.  LILO of  Chowmuhani- 
Ramganj 132kV double 
circuit line at Chatkhil 

13 0.93  7,292,200 9,479,
860  

8,856,068  13 0.93  7,292,200 
 

7.  LILO of Anwara Coxs Bazar 
230kV line at Pekua 

3 0.27  2,641,500 3,433,
950  

943,636  3 0.27  2,641,500 
 

8.  LILO of Bogura(S) - 
Naogaon 132kV line at 
Dupchanchia 

8 0.56  3,375,000 4,387,
500  

2,451,883  8 0.56  3,375,000 
 

9.  LILO of Cumilla (N) - 
Shahjibazar PP 
230kVdouble circuit line at 
Madhabpur 

7 0.65  2,201,100 2,861,
430  

1,853,389  7 0.65  2,201,100 Mouza rate has been increased to 50% on 
rate of 2017-2018 in acre considering the 
growth rate of land price upto 2024. 

10.  LILO of Existing Matarbari  
PP ς Banskhali  PP double 
circuit 400kV line at Pekua 

45 4.33  2,641,500 3,433,
950  

14,885,371  45 4.33  2,641,500 
 

11.  LILO of Existing Matarbari 
132-33 Chakaria132kVline 
At Pekua 

7 0.52  2,641,500 3,433,
950  

1,768,735  7 0.52  2,641,500 
 

12.  LILO of Shahjibazar - 
Brahmanbaria132kVdoubl
e circuit line at Madhabpur 

7 0.52  2,217,600 2,882,
880  

1,484,893  7 0.52  2,217,600 Mouza rate has been increased to 50% on 
rate of 2017-2018 in acre considering the 
growth rate of land price upto 2024. 
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13.  LILO of Sripur - Ashuganj 
230kV double circuit line at 
Monohardi 

20 1.81  29,178,40
0 

37,931
,920  

68,500,530  20 1.81  29,178,400 
 

14.  LILO of Bheramara-Rajbari 
132kV line at Kumarkhali 

6 0.45  2,176,600 2,829,
580  

1,284,393  6 0.45  2,176,600 
 

15.  Reconductoring of 
Shahjibazar-Brahmanbaria-
Ashuganj 132kV line 

- - - -    - - - - 
 

 
Total 633 44.01 

  
590,531,614.9 633 44.01 

  

 

Note:  
* 30% additional cost has been considered with estimated mauza rate of Substations and TLs because the consultant assumed that the project will be implemented after 

three years from now. 

1) The mouza rate of tower footings area has been considered the highest rate of all affected mouzas. 
2) 50% additional cost has been considered with  present mauza rate of year 2017-2018 

 

Annex 13.6: Estimated Amount of Crops Compensation for Substations 

SN Loss Item Unit (acre) Rate (in Tk) Estimated Cost (in Tk) 

1 Dupchanchia 132/33kV AIS Substation 3 240,000 720,000 

2 Kumarkhali 132/33kV AIS Substation 4 240,000 960,000 

3 Madhabpur 230/132/33kV AIS Substation 10 240,000 2,400,000 

4 Mathbaria 132/33kV AIS Substation 4 240,000 960,000 

5 Matlab Uttar 132/33kV AIS Substation 3 240,000 720,000 

6 Monohardi 230/132/33kV AIS Substation 10 240,000 2,400,000 

7 Paikgacha 132/33kV AIS Substation 5                  -                               -    

8 Chatkhil 132/33kV AIS Substation 3 240,000 720,000 

9 Tungipara 132/33kV AIS Substation 4 240,000 960,000 

10 Pekua 400/230/132kV AIS Substation 32                  -                               -    
 Total 78   9,840,000 
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Annex 13.7: Estimated Amount of Crops Compensation for Tower Footings Area 

SL Loss Item 

Total 
Affected 

Agriculture 
Land  

Rate (in Tk)  

Estimated 
Compensation  

(in Tk)  

Three Seasons 
Compensation 

Amount  

1 

One-time cash grant of Tk 240000/Acre for 
affecting the standing crops for Tower Footings in 
Three Seasons 

39.94  240,000 28759913.42 39.94  

 
Total  39.94  

 
28759913.42 

39.94  

 Annex 13.8: Estimated Amount of Crops Compensation for RoW Transmissions Lines  

Annex 13.9: Line Wise Crops Compensation of RoW of transmission Line 

SN Name of TL Voltage Total Length 
(km)  

Total Length 
(m)  

Direct Impact Area 
(DIA) (M) 

DIA 
(sqm) 

DIA 
(Acre) 

Rate per 
Acre 

Estimated Cost 
(BDT) 

16.  Bhandaria-Mathbaria132kV double circuit transmission Line 132KV 31.62 31620 7.6 240312 59.38 240000 14251267.61 

17.  Gopalganj -Tungipara 132kV Double Circuit Line 132KV 18.37 18370 7.6 139612 34.50 240000 8279436.62 

18.  Kachua-Matlab(Uttor)132kV double circuit line 132KV 32.81 32810 7.6 249356 61.62 240000 14787605.63 

19.  Monohardi-Bajitput132kV Double Circuit Line 132KV 20.52 20520 7.6 155952 38.54 240000 9248450.704 

20.  Satkhira-Paikgacha 132kV Double Ctrcuit Line 132KV 29.79 29790 7.6 226404 55.94 240000 13426478.87 

21.  LILO of  Chowmuhani- Ramganj 132kV double circuit line at Chatkhil 132KV 2 2000 7.6 15200 3.76 240000 901408.4507 

22.  LILO of Anwara Coxs Bazar 230kV line at Pekua 230KV 0.5 500 9.2 4600 1.14 240000 272794.6627 

23.  LILO of Bogura(S) - Naogaon 132kV line at Dupchanchia 132KV 1.9 1900 7.6 14440 3.57 240000 856338.0282 

24.  
LILO of Cumilla (N) - Shahjibazar PP 230kVdouble circuit line at 
Madhabpur 

230KV 
1.2 1200 9.2 11040 2.73 240000 654707.1905 

25.  
LILO of Existing Matarbari  PP ς Banskhali  PP double circuit 400kV 
line at Pekua 

400kV 
12.66 12660 12.8 162048 40.04 240000 9609962.936 

26.  LILO of Existing Matarbari 132-33 Chakaria132kVline At Pekua 132KV 1.3 1300 7.6 9880.0 2.44 240000 585915.493 

27.  
LILO of Shahjibazar - Brahmanbaria132kVdouble circuit line at 
Madhabpur 

132KV 
1.2 1200 7.6 9120.0 2.25 240000 540845.0704 

SL Loss Item 
Total Affected Area of agriculture 

land (Acre)  
Rate per Acre (in Tk)  Estimated cost (in Tk)  

1 
One-time cash grant of Tk 240000/Acre for RoW during 

construction Work of TL 
459.51  

240,000 
110,281,868 



 
 
 

Resettlement Plan  Annexure 

Page | 174  

 

SN Name of TL Voltage Total Length 
(km)  

Total Length 
(m)  

Direct Impact Area 
(DIA) (M) 

DIA 
(sqm) 

DIA 
(Acre) 

Rate per 
Acre 

Estimated Cost 
(BDT) 

28.  LILO of Sripur - Ashuganj 230kV double circuit line at Monohardi 230KV 5.12 5120 9.2 47104.0 11.64 240000 2793417.346 

29.  LILO of Bheramara-Rajbari 132kV line at Kumarkhali 132KV 0.6 600 7.6 4560 1.13 240000 270422.5352 

30.  Reconductoring of Shahjibazar-Brahmanbaria-Ashuganj 132kV line 132kV 75 75000 7.6 570000.0 140.85 240000 33802816.9 

  Total    234.59 
 

Total  
 

459.51  
 

110281868.1 

 

Annex 13.10: Estimated Amount of Compensation for Salt affected by Substation (Pekua SS) 

SL Loss Item Unit (acre)  Salt Production per acre (maund)  Total Production (Maund)  Rate per maund (in Tk)  Estimated cost (in Tk)  

1 Salt           32.00         300.00              9,600.00                                    430  4,128,000 
 Total  32    4,128,000  

* Production of salt and rate have been collected as per discussion with locals.  

Annex 13.11: Compensation for Trees to be affected by Transmission Lines including LILO 

SN Loss Item Unit (in nos) Rate per Unit (Tk) Estimated Cost (Tk) 
A Compensation for Trees to be Affected by Transmission Lines including LILO  

A1 Fruit Bearing        
1 (> 10 m height)                       786                    12,322                    9,685,092  
2 (5-10 m height)                       451                      5,787                    2,609,937  
3 (< 5 m height)                       399                      1,500                        598,500   

Sub-total                   1,636                12,893,529  
A2 Non-Fruit Bearing (Timber)        

1 (> 10 m height)                       829                    17,865                 14,810,085  
2 (5-10 m height)                       607                      8,322                    5,051,454  
3 (< 5 m height)                       456                      1,000                        456,000   

Sub-total                   1,892                20,317,539  
A3 Medicinal        

1 (> 10 m height)                          52                      8,500                        442,000  
2 (5-10 m height)                          30                      2,500                          75,000  

       3 (< 5 m height)                       118                      1,600                        188,800   
Sub-total                       200                       705,800  

A4 Bamboo        
5-10 m height                       485                          240                     116,400   

Total (A)                   4,213                34,033,268  

Annex 13.12: Compensation for Trees on land to be acquired for Sub-stations 

B1 Fruit Bearing Unit (in nos) Rate per Unit (Tk) Estimated Cost (Tk) 



 
 
 

Resettlement Plan  Annexure 

Page | 175  

 

B1 Fruit Bearing Unit (in nos) Rate per Unit (Tk) Estimated Cost (Tk) 

1 (> 10 m height) 58 12,322                      591,456  

2 (5-10 m height) 39 5,787                      225,693  

3 (< 5 m height) 48 1,500                        72,000   
Sub-total 135 

 
889,149 

B2 Non-Fruit Bearing (Timber) 
   

1 (> 10 m height) 29 12,322                      518,085  

2 (5-10 m height) 20 5,787                      166,440   
(< 5 m height) 7 1,500                           7,000  

3 Bamboo - 240 -  
Sub-total 56 

 

                   691,525  

B3 Medicinal 
   

1 (> 10 m height) - - - 

2 (5-10 m height) - - - 

3 (< 5 m height) 
 

- -  
Sub-total - - -  
Total (B) 191 

 

                1,580,674  
 

Annex 13.13: Special Allowances for Vulnerable and Significantly Affected Households Sub-stations and TL 

SN Other Resettlement Benefits Unit (in Nos)  Rate in Tk Per Acre/ sft/ nos Estimated cost (in Tk) 

A Special allowances for vulnerable households affected by Sub-stations        

1.         Special allowances for vulnerable households affected by Sub-stations 26                  10,000            260,000  

    26  Total                     260,000 
 

Annex 13.14: Grievance Redress, RP implementation and Administrative Cost 

SL Loss Item Total Tk.  
(in million) 

Total USD 
 (in million) 

 Grievance Redress, External Monitoring and Administrative Cost for Substation 

1 Cost for GRM consultation Meeting and RP Update @ 4% of RP Cost 34.30 0.29 

2 Administrative cost (fees charged by DC for the land acquisition) (@7.5% of land price of which Stamp=5%, 
Registration fee=2.5) 

64.32 0.55 

3 RP implementation Cost 20.00 0.17 

  Total 118.62 1.01 

 Grievance Redress, External Monitoring and Administrative Transmission Line  

1 Cost for GRM consultation Meeting and RP Update @ 4% of RP Cost  23.62   0.20  
2 Administrative cost @ 2.5% for compensation of Tower Footings by DC office   14.76   0.13  
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SL Loss Item Total Tk.  
(in million) 

Total USD 
 (in million) 

3 RP implementation Cost  20.00   0.17  
 Sub Total (B) 58.38  0.5 

 Grand Total (A+B) 177.00 1.51 
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Annex 14: Photograph/Documents of Mouza Rate 

Pekua 400/230/132 kV AIS 
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Madhabpur 230/132/33 kV AIS 

 
Monohardi 230/132/33 kV AIS 
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Tungipara 132/33 kV AIS 

 
Dupchanchia 132/33 kV AIS 

 


