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Glossary 

Affected Person (AP) includes any person, Affected Households (AHs), firms or private institutions 

who, on account of changes that result from the Project will have their (i) standard of living adversely 

affected; (ii) right, title, or interest in any house, land (including residential, commercial, agricultural, 

forest, and/or grazing land), water resources, or any other moveable or fixed assets acquired, 

possessed, restricted, or otherwise adversely affected, in full or in part, permanently or temporarily; 

and/or (iii) business, occupation, place of work or residence, or habitat adversely affected, with or 

without displacement. 

Assistance means support, rehabilitation, and restoration measures extended in cash and/or kind 

over and above the compensation for lost assets. 
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Compensation includes payments in cash or kind for assets acquired or affected by a Project at 

replacement cost or current market value. 

Cut-off date refers to the date after which eligibility for compensation or resettlement assistance 

will not be considered. Date of service of notice under Section 4 of Acquisition and Requisition of 

Immovable Property Act 2017 is considered to be the cut-off date for recognition of legal 

compensation; and the start date of carrying out the census/inventory of losses is considered as 

the cut-off date for eligibility of resettlement benefits. 

Encroachers include those people who move into the Project area after the cut-off date and are 

therefore not eligible for compensation or other rehabilitation measures provided by the Project. 

The term also refers to those extending attached private land into public land. 

Entitlements include the range of measures comprising cash or kind compensation, relocation cost, 

income restoration assistance, transfer assistance, income substitution, and business restoration 

which are due to AHs, depending on the type and degree mature of their losses, to restore their social 

and economic base. 

Household, a household includes all persons living and eating together (sharing the same kitchen and 

cooking food together as a single-family unit). 

Inventory of losses includes assets listed during the survey/census as a preliminary record of affected 

or lost assets. 

Khatian: Khatian is the individual land record certificate, indicates genuine title over the land. The 

ǘŜǊƳ ϦYƘŀǘƛŀƴέ ƛǎ ŎƻƳƳƻƴƭȅ ǳǎŜŘ ǘƻ ƳŜŀƴϦǊŜŎƻǊŘ-of-rights". 

Khas /anc/ refers to state-owned land which the Government is entitled to both lease and give away 

to citizens of the country who do not own land. 

Nal.- Empty land. 

Non-titled  refers to persons without legal title to land and/or structures occupied or used by them. 

Non-titled affected entities with recognized claims on assets that are affected by the project prior cut-

off date are eligible for compensation for their lost assets according to SPS 2009.  

Project Affected Household includes residential households and commercial & business enterprises 

except CPRs. 

Project Affected Unit combines residential households (HHs), commercial and business enterprises 

(CBEs), common property resources (CPRs), and other affected entities as a whole. 

Relocation means displacement or physical moving of the APs from the affected area to a new 

area/site and rebuilding homes, infrastructure, provision of assets, including productive 

land/employment, and re-establishing income, livelihoods, living and social systems. 

Replacement Cost refers to the value of assets to replace the loss at the current market price, or its 

nearest equivalent and is the amount of cash or kind needed to replace an asset in its existing 

condition, without deduction of transaction costs or for any material salvaged. 
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Replacement Land refers to land affected by the Project that is compensated through the provision 

of alternative land, rather than cash, of the same size and/or productive capacity as the land lost and 

is acceptable to the AP. 

Resettlement Plan (RP) refers to a time-bound action plan with a budget setting out resettlement 

strategy, objectives, entitlement, actions, responsibilities, monitoring and evaluation. RP is the public 

document in which a project sponsor or other responsible entity specifies the procedures that it will 

follow and the actions that it will take to mitigate adverse Involuntary Resettlement impacts, 

compensate losses, and provide development benefits to persons and communities affected by an 

investment project. 

Resettlement Assistance refers to support provided to people who are physically displaced by a 

project. Assistance may include transportation, food, shelter, and social services that are provided to 

affected people during their relocation. Assistance may also include cash allowances that compensate 

affected people for the inconvenience associated with resettlement and defray the expenses of a 

transition to a new locale, such as moving expenses and lost work days. 

Squatters (Informal settlers) include non-titled and other households, business and common 

establishments on land owned by the Government. 

Structures include all buildings including primary and secondary structures including houses and 

ancillary buildings, commercial enterprises, living quarters, community facilities and infrastructures, 

shops, businesses, fences, and walls. 

Vulnerable Households include households that are (i) Headed by single woman with dependents and 

low incomes; (ii) Headed by eider / disabled people without means of support; (iii) Households that 

are below the latest nationally defined poverty line;(iv) Originated with indigenous population or 

ethnic minority, (v) and those without legal title to land. 
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Executive Summary 

i. Access to electricity is now being recognized as a fundamental right that requires for multi-
dimensional development activities. The development of energy and power infrastructure, therefore, 
pursues not only the quantity but also the quality to realize long-term economic development. 
Consequently, demand for electricity is growing very rapidly. In order to meet this growing electricity 
demand, the government has prioritized the generation of electricity and distribution. The 
Government sets a vision to make electricity available for all to eradicate poverty and improve the 
socio-economic conditions by 2021. In order to fulfill the vision, Government revised the Power 
System Master Plan 2010 and has set a target of 16,000MW by 2016, 24,000 MW by 2021, and 40,000 
MW by 2030'. This target will help Bangladesh to become a middle-incoƳŜ ŎƻǳƴǘǊȅ ōȅ нлнмΨŀƴŘ ŀ 
prosperous developed country by 2041. 

ii. In this regard, Power Grid Company of Bangladesh Limited (PGCB) has taken up a project to 
construct a 39.81 km long Notun Biddyut PP-Char Fasson 230 KV double circuit Transmission line 
project. PGCB intended to formulate the Resettlement Plan for this project. The TL alignment passes 
through one district Bhola. The power will be transported over a 230 kV transmission line with the 
support of the Charfasson substation. The Project will facilitate the transmission of a large quantity of 
electricity from the Notunbiddut Power Plant to the charfasson Substation. However, the area of the 
substation is also a part of the scope of work of this project (PGCB has already acquired 5 acres of land 
for the substation). Therefore, the Resettlement Plan focuses on the socio-economic profile, land 
assessment, and tree assessment in angle point  

iii. This Transmission Line Project follows the participatory approach for collecting data and 
information. The techniques used for data collection in 115 tower Point areas include Focus Group 
Discussions (FGDs), land plots and ownership identification, Property Valuation Survey (PVS) socio-
economic survey, crop assessment survey, tree assessment, and stakeholder consultations. The 
primary data was collected in July 2021. Along with the land data collection from relevant land offices, 
census and IOL surveys are also conducted for all available households within the project right of way 
(RoW). 

iv. The preparation of the resettlement Ǉƭŀƴ ǿŀǎ ƎǳƛŘŜŘ ōȅ !5.Ωǎ {ŀŦŜƎǳŀǊŘ tƻƭƛŎȅ {ǘŀǘŜƳŜƴǘ 
(SPS), 2009, and the legal and regulatory framework of the Government of Bangladesh. The project is 
categorized as A for involuntary resettlement and C for indigenous peoples. Several alternative designs 
for the proposed scope were considered during due diligence to minimize resettlement impacts. The 
preparation of the resettlement plan was guided by ADB SPS 2009 and the legal and regulatory 
framework of the government. The resettlement plan analyses the project-related impacts and 
provides an entitlement matrix that includes cash compensation and other resettlement assistance to 
persons affected by the project. This plan is prepared based on the current condition of the project 
affected site. PGCB will update and resubmit this resettlement plan based on any changes in this 
condition during the project implementation period. All compensation will be paid prior to physical 
and economic displacement. 

v. One substation along with 39.81 km transmission lines will be constructed under this project. 
The proposed substation will be constructed at charfasson of Bhola district. PGCB has already acquired 
5 acres of land for the substation, its open agricultural land, There are no trees in the selected 
substation area, the land will require felling due to the construction of sub-stations. the compensation 
of which has been provided through the Bhola DC office as per electricity rule 2020 and (ARIPA) 2017. 
Therefore compensation substation land is not included in the applied budget of this RP. 
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vi. A total of 7.12 acres of land will be required for the construction of transmission towers. 
According to the new Electricity rules 2020 and (ARIPA) 2017, compensation will be paid to the 
landowners where towers will be constructed. There is no underground transmission lines 
construction under this project. However, this study focuses on resettlement planning for 39.81 km 
transmission line. As per the transmission route plan, a total of 115 towers will have to construct for 
the project of which 30 are angle towers and 85 are suspension towers. All of the 115 towers 27 angle 
towers and 85 suspension towers will be constructed on agricultural land. Due to the construction of 
towers, a total of 7.12 acres of agricultural land will be affected. As per the Electricity rules of 
Bangladesh (2020), if the land is affected due to the construction of towers, compensation to be paid 
should be as per market value for the land. A total of 7.2 acres of land will be required for the 
construction of towers. In addition, 44 households are identified under the RoW of transmission lines. 
A total of 1797 trees will require felling due to the construction of transmission lines. The estimated 
amount for the compensation tree is BDT 18.7 million. 

vii. Total 98.37 acres land will be affected due to the construction of of transmission line 
(installation of towers and stringing /cable conductors etc) Which includes 86.17 acres agricultural 
land, as per Electricity Rules 2020 it will also be compensated. 

viii. Total 208 Project affected people (PAP) are identified by the ILO census July 2021 all the PAP 
are affected by the transmission line.  Among the 44 affected households, the male-female sex ratio 
is 100:98.1 whereas the national average is 100:100.3. The average household size is 4.73 whereas the 
national average is 4.06. The census revealed that about 11.05% population has a minimum HSC or 
equivalent and higher educational qualification. The household members belong to diverse 
occupational groups, the mean monthly income of the households is BDT. 19,010 whereas the national 
average is BDT. 15,945. 

ix. ¢ƘŜǊŜ ŀǊŜ ƴƻ LƴŘƛƎŜƴƻǳǎ ǇŜƻǇƭŜΩǎ ǎŜǘǘƭŜƳŜƴǘǎ ƛƴ ǘƘŜ ƛƳpact area of the proposed 230 kV 
double circuit transmission line project. The project has taken necessary steps to avoid the indigenous 
ǇŜƻǇƭŜΩǎ ŎƻƳƳǳƴƛǘƛŜǎ ŀƴŘ ǘƘŜƛǊ ǇǊƻǇŜǊǘƛŜǎ ŀƴŘ ƻǘƘŜǊ ǎƻŎƛŀƭ ŀƴŘ ŎǳƭǘǳǊŀƭ ŀŎǘƛǾƛǘƛŜǎ ŦǊƻƳ ǘƘŜ ŀǊŜŀǎ 
identified for project implementation. 

x. A total of 3 public consultations meeting with stakeholders and 6 FGDs were conducted in 
different areas. Consultations and FGDs were conducted adjacent to the area of the substation. The 
stakeholders shared their problems, needs, and aspirations through those meetings. They expected 
proper compensation of affected resources without any hassle from the project authority. The 
participants expected that transmission lines should avoid traversing public places like schools, 
mosques, graveyards, madrasah, markets, etc. as well as residential dwellings of the people. The 
participants also expected that the project will contribute to improving the economic activities of the 
area, developing industries and commercial centers, and increasing employment generation. 

xi. The RP has been prepared based on the Acquisition and Requisition of Immovable Property 
Act 2017 (ARIPA) and !5.Ωǎ {ŀŦŜƎǳŀǊŘ tƻƭƛŎȅ {ǘŀǘŜƳŜƴǘ ό{t{ύΣ нллф. According to ARIPA 2017, 
compensation is to be paid for affected land, structures, trees, crops, and any other damages caused 
by such acquisition. The compensation such determined is called the Cash Compensation under Law 
(CCL). The Deputy Commissioner (DC), thereafter, enhances the assessed value by 200% for land and 
100% premium for loss of standing crops, structures, and income due to the compulsory nature of the 
acquisition. The RP also adopts the guidelines of the Electricity Act 2018 and Electricity Rules 2020 
under the Ministry of Power, Energy, and Mineral Resources. Both policies measure to address the 
losses at replacement cost involving cash compensation as well as relocation and resettlement of the 
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affected households for the mitigation of adverse impact. The RP matrix for this project has been 
prepared based on these national policies and ADB requirements according to SPS 2009. 

xii. The estimated costs for all assets to be acquired are considered based on compensation costs 
as reported in the property valuation survey conducted for this Project. The CCL value of land and 
crops (as per the Act 2017) has also been used along with the existing market price for estimating the 
compensation cost. The current market price (CMP) for assets to be acquired complies with 
compensation cost as per requirements of SPS 2009 (the transactions costs are separately considered 
for land as part of compensation costs as indicated in the entitlement matrix). The CMP, thus, prepared 
will be reviewed, verified, and determined by the Property Valuation Advisory Committee (PVAC). The 
difference between CCL and PVAC rates will be paid by the Project as compensation cost for the assets 
acquired. 

xiii. The degree of impacts is determined by this project are (a) the overall scope of displacement 
ς both from an economic and physical standpoint and (b) the extent of vulnerability of the Project 
Affected Peoples (PAPs). A wider analysis of social risks associated with the project and their impacts 
is complemented by this RP for a comprehensive Social Impact Assessment (SIA) of the project. The 
RP set put the principles to be followed to ensure that impacts associated with involuntary 
resettlement, including but not limited to any land acquisition from, the land use rights changes of, 
any displacement of, and the need for livelihood restoration of the PAPs are mitigated, so as to ensure 
PAPs are no worse off and where possible their lives are improved as a result of the resettlement. 

xiv. Through public consultations, PAPs were informed about their right to lodge and resolve any 
grievance/complaints they may have regarding social & resettlement issues. Gender-Based Violence 
(GBV) related risks were also discussed in the consultation meetings. The project authority will identify 
a service provider in the project area (NGO, local Salish, etc.) to deal with GBV issues. The RP 
implementing agency will assist the Project Director in identifying service provider organizations in the 
project area. The GRM will record all GBV related complaints in addition to safeguards and pass them 
on to the service provider. The GRM will document whether the complaint is project-induced or not. 
If the complaint is related to the project the GRM will track the complaint and keep updates through 
monthly progress reports. If not, the GRM will not track the complaint  

xv. During construction, PGCB/contractors will try to engage local laborers as much as possible to 
avoid labor influx. At consultations, people expressed concerns over the influx of migrant laborers for 
ǘƘŜ ǇǊƻƧŜŎǘΩǎ ŎƻƴǎǘǊǳŎǘƛƻƴ ǿƻǊƪ ŀƴŘ ǘƘŜƛǊ ǇƻǎǎƛōƭŜ ŜƴƎŀƎŜƳŜƴǘ ƛƴ ƛƭƭƛŎƛǘ ǎŜȄǳŀƭ ǊŜƭŀǘƛƻƴǎƘƛǇǎ ǿƛǘƘ 
women and children. They thought that such instances can cause the spread of sexually transmitted 
diseases. Addressing this concern, both PGCB and the contractors will ensure that awareness-raising 
programs on sexually transmitted diseases are conducted for all local and migrant laborers as well as 
local communities prior to the commencement of civil works. Furthermore, it will be also a mandatory 
requirement on the part of contractors to enforce a strict code of conduct for their labor teams.  

xvi. The project will establish a three-tier GRM, It will function throughout the life cycle of the 
project implementation. However, GRM will not deal or interfere with any matters which are already 
ǇƭŀŎŜŘ ōŜŦƻǊŜ ǘƘŜ ŎƻǳƴǘǊȅΩǎ ŎƻǳǊǘǎ ƻŦ ƭŀǿΦ DǊƛŜǾŀƴŎŜǎ ǿƛƭƭ ōŜ ǎŜǘǘƭŜŘ ǿƛǘƘ Ŧull representation in GRCs 
constituted by the representatives from the PGCB, RP implementing agency, local government 
institutions (LGI), and the PAPs. The PAPs will call upon the support of the IA to assist them in 
presenting their grievances to the GRCs. The GRCs will review grievances involving compensation and 
resettlement assistance, livelihood restoration. Grievances will be redressed within one month from 
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the date of lodging the complaints. In case the aggrieved person is not satisfied with the proposed 
resolution, they have the right to seek legal support.  

xvii. In the case of land acquisition and compensation payment, IA (Implementing Agency) (along 
with the selected representatives of DC Offices, Forest Department, INGO, and affected communities 
including women and members of the vulnerable groups) will carry out joint verifications of affected 
persons (AP) and their assets (i.e., land, crops, trees) compensated by the Project. During the 
construction phase of the project, INGO will be engaged by the IA for implementing the RP. In addition, 
an individual Consultant will be deployed for external monitoring of the RP implementation. 

xviii. The total estimated budget for RP implementation is BDT 54.95 million (USD 0.65 million). This 
budget includes compensation for land, crops, and trees along with other resettlement benefits. The 
CCL value of land is considered including a 200% premium with the present mauza rate of land and 
market price has been considered for the compensation of crops and trees. About 43% budget is 
required for compensation of land for tower footings and about 34% budget is required for 
compensation of standing trees. The budget also includes RP implementation and its external 
monitoring costs. Contingency costs are also calculated and incorporated with the budget. These costs 
may be updated and adjusted while any variations in land size and price. 

xix. The RP implementation schedule is prepared which requires 1 year (i.e. 12 months) excluding 
a margin of 6 months to redress any unforeseen situations or circumstances. The schedule will be 
finalized considering possible changes of events of the project. 

xx. The Monitoring and Evaluation (M&E) will assist the IA to take remedial measures of any 
implementation problems to ensure the achievement of targets within the scheduled time. Besides, 
an evaluation process will also enable IA to identify lapses, procedural weaknesses, policy 
inadequacies, and institutional problems, and take remedial measures to achieve the desired goals 
and objectives of RP. Monitoring will be carried out both internally and externally. Internal monitoring 
will be carried out by the Environmental and Social Unit (ESU). The services of an External Monitoring 
Consultant are required to carry out the evaluation of the RP implementation. The Consultant will 
submit (i) half-yearly resettlement reports (every six months after the beginning of the resettlement 
processes) and (ii) Resettlement Completion report (submitted within 30 days of the end of 
resettlement process). 

. 
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1. Lb¢wh5¦/¢Lhb 

1.1 Background 

1.1.1 Project Location 

1. The project includes construction of a new substations and construction of 230 kV double 
circuit transmission lines. The locations of project components are described below: 

Substations:  

2. One new 230/33 KV GIS substation at char fasson will be constructed under this project. PGCB 
has selected the location of the proposed char fasson substation is in southern part of Bangladesh 
,Dakkhin chormadraj mouja, Charfasson upazila under Bhola District Barishal. Daag no 290 and 291. 
The GPS coordinates of the substation site is 22° 8'30.21"N, 90°44'11.74"E. Already PGCB has been 
acquired the 5 acre land for this substation, The satellite image of the proposed location of Charfasson 
substation is shown in Figure 1 

 

Figure 1: Location of Charfasson substation 

Transmission Lines:  

3. The proposed 230 kV double circuit transmission line will be drawn from Notun Biddyut Power 
plant to 230/33 KV GIS char fasson substation passing through Burhanuddin, Charfasson and 
Lalmohon Upazila under Bhola District Barishal, Bangladesh.  
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4. A geographic Map showing the location of the proposed 230kV transmission line is given in 
Figure 3. The tentative route of the proposed 230kV transmission line falls in 3 upazilas under Bhola 
districts. The list of upazilas and union crossed by the transmission line under the Bhola district is given 
in Table 1 

1.1.2 Project Components 

5. The Government of peoples Republic of Bangladesh has given emphasis on power sector 
Development. In connection to above, PGCB has taken an initiative to construct a new Double circuit 
ƭƛƴŜ ǇǊƻƧŜŎǘ ƴŀƳŜŘ άbƻǘǳƴ .ƛŘŘȅǳǘ tt- Char Fasson 230 ƪ± ŘƻǳōƭŜ ŎƛǊŎǳƛǘ ƭƛƴŜ tǊƻƧŜŎǘέ όǘƘŜ tǊƻƧŜŎǘύΦ 
The Capacity of this line is 2X120/140 MVA. The detail project information is furnished in Table 1 

Table 1: Details of the project 

Sl. Name of Substation  Capacity (MVA) Interconnection Details  Bay Extension 

01. 230/33 KV GIS: Char 
Fasson (5 Acre) 

2X120/140 MVA NotunBiddyut PP- Char 
Fasson 230 kV double 
circuit line: 39.81 km  

230 KV bay 
Extension at 
NotunBiddyut PP: 
2 nos. 

1.2 Alternatives Considered 

1.2.1 Without Project Alternative 

6. CǊƻƳ ŀ ǇǳǊŜƭȅ ǇƘȅǎƛŎŀƭ ŜƴǾƛǊƻƴƳŜƴǘŀƭ Ǉƻƛƴǘ ƻŦ ǾƛŜǿΣ ǘƘŜ άŘƻ-ƴƻǘƘƛƴƎέ ƛǎ ǇǊŜŦŜǊŀōƭŜ ǘƻ ŀƴȅ 
project implementation, since it would avoid creation of any of the adverse impacts associated with 
the project. However, the potential socio-economic benefits to the nation would be foregone and 
ƛƴŘǳǎǘǊƛŀƭ ƎǊƻǿǘƘ ǿƻǳƭŘ ōŜ ƘŀƳǇŜǊŜŘ ōȅ ƎƻƛƴƎ ŦƻǊ ǘƘƛǎ ƻǇǘƛƻƴΦ Lǘ ƛǎ ŎƻƴŎƭǳŘŜŘ ǘƘŀǘ ǘƘŜ άbƻ ōǳƛƭŘέ 
alternative is unacceptable, and the potential socio-economic benefits of implementation of such 
project far outweighs the adverse impacts which are minor and temporary can be controlled and 
minimized to an acceptable level. 

1.2.2 Substation Technology and Siting Alternatives  

7. 230/33 KV GIS: Char Fasson substation will be constructed at the Char Fasson upazila. For 
selection of appropriate sites and optimization of safeguards for substations, the following points are 
taken into consideration:  

i. Construction activities do not adversely affect the population living near the proposed 
substations and do not create any threat to the survival of any community with special 
reference to indigenous, tribal community etc.; 

ii. The location of the substation does not affect any PCRs;  
iii. No resettlement of households by the substation site, no loss of livelihoods, siting of 

transformers away from schools, hospitals and other sensitive receptors, with due 
consultation with the community and local government units concerned;  

iv. Transformers and other equipment specifications compliant with government 
rules/regulations and International Electro-Technical Commission standards shall be followed;  

v. Construction techniques and machinery selection shall be made with a view to minimize 
ground disturbance;  
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vi. While planning for substations, drainage lines shall also be marked and studied to avoid 
seepage/leakages and pollution of water sources;  

vii. Substation location/design to ensure that noise will not be a nuisance to neighboring 
properties. Provision of noise barriers near substation sites will be made;  

viii. Substation design will comply with the limits of electromagnetic interference within the floor 
area. Security fences will be erected around substations. Warning signs shall be displayed;  

ix. PGCB shall adopt good practices and shall always strive for a high standard of housekeeping 
for its substations and ancillary facilities;  

x. PGCB shall incorporate the best technical practices to deal with environmental issues in its 
workings;  

xi. Site selection should consider seismicity and geography of the local area; the area should not 
be prone to flooding, landslides or be unstable; and  

xii. Design of substations shall be made to include modern fire control systems/ firewalls. 
Provision of fire-fighting equipment would be made to be located close to transformers, 
switchgears etc. 

1.2.3 Siting Alternative option for the Proposed Substation:  

8. Initially 2 alternatives sites were selected based on environment and social aspects and 
technical requirements for substation site selection. Such analysis considers various site-specific 
parameters that include availability of infrastructure facilities such as access roads, water, distance 
from railheads, type of land (Government/private land); social impacts such as number of families 
getting affected; Common Property Resources (CPR) including feasibility of acquisition.  

9. For proper environmental assessment, it is important that each substation sub-project is 
clearly described by the project proponent (PGCB). The key information required for describing a 
particular subproject would vary depending on the type of sub-project. Once a sub-project description 
is prepared by the project authority, it will be easier to carry out environmental/social screening of 
the sub- project.  

10. By considering certain issues during project formulation, it is often possible to reduce some 
of the possible negative environmental impacts during both construction and operational phases of a 
project. For example, efforts to avoid, where possible, critical homestead areas or crossing of 
rivers/hills/bamboo groves on the substation subprojects could greatly reduce negative impacts 
during construction and operational phases. A number of such environmental and social issues to be 
considered for substation subprojects are identified and given below. 

¶ Use of government-owned land or vacant/fallow (non-productive) land for construction of 
substation, where possible. 

¶ Use of land located at close proximity to existing power lines/load centers, and road network 
(for easier transportation of material and equipment), where available. 

¶ Avoiding lands that are susceptible to inundation/ storm surge. 

¶ Avoiding ecologically and socially critical areas while selecting land for substations. 

¶ Use of Gas Insulated Switchgear (GIS) instead of Air Insulated Switchgear (AIS), in order to 
reduce land requirement for substation and avoid possible generation of toxic fumes in 
control building due to flashover inside AIS (especially under high humidity and saline 
conditions). 
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¶ Ensuring purchase and installation of PCB free new transformers. 

o Treating PCB contained in old transformers available technologies; namely, super 
critical oxidation, electro-chemical oxidation, solvated electron technology, chemical 
reduction method, de-halogenation process, and thermal desorption using pyrolysis, 
catalyzed de-halogenation and verification before disposal. 

¶ Designing substations considering maximum flood level, and considering wind speed and 
earthquake load suggested in the Bangladesh National Building Code (BNBC).  

11. Option-1: The design of the transmission line took into consideration the areas of natural 
forests and wildlife habitats. The design of the ROW acknowledged that the clearance of vegetation 
along the alignment can lead to fragmentation of already diminishing natural forests and wildlife 
habitats and that the ecological value of the system will be diminished.  

12. The construction of access roads to the Row of the transmission line was not required except 
in some areas where the alignment is located far from the main road, as such, the alignment itself was 
used as the access road. Feeder roads were used as access roads for transporting construction 
materials to the row. This design consideration avoided forests and other vegetation.  

13. In areas where patches of secondary forests such as the village grove and village cemeteries 
cannot be avoided, the vegetation were removed only at the ROW after approval from the proper 
authority (e.g., Forest Department), in collaboration with local village authorities and affected 
villagers. Detailed survey and inventory of trees were undertaken.  

14. Option-2: There is another land located around 1km far from south side of the option-1. The 
land is completely fallow, adjacent to the main road. As a result, excavation cost will be very high. The 
locations of the above-described siting options are shown in Figure 2, while the technical, financial, 
economic, environmental aspects of these alternatives are presented inTable 2. 

 

Figure 2: Location Proposed Options for Substation in satellite image 
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1.2.4 Reasons for the Final Selection  

15. The Option-1 will significantly minimize impacts related to engineering, environmental, land 
acquisition, resettlement and sensitive areas, and social disturbance. Considering the various reasons 
above, the alternatives selected were found to be the most suitable as they involved lesser populated 
area, few homesteads in the Row and in the immediate surroundings.  

16. Option-1 have significantly lower potential environmental and social impacts than Option-2. 
Therefore, the alternatives will not have any violation of environmentally sensitive area, protected 
area, critical area, forest reserves, wildlife reserves, rivers or wetlands or Important Bird Areas.  

Table 2: Comparison between Option-1 and Option-2 for Substation 

Source: ENRAC Topographic Survey 2021 

Attribu te  Option-1 Option-2 

Technical Aspects 

Land Use Fallow land Fallow land 

Land acquisition Acquired by PGCB Private Land 

Road condition  Very good  Very good 

Transmission shifting 
required 

Yes  Yes  

Land levelling work  Medium  High  

Scope of future expansion  No Yes 

Implementation Expense  High since land will need to be 
procured and land will need to be 
cleared and levelled. 

High since land will need to be 
procured and land will need to be 
cleared and levelled. 

Environmental Aspects 

Construction related 
impacts 

High since land levelling and 
clearing will need to be carried out 

High since land levelling and 
clearing will need to be carried 
out 

Nearby Water Body No No 

Loss of vegetation Medium  High  

Noise  High since land levelling and 
clearing will need to be carried out 

High since land levelling and 
clearing will need to be carried 
out 
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1.2.5 Alternative Transmission Line Routes Analysis 

17. There were 3 (Three) potential routes of Notun Biddyut PP-Char Fasson 230 KV double circuit 
Transmission line.  Notun Biddyut PP-Char Fasson have been proposed taking into the following 
considerations:  
Á To avoid crossing with settlements  

Á To keep the right of way as low as possible  

Á To keep minimum angle points  

Á To keep the length of the transmission line as low as possible.  

18. A map showing the 3 alternative routes of the proposed Notun Biddyut PP-Char Fasson 230 
KV double circuit Transmission line is given in Figure 3. Alternative analyses of the three transmission 
line options are presented in Table 3, Table 4. The detailed preliminarysurvey report for all three 
options is presented in Table 5 

Table 3: Alternative Analysis of Three Options for the Transmission line 

Option Distance No. 
of AP 

Building Industry Pond Roads/ 
Highway 

Khal/Canal 

Option-1 39.81 km 30 44; Pucca 2 

Semi Pucca 16 

Katcha 26 

- 92 43 15  

Option-2 41.95 km 30 108 2 97 29 24 

Option-3 42.53 km 31 85 3 99 32 17 

Source: ENRAC Topographic Survey 2021 

19. From the preliminary survey report and the table above, it is found that the length, angle 
point, building, industry, pond, road and canal crossing in option 1 is less than the other two options. 

Table 4: Comparison of Land use Pattern within Three Options 
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Option-1 39.81 1.5 - 0.91 0.4 0.5 11.7 58.09 18.5 8.4 

Option-2 41.95 2.2 0.6 1.9 0.7 1.58 10.8 54.81 16.8 10.7 

Option-3 42.53 2.1 0.8 0.9 0.27 0.91 8.4 51.4 23 12.2 

Source: ENRAC Topographic Survey 2021 
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20. From the land use mentioned in above table, it is evident that out of three options, Option 1 
is the shortest route (39.81 km) and has the maximum open area of 76.59% including agricultural land 
(58.09%) and non-agricultural land (18.5%). The option 1 also has less canal crossings (0.5%).  
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Figure 3: Location of Proposed Three Alternative Transmission lines 
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Table 5: Ecological critical area, Sensitive Areas, Forests, Rivers and Other Crossings 

Type Option 1 Option 2 Option 3 

Environmentally Critical 
Areas 

N/A N/A N/A 

Nearest ECA: Char 
Kukri Mukri is 21 km 
away 

Nearest ECA: Char 
Kukri Mukri is 21 km 
away 

Nearest ECA Char 
Kukri Mukri is 21 km 
away 

Forest Areas N/A N/A N/A 

Railway Crossing N/A N/A N/A 

River Crossing N/A N/A N/A 

Nearest River: 

Minimum distance to 
Tetulia River is 3.5 km 
and 

Meghna River is 8.5 
km away 

Nearest River: 

Minimum distance to 
Tetulia River is 4.2 km 
and 

Meghna River is 7.9 
km away 

Nearest River: 

Minimum distance to 
Tetulia River is 5.8 km 
and 

Meghna River is 4.9 
km away 

Biodiversity Rich Area N/A N/A N/A 

House Holds 44 108 85 

Ethnic Minority N/A N/A N/A 

Tree Trimming 1797 (Considering the 
clearance for RoW) 

2032  1861  

Habitat Damage for Site 
Access 

Low Moderate Moderate 

Source: ENRAC Topographic Survey 2021 

21. It is clear from above table that none of the three options passes through the environmentally 
critical areas, forest areas, railway, biodiversity rich area, river and ethnic minority.  

1.2.6 Reasons for the Final Selection  

22. From the above comparison it is evident that the proposed option-1 having less length 
compared to other alternatives is passing through mostly plain area with easy accessibility having 
minimum Khal & Permanent Structure crossing. Additionally, option 1 does not pass through any 
environmentally critical areas, forest areas, railway, biodiversity rich area, river and ethnic minority 
So, proposed option-1 has been found to be the most optimum alignment and recommended for 
Construction works. 
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23. And the selected substation area significantly lower potential environmental and social 
impacts than nearby any other option. Therefore, the alternatives will not have any violation of 
environmentally sensitive area, protected area, critical area, forest reserves, wildlife reserves, rivers 
or wetlands or Important Bird Areas.  
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2. {/ht9 hC [!b5 !/v¦L{L¢Lhb !b5 w9{9¢¢[9a9b¢ 

2.1 Introduction 

24. Approximately 7.12  acre of land will be required for the construction of 115 tower including 
30 angle points tower and 85 suspension tower, and 5  acre of land will be required (Already PGCB has 
been acquired the 5 acre land for this substation) for the construction of charfasson substation. those 
are mostly agricultural lands. 

2.2 Transmission Lines and Towers 

2.2.1 Right of Way for Transmission Lines 

25. A total of 44   households will be affected by the project, all of are affected by the proposed 
transmission line. There is no structure found in the substation land which has already been acquired. 
So, no physical displacement and relocation is required for this project except economic 
displacements for land acquisition. The tower footings for laying transmission lines require land 
compensation as per Electricity Rules 2020 and APIRA 2017 even if land for tower footings will not be 
acquired. Compensation will be provided for standing trees under RoW which require felling before 
laying the transmission lines. During construction, if any crops. structures or any other assets are 
affected, will be compensation according to the entitlement proposed in this RP. Furthermore, 
temporary losses are anticipated due to damage of crops within the RoW of the transmission lines. 

26. The RoW for the 230 kV transmission lines is established at 25 m either way from the center 
of the line/tower. However, the clearing width which is affected by installation and construction will 
be one-fifth of the total width of RoW is 10m for 230kV line. Table 6 shows the land requirement under 
the right of way of the transmission line. Total 98.37 acres land will be temporary affected due to the 
construction of of transmission line, Which includes 86.17 acres agricultural land, as per Electricity 
Rules 2020 it will also be compensated. 

Table 6 Land under the Right of Way of the Transmission Lines 

Transmission Line Line Length 
(km) 

RoW 
(m) 

Clearing 
width in 
RoW (m) 

Land to be 
cleared in the 
RoW (acre) 

NotunBiddyut PP-Char Fasson 230 KV 
double circuit Transmission line 

39.81 50 10 98.37 

Source: PGCB standards of similar projects 

Profile of NotunBiddyut PP-Char Fasson 230 KV double circuit Transmission line 

27. The total length of the transmission line is estimated at 39.81 km as reported in the 
Development Project Proposal of PGCB in 2021. The entire length was covered in the social 
assessments. The proposed line route passes through 1 zila and 3 Upazilas. The RoW for the 230 kV 
transmission line is established at 25 m either way from the center of the line/tower, and the width 
of clearing corridor is 10 m in total in the middle of the RoW. The land under the RoW is largely used 
for cultivation purposes. Extent of land required for angle point and suspension tower is 7.12 Acres. A 
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variety of crops such as paddy, potato, mustard and vegetables are cultivated in both homesteads and 
open agricultural fields. Number of affected trees under transmission line is 1797 which include 1055 
non-fruits, 616 fruits, bamboo 84 and 42 medicinal plants. Apart from these agricultural activities and 
affected trees, the project impact area also contains 44 households which may be partially affected 
ŀƴŘ ŘƻƴΩǘ ǊŜǉǳƛǊŜ ŀƴȅ ǊŜƭƻŎŀǘƛƻƴ because of there is no any structure within 10 m Clearing width in 

RoW (m). 

2.2.2 Transmission Towers 

28. The number of transmission towers required for the construction of the Notun Biddyut PP-
Char Fasson 230 KV double circuit Transmission line is estimated  30 angle tower and estimated 85 
suspension towers. The number of towers required for the  transmission line and the land area 
required for their installation are shown inTable 7. The total extent of land required for the tower 
footings at ground level of 30 angle towers is approximately 2.4 acre (18mX18m for per Angle tower) 
and 85 suspension towers is approximately 4.72 acre(15mX15m for per suspention tower). A total of 
7.12 acres of agricultural land will face loss of crops due to transmission tower. The land area used for 
the tower footings will be a permanent loss to their respective landowners. The landowners will be 
compensated as per the entitlement matrix in the RP. As per the practice, people will be allowed to 
cultivate underneath the tower area.  

Table 7 Land Requirements for Installation of Transmission Towers 

Transmission 
Line 

Estimated 
Number of 
Tower 

Land 
Requirements 

For per Tower 
Footings 

Land Area 
Required for per 
Tower Footings 
(acre) 

Total Land Area 
Required for 
Tower Footings 
(acre) 

Land 
Ownership 

Angle Tower 30 18mX18m 0.08 2.4 Private 

Suspension 
Tower 

85 15mX15m 0.055 4.72 Private 

Total 115   7.12 Private 

Source: PGCB standards of similar projects 

2.2.3 Impact on Land 

29. As per transmission route plan, a total of 115 towers will have to construct for the project of 
which 30 are angle towers and 85 are suspension towers. 27 angle tower and about all of the 
suspension tower will be constructed in agricultural land. Due to construction of towers, crops of 
agricultural land will be damaged. For each angle tower of 230 kV circuit transmission line 324 sqm 
(18m X 18m) of land have been considered and for suspension tower of 230 kV circuit transmission 



 

 

 

  28 

Charfasson Grid Substation & Associated Transmission Line as Additional Component under Southwest Transmission Grid 

Expansion Project 

| RP Report | PGCB | October 2021 

INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission. 

line 225 sqm (15m X 15m) of land have been considered. Hence a total of 7.2 acre of agricultural land 
will be affected due to construction of 115 towers in agricultural field. As per the Electricity Rules of 
Bangladesh (2020), if land is affected due to construction of towers, compensation has to pay at 
replacement cost in consultation with land owners for land and other affected assets (if any).  

30. The crops and trees affected due to installation of towers and lines will be compensated at 
replacement cost to the affected persons which will also take into consideration the permanent 
impacts such as income losses from standing and commercial trees. The households who lose their 
crops for construction work will be paid the crop value of one year, as the different phases of 
construction work such as installation of towers and stringing conductors can spread over to several 
months with a time gap between different activities. The affected people by the lines can use the land 
for agricultural and cultivation purpose. Households to be affected due to transmission lines will be 
compensated for rebuilding their structures and provided transitional and shifting allowances. The 
permanent loss of land for tower foots of 115 transmission towers which is 7.12 acre will also be 
compensated As per the Electricity Rules of Bangladesh (2020).  

2.2.4 Impact on Built Structures 

31. The route survey identified 44 structures those will be within the 25m construction right of 
way of the transmission line corridor. Most of these structures are small kacha/semi-pacca and use 
residential purpose only. The structures dont require any relocation because of there is no any 
structure within 10 m Clearing width in RoW (m). However, According to the conversation with the 
PGCB representative, the Consultant understood that these structures will not be affected due to the 
construction of the transmission line but will be nearby the TL which is similar to any PGCB TL project. 
In general cases, PGCB does not displace these structures and or acquire these lands. Therefore, the 
Consultant did not consider the affects of these households or persons.  

Table 8 Impact on Built Structures within Extended RoW 
Sl Impact NotunBiddyut PP-Char Fasson 230 KV double circuit 

Transmission line 

1 No. of pucca structures 2 

2 Number of semi-pucca structures 16 

3 No. of Kutcha structures 26 

  Total 44 

Source: Census and IOL survey, July 2021 

32. However, if the complete avoidance is not possible, all residual impacts after minimization will 
be compensated. PGCB will consult with the affected households on the reconstruction of the 
residential structures and reorganization of the residential plots. The compensation method will be as 
follows and these are reflected in the entitlement matrix.  

(i) there are few land plots large enough to reconstruct the affected structure within the same plot. In 

case impacts on these households cannot be avoided, PGCB will reconstruct the structure (or portion 

of the structure) before demolition and provide transition allowances. The plot will be reorganized 

such that the vacated portion under the ROW can be used for agriculture or for other similar purpose. 

For example, if there are a residential structure and a livestock rearing pen in the same plot, the 
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residential structure is shifted to the livestock rearing area, and the pen is moved to the place where 

the structure used to be.  

(ii) For any affected household whose plot is not large enough to rebuild structures within the same 

plot (i.e., those that are less than 10 decimal or 0.04 ha), compensation will be provided for 

replacement land and structure.  

2.2.5 Land Ownership 

33. The entire TL passes through is recorded as agricultural land from physical observation, 
interview (field survey, 2021) and the land ownership record documents. The land to be required for 
the TL is found as single and double, It indicates that there are two categories of HHs in the project 
affected area in terms of land ownership. We found from the field visit, Majority (97.72%)of the 
affected HHs are land owners, while the remaining are tenants and sharecroppers. 

2.2.6 Impact on Trees 

34. The road sides are planted with different types of trees dominated with epil-epil. Impacts on 
other properties than land like structures are not impacted. However, during the field survey, it was 
identified that a total of 450 trees may affected due to intervention of TL foundation. However, 
detailed design may necessitate reviewing Resettlement Plan before implementation of the project.  

35. The tree assessment survey identified 450 trees that will be within the footprint of the towers, 
which will need to be cut. The installation of the transmission lines will affect 1347 standing trees of 
different varieties along the RoW which have to be trimmed to pave the way for the construction work 
of the transmission lines. The standing trees which are grown directly under the proposed conductors 
and falling within an estimated area of a clearing width of the respective RoWs will be trimmed. The 
total number of trees to be cut and trimmed is estimated at 1797 which includes 1055 non-fruits, 616 
fruits, Bamboo 84, and 42 medicinal plants. Table 9 presents a summary of the trees that will be 
affected by the project and their current market value. The total market value of the affected trees is 
estimated at BDT18,708,159. Cash compensation at replacement cost will be paid by the project for 
the affected trees to be appointed by the executing agency.  

Table 9 Impact on Trees due to Construction of the TL 

Sl. Type of Trees Number of Trees 

 

1 Fruit trees 616 

2 Non-fruits trees 1055 

3 Bamboo 84 

4 Medicinal trees 42 

5 Total Trees 1797 

Source: Census and IOL survey, July 2021 
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2.2.7 Affected Community Property Resource  

36. One Mosque will be affected in the transmission line by the project interventions by losing 
only trees none of the CPRs will lose their structure due to the project. Therefore, no CPR needs to be 
relocated. The Management committee will authorize someone to receive compensation cheques on 
behalf of the CPR. 

Table 10: Affected Community Property Resource 

SN CPR Name Impacts Location 

1 Iman Ali Jame Mosjid only trees 

None of the structure will lose due to 
the project 

Mouja : Kulsumbagh, 

Union : Aminbagh 

Charfasson 

Source: Census and IOL survey, July 2021 

2.3 New Substation 

2.3.1 Impact on Land 

37. One new 230/33 KV GIS substation at char fasson will be constructed under this project. PGCB 
has selected the location of the proposed char fasson substation is in southern part of Bangladesh , 
Dakkhin chormadraj mouja, Charfasson upazila under Bhola District Barishal. Daag no 290 and 291. 
The GPS coordinates of the substation site is 22° 8'30.21"N, 90°44'11.74"E. A total of 5-acre Land will 
be required for construction of 1 substation, already PGCB has been acquired the 5 acre land for this 
substation 

Table 11: Permanently acquired Land for Substation 

SL.  Sub- 
Station 
Name  

Mouza Name  Upazilla  Daag No Acquired 
Land (Acre) 

tD/.Ωǎ own 
Land 

1 Char fasson Dakkhin 
chormadraj 

Charfasson 290 and 291 5 

Total acquired land (Acre) 5 

38. Direct inspection has shown that it is open agricultural land Figure 4. There will some 
temporary impacts surroundings the substation area during project construction due to facilitate the 
transportation of construction material and the movement of machinery. 
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39. According to information from field visits, public consultations and the LA section of the Bhola 
DC office, The owner of the acquired land is 3 sisters, and the 5 acres of land being acquired for the 
substation is less than 10% of their total productive assets. PGCB has compensated the respective 
Deputy Commissioner of Bhola, Land Acquisition Department, the full amount for acquisition. 
However, among the 3 owners, 2 were compensated through DC, and 1 of them had dispute regarding 
inheritance, which is currently being resolved by DC of Bhola. Details of the land ownership and 
compensation are presented in Table 12 

Table 12: Landownership status of the Substation land 

SN Landowners Daag, Khatiyan Compensation Status 

1 Rexona Ajam 

Hus: Faruk Ajam 

Daag: 290 291 

Khatiyan: 646 

Compensated 

2 Merina Rahman 

Father: Halimur rahman 

Daag: 290 291 

Khatiyan: 646 

Compensated 

3 Saheda Imam Daag: 290 291 

Khatiyan: 646 

Dispute regarding inheritance 

Figure 4: Acquired land for charfasson substation 
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Source: Census and IOL survey, July 2021 

40. The CCL value of land is considered including 200% premium with the mauza rate of land 
collected from the Tehsil office; and 100% premium is added with the CMP of crops (for crops) 
compensation. CMP of crop was collected through property valuation survey. If the CCL is less than 
the CMP, additional top- up value is considered by deducting CCL value from the CMP which is paid by 
the EA. In this Project the CCL value of land per decimal is higher than CMP of land per decimal, and 
thus CCL value is considered as compensation value of land.  

2.3.2 Impact on Livelihoods 

41. Due to the construction of the substation, it will have little effect on the income and livelihood 
of the landowner. The additional grant will be provided to the owner of the affected land. To mitigate 
these crops' compensation for this 5-acre agricultural land, it will be facilitating linkages with 
relevant agencies such as the department of agriculture or department of agricultural extension 
services to participate and benefit from tree planting programs or programs that introduce 
alternate crop varieties including related training programs conducted by those agencies. Also 
affected HHs would get job opportunities during the construction period on a priority basis if they 
wanted to. 

2.3.3 Impact on Trees 

42. Direct inspection has shown that it is open agricultural land. Total 5 acre land permanently 
acquired for this substation. There is no any trees in the selected substation area. So no significant 
impact on trees are here. 

2.4 Bay Extensions to Existing Substations 

2.4.1 Land acquisitions for bay extensions 

43. A subcomponent of this project is bay extensions, 230 KV bay Extension will construct at 
existing NotunBiddyut PP: 2 nos. There is no need to acquire new land for work in this part. 

2.4.2 Vulnerable Households and Severely Affected 

44. Vulnerable households under this project include those that are: (i) households headed by 
women; (ii) household headed by persons with disabilities; (iii) households whose annual incomes are 
lower than Tk90,000; (iv) elderly headed households, (v) households who are landless, and (vi) who 
are without legal title to land. The vulnerable status for persons without legal title is determined based 
on the social impact assessment/survey. 

45. The upper poverty line for the project region is based on the Bangladesh Bureau of Statistics 
(BBS) 2011 survey was Tk1,125.3 per capita. Adopting the national inflation rates by BS based on 
consumer prices for Bangladesh (6.2% for 2012, 7.5% for 2013, 7.0% for 2014, 6.2% for 2015 and 5.7 
for 2016 & 2017), the upper poverty line has been updated to current levels at Tk1,489.3 per month 
per capita (i.e., Tk7,446.5 per household/month, for an average household size of 4.4 in Bangladesh 
as per the BBS). Accordingly, Tk7,500 has been adopted as the poverty line for the project. Based on 
this Tk7,500x12=Tk90,000 is calculated as poverty line]. 
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46. The vulnerability assessment was based on 44 households affected by the construction of  
transmission line. The identified vulnerable household or group within the 50 m corridor (25m either 
side of the TL) by the socio-economic survey are given below. 

Table 13: Vulnerable Households within the 50 m corridor 

SN  Vulnerable Households Unit (in 
Nos)  

1 Onetime grant of Tk. 10000 per female headed household  3 

2 Onetime grant of Tk. 10000 per male headed household living below the poverty 
line 

2 

3 Onetime grant of Tk. 10000 per household headed by elderly over 70 years 1 

 Total 6 

Census and IOL survey, July 2021 

2.4.3 Severely Affected Population 

47. All those affected persons are titled land owners but also share croppers, lessees, and 
agricultural laborers might also be affected due to the Project intervention, if there are any. The 
khatian records do not include non-titled persons; as such this RP has no information of the non-titled 
persons at this initial stage. 

2.5 Resettlement Impacts and Mitigation 

48. From the above discussion it is evident that major socio-economic risks associated with these 
project-induced impacts are loss of income/employment for a short period of time, loss of assets etc. 
It also appears that the negative impact on household income is limited as such the overall impact of 
the loss is likely to be nominal. 

Table 14: Resettlement Impact and Mitigation 

Type of Loss  Nature and scope of 
impacts (Transmission 
Line) 

Nature and scope 
of impacts (Sub-
station) 

Level of impacts and mitigations 

Land  Only 7.12 acre land is 
required for foundation 
work of the tower  

Total 5 acre land 
permanently 
acquired for the 
substation 

Only 5 acres of land has been acquired 
for the substation, For the substation 
land, the Replacement value of the 
land has been provided, which includes 
200% premium of the present land 
value. Through which he will be able to 
bear the incidental cost of purchasing 
his alternative land 

The land 7.12 acre for foundation of 
the tower will also be compensated As 
per the Electricity Rules of Bangladesh 
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(2020). For tower footings, the 
Replacement cost will be provided to 
the land Owners as the present value 
of land and as per the practice, people 
will be allowed to cultivate underneath 
the tower area. so, there will be no 
impact on crop production in this land 
at the later time 

Displacement 
of Titled HHs  

No titled HHs will be 
displaced. Agricultural 
production will be 
impacted only. In this 
regard, only 115 land 
owners will be affected 
temporary.  

No titled HHs will 
be displaced 

No impact on physical displacement. 
Compensation will be paid at market 
value for the crops. 

The households who will lose their 
crops for construction work will be 
paid the one-time cash compensation 
of Tk100000/acre. For the whole 
seasons in the construction period, the 
different phases of construction work 
such as installation of towers and 
stringing conductors can spread over 
to several months. From the past 
project experience, it will usually 
ŘŀƳŀƎŜ ƻƴŜ ǎŜŀǎƻƴΩǎ ŎǊƻǇ ƻƴƭȅΦ 

Displacement 
of squatters  

No squatters are 
identified.  

No squatters are 
identified. 

Cash compensation at replacement 
cost will be paid by the project for the 
affected trees 

CPR  1 CPR will be affected  No CPR will be 
affected 

Only trees, None of the structure will 
lose due to the project 

Income and 
Livelihood  

No impact on income 
and livelihood as the 
project will pay one-
time cash 
compensation For the 
whole season in the 
construction period, 
the different phases of 
construction work such 
as installation of towers 
and stringing 
conductors can spread 
over to several months. 
From the past project 
experience, it will 
usually damage one 
ǎŜŀǎƻƴΩǎ ŎǊƻǇ ƻƴƭȅΦ 

No significant 
impact on income 
and livelihood, 
Additional grant 
will be paid to the 
one affected 
vulnerable HH 

No significant impact on income and 
livelihood. Additional grant will be paid 
to the Six affected vulnerable HH. 
Affected HHs will get job opportunities 
during the construction period on a 
priority basis if they wanted to. 
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Trees Total number of 
affected trees is 
estimated at 1797 

 

There is no any 
trees in the 
selected 
substation area 

Cash compensation at replacement 
cost will be paid by the project for the 
affected trees to be appointed by the 
executing agency. 

A tree plantation plan to mitigate the 
impact of deforestation included in the 
IEE report. Where a plan for planting 
5391 (3 times of affected number) 
trees has been provided. 
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3. {h/Lh9/hbhaL/ LbChwa!¢Lhb !b5 twhCL[9 

49. Socio-economic condition refers to social and economic factors accruing to an individual or 
group and is mainly measured by income, education, occupation and many other socio-economic 
variables. This section deals with the general baseline socio-economic profile of the project area and 
affected households. Socio-economic details of the affected households were collected during the 
social studies. In addition to the specific social information collected during census survey, general 
socio-economic information was also collected from affected households to prepare an overall socio-
economic profile of the affected households and people.  

3.1 Demographic Characteristics 

50. The Socio-economic profile deals with various socio-economic details of the surveyed 
households based on the finding of the survey. Demographic and socio-economic information along 
with potential impacts on the people and community were collected from the affected people during 
the survey.  

51. The census and inventory of losses (IOL) survey identified 44 households with a total 
population is 208. The average HH size is 4.72. Detail of the demography is presented in Table 15.  

Table 15: Demography of the project area 
Sl. No.  Particulars  No  

1 Affected Households (HHs) 44 

2 Affected Male Headed HH 41 

3 Affected Female Headed HHs 3 

4 Project Affected Persons (PAPs) 208 

5 Male PAPs 106 

6 Female PAPs 102 

7 Average HH Size 4.72 

Source: Census and IOL survey, July 2021 

3.2 Education 

52. Around 36.54% of the population had education only up to primary level. Another 23.56% had 
completed 6ς10 years of schooling. The population that attained secondary school certificate and 
higher school certificate or equivalent is 8.65% and 7.69% respectively. The graduates and those with 
postgraduate qualifications constitute 3.36%. A significant number (7.21%) could only write their 
names and signatures. The population that never had schooling and are considered illiterate is 8.17%. 
while another 3.37% are those below the age of 5 years. Table 16  

Table 16: Education level of the PAPs 
Education Level Female % Male % Percentage 

No schooling 11.76 11.32 8.17 

Can sign only 7.84 6.60 7.21 

Primary school 33.33 25.47 29.33 

Below ssc 24.51 22.64 23.56 

Ssc or equivalent 7.84 9.43 8.65 
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Hsc or equivalent 4.90 10.38 7.69 

Graduation or equivalent 0.98 3.77 2.40 

Master or equivalent 0.00 1.89 0.96 

Below the age of 5 Years   3.37 

Grand Total 100.00 100.00 100.00 

Source: Census and IOL survey, July 2021 

3.3 Housing Infrastructure 

53. Housing or shelter is one of the essential prerequisites of human development and a 
significant factor to determine the quality of life. In addition, access to household amenities such as 
safe drinking water, sanitation facilities and electricity are basic ingredients that are strongly 
associated with health and working status, as well as income, productivity and quality of life of 
individuals in particular and the society in general 

54. Type of Housing Structure: In the study area, 4.55% general household live in pucca house, 
36.36% in semi-pucca house, 59.09% in kutcha house which is shown in a Table 17  

Table 17: Housing Structure of the study area 

Housing Types  Number Total (%) 

Pucca  2 4.55 

Semi Pucca  16 36.36 

Kutcha 26 59.09 

Total 44 100.00 

Source: Census and IOL survey, July 2021 

3.4 Household Amenities 

Drinking Water Facilities 

55. In the project area, 90.91% general household get the facility of drinking water from tube-
well, 2.27% from tap and the remaining 6.82% household get water from other sources. Table 18 
shows tabuler representation of sources of drinking water of the project area. 

Table 18: sources of drinking water 

Sources of drinking water No of Tube-well Percentage 

Others 3 6.82 

Tap 1 2.27 

Tube-well 40 90.91 

Grand Total 44 100.00 

Source: Census and IOL survey, July 2021 
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Sanitation Facilities 

56. In the study area, 77.27% general household use sanitary latrine, 15.91% non-sanitary latrine 
and the remaining 6.82% have no toilet facility. Table 19 shows the sanitation types of the study area.  

Table 19: Sanitation status of the study area 
Type Number Percentage 

Non-Sanitary 7 15.91 

No-Toilet 3 6.82 

Sanitary 34 77.27 

Grand Total 44 100.00 

Source: Census and IOL survey, July 2021 

Access to Electricity 

57. The whole study area have brought under the Rural Electrification Program. However, a total 
of 82.36% general household reported to have personal electricity connection and the rest 17.64% 
are using solar power and other source. 

58. Broadband Internet 

In some part of the study area it was observed broadband internet service during the field visit.  

3.5 Household Assets 

59. Consultations undertaken in the study area indicate that land is the most prized fixed asset in 
the area. Land is used for homestead, agriculture, plantation and ponds and hence, is the asset around 
which the socio-economic and cultural lives of villagers revolve. For fishermen, boats, nets and other 
fishing gear are essential 

60. Most of the people of the project area are farmer, day labor, fisherman, small businessman 
and such low income profession. General daily essential assets are noticed during the field visit.  

3.6 Land Ownership 

61. Households have a combination of user rights to the land on which they either live or cultivate. 
The land occupied by 97.72% of the households or cultivated is claimed as private property. The 
majority of the households (90.9%) claimed singular ownership to the land they live/cultivate which 
belonged to either of the spouses.  

3.7 Livelihoods 

62. Households in the project impact areas are dependent on multiple sources of livelihoods. 
Households have more than a singular source of livelihood. The livelihoods include agriculture, fishing, 
labor work, employment in government and private sector, business activities and foreign 
employment. Of the 44 households surveyed, the economically active population is estimated as 67. 
Women are mostly engaged in household labour. Agricultural activities are the main source of 
livelihood for 25.37% of the labor force. Various forms of labor-based work provide a source of 
livelihood for 22.39%. Those employed in government and private sector jobs are 11.94%. Small and 
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medium scale businesses are sources of livelihood for 10.45%. Drivers and transport workers 
constitute 5.97% whereas those employed in foreign countries represent 4.48% of the active labor 
force 

Table 20: Occupational Profile in the Study Area 
Occupation  Number Percentage 

Animal/poultry husbandry 9 13.43 

Business 7 10.45 

Daily labour 8 11.94 

Farmer 17 25.37 

Fisherman 2 2.99 

Job in abroad 3 4.48 

Mechanic technician 4 5.97 

Others 3 4.48 

Service 8 11.94 

Tailor 2 2.99 

Transport worker 4 5.97 

Total 67 100.00 

Source: Census and IOL survey, July 2021 

3.8 Household Income and Expenditure 

Income         

63. The average monthly incomes of 11.36% households are less than Tk7500. Another 56.82% 
have monthly incomes ranging from Tk7,500ςTk20,000, 11.36% of households generate monthly 
incomes between Tk20,000 to Tk30,000, 15.91% of households generate monthly incomes between 
Tk30,000 to Tk40,000, Monthly incomes of the rest 4.55% exceed Tk40,000. The average monthly 
income per households is estimated at Tk19010.87. The socioeconomic survey observed the presence 
of 5 households (11.36%) in the entire projejct area whose monthly household incomes are less than 
Tk 7,500 and considered the households living below the official poverty line of Bangladesh.  The Table 
21 below provides the average monthly income of the house hold in the study area: 

Table 21: Monthly household income of the HH 
Monthly household income (Tk) Frequency Percentage 

<7500 4 9.09 

7,500-20000 26 59.09 

20000-30000 5 11.36 

30000-40000 7 15.91 

>40000 2 4.55 

Total 44 100.00 

Source: Census and IOL survey, July 2021 
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Expenditure 

64. The monthly household expenditure incurred by 13.46% of households is less than Tk7500. 
Household expenditure of the majority households (59.09%) varies between Tk7500 to Tk20,000. 
Households that incur monthly expenditure of Tk20,000 to Tk30,000 are 13.46%. Households that 
incur monthly expenditure of  Tk30,000 to Tk40,000 are 9.09%, The monthly expenditure of the rest 
4.55% exceeded Tk30,000 in their household expenditures. The average monthly expenditure of a 
household is estimated at Tk17065.21. Table 22 The below provides the average monthly Expenditure 
of the house hold in the study area: 

Table 22: Monthly Household Expenditure of the HH 
Monthly Expenditure of Households Frequency Percentage 

<7500 5 11.36 

7,500-20000 27 61.36 

20000-30000 6 13.64 

30000-40000 4 9.09 

>40000 2 4.55 

Total 44 100.00 

Source: Census and IOL survey, July 2021 

3.9 Government Assistance and Foreign Remittance for Households 

65. In Bangladesh, remittance is one of the most important economic variables in recent times as 
it helps in balancing balance of payments, increasing foreign exchange reserves, enhancing national 
savings and increasing velocity of money. For about two decades remittance has been contributing 
around 35% of export earning. Moreover, it is greater than foreign aid and thus helps in lessening 
dependence on foreign aid remittance gets momentum in recent time in Bangladesh and is the second 
largest sector of foreign exchange earning after the garment sector. 

66. In the project area most of the households are dependent upon agriculture. A typical family 
in the area grows one/ two crops of rice during the year and has one/two members who are engaged 
in other activities (farm and non-farm, fishing or in some local business unit like shops or other 
business enterprise). To supplement their income, some of the households own a number of livestock, 
usually cows, goats, and poultry products.  Fishing has been reported as an occupation and in the areas 
closer to Tetuliya River and to a lesser extent near Dehular Khal. 

67. The socioeconomic survey observed the presence of 3 households (4.48%) in the entire 
projejct area, Those who are dependent on expariate income.  

3.10 Indebtedness 

68. According to the Central Bank of Bangladesh, the financial system prevalent within the 
country is comprised of three broad fragmented sectors, i.e. formal, semi-formal, and informal sector. 
Access to various financial sectors in Bhola District (Burhanuddin, Lalmohan,Charfasson Upzillas) 
varies in urban and rural clusters. Based on discussion with the individual stakeholders such as MMS, 
BRAC, Department of Social Welfare, as well as the overall community within the AOI, it was reported 
that, the formal and the semi-formal sectors mostly catered to the urban populations within the 
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paurasavas, wards and municipalities, etc. while the semi-formal and most of the informal sectors 
catered to the financial requirements of the rural population.  

69. Some of the key microfinance agencies and NGOs that represent the semi-formal agencies 
within the study area include Grameen Bank, Islamic Bank and BRAC, ASHA, COAST, Grameen 
Janunnati Sanstha amongst others. 

70. In the household survey, only 26% of households were reported to have taken credit with 
almost 95% of them having taken loans from money lenders. This indicates that private money lending 
has come down due to the existence of micro-finance and other formal credit mechanisms. The most 
common reasons for loan are observed to be expenses for health and social occasion followed by 
agriculture and business initiatives 

3.11 Unemployment 

71. The percentage of unemployed person in the study area is 2.40 %. This may be due to the 
engagement of many household members in a variety of seasonal and casual employment such as in 
daily paid labor work. 

72. Employment opportunities in the project impact areas are rather negligible as there are no 
industrial or commercial ventures that can absorb the unemployed. Due to a lack of employment 
opportunities in the surrounding areas, most of the unemployed people find work in seasonal 
agricultural activities, fishing or in daily paid casual labor work as a source of livelihood to support 
their families. Some unemployed persons will operate as tenant farmers, cultivating the land 
belonging to another party and sharing part of the produce with the landowner. 

73.  A fair number of children also work in various factories or fishing activities to find extra 
incomes for their families despite child labor being illegal. Agricultural laborers and sharecroppers in 
the study area suffer from lack of work and inability to engage in cultivations due to regular flooding 
in the area. Most of the women are engaged in household labour and in agriculture, livestock farming, 
tailoring and manufacture of handicrafts to earn a supplementary income for their families. In some 
communities, women would also engage in casual daily paid labor work whereas in other communities 
they would not go for such labor work. Many youth aspire to find employment in a foreign country. 

3.12 Health and Services 

74. No major chronic illnesses are reported from the project impact areas. However, incidence of 
water borne diseases and skin ailments were frequently reported during consultations. People 
approach multiple institutions for medical care and treatment. Government hospitals, private clinics 
and pharmacies are the medical/health care institutions that are frequently accessed by the 
households. Distance from the households to such institutions varied from 2 km to 15 km across the 
project impact areas. Medical services at private clinics are expensive and unaffordable to many 
families. Government hospitals in local areas lack sufficient medicine, diagnostic facilities and staff. 
Patients have to wait in long queues. For serious illnesses, people have to go to Dhaka or Barishal for 
treatment.  
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3.13 Energy Use 

75. Electricity is the main source of lighting for the grid connected households. The non connected 
households use kerosene and the solar power. Some people living closer to urban areas would use LP 
gas for cooking purposes, but it is only about 1% of the total population. Firewood is the main source 
of energy used by a majority of the households (91.8%) for cooking purposes. However, electricity is 
used by 10% in combination with firewood and kerosene by 0.4% for cooking purposes.  

3.14 Role of Women and Gender Issues 

76. Women in the project impact areas are engaged in multiple activities. Apart from their 
household roles such as household cooking, cleaning, fetching water, feeding children, helping in 
ŎƘƛƭŘǊŜƴΩǎ ǎǘǳŘƛŜǎ ŀƴŘ ƭƻƻƪƛng after the in-laws (particularly those living in extended families), women 
across the project areas also make a significant contribution to the household economy. Despite 
strong pressures from the families to dissuade women finding employment, they take a lead role in 
livestock farming and take care of the feeding of their cattle, goats and poultry.  

77. Home gardening is another important economic activity of women, produce of which is used 
for both household consumption and marketing. Other forms of economic activities conducted by 
women include agricultural labor work, dress-making, handicraft-making, employment in apparel 
ƛƴŘǳǎǘǊƛŜǎ ŜǘŎΦ 9ŘǳŎŀǘŜŘ ǿƻƳŜƴ ŀǊŜ ŜƳǇƭƻȅŜŘ ƛƴ ōƻǘƘ ƎƻǾŜǊƴƳŜƴǘ ŀƴŘ ǇǊƛǾŀǘŜ ǎŜŎǘƻǊ ƧƻōǎΦ ²ƻƳŜƴΩǎ 
ŜŀǊƴƛƴƎǎ ŀǊŜ Ƴŀƛƴƭȅ ǳǎŜŘ ŦƻǊ ŎƘƛƭŘǊŜƴΩǎ ŜŘǳŎŀǘƛƻƴ ŀƴŘ ŎƭƻǘƘŜǎΣ ǘƻ ǎǳǇǇƭŜƳŜƴǘ ǘƘŜ ƘƻǳǎŜƘƻƭŘǎΩ 
consumption needs, and to repay the past debts. Some women would also save some money to be 
ǳǎŜŘ ƛƴ ŜƳŜǊƎŜƴŎƛŜǎ ƻǊ ŦƻǊ ǘƘŜƛǊ ŎƘƛƭŘǊŜƴΩǎ ŦǳǘǳǊŜΦ Lƴ ǎƻƳŜ ŎƻƳƳǳƴƛǘƛŜǎΣ ƘƻǿŜǾŜǊΣ ƛǘ Ƙŀǎ ōŜŜƴ 
reported that women have to hand over their earnings to husbands or else get prior consent of the 
husband to spend their earnings. Women also participate in the activities of NGOs like BRAC and 
Grameen Bank to access micro-credit which they would use to buy cattle, goats and poultry.  

78. During the field survey consultation, it was found that women who engage in daily paid labor 
work are paid less compared to their counterpart men. For example, when a man is paid BDT 300 a 
day, a woman would get only BDT 150 or BDT 200 though there is not much difference in the work 
load that both groups carry out and the duration of work. Excess of labor available and social attitudes 
towards women are also reported as factors that influence to pay lower salaries for women.  

79. Household level decision-making is largely vested with the husband. A few instances of joint 
decision making by both men and women were reported. Women also perform a significant role in 
managing household assets despite the key immovable assets like land and house are owned by men. 
Physical assets such as land and jewelry received by women as part of their dowry remain in her 
possession but in some occasions they are transferred to the ownership of men as part of matrimonial 
agreements. Women are discouraged from participating in social and political activities mostly by their 
male counterparts. However, many women struggle to change this situation.  

80. During consultations, women expressed concerns over the loss of their fruit-bearing trees, 
livestock farming activities, household incomes and their social networks as a result of their potential 
displacements. As women play a major role in these household level activities. However, as the 
majority of the affected households are able to remain within the remaining portion of their land and 
continue to engage in their routine activities, thus the impacts in terms of gender are likely to be 
minimal. The project will pay compensation for all their economic losses and will encourage their 
participation in livelihood restoration activities such as tree planting programs. Female headed 
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households, will receive additional cash allowances as vulnerable households. Consultation will 
ŎƻƴǘƛƴǳŜ ǘƻ Ǉŀȅ ŀǘǘŜƴǘƛƻƴ ǘƻ ǿƻƳŜƴΩǎ ŎƻƴŎŜǊƴǎ ǘƘǊƻǳƎƘƻǳǘ ǘƘŜ ǇǊƻƧŜŎǘ ƭƛŦŜŎȅŎƭŜ 

3.15 Awareness on HIV 

81. Not all men and women in the communities across the study area are equally aware of the 
root causes of HIV/AIDS, how the disease is communicated and the preventive measures that people 
should adopt to avoid the spread of HIV/AIDS. In a few communities, awareness has been raised 
through educational programs conducted by NGOs over a period of almost two decades. However, 
not al the villagers have participated in those programs. People who claimed to have some knowledge 
on HIV/AIDS acquired such awareness through media such as television, newspapers and the 
brochures and leaflets distributed by NGOs. It is the estimation of the villagers that around 50% to 
70% of the villagers in their respective communities are not knowledgeable of the disease. 

3.16 Indigenous Peoples 

82. There are ƴƻ ƛƴŘƛƎŜƴƻǳǎ ǇŜƻǇƭŜΩǎ ǎŜǘǘƭŜƳŜƴǘǎ ƛƴ ǘƘŜ ƛƳǇŀŎǘ ŀǊŜŀ ƻŦ ǘƘŜ ǘƘŜ ǇǊƻǇƻǎŜŘ нол ƪ± 
double circuit transmission line project. Therefore, no permanent or temporary and direct or indirect 
ƛƳǇŀŎǘǎ ƻƴ ƛƴŘƛƎŜƴƻǳǎ ǇŜƻǇƭŜΩǎ ŎƻƳƳǳƴƛǘƛŜǎ ŀǊŜ ŀƴǘƛŎƛǇŀǘŜŘΦ ¢ƘŜ ǇǊƻƧŜŎǘ has taken necessary steps 
ǘƻ ŀǾƻƛŘ ǘƘŜ ƛƴŘƛƎŜƴƻǳǎ ǇŜƻǇƭŜΩǎ ŎƻƳƳǳƴƛǘƛŜǎ ŀƴŘ ǘƘŜƛǊ ǇǊƻǇŜǊǘƛŜǎ ŀƴŘ ƻǘƘŜǊ ǎƻŎƛŀƭ ŀƴŘ ŎǳƭǘǳǊŀƭ 
activities from the areas identified for project implementation. 
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4. LbChwa!¢Lhb 5L{/[h{¦w9Σ /hb{¦[¢!¢Lhb !b5 t!w¢L/Lt!¢Lhb 

83. Stakeholder consultation is the way to involve the stakeholders (both direct/indirect and/or 
primary/secondary) in the project cycle. In preparation and execution of the Resettlement Plan (RP) 
of a development Project, the stakeholder consultation and their participation is mandatory as per 
ǘƘŜ !5.Ωǎ {ŀŦŜƎǳŀǊŘ tƻƭƛŎȅ {ǘŀǘŜƳŜƴǘ όнллфύΦ {ǘŀƪŜƘƻƭŘŜǊ consultation is a part of the RP process 
aimed at involving the Project stakeholders into the Project development and implementation 
process. The public consultation with different stakeholders was carried out in compliance with DoE 
guidelines. On July 2021, ENRAC arranged three public meetings at three locations in the relevant 
three Upazilas along the TL alignment. The locations of the consultation is shown in Table 23 

4.1 Consultations 

84. A total of 3 Public consultation and  6 FGD meetings were conducted with the project affected 
people and other stakeholders at different locations in the substation surrounded areas and along the 
transmission lines during preparation of the RP.  

85. ENRAC invited various local groups and individuals to attend the meeting. A list of participants 
including staff Local Government, farmers, businessman, project affected people have been 
considered. In total, 105 persons participated in the consultation and FGD meetings, among which 96 
are male and 9 are female. It is to be noted that the consultation meetings were held in the open place 
during Covid-19 pedamic including Bazaar areas where female do not usually attend the meetings. 
The venues of the meetings were selected by the participants. The female was personally consulted 
during questionnaire survey in absence of senior male members of the family. 

Table 23: Detailed Public Consultations Information 

No Public Consultation  No of participants 

Name of 
District 

Upazilla Location Date Time Male Female Total 

PC- 1 Bhola Borhanuddin Deula Union 15-07-21 10:00am 19 0 19 

PC-2 Bhola Lalmohon kalma Union 16-07-21 10:00 am 18 0 18 

PC-3 Bhola Charfasson Aminabad Union 17-07-21 3:00 pm 19 0 19 

 

Table 24: Detailed Focus Group Discussion Information 

No Focus Group Discussion  No of participants 

Name 
of 
District 

Upazilla Location Date Time Male Female Total 

FGD- 1 Bhola Borhanuddin Shantir hat 15-07-21 12:00 pm 7 0 7 
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FGD- 2 Bhola Borhanuddin Moulovir hat 15-07-21 02:30 pm 9 0 9 

FGD- 3 Bhola Lalmohon Dawri bazar 16-07-21 12:30 pm 6 0 6 

FGD- 4 Bhola Lalmohon Kortar hat 16-07-21 03:00 pm 10 0 10 

FGD- 5 Bhola Charfasson Forajir hat 17-07-21 10:00 pm 8 0 8 

FGD- 6 Bhola Charfasson Dalal  bazar 17-07-21 12:00 pm 9 0 9 

86. In the consultation process, the stakeholders got involved with the RP Consultants and Project 
Proponent, and share their problems, needs and aspirations in a participatory way. In this process, 
PGCB, as the Project Proponent would obtain stakeholders' views and feedbacks on the proposed 
interventions and perceptions on the probable changes likely to occur in future within the Project 
area. 

4.2 Information Disclosure 

Objective of Stakeholder Consultation Meetings 

87. The main objective of the stakeholder consultation is to involve the stakeholders in the project 
cycle and explore stakeholders' perception and attitude regarding the proposed project. During the 
Ŏƻƴǎǳƭǘŀǘƛƻƴ ǇǊƻŎŜǎǎ ƻŦ ǘƘŜ ǇǊƻǇƻǎŜŘ άNotun Biddyut PP-Char Fasson 230 KV double circuit 
Transmission lineέ ƻŦ tD/.Φ The Project interventions and their likely impacts on the environment as 
well as on the society were shared with the Project stakeholders in the formal/informal 
meetings/discussion sessions. The objective of the stakeholder consultation is to take public opinion 
about the project especially the view of environmental and social issues raised during construction 
and operating periods of the project so that Proponent can take adequate mitigation measures to 
reduce its impact to environment and society.  

88. The objective of the consultation was to inform people along the proposed TL about the work 
to be completed, scale of operations, timing, and sub-components, activities, potential positive and 
negative impacts and measures taken to mitigate those impacts. The views of each of the participants 
was documented. 

Identification of Stakeholders 

89. On June 2021, reconnaissance field visit was conducted, that time three locations were 
selected based on the significance of those areas in relation to resettlement issues, loss of property 
including land and structures, loss of trees and disturbance to livelihoods. The final selection also the 
same based on the discussion with local villagers within the corridor.  

90. ENRAC invited various local groups and individuals to attend the meeting. A list of participants 
including staff [ƻŎŀƭ DƻǾŜǊƴƳŜƴǘΣ tD/. ǎǘŀŦŦΣ ƭƻŎŀƭ ǿƻƳŜƴΩǎ ƎǊƻǳǇǎΣ ŦŀǊƳŜǊǎΣ ōǳǎƛƴŜǎǎƳŀn, project 
affected people have been considered. 

Approach and Methodology 

91. Stakeholder consultation is the process where people in the TL corridor are informed about 
the project and its impacts as well as urged to voice concerns and them addressed by the RP team and 
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PGCB. In order to obtain opinion from direct and indirect stakeholders, the stakeholder consultation 
organized in community level.  

92. The location of the consultations were selected due to their importance as major urban areas 
and or who are close or under the TL route. The primary function of the Stakeholder Consultation was 
twofold; to inform the stakeholders that are most likely to be directly impacted by the TL work, and 
ǘƻ ƎŀǘƘŜǊ ƻǇƛƴƛƻƴǎ ƻƴ ǘƘŜ ǇŜǊŎŜǇǘƛƻƴǎ ƻŦ ǘƘŜ ¢[Ωǎ ǇƻǘŜƴǘƛŀƭ ƛƳǇŀŎǘǎ ƻƴ ǘƘŜ communities in order to 
develop a fine-tuned RP that better reflects community wants and needs. 

Public Consultation Approach 

93. Transmission Line alignment maps, drawing and photos of crossing as well as an 
implementation timetable was tabled and those attending have been invited to make 
comments/suggest changes or just raise issues, which were recorded. The consultation methods 
applied were as follows:  

tǊƻƧŜŎǘΩǎ ǇŜǊŎŜǇǘƛƻƴǎ, the wants and needs of the communities in order to develop a fine-tuned 

Environment Management Plan 

Presentations, panel debates, keynotes, workshops, and lectures are all examples of information 

sharing meetings. The primary goal of these meetings is for the speaker to share information with the 

attendees.  

The presenter is in a position of authority, like a manager passing on information or instructions to 

subordinates, or a subject matter expert sharing his/her knowledge with those present.  

Audience members make up the bulk of participants in information sharing meetings. Their level of 

interest, and motivation to absorb the information shared, is highly dependent on their motivation for 

attending.  

94. The Consultants have discussed with the participants about the proposed Project 
interventions and the process of peoples participation in preparing the RP. The people of the 
Project area have already learned about the proposed Project from Consultants who frequently 
visited the Project area. The people of the Project area are aware of probable impacts of the 
Project. 

Issues Identified by Stakeholders  

95. By the consultation meetings, the identified positive and negative impacts are pointed out 
below;  

(i) Identified Positive Impacts:  

¶ Electricity service 

¶ Different local business would emerge  

¶ Local employment would increase  

¶ Irrigation system would develop by supplying uninterrupted electricity  

¶ New industries will be established and income opportunities will be created  

¶ Economic activities would be much better  
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¶ Income and livelihood opportunities would increase due to project intervention.  

(ii) Identified Negative Impacts:  

¶ 5 Acre private land has already acquired for sub-station by PGCB 

¶ Sharecroppers will be affected by losing employment due to acquisition of agricultural land  

¶ Cultivation will not be possible with a tractor under electric towers.  

¶ Land under the transmission line will be less valuable  

¶ Construction of multi-storied building under the transmission lines will be restricted  

¶ Orchard will be affected and some of the trees will be fell down/tuning due to the project  

¶ High risk for living, business, and even agricultural activities under high voltage transmission lines 

Description of Consultations 

96. Consultations were held with the different stakeholders such as local leaders, farmers, 
businessman, service holder, housewives, day laborers, etc. In the consultation meetings, discussions 
were held on the project description, scope of the project, social safeguard issues, probable impacts 
and mitigation measures about the project and grievance mechanism including gender-based violence 
risks during project construction. Professionals of ENRAC participated in the consultation meeting and 
responded to the questions of the participants. Apart from the consultation meetings, some group 
discussions were also held with various occupational groups along the transmission lines. The opinion 
of the people will be reflected in the Resettlement Plan (RP). 

Table 25: Summary of Issues raised by the people and responses of consultants 

SL  Issue/s  Questions/Comments 
of the participants  

Responses 

1 Time frame of 
the Project  

When the project will 
start? 

¶ The assessment of this project is going on. 
PGCB will start the field implementation of the 
project after finalization of assessment and 
agreement as required. 

2 Location of 
Tower  

Whether the tower 
destroys any 
structures? 

¶ The tower location will have no impact on any 
structures since the transmission line will be 
passing through cropping field. 

3 Land selection  What will be the 
consequence if people 
are not willing not give 
their land for the 
project? 

¶ As per Bangladesh government law, 
landowners are bound to give their land to 
Bangladesh government if it is required. So, 
project authority will give proper compensation 
as per Bangladesh government policy. 

4 Change of 
Project location  

Whether there is any 
chance for change of 
the project location? 

¶ Different assessments are being carried out to 
select a feasible site, probably this is final 
assessment so, the site will not be not be 
changed since there 
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5 Information 
about the 
project  

Why the information of 
the project was not 
disseminated 
previously? 

¶ Engineering activities have been done for 
selection of the substation sites and 
transmission line. Now social & resettlement 
activities are being carried out. To make aware 
of the local people firstly consultation meetings 
are being conducted and after that HH census 
and survey will be carried out among the 
potentially affected people. Such consultation 
will be continued during implementation of the 
project 

6 Project impact  What is impact of this 
project? 

¶ Every project has some sort of positive and 
negative impacts. For the negative impacts, 
some people have to sacrifice for a bigger 
interest of the country. The project will acquire 
private agricultural land for the substations, but 
no displacement will take place. Along the 
transmission line only crops, trees, etc. will be 
affected. There may be the impact on income 
and livelihood of the land owners at substations 
but such impact will not take place in the 
transmission line. 

7  ¶ Why the survey is 
being conducted?  

¶ Who is doing this 
survey?  

¶ Who will be included 
in the survey?  

¶ With whom the 
survey will be 
conducted?  

¶ Who is conducting the 
survey and with whom? 

¶ By the survey, the overall impact of the project 
on the people will be assessed. Based on the 
assessment, a resettlement plan (RP) will be 
prepared to mitigate negative impacts.  

¶ Environmental Resource analysis Center 
(ENRAC) Ltd has been appointed to conduct the 
census and IOL survey on behalf of the PGCB.  

¶ The HH will be affected due to substation and 
transmission line including tower location for 
land, business trees, crops, they will be included.  

¶ The affected people losing land, trees, crops, 
business or any other assets due to the project 
will be covered by the survey.  

¶ ENRAC a social consulting firm has been 
appointed by PGCB for conducting the survey. 
Affected people losing land, trees, crops, and 
business are being covered in the survey. 

8 Land acquisition  ¶ If there is any land 
acquisition by the 
project?  

¶ What will happen for 
tower location?  

¶ Yes, PGCB has already acquired 5 acre land for 
substation 

¶ Compensation has been given for using land, 
crops, and trees as the Bangladesh electricity act 
2020 and ARIPA 2017. 
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9 Project 
implementation  

¶ Who will implement 
the project? 

¶ Civil construction will be conducted by the 
appointed contractors, and resettlement 
activities will be implemented by PGCB in 
assistance with RP implementing agency 

10 Impact of Tower  ¶ Whether the tower 
will have adverse 
impact on agricultural 
production?  

Cash compensation will be provide for the 
affected tower footings land, also land 
underneath can be cultivated under the tower 
area so that there will have no chance to have 
any adverse impact on agricultural production. 

11 Land Estimation  ¶ How much land will 
be acquired for the 
project? 

¶ PGCB has already acquired 5 acre land for 
substation 

 

12 

Land dispute  ¶ What will happen in 
case of disputed land? 

¶ Compensation will be paid to the land holders, 
but in case of any dispute, compensation will be 
not paid until resolved by court 

13 Opportunities 
by this project  

¶ How the local 
community will get 
benefit from the 
project? 

¶ During construction of the project affected 
people will be deployed preferentially. After 
completion of the project, local people will be 
getting uninterrupted power supply. 

14 Safety for 
Residential 
Structure Under 
Electric Cable  

¶ What are the safety 
measures for the 
residential structure 
under electric cable?  

¶ The highest protection will be taken for 
stringing of cable. Safety hanger will be provided 
where required. However, the people, living 
under the cable, will be aware of the required 
measures. 

15 Objective of the 
project  

¶ What will happen to 
the project?  

¶ The project will install 1 substation and 
transmission lines in the southern part of 
Bangladesh. In this way, electricity supply will be 
more strengthened and uninterrupted. 

16 Damage to land  ¶ Land demand will be 
decreased and no high 
rise building will be 
built, so how they can 
meet these losses?  

¶ Although there will be a restriction of 
construction high rise building under the 
transmission line due to security reason people 
can produce crops and other activities. 
Transmission lines are for the betterment of the 
country and particularly in the project area. 

17 Project Duration  ¶ How many months 
require to 
implementing the 
project?  

¶ It depends on the decision of the Government. 
So, such information will be correctly 
disseminated after starting the project. 

18 Grievance   ¶ If any owner does not 
get appropriate 

¶ A grievance redress committee (GRC) 
committee will be formed including local 
representatives to resolve any grievance in a 
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compensation, then 
what will they do? 

participatory way. Any aggrieved person may 
apply to the GRC for resolving his /her claims. 

19 Member of GRC  ¶ Who will be the 
member of GRC 
committee? 

¶ GRC will be formed with the project officials, 
representatives of RP implementing agency, 
local UP Chairman/Member/Councilor, affected 
people and women groups. 

20 Compensation ¶ Who will get 
compensation?  

¶ Which losses will be 
counted for 
compensation?  

¶ Who will provide 
them compensation?  

¶ As these lands are 
agricultural or primary 
production land, So 
they were asking for 
good/decent price as 
compensation.  

¶ How land price will be 
assessed?  

¶ What is the 
measurement process 
of compensation?  

¶ When compensation 
will be paid?  

¶ How compensation 
will be assessed for 
affected properties at 
tower locations?  

¶ How the 
compensation will be 
given to the 
leaseholders?  

¶ If there is any 
compensation available 
for business 
obstruction in project 
construction period?  

¶ The land price is very 
high in this area, 
whether the 

¶ The affected persons for losing land, crops, 
trees or any other assets will get compensation.  

¶ The project will pay compensation for affected 
land, trees, crops and other assets at substation 
areas. In the transmission line including tower 
locations compensation will be paid for land and 
standing crops/tree.  

¶ DC will take all responsibility for final 
assessment and disbursement of compensation 
to tiled holders on behalf of the project. Power 
Grid Company of Bangladesh (PGCB) is 
responsible to pay compensation through DC 
office to the affected titled holders. Additional 
compensation and other resettlement benefits 
as per policy of the RP will be paid through NGO 
or Consultant firm.  

¶ Compensation will be assessed as per current 
market price following ARIPA 2017 and SPS 2009 
on are settlement policy. People will be able to 
purchase alternative lands with the 
compensation money.  

¶ It will be fixed based on current market price 
following ARIPA 2017 on involuntary 
resettlement.  

¶ Compensation is measured based on current 
market price following Bangladesh Government 
law.  

¶ Compensation will be paid prior to take over 
the possession. In this regard, people will have 
to update their record of rights to receive 
compensation at an early stage of land 
acquisition process.  

¶ Compensation will be provided to the lease 
holders in case of valid agreement and social 
recognition.  

¶ Yes, compensation will be paid for business loss 
in case of displacement due to the project 
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appropriate price will 
be given to the owner.  

¶ As per GoB law 
affected land shall be 
compensated for its 3 
times, what would the 
assessment process in 
the project?  

¶ Whether there is any 
compensation for 
tower location? 

¶ How will the 
compensation of 
cropgive during the 
implementation 
period?  

¶ What is the procedure 
to determine tree 
compensation?  

¶ How will the 
compensation for loss 
of business be 
counted?  

¶ Whether the houses 
under the electric cable 
will get any 
compensation?  

¶ Whether there is any 
compensation for fish 
as well as for pond? 

interventions. But that business premises would 
be in the IOL list. 

¶ Indeed, compensation will be given at 
replacement cost so that people can purchase 
alternative land with compensation money.  

¶ Tower location will be temporarily taken from 
the people during the construction period. So, 
compensation will be provided for crops, trees, 
etc.  

¶ Compensation will be provided for loss of 
standing crops for each season considering types 
of crops.  

¶ Current market price of trees will be provided 
as per the scheduled rate of Department of 
Forest. Trees owners will be allowed to fell and 
take away of the trees.  

¶ If any business affected by the project then, the 
business owners will get grants business 
restoration.  

¶ Yes, there is a certain clearance under the 
electric cable, if any house affected then the 
owner will get compensation. But the alignment 
is designed in such a way so that no houses will 
be affected by the transmission line.  

¶ If there is any pond affected during land 
acquisition at substation area, compensation will 
be provided for fish stock. But under the 
transmission line, there will have no impact on 
the pond and fish stock. 

4.3 Consultation Outcomes  

97. Affected people were informed about the project objectives, goals, and made aware of the 
probable project impacts and the mitigation measures. It was made clear that any encroachment or 
changing of the category of land, structure, etc. after that date will not be compensated. It was also 
mentioned that all PAPs will be entitled to have appropriate compensation for lost assets as per the 
policy of this project. The participants were also informed that employment opportunity for local 
people would be possible during the construction. Probable positive and adverse impacts of the 
project during construction and operation and necessary mitigation measures to be taken by the 
project were also explained to the participants. 

4.4 Continued Consultation and Participation 

98. For continued consultations, the following steps are envisaged in the project:  
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I. The PMU of the executing agency directs their project directors, engineers, ESU and the INGO 
to engage in continuous consultations with the affected persons to minimize/avoid adverse 
impacts of the project emanating from final engineering designs.  

II. The ESU and the INGO organize and conduct periodic meetings with affected persons and 
other stakeholders to inform them the status of final engineering designs, land acquisition 
process and entitlements and payment of compensation to affected persons.  

III. The ESU, engineers and INGO engage the affected persons and other stakeholders to review 
the final engineering designs, and entitlements and other benefits to affected persons.  

IV. The ESU and INGO liaise with the office of the Deputy Commissioner to verify the status of 
land acquisitions and communicate the same information to the affected persons.  

V. The ESU and INGO conduct consultations with affected persons and other stakeholders to 
elicit their views and suggestions to revise and to update the resettlement plan.  

VI. The ESU and INGO share the final resettlement plan with the affected persons and other 
stakeholders. 

VII. The ESU and INGO hold periodic meetings with the affected persons and other stakeholders 
to review any unanticipated or indirect consequences of the implementation of safeguard 
plans.  

VIII. The INGO assists the affected persons to access necessary information, prepare 
documentation related to land acquisitions and receive compensation and other resettlement 
assistance and other project related benefits.  

IX. The ESU and INGO organise public meetings and appraise the communities about the progress 
of project implementation and the implementation of social safeguards such as payment of 
compensation and other assistance to be provided.  

X. A regular update of the progress of the resettlement component of the project is placed for 
public display at the offices of the executing agency and its PMU.  

XI. All monitoring reports of the resettlement components of the project are disclosed in the 
same manner as that of the resettlement plan.  

XII. The INGO conducts information dissemination sessions at major locations and solicits the help 
of the local community leaders to encourage the participation of the affected persons in 
resettlement plan implementation.  

XIII. The INGO places special attention to assist the vulnerable groups to understand the process 
and to help them in getting the compensation and other assistance. 
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5. DwL9±!b/9 w95w9{{ a9/I!bL{a 

99. The impacts of the project may raise numerous grievances and complaints on the part of 
affected persons. Among them would be the exclusion of the landowners/claimants from eligibility 
lists, non-availability of title documents, disputes related to land titles, lower valuation of properties 
and other assets and inadequate compensation, longer delays in the payment of compensation, 
exclusion of non-titleholders like squatters, share-croppers, and tenants, etc. from statutory 
compensation entitlements, and severance and disturbances caused to remaining land and 
properties. Resolution of such grievances within the legal framework of Bangladesh largely rests with 
the Deputy Commissioner who is responsible for land acquisitions. Affected parties can submit their 
grievances and complaints to the Deputy Commissioner for redress. The land acquisition law also 
ǇǊƻǾƛŘŜǎ ŦƻǊ ǘƘŜ ŀŦŦŜŎǘŜŘ ǇŀǊǘƛŜǎ ǊŜŎƻǳǊǎŜ ǘƻ ǘƘŜ ŎƻǳƴǘǊȅΩǎ ƧǳŘƛŎƛŀƭ ǎȅǎǘŜƳ ƛƴ ŎŀǎŜ ǘƘŜ 5ŜǇǳǘȅ 
Commissioner has not resolved the issue or else the parties are dissatisfied with the decision of the 
Deputy Commissioner. Meanwhile, there will be several other non-land acquisition-based grievances 
and complaints. The clearance of standing trees and way-leaves within the RoW of the transmission 
lines can adversely affect the livelihoods and incomes of households; civil construction works can 
cause destructions to standing crops; stringing of transmission lines over private properties can lead 
ǘƻ ǇǊƻǇŜǊǘȅ ŘŜǾŀƭǳŀǘƛƻƴ ŀƴŘ ǊŀƛǎŜ ǇŜƻǇƭŜΩǎ ŎƻƴŎŜǊƴǎ ƻǾŜǊ ǘƘŜƛǊ ǇŜǊǎƻƴŀƭ ǎŀŦŜǘȅ; and construction work 
of the project could also result in various inconveniences to the general public such as access 
difficulties, restrictions to public places, damages to privately owned built structures and common 
property resources, disturbances causing from noise and dust, and issues related to labor influx, etc.  

100. The legal framework of the country may not have all-inclusive provisions nor the institutional 
mechanisms to effectively address all the grievances mentioned above. The Deputy Commissioner 
may not have the legal provisions to resolve all the issues arising from land acquisitions. On the other 
hand, not all the project affected parties will be able to resort to legal action which is costly, time-
consuming, and non-affordable to the poor segments of the population. Therefore, the project will 
establish a project-based grievance redress mechanism (GRM) that is easily accessible to the aggrieved 
parties, transparent, and accountable in grievance handling and responding both effectively and 
efficiently to the grievances reported by the affected parties while winning the confidence of the 
complainants. A well-established and well-functioning GRM would be able to resolve the grievances 
locally and avoid lengthy court procedures which on the other hand could generate adverse 
implications on the timely implementation of the project together with reputational risks to key 
stakeholders.  

101. The project will establish a three-tier GRM, details of which are described in the sections to 
follow. The GRM will function throughout the life cycle of the project implementation. However, it will 
ƴƻǘ ŘŜŀƭ ƻǊ ƛƴǘŜǊŦŜǊŜ ǿƛǘƘ ŀƴȅ ƳŀǘǘŜǊǎ ǿƘƛŎƘ ŀǊŜ ŀƭǊŜŀŘȅ ǇƭŀŎŜŘ ōŜŦƻǊŜ ǘƘŜ ŎƻǳƴǘǊȅΩǎ ŎƻǳǊǘǎ ƻŦ ƭŀǿΦ 
The project will provide wider publicity for the GRM established using a variety of media such as 
brochures and leaflets printed in Bengali and through community-level awareness-raising programs. 
The roles and functions of the GRM and its different tiers, specific locations where the different tires 
are established, grievance reporting procedures, time frames for grievance resolution at each level, 
etc. will be disseminated to the affected persons as well as the general public using the above-
mentioned modes of communication. Furthermore, the project will provide orientation and training 
to the members of the GRM on effective grievance handling procedures. 

102. GRM ς Level 1: Level 1 of the GRM will be the project officer appointed by PGCB to a specific 
construction site to supervise and monitor the civil works of the contractor. He can be the line 
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engineer or any other officer appointed by PGCB to a specific site. In case of grievances that are urgent 
ŀƴŘ ƳƛƴƻǊΣ ŀƎƎǊƛŜǾŜŘ ǇŀǊǘƛŜǎ Ŏŀƴ Ŝŀǎƛƭȅ ŀǇǇǊƻŀŎƘ tD/.Ωǎ ŦƛŜƭŘ ƻŦŦƛŎŜǊΦ /ƻƴǘŀŎǘ ǇƘƻƴŜ ƴǳƳōŜǊǎ ŀƴŘ 
names of the concerned field officer will be posted at all construction sites at visible locations. The 
field officer will record the complaint, the name of the complainant, and the date of the complaint. 
The field officer will communicate with the relevant persons and agencies implicated in the complaint 
including the contractor and will try to reach an amicable settlement within two weeks.  

103. GRM ς Level 2: Level 2 of the GRM will be the Local Grievance Redress Committee (LGRC) 
chaired by the Project Director appointed for individual subprojects. The project will appoint one 
project director for the charfasson substation subproject, and the second for the transmission lines 
from NotunBiddyut Power Plant to Char Fasson line construction. The rest of the members of the GRC 
will include (i) the executive engineer of the project; (ii) contractor or his representative; (iii) a male 
and a female member of the concerned Union; (iv) a representative of the DC; and (iv) a representative 
of the aggrieved party (the representative should be a female if the aggrieved party is a female). 
Grievances that cannot be resolved at GRM-Level 1 or else if the affected persons were dissatisfied 
with the Level 1 resolution can submit their grievances to LGRC. The LGRC can convene the affected 
person to explain his/her grievance at its meeting. During the committee deliberations, LGRC will 
clarify the issues involved and would try its best to settle acceptable to both the affected person and 
the PMU within two weeks. The GRC will be located at the local office of the PGCB in the respective 
project site. If an agreement or resolution is reached, the key points of the agreement/resolution will 
be summarized, documented, and signed by both the affected person and the members of the GRC.  

104. GRM ς Level 3: Level 3 of the GRM will be the Project Management Unit of PGCB. The GRC at 
the PMU will comprise (i) Chairman of PGCB; (ii) Project Director of the relevant subproject; (iii) 
Resettlement Specialist of the environmental and social unit (established by PGCB); (iv) Team Leader 
of the contractor; (v) the DC responsible for land acquisition; (vi) a representative of the aggrieved 
party; and (vii) a representative of the civil society. The complainant and/or his representative will be 
called to appear before the Level 3 GRC and explain his/her grievance. If necessary, GRC members will 
undertake field inspections to verify the issues reported. Level 3 GRC will settle for consensus among 
its membership, failing which the decision may be taken on a majority vote. GRC decisions will be 
bound by the safeguards policy framework and the prescribed entitlement matrix. The GRC located at 
PGCB Headquarters will conclude its proceedings within one month from the submission of the 
grievance.  

105. The GRM does not impede access to the legal system. Affected persons can resort to legal 
ŀŎǘƛƻƴ ǘƘǊƻǳƎƘ ǘƘŜ ŎƻǳƴǘǊȅΩǎ ƧǳŘƛŎƛŀǊȅ ǎȅǎǘŜƳ ŀǘ ŀƴȅ ǘƛƳŜΦ ¢ƘŜȅ Ŏŀƴ ŀƭǎƻ ǎǳōƳƛǘ ǘƘŜƛǊ ƎǊƛŜǾŀƴŎŜǎ ǘƻ 
!5.Ωǎ !ŎŎƻǳƴǘŀōƛƭƛǘȅ aŜŎƘŀƴƛǎƳΣ ǿƘƛŎƘ Ƙŀǎ ōƻǘƘ ŀ ǇǊƻōƭŜƳ-solving function to respond to concerns 
of project-affected people and a compliance review function where there is a discrepancy with the 
implementation of ADB's operational policies. 
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6. th[L/¸ !b5 [9D![ Cw!a9²hwY 

6.1 Introduction 

106. The Government of Bangladesh does not have a national policy on involuntary resettlement. 
The law of eminent domain is applied for the acquisition of land for infrastructure projects of public 
ƛƴǘŜǊŜǎǘΦ ¢ƘŜ ƭŜƎŀƭ ŀƴŘ ǇƻƭƛŎȅ ŦǊŀƳŜǿƻǊƪ ŦƻǊ ƛƴǾƻƭǳƴǘŀǊȅ ǊŜǎŜǘǘƭŜƳŜƴǘ ŦƻǊ ǘƘŜ άbƻǘǳƴ .ƛŘŘȅǳǘ tt-Char 
Cŀǎǎƻƴ нол Y± ŘƻǳōƭŜ ŎƛǊŎǳƛǘ ¢ǊŀƴǎƳƛǎǎƛƻƴ ƭƛƴŜ ǇǊƻƧŜŎǘέ ǿƛƭƭ be based on: (i) Acquisition and Requisition 
of Immovable Property Act (ARIPA) 2017 (ii) the Electricity rules of 2020; (iii) ADB's Safeguards Policy 
Statement (SPS), 2009, which is vast and similar to any other lending agency requirements. 

6.2 Legal Framework for Land Acquisitions in Bangladesh 

107. The current legislation governing land acquisition in Bangladesh is the Acquisition and 
Requisition of Immovable Property Act (ARIPA), 2017. The Acquisition and Requisition of Immovable 
Property Act, 2017 (henceforth, the Act 2017) is used as the legal support for land acquisition and 
requisition in Bangladesh. The Act 2017 requires that compensation be paid for (i) land and assets 
permanently acquired (including standing crops, trees, houses); and (ii) any other damages caused by 
such acquisition. The Act 2017 provides certain safeguards for the owners and has provision for 
ǇŀȅƳŜƴǘ ƻŦ άŦŀƛǊ ǾŀƭǳŜέ ŦƻǊ ǘƘŜ ǇǊƻǇŜǊǘȅ ŀŎǉǳƛǊŜŘΦ ¢ƘŜ ƭŀƴŘ ƻǿƴŜǊ Ŏŀƴ ŀǇǇŜŀƭ ŀƎŀƛƴǎǘ ƭŀƴŘ ŀŎǉǳƛǎƛǘƛƻƴ 
within 15 (fifteen) days of notice under Section 4 of the Act 2017. The Act 2017, however, does not 
cover Project-affected persons without titles or ownership record, such as informal settler, occupiers, 
and informal tenants and lease-holders (without document) and does not ensure replacement cost of 
the property acquired. The Act has no provision of resettlement assistance and transitional allowances 
for restoration of livelihoods of the non-titled project affected persons.  

108. ¢ƘŜ 5ŜǇǳǘȅ /ƻƳƳƛǎǎƛƻƴŜǊ ό5/ύ ŘŜǘŜǊƳƛƴŜǎ άƳŀǊƪŜǘ ǾŀƭǳŜέ ƻŦ ŀŎǉǳƛǊŜŘ ŀǎǎŜǘǎ ƻƴ the date of 
notice of acquisition served (under Section 4 of the Act 2017). The DC then adds 200% premium of the 
assessed value of land for cash compensation under law (CCL) for government acquisitions. The CCL 
ǇŀƛŘ ŦƻǊ ƭŀƴŘ ƛǎ ƎŜƴŜǊŀƭƭȅ ƭŜǎǎ ǘƘŀƴ ǘƘŜ άƳŀǊƪŜǘ ǾŀƭǳŜέ ŀǎ ƻǿƴŜǊǎ ŎǳǎǘƻƳŀǊƛƭȅ ǊŜǇƻǊǘ ƭƻǿŜǊ ǾŀƭǳŜǎ 
during registration to avoid and/or pay fewer taxes. If acquired land has standing crops cultivated by 
tenant (bargadar) under a legally constituted written agreement, the law requires that part of the 
compensation money be paid in cash to the tenants as per the agreement. The DC adds 100% premium 
of the assessed value to pay as compensation for loss of structures, crops and trees.  

109. If there is a dispute regarding the amount of compensation, there is an option for arbitration 
and the procedures for such is in place. Places of worship, graveyard and cremation grounds are not 
to be acquired for any purpose, unless the acquisition of these places is deemed unavoidable for the 
best of interest of the people. The proponents will be allowed to acquire such areas given that it funds 
the replacement and rebuilding of such places.  

110. Table below describes the land acquisition process under ARIPA 2017. The process generally 
takes minimum of 13 months for a priority project and minimum 16 months for a nonpriority general 
project. This includes the time taken by DC to award compensation for affected persons which is 
stipulated as 2 months. 
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Table 26: land acquisition process under ARIPA 2017 

Relevant 
Section under 
ARIPA, 2017  

Steps in the process  Responsibility 

Section 4 (1) Publication of preliminary notice of acquisition of property for a 
public purpose 

Deputy 
Commissioner 

Section 4 (3) 
(1) 

Prior to the publication of section 4(1) notice;  

ω Identify the present status of the land, structures and trees 
through videography, still pictures or appropriate technology. 

ω !ŦǘŜǊ ǘƘŜ ǇǳōƭƛŎŀǘƛƻƴ ƻŦ ǘƘŜ ǎŜŎǘƛƻƴ пόмύ ƴƻǘƛŎŜ ŀ Ƨƻƛƴǘ ǾŜǊƛŦƛŎŀǘƛƻƴ 
should be conducted with potentially affected households and 
relevant organizations. 

Deputy 
Commissioner 

Section 4 (7) After publication of preliminary notice under the section 4(1), if any 
household has changed the status of the land for beneficial 
purposes, changed status will not be added to the joint verification 
notice. 

Deputy 
Commissioner 

Section 4 (8) If the affected person is not happy with the joint verification 
assessment, he/she can complain to Deputy Commissioner within 
seven days of issuing sec 4(1) notice. 

Affected 
Person 

Section 4 (9) Hearing by Deputy Commissioner within 15 working days after 
receiving the complaints. In case of government priority projects, 
hearing will be within 10 working days. 

Deputy 
Commissioner 

Section 5 (1) Objections to acquisition by interested parties, within 15 days of the 
issue of section 4 (1) Notice 

Affected 
Person 

Section 5 (2) Deputy Commissioner submits hearing report within 30 working days 
after the date of the sec 5(1) notice. In the case of government 
priority projects, it will be within 15 working days 

Deputy 
Commissioner 

Section 5 (3) DC submits his report to the (i) Government (for properties that 
exceed 16.50 acres; (ii) Divisional Commissioner for properties that 
do not exceed 50 standard bighas. Deputy Commissioner makes the 
final decision If no objections were raised within 30 days of inquiry. 
In case of government priority project, it will be 15 days 

Deputy 
Commissioner 

Section 6 (1) 
(1) 

Government makes the final decision on acquisition within 60 
working days after receiving report from the Deputy Commissioner 
under sec 5(3) notice. 

Government 

Section 6 (1) 
(2) 

Divisional Commissioner makes the decision within 15 days or with 
reasons within 30 days since the submission of the report by Deputy 
Commissioner under sec 5(3) notice. 

Divisional 
Commissioner 
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Section 7 (1) Publication of the Notice of final decision to acquire the property 
and notifying the interested parties to submit their claims for 
compensation 

Deputy 
Commissioner 

Section 7 (2) Interested parties submit their interests in the property and claims 
for compensation within 15 working days (in case of priority project 
7 days). 

Affected 
Person 

Section 7 (3) Individual notices have to be served to all interested persons 
including the shareholders within 15 days of issuing Section 7(1) 
notice 

Deputy 
Commissioner 

Section 8 (1) Deputy Commissioner makes a valuation of the property to be 
acquired as at the date of issuing Section 4 Notice; determine the 
compensation; and apportionment of compensation among parties 
interested. 

Deputy 
Commissioner 

Section 8 (3) DC informs the award of compensation to the interested parties and 
sends the estimate of compensation to the requiring agency/person 
within 7 days of making the compensation decision 

Deputy 
Commissioner 

Section 8 (4) The requiring agency/person deposits the estimated award of 
compensation with the Deputy Commissioner within 120 days of 
receiving the estimate. 

Deputy 
Commissioner 

Section 9 (1) During valuation of assets, Deputy Commissioner will consider the 
following: (i) Average market price of land of the same category in 
the last 12 months; (ii) Impact on existing crops and trees; (iii) Impact 
on other remaining adjacent properties; (iv) Impact on properties 
and income; and (v) Relocation cost for businesses, residential 
dwellings etc. 

Deputy 
Commissioner 

Section 9 (2) Additional 200% compensation on current mouza rate is added to 
the estimated value. If private organizations acquire, added 
compensation will be 300%. 

Deputy 
Commissioner 

Section 9 (3) Additional 100% compensation on top of the current market price 
for impacts mentioned under sec 9(1) and (2) 

Deputy 
Commissioner 

Section 9 (4) 

 

Appropriate action should be taken for relocation on top of the 
above-mentioned subsections. 

 

Section 11 (1) Deputy Commissioner awards the compensation to entitled parties 
within 60 days of receiving the deposit from the requiring 
agency/person. 

Deputy 
Commissioner 

Section 10 (2) If an entitled person does not consent to receive compensation, or if 
there is no competent person to receive compensation, or in the 
case of any dispute with the title to receive compensation, Deputy 

Deputy 
Commissioner 
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Commissioner deposits the compensation amount in a deposit 
account in the Public Account of the Republic and Deputy 
Commissioner acquires the land. But if any person complains about 
the ownership of the land, with appeal, he/she will be able to collect 
the amount from Deputy Commissioner. There is no fixed time for 
this. 

Section 12 When the property acquired contains standing crops cultivated by 
bargadar (shareholders), such portion of the compensation will be 
determined by the Deputy Commissioner and will be paid to the 
bargadar in cash. 

Deputy 
Commissioner 

6.3 Valuation of Assets and Payment of Compensation 

111. ARIPA provide for the payment of compensation for land and other assets permanently 
acquired, including standing crops, trees, and houses and any other damages caused by such 
acquisition. The Deputy Commissioner determines the market value of acquired assets as per its value 
on the date issue of the notice of acquisition (Section 4 (1) Notice under ARIPA), based on the 
registered value of similar property bought and/or sold in the area over the preceding 12 months. The 
market value of the property determined by the Deputy Commissioner is reinforced with additional 
200% under the ARIPA due to compulsory nature of acquisition. The law specifies methods for 
calculation of market value of property based on recorded prices obtained from relevant Government 
departments such as Registrar (for land), Public Works Department (for structures), Department of 
Forests (for trees), Department of Agriculture (for crops) and Department of Fisheries (for fish stock). 
The following factors will be considered by the Deputy Commissioner in determining the market value 
of the property to be acquired.  

a. The market value of the property at the date of publication of the notice under section 4 (1) 
of ARIPA. 

b. Damages caused to any standing crops or trees on the property as a result of acquisition;  

c. Any severance of the property from other property held by the interested parties;  

d. Any injurious affection on other properties, movable or immovable, in any other manner, or 
the earnings of the interested parties;  

e. Any possibilities that compel the person interested in the property (to be acquired) to change 
his residence or place of business, the reasonable expenses, if any, incidental to such change; 
and  

f. Any damages that may result from diminution of the profits of the property between the date 
of serving the notice under section 7 (ARIPA) and the date of taking possession of the property 
by the Deputy Commissioner. 

6.4 The Electricity Act, 2018 

112. The Electricity Act enacted on 12th February 2018 repealed the former Electricity Act of 1910 
with amendments to develop and reform the sectors of power generation, transmission, supply and 
distribution and for better service delivery to consumers and to meet the increasing demand for 
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electricity. The Act specifies the role of licensees in the supply of energy and construction of lines for 
energy transmission. The key features of the Act are: 

Chapter  Issues  Act 

Chapter 3, section 6 Civil works If any licensee is permitted to lay power supply lines within the 
area of supply or, subject to the terms of his license, beyond 
the area of supply, the licensee may, as soon as may be, do 
necessary civil works, with intimation to the concerned person 
or the local authority, as the case may be, for supplying 
electricity to that area. Licensee must take consent from all 
affected parties. However, if any power supply line or civil 
works creates any obstacle to proper execution of legitimate 
authority of any person, the licensee may shift the site for 
power supply line or civil works. 

Chapter 3, section 9 Damages lf any road, railway, underground drain, sewer or tunnel is 
damaged in consequence of civil works, the part excavated 
shall have to be filled up by soil, the part damaged shall have 
to be repaired and the garbage shall have to be removed 
immediately after such works. 

Chapter 3, section 
12 

Compensation If any damage, harm or inconvenience is caused while doing 
civil works under this Act, the licensee shall, in such manner as 
may be prescribed by rules, pay compensation to the person 
affected or the owner of the land affected for acquiring land 
for construction of electricity towers. 

Chapter 3, section 
13 

Right of Way For the purpose of laying power supply lines or doing civil 
works under this Act, the licensee shall reserve the right of way 
over the land and the space above or underground there of: 
Provided that the licensee shall inform the land owner in 
writing before laying of power supply lines and doing civil 
works within a reasonable time. 

Chapter 3, section 
14 

Acquisition of 
land 

If acquisition of land is required for establishment of power 
generation plant or sub-station, it shall be deemed to have 
been necessary for public interest and the existing laws and 
regulations on acquisition of land shall have to be followed. If 
any private company holding license requires any land for 
constructing any connection line with power station, 
substation or grid substation the licensee may purchase or 
acquire such land from the concerned land owner in 
accordance with the existing laws and regulations regarding 
land acquisition. 

Chapter 5, section 
29 

Accidents and 
investigation 

lf any accident occurs or any risk arises due to power 
generation, transmission, supply or distribution or due to 
power supply line or any other work, the person affected or 
the person having knowledge of it, as the case may be, may 



 

 

 

  60 

Charfasson Grid Substation & Associated Transmission Line as Additional Component under Southwest Transmission Grid 

Expansion Project 

| RP Report | PGCB | October 2021 

INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission. 

give notice in writing to the Authority of such incidence or 
damage. 

113. The Electricity Act, 2018 is an Act to repeal and re-enact the Electricity Act, 1910 with 
modification for developing and reforming the sectors of power generation, transmission, supply and 
distribution and for better service delivery to consumers and meeting the increasing demand for 
electricity.  

114. The Electricity Act 2018, repeals the provisions of Electricity Act 1910. A chain of penal 
measures, intended to serve tempporary demand, have been taken. Anyone involved with electricity 
misappropriation, pilferage, wastage, or with interference or destruction of supply lines, be they 
civilians or government officials or corporations, may now be subjected to both fines and 
imprisonment. The current Act does not require officials to obtain a magisterial order before entering 
the premises of consumers to test or terminate supply. 

115. Under this act, any person can get a license to supply energy & to lay down or place electric 
supply lines for the conveyance & distribution of energy. The licensee can open & break up the soil & 
pavement of any street, railway or tramway and can lay any line or do other works near other utility 
services (like gas, T&T, water Sewer etc.) provided that prior permission is taken from respective 
authority, as staled in section 6 - 11 of this act.  

116. According to section 12(1) of this act, the licensee shall make full compensation for any 
damage detriment or inconvenience caused by him or by any one employed by him. 

117. According to Section 13 of this Act, Right of way-For the purpose of laying power supply lines 
or doing civil works under this Act, the licensee shall reserve the right of  way over the land and the 
space above or underground thereof provided that the licensee shall inform the land owner in writing 
before laying of power supply lines and doing civil works within a reasonable time.  

118. According to section 14 of this Act, if acquisition of land is requried for establishment of power 
generation plant or sub-station, it shall be deemed to have been necessary for public interest and the 
exisiting laws and regulations on acquisition of land shall have to be followed. 

6.5 Electricity Act, 2018 and Electricity Rules, 2020 

119. The Electricity Act enacted on 12th February 2018 repealed the former Electricity Act of 1910 
with amendments to develop and reform the sectors of power generation, transmission, supply and 
distribution and for better service delivery to consumers and to meet the increasing demand for 
electricity. The Act specifies the role of licensees in the supply of energy and construction of lines for 
energy transmission. The Government has also published the Electricity Rules 2020 on November 4, 
2020. The key features of the Act and rules are given below 

Table 27: Key Features of the Electricity Act, 2018 and Electricity Rules 2020 

Issues  Provisions in the Electricity Act, 
2018  

Provisions in the Electricity 
Rules, 2020 

Civil works If any licensee is permitted to lay 
power supply lines within the 
area of supply or, subject to the 
terms of his license, beyond the 

If any licensee is permitted to lay 
power supply lines within the 
area of supply or, subject to the 
terms of his license, beyond the 
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area of supply, the licensee may, 
as soon as may be, do necessary 
civil works, with intimation to 
the concerned person or the 
local authority, as the case may 
be, for supplying electricity to 
that area. Licensee must take 
consent from all affected 
parties. However, if any power 
supply line or civil works creates 
any obstacle to proper 
execution of legitimate 
authority of any person, the 
licensee may shift the site for 
power supply line or civil works 

area of supply, the licensee may 
open or break the road, 
highway, rail path, drainage in 
ground level or underground 
level for civil works but before 
that the licensee has to provide 
notice to the concerned person 
or the local authority. Before 
starting civil works the licensee 
has to advertise publicly. 

Licensee must take consent from 
all affected parties. However, if 
any power supply line or civil 
works creates any obstacle to 
proper execution of legitimate 
authority of any person, the 
licensee may shift the site for 
power supply line or civil works. 

Damages If any road, railway, 
underground drain, sewer or 
tunnel is damaged in 
consequence of civil works, the 
part excavated shall have to be 
filled up by soil, the part 
damaged shall have to be 
repaired and the garbage shall 
have to be removed 
immediately after such works. 

If any road, highway, dam is 
damaged in consequence of civil 
works, the part excavated shall 
have to be repair under the 
supervision of the concern 
person or authority or repairing 
organization. 

Compensation If any damage, harm or 
inconvenience is caused while 
doing civil works under this Act, 
the licensee shall, in such 
manner as may be prescribed by 
rules, pay compensation to the 
person affected or the owner of 
the land affected for acquiring 
land for construction of 
electricity towers. 

If any damage, harm or 
inconvenience is caused while 
doing civil works under this Rule, 
the licensee shall pay 
compensation. If land is used for 
construction of tower then the 
Licensee has to pay 
compensation to the land owner 
as per market value and the land 
owner will be able to use the 
land without doing any harm to 
electricity towers or other 
electric infrastructures. If crops, 
trees, or structure is affected 
then by the value suggested by 
Department of Agriculture 
Extension (DAE), Department of 
Forest and Public Works 
Division. 
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6.6 ADB Safeguard Policy Statement (SPS) 2009 

120. The ADB has specific involuntary resettlement safeguards to minimize involuntary 
resettlement by exploring project and design alternatives; to enhance, or at least restore, the 
livelihoods of all displaced persons in real terms relative to pre-project levels; and to improve the 
standards of living of the displaced poor and other vulnerable groups. 

121. The involuntary resettlement safeguards covers physical displacement (relocation, loss of 
residential land, or loss of shelter) and economic displacement (loss of land, assets, access to assets, 
income sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, or (ii) 
involuntary restrictions on land use or on access to legally designated parks and protected areas. It 
covers them whether such losses and involuntary restrictions are full or partial, permanent or 
temporary. 

Policy Principles:  

i. Screen the project early on to identify past, present, and future involuntary resettlement 
impacts and risks. Determine the scope of resettlement planning through a survey and/or 
census of displaced persons, including a gender analysis, specifically related to resettlement 
impacts and risks.  

ii. Carry out meaningful consultations with affected persons, host communities, and concerned 
nongovernment organizations. Inform all displaced persons of their entitlements and 
resettlement options. Ensure their participation in planning, implementation, and monitoring 
and evaluation of resettlement programs. Pay particular attention to the needs of vulnerable 
groups, especially those below the poverty line, the landless, the elderly, women and children, 
and Indigenous Peoples, and those without legal title to land, and ensure their participation 
in consultations. Establish a grievance redress mechanism to receive and facilitate resolution 
ƻŦ ǘƘŜ ŀŦŦŜŎǘŜŘ ǇŜǊǎƻƴǎΩ ŎƻƴŎŜǊƴǎΦ {ǳǇǇƻǊǘ ǘƘŜ ǎƻŎƛŀƭ ŀƴŘ ŎǳƭǘǳǊŀƭ ƛƴǎǘƛǘǳǘƛƻƴǎ ƻŦ Řƛsplaced 
persons and their host population. Where involuntary resettlement impacts and risks are 
highly complex and sensitive, compensation and resettlement decisions should be preceded 
by a social preparation phase.  

iii. Improve, or at least restore, the livelihoods of all displaced persons through (i) land-based 
resettlement strategies when affected livelihoods are land based where possible or cash 
compensation at replacement value for land when the loss of land does not undermine 
livelihoods, (ii) prompt replacement of assets with access to assets of equal or higher value, 
(iii) prompt compensation at full replacement cost for assets that cannot be restored, and (iv) 
additional revenues and services through benefit sharing schemes where possible.  

iv. Provide physically and economically displaced persons with needed assistance, including the 
following: (i) if there is relocation, secured tenure to relocation land, better housing at 
resettlement sites with comparable access to employment and production opportunities, 
integration of resettled persons economically and socially into their host communities, and 
extension of project benefits to host communities; (ii) transitional support and development 
assistance, such as land development, credit facilities, training, or employment opportunities; 
and (iii) civic infrastructure and community services, as required.  

v. Improve the standards of living of the displaced poor and other vulnerable groups, including 
women, to at least national minimum standards. In rural areas provide them with legal and 
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affordable access to land and resources, and in urban areas provide them with appropriate 
income sources and legal and affordable access to adequate housing.  

vi. Develop procedures in a transparent, consistent, and equitable manner if land acquisition is 
through negotiated settlement to ensure that those people who enter into negotiated 
settlements will maintain the same or better income and livelihood status.  

vii. Ensure that displaced persons without titles to land or any recognizable legal rights to land 
are eligible for resettlement assistance and compensation for loss of nonland assets.  

viii. tǊŜǇŀǊŜ ŀ ǊŜǎŜǘǘƭŜƳŜƴǘ Ǉƭŀƴ ŜƭŀōƻǊŀǘƛƴƎ ƻƴ ŘƛǎǇƭŀŎŜŘ ǇŜǊǎƻƴǎΩ ŜƴǘƛǘƭŜƳŜƴǘǎΣ ǘƘŜ ƛƴŎƻƳŜ ŀƴŘ 
livelihood restoration strategy, institutional arrangements, monitoring and reporting 
framework, budget, and time-bound implementation schedule.  

ix. Disclose a draft resettlement plan, including documentation of the consultation process in a 
timely manner, before project appraisal, in an accessible place and a form and language(s) 
understandable to affected persons and other stakeholders. Disclose the final resettlement 
plan and its updates to affected persons and other stakeholders.  

x. Conceive and execute involuntary resettlement as part of a development project or program. 
LƴŎƭǳŘŜ ǘƘŜ Ŧǳƭƭ Ŏƻǎǘǎ ƻŦ ǊŜǎŜǘǘƭŜƳŜƴǘ ƛƴ ǘƘŜ ǇǊŜǎŜƴǘŀǘƛƻƴ ƻŦ ǇǊƻƧŜŎǘΩǎ Ŏƻǎǘǎ ŀƴŘ ōŜƴŜŦƛǘǎΦ CƻǊ ŀ 
project with significant involuntary resettlement impacts, consider implementing the 
involuntary resettlement component of the project as a stand-alone operation.  

xi. Pay compensation and provide other resettlement entitlements before physical or economic 
displacement. Implement the resettlement plan under close supervision throughout project 
implementation.  

xii. Monitor and assess resettlement outcomes, their impacts on the standards of living of 
displaced persons, and whether the objectives of the resettlement plan have been achieved 
by taking into account the baseline conditions and the results of resettlement monitoring. 
Disclose monitoring reports. 

6.7 Involuntary Resettlement Safeguard Principles Applicable to the Project 

122. A Compliance Review of the ARIPA 2017 and the Safeguard Principles of the ADB Safeguard 
Policy Statement of 2009 along with the gaps and proposed action to address gaps is presented below. 

Table 28: A Compliance Review of the ARIPA 2017 and the Safeguard Principles of the ADB Safeguard 
Policy Statement of 2009 

No  ADB Safeguard Policy 
Principles (2009)  

Legal Framework of 
Bangladesh (ARIPA 2017)  

Degree of compliance or gaps and 
proposed action to address gaps 

1 Screen the project early 
on to identify past, 
present, and future 
involuntary 
resettlement impacts 
and risks. 

Deputy Commissioner 
conducts a joint verification 
with PGCB and categorizes 
land by types and any assets 
thereon and identifies 
owners of physical assets 
prior to issue of section 4(1) 
notice. 

Partially complied. PGCB & 
consultants will conduct an 
independent assessment & prepare an 
Inventory of Losses and identify 
resettlement issues. 
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2 Carry out meaningful 
consultations with 
affected persons, host 
communities, and 
concerned 
nongovernment 
organizations. 

Affected persons are 
allowed to raise objections 
under section 4(7) of ARIPA 
if they disagree with joint 
verification assessment and 
under section 5(1) of ARIPA 
against land acquisition. 
Deputy Commissioner hears 
the complaints and 
grievances under section 
4(9) of ARIPA. 

Partially complied. PGCB will initiate a 
comprehensive process of 
consultation with affected persons 
and others during resettlement plan 
preparation and implementation, to 
inform them of their entitlements and 
resettlement options, to ensure their 
participation in resettlement planning 
and to address the needs of vulnerable 
groups. 

3 Establish a grievance 
redress mechanism to 
receive and facilitate 
resolution of the 
ŀŦŦŜŎǘŜŘ ǇŜǊǎƻƴǎΩ 
concerns. 

Affected persons are 
allowed to raise objections 
under section 4(7) if they 
disagree with joint 
verification assessment and 
under section 5(1) against 
land acquisition. Deputy 
Commissioner hears the 
complaints and grievances 
under section 4(9). 

Partially complied. PGCB will establish 
a project based GRM through 
resettlement plan to address 
grievances. 

4 Provide cash 
compensation at 
replacement cost. 

DC enhances the 
compensation by 200% 
premium on top of current 
mouza rate (market value) of 
the land and another 100% 
premium to address other 
resettlement impacts 
(ARIPA). 

Partially complied. PGCB will appoint a 
Property Assessment and Valuation 
Committee to recommend 
replacement cost and pay additional 
compensation directly to the affected 
persons, if they are entitled through 
the entitlement matrix and if the CCL 
paid by Deputy Commissioner is lower 
than the replacement cost or if not 
covered by CCL. PAVC will also 
recommend additional resettlement 
and rehabilitation assistance to 
relevant affected persons. 

5 Improve or at least 
restore, the livelihoods 
of all displaced persons 

Deputy Commissioner will 
consider the impact of land 
acquisition on livelihoods 
and incomes of affected 
persons during the valuation 
under sections 8(1) & 9(1). 

Partially complied. PGCB through the 
Entitlement Matrix of the 
resettlement plan will provide 
additional compensation for loss of 
trees and crops, transitional 
allowances, shifting costs, 
reconstruction assistance, livelihood 
training, access to credit & grants, 
employment during project 
construction period, special assistance 
to women headed households and 
vulnerable groups and other R & R 
assistance 
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6 Ensure that displaced 
persons without titles to 
land or any recognizable 
legal rights to land are 
eligible for resettlement 
assistance and 
compensation for loss of 
non-land assets 

When the property acquired 
contains standing crops 
cultivated by bargadar 
(shareholders), such portion 
of the compensation will be 
determined by the Deputy 
Commissioner and will be 
paid to the bargadar in cash 
under section 12. No 
provision of compensation 
for Bargdar who cultivate on 
government land. 

Partially complied. Provisions are 
included in the Entitlement Matrix of 
the resettlement plan to pay 
compensation to the nontitle holders 
(informal and nonregistered) for their 
lost assets and to provide other R & R 
benefits assistance. 

7 Improve the standards 
of living of the displaced 
poor and other 
vulnerable groups, 
including women, to at 
least national minimum 
standards 

Legal framework does not 
make provisions to support 
poor and vulnerable groups 

Non-complied. Additional 
compensation and R & R assistance for 
poor and vulnerable groups is included 
in the Entitlement Matrix and the 
Resettlement budget of the RP 

8 Prepare a Resettlement 
Plan 

Legal framework does not 
make provisions 

Non-complied. PGCB will prepare the 
RP and obtain the approval of GoB and 
ADB. 

9 Disclose the draft 
resettlement plan 

Legal framework does not 
make provisions 

Non-complied. PGCB will disclose the 
draft RP in their official website and 
share the draft with affected persons 
and other stakeholders including a 
translation of the executive summary 
and the entitlement matrix in Benglai. 
The draft and final RPs will also be 
disclosed on the ADB website. 

10 Conceive and execute 
involuntary 
resettlement as part of a 
development project or 
program 

Legal framework does not 
make provisions 

Non-complied. PGCB will include the 
full resettlement cost in its total 
budget and commits to make available 
the required funds in time. PGCB will 
also establish a separate unit (ESU) 
and recruit an NGO to implement the 
involuntary resettlement component. 

11 Pay compensation prior 
to physical or economic 
displacement 

Legal framework does not 
allow the taking over the 
possession of the acquired 
land prior to the payment of 
compensation. However, 
this applies only to the land 
acquired from titleholders. 
Deputy Commissioner 

Partially complied. PGCB will ensure 
that all affected persons, irrespective 
of their titles following the 
entitlement matrix and ensure that 
they are paid compensation prior to 
displacement. PGCB and the External 
Monitor will monitor the 
compensation payment procedure. 
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awards the compensation to 
entitled parties within 60 
days of receiving the deposit 
from the requiring agency 
under section 11(1) 

The NGO to be appointed by PGCB to 
implement the resettlement plan will 
ensure additional support and 
guidance required by affected persons 
during their resettlement and 
relocation. 

12 Monitor and assess 
resettlement outcomes, 
and impacts and the 
achievement of the 
objectives of the 
resettlement plan and 
disclose monitoring 
reports. 

Legal framework does not 
make provisions 

Non-complied. PGCB will institute 
both internal and external monitoring 
mechanisms to monitor the processes, 
outputs, outcomes and impacts of 
resettlement plan implementation 
and share the monitoring reports with 
affected persons and other 
stakeholders including ADB. Bi annual 
reports will be submitted and 
disclosed on the ADB website. 
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7. 9b¢L¢[9a9b¢{Σ !{{L{¢!b/9 !b5 .9b9CL¢{ 

7.1 Introduction 

123. An Entitlement Matrix is prepared on the basis of information (on properties affected within 
the Project RoW) derived from the AC land office in the upazilas concerned under the Project area 
following ARIPA 2017 andthe Safeguard Policy Statement (SPS) of ADB (2009). Compensation1 for loss 
of agricultural land for tower footings will be paid as per Electricity Rules 2020.  The entitlement matrix 
(Table 30) summarizes the main types of losses and the corresponding entitlements under the policies 
and legal framework of the government and ADB safeguard policies 

Categories of PAPs and Types of Losses  

Table 29: The PAPs census under the project has been categorized in the following four categories. 

Categories of PAPs Types of Losses 

1. Persons whose land is being used for agricultural, residential, 
or commercial purposes and is in part or in total affected 
(temporarily or permanently). 

12.12 Acre land for one 
substation and 115 Towers 

2. Persons whose assets, other than land or structure, are partly 
or fully affected (temporarily or permanently). 

0 

3. Persons whose annual or perennial crops and/or trees are 
affected.  

Crops from 86.17 Acre land and 
1797 standing trees will be 
affected 

4. Persons affected who belong to socially and economically 
vulnerable groups. 

6 vulnerable and significantly 
affected HHs 

 

Table 30:  Eligibility and Entitlement Matrix 

No.  Type of Loss  Affected persons  Entitlement  Details  Responsibility 

1 Agricultural 
land 
acquired for 
substations 

Legal Titleholders Cash 
compensation 
at 
replacement 
cost and R&R 
assistance. 

ω /ŀǎƘ ŎƻƳǇŜƴǎŀǘƛƻƴ 
under the law (CCL) 
including additional 
premium prescribed in the 
land acquisition acts 2 

ω !ŘŘƛǘƛƻƴŀƭ 
compensation if CCL is 

ω 5ŜǇǳǘȅ 
Commissioner 
ω 9ȄŜŎǳǘƛƴƎ 
Agency 

                                                             
1 The calculation of full replacement cost will be based on the following elements as per the ADB SPS: 
(i) fair market value; (ii) transaction costs; (iii) interest accrued, (iv) transitional and restoration costs; 
and (v) other applicable payments, if any. Furthermore, replacement cost of the land, strcutures, trees 
and crops affected had been assessed during consultations conducted with APs, and information 
elicited through a rapid market survey conducted with key stakeholders in the land market and other 
relevant government departments such as forest, agriculture, marketing and public works. In calculating 
the replacement cost, depreciation of built structures and other assets will not be taken into account 
2 The premium will be 200% of the market value under the ARIPA 2017 
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lower than the 
market/replacement cost 
as recommended by PAVC 
ω /ŀǎƘ ŎƻƳǇŜƴǎŀǘƛƻƴ ŦƻǊ 
the residual land if the 
remaining portion is a 
nonviable entity and the 
willingness of the land 
owner to surrender that 
land  

ω {ǘŀƳǇ Řǳǘȅ ŀƴŘ 
registration cost if is 
purchased within the 
ǇǊƻƧŜŎǘΩǎ ƭƛŦŜ ŎȅŎƭŜ όŦƻǊ ŀƴ 
estimated 20% of affected 
persons)  

ω {ŜǾŜǊŜƭȅ ŀŦŦŜŎǘŜŘ 
allowance of Tk 15,900 
per household equivalent 
to 3 months minimum 
wage. 

2 Agricultural 
land 
acquired for 
substations 

Registered 
tenants 

Cash 
compensation 
at 
replacement 
cost 

ω {ƘŀǊŜ ƻŦ ŎŀǎƘ 
compensation under the 
law (CCL)  

ω wŜǇŀȅƳŜƴǘ ƻŦ ŀƭƭ 
liabilities by the 
landowner/lessor 

ω 5ŜǇǳǘȅ 
Commissioner 
ω [ŀƴŘƻǿƴŜǊκ 
lessor  

ω 9ȄŜŎǳǘƛƴƎ 
Agency 

3 Land for four 
tower foot 
areas at 
ground level 
of the 
transmission 
towers 

Legal titleholders Cash 
compensation 
at 
replacement 
cost 

ω /ŀǎƘ ŎƻƳǇŜƴǎŀǘƛƻƴ ŦƻǊ 
the affected four tower 
footing land as 
recommended by PAVC  

ω сл Řŀȅǎ ƻŦ ŀŘǾŀƴŎŜ 
notice to the affected 
persons to harvest 
standing seasonal crops  

ω [ŀƴŘ ǳƴŘŜǊƴŜŀǘƘ Ŏan be 
cultivated under the 
tower area 

ω 9ȄŜŎǳǘƛƴƎ 
Agency 

4 Trees within 
the land 
acquired for 
substations 

Legal 
titleholders, non-
titleholders, 
sharecroppers, 

Cash 
compensation 
at 

ω //[ ǇŀƛŘ ŀǎ provided for 
in ARIPA 20173 

ω !ŘŘƛǘƛƻƴŀƭ 
compensation 

Deputy 
Commissioner 
ω 9ȄŜŎǳǘƛƴƎ 
Agency 

                                                             
3 Based on applicable rates obtained from the Forest Department. 
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tenants, & 
socially 
recognized tree 
growers 

replacement 
cost 

recommended by PAVC 
based on the type, age, 
productivity and lost 
income during the life 
cycle of the trees if the 
CCL is lower than the 
replacement cost or 
affected persons are not 
covered by legal 
provisions.  

ω сл Řŀȅǎ ƻŦ ŀŘǾŀƴŎŜ 
notice to the affected 
persons to cut down 
standing trees and the 
right to possess the timber 
and any other produce. 

5 Trees within 
the RoW of 
the 
transmission 
lines 

Legal 
titleholders, non-
titleholders, 
sharecroppers, 
tenants, & 
socially 
recognized tree 
growers 

 

Cash 
compensation 
at 
replacement 
cost and R & R 
assistance 

ω /ŀǎƘ ŎƻƳǇŜƴǎŀǘƛƻƴ 
recommended by PAVC 
based on the type, age, 
productivity and lost 
income during the life 
cycle of the trees including 
additional compensation 
for fruit bearing trees.  

ω сл Řŀȅǎ ƻŦ ŀŘǾŀƴŎŜ 
notice to the affected 
persons to cut down 
standing trees and the 
right to possess the timber 
and any other produce. 

ω [ƛƴƪŀƎŜǎ ǿƛǘƘ ǊŜƭŜǾŀƴǘ 
agencies which can 
support tree planting 
programs 

Executing 
Agency 

6 Standing 
crops and 
fish stocks 
(in 
aquaculture 
ponds) 
within the 
land 
acquired for 
substations 

Legal 
titleholders, 
nontitle holders, 
sharecroppers 
and tenants 

Cash 
compensation 
at 
replacement 
cost 

 

ω CƻǊ ƭƻǎǎ ƻŦ ŎǊƻǇǎΣ ŀƴ 
amount equivalent to 
replacement cost taking 
into account the market  

value of a given variety of 
crop, average seasonal 
production of the 
cultivated land and the 
number of seasons lost to 
the farmer  

ω !ǎǎƛǎǘŀƴŎŜ ŦƻǊ 
sharecroppers and 

ω5ŜǇǳǘȅ 
Commissioner 
ω 9ȄŜŎǳǘƛƴƎ 
Agency 
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tenants to identify and 
move into alternate land  

ω сл Řŀȅǎ ƻŦ ŀŘǾŀƴŎŜ 
notice to the affected 
persons to harvest 
standing seasonal crops 

7 Standing 
crops and 
fish stocks 
(in 
aquaculture 
ponds) 
within the 
RoW of the 
transmission 
lines 

Legal 
titleholders, 
nontitle holders, 
sharecroppers 
and tenants 

Cash 
compensation 
at 
replacement 
cost 

ω /ŀǎƘ ŎƻƳǇŜƴǎŀǘƛƻƴ 
recommended by PAVC 
based on market value of 
a given variety of crop, 
average seasonal 
production of the 
cultivated land and the 
number of seasons lost to 
the farmer not exceeding 
a period of one year  

ω !ǎǎƛǎǘŀƴŎŜ ŦƻǊ 
restoration of the land 
and ponds to its previous 
state or better level  

ω !ǎǎƛǎǘŀƴŎŜ ŦƻǊ 
sharecroppers and 
tenants to identify and 
move into alternate land  

ω сл Řŀȅǎ ƻŦ ŀŘǾŀƴŎŜ 
notice to the affected 
persons to harvest 
standing seasonal crops 

ω9ȄŜŎǳǘƛƴƎ 
Agency  

ω /ƻƴǘǊŀŎǘƻǊ 

8 Vulnerable 
Allowances 

Vulnerable 
Households 

R & R 
assistance 

ω hƴŜ-time grant of 
Tk10,000 per vulnerable 
household4 

Executing 
agency 

9 Livelihood 
Allowances 

Vulnerable 
Households and 
severely affected 
households 

R & R 
assistance 

ω [ƛǾŜƭƛƘƻƻŘǎ ǊŜǎǘƻǊŀǘƛƻƴ 
grants of Tk20,000 
(Tk5,000 for training and 
Tk15,000 grant for tree 
planting, other livelihood 
restoration activities etc.) 

ω9ȄŜŎǳǘƛƴƎ 
Agency 

 

                                                             
4 Vulnerable households include those that are: (i) households headed by women; (ii) household 
headed by persons with disabilities; (iii) households whose annual incomes are lower than Tk90,000; 
(iv) elderly headed households, (v) households who are landless; and (vi) who are without legal title to 
land. The vulnerable status for persons without legal title is determined based on the social impact 
assessment/survey 
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10 Disruptions 
to utility 
services 
(electricity, 
water etc.) 
within 
households 

Titleholders and 
nontitle holders 

R & R 
assistance 

ω/ƻƴǘǊŀŎǘƻǊ ǘƻ ǊŜǎǘƻǊŜ ǘƘŜ 
service facilities  

ω /ƻƳǇŜƴǎŀǘƛƻƴ ŦƻǊ Ŏƻǎǘǎ 
incurred by households 
due to disruption of 
services as determined by 
PAVC 

ω9ȄŜŎǳǘƛƴƎ 
Agency 

11 Unforeseen 
adverse 
impacts on 
properties 
and 
livelihoods 
during 
project 
construction 

Legal 
titleholders, 
nontitle holders, 
sharecroppers, 
tenants, daily 
wage laborers 
and vulnerable 
households 

 

R & R 
assistance 

ωCǳƭƭ ŎŀǎƘ ŎƻƳǇŜƴǎŀǘƛƻƴ 
at replacement cost as 
provided in the Electricity 
Act of 2018 and the 
Electricity rules 2020 for 
any damages caused to 
movable and immoveable 
properties and livelihoods 
and determined by PAVC  

ω ! ǿǊƛǘǘŜƴ ŀƎǊŜŜƳŜƴǘ 
between the landowner 
and the contractor for the 
temporary use of land for 
construction related 
activities  

ω Cǳƭƭ ǊŜǎǘƻǊŀǘƛƻƴ ƻŦ ǘƘŜ 
land temporarily used for 
construction related 
activities 

ω9ȄŜŎǳǘƛƴƎ 
Agency  

ω /ƻƴǘǊŀŎǘƻǊ 

12 Unforeseen 
other 
impacts 

Affected persons Will be 
assessed and 
determined 
based on 
safeguards 
principles and 
incorporated 
into the 
entitlement 
matrix 

 ω9ȄŜŎǳǘƛƴƎ 
Agency 
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8. Lb/ha9 w9{¢hw!¢Lhb 

124. Restoration of income of those affected to pre-project level is thus one of the most important 
tasks in resettlement management. RP has provisions for interim support to mainstream alternative 
income generating schemes or enhancement of existing livelihood resources so that AP can either 
continue their previous occupation or can start new venture or undertake an alternative occupation.  

125. The basic objective behind the income restoration and rehabilitation measures is to restore 
the economic status of the affected persons at least at the level they were enjoying prior to the 
project. the project interventions will be minimum but will be caused diminishing of income and loss 
of livelihood resources temporarily. The permanent economic displacements of the project are 
anticipated due to acquisition of 5 ha of private land for the construction of one substation. There is 
no any structure or trees in the selected substation area. So no relocation or permanent displacement 
will be required. This is very little compared to the other land assets of the owner of the land selected 
for the substation. 

126. The construction of transmission lines will not require any relocation or permanent 
displacement because of there is no any structure within 10 m clearing width in RoW (m). The impacts 
include the 41 residential 2 commercial and 1 CPR structures, but these structures will not be affected 
in such a way that they will need to be reconstructed. loss of 7.12 acre of land for transmission tower 
footings at ground level; and loss of an estimated 1797 standing trees comprising 1055 timber trees, 
616 fruit-bearing trees and 42 medicinal plants. The total affected population within RoW of the 
transmission lines is estimated at 44 households and 208 persons. Of them, 6 households fall into the 
vulnerable category. 

127. The project proposes to implement the following measures (Table 31) to restore and improve 
the livelihoods and incomes of the affected households/persons. Provisions for payment of 
compensation and other R & R assistance have been included in the entitlement matrix as well as in 
the resettlement budget. 

Table 31: Livelihood and income restoration plan 

Affected Persons  Livelihood and income restoration measures  Responsibility 

Households/persons 
affected by land 
acquisitions 

Cash compensation for acquired land at replacement 
cost to enable them to buy alternate land or invest in 
other productive activities. Plus severely affected 
allowance equivalent to three months minimum wage 

DC  

Executing agency 

Additional Livelihood restoration grants for vulnerable 
and severely affected households for training and 
restoration of their livelihoods and incomes 

Executing agency 

Provide stamp duty and registration fees payable for 
alternate land purchased by affected persons during the 
project cycle period as an incentive for them to invest 
their compensation money in productive purposes. 

Executing agency 
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Assistance and guidance for the affected persons to 
identify suitable alternate land and to use their 
compensation money in productive ventures 

Implementing NGO 
(INGO) 

Help arranging credit/grants to the affected persons for 
income generation or livelihood restoration. 

INGO 

Facilitating linkages with relevant agencies such as the 
department of agriculture or department of agricultural 
extension services for affected persons to participate 
and benefit from tree planting programs or programs 
that introduce alternate crop varieties including related 
training programs conducted by those agencies 

INGO 

Households/persons 
affected by the 
construction of 
transmission lines 

Cash compensation at replacement cost for affected 
trees and crops to off-set their losses as well as to invest 
part of the compensation money in tree planting and 
crop cultivations 

Executing agency 

Permission for affected persons to use the land which 
was cleared for the installation of the towers for the 
same purpose for which it has been used earlier after 
the completion of the construction work 

Executing agency 

Temporary employment at project construction sites for 
affected men and women with equal wages as per the 
contractual agreement reached with respective 
contractors 

Executing agency  

INGO  

Contractor 

Help arranging credit/grants to the affected persons for 
income generation or livelihood restoration. 

INGO 

Additional Livelihood restoration grants for vulnerable 
households for training and restoration of their 
livelihoods and incomes 

Executing agency 

Full restoration of the land temporarily affected by 
construction related activities to its original condition 
before returning to their respective owners 

Contractor 

Facilitating linkages with relevant agencies such as the 
department of agriculture or department of agricultural 
extension services for affected persons to participate 
and benefit from tree planting programs or programs 
that introduce alternate crop varieties including related 
training programs conducted by those agencies 

INGO 

Tenants and 
Sharecroppers 

Cash compensation at replacement cost to off-set their 
loss of trees and crops as well as to invest part of the 

Executing agency  

INGO 
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compensation money in tree planting and crop 
cultivations in alternate land 

Assistance for sharecroppers and tenants to identify and 
move into alternate land 

INGO 

Help arranging credit/grants to the affected persons for 
income generation or livelihood restoration. 

INGO 

Temporary employment at project construction sites for 
affected men and women with equal wages as per the 
contractual agreement reached with respective 
contractors 

Executing agency  

INGO  

Contractor 

Facilitating linkages with relevant agencies such as the 
department of agriculture or department of agricultural 
extension services for affected persons to participate 
and benefit from tree planting programs or programs 
that introduce alternate crop varieties including related 
training programs conducted by those agencies 

INGO 
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9. w9{9¢¢[9a9b¢ .¦5D9¢ !b5 CLb!b/LbD t[!b 

Introduction  

128. The total estimated budget for implementation of the Resettlement Plan is BDT. 54.95 million 
(USD 0.65 million) which is shown in the table below. The area selected for construction of the 1 sub-
station in charfasson, Bhola comprises of agricultural land only as per the record documents of the 
Tehsil office and Census 2020. Resettlement costs and budget, therefore, covers compensation on 
affected agricultural land, trees, crops and additional assistance for loss of income and vulnerabilities. 
The costs for land acquisition for the Project are estimated at current market price for the year 2021 
and for loss of trees, crops and additional assistance for loss of income and vulnerabilities as per the 
resettlement policy framework. This budget is an indicative outlay where the information of the 
affected land is collected from local land office as per Dag/JL/Sheet no. and estimate of trees, crops 
and other assistance has been developed as per Census and tree inventory.  

129. These costs will be updated and adjusted once the land acquisition boundaries will be finalized 
and the Government approves a price of land, trees and crops based on recommendations of PVAC 
for compensation cost prior to implementation. Compensation cost of land and other assets will be 
updated annually if the PVAC at the district level justifies the same at the time of dispossession for 
any considerable price escalation. There is also a budget allocation for RP implementation and a 10% 
contingency over the total budget to meet unforeseen expenditures. Therefore, this RP budget will 
remain as a dynamic process for cost estimate during implementation. 

Summary Land Acquisition and Resettlement Budget 

130. This budget includes compensation for land as well as trees, standing crops along with other 
resettlement benefits i.e. additional assistance, one-time special grants and special assistance to 
women-headed and vulnerable households. Provision of contingency costs (10%) has also been 
calculated and incorporated in this budget. In addition to that additional 50% of mauza rate of land 
has been considered as the land will be acquired after two to three years from now, due to the 
availability of electricity and others developments works, there is possibility of increase in the value 
of land here by then. The RP budget further includes Grievance Redress, External Monitoring and 
Administrative Cost. The land acquisition and resettlement fund will be provided by the IA (i.e., PGCB). 

Table 32: Summary resettlement budget for the project 

 Category of Losses Total 
Qty. 

(Acre, 
Number) 

Total Budget 
(Tk) 

Total 
Budget 
Tk (In 
Million)  

Total 
Budget 
USD 

Total 
Budget 
USD (In 
Million) 

A Compensation for Land for Tower Footings 

1 Compensation for land lost for tower 
foot areas at ground level of the 
transmission towers (acre) 

7.12 15265084 15.27 179589.2 0.18 

 Sub-Total (A)  15265084 15.27 179589.2 0.18 

B Crop Compensations  
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1 Compensation for standing crops and 
fish stocks (in aquaculture ponds) 
within the RoW of the transmission 
lines, one-time cash grant @ 
Tk100000/acre 

86.17 8617000 8.62 101376.5 0.10 

 Sub-Total (B)  8617000 8.62 101376.5 0.10 

C Compensation for Standing Trees (RoW of TL) 

1 Compensation for Fruit Trees 616 5509266 5.51 64814.89 0.06 

2 Compensation for Timber/Wood 
Trees 

1055 12816399 12.82 150781.2 0.15 

3 Compensation for Medicinal Trees 42 362334 0.36 4262.753 0.00 

4 Compensation for Bamboo 84 20160 0.02 237.1765 0.00 

 Sub-Total (C) 1797 18708159 18.71 220096 0.22 

D Livelihood, Vulnerable and Severity Allowances 

1 One-time vulnerable grant of Tk. 
10000  

6 60,000 0.06 705.8824 0.00 

 Sub-Total (D) 2 60000 0.06 705.8824 0.00 

E Total (A to D)  42650243 42.65 501767.6 0.50 

F Administrative cost @ 2% for 
compensation of Tower Footings 

 305301.68 0.31 3591.784 0.00 

G Engagement of INGO  5000000 5.00 58823.53 0.06 

H External Monitoring Consultant 
(Social & Environment) 

 2000000 2.00 23529.41 0.02 

 Total (E to H)  49955544.68 49.96 587712.3 0.59 

 Contingency 10% of the Total Cost  4995554.468 5.00 58771.23 0.06 

 Grand Total  54951099.15 54.95 646483.5 0.65 

Assessment of Unit Value for Compensation  

131. The cost is estimated on the basis of inventory of losses identified through census and 
property valuation/market surveys. Compensation cost of land, trees and crops is calculated using the 
market rates. For compensation of land due to construction of towers we have considered collected 
Mauza rate of substations area and added 50% additional amount as the towers will be constructed 
in different types of land, also the land will be acquired after two to three years from now, due to the 
availability of electricity and others developments works, there is possibility of increase in the value 
of land here by the. The Property Valuation Advisory Committee will confirm the rates by types of land 
and location during the RP implementation. The costs for other assistance are consistent with the 
entitlement matrix. Details of the compensation cost estimation are presented sequentially below. 

The Compensation of land and Crops of Substation Land 
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132. The site deesignated for Charfasson substation is currently acquired by PGCB. This section 
mentions the budget spent on land acquisition and crop compensation. PGCB has already acquired 5 
acres of land for the substation, the compensation of which has been provided through Bhola DC office 
as per electricity rule 2020, (ARIPA) 2017 and the SPS 2009. Therefore compensation of substation 
land is not included in the applied budget of this RP. Information related to land acquisition of 
substation is attached in the annex 11 section. 

Table 33: The Compensation of land and Crops of Substation Land 

SN Category of loss 
Unit 
(acre) 

Rate in Tk Per 
acre 

Including 200% 
Premium per Acre 

Total (Tk) 

1 
Compensation for land of 
Charfasson Substation 

5 1429315 4287945 21439725 

2 
Compensation for Crops of 
Charfasson Substation 

5 100000   500000 

  
Sub-total (Compensation as per 
Electricity Rules 2020) 

      21939725 

The compensation cost of land and Compensation for Crops of Angle Point and Suspension Tower  

133. The compensation of land for tower construction is presented in table below. for transmission 
towers, average Mauza rate has been considered of upazilas which are in RoW under the project. In 
addition, additional 50% cost has been considered with average Mauza rate. This compensation will 
be paid to land owner or sharecroppers.  

134. The budget for compensation of standing crops due to construction of towers has been 
estimated based on a fixed rate for total crop land. Compensation for standing crops is calculated 
considering the market value of standing crops as BDT 1000/decimal, i.e. BDT. 100,000/acre. The total 
estimated amount for land and crop compensation of Transmission Line is about BDT 23.88 million.  

Table 34: The compensation cost of Land and Crops of Angle Point and Suspension Towers 

SN Category of loss Unit (acre) 
Rate in Tk 
Per acre 

50% more on 
present 
Mauza Rate 

Total (Tk) 

A Compensation cost of land         

1 
Compensation for land lost for tower 
foot areas at ground level of the 
transmission towers (Angle Point) 

2.4 1429315 2143972.5 5145534 

2 

Compensation for land lost for tower 
foot areas at ground level of the 
transmission towers (Suspension 
Tower) 

4.72 1429315 2143972.5 10119550 

  Total A 7.12     15265084 

B Compensation for Crops         
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1 

Compensation for standing crops and 
fish stocks (in aquaculture ponds) 
within the RoW of the transmission 
lines, one-time 
cash grant @ Tk100000/acre 

86.17 100000   8617000 

  Total B 86.17 100000   8617000 

  
Sub-total A+B (Compensation as per 
Electricity Rules 2020) 

      23882084 

Compensation for Trees  

135. The compensation values of trees on private and Government lands in the Project are 
presented in the table below. Compensation for affected trees has been considered for trees having 
height 5m and above. The estimated amounts for compensation trees on private land and 
Government land is BDT. 18.7 million. 

Table 35: Compensation for affected trees 

Compensation for Trees Unit (in nos) Rate (BDT) Estimated amount of 
Compensation in BDT 

Fruit Bearing       

(> 10 m height) 103 12322 1269166 

(5-10 m height) 513 5787 2968731 

 616   4237897 

Additional 30% compensation for 
affected fruit bearing trees 

    1271369.1 

Sub-total      5509266.1 

Non-Fruit Bearing (Timber)       

(> 10 m height) 423 17865 7556895 

(5-10 m height) 632 8322 5259504 

Sub-total  1055   12816399 

Bamboo       

5-10 m height 84 240 20160 

Sub-total  84   20160 

MEDICINE       
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Compensation for Trees Unit (in nos) Rate (BDT) Estimated amount of 
Compensation in BDT 

(> 10 m height) 0 0 0 

(5-10 m height) 42 8627 362334 

Sub-total  42  362334 

    

Total 1797  18,708,159.1 

Compensation for Trees, Standing Crops and tower footings 

136. The estimated amounts of Compensation for Trees, Standing Crops and tower footings of 
transmission line is 42.6 Million BDT 

SN Category of Losses 
Total 
Qty. 

Total (Tk) 
Total Tk (In 
Million) 

Total USD (In Million) 

1 
Compensation for 
Standing Trees (Number) 

 1797 18708159 18.71 0.22 

2 

Compensation for 
Standing Crops (Acre) 
within the RoW of the 
transmission lines 

86.17 8617000 8.62 0.1 

3 
Compensation for tower 
footings (acre) 

7.12 15265084 15.27 0.18 

  Total   42590243 42.6 0.5 

Other Resettlement Benefits  

137. In accordance with the resettlement and rehabilitation assistance plan all affected households 
and persons will be compensated with different compensation packages and additional resettlement 
assistance. The packages have been calculated based on the Census July 2021. The total estimated 
amount for Other Resettlement Benefits is BDT 0.06 million. 

Table 36: Other Benefits ς Special Allowances for Vulnerable and Significantly Affected HHs 

SN  Other Resettlement Benefits  Unit (in 
Nos)  

Rate in Tk Per 
Acre/ sft/ nos  

Estimated cost 
(in Tk) 
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1 Onetime grant of Tk. 10000 per female headed 
household living below the poverty line 

3 10000 30,000 

2 Onetime grant of Tk. 10000 per male headed 
household living below the poverty line 

2 10000 20,000 

3 Onetime grant of Tk. 10000 per household 
headed by elderly over 70 years 

1 10000 10,000 

 Total 6  60,000 

Grievance Redress, External Monitoring and Administrative Cost  

138. The following table shows the Grievance Redress, External Monitoring and Administrative 
Cost of the Project. The total estimated amount for Grievance Redress, External Monitoring and 
Administrative Cost is BDT 7.3 million. 

Table 37: Grievance Redress, External Monitoring and Administrative Cost 
SN  Loss Item  Total Tk.  

1 Administrative cost for TLs @ 2% of RP Cost 305301.684 

2 Engagement of INGO 5000000 

3 External Monitoring Consultant (Social & Environment) 2000000 

4 Total 7,305,302 
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10. Lb{¢L¢¦¢Lhb![ !ww!bD9a9b¢{ 

10.1 Role of the Project Director in Managing Land Acquisitions and 
Resettlement 

139. The Project Director (PD) is responsible for planning and executing necessary entitlement 
policy; administrative and financial decisions; and actions for effective and timely implementation of 
ǘƘŜ tǊƻƧŜŎǘ ŀǎ ǇŜǊ ǘƘŜ Dƻ. ŀƴŘ ŦƛƴŀƴŎƛŜǊΩǎ ƎǳƛŘŜƭƛƴŜǎΣ ƛŦ ǘƘŜǊŜ ƛǎ ŀƴȅ ŀƴŘ ŀǇǇǊƻǾŜŘ ƛƳǇƭŜƳŜƴǘŀǘƛƻƴ 
arrangements. The PD may delegate his/her power through the Superintendent Engineer (Planning), 
head of ESDU, for overall management and implementation of the EMP and RP. The PD will appoint 
and mobilize an experienced IA for designing and implementing the resettlement activities. 

10.2 Environmental and Social Unit (ESU) 

140. An Environmental and Social Unit has been engaged by PGCB to assist updating and reviewing 
Resettlement Plan and to coordinate and monitor its subsequent implementation. The ESU is required 
to:  

¶ Assist contractor/NGO to review and revise Resettlement Plan based on the information 

and data collected through survey and secondary sources.  

¶ The ESU will participate in the meeting and monitor the work of the INGO.  

¶ The ESU will facilitate timely implementation of the RP. 

10.3 Property Assessment and Valuation Committee (PAVC) 

141. Deputy Commissioners (DC) and PGCB will conduct joint on-site verification of affected 
physical properties on private land proposed for acquisition for the project in selected substations. 
DCs will also assess the market price of the affected land, structure, trees and crops with data and 
assistance from Sub-Registry offices for land, Public Works Department (PWD) for structure, 
Department of Forest (DoF) for trees, and Agriculture Extension and Agriculture Marketing 
departments for crops. The DCs will not compensate the households, shops or any other entities 
affected on GOB land or having no legal documents/title to the assets affected for project purposes.  

142. However, on involuntary resettlement, the authorized and unauthorized occupants on public 
land, sharecroppers, lessees with no legal papers will also be entitled for compensation and assistance. 
These non-titled affected persons and their physical and economic losses will be assessed and 
compensation value of affected physical assets and income will be determined by a Property 
Assessment and Valuation Committee (PAVC) established for each Upazila under the project. The 
PAVC will be a 5-member committee at each Upazila. The members of PAVC will be nominated by the 
Superintending Executive (Grid Circle) PGCB and approved by the Project Director. 
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Table 38: Property Assessment and Valuation Committee (PAVC) 

Superintending Executive (Grid Circle) PGCB Convener 

Executive Engineer, Grid Maintenance Division (GMD) of the concern 
jurisdiction, PGCB 

Member 

Field Coordinator of the RP Implementing Agency/NGO Member-Secretary 

Representative of concerned DC office Member 

Upazila Vice Chairman (concern Upazila) Member 

143. The PAVC will verify and cross check the field book of the joint verification survey (JVS) 
conducted jointly by PGCB and the Deputy Commissioners at respective project area. The PAVC will 
also review and certify the census of affected households (titled and non-titled) and assets by the 
PGCB conducted through IA/NGO. If there is major variation between Census and JVS data (more than 
10%) in assessing affected properties, PAVC will consult the JVS for titled losses and the Census for 
non-titled losses. PAVC will assess quantity and category of affected physical property (structure, tree, 
business, common properties, etc.) on substations and transmission lines. Compensation value of the 
affected physical property will also be determined by the PAVC based on current market price. The 
PAVC will design and conduct a property valuation survey (PVS) through survey and public consultation 
and consult secondary data to recommend compensation value of land and structures and market 
price of trees and crops as well as amount of loss of income at current market price. 

144. Property Assessment and Valuation Committee will determine compensation cost based on 
CMP during project implementation period. RC=CMP+ Stamp Duty & Registration Cost; where CMP 
includes DC ǎ ǇŀȅƳŜƴǘ ό//[ύ ŀƴŘ ŀŘŘƛǘƛƻƴŀƭ ŎƻƳǇŜƴǎŀǘƛƻƴ ƻƴ ǘƻǇ ƻŦ 5/ ǎ //[Φ ¢ƘŜ /at ŦƻǊ ŀŦŦŜŎǘŜŘ 
crops has been determined based on the secondary information collected from Department of 
Agriculture Extension (DAE) and Department of Marketing. The compensation assessed by the Deputy 
Commissioner (DC) for trees, crops, and fish through various concerned departments/agencies usually 
represents the current market price. So, additional compensation on top of DCs payment does not 
require for trees and crops in most cases. Property Assessment and Valuation Committee (PAVC) will 
be doing extensive exercise during RP implementation to determine replacement cost (RC) for land 
and structure while current market price (CMP) for affected trees and crops.  
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11. ahbL¢hwLbD !b5 w9thw¢LbD 

145. The EA will establish a monitoring system through the PIU to monitor the progress of all 
aspects of land acquisition/ resettlement and income generation. The process of the RP 
implementation must ensure that the affected persons are able to regain their pre-Project socio-
economic condition. Therefore, monitoring of the process of implementation of the RP is designed as 
an important part of the overall functioning and management of the Project. It will ensure that inputs 
are provided, procedures are followed, and outputs are monitored and verified as per approved plan 
and schedule of actions. The monitoring and evaluation (M&E) is a tool of the resettlement program 
ensuring timely and fair delivery of entitlements and smooth implementation of the process. The M&E 
will enable the PIU to get feedback from the field operatives to work out remedial measures to ensure 
achievement of targets within schedule. Achievement of the objectives of the M&E will enhance the 
ŘŜƭƛǾŜǊȅ ŎŀǇŀŎƛǘȅ ƻŦ ǘƘŜ ΨtL¦Ω ŀƴŘ ƳŀȄƛƳƛȊŜ ōŜƴŜŦƛǘs to the affected persons and the host communities. 
Also an evaluation of the process and outcomes will enable EA to identify lapses, procedural 
weaknesses, policy inadequacies and institutional problem to work out and implement remedial 
measures to achieve the desired goals and objectives of the Resettlement Plan (RP). 

146. Monitoring will be done both internally and externally to provide feedback to the EA and to 
assess the effectiveness of the RP policy and implementation. Internal monitoring will be carried out 
by the ESDU through their field offices and bimonthly reports would be prepared on the progress of 
RP implementation. The services of an external monitoring agency are required to carry out the 
evaluation of the RP implementation. The Supervision Consultant/Safeguard Specialist will monitor RP 
implementation and report on a biannual basis to the PIU on the progress of resettlement activities 
covering monitoring activities for RP implementation. The external monitoring agency to be engaged 
by EA will submit (i) half- yearly monitoring reports (every six months after the beginning of the 
resettlement processes) and (ii) RP implementation completion report (submitted within 60 days of 
the end of resettlement process). The scope of M&E will be as follows 

Preparatory Stage 

¶  Consultation with APs in the preparation of Resettlement Plan and their participation in 

the implementation process.  

¶ Establishment of resettlement unit.  

¶ Budget and fund management.  

¶ Requirement for further land acquisition. 

¶ Information dissemination on payments of entitlement. The following key issues need to 

be monitored also during the preparatory phase:  

¶ Conducting baseline survey  

¶ Identification of APs and their numbers  

¶ Identification of different categories of APs and entitlements of individuals  

¶ Establishment of inventory of losses  

¶ Valuation of different assets  
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¶ Fund delivery  

¶ Institutional capacity assessment  

¶ Implementation schedule and items of expenditure 

Monitoring Indicator 

147. Fulfilment of the RP policy and targets in the implementation process will be monitored 
through setting up indicators. The vital indicators to be monitored will include the contents of the 
activities and entitlement matrix. The RP contains indicators for achievement of the objectives under 
the resettlement program. These indicators shall be assessed for the implementation process, 
outcomes and impacts 

 Type  Examples of Indicator 

Process Indicator ω /ƻƴǎǳƭǘŀǘƛƻƴ ŀƴŘ ǇŀǊǘƛŎƛǇŀǘƛƻƴ ǇǊƻƎǊŀƳǎ ǿƛǘƘ ǾŀǊƛƻǳǎ ǎǘŀƪŜƘƻƭŘŜǊǎ 
on entitlement  

ω DǊƛŜǾŀƴŎŜ ƳƛǘƛƎŀǘƛƻƴ {ŜǘǘƛƴƎ ǳǇ 9{5¦  

ω tƭŀŎŜƳŜƴǘ ƻŦ tǊƻƧŜŎǘ ǎǘŀŦŦ  

ω 5ŜǇƭƻȅƳŜƴǘ ƻŦ ƛƳǇƭŜƳŜƴǘƛƴƎ ŀƎŜƴŎƛŜǎ  

ω ¢ǊŀƛƴƛƴƎ ƻŦ 9{5¦ ǎǘŀŦŦ  

ω {ǳǊǾŜȅ ŦƻǊ ǘƘŜ ƛŘŜƴǘƛŦƛŎŀǘƛƻƴ ƻŦ !ts and Non-APs Household Census, 
Baseline and Socio-Economic Survey  

ω 9ȄǇŜƴŘƛǘǳǊŜ ƻŦ ƛƳǇƭŜƳŜƴǘƛƴƎ ŀƎŜƴŎƛŜǎ 5ŜǇƭƻȅƳŜƴǘ ƻŦ ƛƴŘŜǇŜƴŘŜƴǘ 
agency for external monitoring  

ω tǊƻŎŜŘǳǊŜ ƻŦ ŘŜǘŜǊƳƛƴƛƴƎ ƭƻǎǎ ŀƴŘ ŜƴǘƛǘƭŜƳŜƴǘǎ LƴǾŜƴǘƻǊȅ ƻŦ ƭƻǎǎŜǎ 

ω 5ŜǾŜƭƻǇƳŜƴǘ ƻŦ ƭƛǾŜƭihood and income restoration program  

ω 5ƛǎŎƭƻǎǳǊŜ ŀƴŘ Ŏƻƴǎǳƭǘŀǘƛƻƴ ŜǾŜƴǘǎ  

ω hōƧŜŎǘƛƻƴ ǊŜŘǊŜǎǎ ǇǊƻŎŜŘǳǊŜǎ ƛƴ-place and functioning  

ω tǳōƭƛŎ ŀǿŀǊŜƴŜǎǎ ƻƴ RP ǇƻƭƛŎȅ ŀƴŘ ǇǊƻǾƛǎƛƻƴǎ ω /ƻǎǘ ƻŦ 
compensation collection by APs  

ω aƻƴƛǘƻǊƛƴƎ ǊŜǇƻǊǘǎ ǎǳōƳƛǎǎƛƻƴ 

Outcome Indicators ω bǳƳōŜǊ ƻŦ ƘƻǳǎŜƘƻƭŘǎ ŎƻƳǇŜƴǎŀǘŜŘ ŀƴŘ ŀǎǎƛǎǘŜŘ  

ω bǳƳōŜǊ ƻŦ ŀŦŦŜŎǘŜŘ ǇŜǊǎƻƴǎ ǇǳǊŎƘŀǎƛƴƎ ǊŜǇƭŀŎŜƳŜƴǘ ŀƎǊƛŎǳƭǘǳǊŀƭ 
land  

ω !Ƴƻǳƴǘ ƻŦ ŎƻƳǇŜƴǎŀǘƛƻƴ ŘƛǎōǳǊǎŜŘ 

Impact Indicator ω /ƘŀƴƎŜǎ ƛƴ ƻŎŎǳǇŀǘƛƻƴ  

ω /ƘŀƴƎŜǎ ƛƴ ƛƴŎƻƳŜ ŀƴŘ ŜȄǇŜƴŘƛǘǳǊŜ  

ω Changes in women-headed households 



 

 

 

  85 

Charfasson Grid Substation & Associated Transmission Line as Additional Component under Southwest Transmission Grid 

Expansion Project 

| RP Report | PGCB | October 2021 

INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission. 

11.1 Internal Monitoring 

148. The first two types of indicators related to process and outputs will be monitored by 
ESDU/PIU, internally. Information on these indicators will be gathered through their field level officers 
from the Project sites and will be incorporated in the form of monthly progress report to assess the 
progress of RP implementation and adjust the work plan, where necessary, in case of delays or 
difficulties.  

The specific activities under RP implementation that will be monitored internally by ESDU/PIU are the 

following:  

¶ Discussion with the affected persons (land APs, non-land APs) on individual entitlements 

and compensation packages  

¶ Status of land acquisition and payment of land compensation  

¶ Payment for loss of income  

¶ Income restoration activities 

11.2 External Monitoring 

149. External monitoring is required to carry out evaluation of RP implementation. The external 
monitoring will be carried out on biannual basis. Each phase of monitoring will also evaluate the 
achievement of the RP objectives against the impact indicators. The overall aim of external monitoring 
will be to learn strategic lessons for future policy formulation and planning. External monitoring will 
be independent of PIU. 

Independent External Progress Monitoring Agency  

150. An External Monitoring Agency (EMA), with prior experience in resettlement and 
rehabilitation of developed induced displacements, and independent of the Project, will be engaged 
to carry out the external M&E and reporting of the implementation of the RP. The EMA will carry out 
bi-yearly monitoring and final evaluation and recommend necessary changes to the Head of ESDU and 
the PD, PIU for consideration. The scope of external monitoring will cover compliance monitoring and 
social impact evaluation of RP implementation. The EMA will cover the compliance issues such as (i) 
compensation and entitlement policies, (ii) adequacy of resettlement planning and organizational 
mechanism for implementing the RP, (iii) settling complaints and grievances, and (iv) provisions for 
adequate budgetary support by EA for implementing the RP. The EMA will also assess the extended 
assistance to APs to restore their incomes from/to pre-project levels. It will also appraise the 
accounting documents used in recording the payments of compensation to APs by EA. In addition to 
this, a final annual impact evaluation will be done to assess the effectiveness of the work being 
undertaken and level of results achieved. EMA will submit report on half yearly basis to the PIU and 
the development organization (co-financier), if there is any. The EMA will work as per the Terms of 
Reference provided by the EA to EMA. 

External Progress Monitoring Activities 

151. The RP identifies the following activities for the external monitoring;  
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¶ Review of internal monitoring procedures and reporting to determine whether the 

activities are being undertaken in compliance with the RP;  

¶ Review of internal monitoring records as a basis for identifying any areas of 

noncompliance, any recurrent problems, or potentially disadvantaged groups or 

households;  

¶ Review of objection records for evidence of significant non-compliance or recurrent poor 

performance in resettlement implementation;  

¶ Discussion with the PIU and others involved in land acquisition and compensation 

disbursement to review progress and identify critical issues;  

¶ Assess overall fulfillment with the RP requirements, and to prepare a summary 

compliance report for the EA on resettlement progress, any issues arising and any 

necessary corrective actions;  

¶ Interview a random sample of APs in open-ended discussions to assess their knowledge 

and concerns regarding the resettlement process, their entitlements and rehabilitation 

measures;  

¶ Advise Project management regarding possible improvements in the implementation of 

the RP. 

Reporting Arrangements 

152. The lA will prepare bi-monthly progress report highlighting progress, issues, constrains and 
targets of each month. The Supervision Consultant will monitor implementing progress and submit 
biannual progress reports (BAPR) of RP implementation to the PD. These reports will closely follow 
the involuntary resettlement monitoring indicators agreed at the time of Resettlement Plan approval. 
Project Director, responsible for supervision and implementation of the RP, will review the BMPRs and 
BAPRs and prepare half-yearly monitoring reports that describe the progress of the implementation 
of resettlement activities and any compliance issues and corrective actions, then submit it to the EA 
for comments. The benefit monitoring and evaluation exercise will be included in these reports to 
ascertain whether the APs have been adequately benefited by various Project assistance provided so 
as to enable them to regain their pre-Project level standard of living and/or further improve their 
social and economic conditions. Table 39 provides details on the contents and timing of various 
progress monitoring reports. 

Table 39: contents and timing of various progress monitoring reports 

Activities  Content  Timeline  Responsibility 

Bi-monthly Progress 
Report 

Details on activity 
results issues affecting 
performance and 
variance, if and any 
reason for same and 

Submitted within 10 
days of the next / 
following month 

IA 
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correction 
recommended 

Bi-annual Progress 
Report 

Narrative as per 
monitoring program on 
R&R issues in the RP 

Submitted within 30 
days of the end of half 
year 

EMA 

Final Progress Report Project achievements, 
failures and impacts 

Submitted within 60 
days of end of the 
Project 

EMA 
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12. Lat[9a9b¢!¢Lhb {/I95¦[9 

153. A time-bound implementation schedule is required for the RP implementation. The RP 
implementation schedule is prepared on the basis of extent of area covered and loss to be incurred 
by the project in accordance with the project construction schedule, as the acquired land would need 
to be vacated before starting construction works. One of the principles of RP implementation is that 
people affected by the project be paid their due legal compensation and resettlement benefits prior 
to handover of land to the EA. The implementation schedule will be synchronized with the 
construction plan with particular attention to make land available. Therefore, implementation of the 
RP will be started prior to the commencement of construction/ engineering works. In this regard, all 
land required will be provided free of encumbrances to the contractor prior to handing over of Project 
sites and the start of civil works. The RP Implementing Agency (EPC Contractor) will be recruited one 
(1) year ahead of starting construction work so that IA can arrange payment of compensation to the 
EPs prior to eviction of land. 

154. The implementation of the RP will include: (i) identification of cut-off-date and notification, 
(ii) verification of losses and extent of impacts, (iii) finalization of entitlements and distribution of 
identity cards, (iv) consultations with APs on their needs and priorities, and (v) resettlement, provision 
of compensation and assistance and its disbursement. 

155. The IA will assist the APs in the process of compensation payment. Individual entitlements on 
household basis will be processed by the lA. Each EP will receive an ID card. The ID card will be issued 
to the EPs as identified by the DC and/or Joint Verification Committee (JVC) with joint signatures of 
the Resettlement Officer (RO) of EA and Area Manager of the RP lA. Photograph of the EPs will be 
attested by the UP Chairman/ Ward Councillor concerned and pasted on the ID card. 

156. EA will initiate some advance actions such as the placement of resettlement unit staff for the 
headquarters and the field offices, formation of PVAC, JVC, GRCs and hiring of IA for resettlement, RP 
implementation, etc. The PIU will provide adequate advance notification to the APs and will pay their 
due resettlement benefits, after payment of CCL by DC prior to start of construction work.  

157. The RP implementation schedule is prepared on the basis of extent of area covered, and losses 
to be incurred for the Project. The RP implementation requires 1 year time including a margin of 3 
months to redress any unforeseen situations or circumstances that may arise during the 
implementation. The lA should be fielded simultaneously with the commencement of land acquisition. 
Step-wise activities will be followed for implementation of RP. A tentative implementation schedule 
is presented in Table 40.  
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Table 40 Implementation Schedule 

SL Activities Months 

1 2 3 4 5 6 7 8 9 10 11 12 

A Social Preparation             

1 Mobilization of IA in the field             

2 Disclosure of RP             

3 Formation of PVAC/JVC/GRC             

4 Determination of Entitlements             

B Payment of Compensation             

1 Prepare application for CCL collection for APs by 
IA 

            

2 lA assistance to APs for CCL collection             

3 Opening Bank Account by the APs             

4 APs apply and receive CCL             

5 APs approach and receive RV/AO             

C Grievance Redress             

1 Complaints from aggrieved APs             

2 Review, Approval and Actions             

D Monitoring             

1 Internal Monitoring             

2 Procurement of External Monitoring             

3 External Monitoring             
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13. [ƛǎǘ ƻŦ ŀƴƴŜȄ 

 

Annex 1: List of subprojects 

Annex 2: Details of Surveyed Lengths of Transmission Lines 

Annex 3: Land requirements for installation of transmission towers (tower base area)  

Annex 4: Details of substation lands 

Annex 5: Locations of subprojects 

Annex 6: List of participants at consultations 

Annex 7: Selected photographs of consultations 

!ƴƴŜȄ уΥ {ǳƳƳŀǊȅ ƻǳǘŎƻƳŜǎ ƻŦ ǇǳōƭƛŎ ŀƴŘ ǿƻƳŜƴΩǎ Ŏƻƴǎǳƭǘŀǘƛƻƴǎ 

Annex 9: Time frame for land acquisitions and payment of compensation under aripa 

Annex 10: Breakdown of Summary Budget 

Annex 11: Mouza documents 

Annex 12: Terms of Reference for External Monitoring (Environmental and Social)  
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Annex 1: List of subprojects 

Sl No Sub-projects Details 

1 Substation 230/33 KV GIS: Char Fasson (5 Acre) 

2 Transmission Line NotunBiddyut PP- Char Fasson 230 kV double 
circuit line: 39.81 km 

3 Bay Extension 230 KV bay Extension at NotunBiddyut PP: 2 nos. 
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Annex 2: Details of Surveyed Lengths of Transmission Lines 

Detailed Tower Location of the Transmission Line 

Upazila Union Mouza JL 
No 

Range of AP Number 
of AP 

Suspension 
Tower 

No. of 
Susp. T 

Burhanuddin Sachra Gazipur Char 43 AP-01-AP-06 6 1-2 2 

Burhanuddin Deula Deula 51   3-8 6 

Burhanuddin Deula Chhota Para 53 AP-07 1 9-10 2 

Burhanuddin Deula Bara Pata 54 AP-08 1 11-13 3 

Burhanuddin Deula Char Titla 55 AP-09-AP-10 2 14-18 5 

Lalmohan Kalma Lej Chhakina 11 AP-11 1 19-22 4 

Lalmohan Badarpur Char Titia 9   23-26 4 

Lalmohan Badarpur Royerabad 8 AP-12 1 27-29 3 

Lalmohan Kalma Char 
Chhakina 

19 AP-13-AP-14 2 30-34 5 

Lalmohan Badarpur Kachhapia 6 AP-15 1 35 1 

Lalmohan Lalmohan Peshker 
Hawla 

20   36-38 3 

Lalmohan Farazganj Asalia 
Lalmohan 

21 AP-16-AP-17 2 39-40 2 

Lalmohan Farazganj Maheshkhali 29   41-43 3 

Lalmohan Lalmohan Peshker 
Hawla 

20 AP-18-AP-19 2 44-47 4 

Lalmohan Lalmohan Meherganj 17   48 1 

Lalmohan Paschim Char 
Umed 

Paschim 
Char Umed 

30 AP-20 1 49-53 5 

Char Fasson Osmangonj Uttar Char 
Fasson 

65 AP-21-AP-22 2 54-59 6 

Char Fasson Osmanganj Osmanganj 66   60-62 3 

Char Fasson Aminabad Halimabad 82 AP-23-AP-24 2 63-68 6 

Char Fasson Aminabad/CF 
Paurasava 

Kulsumbagh 83 AP-25-AP-26 2 69-76 8 

Char Fasson Jinnaghar Jinnaghar 84 AP-27-AP-30 4 77-85 9 

Char Fasson Ewajpur Dakshin Char 
Madras 

94 End (Pro. 
Substation) 

 

 

  

Total   30  85 
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Land Type under Angle Tower Footing 

AP Easting Northing Land Type 

Strat Point 264278.22 2487738.53 230kV GIS Buiding (Gantry) of Nuton Biddut 225MW PP 

AP-01 (TT) 264275.52 2487752.23 Existing Power Plant 

AP-02 264247.05 2487767.28 Existing Power Plant 

AP-03 264179.6 2487749.79 Agricultural Land 

AP-04 264068.8 2487739.22 Agricultural Land 

AP-05 263932.19 2487662.5 Agricultural Land 

AP-06 264190.38 2486814.88 Agricultural Land 

AP-07 263850.91 2484215.85 Agricultural Land 

AP-08 264509.02 2482011.98 Agricultural Land 

AP-09 264931.51 2481625.32 Agricultural Land 

AP-10 265068.39 2480521.38 Agricultural Land 

AP-11 264546.48 2478569.15 Agricultural Land 

AP-12 264082.64 2475064.83 Agricultural Land 

AP-13 264556.75 2473592.21 Agricultural Land 

AP-14 264363.11 2472908.68 Agricultural Land 

AP-15 264521.3 2471612.38 Agricultural Land 

AP-16 265311.18 2470116.51 Agricultural Land 

AP-17 265166.44 2469197.77 Agricultural Land 

AP-18 265490.34 2468675.7 Agricultural Land 

AP-19 265154.07 2466712.43 Agricultural Land 

AP-20 266225.73 2464687.32 Agricultural Land 

AP-21 266956.62 2462739.03 Agricultural Land 

AP-22 267083.64 2460938.53 Agricultural Land 

AP-23 267683.77 2459315.68 Agricultural Land 

AP-24 267078.1 2457502.95 Agricultural Land 

AP-25 266234.86 2456033.46 Agricultural Land 

AP-26 266631.8 2454400.81 Agricultural Land 

AP-27 266950.87 2453655.94 Agricultural Land 

AP-28 266953.62 2452714.08 Agricultural Land 

AP-29 266454.35 2452004.84 Agricultural Land 
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AP-30 266516.92 2451750.83 Agricultural Land 

End Point 266564.29 2450300.93 Agricultural Land 

AP Location and Details 

 Distance Ap To Ap 
in (M) 

 Length Angle in 
Degree 

Easting  Northing  Land owners 

Start Point-AP1  13.988 50L  AP-1 264278.2 2487739 Notun Biddut PP 

AP1-AP2 32.654 42L  AP-2 264275.5 2487752 Notun Biddut PP 

AP2-AP3 68.632 10R  AP-3 264247.1 2487767 Notun Biddut PP 

AP3-AP4 111.705 25L  AP-4 264179.6 2487750 Anoar Hossen 

AP4-AP5 157.268 77L  AP-5 264068.8 2487739 Jahirul Haque 

AP5-AP6 886.069 24R  AP-6 263932.2 2487663 Saleh Uddin 

AP6-AP7 2620.643 24L  AP-7 264190.4 2486815 Nazrul Islam 

AP7-AP8 2299.601 31L  AP-8 263850.9 2484216 Bojlur rahman 

AP8-AP9 572.481 40R  AP-9 264509 2482012 Fajlul Haque 

AP9-AP10 1111.738 22R  AP-10 264931.5 2481625 Abdul Barek 

AP10-AP11 2020.045 7L  AP-11 265068.4 2480521 Akber hossen 

AP11-AP12 3535.356 25L  AP-12 264546.5 2478569 Sayen uddin 

AP12-AP13 1546.827 34R  AP-13 264082.6 2475065 Ratan mia 

AP13-AP14 709.104 23L  AP-14 264556.8 2473592 Abdul kasem 

AP14-AP15 1308.266 21L  AP-15 264363.1 2472909 Nuru Mia 

AP15-AP16 1690.47 37R  AP-16 264521.3 2471612 Faijul haque 

AP16-AP17 931.026 41L  AP-17 265311.2 2470117 Ismail hossen 

AP17-AP18 613.627 42R  AP-18 265166.4 2469198 Goljar hossen 

AP18-AP19 1991.766 38L  AP-19 265490.3 2468676 Nosu matbor 

AP19-AP20 2291.485 7R  AP-20 265154.1 2466712 Rakib hosen 

AP20-AP21 2077.196 16R  AP-21 266225.7 2464687 Alauddin 

AP21-AP22 1805.226 16L  AP-22 266956.6 2462739 Jahangir ali 

AP22-AP23 1734.848 39R  AP-23 267083.6 2460939 Md Rubel 

AP23-AP24 1910.608 11R  AP-24 267683.8 2459316 salauddin 

AP24-AP25 1694.805 43L  AP-25 267078.1 2457503 Md Rajjak 

AP25-AP26 1669.141 15R  AP-26 266234.9 2456033 Sohidul Mia 

AP26-AP27 810.331 30R  AP-27 266631.8 2454401 Masud ali 

AP27-AP28 941.864 35R  AP-28 266950.9 2453656 Sobuj mia 

AP28-AP29 867.347 49L  AP-29 266953.6 2452714  

AP29-AP30 261.602 14R  AP-30 266454.4 2452005  

AP30-End Point 1499.669   266516.9 2451751  

  39785.39   266564.3 2450301  

Total Length= 39.81km        
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Details of Surveyed Lengths of Transmission Lines 

Preliminary Survey Report of Notun Biddyut PP-Char Fasson 230 KV double circuit Transmission line 
(Option 1) 

Start point-
AP1 (TT) 

Existing Power Plant 

AP1 (TT)- 
AP2  

Existing Power Plant 

AP2 - AP3  Existing Power Plant 

AP3 - AP4 One (1) canal (75m) and agricultural land crossing.   

AP4-AP5 Three (3) Pond, One (1) Road Crossing, Some Trees and Agricultural Land Crossing 

AP5-AP6 One (1) Pucca Building, One (1) road crossing, Some Trees, and Agricultural Land 
Crossing 

AP6-AP7 One (1) semi Pucca Building, ten (10) Pond, two (2) road Crossing, Some Trees, and 
Agricultural Land Crossing 

AP7-AP8 three (3) semi Pucca Building, Two (2) katcha Building, ten (10) pond and one (1) canal 
(18m) crossing. Some Trees and Agricultural Land Crossing  

AP8-AP9 One (1) semi Pucca Building, two (2) pond crossing. Some Trees and Agricultural Land 
Crossing 

AP9-AP10 Four (4) katcha Building, Three (3) Road Crossing. Some Trees and Agricultural Land 
Crossing 

AP10-AP11 Two (2) Road Crossing, One (1) pond. Some Trees and Agricultural Land Crossing 

AP11-AP12 One (1) semi Pucca Building, six (6) pond and six (6) road crossing, two (2) canal 
(8m,11m) crossing Some Trees and Agricultural Land Crossing 

AP12-AP13 Two (2) katcha Building, One (1) road, Five (5) pond and one (1) Canal (11m) Crossing. 
Some Trees and Agricultural Land Crossing 

AP13-AP14  One (1) road, Five (5) pond and one (1) Canal (7m) Crossing. Some Trees and Agricultural 
Land Crossing 

AP14-AP15 One (1) katcha Building, Two (2) road, Two (2) pond and one (1) Canal (12m) Crossing. 
Some Trees and Agricultural Land Crossing 

AP15-AP16 One (1) katcha Building, Two (2) road, four (4) pond, two (2) Canal (62m, 6m) Crossing. 
Some Trees and Agricultural Land Crossing 

AP16-AP17 All distance crossing trees and agricultural land. 

AP17-AP18 Three (3) ponds, One (1) road and one (1) canal (40m) crossing. Some Trees and 
Agricultural Land Crossing 

AP18-AP19 One (1) Pucca Building, Two (2) katcha Building, four (4) road, Five (5) ponds and all 
distance trees and Agricultural Land Crossing 

AP19-AP20 three (3) semi Pucca Building, one (1) katcha Building, three (3) road, One (1) pond and 
some trees and Agricultural Land Crossing 
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AP20-AP21 Four (4) semi pucca building and three (3) Road Crossing. seven (7) pond, some trees 
and Agricultural Land Crossing 

AP21-AP22 two (2) road, one (1) pond crossing and all distance trees and Agricultural Land Crossing 

AP22-AP23 One (1) semi pucca building, Seven (7) pond, three (2) canal (12m,13m) and all distance 
trees and agricultural land crossing. 

AP23-AP24 Two (2) semi pucca building, Two (2) Katcha building, five (5) pond and two (2) road 
crossing. Some trees and agricultural land crossing.  

AP24-AP25 Three (3) katcha building, one (1) pond, one (1) road and one (1) canal (25m) crossing. 
Trees and agricultural land crossing. 

AP25-AP26 Two (2) semi pucca building, One (1) katcha building, four (4) pond, three (3) road, one 
(1) canal (18m) crossing and one (1) mosque, Some trees and agricultural land crossing.  

AP26- AP27 One (1) semi pucca building, two (2) katcha building, two (2) pond, one (1) road, Some 
trees and agricultural land crossing.   

AP27-AP28 One (1) pucca building, One (1) semi pucca building, four (4) ponds, Some trees and 
agricultural land crossing. 

AP28-AP29 two (2) katcha building, one (1) pond, one (1) road, Some trees and agricultural land 
crossing. 

AP29-AP30 One (1) katcha building, Two (2) pond, one (1) road, agricultural land crossing.   

AP30-End One (1) katcha building, four (4) ponds, one (1) road, one (1) canal (18m), Some trees 
and agricultural land crossing. 

Total= 30 
nos 

39.81 km 

 

Other Electric line Crossing 

Northing Easting Elevation Height Description 

2482560.154 264345.370 3.380 11.5m 0.4KV Transmission Line 

2481045.215 265003.352 3.804 11.5m 0.4KV Transmission Line 

2473413.387 264505.467 3.238 11.5m 0.4KV Transmission Line 

2468557.171 265469.572 3.625 12.5m 0.4KV Transmission Line 

2468111.505 265392.954 3.361 12.5m 0.4KV Transmission Line 

2466698.627 265160.699 3.499 12.5m 0.4KV Transmission Line 

2462483.101 266972.500 3.717 11.5m 0.4KV Transmission Line 

2461950.322 267010.494 3.282 11.5m 0.4KV Transmission Line 

2460478.318 267254.046 4.154 11.5m 0.4KV Transmission Line 

2458312.834 267348.221 3.715 11.5m 0.4KV Transmission Line 

2482105.265 264481.181 4.101 11.5m 11KV Transmission Line 
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2481282.961 264973.881 3.683 11.5m 11KV Transmission Line 

2481184.578 264986.077 3.759 11.5m 11KV Transmission Line 

2477418.511 264393.622 3.276 12.0m 11KV Transmission Line 

2471776.691 264501.221 3.398 12.5m 11KV Transmission Line 

2471317.664 264677.022 3.926 12.0m 11KV Transmission Line 

2469010.749 265282.661 3.571 11.5m 11KV Transmission Line 

2462173.493 266994.579 3.326 11.5m 11KV Transmission Line 

2454429.137 266623.756 4.809 12.0m 11KV Transmission Line 

 

Ecological critical area, Sensitive Areas, Forests, Rivers and Other Crossings 

Type Option  

Environmentally Critical Areas N/A 

Nearest ECA: Char Kukri Mukri is 21 km away 

Forest Areas N/A 

Railway Crossing N/A 

River Crossing N/A 

Nearest River: 
Minimum distance to Tetulia River is 3.5 km and 
Meghna River is 8.5 km away 

Biodiversity Rich Area N/A 

Ethnic Minority N/A 
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Annex 3: Land requirements for installation of transmission towers (tower base area)  

Transmission 
Line 

Estimated 
Number of 
Tower 

Land 
Requirements 

For per Tower 
Footings 

Land Area 
Required for per 
Tower Footings 
(acre) 

Total Land Area 
Required for 
Tower Footings 
(acre) 

Land 
Ownership 

Angle Tower 30 18mX18m 0.08 2.4 Private 

Suspension 
Tower 

85 15mX15m 0.055 4.72 Private 

Total 115   7.12 Private 
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Annex 4: Details of substation lands 

One new 230/33 KV GIS substation at char fasson will be constructed under this project. PGCB has 

selected the location of the proposed char fasson substation is in southern part of Bangladesh 

,Dakkhin chormadraj mouja, Charfasson upazila under Bhola District Barishal. Daag no 290 and 291. 

The GPS coordinates of the substation site is 22° 8'30.21"N, 90°44'11.74"E. Already PGCB has been 

acquired the 5 acre land for this substation 
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Permanently acquired Land for Substation 

SL.  Sub- 
Station 
Name  

Mouza Name  Upazilla  Daag No Area of land (Acre) 

tD/.Ωǎ own Land  

1 Char fasson Dakkhin 
chormadraj 

Charfasson 290 and 291 5 

Total acquired land (Acre) 5 

Direct inspection has shown that it is open agricultural land. There will some temporary impacts 

surroundings the substation area during project construction due to facilitate the transportation of 

construction material and the movement of machinery. 

According to information from field visits, public consultations and the LA section of the Bhola DC 

office, The owner of the acquired land is 3 sisters, and the 5 acres of land being acquired for the 

substation is less than 10% of their total productive assets. PGCB has compensated the respective 

Deputy Commissioner of Bhola, Land Acquisition Department, the full amount for acquisition. 

However, among the 3 owners, 2 were compensated through DC, and 1 of them had dispute regarding 

inheritance, which is currently being resolved by DC of Bhola.  

Landownership status of the Substation land 

SN Landowners Daag, Khatiyan Compensation Status 

1 Rexona Ajam 

Hus: Faruk Ajam 

Daag: 290 291 

Khatiyan: 646 

Compensated 

2 Merina Rahman 

Father: Halimur rahman 

Daag: 290 291 

Khatiyan: 646 

Compensated 

3 Saheda Imam Daag: 290 291 

Khatiyan: 646 

Dispute regarding inheritance 
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Annex 5: Locations of subprojects 

Sl 
No 

Sub-projects Details Locations 

1 Substation 230/33 KV GIS: Char Fasson (5 
Acre) 

Dakkhin chormadraj 
mouja, Charfasson upazila 
under Bhola District 
Barishal. Daag no 290 and 
291. 

2 Transmission Line NotunBiddyut PP- Char Fasson 
230 kV double circuit line: 39.81 
km 

Burhanuddin, Charfasson 
and Lalmohon Upazila 
under Bhola District 
Barishal, 

3 Bay Extension 230 KV bay Extension at 
NotunBiddyut PP: 2 nos. 

NotunBiddyut PP, Bhola 
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Annex 6: List of participants at consultations 

 



 

 

 

  103 

Charfasson Grid Substation & Associated Transmission Line as Additional Component under Southwest Transmission Grid 

Expansion Project 

| RP Report | PGCB | October 2021 

INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission. 



 

 

 

  104 

Charfasson Grid Substation & Associated Transmission Line as Additional Component under Southwest Transmission Grid 

Expansion Project 

| RP Report | PGCB | October 2021 

INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission. 

  



 

 

 

  105 

Charfasson Grid Substation & Associated Transmission Line as Additional Component under Southwest Transmission Grid 

Expansion Project 

| RP Report | PGCB | October 2021 

INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission. 

Annex 7: Selected photographs of Public Consultations and FGD 

  

Public Consultation with the people of 
Borhanuddin, Bhola 

Consultation with UP Chairman at Sachra Union, 
Borhanuddin, Bhola. 

 
 

FGD at the Santir hat, Borhanuddin FGD at Moulovir hat, Borhanuddin 
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Public consultation with local people at Chr-
fasson  

Public Consultation with the people of Char-
fasson, Bhola 

  

FGD at Dalal bazar Charfasson Consultation at Lalmohon upazilla 
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Public Consultation with the people of Char-
fasson, Bhola 

Consultation with UP Secretory at kalma union, 
Lalmohan, Bhola 

  

Consultation with UP Secretory at Badarpur 
union, Lalmohan, Bhola 

FGD at forazir hat Charfasson 
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FGD at Kortar hat Lalmohan Public Consultation with the people of Lalmohan 
upazilla Bhola 

  

Public consultation with local people at 
Ewazpur union, Char-fasson 

FGD  at Dauri bazar, Lalmohan 
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!ƴƴŜȄ уΥ {ǳƳƳŀǊȅ ƻǳǘŎƻƳŜǎ ƻŦ ǇǳōƭƛŎ ŀƴŘ ǿƻƳŜƴΩǎ Ŏƻƴǎǳƭǘŀǘƛƻƴǎ 

A total of 3 Public consultation and  6 FGD meetings were conducted with the project affected people 

and other stakeholders at different locations in the substation surrounded areas and along the 

transmission lines during preparation of the RP.  

ENRAC invited various local groups and individuals to attend the meeting. A list of participants 

including staff Local Government, farmers, businessman, project affected people have been 

considered. In total, 105 persons participated in the consultation and FGD meetings, among which 96 

are male and 9 are female. It is to be noted that the consultation meetings were held in the open place 

during Covid-19 pedamic including Bazaar areas where female do not usually attend the meetings. 

The venues of the meetings were selected by the participants. The female was personally consulted 

during questionnaire survey in absence of senior male members of the family. 

Detailed Public Consultations Information 

No Public Consultation  No of participants 

Name of 
District 

Upazilla Location Date Time Male Female Total 

PC- 
1 

Bhola Borhanuddin Deula Union 15-07-21 10:00am 19 0 19 

PC-2 Bhola Lalmohon kalma Union 16-07-21 10:00 am 18 0 18 

PC-3 Bhola Charfasson Aminabad Union 17-07-21 3:00 pm 19 0 19 

Detailed Focus Group Discussion Information 

No Focus Group Discussion  No of participants 

Name 
of 
District 

Upazilla Location Date Time Male Female Total 

FGD- 
1 

Bhola Borhanuddin Shantir hat 15-07-21 12:00 pm 7 0 7 

FGD- 
2 

Bhola Borhanuddin Moulovir hat 15-07-21 02:30 pm 9 0 9 

FGD- 
3 

Bhola Lalmohon Dawri bazar 16-07-21 12:30 pm 6 0 6 

FGD- 
4 

Bhola Lalmohon Kortar hat 16-07-21 03:00 pm 10 0 10 
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FGD- 
5 

Bhola Charfasson Forajir hat 17-07-21 10:00 pm 8 0 8 

FGD- 
6 

Bhola Charfasson Dalal  bazar 17-07-21 12:00 pm 9 0 9 

In the consultation process, the stakeholders got involved with the RP Consultants and Project 

Proponent, and share their problems, needs and aspirations in a participatory way. In this process, 

PGCB, as the Project Proponent would obtain stakeholders' views and feedbacks on the proposed 

interventions and perceptions on the probable changes likely to occur in future within the Project 

area. 

Information Disclosure 

Objective of Stakeholder Consultation Meetings 

The main objective of the stakeholder consultation is to involve the stakeholders in the project cycle 

and explore stakeholders' perception and attitude regarding the proposed project. During the 

Ŏƻƴǎǳƭǘŀǘƛƻƴ ǇǊƻŎŜǎǎ ƻŦ ǘƘŜ ǇǊƻǇƻǎŜŘ άbƻǘǳƴ .ƛŘŘȅǳǘ tt-Char Fasson 230 KV double circuit 

¢ǊŀƴǎƳƛǎǎƛƻƴ ƭƛƴŜέ ƻŦ tD/.Φ ¢ƘŜ tǊƻƧŜŎǘ ƛƴǘŜǊǾŜƴǘƛƻƴǎ ŀƴŘ ǘƘŜƛǊ ƭƛƪŜƭȅ ƛƳǇŀŎǘǎ ƻƴ ǘƘŜ ŜƴǾironment as 

well as on the society were shared with the Project stakeholders in the formal/informal 

meetings/discussion sessions. The objective of the stakeholder consultation is to take public opinion 

about the project especially the view of environmental and social issues raised during construction 

and operating periods of the project so that Proponent can take adequate mitigation measures to 

reduce its impact to environment and society.  

The objective of the consultation was to inform people along the proposed TL about the work to be 

completed, scale of operations, timing, and sub-components, activities, potential positive and 

negative impacts and measures taken to mitigate those impacts. The views of each of the participants 

was documented. 

Identification of Stakeholders 

On June 2021, reconnaissance field visit was conducted, that time three locations were selected based 

on the significance of those areas in relation to resettlement issues, loss of property including land 

and structures, loss of trees and disturbance to livelihoods. The final selection also the same based on 

the discussion with local villagers within the corridor.  

ENRAC invited various local groups and individuals to attend the meeting. A list of participants 

including staff [ƻŎŀƭ DƻǾŜǊƴƳŜƴǘΣ tD/. ǎǘŀŦŦΣ ƭƻŎŀƭ ǿƻƳŜƴΩǎ ƎǊƻǳǇǎΣ ŦŀǊƳŜǊǎΣ ōǳǎƛƴŜǎǎƳŀƴΣ ǇǊƻƧŜŎǘ 

affected people have been considered. 

Approach and Methodology 

Stakeholder consultation is the process where people in the TL corridor are informed about the project 

and its impacts as well as urged to voice concerns and them addressed by the RP team and PGCB. In 

order to obtain opinion from direct and indirect stakeholders, the stakeholder consultation organized 

in community level.  
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The location of the consultations were selected due to their importance as major urban areas and or 

who are close or under the TL route. The primary function of the Stakeholder Consultation was 

twofold; to inform the stakeholders that are most likely to be directly impacted by the TL work, and 

ǘƻ ƎŀǘƘŜǊ ƻǇƛƴƛƻƴǎ ƻƴ ǘƘŜ ǇŜǊŎŜǇǘƛƻƴǎ ƻŦ ǘƘŜ ¢[Ωǎ ǇƻǘŜƴǘƛŀƭ ƛƳǇŀŎǘǎ ƻƴ ǘƘŜ ŎƻƳƳǳƴƛǘƛŜǎ ƛƴ ƻǊŘŜǊ ǘƻ 

develop a fine-tuned RP that better reflects community wants and needs. 

Public Consultation Approach 

Transmission Line alignment maps, drawing and photos of crossing as well as an implementation 

timetable was tabled and those attending have been invited to make comments/suggest changes or 

just raise issues, which were recorded. The consultation methods applied were as follows:  

tǊƻƧŜŎǘΩǎ ǇŜǊŎŜǇǘƛƻƴǎ, the wants and needs of the communities in order to develop a fine-tuned 

Environment Management Plan 

Presentations, panel debates, keynotes, workshops, and lectures are all examples of information 

sharing meetings. The primary goal of these meetings is for the speaker to share information with the 

attendees.  

The presenter is in a position of authority, like a manager passing on information or instructions to 

subordinates, or a subject matter expert sharing his/her knowledge with those present.  

Audience members make up the bulk of participants in information sharing meetings. Their level of 

interest, and motivation to absorb the information shared, is highly dependent on their motivation for 

attending.  

The Consultants have discussed with the participants about the proposed Project interventions 

and the process of peoples participation in preparing the RP. The people of the Project area have 

already learned about the proposed Project from Consultants who frequently visited the Project 

area. The people of the Project area are aware of probable impacts of the Project. 

Issues Identified by Stakeholders  

By the consultation meetings, the identified positive and negative impacts are pointed out below;  

(i) Identified Positive Impacts:  

¶ Electricity service 

¶ Different local business would emerge  

¶ Local employment would increase  

¶ Irrigation system would develop by supplying uninterrupted electricity  

¶ New industries will be established and income opportunities will be created  

¶ Economic activities would be much better  

¶ Income and livelihood opportunities would increase due to project intervention.  

(ii) Identified Negative Impacts:  

¶ 5 Acre private land has already acquired for sub-station by PGCB 
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¶ Sharecroppers will be affected by losing employment due to acquisition of agricultural land  

¶ Cultivation will not be possible with a tractor under electric towers.  

¶ Land under the transmission line will be less valuable  

¶ Construction of multi-storied building under the transmission lines will be restricted  

¶ Orchard will be affected and some of the trees will be fell down/tuning due to the project  

¶ High risk for living, business, and even agricultural activities under high voltage transmission lines 

Description of Consultations 

Consultations were held with the different stakeholders such as local leaders, farmers, businessman, 

service holder, housewives, day laborers, etc. In the consultation meetings, discussions were held on 

the project description, scope of the project, social safeguard issues, probable impacts and mitigation 

measures about the project and grievance mechanism including gender-based violence risks during 

project construction. Professionals of ENRAC participated in the consultation meeting and responded 

to the questions of the participants. Apart from the consultation meetings, some group discussions 

were also held with various occupational groups along the transmission lines. The opinion of the 

people will be reflected in the Resettlement Plan (RP). 

Summary of Issues raised by the people and responses of consultants 

SL  Issue/s  Questions/Comments 
of the participants  

Responses 

1 Time frame of 
the Project  

When the project will 
start? 

¶ The assessment of this project is going on. 
PGCB will start the field implementation of the 
project after finalization of assessment and 
agreement as required. 

2 Location of 
Tower  

Whether the tower 
destroys any 
structures? 

¶ The tower location will have no impact on any 
structures since the transmission line will be 
passing through cropping field. 

3 Land selection  What will be the 
consequence if people 
are not willing not give 
their land for the 
project? 

¶ As per Bangladesh government law, 
landowners are bound to give their land to 
Bangladesh government if it is required. So, 
project authority will give proper compensation 
as per Bangladesh government policy. 

4 Change of 
Project location  

Whether there is any 
chance for change of 
the project location? 

¶ Different assessments are being carried out to 
select a feasible site, probably this is final 
assessment so, the site will not be not be 
changed since there 

5 Information 
about the 
project  

Why the information of 
the project was not 

¶ Engineering activities have been done for 
selection of the substation sites and 
transmission line. Now social & resettlement 
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disseminated 
previously? 

activities are being carried out. To make aware 
of the local people firstly consultation meetings 
are being conducted and after that HH census 
and survey will be carried out among the 
potentially affected people. Such consultation 
will be continued during implementation of the 
project 

6 Project impact  What is impact of this 
project? 

¶ Every project has some sort of positive and 
negative impacts. For the negative impacts, 
some people have to sacrifice for a bigger 
interest of the country. The project will acquire 
private agricultural land for the substations, but 
no displacement will take place. Along the 
transmission line only crops, trees, etc. will be 
affected. There may be the impact on income 
and livelihood of the land owners at substations 
but such impact will not take place in the 
transmission line. 

7  ¶ Why the survey is 
being conducted?  

¶ Who is doing this 
survey?  

¶ Who will be included 
in the survey?  

¶ With whom the 
survey will be 
conducted?  

¶ Who is conducting the 
survey and with whom? 

¶ By the survey, the overall impact of the project 
on the people will be assessed. Based on the 
assessment, a resettlement plan (RP) will be 
prepared to mitigate negative impacts.  

¶ Environmental Resource analysis Center 
(ENRAC) Ltd has been appointed to conduct the 
census and IOL survey on behalf of the PGCB.  

¶ The HH will be affected due to substation and 
transmission line including tower location for 
land, business trees, crops, they will be included.  

¶ The affected people losing land, trees, crops, 
business or any other assets due to the project 
will be covered by the survey.  

¶ ENRAC a social consulting firm has been 
appointed by PGCB for conducting the survey. 
Affected people losing land, trees, crops, and 
business are being covered in the survey. 

8 Land acquisition  ¶ If there is any land 
acquisition by the 
project?  

¶ What will happen for 
tower location?  

¶ Yes, PGCB has already acquired 5 acre land for 
substation 

¶ Compensation has been given for using land, 
crops, and trees as the Bangladesh electricity act 
2020 and ARIPA 2017. 

9 Project 
implementation  

¶ Who will implement 
the project? 

¶ Civil construction will be conducted by the 
appointed contractors, and resettlement 
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activities will be implemented by PGCB in 
assistance with RP implementing agency 

10 Impact of Tower  ¶ Whether the tower 
will have adverse 
impact on agricultural 
production?  

Cash compensation will be provide for the 
affected tower footings land, also land 
underneath can be cultivated under the tower 
area so that there will have no chance to have 
any adverse impact on agricultural production. 

11 Land Estimation  ¶ How much land will 
be acquired for the 
project? 

¶ PGCB has already acquired 5 acre land for 
substation 

 

12 

Land dispute  ¶ What will happen in 
case of disputed land? 

¶ Compensation will be paid to the land holders, 
but in case of any dispute, compensation will be 
not paid until resolved by court 

13 Opportunities 
by this project  

¶ How the local 
community will get 
benefit from the 
project? 

¶ During construction of the project affected 
people will be deployed preferentially. After 
completion of the project, local people will be 
getting uninterrupted power supply. 

14 Safety for 
Residential 
Structure Under 
Electric Cable  

¶ What are the safety 
measures for the 
residential structure 
under electric cable?  

¶ The highest protection will be taken for 
stringing of cable. Safety hanger will be provided 
where required. However, the people, living 
under the cable, will be aware of the required 
measures. 

15 Objective of the 
project  

¶ What will happen to 
the project?  

¶ The project will install 1 substation and 
transmission lines in the southern part of 
Bangladesh. In this way, electricity supply will be 
more strengthened and uninterrupted. 

16 Damage to land  ¶ Land demand will be 
decreased and no high 
rise building will be 
built, so how they can 
meet these losses?  

¶ Although there will be a restriction of 
construction high rise building under the 
transmission line due to security reason people 
can produce crops and other activities. 
Transmission lines are for the betterment of the 
country and particularly in the project area. 

17 Project Duration  ¶ How many months 
require to 
implementing the 
project?  

¶ It depends on the decision of the Government. 
So, such information will be correctly 
disseminated after starting the project. 

18 Grievance   ¶ If any owner does not 
get appropriate 
compensation, then 
what will they do? 

¶ A grievance redress committee (GRC) 
committee will be formed including local 
representatives to resolve any grievance in a 
participatory way. Any aggrieved person may 
apply to the GRC for resolving his /her claims. 
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19 Member of GRC  ¶ Who will be the 
member of GRC 
committee? 

¶ GRC will be formed with the project officials, 
representatives of RP implementing agency, 
local UP Chairman/Member/Councilor, affected 
people and women groups. 

20 Compensation ¶ Who will get 
compensation?  

¶ Which losses will be 
counted for 
compensation?  

¶ Who will provide 
them compensation?  

¶ As these lands are 
agricultural or primary 
production land, So 
they were asking for 
good/decent price as 
compensation.  

¶ How land price will be 
assessed?  

¶ What is the 
measurement process 
of compensation?  

¶ When compensation 
will be paid?  

¶ How compensation 
will be assessed for 
affected properties at 
tower locations?  

¶ How the 
compensation will be 
given to the 
leaseholders?  

¶ If there is any 
compensation available 
for business 
obstruction in project 
construction period?  

¶ The land price is very 
high in this area, 
whether the 
appropriate price will 
be given to the owner.  

¶ The affected persons for losing land, crops, 
trees or any other assets will get compensation.  

¶ The project will pay compensation for affected 
land, trees, crops and other assets at substation 
areas. In the transmission line including tower 
locations compensation will be paid for land and 
standing crops/tree.  

¶ DC will take all responsibility for final 
assessment and disbursement of compensation 
to tiled holders on behalf of the project. Power 
Grid Company of Bangladesh (PGCB) is 
responsible to pay compensation through DC 
office to the affected titled holders. Additional 
compensation and other resettlement benefits 
as per policy of the RP will be paid through NGO 
or Consultant firm.  

¶ Compensation will be assessed as per current 
market price following ARIPA 2017 and SPS 2009 
on are settlement policy. People will be able to 
purchase alternative lands with the 
compensation money.  

¶ It will be fixed based on current market price 
following ARIPA 2017 on involuntary 
resettlement.  

¶ Compensation is measured based on current 
market price following Bangladesh Government 
law.  

¶ Compensation will be paid prior to take over 
the possession. In this regard, people will have 
to update their record of rights to receive 
compensation at an early stage of land 
acquisition process.  

¶ Compensation will be provided to the lease 
holders in case of valid agreement and social 
recognition.  

¶ Yes, compensation will be paid for business loss 
in case of displacement due to the project 
interventions. But that business premises would 
be in the IOL list. 



 

 

 

  116 

Charfasson Grid Substation & Associated Transmission Line as Additional Component under Southwest Transmission Grid 

Expansion Project 

| RP Report | PGCB | October 2021 

INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission. 

¶ As per GoB law 
affected land shall be 
compensated for its 3 
times, what would the 
assessment process in 
the project?  

¶ Whether there is any 
compensation for 
tower location? 

¶ How will the 
compensation of 
cropgive during the 
implementation 
period?  

¶ What is the procedure 
to determine tree 
compensation?  

¶ How will the 
compensation for loss 
of business be 
counted?  

¶ Whether the houses 
under the electric cable 
will get any 
compensation?  

¶ Whether there is any 
compensation for fish 
as well as for pond? 

¶ Indeed, compensation will be given at 
replacement cost so that people can purchase 
alternative land with compensation money.  

¶ Tower location will be temporarily taken from 
the people during the construction period. So, 
compensation will be provided for crops, trees, 
etc.  

¶ Compensation will be provided for loss of 
standing crops for each season considering types 
of crops.  

¶ Current market price of trees will be provided 
as per the scheduled rate of Department of 
Forest. Trees owners will be allowed to fell and 
take away of the trees.  

¶ If any business affected by the project then, the 
business owners will get grants business 
restoration.  

¶ Yes, there is a certain clearance under the 
electric cable, if any house affected then the 
owner will get compensation. But the alignment 
is designed in such a way so that no houses will 
be affected by the transmission line.  

¶ If there is any pond affected during land 
acquisition at substation area, compensation will 
be provided for fish stock. But under the 
transmission line, there will have no impact on 
the pond and fish stock. 

Consultation Outcomes  

Affected people were informed about the project objectives, goals, and made aware of the probable 

project impacts and the mitigation measures. It was made clear that any encroachment or changing 

of the category of land, structure, etc. after that date will not be compensated. It was also mentioned 

that all PAPs will be entitled to have appropriate compensation for lost assets as per the policy of this 

project. The participants were also informed that employment opportunity for local people would be 

possible during the construction. Probable positive and adverse impacts of the project during 

construction and operation and necessary mitigation measures to be taken by the project were also 

explained to the participants. 

Continued Consultation and Participation 

For continued consultations, the following steps are envisaged in the project:  

ω ¢ƘŜ ta¦ ƻŦ ǘƘŜ ŜȄŜŎǳǘƛƴƎ ŀƎŜƴŎȅ ŘƛǊŜŎǘǎ ǘƘŜƛǊ ǇǊƻƧŜŎǘ ŘƛǊŜŎǘƻǊǎΣ ŜƴƎƛƴŜŜǊǎΣ 9{¦ ŀƴŘ ǘƘŜ LbDh ǘƻ 

engage in continuous consultations with the affected persons to minimize/avoid adverse impacts of 

the project emanating from final engineering designs.  
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ω ¢ƘŜ 9{¦ ŀƴŘ ǘƘŜ LbDh ƻǊƎŀƴƛȊŜ ŀƴŘ ŎƻƴŘǳŎǘ ǇŜǊƛƻŘƛŎ ƳŜŜǘƛƴƎǎ ǿƛǘƘ ŀŦŦŜŎǘŜŘ ǇŜǊǎƻƴǎ ŀƴŘ ƻǘƘŜǊ 

stakeholders to inform them the status of final engineering designs, land acquisition process and 

entitlements and payment of compensation to affected persons.  

ω ¢ƘŜ 9{¦Σ ŜƴƎƛƴŜŜǊǎ ŀƴŘ LbDh ŜƴƎŀƎŜ ǘƘŜ ŀŦŦŜŎǘŜŘ ǇŜǊǎƻƴǎ ŀƴŘ ƻǘƘŜǊ ǎǘŀƪŜƘƻƭŘŜǊǎ ǘƻ ǊŜǾƛŜǿ ǘƘŜ 

final engineering designs, and entitlements and other benefits to affected persons.  

ω ¢ƘŜ 9{¦ ŀƴŘ LbDh ƭƛŀƛǎŜ ǿƛǘƘ ǘƘŜ ƻŦŦƛŎŜ ƻŦ ǘƘŜ 5ŜǇǳǘȅ /ƻƳƳƛǎǎƛƻƴŜǊ ǘƻ ǾŜǊƛŦȅ ǘƘŜ ǎǘŀǘǳǎ ƻŦ ƭŀƴŘ 

acquisitions and communicate the same information to the affected persons.  

ω ¢ƘŜ 9{¦ ŀƴŘ LbDh ŎƻƴŘǳŎǘ consultations with affected persons and other stakeholders to elicit their 

views and suggestions to revise and to update the resettlement plan.  

ω ¢ƘŜ 9{¦ ŀƴŘ LbDh ǎƘŀǊŜ ǘƘŜ Ŧƛƴŀƭ ǊŜǎŜǘǘƭŜƳŜƴǘ Ǉƭŀƴ ǿƛǘƘ ǘƘŜ ŀŦŦŜŎǘŜŘ ǇŜǊǎƻƴǎ ŀƴŘ ƻǘƘŜǊ 

stakeholders. 

ω ¢ƘŜ 9SU and INGO hold periodic meetings with the affected persons and other stakeholders to 

review any unanticipated or indirect consequences of the implementation of safeguard plans.  

ω ¢ƘŜ LbDh ŀǎǎƛǎǘǎ ǘƘŜ ŀŦŦŜŎǘŜŘ ǇŜǊǎƻƴǎ ǘƻ ŀŎŎŜǎǎ ƴŜŎŜǎǎŀǊȅ ƛƴŦƻǊƳŀǘƛƻƴΣ ǇǊŜpare documentation 

related to land acquisitions and receive compensation and other resettlement assistance and other 

project related benefits.  

ω ¢ƘŜ 9{¦ ŀƴŘ LbDh ƻǊƎŀƴƛǎŜ ǇǳōƭƛŎ ƳŜŜǘƛƴƎǎ ŀƴŘ ŀǇǇǊŀƛǎŜ ǘƘŜ ŎƻƳƳǳƴƛǘƛŜǎ ŀōƻǳǘ ǘƘŜ ǇǊƻƎǊŜǎǎ ƻŦ 

project implementation and the implementation of social safeguards such as payment of 

compensation and other assistance to be provided.  

ω ! ǊŜƎǳƭŀǊ ǳǇŘŀǘŜ ƻŦ ǘƘŜ ǇǊƻƎǊŜǎǎ ƻŦ ǘƘŜ ǊŜǎŜǘǘƭŜƳŜƴǘ ŎƻƳǇƻƴŜƴǘ ƻŦ ǘƘŜ ǇǊƻƧŜŎǘ ƛǎ ǇƭŀŎŜŘ ŦƻǊ ǇǳōƭƛŎ 

display at the offices of the executing agency and its PMU.  

ω !ƭƭ ƳƻƴƛǘƻǊƛƴƎ ǊŜǇƻǊǘǎ ƻŦ ǘƘŜ ǊŜǎŜǘǘƭŜƳŜƴǘ ŎƻƳǇƻƴŜƴǘǎ ƻŦ ǘƘŜ ǇǊƻƧŜŎǘ ŀǊŜ ŘƛǎŎƭƻǎŜŘ ƛƴ оу ǘƘŜ ǎŀƳŜ 

manner as that of the resettlement plan.  

ω ¢ƘŜ LbDh ŎƻƴŘǳŎǘǎ ƛƴŦƻǊƳŀǘƛƻƴ ŘƛǎǎŜƳƛƴŀǘƛƻƴ ǎŜǎǎƛƻƴǎ ŀǘ ƳŀƧƻǊ ƭƻŎŀǘƛƻƴǎ ŀƴŘ ǎƻƭƛŎƛǘǎ ǘhe help of 

the local community leaders to encourage the participation of the affected persons in resettlement 

plan implementation.  

ω ¢ƘŜ LbDh ǇƭŀŎŜǎ ǎǇŜŎƛŀƭ ŀǘǘŜƴǘƛƻƴ ǘƻ ŀǎǎƛǎǘ ǘƘŜ ǾǳƭƴŜǊŀōƭŜ ƎǊƻǳǇǎ ǘƻ ǳƴŘŜǊǎǘŀƴŘ ǘƘŜ ǇǊƻŎŜǎǎ ŀƴŘ ǘƻ 

help them in getting the compensation and other assistance. 

. 
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Annex 9: Time frame for land acquisitions and payment of compensation 

SL Activities Months 

1 2 3 4 5 6 7 8 9 10 11 12 

A Social Preparation             

1 Mobilization of IA in the field             

2 Disclosure of RP             

3 Formation of PVAC/JVC/GRC             

4 Determination of Entitlements             

B Payment of Compensation             

1 Prepare application for CCL collection for APs by 
IA 

            

2 lA assistance to APs for CCL collection             

3 Opening Bank Account by the APs             

4 APs apply and receive CCL             

5 APs approach and receive RV/AO             

C Grievance Redress             

1 Complaints from aggrieved APs             

2 Review, Approval and Actions             

D Monitoring             

1 Internal Monitoring             

2 Procurement of External Monitoring             

3 External Monitoring             
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Annex 10: Breakdown of Summary Budget 

This budget includes compensation for land as well as trees, standing crops along with other 

resettlement benefits i.e. additional assistance, one-time special grants and special assistance to 

women-headed and vulnerable households. Provision of contingency costs (10%) has also been 

calculated and incorporated in this budget. In addition to that additional 50% of mauza rate of land 

has been considered as the land will be acquired after two to three years from now, due to the 

availability of electricity and others developments works, there is possibility of increase in the value 

of land here by then. The RP budget further includes Grievance Redress, External Monitoring and 

Administrative Cost. The land acquisition and resettlement fund will be provided by the IA (i.e., PGCB). 

Summary resettlement budget for the project 

 Category of Losses Total 
Qty. 

(Acre, 
Number) 

Total Budget 
(Tk) 

Total 
Budget 
Tk (In 
Million)  

Total 
Budget 
USD 

Total 
Budget 
USD (In 
Million) 

A Compensation for Land for Tower Footings 

1 Compensation for land lost for tower 
foot areas at ground level of the 
transmission towers (acre) 

7.12 15265084 15.27 179589.2 0.18 

 Sub-Total (A)  15265084 15.27 179589.2 0.18 

B Crop Compensations  

1 Compensation for standing crops and 
fish stocks (in aquaculture ponds) 
within the RoW of the transmission 
lines, one-time cash grant @ 
Tk100000/acre 

86.17 8617000 8.62 101376.5 0.10 

 Sub-Total (B)  8617000 8.62 101376.5 0.10 

C Compensation for Standing Trees (RoW of TL) 

1 Compensation for Fruit Trees 616 5509266 5.51 64814.89 0.06 

2 Compensation for Timber/Wood 
Trees 

1055 12816399 12.82 150781.2 0.15 

3 Compensation for Medicinal Trees 42 362334 0.36 4262.753 0.00 

4 Compensation for Bamboo 84 20160 0.02 237.1765 0.00 

 Sub-Total (C) 1797 18708159 18.71 220096 0.22 

D Livelihood, Vulnerable and Severity Allowances 

1 One-time vulnerable grant of Tk. 
10000  

6 60,000 0.06 705.8824 0.00 

 Sub-Total (D) 2 60000 0.06 705.8824 0.00 
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E Total (A to D)  42650243 42.65 501767.6 0.50 

F Administrative cost @ 2% for 
compensation of Tower Footings 

 305301.68 0.31 3591.784 0.00 

G Engagement of INGO  5000000 5.00 58823.53 0.06 

H External Monitoring Consultant 
(Social & Environment) 

 2000000 2.00 23529.41 0.02 

 Total (E to H)  49955544.68 49.96 587712.3 0.59 

 Contingency 10% of the Total Cost  4995554.468 5.00 58771.23 0.06 

 Grand Total  54951099.15 54.95 646483.5 0.65 

The Compensation of land and Crops of Substation Land 

The site deesignated for Charfasson substation is currently acquired by PGCB. This section mentions 

the budget spent on land acquisition and crop compensation. PGCB has already acquired 5 acres of 

land for the substation, the compensation of which has been provided through Bhola DC office as per 

electricity rule 2020 and (ARIPA) 2017. Therefore compensation substation land was not included in 

the applied budget of this RP. Information related to land acquisition of substation is attached in the 

annex 11 section. 

The Compensation of land and Crops of Substation Land 

SN Category of loss 
Unit 
(acre) 

Rate in Tk Per 
acre 

Including 200% 
Premium per Acre 

Total (Tk) 

1 
Compensation for land of 
Charfasson Substation 

5 1429315 4287945 21439725 

2 
Compensation for Crops of 
Charfasson Substation 

5 100000   500000 

  
Sub-total (Compensation as per 
Electricity Rules 2020) 

      21939725 

The compensation cost of land and Compensation for Crops of Angle Point and Suspension Tower  

SN Category of loss Unit (acre) 
Rate in Tk 
Per acre 

50% more on 
present 
Mauza Rate 

Total (Tk) 

A Compensation cost of land         

1 
Compensation for land lost for tower 
foot areas at ground level of the 
transmission towers (Angle Point) 

2.4 1429315 2143972.5 5145534 
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2 

Compensation for land lost for tower 
foot areas at ground level of the 
transmission towers (Suspension 
Tower) 

4.72 1429315 2143972.5 10119550 

  Total A 7.12     15265084 

B Compensation for Crops         

1 

Compensation for standing crops and 
fish stocks (in aquaculture ponds) 
within the RoW of the transmission 
lines, one-time 
cash grant @ Tk100000/acre 

86.17 100000   8617000 

  Total B 86.17 100000   8617000 

  
Sub-total A+B (Compensation as per 
Electricity Rules 2020) 

      23882084 

Compensation for Trees  

Compensation for Trees Unit (in nos) Rate (BDT) Estimated amount of 
Compensation in BDT 

Fruit Bearing       

(> 10 m height) 103 12322 1269166 

(5-10 m height) 513 5787 2968731 

 616   4237897 

Additional 30% compensation for 
affected fruit bearing trees 

    1271369.1 

Sub-total      5509266.1 

Non-Fruit Bearing (Timber)       

(> 10 m height) 423 17865 7556895 

(5-10 m height) 632 8322 5259504 

Sub-total  1055   12816399 

Bamboo       

5-10 m height 84 240 20160 

Sub-total  84   20160 
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Compensation for Trees Unit (in nos) Rate (BDT) Estimated amount of 
Compensation in BDT 

MEDICINE       

(> 10 m height) 0 0 0 

(5-10 m height) 42 8627 362334 

Sub-total  42  362334 

    

The estimated amounts of Compensation for Trees, Standing Crops and tower footings of transmission 

line is 42.6 Million BDT 

SN Category of Losses 
Total 
Qty. 

Total (Tk) 
Total Tk (In 
Million) 

Total USD (In Million) 

1 
Compensation for 
Standing Trees 
(Number) 

 1797 18708159 18.71 0.22 

2 

Compensation for 
Standing Crops (Acre) 
within the RoW of the 
transmission lines 

86.17 8617000 8.62 0.1 

3 
Compensation for tower 
footings (acre) 

7.12 15265084 15.27 0.18 

  Total   42590243 42.6 0.5 

 

Other Resettlement Benefits  

SN  Other Resettlement Benefits  Unit (in 
Nos)  

Rate in Tk Per 
Acre/ sft/ nos  

Estimated cost 
(in Tk) 

1 Onetime grant of Tk. 10000 per female headed 
household living below the poverty line 

3 10000 30,000 

2 Onetime grant of Tk. 10000 per male headed 
household living below the poverty line 

2 10000 20,000 
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3 Onetime grant of Tk. 10000 per household 
headed by elderly over 70 years 

1 10000 10,000 

 Total 6  60,000 

Grievance Redress, External Monitoring and Administrative Cost  

SN  Loss Item  Total Tk.  

1 Administrative cost for TLs @ 2% of RP Cost 305301.684 

2 Engagement of INGO 5000000 

3 External Monitoring Consultant (Social & Environment) 2000000 

4 Total 7,305,302 

 

Breakdown of the Budget for Engagement of INGO 

SN Cost Component Cost  

1 Staff Remuneration 4,200,000 

2 Reimbursable Expenses 800,000 

 Total Cost (Excluding VAT & IT) 5,000,000 

 

Staff Remuneration 

Sl. 
No 

Position Number Total 
man-
month  

Monthly 
Rate 

Total cost 

Key Staff 

1 Team Leader/ Resettlement Specialist   1 8 180,000 1,440,000 

2 Deputy Team Leader/Social 
Development Specialist 

1 8 120,000 960,000 

3 Environment Specialist 1 4 100,000 400,000 

4 Gender Specialist 1 4 80,000 320,000 

5 MIS specialist  1 8 70,000 560,000 

Sub-total cost of key staff    3,680,000 
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B. Non-Key Expert 

1 Area Manager 1 8 40,000 320,000 

2 Resettlement Organizers 4 8 25,000 200,000 

Sub-total cost of Non-Key Expert 5 16  520,000 

Grand Total Cost Staff Remuneration (A+B)    4,200,000 

 

Reimbursable Expenses 

A Heads of Expenditure Unit Quantity Unit Cost Total TK 

1 Office rent LS 10 25,000 25,0000 

2 Computer Purchase LS 2 40,000 80,000 

3 Laptop with accessories  LS 1 50,000 50,000 

4 Office Consumables Per month 10 2,500 25,000 

B Field Level     

1 Office Rent Field Level (One Office) Per month 8 8,000 64,000 

2 Office Consumables (Stationary and 
Computer) 

Per month 10 2,000 20,000 

3 Digital Camera Nos  1 16,000 16,000 

4 Computer with printer Nos 1 50,000 50,000 

5 Cost of Communications (Telephone, 
Fax, e-mail etc.) 

Per month 8 5,000 40,000 

6 Per diam Allowance Lump Sum   60,000 

7 Travel Allowances Lump Sum   52,100 

Sub-total cost (A+B)    707,100 

C Cost of Staff Orientation and Information Campaign 

1 PGCB Staff Orientation Lump Sum    

2 Staff Orientation Lump Sum    
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3 Preparation of Information Leaflet Nos 400 6 2,400 

4 Information Brochure/Booklet 
preparation (in Bangla) 

Nos 400 10 4,000 

Sub-total cost (C)    6,400 

D Cost of Implementing Tools, Reporting and discussion 

1 ID Cards (Preparation with photo and 
distribution to EPs). 

Nos 150 120 18,000 

2 Entitled Persons Files (EP Files) 
(Preparation of separate files for each 
EP consisting all documents) 

Nos 150 50 7,500 

3 Entitlement Card (EC) Nos 150 20 3,000 

4 Reports Production Cost Per month 10 800 800 

5 Photocopy and Scanning Cost Lump Sum   30,000 

6 Arrange meeting/ 
workshops/Consultation/ FGDs/ 
Discussions 

Lump Sum   20,000 

7 Census cost Lump Sum   7200 

Sub-total cost (D)    86,500 

Grand Total of Reimbursable Expenses 
(A+B+C+D) 

   800,000 
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Annex 11: Mouja documents 
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