
Terms of Reference of Feasibility and Associated Studies 

for  

Transmission Grid Enhancement and Modernization Project of PGCB 
 

1. Background 

 

Electricity plays a pivotal role in the socio-economic development of a country. In recent years 

Bangladesh has experienced booming economic growth, rapid urbanization, and increased 

industrialization. The Government of Bangladesh has taken immediate, short, medium, and long-

term power generation plans to fulfill the government's vision and commitment giving 

courageously to be in the rank of middle-income countries; her economy is experiencing 

noteworthy progress in various sectors. 

Bangladesh has achieved milestones in implementing the government's pledge to bring 100 

percent of people under electricity coverage. The government’s SDG goal is to deliver an 

affordable and quality energy supply for all. The demand for quality and uninterrupted electricity 

is growing day by day. The transmission system plays a key role in supplying reliable power to 

each corner of Bangladesh. In addition, to enhance reliable electricity supply to urban, suburban, 

and rural areas, some new transmission lines and substations of various voltage levels are found 

essential. 

Electricity demand in Dhaka City and its adjacent industrial areas is growing rapidly. As Dhaka is 

the main load center, a fortified reliable high voltage capacity transmission lines and grid around 

Dhaka (formation of a Dhaka Ring, which is still absent) is a prerequisite for a secure and reliable 

transmission system.  

Payra Sea Port is the third seaport of Bangladesh located in the Patuakhali district. As per the 

plan, the associated facilities like the establishment of EEZ, Airport, Port city, 

Dockyard/Shipyard, Echo Tourism, etc. centering in the port area. It is also one of the potential 

areas for renewable energy (wind, solar, tidal, etc.) generation in Bangladesh. To cater to the 

above upcoming demand in Patuakhali and Payra area in near future, a reliable power 

transmission network in that area is very essential. Also, strengthening the transmission grid 

network in the Southern region is essential to accommodate all upcoming renewable generation 

capacity as per the current plan of the Bangladesh Power Development Board (BPDB) and others.  

Due to a lack of local generation and long electricity transmission lines, the Rangpur zone usually 

faces unexpected low voltage problems. To meet the growing demand and ensure quality power 

and supply reliability, a high-voltage grid system is mandatory for this zone. 

The Rangpur zone is one of the most potential areas for renewable energy generation. 

Strengthening the transmission grid network in this region to harness the renewable energy 

generation potential of the country's northern region is also essential to accommodate all 

upcoming renewable generations including regional imports from Nepal and Bhutan. To enhance 

reliable electricity supply to different Zones of Bangladesh, some new substations and 

transmission lines are found mandatory.  

2. Objectives of the study 



The Consultant shall prepare the Project's Feasibility Study Report, Topographic Survey, and 

Route Survey for tentatively known route, Environmental and Social Management Framework 

(ESMF), RPF and related framework documents. However, they will also carry out the 

Environmental and Social Impact Assessment (ESIA), and Resettlement Action Plan (RAP) for 

preliminary identified subprojects. In accordance with the requirements of ESF along 10 

standards. The objectives of the project are described below but are not limited to: 

i. Analysis of the technical features of the national transmission grid network for the projected 

scope of works to understand the status of the existing system regarding load flows, voltage 

levels, and short circuit levels. Review the system performance with and without the proposed 

projects.   

ii. In furtherance to the system studies above, the consultant shall identify the system 

requirements for the high voltage transmission network in the Central, Southern, and 

Northern regions to ensure reliable electricity supply with expected demand growth, using 

three load demand scenarios – 2027, 2030 and 2035. 

iii.  Review the World Bank Environmental and Social Framework (ESF) and all relevant 

guidance note along with government policies, rules and acts. 

 

iv. Describe the alternative analysis procedure for framework and carry out alternative analysis 

of transmission line RoW and optimal substation location and suggest the preferred 

alternative from the Environment and social perspective. The analysis will propose at least 03 

(three) alternative routes for each TL lines and optimal substation locations. Conduct a 

comparative analysis and recommend the best suitable route considering optimum cost, 

complexity, and minimum environmental impact. 

v. The analysis shall also determine the potential financial, social and environmental 

implications/scoping of the proposed system requirements in the three regions mentioned 

above (ii). This shall also include detailed Technical, economic, financial, environmental, and 

social analyses with related assumptions. Prepare project cost estimation showing foreign and 

local costs of all the major items and spread them over the implementation period of the 

project 

 

vi. The analysis shall also determine the potential financial and environmental 

implications/scoping of the proposed system requirements in the three regions mentioned 

above (ii). This shall also include detailed Technical, economic, financial, environmental, and 

social analyses with related assumptions. Prepare project cost estimation showing foreign and 

local costs of all the major items and spread them over the implementation period of the 

project  

vii. Visit the sites for existing/planned/proposed substations and analyze available drawings and 

determine technical particulars of relevance for preparing technical specifications of the 

equipment to be procured.  

viii. Perform sensitivity analysis for both Financial and Economic considerations & recommend 

the best Financial and Economic model for the project. 



ix. Recommend contract packages considering market potential and geographical location; 

prepare an implementation schedule in the form of a bar chart for each contract package and 

show various activities and their duration. 

x. Prepare a standard and quality report acceptable for funding institutions, summarizing 

findings and recommendations with a generic description of the various features of the 

program, outlining technical and financial considerations, ranking the various program 

components as per economic merits and performance targets of reducing transmission losses 

and specified voltage range in targeted areas of the network. 

xi. Consider and analyze the possibility of obtaining carbon credits from the energy supply and 

efficiency improvement projects, to enable design and development accordingly. 

xii. Comprehensive Reports on (ESF which include Environmental and Social Management 

Framework (ESMF), Resettlement Policy Framework (RPF), Environmental and Social 

Impact Assessment (ESIA) and prepare Environmental and Social Management Plan (ESMP), 

Environmental and Social Commitment Plan (ESCP), Resettlement Action Plan (RAP), 

Labour Management Procedures, Biodiversity Management Plan (if require and if ESIA 

recommends), Indigenous Peoples Planning framework (if identified during screening), GAP 

and SEA/SH Action plan and Stakeholder Engagement Plan. 

xiii. Topographic survey report, sub-soil investigation report, pre-section measurement of existing 

ground level and highest flood level and nearest public road level is needed for calculating the 

probable cost of foundation, land filling quantity, slope protection or retaining wall issue. 

Recommendation about surface drainage system (especially discharge of water from the 

substation area to outfall point) is needed for effective discharge of rain water from sub-

station area. 

3. Scope of Works: 

The rationale behind the project is to expand the reliable transmission system of the project areas to 

cater to future electricity demand and to promote clean energy growth. This project aims to 

strengthen and contribute to efficient power transmission in Bangladesh and eliminate the existing 

operational bottlenecks. 

The Consultant shall undertake investigations to assess the technical and economic justification of 

the planned transmission system expansion and provide the feasibility study report according to the 

Government Prescribed format which shall also encompass the following services: 

3.1 Brief review of the context of the power sub-sector in project areas 

Brief review and update of the power sector information with its characteristics including power 

plants, transmission and distribution network expansion, electricity supply and consumption 

patterns, load forecast, losses, availability of electricity, amount of power cuts and load shedding; 

critical review of PGCB's load growth forecast in project area. 

 

3.2 Assessment of the power sector in the project areas: network analysis 

The assessment shall be conducted based on the existing Load flow calculations which are 

undertaken by the PGCB. Owing to the volatility of such information, the load flow calculation 

shall be updated with current data in PSS/E model and cover a time frame of up to the year 2035 

(including a short circuit calculation) of the project area. PGCB shall contribute to such services by 



providing all system-relevant data in coordination with the consultant. The Consultant shall make 

observations on the load flow calculation. The Consultant shall also analyze the needs for possible 

network compensation measures. 

 

 

3.3 Finalizing the scopes of the projects and specifications  

 

Identification of the requirements of the components for the extra high voltage transmission 

network in the Central, Southern, and Northern regions concerning the projected scopes to fulfill 

the client requirements. The consultant shall finalize the scopes of the project and locations & 

identify the components through detailed technical, financial, and environmental studies. 

Accordingly, the consultant shall propose a detailed technical specification of the final scope of the 

project considering the technical, financial, and environmental aspects. In this regard, PGCB shall 

provide the present standard technical specification of equipment being followed in its other bid 

document.  

 

3.4 Assessment of expected benefits on the socio-economic situation of the populations in the 

project areas 

Based on the review of the power supply and the load forecasts in the Project Area as well as the 

network analysis, the Consultant shall assess the potential benefits of the program measures to the 

target group in the Project Area. 

The assessment should be based on a baseline (business as usual scenario) and a scenario in 

which the program is implemented as planned. By comparison of the scenarios, the Consultant 

shall assess the effects on economic development in the region, poverty reduction, and 

improvement of livelihoods via an improved energy supply on a household level and agricultural 

development via improved operation of irrigation pumps and husking machines. 

Benefits of the program shall be quantified where feasible and reasonable (such as the number of 

connections that are facilitated by the increased transmission capacity, the number of households 

benefitting from the improved supply, and the percentage of households in rural areas benefitting 

from the improved supply). 

 

3.5 Preliminary transmission line route identification 

Preliminary transmission line route identification in sufficient detail shall be conducted in close 

collaboration with PGCB as a basis to estimate its cost. The transmission line routes are those 

indicated in the scope of work of the project identified based on the study. Electricity Act-2018 

and Electricity Rules-2020 and subsequent amendments in 2022 should be followed to find out 

the tower footing compensation. 

 

Drone based aerial survey data for all three routes shall be provided by the Consultant. 

Transmission Line Cost estimates shall not be done based on per km cost basis. For cost estimate, 

preliminary plan, profile (preferably in PLSCAD) and tower schedule shall be prepared by the 

consultant for best route to determine required tower extensions and other necessary parameters. 

All the river crossing of the line shall be thoroughly studied by the Consultant to find out any 

special requirement for the route. All the railway, road, metro and highway crossing of the line 

shall be thoroughly studied by the Consultant to find out any special requirement for the route 

taking into consideration of the statutory clearances to be maintained. 

 



A detailed line route survey shall be conducted as per the requirement of Attachment-4. 

 

3.6 Preliminary survey of substation areas 

In coordination with PGCB, the Consultant shall propose new substation areas. Therefore, site 

visits shall be conducted to each of the areas requiring the selection of new land. Before the site 

visit, the Consultant shall acquaint himself, in consultation with PGCB about the usual 

procedures of land acquisition in Bangladesh for project purposes. It shall be kept in mind that all 

documentation that will be part of the Feasibility Study shall be used by PGCB in the process of 

land acquisition. 

A detailed substation survey shall be conducted as per the requirement of Attachment-3. 

 

3.7 Analysis for Switchgear type and Transformer Sizing 

The technical study shall be complying the following analysis: 

The consultant must describe the proper justification for proposing Air-insulated Switchgear 

(AIS) or Gas Insulated Switchgear (GIS, indoor/outdoor) for constructing a new grid substation. 

Such justification shall include technical, and financial analysis, land scarcity conditions of 

Bangladesh, etc. The consultant shall also propose optimum transformer size for the grid 

substation comprising necessary analysis.  

 

3.6 Layout and design on feasibility level for the transmission lines, construction  of new 

substations, extension of existing substations 

 

Line Optimization and Tower Spotting 

Within the Feasibility Study, the Consultant shall propose a layout of the transmission line based 

on configuration, type and size of the conductor, and tower design. Current standard designs for 

transmission lines within PGCB shall be scrutinized. The layout shall prove that all line design 

parameters selected are optimized as far as possible, and further, that various configurations of 

conductor and tower type, shield wire selection (including the use of OPGW), shielding angle, 

conductor clearances, and insulation requirements, ground clearance and tower grounding have 

been considered and analyzed to obtain the least cost solution. 

Substation Design 

Substation design shall involve the following. 

a) Electrical works 

b) Communications and SCADA 

c) Civil, structural, and architectural works 

d) Access to the area,  

 

a) Electrical Works 

Based on the confirmation of the suitability of the substation areas, basic drawings shall be 

developed for the new substations as well as the extension of existing substations including but 

not limited to the following: 

 Single line diagrams indicating the station arrangement, equipment layout, etc stating the 

bus scheme voltage level wise, short circuit level. 

 Layout drawings including sections and elevations showing, in general, the substation site, 

line termination positions and requirements, connections to existing facilities if any, bus 

work and provisions for future expansion, etc. 



 Protection, control, and metering drawings shall be developed and shall indicate types of 

protection, zones of protection and timing requirements, re- closing requirements, signaling 

and communications requirements, schematic drawings showing the equipment protection 

to be provided, etc. 

 Panel arrangements in the control room and extensions to the room, electrical auxiliaries, 

DC batteries or extensions of DC battery banks, etc. 

 Provision of necessary RTUs to allow integration of the substations into PGCB's remote 

control system. 

 

The level of detail to be shown on the drawings shall be sufficient to allow the determination of 

required equipment for further use during the preparation of Tender Documents. 

 

b) Communications and SCADA 

Communication and SCADA systems shall be provided for the new substations that shall have 

proper compatibility with the NLDC. Amongst others, the required signaling facilities, data 

transmission and communication channel requirements, telephone systems, and SCADA facilities 

shall be considered. Fiber Optical Communication System based on Optical Ground Wire 

(OPGW) on the new transmission lines shall be considered. 

Concerning the extension of existing substations, the Consultant shall review the existing 

communication and SCADA system and if found adequate, extend the existing system to cover 

the new equipment. PLC extension may be more advantageous for the extension of existing 

substation systems. 

In any case, the data transmission shall consider the requirements for the integration of the new or 

extended network components into the PGCB's NLDC. System compatibility and a description of 

all control integration work into the NLDC shall be addressed by the Consultant to safeguard the 

functionality and compatibility with the existing PGCB systems on transmission networks. 

c) Civil, structural, and architectural works 

Preliminary and tentative layout drawings shall be prepared for all civil, structural engineering, 

and architectural works and equipment including site improvements, access roads, fencing, 

drainage, grading, water supply, sewage, and waste disposal, and equipment foundations for the 

substation extensions and proposed new substations. If it is deemed necessary, for an extension of 

the control building or/and room in the existing substations, the Consultant shall prepare the 

design and drawings for the extension works. 

 

General foundation requirements and structure outlines shall also be indicated on the drawings. 

Particular interest shall be given to the water drainage system. Due to the prevailing climatic 

conditions, excessive rainfall or flood water needs to be evacuated. The civil works substation 

design on a feasibility study level shall take into account that requirement. Rainwater harvesting 

and installation of roof top solar panel shall be taken into consideration while preparing the 

layout.  

The level of detail to be shown on the drawings shall be sufficient to allow for the determination 

of the scope of works by a contractor. 

 

For substations, the following information is needed to be included in the feasibility study report.  

i) Topography survey report of the proposed substation area; 

ii) Sub-soil investigation report; 

iii) Location of approach road; 



iv) Recommendation about culvert requirement in the approach road; 

v) Pre-section measurement data of existing ground level;  

vi) Nearest public road level; 

vii) Highest flood level (HFL) of that area and 

viii) Recommendation about surface drainage system (especially discharge of water 

from the substation area to outfall point). 

 

d) Site access 

Access roads to the substations site are very important, especially for transportation and 

installation of heavyweight equipment such as Power transformers and other HV equipment. The 

Consultant shall bear these aspects in mind when studying the project.  

 

3.7 Capability Statement related to Training aspects 

PGCB operates a countrywide network of transmission lines and substations. The Consultant 

shall investigate, in collaboration with PGCB, potential needs in training covering technical 

particularities of transmission network planning, design, operation & maintenance. Tentative 

training measures especially for specific training on future challenges of PGCB (Example: 

Substation’s GIS equipment maintenance, Underground Cable maintenance, FACTS Device 

Study, Stability Analysis  etc.) to deal with high voltage systems. 

 

3.8 Cost estimate, economic and financial analysis 

Cost estimates 

Investment and maintenance costs, categorized into foreign and local costs, shall be estimated for 

the transmission line and the substations components considering all costs, such as plant & 

equipment erection and commission, civil works (structure foundations, approach and internal 

road, electrical works, auxiliary installations, and other necessary related works), services 

(transport and installation, scheduled and non-scheduled maintenance, technical and 

administrational operation, etc.). Price and physical contingencies shall also be foreseen and 

explicitly shown in the estimate. 

 

To identify the need for external funding, the Consultant is to present a tabular cost estimate 

showing unit costs, local and foreign components, and the total equipment and project cost, 

separated between transmission line components and substation components. 

 

Economic and financial analysis 

The financial and economic performance of the project shall be assessed over the economic life 

of the assets. Benefits and costs over time will be projected and compared with a scenario arising 

if the present situation would continue i.e., current and future customers supplied either through 

the existing transmission system, as far as still possible, or through additional network 

components, thus identifying the profitability of the project.  

 

Based on the projections the indicators will be calculated and assessed: 

 

i) Economic Net Present Value (ENPV) and the Economic Internal Rate of 

Return (EIRR). The economic analysis may consider the benefits of avoidance 

of CO2 due to reduced transmission and distribution losses. 

ii) Financial NPV and the Financial Internal Rate of Return. 



iii) Dynamic unit costs of energy transmitted. 

 

The cost breakdown should indicate the details per component/ equipment and the local and 

foreign component. A sensitivity analysis shall be conducted for high or low load growth, for a 

variation in capital costs, and changes in wheeling charges. 

 

 

 

3.8 Market Study Report 

 The objective of market research and analysis is to develop an appropriate understanding of the 

market sectors that have been identified as having the potential to bid for the goods, services, 

and/or works required for a contract within a Project. The Consultant should explain how a market 

works and how this impacts the Client’s approach to the market. It should look at the market from 

both the perspective of the Client and suppliers operating in that market, simply to determine, 

what will motivate the right suppliers to participate in the procurement. 

The market analysis will include: 

 

 Market capability to meet the Client's needs, including typical experience levels, 

package sizes, and financial performance. If the market analysis requires early 

market engagement, this deliverable will provide inputs into the Market 

Engagement Strategy. 

 Previous experience in the market by the Borrower and other customers, including 

World Bank and non-World Bank projects as appropriate. 

 Market view of the Client’s (from a supplier's perspective) in terms of 

attractiveness for contracting with (e.g., reliability of payment, procurement 

capability, complaints handling) i.e., are they likely to bid Noting, in some Bank 

procurements no suppliers bid, or indeed possibly only one may bid due to either 

concern about capacity and/or onerous conditions imposed. 

 Modification of requirements (if needed) to align it to the market's capability or 

influence the marketplace so that it is willing and able to meet the requirements. 

 Current practice procuring from the market includes pricing methods, risk 

allocation, and performance and cost benchmarks. 

 

3.9 Expected Outcome of Study 

The services for Feasibility Study, Topographic survey, Route Survey and World Bank’s 

Environmental and Social Framework (ESF) on ESIA, RAP, LMP, ESCP & SEP of the 

consultant as required under this contract may be described as follows and a consultant will 

maintain all liaisons with DOE (Department of Environment) of PGCB for getting necessary 

clearance of the project. 

 

In that context, the scope of proposed consultant services includes more specifically the 

following: 

i. Feasibility Study shall be submitted as per the attached format (Attachment-2). Services 

mentioned in ToR shall be included in the report as Additional Chapters if not mentioned in 

Attachment 2. 

ii. Topographic survey report shall be submitted as per the attached format (Attachment-3) 



iii. Route Survey report shall be submitted as per the attached format (Attachment-4) 

iv. World Bank ESF (ESIA, WB ESS1) Directives including the Environmental and Social 

Assessment (ESIA) report shall be submitted as per the attached format (Attachment-6). 

Bengali Translation of Executive Summary of ESIA Report 

v. ESMF shall be submitted according to the guidelines of ESF (ESS 1-8 and ESS 9) 

vi. Resettlement Policy Framework shall be submitted according to the guidelines of ESS 5 

and relevant policies 

vii. Resettlement Action Plan (WB ESS5) report shall be submitted as per the attached format. 

The RAP shall follow the WB ESS5 as per the attached format (Attachment-7). Bengali 

Translation of Executive Summary of RAP Report 

viii. Labour Management Procedures (WB ESS2) report shall be submitted as per the attached 

format, which follows WB ESS2. (Attachment-8) 

ix. Stakeholder Engagement Plan (WB ESS10) report shall be submitted as per the attached 

format, which follows WB ESS10. (Attachment-11) 

x. Environmental and Social Commitment Plan (ESCP) according to the recommended format 

by WB. Format will be shared with the selected firm. 

 

Tentative project components are attached (Annexure-1) 

 

3.11 Contribution of PGCB 

PGCB shall provide all existing information, data, reports and maps as far as available and will 

provide the Consultant administrative support in obtaining any other relevant information and 

materials from governmental institutions and state authorities as far as possible based on practical 

situations. 

 

However, it is the duty of the Consultant to check availability, quality and suitability of this 

information. The information, data, reports etc. as mentioned above will be available for the 

Consultant's unlimited use during execution of the proposed services. Due provision shall be 

made in the Consultant's bid to enable him to procure maps, meteorological and geological data, 

and any other information he considered necessary for proper completion of this assignment. The 

provisions should be adequate to enable him carry out the procurement of these information at his 

own cost. 

 

In general, PGCB will provide administrative support facilitate all staff permits, authorizations 

and licenses required for performance of the Consultant's services in Bangladesh. PGCB will also 

provide administrative support to assist the Consultant in customs clearance of all equipment, 

materials and personal effects to be imported (and re-exported upon completion of his 

assignment) for the purpose of the study. 

 

PGCB will nominate for the purposes of Feasibility Study a member of his staff as Project 

Director or Liaison Officer with the Consultant. It will be the Consultant's duty to maintain close 

contact with him on all aspects of work. As a matter of principle all formal communications 

relating to the work will be directed to the attention of the Liaison Officer. 

 

4. Draft project execution and time frame, draft procurement plan 



 

4.0 Tentative Implementation and Procurement Plan 

Considering the geographical separation, technical characteristics of equipment and works packages, 

and expected foreign currency of different procurement packages, the Consultant shall draft a 

tentative procurement/tendering plan indicating project components regrouped into lots or packages. 

The Consultant shall identify the major contracts. Procurement packaging, including contract lots, are 

designed to align with the target market; geographical locations and technical characteristics are 

important to reduce unavoidable risks associated with the logistical setup of project implementation. 

 

A tentative detailed schedule related to the project execution shall be presented within the 

Feasibility Study. 

 

4.1 Identification of potential risks during project implementation 

 Procurement risk analysis is the process of identifying and minimizing the likelihood of a risk 

occurring and minimizing the impact on the Client’s Project Objective if the risk does occur. The 

Consultant shall create the Risk Management Plan by summarizing and recording the overall risk 

management analysis. To make the identification and analysis of procurement risk manageable, 

the Consultant should structure the assessment around eight (8) key areas, which are: 

i. Market complexity and competitiveness; 

ii. Delivery and supply security; 

iii. Suppliers and supplier relationships; 

iv. Borrower experience, capacity and capability; 

v. Cost trends; 

vi. Technical innovation – the degree and rate of change; 

vii. Sustainability (environmental, economic, social); and 

viii. Business and operating environment. 

5. Duration: 

The engineering consulting services and safeguard documentation shall be completed within 9 

months from the signing of the contract. 

 

6. Preparation and Submission of Report and Documentation 

 

The Consultant has to prepare the following reports/documents: 

i. Consultant shall generate a separate report for Feasibility Study, Topographic survey, Route 

Survey, ESMF, RPF, GAP and SEA/SH action plan, ESIA, RAP, LMP, & SEP. 

ii. Inception Report: It should describe detailing the work plan, expected problems in the 

implementation of the study if any, a review of the available power sector information, and 

the power supply situation encountered in the project area. The firm shall submit the 

Inception Report in hard Copy (Three copies) and soft copy / Digital format (One copy) 

within 01 months after commencement of services. 



iii. Interim Report: 03 months after commencement of services in five copies; the report shall 

summarize the technical, financial, and economical findings of the conception works, in 

particular the results of the tasks mentioned in 3.0. 

iv. Draft Topographic survey, Route Survey, and E&S framework documents:  Firm shall 

submit the draft ESMF, RPF, GAP and SEA/SH action plan, SEP, LMP and ESCP within 4 

months of contract effectiveness and final report of the same within 5 months of the 

contract effectiveness. The draft ESIA, and RAP needs to be submitted within 7 months. 

Firm shall submit a draft Topographic survey, Route Survey, reporting hard Copy (Three 

copies) and soft copy/ Digital format (One copy) within 06 (six) months from the 

effectiveness of the contract. The draft Topographic survey & Route Surveydrawings shall 

be made in standard sizes such as A3. 

v. Draft Feasibility Study: The firm shall submit a draft feasibility study report in hard Copy 

(Three copies) and soft copy/ Digital format (One copy) within 07 (six) months from the 

effectiveness of the contract.  

vi. Final Feasibility Study: The firm shall submit the final feasibility Study report in hard 

Copy (five copies) and soft copy/ Digital format (One copy) within 09 (nine) months from 

the effectiveness of the contract.  

vii. Final Topographic survey, Route Survey, ESIA, RAP: Firm shall submit the final 

Topographic survey, Route Survey, ESIA, & RAP report in hard Copy (five copies) and 

soft copy/ Digital format (One copy) within 8 (eight) months from the effectiveness of the 

contract. The final Topographic survey & Route Survey drawings shall be made in standard 

sizes such as A3. 

 

7. Payment Schedule 

 

Sl. 

no 

Milestones 

(Submission and acceptance of 

reports under Scope of Services) 

Payment 

(% of the 

contract price) 

Cumulative 

(% of the of respective 

items’ price) 

Remarks 

i. Contract Signing -   

ii. 

Inception Report (Feasibility Study 

Reports) 

0%  Payments 

against the draft 

reports shall be 

paid after 

comments on 

the draft reports 

are provided 

from PGCB. 

  

All reports 

should be 

approved by 

PGCB and 

World Bank. 

Final bill shall 

iii. 

Interim Feasibility Study Report 10% of 

Feasibility Study 

Report 

 

iv. 

Draft ESIA, RAP Report 30% of ESIA and 

RAP Report 

 

v. 

Draft Topographic survey, Route 

Survey, ESMF, ESCP, RPF, 

SEA/SH Action plan, LMP, & SEP 

40% of 

Respective Item 

 

vi. 

Draft Feasibility Study Report 30% of 

Feasibility Study 

Report 

 

vii. 

Final Topographic survey, Route 

Survey, ESMF, RPF, ESCP, 

60% Respective 

Item 

40%+60% = 100% 

 



SEA/SH action plan, LMP, & SEP be paid after 

reports are 

accepted by 

PGCB. 

viii. 

Final Feasibility Study Report 60% Respective 

Item 

10%+30%+60% = 

100% 

ix. 

Final ESIA and RAP Report  60% ESIA and 

RAP report 

 

x. 

DOE Clearance (If needed) 10% of ESIA 

report 

30%+60%+10% = 

100% 

 


