
POWER GRID BANGLADESH PLC 

 

 
 

Bidding Document 
for 

 

Design, Supply, Erection, Testing & 
Commissioning of capacity enhancement and 

Capacitor Bank installation with associated 
switchgear in existing grid substation  

(Package-2, Lot-1)  
 

Volume 3 of 3 
 

 
Issued on                       :  July 30, 2024 

Invitation for Bids No.  :  27.21.0000.101.07.417.24.4059 

ICB No.                         :  POWERGRID/CEEGSTL/SS/Package-2/Lot-1/Re-Tender 

Country                          :   Bangladesh 

 
Employer: 
 

 

 

 

 

 

 

 

 

 

Power Grid Bangladesh PLC 
Grid Bhaban, Avenue-3, Jahurul Islam City,  
Aftabnagar, Badda, Dhaka-1212, Bangladesh 
 
 



 

 

 



i 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

Contents of the Tender Documents 
 
VOLUME 1 
 
Part 1: Bidding Procedures 

Section 1: Instructions to Bidders (ITB) 
Section 2: Bid Data Sheet (BDS) 
Section 3: Evaluation and Qualification Criteria (EQC) 
Section 4: Bidding Forms (BDF) 
Section 5: Eligible Countries (ELC) 

 
Part 2: Employer’s Requirements 

Section 6: Employer’s Requirements (ERQ) 
 
Part 3: Conditions of Contract and Contract Forms 

Section 7: General Conditions of Contract (GCC) 
Section 8: Special Conditions of Contract (SCC) 
Section 9: Contract Forms (COF) 
 

 

 
VOLUME 2 
 

System Parameters & Plant Design 
Technical Specifications & Requirements 
Drawings forming Part of Specifications 

 

VOLUME 3 
 

Schedule A:  Scope of Work 
Schedule B:  Bid Prices & Schedules 
Schedule C:  Bar Chart Program of Key Activities-Delivery & Completion Time Schedule 
Schedule D:  Manufacturers, Places of Manufacture and Testing 
Schedule E:  Technical Particulars and Guarantees 
Schedule F:  Proposed Subcontractors 
Schedule G:  Proposed Alternative Standards to Which Equipment Shall Be Provided 
Schedule H: Proposed Contract and Site Organization 
Schedule I : Drawings and Documents to be submitted with the Bid and after contract 
Schedule J: Proposed Subcontractors 
Schedule K: Coefficient and Indices for Price Adjustment  



2 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

Table of Contents 

1. Schedule A: Scope of Works 4 

1.1 Description of Overall Project 4 
1.2 Description of this Package 4 
1.3 Requirement 8 

1.3.1 New 400/138/33kV Transformer at Kaliakoir 400/230/132kV AIS Substation 8 
1.3.2 New 230/138/34.5kV transformer at Agargaon 230/132/33kV GIS Substation 10 
1.3.3 230/132/33kV transformer replacement at Boropukuria 230/132/33kV AIS Substation

 16 
1.3.4 230/132/33kV transformer replacement at Tongi 230/132/33kV AIS Substation 16 
1.3.5 New 132/33kV transformer at Bhasantek 132/33kV GIS Substation 20 
1.3.6 New 132/33kV transformer at Faridpur 132/33kV AIS Substation 24 
1.3.7 132/33kV transformer replacement at Madaripur 132/33kV AIS Substation 28 
1.3.8 132/33kV transformer replacement at Pabna132/33kV AIS Substation 30 
1.3.9 Technical Requirements for Extension of 02 Nos. of AIS bays at 

existing Pabna 132/33 kV Substation 33 
1.3.10 36kV Capacitor banks at Panchagarh 132/33kV AIS Substation 36 
1.3.11 36kV Capacitor banks at Thakurgaon 132/33kV AIS Substation 38 
1.3.12 36kV Capacitor banks at Purba-Sadipur 132/33kV AIS Substation 40 
1.3.13 36kV Indoor Capacitor banks at Naogaon 132/33kV AIS Substation 40 
1.3.14 36kV Capacitor banks at Niyamatpur 132/33kV AIS Substation 40 
1.3.15 36kV Capacitor banks at Joypurhat 132/33kV AIS Substation 40 
1.3.16 36kV Capacitor banks at Cox’s Bazar 132/33kV AIS Substation 42 
1.3.17 36kV Capacitor banks at Chuadanga 132/33kV AIS Substation 45 
1.3.18 36kV Capacitor banks at Bhandaria 132/33kV AIS Substation 47 
1.3.19 36kV Capacitor banks at Kishorganj 132/33kV AIS Substation 49 

1.4 Detailed Description of the Scope of Supply for Tele-communication System 49 
1.4.1 Recommendation of Communication system 49 
1.4.2 Architecture of the Overall Telecommunication System 50 
1.4.3 Scope of Work and Supply 50 
1.4.4 Engineering Services 51 

1.5 Detailed Description of the Scope of Supply for SCADA, Control & Monitoring 

System 51 
1.5.1 Overall Scope of Work and Supply 52 
1.5.2 Adaptation and Configuration of the NLDC 52 
1.5.3 General Principle and Description of SCMS 54 
1.5.4 Scope of Work and Supply at New Substations (N 57 
1.5.5 Scope of Work and Supply at Existing Substations 58 
1.5.6 Engineering Services 58 

1.6 Terminal Points 59 
1.6.1 Transmission Line Circuit Connections 59 
1.6.2 Communication and SCADA Equipment 59 

1.7 Training and Inspection 61 
1.7.1 Training Contents 62 

2. Schedule B: Bid Prices & Schedules 64 

Schedule No. B1: Plant and Mandatory Spare Parts Supplied from Abroad 65 
Schedule No. B2: Plant and Mandatory Spare Parts Supplied from Within the 

Employer's Country 65 
Schedule No. B4: Installation and Other Services 65 
Schedule No. B5: Grand Summary 65 



3 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

Schedule No. B6: Recommended Spare Parts 65 

3. Schedule C: Bar Chart Program of Key Activities - Delivery & 
Completion Time Schedule 66 

3.1 Times for Delivery and Completion 66 

4. Schedule D: Manufacturers, Places of Manufacture and Testing 67 

5. Schedule E: Technical Particulars and Guarantees 84 

5.1 General 84 
5.2 Technical Data Schedule 84 

5.2.1 Part-1: HV AIS Switchgear 85 
5.2.2 Part 2: GIS Switchgear 155 
5.2.3 AIS Switchgear 33 kV 171 
5.2.4 Transformers 199 
5.2.5 Control, Protection, Substation Automation & Metering 325 
5.2.6 Digital Fault and Disturbance Recorder (DFDR) 410 
5.2.7 HV & LV Cable 415 
5.2.8 Batteries, Chargers and DC Distribution: 433 
5.2.9 LVDC/AC Distribution Panel (Not Applicable) 439 
5.2.10 Telecommunication Equipment 439 
5.2.11 36kV Capacitor Bank, 36kV Reactor, and 36kV NCT 447 
5.2.12 Others 455 

5.3 Technical information 459 
5.4 Drawings and Other Technical Information to be provided 464 

6. Schedule F: Subcontractors 467 

7. Schedule G: Proposed Alternative Standards to Which Equipment 
Shall Be Provided 468 

8. Schedule H: Proposed Contract & Site Organization 469 

10. Schedule I: Drawings and Documents to Be Submitted with Bid 
and After Contract 472 

10.1 Drawing and Documents to be Submitted with BID 472 
10.2 Drawings and Documents to be Submitted after Contract 473 

11. Schedule J: Departures from The Specification 477 

12. Schedule K: Coefficient and Indices for Price Adjustment 478 

 

  



4 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

1. Schedule A: Scope of Works 

1.1 Description of Overall Project 

 

The Government of the People's Republic of Bangladesh has prioritized the power sector development 

and has taken massive initiative to build a country-wide power network (transmission & distribution) 

targeting to reach electricity for all by 2021. As per Power System Master Plan (PSMP- 2016), a 

transmission system capable of supplying 40000 MW electricity throughout the country is essential by 

2030. With the aim of realizing Government’s vision, Power Grid Company of Bangladesh Ltd. (PGCB) 

has undertaken numerous projects to strengthen the National Grid in order to meet the proliferating 

demand of electricity throughout the country. 

 

This project aims to increase the capacity of current grid substations, install new capacitor banks, 

replace existing conductors on existing transmission lines, and implement second circuit stringing to 

ensure a quality and reliable power supply to meet the country's growing electricity demand. 

 

 

1.2 Description of this Package 

This turnkey package is for designing, manufacturing, factory testing, packing for export, 
shipping, delivery to site, complete erection and installation as well as including site testing, 
(pre)commissioning, training at site, quality assurance & warranty for a period of defect liability 
period (as mentioned in General/Special condition of Contract) after commissioning for all 
equipment’s and all civil works. 

The work covered by this Bid and Specification is outlined below- 

Power Transformer 

Sl. 
No. 

Name of the 
Substations 

Installation of Power 
Transformer 

Quantity Installation Type 

1. Kaliakoir 400/230/132kV 

Control, Protection, SAS & 

Metering for 400kV and 132kV 

Bays of 400/138/33kV 

Transformer and Fire Fighting 

System for that transfomer  

-- 

Control, Protection, SAS & 

Metering for 400kV and 

132kV Bays of 

400/138/33kV Transformer 

and Fire Fighting System 

for that transfomer  

 

2. Agargaon 
230/132kV 

230/132kV 
225/300MVA 3-
phase Auto 
Transformer  

1 New 
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3. Tongi 
230/132kV 

230/132kV 
350/450MVA 3-
phase Auto 
Transformer 

2 Replacement 

4. Bhasantek 
132/33kV 

132/33kV 
80/120MVA 3-
phase Power 
Transformer 

1 New 

5. Faridpur 
132/33kV 

132/33kV 
80/120MVA 3-
phase Power 
Transformer 

1 New 

6. Madaripur 
132/33kV 

132/33kV 
80/120MVA 3-
phase Power 
Transformer 

2 Replacement 

7. Pabna 
132/33kV  

132/33kV 
80/120MVA 3-
phase Power 
Transformer 

2 Replacement 

 

AIS Bay Extension 

Sl. 
No. 

Name of the 
Substations 

Bay Extension Quantity 

1. 
Pabna 
132/33kV 
Substation 

132 kV AIS Bay Extension 

2 nos. 

 

 

36kV Capacitor Bank 

Sl. No. Name of the Substations 
Proposed compensation Block 
(MVar) 

1. Panchogar 132/33 2x15 
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2. Thakurgaon 132/33kV 3x15 

3. Joypurhat 132/33kV 2x15 

4. Coxbazar 132/33kV 4x15 

5. Chuadanga 132/33kV 2x15 

6. Bhandaria 132/33kV 3x15 

 

Required works shall be in accordance with this section and drawings. In this section being 
Scope of Works are listed herewith. The “Schedule of requirements” for equipment, materials 
and services, detailed technical specifications of equipment, materials and price schedule 
included in the bidder document shall be read in conjunction with the scope of work described 
herein. The drawings provided in the bidder document are being indicative only and hence the 
entire scope of work is not fully reflected in those drawings. 

Even though miscellaneous works are not fully specified in this section, those works shall be 
deemed fully to be included in the scope of works. And also all details, accessories etc. required 
for the complete installation and satisfactory operation of the works not specifically mentioned in 
this specification are deemed to be included in the Contract Price. 

The Contractor is responsible for ensuring that all or any items of work required for the 
safe, efficient and satisfactory completion and functioning of the works. 

The program of works shall be as shown in schedule C of times for delivery and completion. 
Within one month of acceptance of the Bid, the contractor shall submit a program chart detailing 
times required for the design, manufacture, testing, delivery and erection for the complete work. 

The Works under this Bid Package for substation part in brief are: 

Power Transformers: 

Design supply, delivery, installation, testing and commissioning of two (2) nos. 230/132kV, 
350/450MVA 3-phase auto transformers, one (1) no. 230/132kV, 225/300MVA 3-phase auto 
transformer, and six (6) nos. 132/33 kV, 80/120MVA, 3-phase Power transformers with 
necessary switchgears and civil works. The above two (2) nos. 230/132kV, 350/450MVA 3-phase 
auto transformers with associated switchgears and four (4) nos. 132/33 kV, 80/120MVA, 3-phase 
power transformers with associated switchgears shall replace the existing power transformers 
and switchgears to enhance the capacity due to overload. Remaining one (1) no. 230/132kV, 
225/300MVA 3-phase auto transformer and two (2) nos. 132/33kV, 80/120 MVA 3-phase power 
transformer shall be installed in new location/bay and new switchgear shall be installed for 
connection of those transformers and in some cases supplements shall be included for extension 
from existing bus section. 

AIS Bay Extension:  
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Design, supply, delivery, installation, testing and commissioning of one (01) no. of 400kV and 
one (01) no. of 132 kV AIS Bay Extension with necessary switchgears and civil works at Kaliakoir 
400/230/132kV Substation for connecting one (01) no. of 400/132kV 250/325MVA 3-phase Auto 
Transformer and two (2) nos. 132kV AIS bay extension with necessary switchgears and civil 
works at Pabna 132/33kV AIS substation.  

36kV Capacitor Banks: 

Design, supply, delivery, installation, testing and commissioning of Sixteen (16) nos. 36kV 
15MVAR 3-phase capacitor bank with necessary switchgears, civil works and in some case, 
supplements shall be included for extension from existing bus section. All capacitor banks and 
associated switchgears shall be designed as outdoor type. Bidders should submit their offer to 
make shunt compensation with capacitor banks at six (6) identified substations in all respects to 
make it fully operational. 

Harmonic Study regarding capacitor bank installation: 

The contractor shall provide harmonic analysis report focusing on its level and behaviours. The 
study as well as field measurement shall be conducted before design of the capacitor bank and 
after completion of work i.e. testing & commissioning in every location where the capacitor banks 
to be installed. The study shall be done by capacitor bank manufacturer. It shall be based on 
IEEE 67 standard and data shall be recorded for at least 72 hours. The Contractor will design 
capacitor bank reflecting the analysis data after the initial study of harmonics. Initially the inrush 
damping reactor has been selected for the series reactor of the capacitor bank configuration. 
However, if detuning reactor installation is required to suppress the harmonics for particular 
substations, based on the study, then the quoted price rate (refers to the Panchagarh substation, 
in Schedule B) will be applicable for the modification. The cost of the harmonic study shall be 
deemed to be included in design services. 

The detailed requirements are listed in the Technical Specification, Technical Particulars & 
Guarantee Schedule and Price schedule. 

Following works are to be included in the scope of this project but shall not be limited to 
completion of this turnkey project. 

This Bid provides for all parts of the works to be completed in every respect for commercial 
operation to the requirements of the Engineer. All details, accessories etc. required for the 
complete installation and satisfactory operation of the works not specifically mentioned in this 
Specification are deemed to be included in the contract price.   
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1.3 Requirement 

  

1.3.1 Control, Protection, SAS & Metering for 400kV and 132kV Bays of 
400/138/33kV Transformer and Fire Fighting System at Kaliakoir 
400/230/132kV AIS Substation 

For Kaliakoir grid substation, scheme of existing 400kV side is one and half bus and 132kV 

side is double bus. Design, supply, delivery, installation, testing and commissioning of Control, 

Protection, SAS, Metering and SCADA/NLDC integration of 400kV and 132kV Bays of one (1) 

no. of 400/132/33kV, 250/325MVA Auto transformer located at south side of D2 diameter of 

400kV switchyard at Kaliakoir 400/230/132kV Substation and Fire Fighting System for that 

transformer. Design, supply, delivery, installation, testing and commissioning of this 

400/132/33kV, 250/325MVA 3-phase Auto Transformer and associated 400kV and 132kV AIS 

Bay Extension with necessary switchgears shall be done under another contract. 

The equipment to be designed, supplied, installed, tested & commissioned shall be as 

stipulated in bid specification and shown in bid drawings.  

 

 

Item  Description 

 

1A  Fire Fighting System for Power Transformer  

 

1A1 Water Spray System (WSS) type Fire Fighting System for one (01) no. of auto 

transformer. There shall have provision for extension of this WSS type Fire Fighting 

System for one (01) no. of additional auto transformer. 

 

 

1J  Control, Protection, SAS & Metering 

 

Design, supply, delivery, installation, testing and commissioning of all Control, 
Protection, SAS, Metering and DFDR panels and and SCADA/NLDC integration for 
400kV and 132kV bays of 400/132/33kV, 250/325MVA 3-phase Auto transformer with 
necessary control & protection cabling among respective panels, bay equipment and 
transformer. Under another contract this 400/132/33kV, 3-phase Auto Transformer 
shall be installed at south side of D2 diameter and associated 400kV and 132kV AIS 
bay extensions shall be completed.   

All the Control, Protection, SAS, Metering and DFDR panels shall be installed in the 
existing 400kV and 132kV Switchyard Panel Rooms (SPR). Existing relay & SAS are 
ABB, Switzerland make. 

The sequence of the panels shall mirror the actual switchyard layout. Space shall be 

provided adjacent to the panel suites for each voltage level to accommodate sufficient 

panels for the future circuits. 

The equipment to be supplied, installed and commissioned is shown on Bid Drawings 

comprising the following:   

            

                         400kV Circuit 

 

1J1 One (01) set of complete Control, protection, SAS & metering system with panel for 

400kV bay of one (01) no. of Auto-Transformer.  
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1J2             One (01) lot of extension of existing busbar protection system (Main-1 & Main-2) to 

incorporate 400kV bay of one (01) no. of Auto-Transformer. Existing busbar protection 

system (Main-1 & Main-2) are ABB, Switzerland make. 

 

1J3 Deleted 

 

1J4             One (1) lot of Tariff metering; programmable & recordable digital 3-phase, 4-wire import 

and export MWh and MVArh meters (accuracy class 0.2s) for 400kV bay of one (01) 

no. of Auto-Transformer. For each feeder minimum two meters (main & check). Tariff 

Meters are to be supplied from Europe, Canada, USA or Japan origin. Tariff metering 

panel shall be as required. 

 

1J5             Deleted. 

 

                          132 kV Circuit 

 

The equipment to be supplied, installed and commissioned shall comprise:- 

 

1J6 One (01) set of complete control, protection, SAS & metering system with panel for 

132kV bay of one (01) no. of Auto-Transformer.  

 

1J7             One (01) lot of extension of existing busbar protection system (Main-1 & Main-2) to 

incorporate 132kV bay of one (01) no. of Auto-Transformer. Existing busbar protection 

system (Main-1 & Main-2) are ABB, Switzerland make. 

 

1J8 One (01) lot of extension of existing DFDR system to incorporate 132kV bay of one 

(01) no. of Auto-Transformer. Existing DFDR is Qualitrol make (Model: BEN 6000). 

 

1J9             One (1) lot of Tariff metering; programmable & recordable digital 3-phase, 4-wire import 

and export MWh and MVArh meters (accuracy class 0.2s) for 132kV bay of one (01) 

no. of Auto-Transformer. For each feeder minimum two meters (main & check). Tariff 

Meters are to be supplied from Europe, Canada, USA or Japan origin. Tariff metering 

panel shall be as required. 

                           

33 kV Circuit-  

 

The equipment to be supplied, installed and commissioned shall comprise:- 

 

1J10 Deleted 

 

1J11             Deleted 

 

 

1K              Multicore Power & Control Cable 

 

1K1           One (1) lot of multicore low voltage 0.6/1.1kV XLPE insulated power cable, and  control 

cables (IEC 60502,60870) shall be supplied, installed, glanced, terminated and have 

individual cores identified to be used for connection among respective panels (to be 

supplied under this contract), existing panels, bay equipment and transformer. The 

substation cable routing and core schedules shall also be provided accordingly. 

 

1O                    SCADA/NLDC System 
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1O1 One (1) lot of extension/modification of complete set of design, supply, delivery, 

installation, testing & commissioning of hardware and software to provide the 

telecontrol & telemetering facilities required at the existing National Load Despatch 

Center (NLDC) at Rampura and backup station at Siddhirganj for integration of one (1) 

no. of 400/132/33kV, 250/325MVA Auto transformer and associated 400kV and 132kV 

bays. All required electrical signals shall be transmitted to the NLDC through the 

Industrial Gateway of the substation automation system. All HV breakers, motorized 

disconnectors, tap changer, etc. shall be controlled from NLDC through the Gateway 

of the substation automation system using IEC 60870-5-104 protocol. All necessary 

modification works in the software of master station of NLDC at Rampura & backup 

station at Siddhirganj are to be carried out.  

The scope includes NLDC integration of of one (1) no. of 400/132/33kV, 250/325MVA 

Auto transformer and associated one (1) no. of 400kV and one (1) no. of 132kV 

transformer feeders. 

 

 

1Q Civil Works, Building and Foundation  

 

                          Complete Outdoor Civil Works 

 

1Q1 Complete design, supply and construction of all civil items required for the outdoor 

works suitable for extension of cable trenches, land development, new XLPE power 

cable trench, surfacing, extension of existing road, and drainage system etc. 

 
1R Lighting, Small Power, Air Conditioning and Ventilation, Fire-Fighting System & CCTV 
  
1R1 One (1) lot of Lighting (LED type) for outside building required for bay extension work for 

security, roadway, switchyard and emergency DC lighting 

 

 

 

1.3.2 New 230/138/34.5kV transformer at Agargaon 230/132/33kV GIS Substation 

For Agargaon grid substation, scheme of existing 230kV and 132kV side are double bus. One 

(1) nos. 230/138/34.5kV, 225/300MVA 3Φ Auto transformer with necessary 230kV, 132kV & 

33kV switchgear equipment and civil works shall be installed. The new transformer shall be 

suitable for parallel operation with existing two transformers. The equipment to be designed, 

supplied, installed, tested & commissioned as stipulated in bid specification and shown in bid 

drawings: 

 

Item  Description 

 

2A  Power Transformer (New) 

 

2A1 One (1) set of 230/138/34.5kV, 225/300MVA (ONAN/ONAF), 3Φ outdoor type auto 

transformers with associated bushing CTs including all necessary connections, 

insulators & fittings, transformer rail. 

 

2A2 Deleted. 

 

2A3 Deleted. 

 

2B  245kV Gas Insulated Switchgear (GIS)  
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The existing 245kV GIS is SIEMENS, Germany make (model is 8DN9). GIS bay 

extension in this substation under this project shall be done with the GIS of the same 

manufacturer and model as per existing GIS. The bidder's responsibility shall include 

all necessary interface data collection and expert service from existing GIS 

manufacturer and adaptation of new GIS bay accordingly. The Employer will not 

provide any additional information except whichever available in this bidding document. 

The price of interfacing/extension module, if required any, as well as the cost of 

interfacing/extension work shall be deemed to be included in the contract price. 

The 245kV GIS shall comply with the particular requirements as detailed in the 

Schedule of Technical Requirements and shall comprise the following: - 

 

2B1 245kV GIS Auto Transformer Feeder Bay, comprises with: 

 
i) One (1) lot of 245kV, 2000A, 40kA/3s, single/three phase Enclosure double 

busbar 

ii) One (1) set of 245kV, 1600A, 40kA/3s, three phase, gang operated Circuit 

Breaker complete with spring operating mechanism 

iii) One (1) set of 245kV,1600A, 40kA/3s, three phase busbar Disconnector with 

earth switch, complete with motor operating mechanism 

iv) One (1) set of 245kV,1600A, 40kA/3s, three phase busbar Disconnector 

without earth switch, complete with motor operating mechanism 

v) One (1) set of 245kV, 40kA/3s, three phase Earth Switch complete with motor 

operating mechanism 

vi) Three (3) nos. 245kV, 40kA/3s single phase, 5-core Current Transformer 

vii) Three (3) nos. 245kV single phase, 2-core Voltage Transformer with externally 

operable Disconnector and earth switch 

viii) Three (3) nos. of 192kV rated voltage, 154 kV(rms) continuous operating 

voltage at 50oC, 10kA nominal discharge current, 50Hz, Heavy duty station 

class, single phase outdoor type GIS surge arresters. 

ix) Three (3) nos. of single phase GIS-to-Air Bushing with all accessories for TR 

x) One (1) set of Local Control Cubicle 

xi) One (1) lot of complete Set of miscellaneous items required for safe and 

efficient operation of the switchgear, terminal arrangements for single-core 

cables, busbar end covers or link to adjacent switchgear panel, cables, metal 

support structure, grounding, etc.  as appropriate 

 

2C 145kV Gas Insulated Switchgear (GIS)  

 

The existing 145kV GIS is SIEMENS, Germany make (model is 8DN8). GIS bay 

extension in this substation under this project shall be done with the GIS of the same 

manufacturer and model  as per existing GIS.  The bidder's responsibility shall include 

all necessary interface data collection and expert service from existing GIS 

manufacturer and adaptation of new GIS bay accordingly. The Employer will not 

provide any additional information except whichever available in this bidding document. 

The price of interfacing/extension module, if required any, as well as the cost of 

interfacing/extension work shall be deemed to be included in the contract price. The 

145kV GIS shall comply with the particular requirements as detailed in the Schedule of 

Technical Requirements and shall comprise the following: - 

 

 

2C1         145kV GIS Auto Transformer Feeder Bay, comprises with: 
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i) One (1) lot of 145kV, 2500A, 31.5kA/3s, single/three phase Enclosure double 

busbar 

ii) One (1) set of 145kV, 2000A, 31.5kA/3s, three phase, gang operated Circuit 

Breaker complete with spring operating mechanism 

iii) One (1) set of 145kV,2000A, 31.5kA/3s, three phase busbar Disconnector with 

earth switch, complete with motor operating mechanism 

iv) One (1) set of 145kV, 2000A, 31.5kA/3s, three phase busbar Disconnector 

without earth switch, complete with motor operating mechanism 

v) One (1) set of 145kV, 31.5kA/3s, three phase Earth Switch complete with 

motor operating mechanism 

vi) Three (3) set 145kV, 31.5kA/3s single phase, 5-core Current Transformer 

vii) Three (3) nos. 145kV single phase, 2-core Voltage Transformer with externally 

operable Disconnector and earth switch 

viii) Deleted 

ix) One (1) set of three phase GIS Cable compartment with externally operable 

isolation link 

x) Three (3) nos. of Single phase complete GIS-to-Cable termination (both male 

and female) with all accessories for TR bay. 

xi) One (1) set of Local Control Cubicle 

xii) One (1) lot of complete Set of miscellaneous items required for safe and 

efficient operation of the switchgear, terminal arrangements for single-core 

cables, busbar end covers or link to adjacent switchgear panel, cables, metal 

support structure, grounding, etc.  as appropriate 

 

2D                     132kV and 33kV Air Insulated Switchgears (AIS) 

 

2D1 Three (3) nos. of 120kV rated voltage, 10kA nominal discharge current, 50Hz, Heavy 

duty station class, gapless metal oxide type, single phase surge arresters. 

 

2D2 Three (3) nos. of single-phase, 3-core, 33kV, 31.5kA/1sec, 50Hz, 170kVp   BIL, post 

type inductive voltage transformer. 

 

2D3 Three (3) nos. of 30kV rated voltage, 10kA nominal discharge current, 50Hz, Heavy 

duty station class, single phase AIS surge arresters. 

 

 

2E                    Conductor for Mainbus, Jackbus & Equipment connection for 230kV, 132kV &  

                          33kV 

 

2E1 One (1) lot of rigid tubular bus / flexible conductors for mainbus, jackbus, jumper, 

equipment connections including all necessary clamps & connectors required for 

completing 230kV, 132kV & 33kV switchgear as specified in the technical 

specifications.  

 

2F             Insulator & fittings for 230kV, 132kV & 33kV 

 

2F1 One (1) lot of insulators and fittings including all necessary accessories required for 

completing 400kV, 132kV and 33kV switchgear as specified in the technical 

specifications. 
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2G                     Steel Structures 

 

2G1 One (1) lot of steel structures for gantry and equipment supports including nuts & bolts 

and cable tray with all necessary fitting & fixing accessories required for completing 

230kV, 132kV and 33kV switchgear as specified in the technical specifications. 

 

2H                  GIL, Power Cables, Cable Termination and GIS 

 

    230 kV Circuit 

 

2H1         245kV Gas Insulated Line (GIL) for one (1) transformer feeders, single-phase/three-

phase encloser, which consist of terminating chambers complete with support 

structure, etc. The Length of GIL shall be considered 60m for bidding purpose. Actual 

payment shall be as per final design. The length given here is as single-phase length. 

2H2         Deleted 

 

 

132 kV Circuit 

 

2H3         132kV, 1Cx1600sqmm (1 run for each phase) XLPE Cu cables & cable termination (at 

transformer end) for connecting one (1) 230/138/34.5kV transformer to 132kV GIS. 

Cable laying method shall be buried outside the GIS building. 

 

 

2J  Control, Protection, SAS & Metering 

 

All control & protection equipment and metering panels for 230kV, 132kV and 33kV 
side of transformer bay and those shall be installed in the existing control room building. 
Existing Relay & SAS are SIEMENS, Germany make. 

The sequence of the panels shall mirror the actual switchyard layout. Space shall be 

provided adjacent to the panel suites for each voltage level to accommodate sufficient 

panels for the future circuits. All panels shall be of front swing type. It shall be possible 

to operate the new transformer in parallel with the other existing two transformers. 

The equipment to be supplied, installed and commissioned is shown on Bid Drawings 

comprising the following:   

            

                         230kV Circuit 

 

2J1 Complete Control, protection, SAS & metering system with panel including tap changer 

panel for 230kV Side of Transformer Bay. This shall include transformer tertiary side 

voltage protection also. 

 

2J2             Extension of existing busbar protection system to accommodate new bay. 

 

2J3             Extension of existing DFDR system to accommodate new bay. Existing DFDR is 

Qualitrol (BEN 6000) make. 

 

2J4           One(1) set of Tariff metering; programmable & recordable digital 3-phase, 4-wire import 

and export MWh and MVArh meters (accuracy class 0.2s) for 230kV bay. For each 

feeder minimum two meters (main & check). Tariff Meters are to be supplied from 

Europe, Canada, USA or Japan origin. Tariff metering panel shall be as required. 
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                          132 kV Circuit-  

 

 

The equipment to be supplied, installed and commissioned shall comprise:- 

 

2J5 Complete Control, protection, SAS & metering system with panel for transformer 

circuits. 

 

2J6             Extension of existing busbar protection system to accommodate new bay. 

 

2J7            Extension of existing DFDR system to accommodate new bay. Existing DFDR is 

Qualitrol (BEN 6000) make. 

 

2J8           One(1) set of Tariff metering with panel; programmable & recordable digital 3-phase, 

4-wire import and export MWh and MVArh meters (accuracy class 0.2s) for 132kV bay. 

For each feeder minimum two meters (main & check). Tariff Meters are to be supplied 

from Europe, Canada, USA or Japan origin. Tariff metering panel shall be as required. 

 

                          33 kV Circuit-  

 

 

The equipment to be supplied, installed and commissioned shall comprise:- 

 

2J9 Deleted. 

 

2J10            Deleted. 

 

 

2K              Multicore Power & Control Cable 

 

2K1           One (1) lot of multicore low voltage 0.6/1.1kV XLPE insulated power cable, and control 

cables (IEC 60502,60870) shall be supplied, installed, glanced, terminated and have 

individual cores identified to be used for connection of all equipment supplied under 

this contract . The substation cable routing and core schedules shall also be provided 

for new bay. 

 

2L             Earthing and Lightning Protection 

 

2L1 One (1) lot of design, supply and installation of earthing system and lightning protection 

screen including connections, connectors and clamps for extended portion of 

switchyard and to suit extension of the substation and provide supporting design 

calculations.  

 

2M  Batteries, Chargers & DC distribution board 

 

2M1 One (1) lot of Extension/modification of existing DCDB system by necessary materials 

required for the plant being installed. If the space not available in existing panel the 

new panel would have to be provided. 

 

2N  LVAC Distribution 
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2N1 One (1) lot of modification of existing LVAC switchboard for substation services 

including supply of all necessary MCBs, bus material, connection cables, lugs etc.If the 

space not available in existing panel the new panel would have to be provided. 

 

 

2O                    SCADA/NLDC System 

 
One (1) lot of extension/modification of complete design, supply, delivery, installation, 

testing & commissioning of hardware and software to provide the telecontrol & 

telemetering facilities required at the existing master station National Load Dispatch 

Center (NLDC) at Aftabnagar and back up NLDC at Siddhirganj for new transformer. 

All required electrical signals shall be transmitted to the NLDC Aftabnagar and back up 

NLDC at Siddhirganj through the Industrial Gateway of the substation automation 

system. All HV breakers, motorized disconnectors etc. Shall be controlled form NLDC 

through the Industrial Gateway of the substation automation system using IEC 60870-

5-104 protocol. All necessary modification works in the software of master station of 

NLDC and backup station at Siddhirganj are to be carried out.  

 

The scope includes NLDC integration of one (1) nos. 230kV and one (1) nos.  132kV 

transformer feeders. 

          

 

2P Civil Works, Building and Foundation  

 

                          Complete Outdoor Civil Works 

 

2P1 Complete design, supply and construction of all civil items required for the outdoor 

works suitable for switchyard gantry & equipment foundations (new), transformer 

foundation (new), extension cable trenches, surfacing, gravel laying, extension existing 

road, and drainage system etc. to accommodate auto transformer bay. 

 

2P2 Dismantle of existing road, gantry, fence, gantry foundation, auxiliary transformer 

foundation etc to relocate the existing two (2) 33/0.415kV auxiliary transformer bay. 

 

2P3 Complete design, supply and construction of all civil items required for the outdoor 

works suitable for 33kV switchyard gantry & equipment foundations (new), auxiliary 

transformer foundation (new), extension cable trenches, surfacing, gravel laying, new 

fence, and drainage system etc. to relocate the existing two (2) 33/0.415kV auxiliary 

transformer bay. 

 

2P4 Deleted. 

 
2Q Lighting, Small Power, Air Conditioning and Ventilation, Fire-Fighting System & CCTV 
  
2Q1 One (1) lot of Lighting (LED type) for outside building required for bay extension work for 

security, roadway, switchyard and emergency DC lighting. 
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1.3.3 230/132/33kV transformer replacement at Tongi 230/132/33kV AIS 
Substation 

For Tongi substation, scheme of existing 230kV and 132kV side busbars is one and half 

scheme. Replacement of existing two (2) sets of 230/132/33kV, 225/300MVA auto transformers 

(T02 & T03) with new two (2) sets of 230/132/33kV, 350/450 MVA auto transformers and 

replacement/modification of necessary 230kV, 132KV & 33kV switchgear equipment and civil 

works. Tertiary side of both transformers shall be connected to earthing transformers which 

shall be in the scope of this project including earthing transformer’s LV side connection up to 

the LVAC incomer circuit breakers of the substation. The DC system of this substation is 220V 

system and control voltage for all the switchgears and associated equipment to be supplied for 

this substation under this project shall be 220V DC. The equipment to be designed, supplied, 

installed, tested & commissioned as stipulated in bid specification and shown in bid drawings: 

 

Item  Description 

 

3A  Power Transformer (replacement) and Earthing Transformers (new) 

 

3A1 Two (2) sets of 230/132/33kV, 350/450 MVA (ONAN/ONAF), three phase outdoor type 

auto transformers with associated bushing CTs including all necessary connections, 

insulators & fittings, transformer rail (if required). 

3A2 Two (2) sets of 33/0.415 kV, 350kVA, three phase outdoor type earthing/auxiliary Zig-

Zag transformer with associated outdoor neutral CTs and steel support structures 

including all necessary connections. 

 

3A3 Two (02) sets of On-line Dissolved Gas monitoring system for 230/132/33kV auto 

transformers as per clause 4.17 of section 4 in Volume 2 of 3. 

 

3A4 Water Spray System (WSS) type Fire Fighting System for new two (2) nos. auto 

transformers. 

 

3A5 One (1) set of Emergency DG set for Water Spray System (WSS) type Fire Fighting 

System. 

 

3B  230 Air Insulated Switchgear (AIS) (Replacement) 

 

The 230kV AIS shall comply with the particular requirements as detailed in the 

Schedule of Technical Requirements and shall comprise the following:- 

 

3B1 Two (2) sets of 230kV, 3150A, 50kA/1sec, 50Hz, 1050kVp BIL, outdoor type, gang pole 

operated SF6 Circuit Breakers with spring-stored energy operating mechanism.  

 

3B2 One (1) set of 230kV, 3150A, 50kA/1sec, 50Hz, 1050kVp BIL, outdoor type, single pole 

operated SF6 Circuit Breakers with spring-stored energy operating mechanism.  

 

3B3 Six (6) sets of 230kV, 3150A, 50kA/1sec, 50Hz, 1050kVp BIL, center break, 

disconnectors without earthing switch. 

 

3B4 Two (2) sets of 230kV, 3150A, 50kA/1sec, 50Hz, 1050kVp BIL, center break, 

disconnectors with earthing switch. 

 

3B5 Twelve (12) nos. of single-phase, 5-core, multi ratio, 230kV, 50kA/1sec, 50Hz, 

1050kVp   BIL, post type current transformer. 
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3B6 Six (6) nos. of single-phase, 3-core, 230kV, 50kA/1sec, 50Hz, 1050kVp BIL outdoor 

type inductive voltage transformers (VT). 

 

 

 

3C  132 Air Insulated Switchgear (AIS) (Replacement) 

 

The 132kV AIS shall comply with the particular requirements as detailed in the 

Schedule of Technical Requirements and shall comprise the following:- 

 

3C1 Deleted  

 

3C2 Deleted  

 

3C3 Twelve (12) sets of 132kV, 3150A, 40kA/1sec, 50Hz, 650kVp BIL, center break, 

disconnectors without earthing switch. 

 

3C4 Two (2) sets of 132kV, 3150A, 40kA/1sec, 50Hz, 650kVp BIL, center break, 

disconnectors with earthing switch. 

 

3C5 Twenty-four (24) nos. of single-phase, 4-core, multi ratio, 132kV, 40kA/1sec, 50Hz, 

650kVp   BIL, post type current transformer. 

 

3D                     33kV Air Insulated Switches (AIS) 

 

3D1 Six (6) nos. of single-phase, 3-core, 33kV, 31.5kA/1sec, 50Hz, 170kVp   BIL, post type 

inductive voltage transformer. 

 

3D2 Six (6) nos. of 30kV rated voltage, 10kA nominal discharge current, 50Hz, Heavy duty 

station class, single phase AIS surge arresters. 

 

3D3 Two (2) set of 33kV, 630A, 31.5kA/1sec, 50Hz, 170kVp BIL, outdoor type, gang 

operated Vacuum Circuit Breakers with spring-stored energy operating mechanism. 

 

3D4 Two (2) sets of 33kV, 630A, 31.5kA/1sec, 50Hz, 170kVp BIL, post type, disconnectors 

with earth switch. 

 

3D5 Six (6) nos. of single-phase, 3-core, 33kV, 31.5kA/1sec, 50Hz, 170kVp BIL, post type 

current transformer. 

 

 

3E Flexible conductors for jackbus, jumper, equipment connections 

 

 

3E1 One (1) lot of flexible conductors of suitable capacity for 230kV, 132kV, & 33kV system 

for jackbus, jumper, equipment connections including all necessary clamps & 

connectors required for completing replacement portion of the switchyard connection. 

 

 3F         Insulator & fittings 

  

3F1 One (1) lot of insulators and fittings including all necessary accessories required to 

complete renovation portion of the switchyard. 
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3G Steel structures 

 

3G1 One (1) lot of modification work of steel structures and new steel structures for gantry 

and equipment supports including nuts & bolts and cable tray with all necessary fitting 

& fixing accessories required for completing renovation portion of the switchyard. 

 

3H Control, Protection, SAS & Metering 

 

All control & protection equipment and metering panels for 230kV, 132kV and 33kV 
side of transformer bay and those shall be installed in the existing control room building.  

The sequence of the panels shall mirror the actual switchyard layout. Space shall be 

provided adjacent to the panel suites for each voltage level to accommodate sufficient 

panels for the future circuits. All panels shall be of front swing type. It shall be possible 

to operate the new transformer in parallel with the other existing two transformers. 

The equipment to be supplied, installed and commissioned is shown on Bid Drawings 

comprising the following:   

 

                         230kV Circuit 

 

3H1 One (1) set of complete protection system with panel including tap changer panel for 

230kV Side of Transformer Bay (T02). 

 

3H2 One (1) set of tap changer panel for 230kV Side of Transformer Bay (T03). 

 

3H3 Modification of existing two (2) sets of control panel to integrate 230kV Side of the 

newly replaced transformers and Transformer Bays. 

 

3H4 Modification of existing one (1) set of protection panel to integrate 230kV Side of the 

newly replaced transformer (T03) and Transformer Bay.   

 

3H5             Replacement of existing 230kV busbar (both main-1 and main-2) protection system 

with new busbar protection system (low impedance type decentralized numerical 

busbar protection system) including new busbar protection panel for all 230kV existing 

seven (7) bays (line bays & transformer bays).  

 

 

                          132 kV Circuit-  

 

 

The equipment to be supplied, installed and commissioned shall comprise:- 

 

3H6 One (1) set of complete protection system with panel for 132kV Side of Transformer 

Bay (T02). 

 

3H7 Modification of existing one (1) protection panel to integrate 132kV Side of the newly 

replaced transformer (T03) and Transformer Bay  

 

3H8             Modification of existing two (2) control panels to integrate 132kV Side of the newly 

replaced transformers and Transformer Bays. 

3H9            Replacement of existing 132kV busbar (both main-1 and main-2) protection system 

with new busbar protection system (low impedance type decentralized numerical 
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busbar protection system) including new busbar protection panel for all 132kV existing 

eighteen (18) bays (line bays and transformer bays). 

 

                          33 kV Circuit-  

 

 

The equipment to be supplied, installed and commissioned shall comprise:- 

 

3H10 Two (2) sets of complete Control, protection, & metering system with panel for tertiary 

side of transformer. 

 

3H11            One(1) set of Tariff metering; programmable & recordable digital 3-phase, 4-wire import 

and export MWh and MVArh meters (accuracy class 0.2s) for 33kV bay. For each 

feeder minimum two meters (main & check). Tariff Meters are to be supplied from 

Europe, Canada, USA or Japan origin.  Tariff metering panel shall be as required. 

 

 

3I  Multicore Power & Control Cable  

 

3I1             One (1) lot of multicore low voltage 0.6/1.1kV XLPE insulated power cable, and  control 

cables (IEC 60502,60870) shall be supplied, installed, glanced, terminated and have 

individual cores identified to be used for connection of all equipment supplied under 

this contract. The substation cable routing and core schedules shall also be provided 

for new bay. 

 

 3J Earthing and Lightning Protection 

 

3J1             One (1) lot of design, supply and installation of earthing system including connections, 

connectors and clamps for renovation portion of switchyard and to suit the substation 

arrangement and provide supporting design calculations. 

 

 

3K                   Dismantling of equipment and materials 

 

3K1             Removal & shifting of existing two (2) sets of 230/132/33kV, 225/300MVA auto 

transformers (T02 and T03 transformers) at the same substation. Dismantling only the 

portion of the existing fire fighting system that surrounds the existing T02 and T03 

transformers while keeping intact the portion of the existing fire fighting system for 

existing T01 transformer and handing over of the dismantled items to the store. 

   

 

3L Civil Works, Building and Foundation 

 

3L1             Complete design, supply and construction of one (1) lot of all civil items (modification, 

dismantling, and new works) required for the outdoor works suitable for transformer & 

equipment foundations (for 132kV equipment and 33kV equipment), Blast wall, cable 

trenches, surface drain extension, gravel laying (removal, washing and replacing), 

switchyard surface finishing etc. to accommodate transformer bays. 
 

3L2             Testing of foundation and pile integrity test. 

3L3  Dismantiling & removal of existing structure & civil foundation as required. 
 

3L4 Complete civil works for WSS fire fighting system of two (2) nos. 230/132/33kV auto 

transformers. 
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1.3.4 New 132/33kV transformer at Bhasantek 132/33kV GIS Substation 

For Bhasantek grid substation, scheme of existing 132kV busbar is double bus. One (1) nos. 

132/33kV, 80/120MVA 3Φ power transformer with necessary 132kV & 33kV switchgear 

equipment and civil works shall be installed. The new transformer shall be suitable for parallel 

operation with existing two transformers. The equipment to be designed, supplied, installed, 

tested & commissioned as stipulated in bid specification and shown in bid drawings: 

 

Item  Description 

 

4A  Power Transformer (New) 

 

4A1 One (1) set of 132/33kV, 80/120MVA (ONAN/ONAF), 3Φ outdoor type power 

transformer with associated bushing CTs including all necessary connections, 

insulators & fittings, transformer rail. 

 

 

4B  132kV Gas Insulated Switchgear (GIS)  

 

The existing 132kV GIS model is 8DN8 (SIEMENS, Germany make). GIS bay 

extension in this substation under this project shall be done with the GIS of the same 

manufacturer and model as per existing GIS.  The bidder's responsibility shall include 

all necessary interface data collection and expert service from existing GIS 

manufacturer and adaptation of new GIS bay accordingly. The Employer will not 

provide any additional information except whichever available in this bidding document. 

The price of interfacing/extension module, if required any, as well as the cost of 

interfacing/extension work shall be deemed to be included in the contract price. 

The 132kV GIS shall comply with the particular requirements as detailed in the 

Schedule of Technical Requirements and shall comprise the following: - 

 

4B1 145kV GIS Power Transformer Feeder Bay, comprises with: 

 
i) One (1) lot of 145kV, 2500A, 31.5kA/3s, single/three phase Enclosure double 

busbar 

ii) One (1) set of 145kV, 1250A, 31.5kA/3s, three phase, gang operated Circuit 

Breaker complete with spring operating mechanism 

iii) One (1) set of 145kV,1250A, 31.5kA/3s, three phase busbar Disconnector with 

earth switch, complete with motor operating mechanism 

iv) One (1) set of 145kV,1250A, 31.5kA/3s, three phase busbar Disconnector 

without earth switch, complete with motor operating mechanism 

v) One (1) set of 145kV, 31.5kA/3s, three phase Earth Switch complete with 

motor operating mechanism 

vi) Three (3) nos. of 145kV, 31.5kA/3s single phase, 5-core Current Transformer 

vii) Three (3) nos. of 145kV single phase, 2-core Voltage Transformer with 

externally operable Disconnector and earth switch 

viii) Three (3) nos. of 120kV rated voltage, 96 kV(rms) continuous operating voltage 

at 50oC, 10kA nominal discharge current, 50Hz, Heavy duty station class, 

single phase outdoor type GIS surge arresters.  

ix) Three (3) nos. of Single phase GIS-to-Air bushing with all accessories for TR 
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x) One (1) set of Local Control Cubicle 

xi) One (1) lot of complete Set of miscellaneous items required for safe and 

efficient operation of the switchgear, terminal arrangements for single-core 

cables, busbar end covers or link to adjacent switchgear panel, cables, metal 

support structure, grounding, etc.  as appropriate 

 

4C 33kV Gas Insulated Switches (GIS)  

 

The existing 33kV GIS is Schneider Electric, Germany make (Model No. WSB 6/36-

2/627). GIS bay extension in this substation under this project shall be done with the 

GIS of the same manufacturer and model as per existing GIS. The bidder's 

responsibility shall include all necessary interface data collection and expert service 

from existing GIS manufacturer and adaptation of new GIS bay accordingly. The 

Employer will not provide any additional information except whichever available in this 

bidding document. The price of interfacing/extension module, if required any, as well 

as the cost of interfacing/extension work shall be deemed to be included in the contract 

price. 

The 33kV GIS shall comply with the particular requirements as detailed in the Schedule 

of Technical Requirements and shall comprise the following: - 

 

 

4C1         33kV GIS power Transformer Incomer Feeder Bay, comprises with: 

 
i) One (1) lot of 33kV, 2500A, 25kA/3s, single/three phase Enclosure double 

busbar 

ii) One (1) set of 33kV, 2500A, 25kA/3s, three phase, gang operated Circuit 

Breaker complete with spring operating mechanism 

iii) One (1) set of 33kV, 2500A, 25kA/3s, three phase busbar Disconnector with 

earth switch, complete with motor operating mechanism 

iv) One (1) set of 33kV, 2500A, 25kA/3s, three phase busbar Disconnector without 

earth switch, complete with motor operating mechanism 

v) Three (3) nos. of 33kV, 25kA/3s single phase, 3-core Current Transformer 

vi) One (1) set of three phase GIS Cable compartment with externally operable 

isolation link. 

vii) Three (3) sets of Single phase complete GIS-to-Cable termination (both male 

and female) with all accessories for TR bay. (Each set shall comprise 

termination kit for three run cable per phase) 

viii) One (1) lot of Local Control Cubicle with IEC 61850 compliant control, 

protection & metering system. 

ix) One (1) lot of complete Set of miscellaneous items required for safe and 

efficient operation of the switchgear, terminal arrangements for single-core 

cables, busbar end covers or link to adjacent switchgear panel, cables, metal 

support structure, grounding, etc.  as appropriate 

 

 

4D                     33kV Air Insulated Switches (AIS) 

 

4D1 Three (3) nos. of 33kV single phase, 3-core Voltage Transformer 

 

4D2 Three (3) nos. of 30kV rated voltage, 10kA nominal discharge current, 50Hz, Heavy 

duty station class, single phase surge arresters. 
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4E                    Conductor for Mainbus, Jackbus & Equipment connection for 132kV & 33kV 

 

4E1 One (1) lot of rigid tubular bus / flexible conductors for mainbus, jackbus, jumper, 

equipment connections including all necessary clamps & connectors required for 

completing 132kV & 33kV switchgear as specified in the technical specifications.  

 

4F             Insulator & fittings for 132kV & 33kV 

 

4F1 One (1) lot of insulators and fittings including all necessary accessories required for 

completing 132kV and 33kV switchgear as specified in the technical specifications. 

  

 

4G                      Steel Structures 

 

4G1 One (1) lot of steel structures for gantry and equipment supports including nuts & bolts 

and cable tray with all necessary fitting & fixing accessories required for completing 

132kV and 33kV switchgear as specified in the technical specifications. 

 

4H                  Power Cables, Cable Termination and GIL 

 

    132 kV Circuit 

 

4H1         145kV Gas Insulated Line (GIL) for one (1) transformer feeders, single-phase/three-

phase encloser, which consist of terminating chambers complete with support 

structure, etc. The length of the GIL shall be measured from VT. Moreover, the Length 

of GIL shall be considered 60m for bidding purpose. Actual payment shall be as per 

final design. The length given here is as single-phase length. 

4H2         Deleted.  

 

33 kV Circuit 

 

4H3         33kV, 1Cx800sqmm (3 run for each phase) XLPE Cu cables & cable termination (at 

transformer side) for connecting one (1) 132/33kV transformer to 33kV GIS. The cable 

shall be laid buried outside the GIS building.  

 

 

4J  Control, Protection SAS & Metering 

 

All control & protection equipment and metering panels for 132kV and 33kV side of 
transformer bay and those shall be installed in the existing control room building. 

The sequence of the panels shall mirror the actual switchyard layout. Space shall be 

provided adjacent to the panel suites for each voltage level to accommodate sufficient 

panels for the future circuits. All panels shall be of front swing type. It shall be possible 

to operate the new transformer in parallel with the other existing two transformers. 

Existing relay & SAS are SIEMENS, Germany make. 

The equipment to be supplied, installed and commissioned is shown on Bid Drawings 

comprising the following:   

            

                         132kV Circuit 
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4J1 Complete Control, protection, SAS & metering system with panel including tap changer 

panel for 132kV Side of Transformer Bay. 

 

4J2             Extension of existing busbar protection system to accommodate new bay. 

 

4J3         One(1) set of Tariff metering; programmable & recordable digital 3-phase, 4-wire import 

and export MWh and MVArh meters (accuracy class 0.2s) for 132kV bay. For each 

feeder minimum two meters (main & check). Tariff Meters are to be supplied from 

Europe, Canada, USA or Japan origin.  Tariff metering panel shall be as required. 

 

 

                          33 kV Circuit-  

 

 

The equipment to be supplied, installed and commissioned shall comprise:- 

 

4J4 Deleted 

 

4J5 Deleted 

 

4J6          One (1) set of Tariff metering with panel; programmable & recordable digital 3-phase, 

4-wire import and export MWh and MVArh meters (accuracy class 0.2s) for 33kV bay. 

For each feeder minimum two meters (main & check). Tariff Meters are to be supplied 

from Europe, Canada, USA or Japan origin.  Tariff metering panel shall be as required.                  

 

 

4K              Multicore Power & Control Cable 

 

4K1           One (1) lot of multicore low voltage 0.6/1.1kV XLPE insulated power cable, and  control 

cables (IEC 60502, 60870) shall be supplied, installed, glanced, terminated and have 

individual cores identified to be used for connection of all equipment supplied under 

this contract . The substation cable routing and core schedules shall also be provided 

for new bay. 

 

4L             Earthing and Lightning Protection 

 

4L1 One (1) lot of design, supply and installation of earthing system and lightning protection 

screen including connections, connectors and clamps for extended portion of 

switchyard and to suit extended of the substation and provide supporting design 

calculations.  

 

4M  Batteries, Chargers & DC distribution board 

 

4M1 One (1) lot of Extension/modification of existing DCDB system by necessary materials 

required for the plant being installed. If the space not available in existing panel the 

new panel would have to be provided. 

 

4N  LVAC Distribution 

 

4N1 One (1) lot of modification of existing LVAC switchboard for substation services 

including supply of all necessary MCBs, bus material, connection cables, lugs etc.If the 

space not available in existing panel the new panel would have to be provided. 
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4O                    SCADA/NLDC System 

 
Modification of one(1) lot complete design, supply, delivery, installation, testing & 

commissioning of hardware and software to provide the telecontrol & telemetering 

facilities required at the existing master station National Load Dispatch Center (NLDC) 

at Aftabnagar and back up NLDC at Siddhirganj for for new transformer. All required 

electrical signals shall be transmitted to the NLDC Aftabnagar and back up NLDC at 

Siddhirganj, Narayanganjthrough the Industrial Gateway of SAS. All HV breakers, 

motorized disconnectors etc. Shall be controlled form NLDC through the Industrial 

Gateway using IEC 60870-5-104 protocol. All necessary modification works in the 

software of master station of NLDC and back up station at Siddhirganj are to be carried 

out.  

 

The scope includes NLDC integration of one (1) nos. 132kV and one (1) nos.  33kV 

transformer feeders. 

          

 

4P Civil Works, Building and Foundation  

 

                          Complete Outdoor Civil Works 

 

4P1 Complete design, supply and construction of all civil items required for the outdoor 

works suitable for switchyard gantry & equipment foundations (new), transformer 

foundation (new), new 33kV cable trench, extension of LV cable trenches, surfacing, 

gravel laying, extension existing road, and drainage system etc. to accommodate 

power transformer bay. 

 
4Q Lighting, Small Power, Air Conditioning and Ventilation, Fire-Fighting System & CCTV 
  
4Q1 One (1) lot of Lighting (LED type) for outside building required for bay extension work for 

security, roadway, switchyard and emergency DC lighting 

 

 

 

 

1.3.5 New 132/33kV transformer at Faridpur 132/33kV AIS Substation 

For Faridpur grid substation, scheme of existing 132kV side is double bus. One (1) nos. 

132/33kV, 80/120MVA Power transformer with necessary 132kV & 33kV switchgear 

equipment and civil works shall be installed. The new transformer shall be suitable for parallel 

operation with existing two transformers. The equipment to be designed, supplied, installed, 

tested & commissioned as stipulated in bid specification and shown in bid drawings: 

 

Item  Description 

 

5A  Power Transformer (New) 

 

5A1 One (1) set of 132/33kV, 80/120MVA (ONAN/ONAF), three phase outdoor type power 

transformers with associated bushing CTs including all necessary connections, 

insulators & fittings, transformer rail. 

 

 



25 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

5B  132kV Air Insulated Switchgear (AIS)  

 

The 132kV AIS shall comply with the particular requirements as detailed in the 

Schedule of Technical Requirements and shall comprise the following: - 

 

5B1 One (1) set of 132kV, 3150A, 40kA/1sec, 50Hz, 650kVp BIL, outdoor type, gang pole 

operated SF6 Circuit Breakers with spring-stored energy operating mechanism. 

 

5B2  Two (2) sets of 132kV, 3150A, 40kA/1sec, 50Hz, 650kVp BIL, motor operated center 

break disconnectors without earthing switch.  

 

5B3             One (1) sets of 132kV, 3150A, 40kA/1sec, 50Hz, 650kVp BIL, motor operated center 

break disconnectors with earthing switch. 

 

5B4 Three (3) nos. of single-phase, 3-core, 132kV, 40kA/1sec, 50Hz, 650kVp BIL outdoor 

type inductive voltage transformers (IVT). 

 

5B5 Three (3) nos. of 132kV, 40kA/1sec, 50Hz ,650kVp BIL, four core, multi ratio, outdoor 

post type current transformer.  

 

5B6                   Three (3) nos. of 120kV rated voltage, 10kA nominal discharge current, 50Hz, Heavy 

duty station class, gapless metal oxide type, single phase surge arresters. 

 

 

5C 33kV Air Insulated Switches (AIS)  

 

5C1         One (1) set of 33kV, 2500A, 31.5kA/1sec, 50Hz, 170kVp BIL, outdoor type, gang 

operated vacuum Circuit Breakers with spring-stored energy operating mechanism. 

 

5C2 Three (3) nos. of single-phase, 4-core, 33kV, 31.5kA/1sec, 50Hz, 170kVp BIL, post 

type current transformer. 

 

5C3 One (1) sets of 33kV, 2500A, 31.5kA/1sec, 50Hz, 170kVp BIL, post type, disconnectors 

without earth switch. 

 

 

5C4 Three (3) nos. of single-phase, 3-core, 33kV, 31.5kA/1sec, 50Hz, 170kVp BIL, post 

type inductive voltage transformer. 

 

5C5 Six (6) nos. of 30kV rated voltage, 10kA nominal discharge current, 50Hz, Heavy duty 

station class, single phase surge arresters. 

 

5C6 Six (6) nos. 33kV rated voltage porcelain type post insulator for main bus. 

 

 

 

5D                   Conductor for Mainbus, Jackbus, & Equipment connection for 132kV & 33kV 

 

5D1 One (1) lot of rigid tubular bus / flexible conductors for mainbus, jackbus, jumper, 

equipment connections including all necessary clamps & connectors required for 

completing 132kV & 33kV switchgear as specified in the technical specifications.  
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5E             Insulator & fittings for 132kV & 33kV 

 

5E1 One (1) lot of insulators and fittings including all necessary accessories required for 

completing 132kV and 33kVswitchgear as specified in the technical specifications. 

  

5F                      Steel Structures 

 

5F1 One (1) lot of steel structures for gantry and equipment supports including nuts & bolts 

and cable tray with all necessary fitting & fixing accessories required for completing 

132kV and 33kV switchgear as specified in the technical specifications. 

 

5G                  Power Cables & Cable Termination  

 

   132 kV Circuit 

 

5G1         Deleted  

 

33kV 

 

5G2         33kV XLPE, 800sqmm (3 run for each phase) XLPE Cu cables & cable termination for 

connecting one (1) 132/33kV transformer to 33kV Bus. The laying method of cable shall 

be buried. 

 

 

 

5H  Control, Protection SAS & Metering 

 

All control & protection equipment and metering panels for 132kV and 33kV side of 
transformer bay and those shall be installed in the existing control room building. 

The sequence of the panels shall mirror the actual switchyard layout. Space shall be 

provided adjacent to the panel suites for each voltage level to accommodate sufficient 

panels for the future circuits. 

The equipment to be supplied, installed and commissioned is shown on Bid Drawings 

comprising the following:   

            

                         132kV Circuit 

 

5H1 Complete Control, protection, & metering system with panel including tap changer 

panel for 132kV Side of Transformer Bay. 

 

5H2             One (1) set of Tariff metering; programmable & recordable digital 3-phase, 4-wire 

import and export MWh and MVArh meters (accuracy class 0.2s) for 400kV bay. For 

each feeder minimum two meters (main & check). Tariff Meters are to be supplied from 

Europe, Canada, USA or Japan origin.  Tariff metering panel shall be as required. 

 

                          33 kV Circuit 

 

5H3 Complete Control, protection, & metering system with panel for transformer circuits. 

 

5H4           One (1) set of Tariff metering; programmable & recordable digital 3-phase, 4-wire 

import and export MWh and MVArh meters (accuracy class 0.2s) for 33kV bay. For 
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each feeder minimum two meters (main & check). Tariff Meters are to be supplied from 

Europe, Canada, USA or Japan origin. Tariff metering panel shall be as required. 

 

 

5J              Multicore Power & Control Cable 

 

5J1           One (1) lot of multicore low voltage 0.6/1.1kV XLPE insulated power cable, and  control 

cables (IEC 60502,60870) shall be supplied, installed, glanced, terminated and have 

individual cores identified to be used for connection of all equipment supplied under 

this contract . The substation cable routing and core schedules shall also be provided 

for new bay. 

 

5K             Earthing and Lightning Protection 

 

5K1 One (1) lot of design, supply and installation of earthing system and lightning protection 

screen including connections, connectors and clamps for extended portion of 

switchyard and to suit extended of the substation and provide supporting design 

calculations.  

   

 

5L  Batteries, Chargers & DC distribution board 

 

5L1 One (1) lot of Extension/modification of existing DCDB system by necessary materials 

required for the plant being installed. If the space not available in existing panel the 

new panel would have to be provided. 

5L2 Deleted. 

 

5M  LVAC Distribution 

 

5M1 One (1) lot of extension/modification of existing LVAC switchboard for substation 

services including supply of all necessary MCBs, bus material, connection cables, lugs 

etc.If the space not available in existing panel the new panel would have to be provided. 

 

5N                    SCADA/NLDC System 

 
Modification of one(1) lot complete design, supply, delivery, installation, testing & 

commissioning of hardware and software to provide the telecontrol & telemetering 

facilities required at the existing master station National Load Dispatch Center (NLDC) 

at Aftabnagar and back up NLDC at Siddhirganj, Narayanganjfor new transformer, All 

required electrical signals shall be transmitted to the NLDC Aftabnagar and back up 

NLDC at Siddhirganj through the Remote terminal units (RTU). All HV breakers, 

motorized disconnectors etc. Shall be controlled form NLDC through the remote 

terminal units (RTU) using IEC 60870-5-104 protocol. All necessary modification works 

in the software of master station of NLDC and back up station at Siddhirganj are to be 

carried out.  

 

The scope includes NLDC integration of one (1) nos. 132kV and one (1) nos. 33kV 

transformer feeders. 

 

                         

5O Civil Works, Building and Foundation  

 

                          Complete Outdoor Civil Works 
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5O1 Complete design, supply and construction of all civil items required for the outdoor 

works suitable for switchyard gantry & equipment foundations (new), transformer 

foundation (new), extension LV cable trenches, new 33kV cable tray fixing foundation, 

surfacing, gravel laying, extension existing road, and drainage system etc. to 

accommodate power transformer bay. 

 
5P Lighting, Small Power, Air Conditioning and Ventilation, Fire-Fighting System & CCTV 
  
5P1 One (1) lot of Lighting (LED type) for ouside building required for bay extension work for 

security, roadway, switchyard and emergency DC lighting 

 

 

 

1.3.6 132/33kV transformer replacement at Madaripur 132/33kV AIS Substation 

For Madaripur substation, scheme of existing 132kV side is double scheme. Replacement of 

existing one set 132/33kV, 25/41MVA transformer and existing one set 132/33kV, 50/75MVA 

transformer with new two (2) sets of 132/33kV, 80/120MVA three phase power transformer and 

replacement/modification of necessary 132KV & 33kV switchgear equipment and civil works. 

The equipment to be designed, supplied, installed, tested & commissioned as stipulated in bid 

specification and shown in bid drawings: 

 

Item  Description 

 

6A  Power Transformer (replaced) 

 

6A1 Two (2) sets of 132/33kV, 80/120 MVA (ONAN/ONAF), three phase outdoor type power 

transformers with associated bushing CTs including all necessary connections, 

insulators & fittings, transformer rail (if required). 

 

6B  132kV Air Insulated Switchgear (AIS) (Replaced) 

 

The 132kV AIS shall comply with the particular requirements as detailed in the 

Schedule of Technical Requirements and shall comprise the following:- 

 

6B1 Two (2) set of 132kV, 3150A, 40kA/1sec, 50Hz, 650kVp BIL, outdoor type, gang pole 

operated SF6 Circuit Breakers with spring-stored energy operating mechanism. 

 

6B2 Six (6) nos. of single-phase, 4-core, multi ratio, 132kV, 40kA/1sec, 50Hz, 650kVp BIL, 

outdoor, post type current transformer. 

 

6B3 Six (6) nos. of single-phase, 3-core, multi ratio, 132kV, 40kA/1sec, 50Hz, 650kVp BIL, 

outdoor, inductive type voltage transformer. 

 

 

6C                     33kV Air Insulated Switches (AIS) 

 

6C1 Two (2) set of 33kV, 2500A, 31.5kA/1sec, 50Hz, 170kVp BIL, outdoor type, gang pole 

operated vacuum Circuit Breakers with spring-stored energy operating mechanism. 

 

6C2 Two (2) sets of 33kV, 2500A, 31.5kA/1sec, 50Hz, 170kVp BIL, post type, disconnectors 

without earth switch. 
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6C3 Six (6) nos. of single-phase, 4-core, 33kV, 31.5kA/1sec, 50Hz, 170kVp BIL, post type 

current transformer. 

 

6C4 Three (3) nos. of 30kV rated voltage, 10kA nominal discharge current, 50Hz, Heavy 

duty station class, single phase surge arresters. 

 

 

6D Flexible conductors for jackbus, jumper, equipment connections 

 

6D1 One (1) lot of flexible conductors of suitable capacity for 132kV & 33kV system for 

jackbus, jumper, equipment connections including all necessary clamps & connectors 

required for completing replacement portion of the switchyard connection. 

 

            Insulator & fittings and steel structures 

  

6E Insulator & fittings and steel structures  

 

6E1 One (1) lot of insulators and fittings including all necessary accessories required to 

complete renovation portion of the switchyard. 

 

7F Steel structures 

 

6F1 One (1) lot of modification work of existing steel structures and new steel structures for 

gantry and equipment supports including nuts & bolts and cable tray with all necessary 

fitting & fixing accessories required for completing renovation portion of the switchyard. 

 

6G  Control, Protection SAS & Metering 

 

All control & protection equipment and metering panels for 132kV and 33kV side of 
transformer bay and those shall be installed in the existing control room building. 

The sequence of the panels shall mirror the actual switchyard layout. Space shall be 

provided adjacent to the panel suites for each voltage level to accommodate sufficient 

panels for the future circuits. 

The equipment to be supplied, installed and commissioned is shown on Bid Drawings 

comprising the following:   

            

                         132kV Circuit 

 

6G1 One (1) set of Complete Control, protection, & metering system with panel including 

tap changer panel for 132kV Side of Transformer Bay. (Tr-2) 

 

6G2 One (1) set of tap changer panel for 132kV Side of Transformer Bay. (Tr-3) 

 

6G3 Modification of existing one (1) set of control and protection panel to integrate the new 

replaced transformers for 132kV Side of Transformer Bay. (Tr-3) 

 

                         33kV Circuit 

 

6G4 Modification of existing two (2) sets of control and protection panel to integrate the new 

replaced transformers for 33kV Side of Transformer Bay. (Tr-2 & 3) 
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6H  Multicore Power & Control Cable  

 

6H1 One (1) lot of multicore low voltage 0.6/1.1kV XLPE insulated power cable, and  control 

cables (IEC 60502,60870) shall be supplied, installed, glanced, terminated and have 

individual cores identified to be used for connection of all equipment supplied under 

this contract . The substation cable routing and core schedules shall also be provided 

for new bay. 

 

6I Earthing and Lightning Protection 

 

6I1 One (1) lot of design, supply and installation of earthing system including connections, 

connectors and clamps for renovation portion of switchyard and to suit the substation 

arrangement and provide supporting design calculations. 

 

6J               Dismantling of equipment and materials 

 

6J1 Removal & shifting of one set 132/33kV, 25/41MVA transformer and existing one set 

132/33kV, 50/75MVA transformer at same substation. Dismantling of existing 

equipment and handing over to the store excluding the transformers. 

 

  

6K Civil Works, Building and Foundation 

 

6K1 Complete design, supply and construction of one (1) lot of all civil items (modification 

and new works) required for the outdoor works suitable for transformer & equipment 

foundations (for 132kV equipment), Blast wall (if required), cable trenches, surface 

drain extension, gravel laying (removal, washing and replace), switchyard surface 

finishing etc to accommodate renovate transformer bays. 

6K2 Complete civil works and installation works required for connecting one existing 

50/75MVA 132/33kV transformer to the existing system in interim basis. 

 

1.3.7 132/33kV transformer replacement at Pabna132/33kV AIS Substation 

For Pabna substation, scheme of existing 132kV side is Main and Transfer Bus scheme. 

Replacement of existing one set of 132/33kV, 50/75MVA and two set of 132/33kV 25/41MVA 

(solidly parallel) transformers with new two (2) sets of 132/33kV, 80/120MVA three phase power 

transformers and replacement/modification of necessary 132KV & 33kV switchgear equipment 

and civil works. The equipment to be designed, supplied, installed, tested & commissioned as 

stipulated in bid specification and shown in bid drawings: 

 

Item  Description 

 

7A  Power Transformer (replaced) 

 

7A1 Two (2) sets of 132/33kV, 80/120 MVA (ONAN/ONAF), three phase outdoor type power 

transformers with associated bushing CTs including all necessary connections, 

insulators & fittings, transformer rail (if required). 

 

7B  132kV Air Insulated Switchgear (AIS) (Replacement) 
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The 132kV AIS shall comply with the particular requirements as detailed in the 

Schedule of Technical Requirements and shall comprise the following:- 

 

7B1 Deleted 

 

7B2 Deleted 

 

7B3 Deleted 

 

 

7C                     33kV Air Insulated Switches (AIS) 

 

7C1 Two (2) set of 33kV, 2500A, 31.5kA/1sec, 50Hz, 170kVp BIL, outdoor type, gang pole 

operated vacuum Circuit Breakers with spring-stored energy operating mechanism. 

 

7C2 Two (2) sets of 33kV, 2500A, 31.5kA/1sec, 50Hz, 170kVp BIL, post type, disconnectors 

without earth switch. 

 

7C3 Six (6) nos. of single-phase, 4-core, 33kV, 31.5kA/1sec, 50Hz, 170kVp BIL, post type 

current transformer. 

 

 

7D Flexible conductors for jackbus, jumper, equipment connections 

 

7D1 One (1) lot of flexible conductors of suitable capacity for 132kV & 33kV system for 

jackbus, jumper, equipment connections including all necessary clamps & connectors 

required for completing replacement portion of the switchyard connection. 

 

  

7E Insulator & fittings and steel structures 

 

7E1 One (1) lot of insulators and fittings including all necessary accessories required to 

complete renovation portion of the switchyard. 

 

 

 Steel structures 

 

7F Steel structures 

 

7F1 One (1) lot of modification work of steel structures for gantry and equipment supports 

including nuts & bolts and cable tray with all necessary fitting & fixing accessories 

required for completing renovation portion of the switchyard. 

 

 

7G  Control, Protection SAS & Metering 

 

All control & protection equipment and metering panels for 132kV and 33kV side of 
transformer bay and those shall be installed in the existing control room building. 

The sequence of the panels shall mirror the actual switchyard layout. Space shall be 

provided adjacent to the panel suites for each voltage level to accommodate sufficient 

panels for the future circuits. 
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The equipment to be supplied, installed and commissioned is shown on Bid Drawings 

comprising the following:   

            

                         132kV Circuit 

 

7G1 One (1) Complete Control, protection, & metering system with panel including tap 

changer panel for 132kV Side of Transformer Bay. (Tr 3) 

 

7G2 One (1) Complete tap changer panel for 132kV Side of Transformer  Bay. (Tr 2) 

 

7G3 Modification of existing one (1) set of control and protection panel to integrate the new 

replaced transformers for 132kV Side of Transformer Bay. (Tr-2) 

 

                         33kV Circuit 

 

7G4 Modification of existing two (2) sets of control and protection panel to integrate the new 

replaced transformers for 33kV Side of Transformer Bay. (Tr-2 & 3) 

 

 

 

7H  Batteries, Chargers & DC distribution board 

 

7H1 Deleted 

 

 

7I  Multicore Power & Control Cable  

 

7I1 One (1) lot of multicore low voltage 0.6/1.1kV XLPE insulated power cable, and  control 

cables (IEC 60502,60870) shall be supplied, installed, glanced, terminated and have 

individual cores identified to be used for connection of all equipment supplied under 

this contract . The substation cable routing and core schedules shall also be provided 

for new bay. 

 

7J Earthing and Lightning Protection 

 

7J1 One (1) lot of design, supply and installation of earthing system including connections, 

connectors and clamps for renovation portion of switchyard and to suit the substation 

arrangement and provide supporting design calculations. 

 

7K                   Dismantle equipment and materials 

 

7K1 Removal & shifting of existing one set of 132/33kV, 50/75MVA and two sets of 

132/33kV, 25/41MVA transformers at same substation. Dismantling of existing 

equipment and handing over to the store excluding the transformers. 

                          

 

7L Civil Works, Building and Foundation 

 

7L1 Complete design, supply and construction of one (1) lot of all civil items (modification 

works) required for the outdoor works suitable for transformer foundation (top of skid 

wall shall be minimum 200mm above existing top of skid wall)  & equipment foundations 

(for 132kV equipment), Blast wall (if required), cable trenches, surface drain extension, 
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gravel laying (removal, washing and replace), switchyard surface finishing etc to 

accommodate renovate transformer bays. 

7L2 Complete civil works and installation works required for connecting one existing 

50/75MVA 132/33kV transformer to the existing system in interim basis. 

 

 

 

1.3.8 Technical Requirements for Extension of 02 Nos. of AIS bays at existing 
Pabna 132/33 kV Substation  

    

8A 145 kV Outdoor Type Air Insulated Switchgear (AIS) 

 

 

8A1 Two (02) set of 132kV, 3150A, 40kA/1sec, 50Hz, 650kVp BIL, outdoor type, single 

pole operated SF6 Circuit Breakers with spring-stored energy operating mechanism 

 

8A2 Six (06) set of 132kV, 3150A, 40kA/1sec, 50Hz, 650kVp BIL, center break, post type, 

disconnectors without earth switch 

 

8A3 Two (02) set of 132kV, 3150A, 40kA/1sec, 50Hz, 650kVp BIL, center break, post 

type, disconnectors with earth switch 

 

8A4 Six (06) nos. of Single-phase, 4-core, multi ratio, 132kV, 40kA/1sec, 50Hz, 650kVp   

BIL, post type current transformer 

 

8A5 Six (06) nos. of Single-phase, 3-core, multi ratio, 132kV, 40kA/1sec, 50Hz, 650kVp   

BIL, post type inductive voltage transformer 

8A6 Six (06) nos. of 120kV rated voltage, 10kA nominal discharge current, 50Hz, Heavy 

duty station class, single phase surge arresters 

 

 
8B Flexible conductor and clamp connectors for Mainbus, Jackbus & Equipment 

connection   for 132kV system 

 
8B1 One (1) lot of flexible conductors for main bus, jackbus, Jumper conductors, insulators and 

fittings including all necessary clamps and connectors required for completing 132 kV 
switchgear. 

8C Insulator & fittings 

8C1 One (1) lot of insulators and fittings including all necessary accessories required for 
completing 132kV switchgear as specified in the technical specifications. 

8D Steel Structures  

8D1 One (1) lot of Gantry steel structures, for each double circuit of 132kV Transmission Line, 
equipment supports and Extension of cable tray including all necessary accessories required 
for extension of 132kV switchyard. 

 
 
8E Control, Protection, Substation Automation & Metering 

 132 KV circuits 

 Existing Protection Systems are ALSTOM make. 
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The equipment to be supplied, installed and commissioned is shown in bid drawings are 
comprising of: - 

8E1 Control, Monitoring & Protection (Main-1 & Backup relay) including panels for two (02) sets of 
132kV overhead line circuits bays 

  

8E2 

 

 

 

 

 

One (01) lot of Tariff metering panel to accommodate programmable & recordable digital 3-
phase,4wire import and export MWh and MVArh meters (accuracy class 0.2) for each 132kV 
line and feeders. For each feeder minimum two meters (main & check) shall be supplied. Tariff 
Meters are to be supplied from Europe, Canada, USA or Japan origin. Printed catalogue, 
operation and service manual are to be provided. 

  
8F SCADA system for Telecontrol and Telemetering 

 
8F1 One (1) lot of extension/modification of complete design, supply, delivery, installation, 

testing & commissioning of hardware (Furnished sub-rack, Transducer etc.) and software 
to provide the telecontrol & telemetering facilities required at the existing National Load 
Despatch Center (NLDC) at Rampura and backup station at Siddhirganj for integration of 
extension of 132kV Pabna substation. All required electrical signals (Status of all bay 
equipment) shall be transmitted to the NLDC through the Remote Terminal Unit (RTU) 
system. All HV breakers, motorized disconnectors, tap changer, etc. shall be controlled from 
NLDC through the RTU system using IEC 60870-5-104 protocol. All necessary modification 
works in the software of RTU and master station of NLDC at Rampura & Siddhirganj are to 
be carried out. 

 
Scope of supply work in Pabna Substation shall include cables, separate panel with wiring 
& all other accessories needed for the extension work. Therefore, necessary hardware & 
software shall be installed here (if required) 

 
8G Fibre Optic Multiplexer Equipment for Communication and Protection 

 
8G1 

One (01) complete lot of equipment for upgradation of existing fibre optic 
multiplexer equipment at local and remote end Substation for protection, SCADA 
& communication for required part of substation, shall be designed, supplied, 
delivered, installed, tested and commissioned and integrated into the existing 
system, under this contract. Fibre optic multiplexer equipment is to be provided 
for -   

21 (or 87 with built-in 21) relay carrier signal (main and back-up) for each 
transmission line protection (through fibre cores) 

SCADA data from switchgear and control system  

Hot-line telephone system 

 
The equipment to be supplied, installed and commissioned shall be as shown on bid drawing. 
Supply/Extension/Modification/Upgradation of Indoor Fibre Optic Multiplexer Equipment at 
local and remote end substations each comprising 
1)    At Local end substation- 

a) Upgradation of ADM with TP unit without booster each comprising 
i. One (01) set Duplicate CPU (if required) 
ii. One (01) set Duplicate PSU (if required) 
iii. Optical STM-16 ports for each direction of 400 kV line– N/A 
iv. Optical STM-4 ports for each direction of 230 kV line – N/A 
v. One (01) lot of Optical STM-4 ports for each direction of 132 kV line  
vi. One (01) set of 16x2 Mbps (E1) card (if required) 
vii. One (01) set of card with minimum Four Eight ports 10/100 Base T LAN (if 

required) 
viii. One (01) set of card with minimum Four Eight ports 10/100 Base T Router 

(if required) 
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8H Multicore Power & Control Cable 

 
8H1 One (1) lot complete set of multicore low voltage 06/1.1kV, XLPE insulated power and 

control cables (IEC 60502) shall be supplied, installed, glanded, terminated and have 
individual cores identified to be used for connection of all equipment supplied under the 
Contract. The overall substation cable routing and core schedules shall also be provided. 

  
8I Earthing and Lightning Protection 

ix. One (01) set of card with 10x2-w voice for FXS (if required) 
x. One lot of Required no. of cards each with 4 commands for distance 

protection after detail design 
xi. One (01) set of AUX card 

b) One (01) lot of Optical Booster (if required)-NA 
c) One (01) set of IDF/SDF 
d) One (01) lot of Cables 
e) One (01) lot of EOW telephone with board (if required) 
f) One (01) lot of Panel including wiring, lighting, filtering fan, humidity controller, 

heater, power socket & other accessories (if required)-NA 
g) Management switch for NMS 
h) Other accessories (if any) 

 
2) Other Indoor equipment comprising of 

i. One (01) set of PABX Card (DTUG) 
ii. Two (02) sets of Primary phone (IP phone)  

iii. Four (04) sets of Secondary phone (2W phone) (if required) 

iv. One (01) lot of Extension of MDF 
v. One (01) lot of Pigtail cables and armored opgw approach cable 
vi. One (01) lot of ODF 

 
3) At remote end Each Substation – 

i. Optical STM-16 ports for 400 kV line at remote end-N/A 

ii. Optical STM-4 ports for each 132 kV line at remote end 

iii.  One (01) set of card with 10x2-w voice for FXS 

iv. One (01) set of card with minimum Eight ports 10/100 Base T Router 

v. One (01) set of Primary phone (IP phone) 

vi. One (01) lot of Pigtail cables and armored opgw approach cable 

vii. One (01) lot of ODF 

viii. One (01) lot of required no. of cards each with 4 commands for distance 

protection after detail   design 

ix. One (01) set of AUX card 

x. One (01) lot of Outdoor termination box 

xi. One (01) lot of Cables 

xii. Other accessories (if any) 
* Existing telecom panels: Areva make MSE5001(Optics-1500) and DXC5000 
 

8G2 
A lot of Armoured Underground Optical Fibre (24 cores) cables from terminal 
box at gantry structure to MDF (Main distribution Frame)/ODF shall be designed, 
supplied, delivered, installed, tested and commissioned, including supply and 
installation of MDF/ODF and digital cables, for required part of substation each 
comprising of – 

 
i. One (01) lot of Underground optical fiber cable, armoured, 24 core 
ii. One (01) lot of Outdoor termination box 
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8I1 One (1) lot extension of supply and installation of earthing system for outdoor AIS switchyard 
equipment with necessary connectors and clamps, with design to suit the work under this 
contract arrangement. 

8I2 One (1) lot of supply and installation of lightning protection screen for outdoor AIS switchyard 
equipment with necessary connectors and clamps, with design to suit the work under this 
project. Supporting calculation shall have to be shown in Rolling Sphere. 
Required number of Lightning Mast (for switchyard & Building) shall be provided as per 
DSLP calculation during detail design stage. 

  
8J Batteries, Chargers and DC Distribution 

 
8J1 One (01) lot of Extension of existing 110V DC distribution board to provide DC connections 

to all equipment required for bay extension work under this contract. The MCBs shall be 
from USA/Europe/Japan/Korean origin. MCB must have in built NO/NC contacts. 
 

8J2 One (01) lot of Extension of existing 48V DC distribution board to provide DC 
connection to fibre optic multiplexer equipment for communication, protection to all 
equipment required for bay extension work under this contract. 
The MCBs shall be from USA/Europe/Japan/Korean origin. MCB must have in built NO/NC 
contacts. 
48V DC system and distribution equipment is located in the Main Control Building. 

  
8K LVAC Distribution 
8K1 One (1) lot extension of LVAC switchboard for two (02) new bays at Pabna substation to be 

supplied, installed and commissioned to provide the 415/240V supplies to all equipment 
being supplied under this turnkey project. No space available in the existing ACDB. 
The MCBs shall be from USA/Europe/Japan/Korean origin. MCB must have in built NO/NC 
contacts. 

  
8L Civil Works, Building and Foundation 
8L1 One (1) lot of Complete design, supply and construction of all civil items required for 

extension of bays at 132kV level. The outdoor works shall include necessary land 
development, filling/cutting of soil (filling height shall be minimum 600mm above existing 
FSL) and leveling up to finished level and within the property line suitable for switchyard 
gantry & equipment foundations, Extension of internal roads, cable trenches including soak 
pit, septic tank, switchyard drainage system including outfall, fences, sentry post, PVC pipes 
etc., switchyard surface finishing and gravel surfacing etc. shall be included. 

8L2 
 

One (1) lot of Complete design, supply and construction of all civil items and facilities 
required for the extension of 132kV panel and extension work of Main Operation building to 
incorporate two new bays. 

8L3 Deleted 
  
8M Lighting, Small Power, Air Conditioning and Ventilation, Fire-Fighting System & CCTV 
  
8M1 One (1) lot of Lighting (LED type) for ouside building required for bay extension work for 

security, roadway, switchyard and emergency DC lighting 
8M2 Deleted 

 

 

 

1.3.9 36kV Capacitor banks at Panchagarh 132/33kV AIS Substation 

The equipment to be designed, supplied, installed, tested & commissioned as per detail technical 

specification and as shown in bid drawings (Volume 2 of 3 of this bid document):  

 

The equipment shall comply with the particular requirements as detailed in the Technical Requirements 

included as Schedule E to this volume and shall comprise the following:-  
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Item  Description 

 

9A  33kV Capacitor Banks with Accessories    

 

9A1 Two (2) sets of 33kV rated 15 MVar capacitor bank with necessary outdoor mounting 

arrangement considering minimum space utilization. 

 

9A2 Six (6) nos. of 6% 33kV, 410A damping air core reactor with necessary outdoor 

mounting arrangement considering minimum space utilization. 

 

9A3 Two (2) nos. of 33kV, two cores each single phase neutral current transformer. 

 

9A4 Two (2) sets of key interlocking system. 

 

 

9B 33kV outdoor Switchgear   

  

The 33kV outdoor type AIS shall comply with the particular requirements as detailed in 

the Schedule of Technical Requirements included as Schedule E of Volume 3 of 3 and 

shall comprise the following: 

 

9B1 Two (2) sets of 33kV, 1250A, 31.5kA/1 sec, 50Hz, SF6 type Circuit Breaker suitable 

for capacitor banks. 

 

9B2 Two (2) sets of 33kV, 1250A, 31.5kA/1 sec, horizontal or vertical mounting 

Disconnecting Switch without earth switch. 

 

9B3 Six (6) nos. of 33kV, three core single phase current transformer. 

 

9B4 Twelve (12) nos. of 30kV Ur, 24kV Uc, gapless, metal oxide type 10kA, single phase 

surge arrester. 

 

9C  Control, Protection & Metering 33 kV Circuits 

 

 The equipment to be designed, supplied, installed and commissioned shall be as shown 

in bid drawings and comprise of:- 

 

9C1  Control, Protection & Metering including panels for two (2) sets of capacitor banks. 

  

9D LV and MV Cables including accessories 

 

9D1 33kV XLPE, 500sqmm Cu single core cables for connecting two (2) capacitor banks to 

33kV Switchgear. The quantity of XLPE cable mentioned on the price schedule may 

be varied and it will be finalized during detail engineering and the payment shall be 

done as per actual requirement. The laying method of cable shall be buried. 

 

9D2 33kV XLPE, cable termination kit (suitable for 500sqmm Cu Cable) for connecting both 

ends of cables.  

 

9D3 One (1) lot complete set of multicore low voltage 0.6/1.1kV, XLPE insulated power and 

control cables (IEC 60502) shall be supplied, installed, glanded, terminated and have 

individual cores identified to be used for connection of all equipment supplied under 

this Contract. The overall cable routing and core schedules shall also be provided. 
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9E  Conductor, Steel Structure, Insulator & Hardware fittings 

 

9E1  One (1) lot of flexible conductors for main bus, jack bus, jumper, equipment connection 

[ACSR/TACSR, appropriate capacity], including all necessary clamps & connectors 

required for completing 33kV bay and capacitor bank interfacing. 

 

9E2  One (1) lot of insulators and fittings including all necessary accessories required to 

complete 33kV bay and capacitor bank interfacing. 

 

9E3  One (1) lot of steel structures for gantry and outdoor equipment supports including nuts 

& bolts and cable tray including all necessary fitting & fixing accessories required to 

complete 33kV interfacing. 

 

 

9F Earthing and Lightning Protection  

  

9F1 Modification and extension of existing earthing and lightning protection system for 

capacitor bank 33kV bay as well as capacitor bank. 

 

9G  DC Distribution 

 

9G1 Extension of DC Distribution System with necessary material for new bays/equipment.  

 

 

9H  LV AC Distribution 

 

9H1  Extension of LVAC Distribution System with necessary material for new 

bays/equipment 

 

9I  Lighting, Small Power 

 

9I1  One (1) lot of complete set of design, supply, installation and commissioning of 

equipment to provide lighting (flood light LED type) and small power arrangements at 

strategic locations for equipment operation and inspection. 

 

9J  Civil Works, Building and Foundation 

 

9J1  One (1) lot of complete design, supply and construction of all civil items required for 

the outdoor works suitable for switchyard gantry & equipment foundations, capacitor 

bank & extension of internal roads, cable trenches, gravel laying, safety fences, etc.  

 

 

 

 

1.3.10 36kV Capacitor banks at Thakurgaon 132/33kV AIS Substation 

The equipment to be designed, supplied, installed, tested & commissioned as per detail technical 

specification and as shown in bid drawings (Volume 2 of 3 of this bid document):  

 

The equipment shall comply with the particular requirements as detailed in the Technical Requirements 

included as Schedule E to this volume and shall comprise the following:-  
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Item  Description 

 

10A  33kV Capacitor Banks with Accessories    

 

10A1 Three (3) sets of 33kV rated 15 MVar capacitor bank with necessary outdoor mounting 

arrangement considering minimum space utilization. 

 

10A2 Nine (9) nos. of 0.2% 33kV, 410A damping air core reactor with necessary outdoor 

mounting arrangement considering minimum space utilization. 

 

10A3 Three (3) nos. of 33kV, two cores each single phase neutral current transformer. 

 

10A4 Three (3) sets of key interlocking system. 

 

 

10B 33kV outdoor Switchgear   

  

The 33kV outdoor type AIS shall comply with the particular requirements as detailed in 

the Schedule of Technical Requirements included as Schedule E of Volume 3 of 3 and 

shall comprise the following: 

 

10B1 Three (3) sets of 33kV, 1250A, 31.5kA/1 sec, 50Hz, SF6 type Circuit Breaker suitable 

for capacitor banks. 

 

10B2 Three (3) sets of 33kV, 1250A, 31.5kA/1 sec, horizontal or vertical mounting 

Disconnecting Switch without earth switch. 

 

10B3 Nine (9) nos. of 33kV, three cores each single-phase current transformer. 

 

10B4 Eighteen (18) nos. of 30kV Ur, 24kV Uc, gapless, metal oxide type 10kA, single phase 

surge arrester. 

 

10C  Control, Protection & Metering 33 kV Circuits 

 

 The equipment to be designed, supplied, installed and commissioned shall be as shown 

in bid drawings and comprise of:- 

 

10C1  Control, Protection & Metering including panels for three (3) sets of capacitor banks. 

  

10D LV and MV Cables including accessories 

 

10D1 33kV XLPE, 500sqmm Cu single core cables for connecting three (3) capacitor banks 

to 33kV Switchgear. The quantity of XLPE cable mentioned on the price schedule may 

be varied and it will be finalized during detail engineering and the payment shall be 

done as per actual requirement. The laying method of cable shall be buried. 

 

10D2 33kV XLPE, cable termination kit (suitable for 500sqmm Cu Cable) for connecting both 

ends of cables.  

 

10D3 One (1) lot complete set of multicore low voltage 0.6/1.1kV, XLPE insulated power and 

control cables (IEC 60502) shall be supplied, installed, glanded, terminated and have 

individual cores identified to be used for connection of all equipment supplied under 

this Contract. The overall cable routing and core schedules shall also be provided. 
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10E  Conductor, Steel Structure, Insulator & Hardware fittings 

 

10E1  One (1) lot of flexible conductors for main bus, jack bus, jumper, equipment connection 

[ACSR/TACSR, appropriate capacity], including all necessary clamps & connectors 

required for completing 33kV bay and capacitor bank interfacing. 

 

10E2  One (1) lot of insulators and fittings including all necessary accessories required to 

complete 33kV bay and capacitor bank interfacing. 

 

10E3  One (1) lot of steel structures for gantry and outdoor equipment supports including nuts 

& bolts and cable tray including all necessary fitting & fixing accessories required to 

complete 33kV interfacing. 

 

10F Earthing and Lightning Protection  

  

10F1 Modification and extension of existing earthing and lightning protection system for 

capacitor bank 33kV bay as well as capacitor bank. 

 

10G  DC Distribution 

 

10G1 Extension of DC Distribution System with necessary material for new bays/equipment.  

 

 

10H  LV AC Distribution 

 

10H1  Extension of LVAC Distribution System with necessary material for new 

bays/equipment 

 

10I  Lighting, Small Power 

 

10I1  One (1) lot of complete set of design, supply, installation and commissioning of 

equipment to provide lighting (flood light LED type) and small power arrangements at 

strategic locations for equipment operation and inspection. 

 

10J  Civil Works, Building and Foundation 

 

10J1  One (1) lot of complete design, supply and construction of all civil items required for 

the outdoor works suitable for switchyard gantry & equipment foundations, capacitor 

bank & extension of internal roads, cable trenches, gravel laying, safety fences, etc.  

 

 

 

 

 

1.3.11 36kV Capacitor banks at Joypurhat 132/33kV AIS Substation 

The equipment to be designed, supplied, installed, tested & commissioned as per detail technical 

specification and as shown in bid drawings (Volume 2 of 3 of this bid document):  

 

The equipment shall comply with the particular requirements as detailed in the Technical Requirements 

included as Schedule E to this volume and shall comprise the following:-  
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Item  Description 

 

11A  33kV Capacitor Banks with Accessories    

 

11A1 Two (2) sets of 33kV rated 15 MVar capacitor bank with necessary outdoor mounting 

arrangement considering minimum space utilization. 

 

11A2 Six (6) nos. of 0.2% 33kV, 410A damping air core reactor with necessary outdoor 

mounting arrangement considering minimum space utilization. 

 

11A3 Two (2) nos. of 33kV, two cores each single phase neutral current transformer. 

 

11A4 Two (2) sets of key interlocking system. 

 

 

 

11B 33kV outdoor Switchgear   

  

The 33kV outdoor type AIS shall comply with the particular requirements as detailed in 

the Schedule of Technical Requirements included as Schedule E of Volume 3 of 3 and 

shall comprise the following: 

 

11B1 Two (2) sets of 33kV, 1250A, 31.5kA/1 sec, 50Hz, SF6 type Circuit Breaker suitable 

for capacitor banks. 

 

11B2 Two (2) sets of 33kV, 1250A, 31.5kA/1 sec, horizontal or vertical mounting 

Disconnecting Switch without earth switch. 

 

11B3 Six (6) nos. of 33kV, three cores each single-phase current transformer. 

 

11B4 Twelve (12) nos. of 30kV Ur, 24kV Uc, gapless, metal oxide type 10kA, single phase 

surge arrester. 

 

11C  Control, Protection & Metering 33 kV Circuits 

 

 The equipment to be designed, supplied, installed and commissioned shall be as shown 

in bid drawings and comprise of:- 

 

11C1  Control, Protection & Metering including panels for two (2) sets of capacitor banks. 

  

11D LV and MV Cables including accessories 

 

11D1 33kV XLPE, 500sqmm Cu single core cables for connecting two (2) capacitor banks to 

33kV Switchgear. The quantity of XLPE cable mentioned on the price schedule may 

be varied and it will be finalized during detail engineering and the payment shall be 

done as per actual requirement. The laying method of cable shall be buried. 

 

11D2 33kV XLPE, cable termination kit (suitable for 500sqmm Cu Cable) for connecting both 

ends of cables.  

 

11D3 One (1) lot complete set of multicore low voltage 0.6/1.1kV, XLPE insulated power and 

control cables (IEC 60502) shall be supplied, installed, glanded, terminated and have 
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individual cores identified to be used for connection of all equipment supplied under 

this Contract. The overall cable routing and core schedules shall also be provided. 

 

11E  Conductor, Steel Structure, Insulator & Hardware fittings 

 

11E1  One (1) lot of flexible conductors for main bus, jack bus, jumper, equipment connection 

[ACSR/TACSR, appropriate capacity], including all necessary clamps & connectors 

required for completing 33kV bay and capacitor bank interfacing. 

 

11E2  One (1) lot of insulators and fittings including all necessary accessories required to 

complete 33kV bay and capacitor bank interfacing. 

 

11E3  One (1) lot of steel structures for gantry and outdoor equipment supports including nuts 

& bolts and cable tray including all necessary fitting & fixing accessories required to 

complete 33kV interfacing. 

 

11F Earthing and Lightning Protection  

  

11F1 Modification and extension of existing earthing and lightning protection system for 

capacitor bank 33kV bay as well as capacitor bank. 

 

11G  DC Distribution 

 

11G1 Extension of DC Distribution System with necessary material for new bays/equipment.  

 

 

11H  LV AC Distribution 

 

11H1  Extension of LVAC Distribution System with necessary material for new 

bays/equipment 

 

11I  Lighting, Small Power 

 

11I1  One (1) lot of complete set of design, supply, installation and commissioning of 

equipment to provide lighting (flood light LED type) and small power arrangements at 

strategic locations for equipment operation and inspection. 

 

11J  Civil Works, Building and Foundation 

 

11J1  One (1) lot of complete design, supply and construction of all civil items required for 

the outdoor works suitable for switchyard gantry & equipment foundations, capacitor 

bank & extension of internal roads, cable trenches, gravel laying, safety fences, etc.  

 

 

 

1.3.12 36kV Capacitor banks at Cox’s Bazar 132/33kV AIS Substation 

The equipment to be designed, supplied, installed, tested & commissioned as per detail technical 

specification and as shown in bid drawings (Volume 2 of 3 of this bid document):  

 

There are 36kV 30MVar capacitor banks at Cox’s Bazar grid substations that are connected to the 33kV 

bus through two 33kV bays. New 4x15MVAR 36kV capacitor banks shall be connected to the 33kV bus 

through this two 33kV bays. For this purpose, the existing capacitor banks shall be disconnected from 
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the existing 33kV switchgears and existing CRP panel of capacitor banks shall also be dismantled from 

control room to accommodate new capacitor bank’s CRP panel. 

 

The equipment shall comply with the particular requirements as detailed in the Technical Requirements 

included as Schedule E to this volume and shall comprise the following:-  

  

Item  Description 

 

12A  33kV Capacitor Banks with Accessories    

 

12A1 Four (4) sets of 33kV rated 15 Mvar capacitor bank with necessary mounting 

arrangement considering minimum space utilization. 

 

12A2 Twelve (12) nos. of 0.2% 33kV, 410A damping air core reactor with necessary outdoor 

mounting arrangement considering minimum space utilization. 

 

12A3 Four (4) nos. of 33kV, two cores each single-phase type neutral current transformer. 

 

12A4 Four (4) sets of key interlocking system. 

 

 

12B 33kV Switchgear   

  

The 33kV switchgears shall comply with the particular requirements as detailed in the 

Schedule of Technical Requirements included as Schedule E of Volume 3 of 3 and 

shall comprise the following: 

 

12B1 Four (4) sets of 33kV, 1250A, 31.5kA/1 sec, 50Hz,  SF6 type Circuit Breaker suitable 

for capacitor banks. 

 

12B2 Four (4) sets of 33kV, 1250A, 31.5kA/1 sec, horizontal or vertical mounting 

Disconnecting Switch without earth switch. 

 

12B3  Twelve (12) nos. of 33kV, three cores each single-phase current transformer. 

 

12B4  Six (6) nos. of 30kV Ur, 24kV Uc, gapless, metal oxide type 10kA, single phase surge 

arrester. 

 

12C  Control, Protection & Metering 33 kV Circuits 

 

 The equipment to be designed, supplied, installed and commissioned shall be as shown 

in bid drawings and comprise of:- 

 

12C1  Two (2) sets Control, Protection & Metering including panel for 4x15 Mvar capacitor 

banks. One (1) set CRP shall consist of control, protection and metering of two 

capacitor banks. Total four (4) sets of main protection relays and four (4) sets of 

unbalance relays shall be provided. 

  

12D LV and MV Cables including accessories 

 

12D1 33kV XLPE, 800sqmm Cu single core cables for connecting four (4) capacitor banks to 

33kV Switchgear. The quantity of XLPE cable mentioned on the price schedule may 

be varied and it will be finalized during detail engineering and the payment shall be 
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done as per actual requirement. The laying method of cable shall be buried up to 

existing HV cable trench. 

 

12D2 Two (02) sets of outdoor cable termination kit (suitable for 33kV XLPE 800sqmm Cu 

Cable).  

 

12D3 Two (02) sets of plug and socket (male and female part) of GIS cable termination kit 

(suitable for 33kV XLPE 800sqmm Cu Cable). 

 

12D4 One (1) lot complete set of multicore low voltage 0.6/1.1kV, XLPE insulated power and 

control cables (IEC 60502) shall be supplied, installed, glanded, terminated and have 

individual cores identified to be used for connection of all equipment supplied under 

this Contract. The overall cable routing and core schedules shall also be provided. 

 

12E  Conductor, Steel Structure, Insulator & Hardware fittings 

 

12E1  One (1) lot of flexible conductors for main bus, jack bus, jumper, equipment connection 

[ACSR/TACSR, appropriate capacity], including all necessary clamps & connectors 

required for completing 33kV bay and capacitor bank interfacing. 

 

12E2  One (1) lot of insulators and fittings including all necessary accessories required to 

complete 33kV bay and capacitor bank interfacing. 

 

12E3  One (1) lot of steel structures for gantry and outdoor equipment supports including nuts 

& bolts and cable tray including all necessary fitting & fixing accessories required to 

complete 33kV interfacing. 

 

12F Earthing and Lightning Protection  

  

12F1 Modification and extension of existing earthing and lightning protection system for 

capacitor bank 33kV bay as well as capacitor bank. 

 

12G  DC Distribution 

 

12G1 Modification and Extension of DC Distribution System with necessary material for new 

bays/equipment.  

 

 

12H  LV AC Distribution 

 

12H1  Modification and Extension of LVAC Distribution System with necessary material for 

new bays/equipment 

 

12I  Lighting, Small Power 

 

12I1  One (1) lot of complete set of design, supply, installation and commissioning of 

equipment to provide lighting (flood light LED type) and small power arrangements at 

strategic locations for equipment operation and inspection. 

 

12J  Civil Works, Building and Foundation 

 

12J1  One (1) lot of complete design, supply and construction of all civil items required for 

the outdoor works suitable for switchyard gantry & equipment foundations, capacitor 
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bank & extension of internal roads, cable trenches, gravel laying, safety fences, 

dismantling of existing CRP panels as well as existing 33kV cables and returned to 

PGCB store, etc.  

 

. 

 

 

1.3.13 36kV Capacitor banks at Chuadanga 132/33kV AIS Substation 

The equipment to be designed, supplied, installed, tested & commissioned as per detail technical 

specification and as shown in bid drawings (Volume 2 of 3 of this bid document):  

 

The equipment shall comply with the particular requirements as detailed in the Technical Requirements 

included as Schedule E to this volume and shall comprise the following:-  

  

Item  Description 

 

13A  33kV Capacitor Banks with Accessories    

 

13A1 Two (2) sets of 33kV rated 15 Mvar capacitor bank with necessary outdoor mounting 

arrangement considering minimum space utilization. 

 

13A2 Six (6) nos. of 0.2% 33kV, 410A damping air core reactor with necessary outdoor 

mounting arrangement considering minimum space utilization. 

 

13A3 Two (2) nos. of 33kV, two cores each single phase neutral current transformer. 

 

13A4 Two (2) sets of key interlocking system. 

 

 

13B 33kV outdoor Switchgear   

  

The 33kV outdoor type AIS shall comply with the particular requirements as detailed in 

the Schedule of Technical Requirements included as Schedule E of Volume 3 of 3 and 

shall comprise the following: 

 

13B1 Two (2) sets of 33kV, 1250A, 31.5kA/1 sec, 50Hz, SF6 type Circuit Breaker suitable 

for capacitor banks. 

 

13B2 Two (2) sets of 33kV, 1250A, 31.5kA/1 sec, horizontal or vertical mounting 

Disconnecting Switch without earth switch. 

 

13B3 Six (6) nos. of 33kV, three cores each single-phase current transformer. 

 

13B4 Twelve (12) nos. of 30kV Ur, 24kV Uc, gapless, metal oxide type 10kA, single phase 

surge arrester. 

 

13C  Control, Protection & Metering 33 kV Circuits 

 

 The equipment to be designed, supplied, installed and commissioned shall be as shown 

in bid drawings and comprise of:- 

 

13C1  Control, Protection & Metering including panels for two (2) sets of capacitor banks. 
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13D LV and MV Cables including accessories 

 

13D1 33kV XLPE, 500sqmm Cu single core cables for connecting two (2) capacitor banks to 

33kV Switchgear. The quantity of XLPE cable mentioned on the price schedule may 

be varied and it will be finalized during detail engineering and the payment shall be 

done as per actual requirement. The laying method of cable shall be buried. 

13D2 33kV XLPE cable termination kit (suitable for 500sqmm Cu Cable) for connecting both 

ends of cables.  

 

13D3 One (1) lot complete set of multicore low voltage 0.6/1.1kV, XLPE insulated power and 

control cables (IEC 60502) shall be supplied, installed, glanded, terminated and have 

individual cores identified to be used for connection of all equipment supplied under 

this Contract. The overall cable routing and core schedules shall also be provided. 

 

13E  Conductor, Steel Structure, Insulator & Hardware fittings 

 

13E1  One (1) lot of flexible conductors for main bus, jack bus, jumper, equipment connection 

[ACSR/TACSR, appropriate capacity], including all necessary clamps & connectors 

required for completing 33kV bay and capacitor bank interfacing. 

 

13E2  One (1) lot of insulators and fittings including all necessary accessories required to 

complete 33kV bay and capacitor bank interfacing. 

 

13E3  One (1) lot of steel structures for gantry and outdoor equipment supports including nuts 

& bolts and cable tray including all necessary fitting & fixing accessories required to 

complete 33kV interfacing. 

 

13F Earthing and Lightning Protection  

  

13F1 Modification and extension of existing earthing and lightning protection system for 

capacitor bank 33kV bay as well as capacitor bank. 

 

13G  DC Distribution 

 

13G1 Extension of DC Distribution System with necessary material for new bays/equipment.  

 

 

13H  LV AC Distribution 

 

13H1  Extension of LVAC Distribution System with necessary material for new 

bays/equipment 

 

13I  Lighting, Small Power 

 

13I1  One (1) lot of complete set of design, supply, installation and commissioning of 

equipment to provide lighting (flood light LED type) and small power arrangements at 

strategic locations for equipment operation and inspection. 

 

13J  Civil Works, Building and Foundation 
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13J1  One (1) lot of complete design, supply and construction of all civil items required for 

the outdoor works suitable for switchyard gantry & equipment foundations, capacitor 

bank & extension of internal roads, cable trenches, gravel laying, safety fences, etc.  

 

 

 

1.3.14 36kV Capacitor banks at Bhandaria 132/33kV AIS Substation 

The equipment to be designed, supplied, installed, tested & commissioned as per detail technical 

specification and as shown in bid drawings (Volume 2 of 3 of this bid document):  

 

The equipment shall comply with the particular requirements as detailed in the Technical Requirements 

included as Schedule E to this volume and shall comprise the following:-  

  

Item  Description 

 

14A  33kV Capacitor Banks with Accessories    

 

14A1 Three (3) sets of 33kV rated 15 MVar capacitor bank with necessary outdoor mounting 

arrangement considering minimum space utilization. 

 

14A2 Nine (9) nos. of 0.2% 33kV, 410A damping air core reactor with necessary outdoor 

mounting arrangement considering minimum space utilization. 

 

14A3 Three (3) nos. of 33kV, two cores each single phase neutral current transformer. 

 

14A4 Three (3) sets of key interlocking system. 

 

 

14B 33kV outdoor Switchgear   

  

The 33kV outdoor type AIS shall comply with the particular requirements as detailed in 

the Schedule of Technical Requirements included as Schedule E of Volume 3 of 3 and 

shall comprise the following: 

 

14B1 Three (3) sets of 33kV, 1250A, 31.5kA/1 sec, 50Hz, SF6 type Circuit Breaker suitable 

for capacitor banks. 

 

14B2 Three (3) sets of 33kV, 1250A, 31.5kA/1 sec, horizontal or vertical mounting 

Disconnecting Switch without earth switch. 

 

14B3 Nine (9) nos. of 33kV, three cores each single-phase current transformer. 

 

14B4 Eighteen (18) nos. of 30kV Ur, 24kV Uc, gapless, metal oxide type 10kA, single phase 

surge arrester. 

 

14C  Control, Protection & Metering 33 kV Circuits 

 

 The equipment to be designed, supplied, installed and commissioned shall be as shown 

in bid drawings and comprise of:- 

 

14C1  Control, Protection & Metering including panels for three (3) sets of capacitor banks. 
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14D LV and MV Cables including accessories 

 

14D1 33kV XLPE, 500sqmm Cu single core cables for connecting three (3) capacitor banks 

to 33kV Switchgear. The quantity of XLPE cable mentioned on the price schedule may 

be varied and it will be finalized during detail engineering and the payment shall be 

done as per actual requirement. The laying method of cable shall be buried. 

 

14D2 33kV XLPE, cable termination kit (suitable for 500sqmm Cu Cable) for connecting both 

ends of cables.  

 

14D3 One (1) lot complete set of multicore low voltage 0.6/1.1kV, XLPE insulated power and 

control cables (IEC 60502) shall be supplied, installed, glanded, terminated and have 

individual cores identified to be used for connection of all equipment supplied under 

this Contract. The overall cable routing and core schedules shall also be provided. 

 

14E  Conductor, Steel Structure, Insulator & Hardware fittings 

 

14E1  One (1) lot of flexible conductors for main bus, jack bus, jumper, equipment connection 

[ACSR/TACSR, appropriate capacity], including all necessary clamps & connectors 

required for completing 33kV bay and capacitor bank interfacing. 

 

14E2  One (1) lot of insulators and fittings including all necessary accessories required to 

complete 33kV bay and capacitor bank interfacing. 

 

14E3  One (1) lot of steel structures for gantry and outdoor equipment supports including nuts 

& bolts and cable tray including all necessary fitting & fixing accessories required to 

complete 33kV interfacing. 

 

14F Earthing and Lightning Protection  

  

14F1 Modification and extension of existing earthing and lightning protection system for 

capacitor bank 33kV bay as well as capacitor bank. 

 

14G  DC Distribution 

 

14G1 Extension of DC Distribution System with necessary material for new bays/equipment.  

 

 

14H  LV AC Distribution 

 

14H1  Extension of LVAC Distribution System with necessary material for new 

bays/equipment 

 

14I  Lighting, Small Power 

 

14I1  One (1) lot of complete set of design, supply, installation and commissioning of 

equipment to provide lighting (flood light LED type) and small power arrangements at 

strategic locations for equipment operation and inspection. 

 

14J  Civil Works, Building and Foundation 
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14J1  One (1) lot of complete design, supply and construction of all civil items required for 

the outdoor works suitable for switchyard gantry & equipment foundations, capacitor 

bank & extension of internal roads, cable trenches, gravel laying, safety fences, etc.  

 

 

 

 

 

1.4 Detailed Description of the Scope of Supply for Tele-
communication System 

The communication part of the project shall provide the interconnection between all substations involved 

in this package of the Project: 

 
1) 400kV and 132kV AIS BAY EXTENSION AT KALIAKOIR 

2) 132 KV AIS BAY EXTENSION AT FARIDPUR SUBSTATION  

3) 132 KV AIS BAY EXTENSION AT PABNA SUBSTATION 

4) 132 KV GIS BAY EXTENSION AT AGARGAON SUBSTATION  

5) 132 KV GIS BAY EXTENSION AT BHASHANTEK SUBSTATION 

The purpose of the telecommunication system is to provide all the necessary telecommunication 

channels for the following sub-systems: 

 

• SCADA for data exchange between the substations and the National Load Despatch Centre (NLDC) 

by two communication technologies i.e. LAN & WAN 

• Tele-protection to enable the communication between line differential protection relays and between 

distance protection relays, 

• Telephone to enable telephone communication between the substations and NLDC, 

• Metering: Data transfer between meters and the entity in charge of collecting and processing 

metering data, 

• Any other telecommunication channels characteristics shall be define during the Design stage and 

there will be subject of the Employer’s approval. 

 

1.4.1 Recommendation of Communication system  

Telecom equipment (Optical Transmission and ADD/DROP MUX) 

 

• STM-16/64 / 10G or 100G / DWDM 

– MPLS (Layer-3) 

• ADD/DROP Multiplexer (PDH) 

 

 

 

Services: 

 

• LAN Service (IP Phone, RTU/SAS, Office LAN etc) 

• WAN Services (RTU, CC camera, DFDR, etc) 

• E1/TDM/Tributary Services (PABX, etc) 

 

NMS: 
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• End-to-End Trail management 

• Protection management (I+I MPS, MSSP RING, SNCP, SNCPM) 

• Clock management 

• DCN Channel management 

 

Existing equipment and facilities in PGCB Telecommunication Network 

 

• STM-1/4 

– FOX-515/615 

– MSE-5010 (OSN-1500B) 

– MSE-5001 (Metro) 

• ADD/DROP Multiplexer (PDH) 

– DXC-5000 

– FOX-515/615 

 

Services: 

 

• LAN Service (IP Phone, RTU/SAS etc) 

• WAN Services (RTU, CC camera, DFDR, etc) 

• TDM/Tributary Services (PABX, etc) 

 

NMS : 

 

• FOXMAN-UN/U-2000 

– End-to-End Trail management 

– Protection management (I+I MPS, MSSP RING, SNCP, SNCPM) 

– Clock management 

– DCN Channel management 

 

 

1.4.2 Architecture of the Overall Telecommunication System 

• Two (2) new SDH & PDH multiplexers (and with two (2) optical boosters only if it is required) and 

one (1) 48 cores Optical Distribution Frames (ODF). 

 

The length of the communication links is indicated in the provided drawing: 

 

A scheme of the overall telecommunication system is attached at following drawings:  

 

• SDH Telecommunication System  

 

 

1.4.3 Scope of Work and Supply 

The scope of work and supply of the telecommunication system: 

 

• One (1) optical fibre cable from the gantry of each of 230 kV and/or 132 kV OHL to the substation 

communication room, including 48 cores and non-metallic (underground) but with the same optical 

characteristics with the OPGW (compliant to ITU-T-G 655 recommendation), shall be provided, for 

each of 230 kV and/or 132 kV OHL at every involved Substation 

 

• One (1) Optical Distribution Frames (ODF), of 48 cores capacity each, shall be provided, for each of 

230 kV and/or 132 kV OHL at every involved Substation. ODF shall be installed in the 
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telecommunication / control room to facilitate the termination of fibres, testing and isolating of both 

the optical fibre cable and fibre optic terminal equipment. 

 

• Two (2) Optical SDH / PDH multiplexers, shall be provided, for each involved Substation, including: 

– Duplicate CPU 

– Duplicate power supply 

– One optical STM-16 ports for each 230 kV transmission line 

– One optical STM-4 ports for each 132 kV transmission line 

– One 16x2 Mbps (E1) drop card 

– One 8x2 Mbps (E1) elect. Card 

– One card with four ports 10/100 Base T LAN  

– One card with four ports 10/100 Base T Router 

– One card with 10x2-w voice for FXS 

– Required no. of cards with 4x4 commands for distance protection after detail design 

 

• The optical SDH / PDH multiplexer shall be preferably of ABB FOX 515/FOX 615 type or GE MSE-

5010 (OSN-1500B) type to ensure fully integration with existing multiplexers. 

 

• Depending of the length of each 230 kV and/or 132 kV one or two optical boosters may be required. 

 

 

1.4.4 Engineering Services 

General 

 

The engineering services shall be provided by the Contractor to the necessary extent and detail of a 

turnkey project. They shall include drawings, instructions and all other technical documents required to 

allow the Contractor to build, erect, commission, operate and maintain the telecommunication system, 

even if these are not specifically mentioned in these Technical Requirements. 

 

Design Services 

 

The Contractor shall design in detail the general layout of the telecommunication system, based on the 

preliminary design and modifications agreed. This general layout shall be submitted to the Employer / 

Employer's Representative for approval and comments. It shall also include all detailed structural 

drawings, detailed descriptions and reports required to permit an exact understanding of the solution 

adopted. 

 

Once the general layout is approved, the Contractor shall include following as a minimum requirement: 

 

• design of all works required for the implementation and extension of the telecommunication system, 

general layouts of the telecommunication system, engineering of telecommunication system, all 

necessary calculations.  

 

These engineering services shall also include: 

 

• design reports, 

• complete drawings of all system, 

• integration in the existing telecommunication system. 

 

1.5 Detailed Description of the Scope of Supply for SCADA, 
Control & Monitoring System 
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1.5.1 Overall Scope of Work and Supply 

The SCADA system will be based on:  

• The communication with the NLDC shall be via the supplied gateway for Control and 

Monitoring 

System of the substation. 

• Industrial gateway shall be implemented at each involved substation for remote monitoring & 

control from the National Despatch Centre. It shall provide all the necessary control and 

monitoring facilities for 400kV, 230kV, 132 kV level and auxiliaries. 

• At existing substation, monitoring shall be provided through existing RTU. Contractor shall 

supply & 

install of necessary equipment such as sub rack, IED/relay, transducers, DI, DO card etc. for 

integrating new bays through existing RTU. 

• Contractor shall supply, install 2 (two) numbers of Industrial gateway and will be configured 

as 

master - hot standby mode or one gateway will report to main station & another will report to 

backup station. Gateway shall be capable report to both Main master station at Rampura 

(through 

VLAN network) & Standby Master Station at Bidyut Bhaban (through routed network) 

simultaneously. It will be configured according to the signal list, communication parameter, IP 

address, station address etc. provided by PGCB. The Gateway shall have adequate capacity 

(minimum 25% 

additional spare point with license) to meet to the future extensions of substation. 

• In case of windows operating system based gateway there should be USB port, VGA port, 

HDD/flash memory with one spare parts, TFT monitor with mouse and key board etc. Hard 

disk 

should be 50% free and CPU loading maximum of 30% at normal condition. If gateway is 

firmware 

based then 02(two) nos. of control card is required. Gateways also have minimum 06 nos. 

LAN 

port & redundant power supply. There should be GPS facilities for time synchronization. In 

addition, 

cyber security has to be ensured at field level with firewall. Supported Protocol shall be IEC 

60870- 

5-104, 61850 & MOD Bus etc. 

• One laptop for each vendor & same software version is required with Acronis True image or 

Ghost 

or similar software for system back up & restoration. 

• All necessary adaptation work and configuration of the existing SCADA platform of the 

NLDC to integrate the Substations and the new bays shall be provided. 

• Minimum of four (4) or five (5) numbers, respectively, of 33 kV shed feeders shall be 

controlled 

from the SCADA system at each substation. All necessary equipment, including required 

number of 

BCU and panels shall be provided under the scope of the project. 

A scheme of the substation automation system is attached. 

 

 

1.5.2 Adaptation and Configuration of the NLDC 
 

Integrating Gateway with NLDC, the following work shall be done at Master Station and 
Standby Master Station. 
Scope of work includes following: 
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Pre Database Work 
a) Collection of network data for EMS application 
b) Modelling, database creation, verification and update should be done at both NLDC 
c) Modification and update of database for far end substation related to the 230kv Sub Station 
d) The following work should be done at Master station and Backup station: 
     1. SCADA Database Modelling 
     2. Substation Display 
     3. Network database Modelling 
     4. DTS Database Modelling 
     5. Alarm database Modelling 
     6. Validation 
         • Cross validation of all databases and create update copy of those databases. 
         • On-lining of databases in DTS (Simulator) server 
         • Checking and modifying (if require) topology of Substations, Devices, Network etc. 
     7. Gateway configuration 
         Configuring the Gateway according to requirements/ signals, mapping address, data 
         communication Parameters, Source IP, Destination IP etc. 

 
                    8. Local Test 
                The following test will be carried out at site using e-terra control software 

• Verification of all Analog Measurement and checking of Limit, Deadband , Polling 
Time 
• Verification of Digital signals status (OPEN, CLOSE, BETWEEN, INVALID) 
• Verification of ALARMS, EVENTS etc. 
• Verification of Control and Interlock 

 
       9. Database Update 
    The following activities will be carried out in Master NLDC and Backup NLDC fter      

successful site test. 
• On-lining of all databases in Running Servers 
• IP/VLAN Configuration on Polling servers and switch 
• Compilation & On-lining of all the displays on WEB servers 

 
10. Tuning of Power System Application 
      • Tuning will be done for all available Network applications in SCADA/EMS server 
DTS 
        (Dispatcher Training Simulator). 

 
11. End to End Test 
      The following activities will be carried out in NLDC Master Station and Standby Master 
      Station 
      • Verification of all Analog Measurement, 
      • Verification of Digital signals and Controls 
      • Verification of displays including Single line, Pop up, alarms etc. 
      • Verification of communication line for Redundancy 
      • Verification of continuous and complete reporting of the Gateway to NLDC. 
 
Notes: 
     • Data communication path creation for both NLDC Master Station and Standby master   
Station is 
scope of Integration 
    • Collection of Network parameter value required for modelling network database is in      
   Contractor’s scope of work 
  • Contractor will conduct necessary work for both at NLDC & Substation (if required) 
 
Requirements / Signals 
 
• Indications: Digital Input (Double Point) 
The following indications shall be provided 
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– Circuit Breaker, Isolator & Earth Switch Open/ Close for line, transformer, bus coupler 
– Circuit Breaker for Reactor/Capacitor bank & 33kv Loadshed feeder 
• Load Flows, System Voltage and frequency 
Electrical quantities shall be provided to enable the following measurements 
– Voltage (kV), Frequency (Hz) for Busbar 
– Megawatt (MW), MegaVar (MVAR), Amperes (AMP), Voltage (kV) for Line 
– MW, MVAR, Amperes, kV at both sides, Tap Position Indication (TPI) for Transformer 
– Megara for Reactor/Capacitor bank 
• Alarms: Digital Input (Single Point): 
– Remote/ Local Switch for all Circuit Breakers. 
– Bay Fault (DC Fail for Transformer Panel). 
– Breaker Fault (OR gate Spring Charge, SF6 Low). 
– Protection Class-1 (Distance, Differential). 
– Protection Class-2 (Over current, Earth fault). 
– Protection Class-3 (bus bar). 
– Transformer Alarm (Buchholz Alarm, Oil Level Low). 
– Transformer Trip (Buchholz Trip, PRD Trip) 
– Transformer Temperature Alarm (Oil Temp Alarm, Winding Temperature). 
– Transformer Temperature Trip (Oil Temp trip, Winding Temperature trip). 
– Tap Changer Alarm. 
– Tap changer trip. 
– Tap changer high limit. 
– Tap changer low limit. 
– Auto recloses operated 
– DC fail 
– AC fail 
• Controls-Digital Output (Double point) 
The following facilities shall be controlled from the NLDC 
– Circuit Breaker and Motorized Isolator Open/ Close for Line, Transformer bay & bus 
coupler, 
– Circuit Breaker Open/ Close for 33kV load shed feeder 
– Tap Changer Raise/ Lower for Transformer 
• Network modelling parameters 
Line length, line conductor type, short circuit data for zero sequence (%R, %X, % of full 
charging 
susceptance) etc. 
 
The SCADA system of the National Load Despatch Centre is based on ALSTOM platform. 
The communication protocol to be used for data exchange between the NLDC and the 
substations shall be IEC 60870-5-104 for the data transmission from substation. 
 
Adaptation work and configuration of the NLDC will mainly consist of: 
• Modelling the new substations and new bays. 
• Database update of NLDC (ABB Network Manager Platform). 
• Configuration of ABB Network Manager Platform to display the single line diagrams, 
statuses, 
alarms, measurements of the new substations and new bays. 
• Database creation / modification & update at respective SCADA/EMS servers at all master 
station. 
• Creation of associate display and modification of existing displays wherever required. 
• Point to point test. 
 

1.5.3  General Principle and Description of SCMS 

 
The substation control and monitoring system shall have distributed client/server architecture. 
It shall consist of: 
• The BCU equipment, which will be installed at the bay level, 
• The substation level equipment, to be installed in the control room, 
• A redundant communication network between station level and bay level for data exchange 
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to limit the number of cables and ensure extension of the system. The exchange of 
information between distributed single bay unit and central substation control level shall be 
performed through redundant fibre optic wires. The communication network shall be based on 
the following architecture: 
– One optical double-ring LAN with protection and BCU, 
– One UPT CAT 5 redundant LAN at substation level. 
 
The station level equipment will be power supplied from the two independent AC sources: 
• One from the AC station auxiliaries 230 V AC 50 Hz, 
• The second one from a UPS, 
• An automatic change over shall prevent supply interruption. 
 
In the event of loss of supply or disconnection for any reason, the system shall reboot 
automatically (without loss of stored information) and will update statuses of all devices when 
the power supply recovers. The updating process shall not inhibit control functions. 
 
The substation control level must support future expansion of substation control system, 
having a 25% of resources as minimum. 
 
At bay level, all control functions, data acquisition interlocking functions shall be done in the 
bay control devices within the bay level equipment. Each feeder shall be equipped with an 
individual bay control device. 
 
For the data acquisition of substation auxiliaries, information (LV/MV switchgear, station 
battery, 
charger, UPS etc.,) a local RTU (or BCPU) shall be provided and installed in the control 
building. The bay control devices shall be connected to the station level via a redundant 
optical fibre communication link. 
 
The bay level equipment shall comprise at least the following elements: 
• Bay control unit (BCU). Bay computer shall be separate unit (not incorporated in the 
protection 
unit). 
• Input / output modules for digital and analogue signals, 
• Communication with protection equipment and analogue signals, 
• Redundant optical fibre communication with substation level or ring bus communication, 
• Backup mimic panel for maintenance control and measurements. One two position switch 
shall be 
provided on control panel: 
– Local: Only local control is enabled, the interlocking function is on bay level only, no 
synchronization, 
– Remote: Only remote control is enabled. 
– In both cases, all the data must be transmitted to the higher level (NLDC), 
• Communication port for operation / maintenance from a laptop computer. 
 
Bay control units shall be supplied from 110 V DC. 
 
In the event of loss of supply or disconnection for any reason, the system shall reboot 
automatically (without loss of stored information) and will update statuses of all devices when 
the power supply recovers. The updating process shall not inhibit control functions. There 
should not be any loss of data due to the loss of auxiliary supply. 
 
It shall be taken into consideration that additional bay control units can be added to the 
system, without disturbance of the system, for future expansion. A provision of 20% in bay 
units' expansion is required, as well as a provision of 10% in I/O signals, within each bay. 
Control and supervision of the system will be possible from different levels: 
• NLDC, 
• Substation control level from the operator workstation, 
• Bay control level. 
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On all levels, a correct interlocking will be ensured which provides the highest safety for staff 
and 
equipment. On the substation control level, the interlocking is managed by the 
microprocessor-based system, on the bay level it is performed by hard wiring. 
The substation control system shall follow the specifications of IEC family 61850, 60870-5-
101/104,60870-5-102 and 60870-5-103. It is an obligatory requirement that the same 
Manufacturer supplies equipment and software for both the substation control and supervision 
system and the protection system. 
 

List of Signals 

The list below states the types of signals for the different configurations of bay types to assist 
in the determination of needs and possibilities for each of analysed systems of the future 
substation. The estimated signals are shown in the tables and include but not limited to: 
Signalling: 
• Protection (start, tripping, zones/phases, AR, communication send/receive), 
• Automatic systems (start, tripping, operation, working mode) 
• Central systems (backup trips, trip during long power swing, busbar protection and breaker 
failure, 
protection off, remote control off, feeder maintenance off), 
• Switching equipment (manual control, emergency trip), 
• Mode of operation: Local / Remote. 
 
Warning: 
• Protection (faults), 
• Automatic systems (faults), 
• Fault locator (faults), 
• Event recorder (faults), 
• Control systems (voltage control), 
• Breaker (control blocking from a gas pressure low, a gas pressure low, AR inhibit from driver 
fault, driver supply voltage loss, driver fault, pole discordance). 
• High voltage switch position: 
• Breaker (separate pole - each 2 bits), 
• Disconnectors (separate pole - each 2 bits), 
• Earth switches (separate pole - each 2 bits). 
 
Control: 
• Breaker (close, open), 
• Disconnectors (close, open), 
• Line earth switch (close, open), 
• Automatic systems (off, on,) 
• Voltage regulation systems (choice of voltage level, regulation mode, tap changer control). 
Series interfaces: 
• From digital protections and disturbance recorder, 
• From diagnostic system of primary equipment, 
• From monitoring system (transformer, etc.). 
Measurements: 
• Phase currents, 
• Phase voltages 
• Real power and energy for both directions, 
• Reactive power and energy for both directions, 
• Frequency, power factor, 
• Device switching statistics. 
 
Metering (for planning / operation not for commercial purpose): 
• Real energy for both directions, 
• Reactive energy for both directions. 
 
Auxiliary systems: 
• Aux 33 kV AC, 
• Aux.400/230 V AC, 
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• Aux.110V DC, 
• Aux.220V AC UPS, 
• Aux.48 V DC, 
• Fire protection, 
• Security light, 
• Alarm system, 
• HVAC, 
• Telecommunication alarms, 
• GPS time synchronizing input (NTP Protocol) 
 

1.5.4 Scope of Work and Supply at New Substations (N 

 
The substation control system refers to the station level and bay level controls. The station level 
control equipment shall include the following: 
Station Level 
• Arrangement of the all bays 
• 2 (two) independent station computers operating on a main and hot standby basis, 
• 2 (two) operator workstations including 2 x 21" colour monitors (complete with appropriate desk 
and chair). 
• The second operator workstation shall have the capability to be used as Employer's Representative 
workstation, 
• Two (2) numbers of independent SCADA Gateways 
• Black & white A 4 laser printer, 
• Colour A 3 laser printer, 
• Common bay control unit for monitoring auxiliary power supply and all other equipment on a 
substation level (telemetry, telecommunication, HVAC, fire protection, etc.), 
• Satellite clock, which should run on SNTP protocols. The satellite clock will provide the reference 
time to the comprehensive Substation Control and Monitoring System and protection relays 
through IEC61850 substation LAN., The satellite clock system will be complete with GPS receiver, 
antenna and time synchronisation ports. 
• Interface for laptop computer for maintenance, information transfer and emergency HMI, 
• Non-fail power supply system, 
• Communication network equipment (substation local area network, field communication network, 
optical couplers, etc.), 
• Optical connection for data exchange with the NLDC. 
• Configuration of the new/existing gateway. 
 
The station computers in the substation must be separate machines from the station HMI (operator 
workstation) and should be located in the control panels, and not on the control desk with the HMI. 
 
Bay Level 
The control system of the bay level at substation shall be carried out with microprocessor based Bay 
Control Unit (BCU) control system. All BCUs shall be provided with IEC 61850 Edition 2 
communication ports. 
 
The connections between BCUs and the station level shall be based on redundant fibre optic links. 
These communication ports will be used for control, indication and alarm systems to the substation 
automation system and SCADA. The BCU shall be provided for all: 
 

 230 kV transmission line bays, 
 230/132 kV power transformer 
 230 kV busbars 
  132 kV transmission line bays, 
 132/33 kV power transformers, 
 132 kV busbars 
 Four (4) numbers of 33 kV load shed feeders (BCU and panels, if required) and 
  Auxiliaries. 
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A bay control unit (BCU) shall provide the following: 
• Control for each individual circuit / bay with a LCD mimic and user interface for control and 
monitoring of the circuit / bay, 
• Interface for protection devices that cannot directly interface with the substation control system local 
area network, 
• Interface for laptop computer for maintenance, information transfer and emergency HMI, 
• Interlocking functions (soft and hard wired). 
Station level control functions shall include the following: 
• Control of all switching devices, 
• Real-time indication of events and alarms, 
• Display of analogue values and high / low limit checking, 
• Display of historical values, 
• Data archiving, 
• Disturbance monitoring and analysis, 
• Trend display, 
• Protection and control relay setting information, 
• Protection relay fault and disturbance records, 
• Time synchronization, 
• Interlocking function to prevent unsafe operator action (display message if operator attempts an 
inappropriate action), 
• Self-check and diagnostic, 
• Manual data setting by the operator, including: 
• Hand dressed data entry, 
• Control inhibit setting, 
• Alarm inhibit setting, 
• Maintenance tag setting, 
• High / low limit setting. 
• Remote access to substation control system from SCADA system using a TCP / IP link. 
 
All peripheral devices that constitute the substation automation system should be supervised and 
monitored by Control through IEC 61850 or any other compatible protocol. 
 

1.5.5 Scope of Work and Supply at Existing Substations 

 
The existing SCMS shall be extended to integrate the new feeders. 
The BCU shall be provided, with IEC 61850 Edition 2 communication ports, for each feeder. 
The connections between BCUs and the station level shall be based on redundant fibre optic links. 
These communication ports will be used for control, indication and alarm systems to the substation 
automation system and SCADA. 
A bay control unit (BCU) shall provide the following: 
• Control for each individual circuit / bay with a LCD mimic and user interface for control and 
monitoring of the circuit / bay, 
• Interface for protection devices that cannot directly interface with the substation control system local 
area network, 
• Interface for laptop computer for maintenance, information transfer and emergency HMI, Interlocking 
functions (soft and hard-wired). 
 
All necessary optical/Ethernet switches shall be provided to connect the new BCUs to the station level 
of SMS. 
All necessary adaptation work shall be provided. 
The signal list will follow the same rules as for new substations. 
 

1.5.6  Engineering Services 

General 
The Engineering services shall be provided by the Contractor to the extent and detail necessary for a 
turnkey project. They shall include drawings, instructions and all other technical documents required 
allow the Contractor to build, erect, commission, operate and maintain the substation systems, even if 
these are not specifically mentioned in these Technical Requirements. 



59 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

Design Services 
The Contractor shall design in detail the general layout of the SCADA and substation control system, 
based on the preliminary design and modifications agreed. This general layout shall be submitted to 
the Employer / Employer's Representative for approval and comments. It shall also include all detailed 
structural drawings, detailed descriptions and reports required to permit an exact understanding of the 
solution adopted. 
Once the general layout is approved, the Contractor shall include the following as a minimum 
requirement: 
• Design of all works required for the implementation and extension of the SCADA and substation 
control system, 
• General layouts for the SCADA and substation control system, 
• Engineering of SCADA and substation control system, 
• All necessary calculations. 
• These Engineering services shall also include: 
• Design reports, 
• Complete drawings of all systems, 
• Integration in existing SCADA system. 
 

 

 

1.6 Terminal Points 

1.6.1 Transmission Line Circuit Connections 

The slack spans including overhead earth wires between the 230 kV and 132 kV overhead line terminal 

towers and the substation gantry structures shall be supplied and terminated by the overhead line 

Contractors. All required insulators and hardwires shall also be supplied by the overhead line 

Contractors. 

 

Eyebolts/U-bolts or other suitable fixtures for terminating the slack spans on the switchyard gantry shall 

be provided under this substation contract. 

 

The overhead line Contractor shall provide a jumper from the slack span of sufficient length to terminate 

on the substation entry equipment. The supply of appropriate clamps and the actual termination of the 

jumper to the substation equipment shall be carried out under this contract. 

 

PLC facilities such as line trap and coupling capacitor, new or currently used in existing substations 

shall be carried out under this contract. 

 

Bonding of the incoming earth wire to the station earthing screen and supply of earthing conductor and 

connection of the terminal tower earth electrode into the substation earth grid shall be carried out under 

this contract. 

 

The overhead line Contractor shall terminate the OPGW at the substation gantry in the terminal joint 

boxes provided by the overhead line Contractors. The connection between OPGW joint boxes at the 

substation gantry and control room building via underground optical fibre cables shall be carried out 

under this contract; it includes supply & installation of fibre optic cable of a size similar to the OPGW. 

 

 

1.6.2 Communication and SCADA Equipment 

The voice communication, tele-protection signalling and main distribution frame (MDF) for optical fibre 

cable will be supplied and installed under this contract. 
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Necessary equipment for incorporating new & existing equipment system into the existing 

SCADA system shall also be supplied and installed under this contract: 

 

Complete design, supply, delivery, installation, testing & commissioning of hardware and software shall 

be provided for the tele-control & tele-metering facilities required at the existing National Load Despatch 

Centre (NLDC) at Rampura for integration of the scope of the work. 

 

In order to provide the tele-control & tele-metering facilities required at the existing NLDC, all plant 

supplied under this contract shall be equipped with potential free auxiliary contacts for indications and 

alarms. CT and VT circuits shall be fitted, where required, with the appropriate shorting and fused 

terminals. 

 

All required electrical signals for signalization and control shall be transmitted to the NLDC through the 

Industrial Gateway of the substation automation system or RTU. All HV breakers, motorized 

disconnectors, tap changer, etc. shall be controlled form NLDC through the Gateway or RTU of the 

substation automation system using IEC 60870-5-104 protocol. Necessary transducer, control & 

interposing relays, RTUs, etc. shall be used. Necessary interfacing between the Substation Automation 

gateway and the communication equipment is to be carried out. 

 

Sufficient investigations shall be made on the existing telecommunication and SCADA system 

for new and existing transmission lines and associated new and existing substations so that 

the necessary equipment shall be provided for complete telecommunication system after the 

new and existing transmission lines and substations are connected/reconnected. 

 

All and complete connection between the new equipment and the existing equipment for control & 

protection system, SCADA, communication system, and low voltage supply system shall be provided. 

 

The other ends of Transmission Lines have to be covered from the tele-communication point of 

view under the scope of this contract. All equipment and services have to be provided 

 

In addition, to implement the complete SCADA system after completion of the project, 

modification of the existing software in the master and back-up computer of the national control 

centre, and modification / extension / renovation of hardware (installing additional printed 

circuit cards or other equipment, etc. if required) shall be made under this contract. 
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1.7 Training and Inspection  

The Contract Price shall include all costs of training & inspection of Employers and the instruction of 

staff on site for the following:  

 

(a) International Training: The following engineers nominated by the Employer shall be provided 

with training at specialist manufacturer's works as follows:  

Deleted 

 

 

 

(b) International Witnessing: The following engineers nominated by the Employer shall participate 

in the inspection and witnessing of factory acceptance tests at manufacturers' works as follows: 

 

SL Description No. of  

Engineers 

per visit 

Duration 

(Minimum 

Working Days 

excluding 

travel time) 

per visit 

No. of Trip/ Visit 

1.  Transformers  02 10 3 visits: 01 for 

230/132/33kV 450MVA 

Transformer, 01 for 

230/132/33kV 300MVA 

Transformer, & 01 for 

132/33kV 120MVA 

Transformer.  

2.  AIS Capacitor Bank 02 07 1 visit: 01 for 36kV 

Capacitor Bank 

 

 During factory witnessing the following sample rate of the tested Equipment shall be applied: 

 

 

For Capacitor Bank at least 10% of the supplied quantity shall face witness of Employers Engineers. 

 

 

(c) On-site instruction/training by the manufacturer’s engineer on operations and maintenance 

 

SL Description No. of  

Engineer 

Duration  

(Working days) 

1.  HV GIS switchgears  NA NA 

2.  Transformers  15 06 

3.  Protection & Substation automation system  NA NA 

4.  Fiber optic multiplexer & digital PABX NA NA 

5.  SCADA system  NA NA 

6.  AIS Capacitor Bank 15 04 

 

 

The Contractor shall be responsible for bearing all costs for the trainees (for item (a)), including air 

fares, accommodation, meal, healthcare, transportation, visa fees etc. together with payment of a daily 

allowance of US$ 80 per day including travel time for each of the Employer's trainee. The air ticket 

class for Training shall be Economy class. The Employer's engineer attending the Pre-shipment 
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inspection (as mentioned in item no. b) shall be provided with the same facilities as mentioned above 

except the payment of daily allowance which is to be US$ 100 per day including travel time. For local 

trainings (item no. C), contractor shall provide  daily allowance of US$ 50 per day    

 

 

Note: The Contractor shall have to submit the Schedule of each Training & FAT and take approval from 

the Employer prior to each Training & FAT. The International training shall have to be arranged 

within one (1) year from the date of contract signing. 

 

 

1.7.1 Training Contents  

The minimum requirements for different trainings are described here. The final schedule with contents 

shall be finalized during execution stage. 

 

1.7.1.1 HV Substation & Equipment Design and Testing (as per IEC) 

 

SL Topics Contents Duration 

1.  Transformer 

Design  
1. Practical transformer design:  

a) Electrical Design: Short Circuit, Dielectric & 

Thermal Design   

b) Mechanical Design:  External (Tank, Stifner,, 

Conservator, Cooling (Cooler, Fan, Pump) & 

Internal (Clamping, Fitch Plate, lead structure)  

2. Manufacturing Process : Coil, Core & Post Vapour 

Drying 

3. Computer Aided Design 

4. Operation and maintenance of OLTC 

5. Different types of faults in transformer  

6. Troubleshooting of transformer faults 

6 days 

Fire-fighting of Transformer  

Testing of transformer as per IEC:  Pros & Cons -  Routine, 

Design & Special test 

2.  Substation 

Design 

Insulation Co-ordination   3 days 

DC system Design including- 

Battery Sizing, Design & Testing 

Battery Charger Sizing, Design & Testing 

Battery Insulation Monitoring  

Design Calculations including- 

DSLP Calculation, Conductor sizing for Bus & cable sizing, 

Computer Aided Cantilever strength Sizing of PI, Lighting 

Design for Indoor & Outdoor, LVAC system Design 

including HVAC Design  

3.  CT-PT Design CT-PT Sizing Calculation 

Design  

Testing 

2 days 

4.  Earthing 

system Design 

using  

Theory of Earthing system design   

Soil resistivity, Testing methods & models, 

Single layer & two layer method for Earthing system 

design : Detailed system Design AIS & GIS Switchyard 

2 days  
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using software. 

5.  FACTS Device Series Rector Design & Testing 

Shunt Rector Design & Testing 

SVC Design & Testing 

2 days  

 

 

For each Training, Trainers shall have minimum 5 years’ experience in the related fields. The trainers 

shall be from reputed International training Organization/manufacturer/contractor. For Transformer & 

HV substation training, the trainer shall have experience of at least 245kV Class, 300MVA Substation 

& transformer design for at least 5 years. The CV of proposed trainers shall be submitted to employer 

& taken approval during execution. If the proposed trainer does not meet the minimum requirement as 

mentioned here, the Employer shall preserve the right to ask the contractor to change the trainer as per 

requirement.  
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2. Schedule B: Bid Prices & Schedules 

 
General 
 
1. The Price Schedules are divided as follows: 
 

Schedule No. B1: Plant and Mandatory Spare Parts Supplied from Abroad 
Schedule No. B2: Plant and Mandatory Spare Parts Supplied from within the Employer’s 

Country 
Schedule No. B3: Design Services 
Schedule No. B4: Installation and Other Services 
Schedule No. B5: Grand Summary 
Schedule No. B6: Recommended Spare Parts 
 

 
2. The Schedules do not generally give a full description of the plant to be supplied and the services 

to be performed under each item. To have comprehensive understanding of the technical 
specification of each equipment the bidder shall read technical specification in relevant sections 
in volume 02; Employer’s Requirements & other sections of the Bidding Document ( Requirement 
in Schedule A of Volume 03, GTP requirement in Appendix of Schedule A or Schedule  E)  and 
reviewed the Drawings to ascertain the full scope of the requirements included in each item prior 
to filling in the rates and prices  The entered rates and prices shall be deemed to cover the full 
scope as previously mentioned, including overheads and profit. 

 
3. If Bidders are unclear or uncertain as to the scope of any item, they shall seek clarification in 

accordance with ITB 7 prior to submitting their bid. 
 
 
Pricing 
 
4. The units and rates in figures entered into the Price Schedules should be typewritten or if written 

by hand, must be in print form. Price Schedules not presented accordingly may be considered 
nonresponsive. The Bidder shall initial any alterations necessary due to errors, etc. 

 
As specified in the Bid Data Sheet and Special Conditions of Contract, prices shall be subject to 
adjustment in accordance with the corresponding Appendix (Price Adjustment) to the Contract 
Agreement. 

 
5. Bid prices shall be quoted in the manner indicated and in the currencies specified in the 

Instructions to Bidders in the Bidding Document. 
 

For each item, Bidders shall complete each appropriate column in the respective Schedules, 
giving the price breakdown as indicated in the Schedules. 

 
Prices given in the Schedules against each item shall be for the scope covered by that item as 
detailed in Volume I (Employer’s Requirements) or elsewhere in the Bidding Document. 

 
6. Payments will be made to the Contractor in the currency or currencies indicated under each 

respective item. 
 
7. When requested by the Employer for the purposes of making payments or part payments, valuing 

variations or evaluating claims, or for such other purposes as the Employer may reasonably 
require, the Contractor shall provide the Employer with a breakdown of any composite or lump 
sum items included in the Schedules. 

 
Notes 
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i. Items identified as lot in price schedule shall include all the materials required for proper 
completion of work against that item. 

ii. Items identified as meters, such as Cable, GIL, GIB etc. shall be deemed to be tentative & based 
on preliminary design which shall be variable during detail design in execution stage. Hence, 
payment shall be on actual basis, but the unit price shall remain constant throughout the contract. 

iii. Items identified as Cubic feet or meters, such as land/earth filling etc. shall be deemed to be 
tentative & based on preliminary estimation which shall be variable during execution stage. 
Hence, payment shall be on actual basis, but the unit price shall remain constant throughout the 
contract. 

iv. For Items under steel gantry, column & beam has been added as number basis so that payment 
can be made on actual basis if no. of column changes during detail engineering in Execution 
stage while unit price shall remain fixed. 

v. Equipment support structure & foundation  for Transformer, switchgear etc has been added on 
Number basis based on  tentative & preliminary design so that payment can be made on actual 
basis if no. of structure changes during detail Engineering in Execution stage while unit price shall 
remain fixed. 
 
 

Schedule B: Schedules of Rates and Prices 
 
Schedule No. B1: Plant and Mandatory Spare Parts Supplied from Abroad 
Schedule No. B2: Plant and Mandatory Spare Parts Supplied from Within the Employer's Country 
Schedule No. B3: Design Services 
Schedule No. B4: Installation and Other Services 
Schedule No. B5: Grand Summary 
Schedule No. B6: Recommended Spare Parts 
 
Please see the separate Excel file for the above. 
 
 
The attached price schedules shall be filled by the Bidder, signed and stamped and shall be attached 
to the bid. 
 
Please use the attached excel file 
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3. Schedule C: Bar Chart Program of Key 
Activities - Delivery & Completion Time 
Schedule 

(To be filled by the Bidder to be attached to the bid.) 
 
 

3.1 Times for Delivery and Completion 
The individual dates are all contractually binding. 
The times given include all necessary control, relay, metering, auxiliary power and ancillary equipment 
to enable the respective circuit or item of plant to be completely commissioned and put into commercial 
operation, together with such other associated equipment, e.g. busbar, etc. as well ensure that 
subsequent shut-downs are unnecessary or at least only of a temporary or short time nature. 
 
Completion time for the scope of work under this project is 720 Days. Construction Schedule exceeding 
720 Days shall be rejected. 
 
The following dates shall be from the commencement date of the Contract. 
Key dates to be provided as follows. 

E - Target completion dates planned by the Contractor 
D - Construction (delivery, erection and commissioning) date guaranteed by the 

Contractor. 
C - Shipping completion dates guaranteed by the Contractor. 
B - Date of arrival of first shipment guaranteed by the Contractor. 
A - Earliest date by which access is required by the Contractor. 
 

Site/Descriptions 

A 
Earliest 
Access 
Permitted 
Months 

B 
 
 
Months 

C 
 
 
Months 

D 
 
 
Months 

E 
 
 
Months 
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4. Schedule D: Manufacturers, Places of 
Manufacture and Testing 

 

The following form shall be filled and attached to the bid. 

Bidders are free to propose/list more than one Manufacturer for each item. 

Quoted rates and prices shall be deemed to apply to whichever Manufacturer is appointed, and no 

adjustment of the rates and prices will be permitted. 

Their participation shall be confirmed with the Manufacturer’s Authorization letter(s), as required. 

In case that more than one Manufacturer has been proposed, the Employer have right to choose one or 

more of them, or can ask for replacement 

Should a manufacturer be determined to be unacceptable, the Bid will not be rejected, but the Bidder will be 

required to substitute an acceptable manufacturer without any change to the bid price. 

 Prior to signing the Contract, the corresponding Appendix to the Contract Agreement shall be completed, listing 

the approved manufacturers for    

 each item concerned. 
 
 

Manufacturers 
 
The following Manufacturers are proposed for carrying out the facilities: 
 

Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

1 Power Transformer 

1
.
1 

Auto transformer 
400/132
/33 kV 
325MV
A 

    

i)  
Complete     

ii)  
Tap Changer     

iii)  
Bushing: 

HV/LV/T
V/NV 

    

iv)  
Core     

v)  
Copper Winding     
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Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

vi)  
Winding 

Insulatio
n 
Material 

    

vii)  
Oil     

viii)  
Tank      

ix)  
Radiator      

x)  
Fan      

xi)  
Motor     

xii)  
Temperature 

Indicato
r  

    

xiii)  
PRD     

xiv)  
Oil Valve      

xv)  
Silica Gel     

xvi)  Gas/Oil actuated 
relay 

    

xvii)  
AVR     

xviii)  
Indicating 

Instrum
ents  

    

xix)  
Cooler control 

Equipm
ent  

    

xx)  Remote control 
panel 

    

xxi)  
Magnetic Shunt      

xxii)  
Clamp     

1
.
2 

Auto transformer 
230/132
/33 kV 
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Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

450MV
A 

(i)  
Complete     

(ii)  
Tap Changer     

(iii)  
Bushing: 

HV/LV/T
V/NV 

    

(iv)  
Core     

(v)  
Copper Winding     

(vi)  
Winding 

Insulatio
n 
Material 

    

(vii)  
Oil     

(viii)  
Tank      

(ix)  
Radiator      

(x)  
Fan      

(xi)  
Motor     

(xii)  
Temperature 

Indicato
r  

    

(xiii)  
PRD     

(xiv)  
Oil Valve      

(xv)  
Silica Gel     

(xvi)  Gas/Oil actuated 
relay 

    

(xvii)  
AVR     

(xviii)  Indicating 
Instrum
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Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

ents  

(xix)  
Cooler control 

Equipm
ent  

    

(xx)  Remote control 
panel 

    

(xxi)  
Magnetic Shunt      

(xxii)  
Clamp     

1
.
3 

Auto transformer 230/132/33 kV 
300MVA 

    

i.  Complete      

ii.  Tap Changer     

iii.  
Bushing: 

HV/LV/T
V/NV 

    

iv.  Core     

v.  Copper Winding     

vi.  
Winding 

Insulatio
n 
Material 

    

vii.  Oil     

viii.  Tank      

ix.  Radiator      

x.  Fan      

xi.  Motor     

xii.  
Temperature 

Indicato
r  

    

xiii.  PRD     
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Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

xiv.  Oil Valve      

xv.  Silica Gel     

xvi.  Gas/Oil actuated 
relay 

    

xvii.  AVR     

xviii.  
Indicating 

Instrum
ents  

    

xix.  
Cooler control 

Equipm
ent  

    

xx.  Remote control 
panel 

    

xxi.  Magnetic Shunt      

xxii.  Clamp     

1
.
4 

Power 
transfor
mer 
132/33 
kV 
120MV
A 

    

i.  Complete      

ii.  Tap Changer     

iii.  
Bushing: 

HV/LV/T
V/NV 

    

iv.  Core     

v.  Copper Winding     

vi.  
Winding 

Insulatio
n 
Material 
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Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

vii.  Oil     

viii.  Tank      

ix.  Radiator      

x.  Fan      

xi.  Motor     

xii.  
Temperature 

Indicato
r  

    

xiii.  PRD     

xiv.  Oil Valve      

xv.  Silica Gel     

xvi.  Gas/Oil actuated 
relay 

    

xvii.  AVR     

xviii.  
Indicating 

Instrum
ents  

    

xix.  
Cooler control 

Equipm
ent  

    

xx.  Remote control 
panel 

    

xxi.  Magnetic Shunt      

xxii.  Clamp     

1.5 

Auxiliary Power 
Transfo
rmer 
33/.415
kV  

    

      

2 420kV Equipment 
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Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

2.1 420kV AIS     

2.1.1 Circuit breakers 420 kV     

(i)  
Drive Mechanism     

(ii)  
Interrupter Chamber     

(iii)  
Insulator     

2.1.2 Disconnectors 420 kV     

(i)  
Drive Mechanism     

(ii)  
Male-Female Contact     

(iii)  
Insulator     

2.1.3 
Current transformers 420 

kV 
    

(i)  
Core     

(ii)  
Winding     

(iii)  
Insulator     

2.1.4 
Voltage transformers 420 

kV 
    

(i)  
Core     

(ii)  
Winding     

(iii)  
Insulator     

2.1.5 Surge arresters 420 kV     

(i)  
ZnO Resistor Block     

(ii)  
Housing     

(iii)  
Surge Counter     

2.1.6 Wave Trap     



74 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

2.1.7 420kV Post Insulator     

2
.
2 

420kV GIS Equipment 
Delet

e
d 

   

3 245kV Equipment 

3
.
1
. 

230kV GIS     

i.  
Enclosure     

ii.  
SF6     

iii.  
Support Insulator     

iv.  
Barrier Insulator     

v.  
Pressure Monitor     

vi.  
Circuit breaker     

vii.  
Disconnector     

viii.  
Earth Switch     

ix.  
High Speed Earth Switch     

x.  
Current Transformer     

xi.  
Voltage transformer     

xii.  
Surge Arrester     

3
.
2 

230kV AIS     

3
.
2
.
1 

Circuit breakers 230 kV     
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Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

i.  
Drive Mechanism     

ii.  
Interrupter Chamber     

iii.  
Insulator     

3
.
2
.
2 

Disconnectors 230 kV     

i.  
Drive Mechanism     

ii.  
Male-Female Contact     

iii.  
Insulator     

3
.
.
2
.
3 

Current transformers 230 
kV 

    

i.  
Core     

ii.  
Winding     

iii.  
Insulator     

3
.
2
.
4
. 

Voltage transformers 230 
kV 

    

i.  
Core     

ii.  
Winding     

iii.  
Insulator     

3
.

Surge arresters 230 kV     
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Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

2
.
5 

i.  
ZnO Resistor Block     

ii.  
Housing     

iii.  
Surge Counter     

4
.  

145 kV Equipment 

4
.
1
. 

132kV GIS     

i.  
Enclosure     

ii.  
SF6     

iii.  
Support Insulator     

iv.  
Barrier Insulator     

v.  
Pressure Monitor     

vi.  
Circuit breaker     

vii.  
Disconnector     

viii.  
Earth Switch     

ix.  
High Speed Earth Switch     

x.  
Current Transformer     

xi.  
Voltage transformer     

xii.  
Surge Arrester     

4
.
2 

132kV AIS     
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Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

4
.
2
.
1 

Circuit breakers 132 kV     

i.  
Drive Mechanism     

ii.  
Interrupter Chamber     

iii.  
Insulator     

4
.
.
2
.
2 

Disconnectors 132 kV     

i.  
Drive Mechanism     

ii.  
Male-Female Contact     

iii.  
Insulator     

4
.
2
.
3 

Current transformers 132 
kV 

    

i.  
Core     

ii.  
Winding     

iii.  
Insulator     

4
.
2
.
4
. 

Voltage transformers 132 
kV 

    

i.  
Core     
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Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

ii.  
Winding     

iii.  
Insulator     

4
.
2
.
5 

Surge arresters 132 kV     

i.  
ZnO Resistor Block     

ii.  
Housing     

iii.  
Surge Counter     

5.                                          33 kV Equipment  

5
.
1 

Circuit breakers 33 kV     

5
.
2 

Disconnectors 33 kV     

5
.
3 

Current transformers 33 kV     

5
.
4 

Voltage transformers 33 kV     

5
.
5 

Surge arresters 33 kV     

5
.
6 

33kV GIS     

6.  Control, Protection, and Metering Equipment 

6.1 

Control & 

monitori

ng 

equipm

ent 

    

6 Relay protection     
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Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

.

2 

equipm

ent 

6

.

3 

Control & protection panels     

6

.

4 

Metering equipment     

6

.

5 

Metering panels     

6

.

6 

Auxiliary Switches     

6

.

7 

Auxiliary Relays     

6

.

8 

Trip Relays     

6

.

9 

TCS Relays     

6

.

1

0 

Relay Test Block     

6

.

1

1 

Humidity Sensor     

7. Substation Automation System  

7.1 Bay Control Unit     

7

.

2 

Industrial Server     
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Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

7

.

3 

Server Processor     

7

.

4 

Firewall     

7

.

5 

Gateway Server     

7

.

6 

GPS system     

7

.

7 

Ethernet Switch     

7

.

8 

Modem     

7

.

9 

LCD Monitor     

7

.

1

0 

Monitor & Keyboard     

7

.

1

1 

Printer     

7

.

1

2 

55” LCD Monitor     

7

.

1

3 

Cables (FO, EC,CC)     

8 Digital Fault & Disturbance Recorder  



81 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

. 

8

.

1 

Control Card     

8

.

2 

Data Acquisition material     

8

.

3 

Panel     

8

.

4 

Processor     

8

.

5 

Copper cable     

8

.

6 

Fiber optic Cable     

8

.

7 

Engineering PC  

9. Telecommunication Equipment 

9.1 Communication equipment     

9.2 Multiplexer     

9.3 Fiber Optic cable     

9.4 PLC Communication     

9.5 Complete     

9.6 Panel     

9.7 Line matching Unit     

9.8 Surge arrester     

9.9 Wave Trap     

10 XLPE Cable & Cable Termination Kit 
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Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

10.1 400kV N/A 

10.2 230kV     

10.3 132kV     

10.4 33kV     

10.5 Cable Sealing End     

 11                               Auxiliary Power Supply Equipment (Not Applicable) 

11.1 Battery     

11.2 Charger     

11.3 DC Distribution Panel     

11.4 AC Distribution Panel     

12 Conductors, Insulators & Fittings 

12.1. Conductors     

i.  
Tubular  Conductor     

ii.  
Flexible Conductor     

iii.  
Fittings & Clamps     

12.2. Insulators     

i.  Post Insulator     

ii.  Disk Insulator     

iii.  
Fittings& Clamps     

13 Earthing & Lightning  

13.1 
Copper 

Conduct
or 

   

13.2 Earthing Wire     

14 Multicore  LV Auxiliary  Power and Control  Cables 

1
4
.

LV Cables     
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Item 
Equ

ipment 
Type of 

Equipment 

Manufacturer's 
Name 

a
n
d 
A
d
d
r
e
s
s 

Place of 
Manufacture 

a
n
d 
T
e
s
t
i
n
g 

Nationality 

1 

14.2 Cable Trays     

Name of Bidder:  

Signature of Bidder:  
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5. Schedule E: Technical Particulars and 
Guarantees 

 

 

5.1 General 

The technical data schedules hereafter provide more details on the specific technical criteria and 
complement the Information given in the Bidding documents. 
 
They form an essential part of bid submission and will be used in bid evaluation. 
 
They should be fully completed and submitted with the bid. 
 
 

5.2 Technical Data Schedule 
 
Please find hereafter the technical data schedules. 
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5.2.1 Part-1: HV AIS Switchgear 

 

5.2.1.1  Circuit Breaker 400kV 

 

No. Description Unit Minimum 
Requirements 

Guaranteed 

1. Circuit Breaker - General 

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Standards  IEC 62271-100  

 IEC 60273  

 IEC 60694  

 IEC 60815  

 ISO 9001  

1.6 Quality control 
 ISO 14001  

 ISO 18001  

1.7 Isolating and quenching medium  SF6  

1.8 Type of circuit breaker  Outdoor  

1.9 Design  Double breaking  

1.10 Operating mechanism  Spring  

Closing type  Insert  

Opening type  Insert  

1.11 Number of poles pcs. 3 (1 per phase)  

1.12 
Number of operating mechanisms per 
circuit breaker 

pcs. 1 / 3 (1 per phase) 
 

 

1.13 Control Switching Device  Yes  

2. Circuit Breaker - Characteristics 

2.1 Nominal system voltage kV rms 400  

2.2 Highest voltage for equipment Um kV rms 420  

2.3 Rated lightning impulse withstand 
voltage 
 
i) between phase to ground and 
between phases 

 
 
kV peak 

 
 
1425 

 

ii) across open switching device 
and/or isolating distance 

kV peak 1425(+240)  

2.4 Rated switching impulse withstand 
voltage between phase to ground 
 

kV peak 1050  

2.5 Rated Power frequency withstand 
voltage (dry), 1 minute 
i) between phase to ground and 
between phases 

 
 
kV 

 
 
520 

 

ii) across open switching device 
and/or isolating distance 

kV  610  

2.6 Standard value of transient recovery 
voltage (T100) 

kV Insert 
 

2.7 Rate of rise recovery voltage kV/µs Insert  

2.8 
Corona extinction voltage with CB 
open or close 

kV rms 320  
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No. Description Unit Minimum 
Requirements 

Guaranteed 

2.9 Radio interference voltage for 
frequency between 0.5MHz and 
2MHz (at 1.1*Um/√3) 

µV 1000   

2.10 Rated frequency fr Hz 50  

2.11 Rated current Ir A 4000  

2.12 
 

Rated short-circuit breaking currents, 
Isc 

kA rms 63  

Three phase Symmetrical breaking 
currents at 400kV 
 

kA rms Insert 
 

Three phase Asymmetrical breaking 
current at 400kV kA rms 

Insert 
 
 

 

Single phase Symmetrical breaking 
current for line to ground 
 

kA rms Insert 
 

Single phase Asymmetrical breaking 
current for line to ground 

kA rms 
Insert 

 

2.13 D.C. component of the rated short-
circuit breaking current 

% > 50  

2.14 a) Duration of short-circuit s ≥1  

2.15 Rated capacitive switching capability 
(breaking currents): 

   

a) Line charging 
A rms 

Insert 

 

b) Cable charging A rms  

c) Capacitor Bank breaking current 
A rms  

Rated inductive switching capability: A Insert 
 

Small inductive Magnetizing current 
for Reactor 

A Suitable for 25 Mvar 
 

Maximum switching surge per unit 
value 

p.u  

2.16 Rated peak withstands current Ip kA peak 157.5  

2.17 

a) Rated out-of-phase breaking 
current 

kA Insert  

b) Rated out-of-phase making current kA Insert  

2.18 

Rated short line fault breaking current 
capability 

   

a) Percentage of rated breaking 
current 

% Insert  

b) Surge Impedance Ohms Insert  

c) Amplitude factor  Insert  

d) Critical percentage of rated 
breaking current 

% Insert  

e) Maximum arc duration ms Insert  

2.19 

First-pole-to-clear factor    

a) Terminal fault p.u. 1.3  

b) Short-line fault p.u. 1.0  

c) Out-of-phase p.u. 2.0  

2.20 Rated operating sequence  O-0.3 s-CO-3 min-CO  
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No. Description Unit Minimum 
Requirements 

Guaranteed 

2.21 Auto reclosing  1p+3p  

2.22 
Maximum total break time (trip 
initiation to final arc extinction) 
(pos.3.7.135 acc. to IEC 62271-100) 

ms 40  

2.23 

Closing time 
 
i. Without current 
 
ii. With 100 % rated breaking current 
 

ms 
 
ms 
 
ms 

70 
 
Insert 
 
Insert 
 

 

2.24 

Opening time (trip initiation to contact 
separation) 
i. With rated current 
ii. With 100 % rated breaking current 

 
 
ms 
 
ms 

 
 
Insert 
 
insert 
 

 

2.25 
Maximum time interval between 
opening interrupters 

ms Insert  

2.26 
Maximum time interval between 
opening of first and last phase of 
three-phase circuit breakers 

ms Insert  

2.27 
Time of final arc extinction (3.7..134 
acc. IEC 62271-100) 

ms 20 ± 5  

2.28 

Minimum time for auto reclosing (dead 
time) 
i. Single phase 
 
ii. Three phase 

 
 
ms 
 
ms 

 
 
Insert 
 
insert 

 

2.29 Pole discrepancy for the closing 
operation of CB ie, Maximum 
difference in closing Time between 
first contact touch and Last phase to 
close. 

ms Insert 

 

2.30 Restrike performance during 
capacitive current switching 

Class C2  

 
2.31 

Number of operations without 
maintenance 
a) CO at no-load 

 
> 10000 

 

b) CO at rated current  > 2500  

c) CO at rated breaking current Isc  > 5  

2.32 
The frequency of mechanical 
operations 

Class M2  

2.33 Rated electrical endurance Class E2  

2.34 Rated pressure of a circuit breaker Mpa Insert  

2.35 Total mass of SF6 gas in a circuit 
breaker 

kg Insert  

2.36 Rated mechanical terminal loads    

2.36.1 Static horizontal force, longitudinal 
FthA 

N ≥ 1750  

2.36.2 Static horizontal force, transversal 
FthB 

N ≥ 1250  

2.36.3 Static vertical force Ftv N > 1500  

2.36.4 Dynamic horizontal force, longitudinal 
Fwx 

N Insert  



88 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description Unit Minimum 
Requirements 

Guaranteed 

2.36.5 Dynamic horizontal force, transversal N Insert  

2.37 Is circuit-breaker re-strike free Yes/No Insert  

2.38 Rated supply pressure of gas for 
interruption 
 
Maximum 
Normal 
Minimum 
Low Pressure Alarm 
Lockout Alarm 

 
 
 
 
MPa 
(g) 

Insert 

 

2.39 Limits for correct operation 
 
Max 
Normal 
min 

Mpa 
(g) 

Insert 

 

2.40 Trip free/or fixed trip  Trip Free  

2.41 Is lockout facility fitted? Yes/No Insert  

2.42 Rated supply voltage of shunt opening 
release 

V 
Insert  

2.43 Current required at rated supply 
voltage to open circuit-breaker 

A 
Insert  

2.44 Maximum pressure rise in circuit 
breakers due to the making or 
breaking of rated current 

 
Insert  

2.45 X/R ratio  Insert  

2.46 Number of successive auto-Reclosing 
operations without derating 

 
Insert  

2.47 Number of close-open operations 
possible without recharging 

 Insert 
 

2.48 Whether anti pumping facility is 
provided in the Circuit breaker 
mechanism 

Yes/No 
Insert  

2.49 Type of transmission of mechanical 
energy from the operating mechanism 
to the interrupter unit i.e. whether 
single mechanism coupled to three 
phases or three independent 
mechanisms 

 

Insert  

2.50 Spring Charging Time ms Insert  

2.51 Whether there is provision for manual 
spring charging. 

Yes/No 
Insert  

2.52 Whether facility to close / open the CB 
manually in the Absence of DC control 
supply to the operating mechanism 

Yes/No 
Insert  

3. Circuit Breaker - Design and Construction 

3.1 Circuit Breaker    

3.1.1 Insulator material  Porcelain  

3.1.2 Minimum creepage distance mm/kV Min > 31  

3.1.2.1 Total creepage distance mm Insert  

3.1.3 HV terminal pcs. 2  

3.1.3.1 Shape  Flat  

3.1.3.2 Dimensions mm x 
mm 

Min 200 x 100  

3.1.3.3 Number of holes  Min 8  



89 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description Unit Minimum 
Requirements 

Guaranteed 

3.1.3.4 Dimensions of holes mm Insert  

3.1.3.5 Distance between holes mm Insert  

3.1.3.6 Material suitable for  Al terminal  

3.1.5 Weight and dimensions    

3.1.5.1 Support insulator height mm Insert  

3.1.5.2 Total height mm Insert  

3.1.5.3 Pole weight kg Insert  

3.1.5.4 Weight of operating mechanism kg Insert  

3.1.5.5 Total weight (with metal structure) kg Insert  

3.1.6 Minimum distance    

3.1.6.1 Between poles mm Insert  

3.1.6.2 To ground mm Insert  

3.1.7 Degree of Protection for    

(a) auxiliary circuits  Insert  

(b) moving parts  Insert  

3.1.8 Minimum clearances in air:    

(a) between phases mm Insert  

(b) phases to earth mm Insert  

(c) across interrupters mm Insert  

(d) live parts to ground level mm Insert  

3.1.9 Length of each break mm Insert  

3.1.10 Length of stroke mm Insert  

3.2 Operating mechanism    

3.2.1 Type  Insert  

3.2.2 Motor - auxiliary supply voltage V. AC 230/415  

3.2.3 Rated power of motor W Insert  

3.2.4 Control voltage V. DC 110  

3.2.5 Number of making coils pcs. 1  

3.2.6 Rated power of making coils W Insert  

3.2.7 Number of breaking coils pcs. 2  

3.2.8 Rated power of breaking coils W Insert  

3.2.9 Heater  Yes  

3.2.10 Heater supply voltage V, Hz 230, 50  

3.2.11 Total heater power W Insert  

3.2.12 Minimum number of available 
contacts (NO/NC/V) 

 12NO+12NC+1V  

3.2.13 Water-tight corrosion-resistant 
housing 

 IP55  

3.2.14 Operating mechanism material  Al or stainless steel  

3.2.15 A crank for manual spring loading  Yes  

3.3 Accessories in central control panel    

3.3.1 Anti-pumping relay  Yes  

3.3.2 Local/remote control selector switch  Yes  

3.3.3 Local operation push buttons  Yes  

3.3.4 Minimum pressure lock-out and alarm 
relays 

 Yes  

3.3.5 Service outlet (socket) - 230 V, 50 Hz  Yes  

3.3.6 Lighting switch  Yes  

3.3.7 Lighting - 230 V, 50 Hz  Yes  

3.3.8 Heater - 230 V, 50 HZ  Yes  

3.3.9 Humidity Sensor-Hygrometer  Yes  

3.3.10 Operation counter  Yes  
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No. Description Unit Minimum 
Requirements 

Guaranteed 

3.3.11 Motor MCB (miniature circuit 
breakers) (for all operating 
mechanisms) 

 Yes  

3.3.12 Time phase discrepancy relay  Yes  

3.3.13 Weatherproof, corrosion resistance 
enclosure, Al or stainless steel 

 IP55  

3.3.14 Copper earthing rails inside central 
control cabinet 

 Yes  

3.3.15 Detachable plates, the bottom of 
central control cabinet 

 Yes  

3.3.16 Set of cables for connection of 
operating mechanism and central 
control panel of circuit breaker 

 Yes  

3.3.17 Galvanized horizontal and vertical 
metal structure with minimum 70 µm 
zinc layer 

 Yes  

4 Pre-insertion resistor 

4.1 Required  No  

4.2 Pre insertion Resistor (PIR) for 400kV Ohm NA  

4.3 Pre-insertion time ms NA  

5 Control Switching Device (CSD) 

5.1 Required  Yes  

5.2 Manufacturer's name and address  Insert  

5.3 Country of origin  EU/UK/USA/Japan  

5.4 Type  Insert  

5.5 Model No.  Insert  

5.6 Standard  BS 402  

IEC 60255  

IEC 61810  

5.7 Operation voltage V Insert  

6 Others 

6.1 Type test certificate date/reference Required Yes  

6.2 
Period of time equipment has been in 
commercial operation 

years Insert  

6.3 Number of the same type of CB 
supplied to date 

Nos. Insert  

 Overall compliance with the 
requirements (yes/no) 
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5.2.1.2 Circuit Breaker 230kV 

No. Description Unit Minimum 
Requirements 

Guaranteed 

1. Circuit Breaker - General 

1.1. Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Standards  IEC 62271-100  

 IEC 60273  

 IEC 60694  

 IEC 60815  

 ISO 9001  

1.6 Quality control 
 ISO 14001  

 ISO 18001  

1.7 Isolating and quenching medium  SF6  

1.8 Type of circuit breaker  Outdoor  

1.9 Design  Gang breaking  

1.10 Operating mechanism    

Closing type  Spring  

Opening type  Spring  

1.11 Number of poles pcs. 3 (1 per phase)  

1.12 
Number of operating mechanisms per 
circuit breaker 

pcs. 1  

2. Circuit Breaker - Characteristics 

2.1 Nominal system voltage kV rms 230  

2.2 Highest voltage for equipment Um kV rms 245  

2.3 Rated lightning impulse withstand 
voltage 

i) between phase to 
ground and between 
phases 

 
 
kV peak 

1050 

 

ii)  between open switching 
device (interrupting 
chamber) 

kV peak 

Insert 

 

2.4 Rated Power frequency withstand 
voltage (dry), 1 minute 

i) between phase to 
ground and between 
phases 

 
 
kV 
 

 
 
460 

 

ii)  between open switching 
device (interrupting 
chamber) 

kV  
Insert 

 

2.5 Standard value of transient recovery 
voltage (T100) 

kV Insert 
 

2.6 Rate of rise recovery voltage kV/µs Insert  
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No. Description Unit Minimum 
Requirements 

Guaranteed 

2.7 Corona extinction voltage with CB 
open or close 

kV rms Insert  

2.8 
Radio interference voltage for 
frequency between 0.5MHz and 2MHz 
(at 1.1*Um/√3) 

µV 1000   

2.9 Rated frequency fr Hz 50  

2.10 Rated current Ir A 3150  

2.11 
2.12 
 

Rated short-circuit breaking currents, 
Isc (equal to short circuit withstand 
current): 

kA rms 50  

Three phase Symmetrical breaking 
currents at 400kV 
 

kA rms Insert 
 

Three phase Asymmetrical breaking 
current at 400kV kA rms 

Insert 
 
 

 

Single phase Symmetrical breaking 
current for line to ground 
 

kA rms Insert 
 

Single phase Asymmetrical breaking 
current for line to ground 

kA rms 
Insert 

 

2.13 D.C. component of the rated short-
circuit breaking current 

% ≥ 50  

2.13 
2.14 

a) Duration of short-circuit s ≥1  

b) Rated short time current for 1 
second 

kA 50 
 

c) Rated short time current for 3 
seconds 

kA Insert 
 

2.15 Rated capacitive switching capability 
(breaking currents): 

   

a) Line charging A rms 

Insert 

 

b) Cable charging A rms  

c) Capacitor Bank breaking current A rms  

Rated inductive switching capability: A Insert 
 

Small inductive Magnetizing current 
for Reactor 

A Suitable for 25 Mvar 
 

2.16 a) Rated peak withstands current Ip kA peak 125  

 
2.17 

a) Rated out-of-phase breaking 
current 

kA Insert  

b) Rated out-of-phase making current kA Insert  

2.18 

Rated short line fault breaking current 
capability 

   

a) Percentage of rated breaking 
current 

% Insert  

b) Surge Impedance Ohms Insert  

c) Amplitude factor  Insert  

d) Critical percentage of rated 
breaking current 

% Insert  

e) Maximum arc duration ms Insert  

2.19 First-pole-to-clear factor  
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No. Description Unit Minimum 
Requirements 

Guaranteed 

a) Terminal fault p.u. 1.3  

b) Short-line fault p.u. 1.0  

c) Out-of-phase p.u. 2.0  

2.20 Rated operating sequence  O-0.3s-CO-3min-CO  

2.21 Auto reclosing  3p  

2.22 
Maximum total break time (trip 
initiation to final arc extinction) 
(pos.3.7.135 acc. to IEC 62271-100) 

ms 60  

2.23 

Closing time 
 
i. Without current 
 
ii. With 100 % rated breaking current 
 

ms 
 
ms 
 
ms 

100 
 
Insert 
 
Insert 
 

 

2.24 

Opening time (trip initiation to contact 
separation) 
i. Without current 
ii. With 100 % rated breaking current 

 
ms 
 
ms 

 
Insert 
 
insert 
 
 

 

2.25 
Maximum time interval between 
opening interrupters 

ms Insert  

2.26 
Maximum time interval between 
opening of first and last phase of 
three-phase circuit breakers 

ms Insert  

2.27 
Time of final arc extinction (3.7..134 
acc. IEC 62271-100) 

ms 20 ± 5  

2.28 

Minimum time for auto reclosing (dead 
time) 
i. Single phase 
 
ii. Three phase 

 
 
ms 
 
ms 

 
 
Insert 
 
insert 

 

2.29 Pole discrepancy for the closing 
operation of CB ie, Maximum 
difference in closing Time between 
first contact touch and Last phase to 
close. 

ms Insert 

 

2.30 Restrike performance during 
capacitive current switching 

Class C2  

 
2.31 

Number of operations without 
maintenance 
a) CO at no-load 

 
> 10000 

 

b) CO at rated current  > 2500  

c) CO at rated breaking current Isc  > 5  

2.32 
The frequency of mechanical 
operations 

Class M2  

2.33 Rated electrical endurance Class E2  

2.34 Rated pressure of a circuit breaker Mpa Insert  

2.35 Total mass of SF6 gas in a circuit 
breaker 

kg Insert  

2.36 Rated mechanical terminal loads    

2.36.1 Static horizontal force, longitudinal 
FthA 

N ≥ 1750  
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No. Description Unit Minimum 
Requirements 

Guaranteed 

2.36.2 Static horizontal force, transversal 
FthB 

N ≥ 1250  

2.36.3 Static vertical force Ftv N > 1500  

2.36.4 Dynamic horizontal force, longitudinal 
Fwx 

N Insert  

2.36.5 Dynamic horizontal force, transversal N Insert  

2.37 Is circuit-breaker re-strike free Yes/No Insert  

2.38 Rated supply pressure of gas for 
interruption 
 
Maximum 
Normal 
Minimum 
Low Pressure Alarm 
Lockout Alarm 

 
 
 
 
MPa 
(g) 

Insert 

 

2.39 Limits for correct operation 
Max 
Normal 
min 

Mpa 
(g) 

Insert 

 

2.40 Trip free/or fixed trip  Trip Free  

2.41 Is lockout facility fitted? Yes/No Insert  

2.42 Rated supply voltage of shunt opening 
release 

V 
Insert  

2.43 Current required at rated supply 
voltage to open circuit-breaker 

A 
Insert  

2.44 Maximum pressure rise in circuit 
breakers due to the making or 
breaking of rated current 

 
Insert  

2.45 X/R ratio  Insert  

2.46 Number of successive auto-Reclosing 
operations without derating 

 
Insert  

2.47 Number of close-open operations 
possible without recharging 

 O-CO 
 

2.48 Whether anti pumping facility is 
provided in the Circuit breaker 
mechanism 

Yes/No 
Insert  

2.49 Type of transmission of mechanical 
energy from the operating mechanism 
to the interrupter unit i.e. whether 
single mechanism coupled to three 
phases or three independent 
mechanisms 

 

Insert  

2.50 Whether there is provision for manual 
spring charging. 
(in case of hydraulic manual operation 
to build oil pressure) 

Yes/No 

Insert  

2.51 Whether facility to close / open the CB 
manually in the Absence of DC control 
supply to the operating mechanism 

Yes/No 
Insert  

2.52 Whether suitable facility is available 
for bleeding the hydraulic Circuit in 
order to remove the trapped gas if any 
in the Hydraulic mechanism 

Yes/No 

Insert  

3. Circuit Breaker - Design and Construction 

3.1 Circuit Breaker    
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No. Description Unit Minimum 
Requirements 

Guaranteed 

3.1.1 Insulator material  Porcelain  

3.1.2 Minimum creepage distance mm/kV Min > 31  

3.1.2.1 Total creepage distance mm Insert  

3.1.3 HV terminal pcs. 2  

3.1.3.1 Shape  Flat  

3.1.3.2 Dimensions mm x 
mm 

Min 100 x 100  

3.1.3.3 Number of holes  Min 4  

3.1.3.4 Dimensions of holes mm Insert  

3.1.3.5 Distance between holes mm Insert  

3.1.3.6 Material suitable for  Al terminal  

3.1.5 Weight and dimensions    

3.1.5.1 Support insulator height mm Insert  

3.1.5.2 Total height mm Insert  

3.1.5.3 Pole weight kg Insert  

3.1.5.4 Weight of operating mechanism kg Insert  

3.1.5.5 Total weight (with metal structure) kg Insert  

3.1.6 Minimum distance    

3.1.6.1 Between poles mm Insert  

3.1.6.2 To ground mm Insert  

3.1.7 Degree of Protection for    

(a) auxiliary circuits  Insert  

(b) moving parts  Insert  

3.1.8 Minimum clearances in air:    

(a) between phases mm Insert  

(b) phases to earth mm Insert  

(c) across interrupters mm Insert  

(d) live parts to ground level mm Insert  

3.1.9 Length of each break mm Insert  

3.1.10 Length of stroke mm Insert  

3.2 Operating mechanism    

3.2.1 Type  Insert  

3.2.2 Motor - auxiliary supply voltage V. AC 230/415  

3.2.3 Rated power of motor W Insert  

3.2.4 Control voltage V. DC 220  

3.2.5 Number of making coils pcs. 1  

3.2.6 Rated power of making coils W Insert  

3.2.7 Number of breaking coils pcs. 2  

3.2.8 Rated power of breaking coils W Insert  

3.2.9 Heater  Yes  

3.2.10 Heater supply voltage V. Hz 230. 50  

3.2.11 Total heater power W Insert  

3.2.12 Minimum number of available contacts 
(NO/NC/V) 

 12NO+12NC+1V  

3.2.13 Water-tight corrosion-resistant 
housing 

 IP55  

3.2.14 Operating mechanism material  Al or stainless steel  

3.2.15 A crank for manual spring loading  Yes  

3.3 Accessories in central control panel    

3.3.1 Anti-pumping relay  Yes  

3.3.2 Local/remote control selector switch  Yes  

3.3.3 Local operation push buttons  Yes  
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No. Description Unit Minimum 
Requirements 

Guaranteed 

3.3.4 Minimum pressure lock-out and alarm 
relays 

 Yes  

3.3.5 Service outlet (socket) - 230 V, 50 Hz  Yes  

3.3.6 Lighting switch  Yes  

3.3.7 Lighting - 230 V, 50 Hz  Yes  

3.3.8 Heater - 230 V, 50 HZ  Yes  

3.3.9 Operation counter  Yes  

3.3.10 Motor MCB (miniature circuit 
breakers) (for all operating 
mechanisms) 

 Yes  

3.3.11 Time phase discrepancy relay  Yes  

3.3.12 Weatherproof, corrosion resistance 
enclosure, Al or stainless steel 

 IP55  

3.3.13 Cu earthing rails inside central control 
cabinet 

 Yes  

3.3.14 Detachable plates, the bottom of 
central control cabinet 

 Yes  

3.3.15 Set of cables for connection of 
operating mechanism and central 
control panel of circuit breaker 

 Yes  

3.3.16 Galvanized horizontal and vertical 
metal structure with minimum 70 |jm 
zinc layer 

 Yes  

4 Pre-insertion resistor 

4.1 Pre insertion Resistor (PIR) for 230kV Ohm N/A  

4.2 Pre-insertion time ms N/A  

5 Control Switching Device (CSD) 

5.1 Manufacturer's name and address  N/A  

5.2 Country of origin  N/A  

5.3 Type  N/A  

5.4 Model No.  N/A  

5.5 Standard  N/A  

N/A  

N/A  

5.6 Operation voltage V N/A  

6 Others 

6.1 Type test certificate date/reference Required Yes  

6.2 
Period of time equipment has been in 
commercial operation 

years Insert   

6.3 Number of the same type of 
disconnectors supplied to date 

Nos. Insert  

Overall compliance with the 
requirements (yes/no) 

 

 

 

 

5.2.1.3 Circuit Breaker 132kV (For Tr. Bay) 

No. Description 
Minimum Requirement 

Guaranteed 
Unit Data 

1. Circuit Breaker - General  
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No. Description 
Minimum Requirement 

Guaranteed 
Unit Data 

1.1. Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Made in  Insert  

1.6 Standards  IEC 62271-100, 60273, 

60694, 60815 
 

1.7 Quality control  ISO 9001, 14001  

1.8 Isolating and 

quenching medium 
 SF6  

1.9 Type of circuit 

breaker 
 Outdoor  

1.10 Design  Gang breaking  

1.11 Operating 

mechanism 
 Motor-wound spring  

1.12 Number of poles pcs. 3  

1.13 
Number of operating 

mechanisms per 

circuit breaker 

pcs. 
1 (Gang operation)  

2. Circuit Breaker - Characteristics 

2.1 Nominal system 

voltage 
kV rms 132  

2.2 Highest voltage for 

equipment Un 
kV rms 145  

2.3 
Rated lightning 

impulse withstand 

voltage  

kV peak 650  

2.4 
Rated short duration 

power frequency 

voltage 

kV 275  

2.5 Rated frequency fr Hz 50  

2.6 Rated current Ir A 3150A  

2.7 Rated short-circuit 

breaking current Isc 
kA rms 40kA  

2.8 

Rated peak 

withstand current Ip 

(equal short-circuit 

making current) 

kA 100kA  
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No. Description 
Minimum Requirement 

Guaranteed 
Unit Data 

2.9 
D.C. component of 

the rated short-circuit 

breaking current 

% > 30  

2.10 

First-pole-to-clear 

factor 

• Terminal fault 

• Short-line fault 

• Out-of-phase 

 

p.u. 

p.u. 

p.u. 

 

1.3 

1.0 

2.0 

 

2.11 Radio interference 

voltage 
Micro volt <1000 μV at 1.1Um/sqrt(3)  

2.12 
Standard value of 

transient recovery 

voltage (T100) 

kV Insert  

2.13 Rate of rise recovery 

voltage 
kV/μs Insert  

2.14 Rated operating 

sequence 
 O-0.3 s-CO-3 min-CO  

2.15 Duration of short-

circuit 
s ≥1  

2.16 Rated out-of-phase 

breaking current 
kA Insert  

2.17 Auto reclosing  Not applicable  

2.18 

Maximum total break 

time (trip initiation to 

final arc extinction) 

pos.3.7.135 acc. to 

IEC 62271-100) 

ms ≤sxi  

2.19 
Time of final arc 

extinction (3.7.134 

acc. IEC 62271-100) 

ms 20 ± 5  

2.20 

Opening time (trip 

initiation to contact 

separation) 

• Without current 

• With 100 % rated breaking 

current 

 

ms 

ms 

 

Insert 

Insert 

 

2.21 Length of each break    

2.22 Length of stroke (at the measuring 
point)    

2.23 
Maximum time 

interval between 

opening interrupters 

ms Insert  
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No. Description 
Minimum Requirement 

Guaranteed 
Unit Data 

2.24 

Maximum time 

interval between 

opening of first and 

last phase of three-

phase circuit 

breakers 

ms 3  

2.25 

Time for making 

(close initiation to 

contact touch) 

• Without current 

• 100 % making current 

 

ms 

ms 

 

Insert 

Insert 

 

2.26 Minimum dead time ms Insert  

2.27 

Restrike 

performance during 

capacitive current 

switching 

Class C2  

2.28 

Number of 

operations without 

maintenance 

• CO at no-load 

• CO at rated current 

• CO at rated breaking current Isc 

 

 

≥O at r 

≥O at  

≥O  

 

2.29 
The frequency of 

mechanical 

operations 

Class M2  

2.30 Rated electrical 

endurance 
Class Min E1  

2.31 Rated pressure of a 

circuit breaker 
Mpa Insert  

2.32 Limits of gas 

pressure at 20°C 
   

 Maximum 
Mpa   

 Minimum 
Mpa   

2.33 
Guaranteed 

maximum gas 

leakage 

% per year   

2. 34 
Total mass of SF6 

gas in a circuit 

breaker 

kg Insert  

2.35 Rated mechanical 

terminal loads 
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No. Description 
Minimum Requirement 

Guaranteed 
Unit Data 

2.35.1 
Static horizontal 

force, longitudinal 

FthA 

N 

Insert 

 

2.35.2 
Static horizontal 

force, transversal 

FthB 

N 

Insert 

 

2.35.3 Static vertical force 

Ftv 
N 

Insert 
 

2.35.4 
Dynamic horizontal 

force, longitudinal 

Fwx 

N Insert  

2.35.5 Dynamic horizontal 

force, transversal 
N Insert  

3. Circuit Breaker - Design and Construction 

3.1 Circuit Breaker    

3.1.1 Insulator material  Porcelain  

3.1.2 Class of Insulation     

3.1.3 
Material of contact 

surfaces primary 

arcing 

   

3.1.4 Wall thickness of 

interrupter chamber 
mm   

3.1.5 Minimum creepage 

distance 
mm/kV Min. um31  

3.1.6 HV terminal Pcs/ckt 2  

3.1.6.1 Shape  Flat  

3.1.6.2 Dimensions mm x mm Min 100 x 100  

3.1.6.3 Number of holes  Min 4  

3.1.6.4 Dimensions of holes mm Ø 14  

3.1.6.5 Distance between 

holes 
mm insert  

3.1.6.6 Material suitable for  Al terminal  

3.1.7 Weight and 

dimensions 
   

3.1.7.1 Support insulator 

height 
mm Insert  

3.1.7.2 Total height mm Insert  

3.1.7.3 Pole weight kg Insert  
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No. Description 
Minimum Requirement 

Guaranteed 
Unit Data 

3.1.7.4 Weight of operating 

mechanism 
kg Insert  

3.1.7.5 
Total weight (with 

metal structure) of 

CB 

kg Insert  

3.1.7 Minimum clearance    

3.1.7.1 Between poles mm Insert  

3.1.7.2 To ground mm Insert  

3.2 Operating 

mechanism 
   

3.2.1 
Operating 

mechanism 

Manufacturer 

   

3.2.2 Type  Insert  

3.2.3 Is lockout facility 

fitted ? 
Yes/No Yes  

3.2.4 Motor - auxiliary 

supply voltage  
V, Hz 230, 50  

3.2.5 Rated power of 

motor 
W Insert  

3.2.6 Control voltage V. DC 110  

3.2.7 Number of making 

coils 
pcs. 1  

3.2.8 Rated power of 

making coils 
W Insert  

3.2.9 Number of breaking 

coils 
pcs. 2  

3.2.10 Rated power of 

breaking coils 
W Insert  

3.2.11 Heater  Yes  

3.2.12 Heater supply 

voltage 
V, Hz 230,50  

3.2.13 Total heater power W Insert  

3.2.14 
Minimum number of 

available contacts 

(NO/NC/V) 

 12NO+12NC+1V  

3.2.15 
Water-tight 

corrosion-resistant 

housing 

 IP55  
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No. Description 
Minimum Requirement 

Guaranteed 
Unit Data 

3.2.16 Operating 

mechanism material 
 insert  

3.2.17 A crank for manual 

spring loading 
 Yes  

3.3 
Accessories in 

central control 

panel 

   

3.3.1 Anti-pumping relay  Yes  

3.3.2 Local/remote control 

selector switch 
 Yes  

3.3.3 Local operation push 

buttons 
 Yes  

3.3.4 
Minimum pressure 

lock-out and alarm 

relays 

 Yes  

3.3.5 
Service outlet 

(socket) - 230 V, 

50 Hz,13A 

 Yes  

3.3.6 Lighting switch  Yes  

3.3.7 Lighting - 230 V, 

50 Hz 
 Yes  

3.3.8 Heater - 230 V, 

50 HZ 
 Yes  

3.3.9 Operation counter  Yes  

3.3.10 

Motor MCB 

(miniature circuit 

breakers) (for all 

operating 

mechanisms) 

 Yes  

3.3.11 Time phase 

discrepancy relay 
 Yes  

3.3.12 

Weather proof, 

corrosion resistance 

enclosure, Al or 

stainless steel 

 IP55  

3.3.13 
Cu earthing rails 

inside central control 

cabinet 

 Yes  

3.3.14 
Detachable plates, 

the bottom of central 

control cabinet 

 Yes  
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No. Description 
Minimum Requirement 

Guaranteed 
Unit Data 

3.3.15 

Set of cables for 

connection of 

operating 

mechanism and 

central control panel 

of circuit breaker 

 Yes  

3.3.16 

Galvanized 

horizontal and 

vertical metal 

structure with 

minimum 85 μm zinc 

layer 

 Yes  

 Overall compliance with the requirements (yes/no)  

 

 

 

 

 

5.2.1.4 Circuit Breaker 132kV (For Line Bay) 

No. Description 
Minimum Requirement 

Guaranteed 
Unit Data 

1. Circuit Breaker - General  

1.1. Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Made in  Insert  

1.6 Standards  IEC 62271-100, 60273, 

60694, 60815 
 

1.7 Quality control  ISO 9001, 14001  

1.8 Isolating and quenching 

medium 
 SF6  

1.9 Type of circuit breaker  Outdoor  

1.10 Design  Single breaking  

1.11 Operating mechanism  Motor-wound spring  

1.12 Number of poles pcs. 3  

1.13 
Number of operating 

mechanisms per circuit 

breaker 

pcs. 3 (Single/Individual operation)  
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No. Description 
Minimum Requirement 

Guaranteed 
Unit Data 

2. Circuit Breaker – Characteristics 

2.1 Nominal system voltage kV rms 132  

2.2 Highest voltage for 

equipment Un 
kV rms 145  

2.3 Rated lightning impulse 

withstand voltage  
kV peak 650  

2.4 
Rated short duration 

power frequency 

voltage 

kV 275  

2.5 Rated frequency fr Hz 50  

2.6 Rated current Ir A 3150A  

2.7 Rated short-circuit 

breaking current Isc 
kA rms 40kA  

2.8 
Rated peak withstand 

current Ip (equal short-

circuit making current) 

kA 100kA  

2.9 
D.C. component of the 

rated short-circuit 

breaking current 

% > 30  

2.10 

First-pole-to-clear factor 

• Terminal fault 

• Short-line fault 

• Out-of-phase 

 

p.u. 

p.u. 

p.u. 

 

1.5 

1.0 

2.0 

 

2.11 Radio interference 

voltage 
Micro volt <1000 μV at 1.1Um/sqrt(3)  

2.12 
Standard value of 

transient recovery 

voltage (T100) 

kV Insert  

2.13 Rate of rise recovery 

voltage 
kV/μs Insert  

2.14 Rated operating 

sequence 
 O-0.3 s-CO-3 min-CO  

2.15 Duration of short-circuit s ≥1  

2.16 Rated out-of-phase 

breaking current 
kA Insert  

2.17 Auto reclosing  1p + 3p  
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No. Description 
Minimum Requirement 

Guaranteed 
Unit Data 

2.18 

Maximum total break 

time (trip initiation to 

final arc extinction) 

pos.3.7.135 acc. to IEC 

62271-100) 

ms ≤sxi  

2.19 
Time of final arc 

extinction (3.7.134 acc. 

IEC 62271-100) 

ms 20 ± 5  

2.20 

Opening time (trip 

initiation to contact 

separation) 

• Without current 

• With 100 % rated breaking current 

 

ms 

ms 

 

Insert 

Insert 

 

2.21 Length of each break    

2.22 Length of stroke (at the measuring 
point)    

2.23 
Maximum time interval 

between opening 

interrupters 

ms Insert  

2.24 

Maximum time interval 

between opening of first 

and last phase of three-

phase circuit breakers 

ms 3  

2.25 

Time for making (close 

initiation to contact 

touch) 

• Without current 

• 100 % making current 

 

ms 

ms 

 

Insert 

Insert 

 

2.26 Minimum dead time ms Insert  

2.27 
Restrike performance 

during capacitive 

current switching 

Class C2  

2.28 

Number of operations 

without maintenance 

• CO at no-load 

• CO at rated current 

• CO at rated breaking current Isc 

 

 

≥O at r 

≥O at  

≥O  

 

2.29 The frequency of 

mechanical operations 
Class M2  

2.30 Rated electrical 

endurance 
Class Min E1  

2.31 Rated pressure of a 

circuit breaker 
Mpa Insert  
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No. Description 
Minimum Requirement 

Guaranteed 
Unit Data 

2.32 Limits of gas pressure 

at 20°C 
   

 Maximum 
Mpa   

 Minimum 
Mpa   

2.33 Guaranteed maximum 

gas leakage 
% per year   

2. 34 Total mass of SF6 gas 

in a circuit breaker 
kg Insert  

2.35 Rated mechanical 

terminal loads 
   

2.35.1 Static horizontal force, 

longitudinal FthA 
N 

Insert 
 

2.35.2 Static horizontal force, 

transversal FthB 
N 

Insert 
 

2.35.3 Static vertical force Ftv N 
Insert  

2.35.4 Dynamic horizontal 

force, longitudinal Fwx 
N Insert  

2.35.5 Dynamic horizontal 

force, transversal 
N Insert  

3. Circuit Breaker - Design and Construction 

3.1 Circuit Breaker    

3.1.1 Insulator material  Porcelain  

3.1.2 Class of Insulation     

3.1.3 Material of contact 

surfaces primary arcing 
   

3.1.4 Wall thickness of 

interrupter chamber 
mm   

3.1.5 Minimum creepage 

distance 
mm/kV Min. um31  

3.1.6 HV terminal Pcs/ckt 2  

3.1.6.1 Shape  Flat  

3.1.6.2 Dimensions mm x mm Min 100 x 100  

3.1.6.3 Number of holes  Min 4  

3.1.6.4 Dimensions of holes mm Ø 14  

3.1.6.5 Distance between holes mm insert  

3.1.6.6 Material suitable for  Al terminal  
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No. Description 
Minimum Requirement 

Guaranteed 
Unit Data 

3.1.7 Weight and 

dimensions 
   

3.1.7.1 Support insulator height mm Insert  

3.1.7.2 Total height mm Insert  

3.1.7.3 Pole weight kg Insert  

3.1.7.4 Weight of operating 

mechanism 
kg Insert  

3.1.7.5 Total weight (with metal 

structure) of CB 
kg Insert  

3.1.7 Minimum clearance    

3.1.7.1 Between poles mm Insert  

3.1.7.2 To ground mm Insert  

3.2 Operating mechanism    

3.2.1 Operating mechanism 

Manufacturer 
   

3.2.2 Type  Insert  

3.2.3 Is lockout facility fitted ? Yes/No Yes  

3.2.4 Motor - auxiliary supply 

voltage  
V, Hz 230, 50  

3.2.5 Rated power of motor W Insert  

3.2.6 Control voltage V. DC 110  

3.2.7 Number of making coils pcs. 1  

3.2.8 Rated power of making 

coils 
W Insert  

3.2.9 Number of breaking 

coils 
pcs. 2  

3.2.10 Rated power of 

breaking coils 
W Insert  

3.2.11 Heater  Yes  

3.2.12 Heater supply voltage V, Hz 230,50  

3.2.13 Total heater power W Insert  

3.2.14 
Minimum number of 

available contacts 

(NO/NC/V) 

 12NO+12NC+1V  

3.2.15 Water-tight corrosion-

resistant housing 
 IP55  
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No. Description 
Minimum Requirement 

Guaranteed 
Unit Data 

3.2.16 Operating mechanism 

material 
 insert  

3.2.17 A crank for manual 

spring loading 
 Yes  

3.3 Accessories in central 

control panel 
   

3.3.1 Anti-pumping relay  Yes  

3.3.2 Local/remote control 

selector switch 
 Yes  

3.3.3 Local operation push 

buttons 
 Yes  

3.3.4 Minimum pressure lock-

out and alarm relays 
 Yes  

3.3.5 Service outlet (socket) - 

230 V, 50 Hz,13A 
 Yes  

3.3.6 Lighting switch  Yes  

3.3.7 Lighting - 230 V, 50 Hz  Yes  

3.3.8 Heater - 230 V, 50 HZ  Yes  

3.3.9 Operation counter  Yes  

3.3.10 
Motor MCB (miniature 

circuit breakers) (for all 

operating mechanisms) 

 Yes  

3.3.11 Time phase 

discrepancy relay 
 Yes  

3.3.12 

Weather proof, 

corrosion resistance 

enclosure, Al or 

stainless steel 

 IP55  

3.3.13 Cu earthing rails inside 

central control cabinet 
 Yes  

3.3.14 
Detachable plates, the 

bottom of central 

control cabinet 

 Yes  

3.3.15 

Set of cables for 

connection of operating 

mechanism and central 

control panel of circuit 

breaker 

 Yes  
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No. Description 
Minimum Requirement 

Guaranteed 
Unit Data 

3.3.16 

Galvanized horizontal 

and vertical metal 

structure with minimum 

85 μm zinc layer 

 Yes  

 Overall compliance with the requirements (yes/no)  

 

 

 

5.2.1.5 Disconnector 400kV without Earthing Switch 

 

1. Disconnector- General  

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin & Manufacturing  Insert  

1.5 Standards  

IEC 62271-1 

IEC 62271-102 

IEC 60273 

IEC 60694 

IEC 60815 

 

1.6 Quality control  

ISO 9001 

ISO 14001 

ISO 18001 

 

1.7 Type of disconnector  Outdoor  

1.8 Design  

Three column Double 

break with horizontal 

motion only 

 

1.9 Number of poles pcs. 3  

1.10 Type of main blade operating mechanism  Motor driven  

1.11 Number of main blade operating mechanisms pcs. 3  

1.12 Type of earthing blade operating mechanism  Not applicable  

1.13 Number of earthing blade operating mechanism  Not applicable  

2. Disconnector - Characteristics 

2.1 Nominal system voltage kV rms 400  

2.2 Highest voltage for equipment Un kV rms 420  

2.3 Rated lightning impulse withstand voltage  kV peak 1425  

2.4 
Rated switching impulse withstand voltage 
between phase to ground kV peak 

1050  

2.5 Rated frequency fr Hz 50  

2.6 Rated current Ir A ≥ 4000  

2.7 Rated short withstand current Ik kA rms ≥ 63  

2.8 Rated duration of short-circuit on main blades s ≥1  

2.9 Rated duration of short-circuit on earthing blades s Not applicable  

2.10 Rated peak withstand current Ip kA ≥ 157.5  

2.11 
Capacity of making and breaking transfer load of 

busbar system at 300 V (rms) 
A 1600  
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2.12 Nominal supply voltage    

2.12.1 Controls and alarm (signalling) circuits V DC 110  

2.12.2 Motor - auxiliary supply voltage 

V 

A

C

, 

3

Ф 

/ 

H

z 

415 / 50  

2.12.3 Heaters V AC / Hz 230 / 50  

2.13 Opening time s Insert  

2.14 Closing time s Insert  

2.15 Mechanical endurance Class M2  

2.16 Rated mechanical terminal loads of terminals    

2.16.1 Direct loading, static Fa N >2000  

2.16.2 Transversal loading, static Fb N >660  

2.16.3 Vertical force Fc N >1500  

2.16.4 Direct loading, dynamic N >4500  

2.16.5 Transversal loading, dynamic N Insert  

3. Disconnector - Design and Construction 

3.1 Disconnector    

3.1.1 Insulator material  Porcelain, brown  

3.1.2 
Country of make of insulator 

 
USA/UK/

EU 

/Japan 

 

3.1.3 Minimum creepage distance mm/kV Min. ≥ 31 mm/kV  

3.1.4 Quality of insulator  Min. C130  

3.1.5 Rated failing load of insulator (C10) N Min. 10000  

3.1.6 HV terminals    

3.1.6.1 Shape  Flat  

3.1.6.2 Dimensions mm x mm Min 200 x 100  

3.1.6.3 Number of holes  Min 8  

3.1.6.4 Dimensions of holes mm Ø 14  

3.1.6.5 Distance between holes mm 50  

3.1.6.6 Material suitable for  Al terminal  

3.1.6.7 Country of make of main contacts   

Same as 

the 

manufact

urer of 

disconne

ctor 

 

3.1.7 Steel parts of the disconnector  
Hot-dip 

galvanize

d 

 

3.1.8 Self-lubricating hinges and linkage of rods   Yes  

3.1.9 Weight and dimensions    
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3.1.9.1 Pole height mm Insert  

3.1.9.2 Support insulator height mm Insert  

3.1.9.3 Total height mm Insert  

3.1.9.4 Pole length mm Insert  

3.1.9.5 Distance between support axis of a pole mm Insert  

3.1.9.6 Shipping dimensions mm Insert  

3.1.9.7 Pole weight kg Insert  

3.1.9.8 Weight of operating mechanism kg Insert  

3.1.9.9 Total weight kg Insert  

3.1.9.10 Shipping weight kg Insert  

3.2 Operating mechanism    

3.2.1 Number of operating mechanism pcs. 3  

3.2.2 Type  Insert  

3.2.3 Rated power of motor W Insert  

3.2.4 Total heater power W Insert  

3.2.5 
Minimum number of available contacts 

(NO/NC/V) 
 12NO+12NC+1V  

3.2.6 Heater, 230 V, 50 Hz  Yes  

3.2.7 Water-tight corrosion-resistant housing  IP55  

3.2.8 Selection switch (local/neutral/remote)  Yes  

3.2.9 Manual closing button  Yes  

3.2.10 Manual opening button  Yes  

3.2.11 
Anti-condensation heater inside the operating 

mechanism cabinet  
 Yes  

3.2.12 Single-phase socket  Yes  

3.2.13 Voltage presence controller  Yes  

3.2.14 Motor MCB (miniature circuit breakers)  Yes  

3.2.15 Heater MCB (miniature circuit breaker)  Yes  

3.2.16 
Single-phase socket MCB (miniature circuit 

breaker) 
 Yes  

3.2.17 Equipotential bonding rails  Yes  

3.2.18 Housing of Al or stainless steel  Yes  

3.2.19 Dead centre interlocking of operating mechanisms  Yes  

 Overall compliance with the requirements (yes/no)  

 

 

5.2.1.6 Disconnector 400kV with Earthing Switch 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Disconnector- General  

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin & Manufacturing  Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1.5 Standards  

IEC 62271-1 

IEC 62271-102 

IEC 60273 

IEC 60694 

IEC 60815 

 

1.6 Quality control  

ISO 9001 

ISO 14001 

ISO 18001 

 

1.7 Type of disconnector  Outdoor  

1.8 Design  

Three column Double 

break with horizontal 

motion only 

 

1.9 Number of poles pcs. 3  

1.10 Type of main blade operating mechanism  Motor driven  

1.11 Number of main blade operating mechanisms pcs. 3  

1.12 Type of earthing blade operating mechanism  Motor driven  

1.13 Number of earthing blade operating mechanism  3  

2. Disconnector - Characteristics 

2.1 Nominal system voltage kV rms 400  

2.2 Highest voltage for equipment Un kV rms 420  

2.3 Rated lightning impulse withstand voltage  kV peak 1425  

2.4 
Rated switching impulse withstand voltage 
between phase to ground 

kV peak 
1050 

 

2.5 Rated frequency fr Hz 50  

2.6 Rated current Ir A ≥ 4000  

2.7 Rated short-time withstand current Ik kA rms ≥ 63  

2.8 Rated duration of short-circuit on main blades s ≥1  

2.9 Rated duration of short-circuit on earthing blades s ≥1  

2.10 Rated peak withstand current Ip kA ≥ 157.5  

2.11 
Capacity of making and breaking transfer load of 

busbar system at 300 V (rms) 
A 1600  

2.12 Nominal supply voltage    

2.12.1 Controls and alarm (signalling) circuits V DC 110  

2.12.2 Motor - auxiliary supply voltage 
V AC, 3Ф / 

Hz 
415 / 50  

2.12.3 Heaters V AC/Hz 230 / 50  

2.13 Opening time s Insert  

2.14 Closing time s Insert  

2.15 Mechanical endurance Class M2  

2.16 Rated mechanical terminal loads of terminals    

2.16.1 Direct loading, static Fa N >2000  

2.16.2 Transversal loading, static Fb N >660  

2.16.3 Vertical force Fc N >1500  

2.16.4 Direct loading, dynamic N >4500  

2.16.5 Transversal loading, dynamic N Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.17 Induced current switching capability 

of earthing switch 
 Class B  

2.18 
Rated electrical endurance class of earthing 

switch 
 E1  

3. Disconnector - Design and Construction 

3.1 Disconnector    

3.1.1 Insulator material  Porcelain, brown  

3.1.2 Country of make of insulator  USA/UK/EU /Japan  

3.1.3 Minimum creepage distance mm/kV Min. ≥ 31 mm/kV  

3.1.4 Quality of insulator  Min. C130  

3.1.5 Rated failing load of insulator (C10) N Min. 10000  

3.1.6 HV terminals    

3.1.6.1 Shape  Flat  

3.1.6.2 Dimensions mm x mm Min 200 x 100  

3.1.6.3 Number of holes  Min 8  

3.1.6.4 Dimensions of holes mm Ø 14  

3.1.6.5 Distance between holes mm 50  

3.1.6.6 Material suitable for  Al terminal  

3.1.6.7 Country of make of main contacts   

Same as the 

manufacturer of 

disconnector 

 

3.1.7 Steel parts of the disconnector  
Hot-dip 

galvanize

d 

 

3.1.8 Self-lubricating hinges and linkage of rods   Yes  

3.1.9 Weight and dimensions    

3.1.9.1 Pole height mm Insert  

3.1.9.2 Support insulator height mm Insert  

3.1.9.3 Total height mm Insert  

3.1.9.4 Pole length mm Insert  

3.1.9.5 Distance between support axis of a pole mm Insert  

3.1.9.6 Shipping dimensions mm Insert  

3.1.9.7 Pole weight kg Insert  

3.1.9.8 Weight of operating mechanism kg Insert  

3.1.9.9 Total weight kg Insert  

3.1.9.10 Shipping weight kg Insert  

3.2 Operating mechanism    

3.2.1 Number of operating mechanism pcs. 3 + 3  

3.2.2 Type  Insert  

3.2.3 Rated power of motor W Insert  

3.2.4 Total heater power W Insert  

3.2.5 

Minimum number of available contacts for Main 

Switch (NO/NC/V) 
 12NO+12NC+1V  

Minimum number of available contacts for 

Earthing Switch (NO/NC/V) 
 6NO+6NC+1V  

3.2.6 Heater, 230 V, 50 Hz  Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.2.7 Water-tight corrosion-resistant housing  IP55  

3.2.8 Selection switch (local/neutral/remote)  Yes  

3.2.9 Manual closing button  Yes  

3.2.10 Manual opening button  Yes  

3.2.11 
Anti-condensation heater inside the operating 

mechanism cabinet  
 Yes  

3.2.12 Single-phase socket  Yes  

3.2.13 Voltage presence controller  Yes  

3.2.14 Motor MCB (miniature circuit breakers)  Yes  

3.2.15 Heater MCB (miniature circuit breaker)  Yes  

3.2.16 
Single-phase socket MCB (miniature circuit 

breaker) 
 Yes  

3.2.17 Equipotential bonding rails  Yes  

3.2.18 Housing of Al or stainless steel  Yes  

3.2.19 
Mechanical Interlock between disconnector and 

earthing switch 
 Yes  

3.2.20 Dead centre interlocking of operating mechanisms  Yes  

 Overall compliance with the requirements (yes/no)  

 

 

5.2.1.7 Disconnector 230kV without Earthing Switch 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Disconnector- General  

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin & Manufacturing  Insert  

1.5 Standards  

IEC 62271-1 

IEC 62271-102 

IEC 60273 

IEC 60694 

IEC 60815 

 

1.6 Quality control  

ISO 9001 

ISO 14001 

ISO 18001 

 

1.7 Type of disconnector  Outdoor  

1.8 Design  Center break  

1.9 Number of poles pcs. 3  

1.10 Type of main blade operating mechanism  
Motor driven + manual 

hand driven 
 

1.11 Number of main blade operating mechanisms pcs. 1  

1.12 Type of earthing blade operating mechanism  Not applicable  

1.13 Number of earthing blade operating mechanism  Not applicable  

2. Disconnector - Characteristics 

2.1 Nominal system voltage kV rms 230  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.2 Highest voltage for equipment Un kV rms 245  

2.3 Rated lightning impulse withstand voltage  kV peak 1050  

2.4 Rated short duration power frequency voltage kV 460  

2.5 Rated frequency fr Hz 50  

2.6 Rated current Ir A ≥ 3150  

2.7 Rated short-time withstand current Ik kA rms ≥ 50  

2.8 Rated duration of short-circuit on main blades s ≥1  

2.9 Rated duration of short-circuit on earthing blades s Not applicable  

2.10 Rated peak withstand current Ip kA ≥ 125  

2.11 
Capacity of making  and breaking transfer load of 

busbar system at 300V (rms) 
A 1600  

2.12 Nominal supply voltage    

2.12.1 Controls and alarm (signalling) circuits V DC 220  

2.12.2 Motor - auxiliary supply voltage 
V AC, 3Ф 

/ Hz 
415 / 50  

2.12.3 Heaters V AC/Hz 230 / 50  

2.13 Opening time s Insert  

2.14 Closing time s Insert  

2.15 Rated mechanical endurance class  M2  

2.16 Rated mechanical terminal loads of terminals    

2.16.1 Direct loading, static Fa N > 1000  

2.16.2 Transversal loading, static Fb N > 330  

2.16.3 Vertical force Fc N > 1250  

2.16.4 Direct loading, dynamic N > 4500  

2.16.5 Transversal loading, dynamic N Insert  

3. Disconnector - Design and Construction 

3.1 Disconnector    

3.1.1 Insulator material  Porcelain, brown  

3.1.2 Country of make of insulator  USA/UK/EU /Japan  

3.1.3 Minimum creepage distance mm/kV ≥ 31  

3.1.4 Quality of insulator  Min. C130  

3.1.5 Rated failing load of insulator (C10) N Min. 10000  

3.1.6 HV terminals    

3.1.6.1 Shape  Flat  

3.1.6.2 Dimensions 
mm x m

m 
Min 100 x 100  

3.1.6.3 Number of holes  Min 4  

3.1.6.4 Dimensions of holes mm Ø 14  

3.1.6.5 Distance between holes mm 50  

3.1.6.6 Material suitable for  Al terminal  

3.1.6.7 Country of make of main contacts   

Same as the 

manufacturer of 

disconnector 

 

3.1.7 Steel parts of the disconnector  Hot-dip galvanized  

3.1.8 Self-lubricating hinges and linkage of rods   Yes  

3.1.9 Weight and dimensions    

3.1.9.1 Pole height mm Insert  

3.1.9.2 Support insulator height mm Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.1.9.3 Total height mm Insert  

3.1.9.4 Pole length mm Insert  

3.1.9.5 Distance between support axis of a pole mm Insert  

3.1.9.6 Shipping dimensions mm Insert  

3.1.9.7 Pole weight kg Insert  

3.1.9.8 Weight of operating mechanism kg Insert  

3.1.9.9 Total weight kg Insert  

3.1.9.10 Shipping weight kg Insert  

3.2 Operating mechanism    

3.2.1 Number of operating mechanism pcs. 1  

3.2.2 Type  Insert  

3.2.3 Rated power of motor W Insert  

3.2.4 Total heater power W Insert  

3.2.5 
Minimum number of available contacts 

(NO/NC/V) 
 12NO+12NC+1V  

3.2.6 Heater, 230 V, 50 Hz  Yes  

3.2.7 Water-tight corrosion-resistant housing  IP55  

3.2.8 Selection switch (local/neutral/remote)  Yes  

3.2.9 Local closing button  Yes  

3.2.10 Local opening button  Yes  

3.2.11 
Anti-condensation heater inside the operating 

mechanism cabinet  
 Yes  

3.2.12 Single-phase socket  Yes  

3.2.13 Voltage presence controller  Yes  

3.2.14 Motor MCB (miniature circuit breakers)  Yes  

3.2.15 Heater MCB (miniature circuit breaker)  Yes  

3.2.16 
Single-phase socket MCB (miniature circuit 

breaker) 
 Yes  

3.2.17 Equipotential bonding rails  Yes  

3.2.18 Housing of Al or stainless steel  Yes  

3.2.19 Crank for manual hand operation  Yes  

3.2.20 
Interlock between manual hand operation and 

motor 
 Yes  

3.2.21 Dead centre interlocking of operating mechanisms  Yes  

 Overall compliance with the requirements (yes/no)  

 

 

5.2.1.8 Disconnector 230kV with Earthing Switch 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Disconnector- General  

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin & Manufacturing  Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1.5 Standards  

IEC 62271-1 

IEC 62271-102 

IEC 60273 

IEC 60694 

IEC 60815 

 

1.6 Quality control  

ISO 9001 

ISO 14001 

ISO 18001 

 

1.7 Type of disconnector  Outdoor  

1.8 Design  Center break  

1.9 Number of poles pcs. 3  

1.10 Type of main blade operating mechanism  
Motor driven + manual 

hand driven 
 

1.11 Number of main blade operating mechanisms pcs. 1  

1.12 Type of earthing blade operating mechanism  
Motor driven + manual 

hand driven 
 

1.13 Number of earthing blade operating mechanism  1  

2. Disconnector - Characteristics 

2.1 Nominal system voltage kV rms 230  

2.2 Highest voltage for equipment Un kV rms 245  

2.3 Rated lightning impulse withstand voltage  kV peak 1050  

2.4 Rated short duration power frequency voltage kV 460  

2.5 Rated frequency fr Hz 50  

2.6 Rated current Ir A ≥ 3150  

2.7 Rated short-time withstand current Ik kA rms ≥ 50  

2.8 Rated duration of short-circuit on main blades s ≥1  

2.9 Rated duration of short-circuit on earthing blades s ≥1  

2.10 Rated peak withstand current Ip kA ≥ 125  

2.11 
Capacity of making  and breaking transfer load of 

busbar system at 300V (rms) 
A 1600  

2.12 Nominal supply voltage    

2.12.1 Controls and alarm (signalling) circuits V d.c. 220  

2.12.2 Motor - auxiliary supply voltage 
V AC, 3Ф 

/ Hz 
415 / 50  

2.12.3 Heaters V a.c./Hz 230 / 50  

2.13 Opening time s Insert  

2.14 Closing time s Insert  

2.15 Rated mechanical endurance class  M2  

2.16 Rated mechanical terminal loads of terminals    

2.16.1 Direct loading, static Fa N > 1000  

2.16.2 Transversal loading, static Fb N > 330  

2.16.3 Vertical force Fc N > 1250  

2.16.4 Direct loading, dynamic N > 4500  

2.16.5 Transversal loading, dynamic N Insert  

2.17 Induced current switching capability 

of earthing switch 
 Class A  

2.18 
Rated electrical endurance class of earthing 

switch 
 E1  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3. Disconnector - Design and Construction 

3.1 Disconnector    

3.1.1 Insulator material  Porcelain, brown  

3.1.2 Country of make of insulator  USA/UK/EU/ Japan  

3.1.3 Minimum creepage distance mm/kV ≥ 31  

3.1.4 Quality of insulator  Min. C130  

3.1.5 Rated failing load of insulator (C10) N Min. 10000  

3.1.6 HV terminals    

3.1.6.1 Shape  Flat  

3.1.6.2 Dimensions 
mm x m

m 
Min 100 x 100  

3.1.6.3 Number of holes  Min 4  

3.1.6.4 Dimensions of holes mm Ø 14  

3.1.6.5 Distance between holes mm 50  

3.1.6.6 Material suitable for  Al terminal  

3.1.6.7 Country of make of main contacts   

Same as the 

manufacturer of 

disconnector 

 

3.1.7 Steel parts of the disconnector  
Hot-dip 

galvanize

d 

 

3.1.8 Self-lubricating hinges and linkage of rods   Yes  

3.1.9 Weight and dimensions    

3.1.9.1 Pole height mm Insert  

3.1.9.2 Support insulator height mm Insert  

3.1.9.3 Total height mm Insert  

3.1.9.4 Pole length mm Insert  

3.1.9.5 Distance between support axis of a pole mm Insert  

3.1.9.6 Shipping dimensions mm Insert  

3.1.9.7 Pole weight kg Insert  

3.1.9.8 Weight of operating mechanism kg Insert  

3.1.9.9 Total weight kg Insert  

3.1.9.10 Shipping weight kg Insert  

3.2 Operating mechanism    

3.2.1 Number of operating mechanism pcs. 1+1  

3.2.2 Type  Insert  

3.2.3 Rated power of motor W Insert  

3.2.4 Total heater power W Insert  

3.2.5 

Minimum number of available contacts for Main 

Switch (NO/NC/V) 
 12NO+12NC+1V  

Minimum number of available contacts for 

Earthing Switch (NO/NC/V) 
 6NO+6NC+1V  

3.2.6 Heater, 230 V, 50 Hz  Yes  

3.2.7 Water-tight corrosion-resistant housing  IP55  

3.2.8 Selection switch (local/neutral/remote)  Yes  

3.2.9 Local closing button  Yes  

3.2.10 Local opening button  Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.2.11 
Anti-condensation heater inside the operating 

mechanism cabinet  
 Yes  

3.2.12 Single-phase socket  Yes  

3.2.13 Voltage presence controller  Yes  

3.2.14 Motor MCB (miniature circuit breakers)  Yes  

3.2.15 Heater MCB (miniature circuit breaker)  Yes  

3.2.16 
Single-phase socket MCB (miniature circuit 

breaker) 
 Yes  

3.2.17 Equipotential bonding rails  Yes  

3.2.18 Housing of Al or stainless steel  Yes  

3.2.19 Crank for manual hand operation  Yes  

3.2.20 
Interlock between manual hand operation and 

motor 
 Yes  

3.2.21 
Mechanical Interlock between disconnector and 

earthing switch 
 Yes  

3.2.22 Dead centre interlocking of operating mechanisms  Yes  

 Overall compliance with the requirements (yes/no)  

 

5.2.1.9 Disconnector 132kV without earthing switch 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Disconnector- General  

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin & Manufacturing  Insert  

1.5 Standards  

IEC 62271-1 

IEC 62271-102 

IEC 60273 

IEC 60694 

IEC 60815 

 

1.6 Quality control  

ISO 9001 

ISO 14001 

ISO 18001 

 

1.7 Type of disconnector  Outdoor  

1.8 Design  Center break  

1.9 Number of poles pcs. 3  

1.10 Type of main blade operating mechanism  
Motor driven + manual 

hand driven 
 

1.11 Number of main blade operating mechanisms pcs. 1  

1.12 Type of earthing blade operating mechanism  Not applicable  

1.13 Number of earthing blade operating mechanism  Not applicable  

2. Disconnector - Characteristics 

2.1 Nominal system voltage kV rms 132  

2.2 Highest voltage for equipment Un kV rms 145  

2.3 Rated lightning impulse withstand voltage  kV peak 650  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.4 Rated short duration power frequency voltage kV 275  

2.5 Rated frequency fr Hz 50  

2.6 Rated current Ir A ≥ 3150  

2.7 Rated short-time withstand current Ik kA rms ≥ 40  

2.8 Rated duration of short-circuit on main blades s ≥1  

2.9 Rated duration of short-circuit on earthing blades s Not applicable  

2.10 Rated peak withstand current Ip kA ≥ 100  

2.11 
Capacity of making and breaking transfer load of 

busbar system at 300 V (rms) 
A 1600  

2.12 Nominal supply voltage    

2.12.1 Controls and alarm (signalling) circuits V d.c. 110  

2.12.2 Motor - auxiliary supply voltage 
V AC, 3Ф / 

Hz 
415 / 50  

2.12.3 Heaters V a.c. / Hz 230 / 50  

2.13 Opening time s Insert  

2.14 Closing time s Insert  

2.15 Mechanical endurance Class M2  

2.16 Rated mechanical terminal loads of terminals    

2.16.1 Direct loading, static Fa N > 500  

2.16.2 Transversal loading, static Fb N > 170  

2.16.3 Vertical force Fc N > 1000  

2.16.4 Direct loading, dynamic N > 1500  

2.16.5 Transversal loading, dynamic N Insert  

3. Disconnector - Design and Construction 

3.1 Disconnector    

3.1.1 Insulator material  Porcelain, brown  

3.1.2 Country of make of insulator  USA/UK/EU/Japan  

3.1.3 Minimum creepage distance mm/kV Min. ≥ 31 mm/kV  

3.1.4 Quality of insulator  Min. C130  

3.1.5 Rated failing load of insulator (C10) N Min. 10000  

3.1.6 HV terminals    

3.1.6.1 Shape  Flat  

3.1.6.2 Dimensions mm x mm Min 100 x 100  

3.1.6.3 Number of holes  Min 4  

3.1.6.4 Dimensions of holes mm Ø 14  

3.1.6.5 Distance between holes mm 50  

3.1.6.6 Material suitable for  Al terminal  

3.1.6.7 Country of make of main contacts   

Same as the 

manufacturer of 

disconnector 

 

3.1.7 Steel parts of the disconnector  
Hot-dip 

galvanize

d 

 

3.1.8 Self-lubricating hinges and linkage of rods   Yes  

3.1.9 Weight and dimensions    

3.1.9.1 Pole height mm Insert  

3.1.9.2 Support insulator height mm Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.1.9.3 Total height mm Insert  

3.1.9.4 Pole length mm Insert  

3.1.9.5 Distance between support axis of a pole mm Insert  

3.1.9.6 Shipping dimensions mm Insert  

3.1.9.7 Pole weight kg Insert  

3.1.9.8 Weight of operating mechanism kg Insert  

3.1.9.9 Total weight kg Insert  

3.1.9.10 Shipping weight kg Insert  

3.2 Operating mechanism    

3.2.1 Number of operating mechanism pcs. 1  

3.2.2 Type  Insert  

3.2.3 Rated power of motor W Insert  

3.2.4 Total heater power W Insert  

3.2.5 
Minimum number of available contacts 

(NO/NC/V) 
 12NO+12NC+1V  

3.2.6 Heater, 230 V, 50 Hz  Yes  

3.2.7 Water-tight corrosion-resistant housing  IP55  

3.2.8 Selection switch (local/neutral/remote)  Yes  

3.2.9 Manual closing button  Yes  

3.2.10 Manual opening button  Yes  

3.2.11 
Anti-condensation heater inside the operating 

mechanism cabinet  
 Yes  

3.2.12 Single-phase socket  Yes  

3.2.13 Voltage presence controller  Yes  

3.2.14 Motor MCB (miniature circuit breakers)  Yes  

3.2.15 Heater MCB (miniature circuit breaker)  Yes  

3.2.16 
Single-phase socket MCB (miniature circuit 

breaker) 
 Yes  

3.2.17 Equipotential bonding rails  Yes  

3.2.18 Housing of Al or stainless steel  Yes  

3.2.19 Crank for manual hand operation  Yes  

3.2.20 
Interlock between manual hand operation and 

motor 
 Yes  

3.2.21 Dead centre interlocking of operating mechanisms  Yes  

 Overall compliance with the requirements (yes/no)  

 

 

5.2.1.10 Disconnector 132kV with earthing switch 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Disconnector- General  

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin & Manufacturing  Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1.5 Standards  

IEC 62271-1 

IEC 62271-102 

IEC 60273 

IEC 60694 

IEC 60815 

 

1.6 Quality control  

ISO 9001 

ISO 14001 

ISO 18001 

 

1.7 Type of disconnector  Outdoor  

1.8 Design  center break  

1.9 Number of poles pcs. 3  

1.10 Type of main blade operating mechanism  
Motor driven + manual 

hand driven 
 

1.11 Number of main blade operating mechanisms pcs. 1  

1.12 Type of earthing blade operating mechanism  
Motor driven + manual 

hand driven 
 

1.13 Number of earthing blade operating mechanism  1  

2. Disconnector - Characteristics 

2.1 Nominal system voltage kV rms 132  

2.2 Highest voltage for equipment Un kV rms 145  

2.3 Rated lightning impulse withstand voltage  kV peak 650  

2.4 Rated short duration power frequency voltage kV 275  

2.5 Rated frequency fr Hz 50  

2.6 Rated current Ir A ≥ 3150  

2.7 Rated short-time withstand current Ik kA rms ≥ 40  

2.8 Rated duration of short-circuit on main blades s ≥1  

2.9 Rated duration of short-circuit on earthing blades s ≥1  

2.10 Rated peak withstand current Ip kA ≥ 100  

2.11 
Capacity of making and breaking transfer load of 

busbar system at 300 V (rms) 
A 1600  

2.12 Nominal supply voltage    

2.12.1 Controls and alarm (signalling) circuits V DC 110  

2.12.2 Motor - auxiliary supply voltage 
V AC, 3Ф / 

Hz 
415 / 50  

2.12.3 Heaters V AC/Hz 230 / 50  

2.13 Opening time s Insert  

2.14 Closing time s Insert  

2.15 Mechanical endurance Class M2  

2.16 Rated mechanical terminal loads of terminals    

2.16.1 Direct loading, static Fa N > 500  

2.16.2 Transversal loading, static Fb N > 170  

2.16.3 Vertical force Fc N > 1000  

2.16.4 Direct loading, dynamic N > 1500  

2.16.5 Transversal loading, dynamic N Insert  

2.17 Induced current switching capability 

of earthing switch 
 Class A  

2.18 
Rated electrical endurance class of earthing 

switch 
 E1  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3. Disconnector - Design and Construction 

3.1 Disconnector    

3.1.1 Insulator material  Porcelain, brown  

3.1.2 Country of make of insulator  USA/UK/EU /Japan  

3.1.3 Minimum creepage distance mm/kV Min. ≥ 31 mm/kV  

3.1.4 Quality of insulator  Min. C130  

3.1.5 Rated failing load of insulator (C10) N Min. 10000  

3.1.6 HV terminals    

3.1.6.1 Shape  Flat  

3.1.6.2 Dimensions mm x mm Min 100 x 100  

3.1.6.3 Number of holes  Min 4  

3.1.6.4 Dimensions of holes mm Ø 14  

3.1.6.5 Distance between holes mm 50  

3.1.6.6 Material suitable for  Al terminal  

3.1.6.7 Country of make of main contacts   

Same as the 

manufacturer of 

disconnector 

 

3.1.7 Steel parts of the disconnector  
Hot-dip 

galvanize

d 

 

3.1.8 Self-lubricating hinges and linkage of rods   Yes  

3.1.9 Weight and dimensions    

3.1.9.1 Pole height mm Insert  

3.1.9.2 Support insulator height mm Insert  

3.1.9.3 Total height mm Insert  

3.1.9.4 Pole length mm Insert  

3.1.9.5 Distance between support axis of a pole mm Insert  

3.1.9.6 Shipping dimensions mm Insert  

3.1.9.7 Pole weight kg Insert  

3.1.9.8 Weight of operating mechanism kg Insert  

3.1.9.9 Total weight kg Insert  

3.1.9.10 Shipping weight kg Insert  

3.2 Operating mechanism    

3.2.1 Number of operating mechanism pcs. 1+1  

3.2.2 Type  Insert  

3.2.3 Rated power of motor W Insert  

3.2.4 Total heater power W Insert  

3.2.5 

Minimum number of available contacts for Main 

Switch (NO/NC/V) 
 12NO+12NC+1V  

Minimum number of available contacts for 

Earthing Switch (NO/NC/V) 
 6NO+6NC+1V  

3.2.6 Heater, 230 V, 50 Hz  Yes  

3.2.7 Water-tight corrosion-resistant housing  IP55  

3.2.8 Selection switch (local/neutral/remote)  Yes  

3.2.9 Manual closing button  Yes  

3.2.10 Manual opening button  Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.2.11 
Anti-condensation heater inside the operating 

mechanism cabinet  
 Yes  

3.2.12 Single-phase socket  Yes  

3.2.13 Voltage presence controller  Yes  

3.2.14 Motor MCB (miniature circuit breakers)  Yes  

3.2.15 Heater MCB (miniature circuit breaker)  Yes  

3.2.16 
Single-phase socket MCB (miniature circuit 

breaker) 
 Yes  

3.2.17 Equipotential bonding rails  Yes  

3.2.18 Housing of Al or stainless steel  Yes  

3.2.19 Crank for manual hand operation  Yes  

3.2.20 
Interlock between manual hand operation and 

motor 
 Yes  

3.2.21 
Mechanical Interlock between disconnector and 

earthing switch 
 Yes  

3.2.22 Dead centre interlocking of operating mechanisms  Yes  

 Overall compliance with the requirements (yes/no)  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

5.2.1.11 Current Transformer 400kV 
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No. Particulars Minimum Requirements Guaranteed 

Unit Data 

1.  
Current Transformer-General 

a)  Manufacturer  Insert  

b)  Country of Manufacturing  Insert  

c)  Type  Post type, Single Phase, 

Free Standing, Oil 

immersed. 

Construction- 

Hairpin / Eye-bolt - Top 

core 

 

d)  Model   designation   Insert  

e)  Country of origin   
Insert 

 

f)  Country of manufacturer   

g)  Standards  IEC 61869-1  

IEC 61869-2 

 

h)  Quality control  ISO 9001  

i)  Type   Outdoor  

j)  Shape/Design  Live tank type/ Dead 

tank type  

 

k)  sealing  Hermetically closed  

l)  Service Condition: Ambient air 

temperature 
°C -5 to +45 

 

m)  Service Condition: Altitude m ≤1000  

n)  Service Condition: System Earhing  Effectively earthed  

o)  Service Condition: Seismic Condition g 0.1  

2.  Current Transformers- Characteristics 

2.1.  Nominal system voltage kVrms 400  

2.2.  Highest voltage for equipment Un kVrms 420  

2.3.  Rated Lightning impulse withstand 

voltage 

kVpeak 1425  

2.4.  Rated Switching impulse withstand 

voltage 

kVpeak 1050  

2.5.  Rated Power frequency withstand 

voltage 

kV 630  

2.6.  Rated frequency fr Hz 50  

2.7.  Rated short-time thermal current Ith, 

1s 

kA 63  

2.8.  Rated dynamic current Idyn kA 157.5  

2.9.1 
Rated primary current A 3200-1600-800  

2.9.2 Rated secondary current A 1 
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No. Particulars Minimum Requirements Guaranteed 

Unit Data 

2.9.3 
 
Primary reconnection 

 
 No 

 

2.10.  Electrical dissipation factor at power 

frequency test voltage 

 
 

insert 

 

 

2.11.  Capacitance pF insert 

 

 

2.12.  Maximum Allowable winding 

temperature 

°C Insert  

2.13.  Normal current density of primary 

winding 

 Insert  

2.14.  Rated continuous thermal current 

(40°C): 

• I core 

• II core 

• III core 

• IV core 

• V core 

• VI core 

 

 

% In 

% In 

% In 

% In 

% In 

% In 

 

 

                  150 

   150 

   120 

   120 

                  120 

                  120 

 

2.15.  Rated transformer ratio: 

• I core 

• II core 

• III core 

• IV core 

• V core 

• VI core 

 

A/A 

A/A 

A/A 

A/A 

A/A 

A/A 

 

3200-1600-800/1 

3200-1600-800/1 

3200-1600-800/1 

3200-1600-800/1 

3200-1600-800/1 

3200-1600-800/1 

 

2.16.  Instrument Security Factor (ISF) 

• I core 

• II core 

 

 

 

Fs=5 

Fs=5 

 

 

2.17.  Accuracy class and Accuracy Limit 

Factor (ALF): 

• I core 

• II core 

• III core 

• IV core 

• V core 

• VI core 

 

 

 

 

0.2S 

0.2S 

5P20 

5P20 

5P20 

5P20 

 

2.18.  Rated power 

• I core 

• II core 

• III core 

• IV core 

• V core 

• VI core 

 

VA 

VA 

VA 

VA 

VA 

VA 

 

15 

15 

30 

30 

30 

30 

 

2.19.  Rated Knee Point Voltage, Vk(Min) at 

highest ratio 

• I core 

• II core 

• III core 

 

 

Volts 

Volts 

Volts 

Volts 

 

 

Insert 

Insert 

Insert 

Insert 
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No. Particulars Minimum Requirements Guaranteed 

Unit Data 

• IV core 

• V core 

• VI core 

Volts 

Volts 

Insert 

Insert 

2.20.  Max. magnetizing current guaranteed 

at knee point voltage and highest ratio 

• I core 

• II core 

• III core 

• IV core 

• V core 

• VI core 

 

 

mA 

mA 

mA 

mA 

mA 

mA 

 

 

Insert 

Insert 

Insert 

Insert 

Insert 

Insert 

 

2.21.  Max. magnetizing current guaranteed 

at half of knee point voltage (Vk/2), IExc 

at highest ratio 

• I core 

• II core 

• III core 

• IV core 

• V core 

• VI core 

 

 

 

mA 

mA 

mA 

mA 

mA 

mA 

 

 

 

Insert 

Insert 

Insert 

Insert 

Insert 

Insert 

 

2.22.  Max. magnetizing current guaranteed 

at quarter of knee point voltage (Vk/4), 

IExc at highest ratio 

• I core 

• II core 

• III core 

• IV core 

• V core 

• VI core 

 

 

 

mA 

mA 

mA 

mA 

mA 

mA 

 

 

 

Insert 

Insert 

Insert 

Insert 

Insert 

Insert 

 

2.23.  Max. resistance of primary winding at 

750C , RCT  for each rating: 

• I core 

• II core 

• III core 

• IV core 

• V core 

• VI core 

 

 

Ohms 

Ohms 

Ohms 

Ohms 

Ohms 

Ohms 

 

 

Insert 

Insert 

Insert 

Insert 

Insert 

Insert 

 

2.24.  Max. resistance of secondary winding 

at 75 0C, RCT  for each rating: 

• I core 

• II core 

• III core 

• IV core 

• V core 

• VI core 

 

 

Ohms 

Ohms 

Ohms 

Ohms 

Ohms 

Ohms 

 

 

Insert 

Insert 

Insert 

Insert 

Insert 

Insert 

 

2.25.  Rated mechanical terminal loads class Min. Class II  

3.  Current Transformers - Design and Construction 

3.1 Insulator material  Porcelain, brown glaze  

3.2.1 Insulating medium  Oil-paper  
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No. Particulars Minimum Requirements Guaranteed 

Unit Data 

3.2.2 Type including Brand  Insert  

3.2.3 Quantity of insulating oil  Insert  

3.3 Porcelain Breaking Strength kN Insert  

3.4 Minimum creepage distance mm/kV Min. ≥31mm/kV  

3.5 Radio interference voltage at 1,1 

Um/√3 

 
µV 

≤1000  

@266kV rms 

 

3.6 Permissible level of partial 

discharges: 

• Test voltage 1.2*UM/√3 

• Test voltage UM 

 

 

pC 

pC 

 

 

Max. ≤5 

≤10 

 

3.7 Min. LV enclosure protection  IP55  

3.8 Insulation Class  Class A  

3.9.1 HV terminals: Shape  Flat  

3.9.2 HV terminals: Position  Horizontal  

3.9.3 HV terminals: Material Suitable for  Al terminal  

3.9.4 HV terminals: Adjustable holes  Yes  

3.9.5 HV terminals: Admissible Static Load  kN Insert  

3.9.6 
HV terminals: Admissible Dynamic 

Load 

kN Insert  

3.9.7 HV terminals: Cantilever test Load  kN Insert  

3.10 Polarity Marking shall be as -  As per IEC  

3.11 Ten delta test terminal provided  Yes  

3.12 Pressure relieving device  Yes  

3.13 Oil level gauge  Yes  

3.14 Oil drain cock and sampling device  Yes  

3.15 Gland Plate provided in secondary 

terminal box 

 Yes  

3.16 Earthing terminal shall be provided  Yes  

3.17 Outdoor metal part made of   Aluminium/stainless 

steel 

 

3.18 Mass and dimensions: Total 

weight(with ±10% tolerance) 

kg Insert  

3.19 Mass and dimensions: Height (with 

±10% tolerance) 

mm Insert  

 Reliability Data    

3.20 Mean Time to Failure in yrs  Insert  

3.21 Expected Operating Life in Yrs  Insert  

3.22 Mean time to repair in Hrs  Insert  

3.22 Mean time between preventive 

maintenance in Yrs 

 Insert  

3.23 Mean Time to (perform) preventive 

maintenance in Hrs 

 Insert  

 Overall compliance with the requirements (yes/no) 
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N.B.: The equipment should be provided with oil level gauge and pressure relieving device. The pressure relief device 

shall be designed to relieve any internal abnormal pressures before the likelihood of fracture of any external component 

of the transformer. The relief device shall be positioned near the top and oriented to prevent the possibility of injury 

or damage to persons or other equipment. 

 

 

 

5.2.1.12 Current Transformer 230kV 

Sl no. Particulars 
 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

1. Current Transformer-General 
 

 
  

1.1 Manufacturer  Insert  

1.2 Country of Manufacturing  Insert  

1.3 Type  

Post type, Single 

Phase, Free 

Standing, Oil 

immersed. 

Construction- 

Hairpin / Eye-bolt 

- Top core 

 

1.4 Model designation  Insert  

1.5 Country of Origin& Made in   Insert  

1.6 Standards  
IEC 61869-1 

IEC 61869-2 
 

1.7 Quality Control  ISO 9001  

1.8 Installation  type  Outdoor  

1.9 Shape/design  

Live tank 

type/Dead tank 

type 

 

1.10 Sealing  
Hermetically 

closed 
 

1.11 Service Condition: Ambient air temperature °C -5 to +45  

1.12 Service Condition: Altitude m ≤1000  

1.13 Service Condition: System Earhing  Effectively earthed  

1.14 Service Condition: Seismic Condition g 0.1  

2. Current Transformer-Characteristics    

2.1 Nominal System Voltage kVrms 230  

2.2 Highest voltage for equipment, Um kV rms 245  

2.3 
 
Rated lightning impulse withstand voltage 

 
kVpeak 1050  
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Sl no. Particulars 
 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

2.4 Rated power frequency withstand voltage kV rms 460  

2.5 
 
Rated frequency 

 
Hz 50  

2.6 Rated short-time thermal current, Ith, 1s kA 50  

2.7 Rated dynamic current, Idyn kA 125  

2.8.1 
Rated primary current A 3200-1600-800  

2.8.2 Rated secondary current A 1  

2.8.3 
 
Primary reconnection 

 
 No  

2.9 
Maximum Allowable winding temperature 

 

°C Insert  

2.10 Normal current density of primary winding  Insert  

2.11 

Rated continuous thermal current (40°C): 

Core-I 

Core-II 

Core-III 

Core-IV 

Core-V 

 

% In 

% In 

% In 

% In 

% In 

 

 

120 

150 

150 

120 

120 

 

2.12 

 
Electrical dissipation factor at power frequency test 

voltage 

 
 

Insert  

 2.13 Capacitance    pF Insert  

2.14 

Rated Transformer ratio: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

• Core-V 

 

A/A 

A/A 

A/A 

A/A 

A/A 

 

3200-1600-800/1 

3200-1600-800/1 

3200-1600-800/1 

3200-1600-800/1 

3200-1600-800/1 

 

 

 

 

 

 

2.15 

Accuracy Class: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

• Core-V 

 

 

 

5P 

0.2S 

0.2S 

5P 

5P 

 

2.16 

Rated Burden: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

• Core-V 

 

VA 

VA 

VA 

VA 

VA 

 

30 

15 

15 

30 

30 

 

2.17 Rated Knee Point Voltage, Vk(Min) at highest ratio 
 

V 
Insert 

Insert 
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Sl no. Particulars 
 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

• Core-V 

 Insert 

Insert 

Insert 

2.18 

Max. magnetizing current guaranteed at 

half of knee point voltage (Vk/2), I Exc at highest ratio 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

• Core-V 

 

 

mA 

 

 

 

Insert 

Insert 

Insert 

Insert 

Insert 

 

2.19 

Max. magnetizing current guaranteed at quarter of 

knee point voltage (Vk/4), I Exc at highest ratio 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

• Core-V 

 

 

mA 

 

 

Insert 

Insert 

Insert 

Insert 

Insert 

 

2.20 

Max. resistance of primary winding at 75 0C, RCT for 

each rating: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

• Core-V 

 

 

Ohms 

 

 

Insert 

Insert 

Insert 

Insert 

Insert 

 

2.21 

Max. resistance of secondary winding at 75 0C, RCT  

for each rating: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

• Core-V 

 

 

Ohms 

 

 

Insert 

Insert 

Insert 

Insert 

Insert 

 

2.22 

Rated Accuracy limit Factor, ISF/ALF, for each core: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

• Core-V 

 

 

 

 

20 

≤5 

≤5 

20 

20 

 

2.23 Rated mechanical terminal loads Class Min. Class II  

3. Current Transformers-Design & Constructions    

3.1 
Insulator material  Porcelain, brown 

glaze 

 

3.2 Insulating medium  Oil paper  

3.3 Type including Brand  Insert  

3.4 Quantity of insulating oil  Insert  

3.5 Porcelain Breaking Strength kN Insert  



132 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

Sl no. Particulars 
 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

3.6 
 
Minimum creepage distance 

 
mm/kV ≥31  

3.7 
Radio interference voltage at at 1,1 Um/√3 

 
µV 

≤500 @ 156kV 

rms 

 

3.8 
Partial discharge level; test voltage Um 

                                     test voltage 1.2 Um/√3 

pC 

pC 

≤10 

≤5 

 

3.9 Min. LV enclosure protection  IP55  

3.10 Insulation Class  Class A  

3.11.1 HV terminals: Shape  Flat  

3.11.2 HV terminals: Position  Horizontal  

3.11.3 HV terminals: Material Suitable for  Al terminal  

3.11.4 HV terminals: Adjustable holes  Yes  

3.11.5 HV terminals: Admissible Static Load  kN Insert  

3.11.6 HV terminals: Admissible Dynamic Load kN Insert  

3.11.7 HV terminals: Cantilever test Load  kN Insert  

3.12 Polarity Marking shall be as -  As per IEC  

3.13 Ten delta test terminal provided  Yes  

3.14 Pressure relieving device  Yes  

3.15 Oil level gauge  Yes  

3.16 
Oil drain cock and sampling device provided  Yes  

3.17 Earthing terminal shall be provided  Yes  

3.18 
Gland Plate provided in secondary terminal box  Yes  

3.19 
Outdoor metal part made of  Aluminum/Stainle

ss Steel 

 

3.20.1 
Mass and dimensions: Total weight (with ±10% 

tolerance) 

kg Insert  

3.20.2 Mass and dimensions: Height (with ±10% tolerance) mm Insert  

 Reliability Data    

3.21 Mean Time to Failure in years  Insert  

3.22 Expected Operating Life in years  Insert  

3.23 Mean time to repair in hours  Insert  

3.24 Mean time between preventive maintenance in years  Insert  

3.25 Mean Time to (perform) preventive maintenance in 

hours 

 Insert  

4.0 Overall compliance with the requirements (yes/no)  Yes/No.  

 
N.B.: The equipment should be provided with oil level gauge and pressure relieving device. The pressure relief device 

shall be designed to relieve any internal abnormal pressures before the likelihood of fracture of any external component 

of the transformer. The relief device shall be positioned near the top and oriented to prevent the possibility of injury 

or damage to persons or other equipment. 

 

 

5.2.1.13 Current Transformer 132kV 
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SL No. 
 

Particulars 
 

Unit 
PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

1. Current Transformer-General 
 

 
  

1.1 Manufacturer   insert  

1.2 Country of Manufacturing  insert  

1.3 Type  

Post type, Single 

Phase, Free 

Standing, Oil 

immersed. 

Construction- 

Hairpin / Eye-bolt - 

Top core 

 

1.4 Model designation  insert  

1.5 Country of Origin & Made in  Insert  

1.6 Standards  
IEC 61869-1 

IEC 61869-2 
 

1.7 Quality Control  ISO 9001  

1.8 Installation type  Outdoor  

1.9 Shape/design  

Live tank 

type/Dead tank 

type 

 

1.10 Sealing  
Hermetically 

closed 
 

1.11 Service Condition: Ambient air temperature °C -5 to +45  

1.12 Service Condition: Altitude m ≤1000  

1.13 Service Condition: System Earhing  Effectively earthed  

1.14 Service Condition: Seismic Condition g 0.1  

2. Current Transformer-Characteristics    

2.1 Nominal System Voltage kVrms 132  

2.2 Highest voltage for equipment, Um kV rms 145  

2.3 
 
Rated lightning impulse withstand voltage 

 
kVpeak 650  

2.4 Rated power frequency withstand voltage kV rms 275  

2.5 
 
Rated frequency 

 
Hz 50  

2.6 Rated short-time thermal current, Ith, 1s kA 40  

2.7 Rated dynamic current, Idyn kA 100  

2.8.1 Rated primary current A 2400-1600-800  

2.8.2 Rated secondary current A 1  

2.8.3 
 
Primary reconnection 

 
 No  
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SL No. 
 

Particulars 
 

Unit 
PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

2.9 
Electrical dissipation factor at power frequency test 

voltage 

 
 

insert 

 

 

2.10 
Capacitance pF insert 

 
 

2.11 
Maximum Allowable winding temperature  °C insert  

2.12 Normal current density of primary winding  insert  

2.13 

Rated continuous thermal current (40°C): 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 

% In 

% In 

% In 

% In 

 

 

120 

120 

150 

120 

 

 

2.14 

Rated Transformer ratio: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 

A/A 

A/A 

A/A 

A/A 

 

2400-1600-800/1 

2400-1600-800/1 

2400-1600-800/1 

2400-1600-800/1 

 

 

2.15 

Accuracy Class: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 

 

 

5P 

5P  

0.2S 

5P 

 

2.16 

Rated Burden: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 

VA 

VA 

VA 

VA 

 

30 

30 

15 

30 

 

2.17 

Rated Knee Point Voltage, Vk(Min) at highest ratio 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 
V 

 

insert 

insert 

insert 

insert 

 

2.18 

Max. magnetizing current guaranteed at half of knee 

point voltage (Vk/2), IExc at highest ratio 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 

mA 

 

 

 

insert  

insert 

insert 

insert 

 

 

2.19 

Max. magnetizing current guaranteed at quarter of 

knee point voltage (Vk/4), IExc at highest ratio 

• Core-I 

• Core-II 

 

mA 

 

 

 

insert  

insert 
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SL No. 
 

Particulars 
 

Unit 
PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

• Core-III 

• Core-IV 

insert 

insert 

 

2.20 
Max. resistance of primary winding at 75 0C, RCT 

for each rating: 
Ohms insert  

2.21 

Max. resistance of secondary winding at 75 0C, 

RCT for each rating: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

Ohms 

 

insert  

insert 

insert 

insert 

 

2.22 

Rated Accuracy Limit Factor, ISF/ALF: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 

 

 

20 

20 

≤5 

20 

 

 

 

 

2.23 Rated mechanical terminal loads Class Min. Class II  

3. Current Transformers-Design & Constructions    

3.1 
Insulator material  Porcelain, brown 

glaze 

 

3.2 Insulating medium  Oil paper   

3.3 Type including Brand  insert  

3.4 Quantity of insulating oil  insert  

3.5 Porcelain Breaking Strength kN insert  

3.6 

 
Minimum creepage distance 

 
mm/k

V 
≥31 

 

 

3.7 
Radio interference voltage at at 1,1 Um/√3 

 
µV 

           ≤500  

@ 92kV rms 

 

3.8 
Partial discharge level; test voltage Um 

                                     test voltage 1.2 Um/√3 

pC 

pC 

≤10 

≤5 

 

3.9 Min. LV enclosure protection  IP55  

3.10.1 HV terminals: Shape  Flat  

3.10.2 HV terminals: Position  Horizontal  

3.10.3 HV terminals: Material Suitable for  Al terminal  

3.10.4 HV terminals: Adjustable holes  Yes  

3.10.5 HV terminals: Admissible Static Load  kN insert  

3.10.6 HV terminals: Admissible Dynamic Load kN insert  

3.10.7 HV terminals: Cantilever test Load  kN insert  

3.11 Insulation Class  Class A  

3.12 Polarity Marking shall be as   As per IEC  

3.13 Ten delta test terminal provided  Yes  

3.14 Pressure relieving device  Yes  

3.15 Oil level gauge  Yes  

3.16 
Oil drain cock and sampling device provided  Yes  
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SL No. 
 

Particulars 
 

Unit 
PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

3.17 Earthing terminal shall be provided  Yes  

3.18 
Gland Plate provided in secondary terminal box  Yes  

3.19 
Outdoor metal part made of  Aluminum/Stainles

s Steel 

 

3.20.1 
Mass and dimensions: Total weight (with ±10% 

tolerance) 

kg insert  

3.20.2 
Mass and dimensions: Height (with ±10% 

tolerance) 

mm insert  

 Reliability Data    

3.21 Mean Time to Failure in years  insert  

3.22 Expected Operating Life in years  insert  

3.23 Mean time to repair in hours  insert  

3.24 
Mean time between preventive maintenance in 

years 

 insert  

3.25 
Mean Time to (perform) preventive maintenance 

in hours 

 insert  

4.0 
Overall compliance with the requirements 

(yes/no) 

 Yes/No  

 

N.B.: The equipment should be provided with oil level gauge and pressure relieving device. The pressure 

relief device shall be designed to relieve any internal abnormal pressures before the likelihood of fracture 

of any external component of the transformer. The relief device shall be positioned near the top and oriented 

to prevent the possibility of injury or damage to persons or other equipment. 

 

 

5.2.1.14 Voltage Transformer 400kV  

No. Description Unit Minimum 
Requirements 

Guaranteed 

1.  Voltage Transformers - General  

1.1 Manufacturer  Insert  

1.2 Type  Capacitive  

1.3 Model designation  Insert  

1.4 Country of origin  Insert   

1.5 Standards  IEC 61869-1 

IEC 61869-5 

IEC 60273 

IEC 60694 
IEC 60815 

 

1.6 Quality control  ISO 9001  

1.7 Type  Outdoor  

1.8 Shape  Insert  

1.9 Sealing  Hermetically closed  

2. Voltage Transformers - Characteristics  

2.1 Nominal system voltage kV rms 400  

2.2 Highest voltage for equipment Un kV rms 420  

2.3 Rated lightning impulse withstand 
voltage 

kV peak 1425  
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No. Description Unit Minimum 
Requirements 

Guaranteed 

2.4 Rated switching impulse withstand 
voltage 

kV peak 1050  

2.5 Rated Power frequency withstand 
voltage (dry), 1 minute 

kV rms 520  

2.6 Power frequency withstand tests 
on secondary windings, 1 min 

kV rms 
3  

Power frequency withstand voltage 
between LV terminal and earth, 
1min 

kV rms 4 (10 if the low voltage 
terminal is exposed) 

 

2.7 Rated primary voltage kV 400 /√3  

2.8 Rated secondary voltage    

a) I winding V 110/√3  

b) II winding V 110/√3  

c) III winding V 110/√3  

2.9 Corona extinction voltage kV rms 320  

2.10 Radio interference voltage for 
frequency between 0.5MHz and 
2MHz (at 1.1*Um/√3) 

µV 1000   

2.11 Rated frequency fr Hz 50  

2.12 Rated short-time thermal current Ith, 
1 s 

kA 63  

2.13 Rated dynamic current Idyn kA peak 157.5  

2.14 Accuracy class:    

a) I winding  0.2  

b) II winding  3P  

c) III winding  3P  

2.15 Rated power:    

a) I winding VA 10-30  

b) II winding VA 20-50  

c) III winding VA 20-50  

  
Calculation is required 
during design stage 

 

2.16 Rated Total thermal Burden    

a) I winding VA 200  

b) II winding VA 200  

c) III winding VA 200  

  

The accuracy of 0.2 on 
winding I shall be 
maintained upto Rated 
total Thermal 
burden (200VA). 
 

 

2.17 Load  Simultaneously  

2.18 
Voltage factor p.u./s 1.2 continuous 

1.5/30 
 

2.19 Rated mechanical strength Class Min. Class II  

2.20 
Capacitor value: 
Capacitance C1 
Capacitance C2 

 
pF 

 
Insert 
Insert 

 

2.21 
High frequency capacitance for 
entire carrier frequency range 

 Within 80% to 150% of 
rated capacitance 

 

2.22 Phase angle error minutes 20  
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No. Description Unit Minimum 
Requirements 

Guaranteed 

2.23 Equivalent series resistance over 
the entire carrier frequency range 
or temperature range 

ohms <40  

2.24 

Stray capacitance and stray 
conductance of low voltage 
terminal over the entire 
capacitance 

 As per IEC 60358-1 
 

 

2.25 

Standard reference range of 
frequencies for which the 
accuracies are valid 

 -97% to 103% for 
protection 
-99% to 101% for 
metering 

 

2.26 Maximum temperature rise °C Insert  

3. Voltage Transformers - Design and Construction 
 

3.1 Insulator material  Porcelain, brown  

3.2 Insulating medium  Oil-paper - Mixed 
dielectric 

 

3.3 Minimum creepage distance mm/kV Min. > 31 mm/kV  

3.4 
a) Test voltage 1.2*Um/√3 pC Max. < 5  

b) Test voltage Um pC < 10  

3.5 Min. LV enclosure protection  IP55  

3.6 HV terminals    

3.6.1 Shape  Flat  

3.6.2 Position  Vertical or horizontal  

3.6.3 Dimensions Mm x mm Min 200 x 100  

3.6.4 Number of holes  Min 8  

3.6.5 Dimensions of holes mm Insert  

3.6.6 Distance between holes mm Insert  

3.6.7 Material suitable for  Al terminal  

3.7 Oil drain cock and sampling device  Yes  

3.8 Enable sealing after accuracy class 
checks (sealing possibilities) 

 Yes  

3.9 Outdoor metal part made of 
aluminium or stainless steel 

 Yes  

3.10 Mass and dimensions    

3.10.1 Total mass kg Insert  

3.10.2 Height mm Insert  

3.11 Separate Tan Delta Test Tap  Yes  

3.12 Separate HF Tap  Yes  

 Overall compliance with the 
requirements (yes/no) 
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5.2.1.15 Voltage Transformer 230kV 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Voltage Transformers - General  

1.1 Manufacturer  Insert  

1.2 Type  Inductive  

1.3 Model designation  Insert  

1.4 Country of origin  Insert   

1.5 Standards  

IEC 61869-1 

IEC 61869-3 

IEC 60273 

IEC 60694 

IEC 60815 

 

1.6 Quality control  ISO 9001  

1.7 Type  Outdoor  

1.8 Shape  Insert  

1.9 Sealing  Hermetically closed  

2. Voltage Transformers - Characteristics 

2.1 Nominal system voltage kV rms 230  

2.2 Highest voltage for equipment Un kV rms 245  

2.3 Rated lightning impulse withstand voltage  kV peak 1050  

2.4 Rated short duration power frequency voltage kV 460  

2.5 Rated frequency fr Hz 50  

2.8 Rated primary voltage kV 230/√3  

2.9 

Rated secondary voltage 

• I winding 

• II winding 

• III winding 

 

V 

V 

V 

 

110/√3 

110/√3 

110/√3 

 

2.10 

Accuracy class: 

• I winding 

• II winding 

• III winding 

 

 

0.2 

3P 

3P 

 

2.11 

Rated power: 

• I winding 

• II winding 

• III winding 

VA 

VA 

VA 

 

 

10-20 

20-50 

20-50 

(Calculation is required 

during design stage) 

 

2.12 Load  Simultaneously  

3. Voltage Transformers - Design and Construction 

3.1 Insulator material  Porcelain, brown  

3.2 Insulating medium  
Oil-paper - Mixed 

dielectric 
 

3.3 Minimum creepage distance mm/kV Min. ≥ 31 mm/kV  

3.4 
Max. radio interference voltage at 0.5-2 MHz (acc. 

IEC 60694) 
μV Max. 2500  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.5 

Permissible level of partial discharges: 

• Test voltage 1.2*UM/√3 

• Test voltage UM 

 

pC 

pC 

 

Max. ≤ 5 

≤ 10 

 

3.7 Min. LV enclosure protection  IP55  

3.8 HV terminals    

3.8.1 Shape  Flat  

3.8.2 Position  Vertical or horizontal  

3.8.3 Dimensions mm x mm Min 100 x 100  

3.8.4 Number of holes  Min 4  

3.8.5 Dimensions of holes mm Ø 14  

3.8.6 Distance between holes mm 50  

3.8.7 Material suitable for  Al terminal  

3.10 Oil drain cock and sampling device  Yes  

3.11 
Enable sealing after accuracy class checks 

(sealing possibilities) 
 Yes  

3.13 
Outdoor metal part made of aluminium or stainless 

steel 
 Yes  

3.14 Mass and dimensions    

3.14.1 Total mass kg Insert  

3.14.2 Height mm Insert  

3.15 Tan Delta Test Tap  Yes  

 Overall compliance with the requirements (yes/no)  

 

 

5.2.1.16 Voltage Transformer 132 kV 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Voltage Transformers - General  

1.1 Manufacturer  Insert  

1.2 Type  Inductive  

1.3 Model designation  Insert  

1.4 Country of origin   Insert   

1.5 Standards  

IEC 61869-1 

IEC 61869-3 

IEC 60273 

IEC 60694 

IEC 60815 

 

1.6 Quality control  ISO 9001  

1.7 Type  Outdoor  

1.8 Shape  Insert  

1.9 Sealing  Hermetically closed  

2. Voltage Transformers - Characteristics 

2.1 Nominal system voltage kV rms 132  

2.2 Highest voltage for equipment Un kV rms 145  

2.3 Rated lightning impulse withstand voltage  kV peak 650  

2.4 Rated short duration power frequency voltage kV 275  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.5 Rated frequency fr Hz 50  

2.8 Rated primary voltage kV 132/√3  

2.9 

Rated secondary voltage 

• I winding 

• II winding 

• III winding 

 

V 

V 

V 

 

110/√3 

110/√3 

110/√3 

 

2.10 

Accuracy class: 

• I winding 

• II winding 

• III winding 

 

 

0.2 

3P 

3P 

 

2.11 

Rated power: 

• I winding 

• II winding 

• III winding 

VA 

VA 

VA 

 

 

10-20 

20-50 

20-50 

(Calculation is required 

during design stage) 

 

2.12 Load  Simultaneously  

3. Voltage Transformers - Design and Construction 

3.1 Insulator material  Porcelain, brown  

3.2 Insulating medium  Oil-paper - Mixed dielectric  

3.3 Minimum creepage distance mm/kV Min. ≥ 31 mm/kV  

3.4 
Max. radio interference voltage at 0.5-2 MHz (acc. 

IEC 60694) 
μV Max. 2500  

3.5 

Permissible level of partial discharges: 

• Test voltage 1.2*UM/√3 

• Test voltage UM 

 

pC 

pC 

 

Max. ≤ 5 

≤ 10 

 

3.7 Min. LV enclosure protection  IP55  

3.8 HV terminals    

3.8.1 Shape  Flat  

3.8.2 Position  Vertical or horizontal  

3.8.3 Dimensions mm x mm Min 100 x 100  

3.8.4 Number of holes  Min 4  

3.8.5 Dimensions of holes mm Ø 14  

3.8.6 Distance between holes mm 50  

3.8.7 Material suitable for  Al terminal  

3.10 Oil drain cock and sampling device  Yes  

3.11 
Enable sealing after accuracy class checks 

(sealing possibilities) 
 Yes  

3.13 
Outdoor metal part made of aluminium or stainless 

steel 
 Yes  

3.14 Mass and dimensions    

3.14.1 Total mass kg Insert  

3.14.2 Height mm Insert  

3.15 Tan Delta Test Tap  Yes  

 Overall compliance with the requirements (yes/no)  
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5.2.1.17 Post Insulator 400kV 

No. Description 

Minimum Requirements 

Guaranteed U
n
i
t 

Data 

1. Post Insulators - General 

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Standards  

IEC 
60168 

IEC 60273 
IEC 60672 
IEC 60694 

 

1.6 Quality control  ISO 9001  

1.7 Design  

Solid 
core, 
porcelain
, outdoor 

 

2 Post Insulators - Characteristics 

2.1 Nominal system voltage 

k
V 

r

m

s 

400  

2.2 Highest voltage for equipment Un 

k
V 

r

m

s 

420  

2.3 
Rated lightning impulse withstand 
voltage 

k
V 

p

e

a

k 

1550  

2.4 
Rated short duration power 
frequency voltage 

k
V

r

m

s 

630/610  

2.5 

Switching impulse withstand 
voltage (kVp) 

k
V 
p
e
a
k 

1050  
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No. Description 

Minimum Requirements 

Guaranteed U
n
i
t 

Data 

2.6 

Corona extinction voltage k
V

r

m

s 

320  

2.7 Rated frequency fr 
H
z 

50  

2.8 Minimum creepage distance 

m
m
/
k
V 

Min. um3
1 mm/kV 

 

2.9 Failing load bending (p0) (C10) N ≥ailing  

2.10 Failing load torsion 
N
m 

≥milin  

3 Post Insulators - Design and Construction 

3.1 Insulation material  
Porcelain
, brown 

 

3.2 Material quality acc. IEC 60672  
Min. 
C130 

 

3.3 Min. material density ρa 

M
g
m
-

3 

≥3m.   

3.4 Min. stretch strength of material σfg 

M
P
a 

≥Pa.   

3.5 
Total min. cantilever strength (kg) k

g 
1000  

3.6 
Total creepage distance (mm) 
pedestal 

m
m 

insert  

3.7 
Total min. height of insulator (mm) m

m 
3500  

3.8 Max. diameter of insulating part 
m
m 

Insert  

3.9 Diameter of upper base 
m
m 

Insert  

3.10 Number of holes on upper base  Insert  

3.11 
Diameter distance between holes 
on upper base 

m
m 

Insert  

3.12 Hole type on upper base  Insert  

3.13 Diameter on lower base 
m
m 

Insert  

3.14 Number of holes on lower base  Insert  

3.15 
Diameter distance between holes 
on lower base 

m
m 

Insert  
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No. Description 

Minimum Requirements 

Guaranteed U
n
i
t 

Data 

3.16 Hole type on lower base  Insert  

3.17 Insulator weight 
k
g 

Insert  

4 Others    

4.1 Type test certificate date/reference R
e
q
u
i
r
e
d 

Yes 

 

4.2 Period of time equipment has been 
in commercial operation 

y
e
a
r
s 

Insert  

 

4.3 Number of the same type of PIs 
supplied to date 

N
o
s
. 

Insert 

 

 Overall compliance with the requirements (yes/no)  

 

 

5.2.1.18 Post Insulator 230kV 

No. Description 

Minimum Requirements 

Guaranteed U
n
i
t 

Data 

1. Post Insulators - General 

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Standards  

IEC 
60168 

IEC 60273 
IEC 60672 
IEC 60694 

 

1.6 Quality control  ISO 9001  

1.7 Design  

Solid 
core, 
porcelain
, outdoor 
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No. Description 

Minimum Requirements 

Guaranteed U
n
i
t 

Data 

2 Post Insulators - Characteristics 

2.1 Nominal system voltage 

k
V 

r

m

s 

230  

2.2 Highest voltage for equipment Un 

k
V 

r

m

s 

245  

2.3 
Rated lightning impulse withstand 
voltage 

k
V 

p

e

a

k 

1050  

2.4 
Rated short duration power 
frequency voltage 

k
V

r

m

s 

460  

2.5 

Switching impulse withstand 
voltage (kVp) 

k
V 
p
e
a
k 

850  

2.6 

Corona extinction voltage k
V

r

m

s 

156  

2.7 Rated frequency fr 
H
z 

50  

2.8 Minimum creepage distance 

m
m
/
k
V 

Min. um c 
mm/kV 

 

2.9 Failing load bending (p0) (C10) N ≥ailing  

2.10 Failing load torsion 
N
m 

≥milin  

3 Post Insulators - Design and Construction 

3.1 Insulation material  
Porcelain
, brown 

 

3.2 Material quality acc. IEC 60672  
Min. 
C130 
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No. Description 

Minimum Requirements 

Guaranteed U
n
i
t 

Data 

3.3 Min. material density ρa 

M
g
m
-

3 

≥3m.   

3.4 Min. stretch strength of material σfg 

M
P
a 

≥Pa.   

3.5 
Total min. cantilever strength (kg) k

g 
800  

3.6 
Total creepage distance (mm) 
pedestal 

m
m 

insert  

3.7 
Total min. height of insulator (mm) m

m 
2500  

3.8 Max. diameter of insulating part 
m
m 

Insert  

3.9 Diameter of upper base 
m
m 

Insert  

3.10 Number of holes on upper base  Insert  

3.11 
Diameter distance between holes 
on upper base 

m
m 

Insert  

3.12 Hole type on upper base  Insert  

3.13 Diameter on lower base 
m
m 

Insert  

3.14 Number of holes on lower base  Insert  

3.15 
Diameter distance between holes 
on lower base 

m
m 

Insert  

3.16 Hole type on lower base  Insert  

3.17 Insulator weight 
k
g 

Insert  

4 Others    

4.1 Type test certificate date/reference R
e
q
u
i
r
e
d 

Yes 

 

4.2 Period of time equipment has been 
in commercial operation 

y
e
a
r
s 

Insert  

 

4.3 Number of the same type of PIs 
supplied to date 

N
o
s
. 

Insert 
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No. Description 

Minimum Requirements 

Guaranteed U
n
i
t 

Data 

 Overall compliance with the requirements (yes/no)  

 

 

5.2.1.19  Post Insulator 132 kV 

 

No. Description 

Minimum Requirements 

Guaranteed U
n
i
t 

Data 

1. Post Insulators - General 

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Standards  

IEC 
60168 

IEC 60273 
IEC 60672 
IEC 60694 

 

1.6 Quality control  ISO 9001  

1.7 Design  

Solid 
core, 
porcelain
, outdoor 

 

2 Post Insulators - Characteristics 

2.1 Nominal system voltage 

k
V 

r

m

s 

132  

2.2 Highest voltage for equipment Un 

k
V 

r

m

s 

145  

2.3 
Rated lightning impulse withstand 
voltage 

k
V 

p

e

a

k 

650  

2.4 
Rated short duration power 
frequency voltage 

k
V

r

m

s 

275  
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No. Description 

Minimum Requirements 

Guaranteed U
n
i
t 

Data 

2.5 

Switching impulse withstand 
voltage (kVp) 

k
V 
p
e
a
k 

NA  

2.6 

Corona extinction voltage k
V
r
m
s 

156  

2.7 Rated frequency fr 
H
z 

50  

2.8 Minimum creepage distance 

m
m
/
k
V 

Min. um c 
mm/kV 

 

2.9 Failing load bending (p0) (C10) N ≥ailing  

2.10 Failing load torsion 
N
m 

≥milin  

3 Post Insulators - Design and Construction 

3.1 Insulation material  
Porcelain
, brown 

 

3.2 Material quality acc. IEC 60672  
Min. 
C130 

 

3.3 Min. material density ρa 

M
g
m
-

3 

≥3m.   

3.4 Min. stretch strength of material σfg 

M
P
a 

≥Pa.   

3.5 
Total min. cantilever strength (kg) k

g 
800  

3.6 
Total creepage distance (mm) 
pedestal 

m
m 

insert  

3.7 
Total min. height of insulator (mm) m

m 
2500  

3.8 Max. diameter of insulating part 
m
m 

Insert  

3.9 Diameter of upper base 
m
m 

Insert  

3.10 Number of holes on upper base  Insert  

3.11 
Diameter distance between holes 
on upper base 

m
m 

Insert  

3.12 Hole type on upper base  Insert  
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No. Description 

Minimum Requirements 

Guaranteed U
n
i
t 

Data 

3.13 Diameter on lower base 
m
m 

Insert  

3.14 Number of holes on lower base  Insert  

3.15 
Diameter distance between holes 
on lower base 

m
m 

Insert  

3.16 Hole type on lower base  Insert  

3.17 Insulator weight 
k
g 

Insert  

 Overall compliance with the requirements (yes/no)  

 

5.2.1.20 Surge Arrester 400kV 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Surge Arresters - General  

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Made in  Insert  

1.5.1 Country of origin of ZnO block  
European countries/ 

USA/Canada/Japan 
 

1.6 Standards  IEC 60099-4  

1.7 Quality control  ISO 9001  

1.8 Design  Metal oxide, gapless, outdoor  

1.9 Short circuit testing authority  

Tests shall be conducted by STL- 

Short Circuit Testing Liaison and test 

report shall be certified from STL- 

Short Circuit Testing Liaison Authority 

 

1.10 
ZnO block manufacturer with country of manufacturing

  
 

Shall be manufactured in 

European countries/ 

USA/Canada/Japan 

 

1.11 Service Condition: Ambient Air 

temperature 
0C -5 to +45  

1.12 Service Condition: Altitude m ≤1000  

1.13 Service Condition: System Earhing  Solidly earthed  

1.14 Service Condition: Seismic Condition g 0.1  

2. Surge Arresters - Characteristics  

2.1 Nominal system voltage kV rms 400  

2.2 Highest voltage for equipment Un kV rms 420  

2.4 Rated voltage of surge arrester Ur kV rms ≥390  

2.5 Max. continuous operating voltage Uc kV rms ≥312  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.8 Rated frequency Hz 48-62  

2.9 Nominal discharge current In (8/20 μs) kA peak ≥10  

2.10 High current impulse of an arrester 

(4/10 μs) 
kA peak insert  

2.11 High current pressure relief rating kA rms ≥ 63 for 1 sec.  

3. Surge Arresters - Design and Construction 

3.1 Line discharge class Class 4  

3.2 Energy dissipation capacity (per kV of rated voltage) kJ/kV ≥ 8  

3.3 Long duration current impulse (2000 μs) A Insert  

3.4 Maximum residual voltage Ures    

3.4.1 For switching impulse current 30/60 μs at 0,5 kA kVpeak ≤ 375  

3.4.2 For switching impulse current 30/60 μs at 1 kA kVpeak ≤ 385  

3.4.3 For switching impulse current 30/60 μs at 2 kA kVpeak ≤ 405  

3.4.4 For lightning impulse current 8/20 μs at 5 kA kVpeak ≤ 862  

3.4.5 For lightning impulse current 8/20 μs at 10 kA kVpeak ≤ 916  

3.4.6 For lightning impulse current 8/20 μs at 20 kA kVpeak ≤ 990  

3.5. Dielectric endurance of arrester housing    

3.5.1 
Lightning impulse withstand voltage of arrester 

housing up (1.2/50 μs) 
kV ≥ 1450  

3.5.2 
Power frequency withstand voltage of arrester housing 

(1 min wet) 
kV ≥ 630  

3.6. Mechanical requirements    

3.6.1 Specified short-term load SSL (Fdyn) N Insert  

3.6.2 Specified long-term load SSL (Fstat) N Insert  

3.7 Minimum creepage distance  mm/kV ≥ 31 mm/kV  

3.8. Housing insulating material  Composite/Silicone  

3.9 Insulating basement  Yes  

3.10 Surge arrester height mm Insert  

3.11 Surge arrester weight kg Insert  

3.12 No. of surge arrester unit  Insert  

3.13 Voltage distribution ring present / ring diameter yes / no / mm Insert  

3.14.1 Surge Counter  Yes  

3.14.2 Leakage Current Measuring Display 

option in counter 
 Yes  

3.14.3 Measuring Range mA Min. 0-30  

3.15 HV terminal    

3.16.1 Shape  Flat  

3.16.2 Dimension mm x mm Insert  

3.16.3 Number of holes  Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.16.4 Distance between holes mm x mm Insert  

3.16.5 Material suitable for  Al terminal  

 Overall compliance with the requirements (yes/no)  

 

 

 

 

5.2.1.21 Surge Arrester 132kV 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Surge Arresters - General  

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Made in  Insert  

1.6 Standards  IEC 60099-4  

1.7 Quality control  ISO 9001  

1.8 Design  
Metal oxide, gapless, 

outdoor 
 

1.9 Short circuit testing authority  

Tests shall be conducted 

by STL- Short Circuit 

Testing Liaison and test 

report shall be certified 

from STL- Short Circuit 

Testing Liaison Authority 

 

1.10 
ZnO block manufacturer with country of 

manufacturing  
 

Shall be manufactured in 

European countries/ 

USA/Canada/Japan 

 

1.11 Service Condition: Ambient Air 

temperature 
0C -5 to +45  

1.12 Service Condition: Altitude m ≤1000  

1.13 Service Condition: System Earthing  Solidly earthed  

1.14 Service Condition: Seismic 

Condition 
g 0.1  

2. Surge Arresters - Characteristics  

2.1 Nominal system voltage kV rms 132  

2.2 Highest voltage for equipment Un kV rms 145  

2.4 Rated voltage of surge arrester Ur kV rms 120  

2.5 Max. continuous operating voltage Uc kV rms 102  

2.8 Rated frequency Hz 50  

2.9 Nominal discharge current In (8/20 μs) kA peak 10  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.10 High current impulse of an arrester 

(4/10 μs) 

k

A 

p

e

a

k 

Insert  

2.11 High current pressure relief rating kA rms 
≥ 40 for 1 

sec. 
 

3. Surge Arresters - Design and Construction 

3.1 Line discharge class Class 3  

3.2 
Energy dissipation capacity (per kV of rated 

voltage) 
kJ/kV ≥ 6.5  

3.3 Long duration current impulse (2000 μs) A Insert  

3.4 Maximum residual voltage Ures    

3.4.1 
For switching impulse current 30/60 μs at 0,5 

kA 
kV peak ≤ 235  

3.4.2 For switching impulse current 30/60 μs at 1 kA kV peak ≤ 240  

3.4.3 For switching impulse current 30/60 μs at 2 kA kV peak ≤ 255  

3.4.4 For lightning impulse current 8/20 μs at 5 kA kV peak ≤ 280  

3.4.5 For lightning impulse current 8/20 μs at 10 kA kV peak ≤ 300  

3.4.6 For lightning impulse current 8/20 μs at 20 kA kV peak ≤ 320  

3.5. Dielectric endurance of arrester housing    

3.5.1 
Lightning impulse withstand voltage of arrester 

housing up (1.2/50 μs) 
kV ≥ 550  

3.5.2 
Power frequency withstand voltage of arrester 

housing (1 min wet) 
kV ≥ 250  

3.6. Mechanical requirements    

3.6.1 Specified short-term load SSL (Fdyn) N insert  

3.6.2 Specified long-term load SSL (Fstat) N insert  

3.7 Minimum creepage distance  mm/kV ≥ 31 mm/kV  

3.8. Housing insulating material  Composite/silicon  

3.9 Insulating basement  Yes  

3.10 Surge arrester height mm Insert  

3.11 Surge arrester weight kg Insert  

3.12 No. of Arrester Units  1  

3.13 Voltage distribution ring present / ring diameter 
yes / no / 

mm 
Insert  

3.14.1 Surge Counter  YES  

3.14.2 Leakage Current Measuring 

display option in counter 
 YES  

3.14.3 Measuring Range 
m

A 
Min. 0-30  

3.15 HV terminal    
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.16.1 Shape  Flat  

3.16.2 Dimension mm x mm Insert  

3.16.3 Number of holes  Insert  

3.16.4 Distance between holes mm x mm Insert  

3.16.5 Material suitable for  Al terminal  

 Overall compliance with the requirements (yes/no)  

 

 

 

 

5.2.1.22 Wave Trap 400kV 

No 

 

Description Unit Minimum Requirements Guaranteed 

1.  Wave Trap - General 
 

2.  

Type of Line Trap 
Installation  

 
To be inserted into 
high voltage A.C 
transmission line 
phase in series 

 

3.  Type of mounting  
 

Pedestal 
 

4.  Model designation  Insert 
 

5.  Country of origin  EU/UK/USA/Japan 
 

6.  
Suitable for system 
Frequency 

Hz 50 
 

7.  
Nominal System 
Voltage 

kV 400  
 

8.  
Highest System 
Voltage 

kV 420  
 

9.  Rated Continuous 
Current 

A 4000 
 

10.  Rated Short time 
current for 1 second 

kA 63 
 

11.  

Asymmetrical peak 
value of the first half 
wave of the rated 
short-time current 

kA 157.5 
 

12.  Rated inductance mH 1.0  
 

13.  Type of Tuning  
 

Band tuned line 
trap 

 

14.  
Blocking Band 
frequency range 

kHz 
kHz 

Band-I: 56 to 124  

Band-II: 76 to 500  
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No 

 

Description Unit Minimum Requirements Guaranteed 

15.  

Minimum 
Guaranteed resistive 
Component of 
impedance in 
Blocking Frequency 
Rang 

Ohm 

500  
 

16.  

Protective device 

 

a) Non-linear 

resistive type 

Gapped lightning 

arresters for A.C 

system. 

b) Polymer housed Metal oxide 

surge arrester without Gaps for 

A.C system. 

 

17.  
Nominal discharge 
current of protective 
device 

kA 10 kA 

However, Co-ordination shall be 
done by taking 20kA, 8/20 micro-
sec discharge into consideration. 

 

18.  Rated voltage of 
protective device 

kV 
rms 

>15.72  
 

19.  
Minimum value of  
power frequency 
spark over voltage 
(Dry & wet) of 
protective device 

kV 
rms 

>23.58  
 

20.  Visual Corona 
Extinction Voltage 

kV 
rms 

320 kV rms 
 

21.  Radio influence 
Voltage (RIV) 

µV <500 @280 kV 
 

22.  Attention in tuned 
frequency band  

 dB <7.5 dB 
 

23.  

Maximum tapping 
loss over blocking 
Band I & II stated 
above 

 dB 2.6 dB 
 

24.  Insulation class Class  F 
 

25.  
Maximum working 
stress  

 
Twice the weight of 
wave trap+500 
kgs. 

 

 

 

 

5.2.1.23 String Insulator 

 Description Unit Requirements Guaranteed 

1 Rated voltage kV 400/230/132  
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2 Type   Anti-FOG  

3 Size of insulators units  mmxmm Insert  

4 Creepage distance of individual 

insulator unit 

(Minimum or as required to obtain total 

creepage distance) 

mm Insert  

5 Electromechanical strength  kN 210/160/120  

6 Power frequency withstand voltage of 

the complete string  

kV rms 630/460/275  

7 Lightning impulse withstand voltage of 

the complete string with C.C. ring ) 

kVp 1425/1050/650  

8 Switching surge withstand voltage of 

the complete string with C.C. rings 

kVp 1050  

9 Power frequency puncture withstand 

voltage for a string insulator unit  

 1.3 times the actual wet 

flashover voltage of the 

unit. 

 

10 Minimum corona extinction voltage 

level of the complete string with C.C. 

ring (Dry, kVrms) 

kV rms 320/156/120  

11 R.I.V. Level of the complete string with 

C.C. ring 

micro V 1000  

12 Total creepage distance (min.) of 

complete insulator string  

mm 10500/6125/3625  

 

 

5.2.2  Part 2: GIS Switchgear 
 

5.2.2.1 GIS Switchgear 230kV 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Switchgear 230 kV - General  

1.1. Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Nominal system voltage kV rms 230  

1.6 Highest voltage for equipment Un kV rms 245  

1.7 Rated lightning impulse withstand voltage  kV peak 1050  

1.8 Rated short duration power frequency voltage kV 460  

1.9 Rated frequency fr Hz 50  

1.10 Rated current Ir    

 • Busbars A ≥ 2000  

 • Line bay A NA  

 • Transformer bay A ≥ 1600  

 • Bus Coupler bay A NA  

1.11 Rated short-circuit breaking current Isc kA rms ≥ 40  

1.12 Duration of short-circuit s ≥ 3  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1.13 
Rated peak withstand current Ip (equal short-circuit 

making current) 
kA ≥ 100  

 Control voltage V. DC 110  

 Motor - auxiliary supply voltage  V. DC 110  

 Heater supply voltage V. Hz 230, 50  

1.14 Type of busbars - Double, passive  

2. Circuit Breaker 

2.1 Model    

2.2 Country of Origin    

2.3 Isolating and quenching medium  SF6  

2.4 Type of circuit breaker  GIS / Indoor  

2.5 Design  Single breaking  

2.6 Operating mechanism  Motor-wound spring  

2.8 Number of poles pcs. 3  

2.9 
Number of operating mechanisms per circuit 

breaker 
   

 • Line bay pcs. NA  

 • Transformer bay pcs. 1  

 • Bus Coupler bay pcs. NA  

2.10 
D.C. component of the rated short-circuit breaking 

current 
% > 30  

2.11 Rated operating sequence  O-0.3 s-CO-3 min-CO  

2.12 Auto reclosing    

 • Line bay  NA  

 • Transformer bay  3p  

 • Bus Coupler bay  NA  

2.13 
Maximum total break time (trip initiation to final arc 

extinction) pos.3.7.135 acc. to IEC 62271-100) 
ms ≤ 60  

2.14 
Time of final arc extinction (3.7..134 acc. IEC 

62271-100) 
ms 20 ± 5  

 Dead Time  300  

2.15 
Restrike performance during capacitive current 

switching 
Class C2  

2.16 

Number of operations without maintenance 

• CO at no-load 

• CO at rated current 

• CO at rated breaking current Isc 

 

 

≥ 10000 

≥ 2500 

≥ 10 

 

2.17 The frequency of mechanical operations Class M2  

2.18 Rated electrical endurance Class  E2  

 Operating mechanism    

2.19 Number of closing  coils pcs. 1  

2.20 Number of triping coils pcs. 2  

2.21 Minimum number of available contacts (NO/NC)  12NO+12NC+1 W  

 Accessories in central control panel    

2.22 Anti-pumping relay  Yes  

2.23 Local/remote control selector switch  Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.24 Local operation push buttons  Yes  

2.25 Minimum pressure lock-out and alarm relays  Yes  

2.26 Operation counter  Yes  

3. Disconnector 

3.1 Type  GIS / Indoor  

3.2 Type of disconnector    

 
• Three pole, three position DES (close/open/earthed),  

motor operated, insulated, with earthing switch 
 Yes  

 
• Three pole Disconnector, motor operated, without 

earthing switch 
 Yes  

 • Three pole, motor operated earthing switch  Yes  

 
• Three pole, make-proof, motor operated earthing 

switch 
 Yes  

 • Three pole, Disconnector Link, hand operated  Yes  

3.3 Number of poles pcs. 3  

3.4 Number of operating mechanism pcs. 1  

3.5 Type of operating mechanism    

 • Disconnector/Three position DES/ES  Motor driven  

 • Make-proof  Motor-wound spring  

 • Disconnector Link  Manual  

 Making and breaking busbar transfer currrent  1600A  

 
• Operating time (Disconnector/Three position 

DES/ES) 
   

 - For opening  ≤ 4 sec  

 - For closing  ≤ 4 sec  

 No. of auxiliary contact  
12NO+12NC, 1NO early 

make, INC delayed 
 

 Hand operating facilities  Yes  

 Mechanical number of guaranteed operation  10000 (M2)  

 Power requirement  INSERT  

4. Current Transformer 

4.1 Type  GIS / Indoor  

 

Characteristics of Current Transformers are 

preliminary and for Tender purpose only. 

The Contractor has to make Engineering and to 

provide detail calculation and detail design, which 

will be subject of the PGCB’s approval 

 Yes  

4.2 

Rated continuous thermal current (40°C): 

• I core 

• II core 

• III core 

• IV core 

• V core 

 

% In 

% In 

% In 

% In 

% In 

 

120 

120 

200 

200 

120 
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

4.3 

Rated transformer ratio: 

• I core 

• II core 

• III core 

• IV core 

• V core 

 

A/A 

A/A 

A/A 

A/A 

A/A 

 

1600-800/1 

1600-800/1 

1600-800/1 

1600-800/1 

1600-800/1 

 

4.4 

Accuracy class: 

• I core 

• II core 

• III core 

• IV core 

• V core 

 

 

PX 

PX 

0.2 

0.2 

PX 

 

4.5 

Security factor: 

• III core 

• IV core 

 

 

Fs<5 

Fs<5 

 

4.6 

Rated power: 

• I core 

• II core 

• III core 

• IV core 

• V core 

 

VA 

VA 

VA 

VA 

VA 

 

- 

- 

30-15 

30-15 

- 

 

4.7 

Knee point voltage (Vk) 

• I core 

• II core 

• V core 

V As per existing  

4.8 

CT secondary resistance (RCT) 

• I core 

• II core 

• V core 

ohm As per existing  

5. Voltage Transformer 

5.1 Type  GIS / Indoor  

5.2 Rated primary voltage kV 230/√3  

5.3 

Rated secondary voltage 

• I winding 

• II winding 

 

 

V 

V 

 

 

110√3 

110√3 

 

 

5.4 

Accuracy class: 

• I winding 

• II winding 

 

 

 

0.2 

3P 

 

 

5.5 

Rated power: 

• I winding 

• II winding 

 

 

VA 

VA 

 

 

50 

50 

 

 

5.6 Load  Simultaneously  

6. Surge Arresters 
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

6.1 Type  GIS / outdoor  

 

Quantity, Position & Characteristic of Surge 

Arresters are preliminary and for Tender purpose 

only. 

The Contractor has to make Engineering and to 

provide detail calculation and detail design, which 

will be subject of the PGCB’s approval 

 Yes  

6.2 Rated voltage of surge arrester Ur kV rms 192  

6.3 Max. continuous operating voltage Uc kV rms 154  

6.4 Nominal discharge current In (8/20 μs) kA peak 10  

6.5 High current impulse of an arrester (4/10 μs) kA peak 100  

6.6 Line discharge class Class 3  

6.7 
Energy dissipation capacity (per kV of rated 

voltage) 
kJ/kV ≥ 6.5  

6.8 Long duration current impulse (2000 μs) A ≥ 850  

6.9 Maximum residual voltage Ures    

 For switching impulse current 30/60 μs at 0,5 kA kV peak ≤ 375  

 For switching impulse current 30/60 μs at 1 kA kV peak ≤ 385  

 For switching impulse current 30/60 μs at 2 kA kV peak ≤ 405  

 For lightning impulse current 8/20 μs at 5 kA kV peak ≤ 435  

 For lightning impulse current 8/20 μs at 10 kA kV peak ≤ 465  

 For lightning impulse current 8/20 μs at 20 kA kV peak ≤ 515  

7 Connection 

7.1 Type: GIL – Gas Insulated Line, Outdoor  Yes  

7.2 
Type: Single phase or Three phase, according to 

the design 
 Yes  

7.3 Insulator, Single phase, SF6 - Air  Yes  

7.4 Insulating material  Composite/Silicon  

7.5 Minimum creepage distance  mm/kV ≥ 31 mm/kV  

8 Maintenance requirement 

8.1 
Maintenance of any circuit breaker shall be 

possible without interruption of adjacent bays 
 Yes  

 Overall compliance with the requirements (yes/no)  
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installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

 
 

5.2.2.2 GIS Switchgear 132kV (For Agargaon Grid) 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Switchgear 132 kV - General  

1.1. Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Nominal system voltage kV rms 132  

1.6 Highest voltage for equipment Un kV rms 145  

1.7 Rated lightning impulse withstand voltage  kV peak  650  

1.8 Rated short duration power frequency voltage kV  275  

1.9 Rated frequency fr Hz 50  

1.10 Rated current Ir    

 • Busbars A ≥ 2500  

 • Line bay A NA  

 • Transformer bay A ≥ 2000  

 • Bus Coupler bay A NA  

1.11 Rated short-circuit breaking current Isc kA rms ≥ 31.5  

1.12 Duration of short-circuit s ≥ 3  

1.13 
Rated peak withstand current Ip (equal short-circuit 

making current) 
kA ≥ 79  

 Control voltage V. DC 110  

 Motor - auxiliary supply voltage  V. DC 110  

 Heater supply voltage V. Hz 230, 50  

1.14 Type of busbars - Double, active  

2. Circuit Breaker 

2.1 Isolating and quenching medium  SF6  

2.2 Type of circuit breaker  GIS / Indoor  

2.3 Design  Single breaking  

2.4 Operating mechanism  Motor-wound spring  

2.5 Number of poles pcs. 3  

2.6 
Number of operating mechanisms per circuit 

breaker 
   

 • Line bay pcs. NA  

 • Transformer bay pcs. 1  

 • Bus Coupler bay pcs. NA  

2.7 
D.C. component of the rated short-circuit breaking 

current 
% > 30  

2.8 Rated operating sequence  O-0.3 s-CO-3 min-CO  

2.9 Auto reclosing    

 • Line bay  NA  

 • Transformer bay  3p  

 • Bus Coupler bay  NA  
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.10 
Maximum total break time (trip initiation to final arc 

extinction) pos.3.7.135 acc. to IEC 62271-100) 
ms ≤ 60  

2.11 
Time of final arc extinction (3.7..134 acc. IEC 

62271-100) 
ms 20 ± 5  

2.12 
Restrike performance during capacitive current 

switching 
Class C2  

2.13 

Number of operations without maintenance 

• CO at no-load 

• CO at rated current 

• CO at rated breaking current Isc 

 

 

≥ 10000 

≥ 2500 

≥ 5 

 

2.14 The frequency of mechanical operations Class M2  

2.15 Rated electrical endurance Class Min E1  

 Operating mechanism    

2.13 Number of making coils pcs. 1  

2.14 Number of breaking coils pcs. 2  

2.15 Minimum number of available contacts (NO/NC)  12NO+12NC  

 Accessories in central control panel    

2.16 Anti-pumping relay  Yes  

2.17 Local/remote control selector switch  Yes  

2.18 Local operation push buttons  Yes  

2.19 Minimum pressure lock-out and alarm relays  Yes  

2.20 Operation counter  Yes  

3. Disconnector 

3.1 Type  GIS / Indoor  

3.2 Type of disconnector    

 
• Three pole, three position DES (close/open/earthed),  

motor operated, insulated, with earthing switch 
 Yes  

 
• Three pole Disconnector, motor operated, without 

earthing switch 
 Yes  

 • Three pole, motor operated earthing switch  Yes  

 
• Three pole, make-proof, motor operated earthing 

switch 
 Yes  

 • Three pole, Disconnector Link, hand operated  Yes  

3.3 Number of poles pcs. 3  

3.4 Number of operating mechanism pcs. 1  

3.5 Type of operating mechanism    

 • Disconnector/Three position DES/ES  Motor driven  

 • Make-proof  Motor-wound spring  

 • Disconnector Link  Manual  

4. Current Transformer 

4.1 Type  GIS / Indoor  

 

Characteristics of Current Transformers are 

preliminary and for Tender purpose only. 

The Contractor has to make Engineering and to 

provide detail calculation and detail design, which 

will be subject to the PGCB’s approval 

 Yes  
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installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

4.2 

Rated continuous thermal current (40°C): 

• I core 

• II core 

• III core 

• IV core 

• V core 

 

% In 

% In 

% In 

% In 

% In 

 

120 

120 

200 

200 

120 

 

4.3 

Rated transformer ratio: 

• I core 

• II core 

• III core 

• IV core 

• V core 

 

 

A/A 

A/A 

A/A 

A/A 

A/A 

 

 

2000-1000/1 

2000-1000/1 

2000-1000/1 

2000-1000/1 

2000-1000/1 

 

4.4 

Accuracy class: 

• I core 

• II core 

• III core 

• IV core 

• V core 

 

 

PX 

PX 

0.2 

0.5 

PX 

 

4.5 

Security factor: 

• III core 

• IV core 

 

 

Fs<5 

Fs<5 

 

4.6 

Rated power: 

• I core 

• II core 

• III core 

• IV core 

• V core 

 

VA 

VA 

VA 

VA 

VA 

 

- 

- 

30-15 

30-15 

- 

 

4.7 

Knee point voltage (Vk) 

• I core 

• II core 

• V core 

V As per existing  

4.8 

CT secondary resistance (RCT) 

• I core 

• II core 

• V core 

ohm As per existing  

5. Voltage Transformer 

5.1 Type  GIS / Indoor  

5.2 Rated primary voltage kV 132/√3  

5.3 

Rated secondary voltage 

• I winding 

• II winding 

 

V 

V 

 

110√3 

110√3 

 

5.4 

Accuracy class: 

• I winding 

• II winding 

 

 

0.2 

3P 

 

5.5 

Rated power: 

• I winding 

• II winding 

 

VA 

VA 

 

50 

50 

 

5.6 Load  Simultaneously  
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

  

6. Surge Arresters 

6.1 Type  GIS / outdoor  

 

Quantity, Position & Characteristic of Surge 

Arresters are preliminary and for Tender purpose 

only. 

The Contractor has to make Engineering and to 

provide detail calculation and detail design, which 

will be subject of the PGCB’s approval 

 Yes  

6.2 Rated voltage of surge arrester Ur kV rms 120  

6.3 Max. continuous operating voltage Uc kV rms 110  

6.4 Nominal discharge current In (8/20 μs) kA peak 10  

6.5 High current impulse of an arrester (4/10 μs) kA peak 100  

6.6 Line discharge class Class 3  

6.7 
Energy dissipation capacity (per kV of rated 

voltage) 
kJ/kV ≥ 6.5  

6.8 Long duration current impulse (2000 μs) A ≥ 850  

6.9 Maximum residual voltage Ures    

 For switching impulse current 30/60 μs at 0,5 kA kV peak ≤ 235  

 For switching impulse current 30/60 μs at 1 kA kV peak ≤ 240  

 For switching impulse current 30/60 μs at 2 kA kV peak ≤ 255  

 For lightning impulse current 8/20 μs at 5 kA kV peak ≤ 280  

 For lightning impulse current 8/20 μs at 10 kA kV peak ≤ 300  

 For lightning impulse current 8/20 μs at 20 kA kV peak ≤ 320  

7 Connection 

7.1 Type: GIB – Gas Insulated Busbars, Outdoor  Yes  

7.2 
Type: Single phase or Three phase, according to 

the design 
 Yes  

7.3 Insulator, Single phase, SF6 / Air  Yes  

7.4 Insulating material  Composite/Silicon  

7.5 Minimum creepage distance  mm/kV ≥ 31 mm/kV  

8 Maintenance requirement 

8.1 
Maintenance of any circuit breaker shall be 

possible without interruption of adjacent bays 
 Yes  

 Overall compliance with the requirements (yes/no)  
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installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

 

 

5.2.2.1 GIS Switchgear 132kV (For Bhashantek Grid) 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Switchgear 132 kV - General  

1.1. Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Nominal system voltage kV rms 132  

1.6 Highest voltage for equipment Un kV rms 145  

1.7 Rated lightning impulse withstand voltage  kV peak 650  

1.8 Rated short duration power frequency voltage kV 275  

1.9 Rated frequency fr Hz 50  

1.10 Rated current Ir    

 • Busbars A ≥ 2500  

 • Line bay A NA  

 • Transformer bay A ≥ 1250  

 • Bus Coupler bay A NA  

1.11 Rated short-circuit breaking current Isc kA rms ≥ 31.5  

1.12 Duration of short-circuit s ≥ 3  

1.13 
Rated peak withstand current Ip (equal short-circuit 

making current) 
kA ≥ 79  

 Control voltage V. DC 110  

 Motor - auxiliary supply voltage  V. DC 110  

 Heater supply voltage V. Hz 230, 50  

1.14 Type of busbars - Double, active  

2. Circuit Breaker 

2.1 Isolating and quenching medium  SF6  

2.2 Type of circuit breaker  GIS / Indoor  

2.3 Design  Single breaking  

2.4 Operating mechanism  Motor-wound spring  

2.5 Number of poles pcs. 3  

2.6 
Number of operating mechanisms per circuit 

breaker 
   

 • Line bay pcs. NA  

 • Transformer bay pcs. 1  

 • Bus Coupler bay pcs. NA  

2.7 
D.C. component of the rated short-circuit breaking 

current 
% > 30  

2.8 Rated operating sequence  O-0.3 s-CO-3 min-CO  

2.9 Auto reclosing    

 • Line bay  NA  
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

 • Transformer bay  3p  

 • Bus Coupler bay  NA  

2.10 
Maximum total break time (trip initiation to final arc 

extinction) pos.3.7.135 acc. to IEC 62271-100) 
ms ≤ 60  

2.11 
Time of final arc extinction (3.7..134 acc. IEC 

62271-100) 
ms 20 ± 5  

2.12 
Restrike performance during capacitive current 

switching 
Class C2  

2.13 

Number of operations without maintenance 

• CO at no-load 

• CO at rated current 

• CO at rated breaking current Isc 

 

 

≥ 10000 

≥ 2500 

≥ 5 

 

2.14 The frequency of mechanical operations Class M2  

2.15 Rated electrical endurance Class Min E1  

 Operating mechanism    

2.13 Number of making coils pcs. 1  

2.14 Number of breaking coils pcs. 2  

2.15 Minimum number of available contacts (NO/NC)  12NO+12NC  

 Accessories in central control panel    

2.16 Anti-pumping relay  Yes  

2.17 Local/remote control selector switch  Yes  

2.18 Local operation push buttons  Yes  

2.19 Minimum pressure lock-out and alarm relays  Yes  

2.20 Operation counter  Yes  

3. Disconnector 

3.1 Type  GIS / Indoor  

3.2 Type of disconnector    

 
• Three pole, three position DES (close/open/earthed),  

motor operated, insulated, with earthing switch 
 Yes  

 
• Three pole Disconnector, motor operated, without 

earthing switch 
 Yes  

 • Three pole, motor operated earthing switch  Yes  

 
• Three pole, make-proof, motor operated earthing 

switch 
 Yes  

 • Three pole, Disconnector Link, hand operated  Yes  

3.3 Number of poles pcs. 3  

3.4 Number of operating mechanism pcs. 1  

3.5 Type of operating mechanism    

 • Disconnector/Three position DES/ES  Motor driven  

 • Make-proof  Motor-wound spring  

 • Disconnector Link  Manual  

4. Current Transformer 

4.1 Type  GIS / Indoor  
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

 

Characteristics of Current Transformers are 

preliminary and for Tender purpose only. 

The Contractor has to make Engineering and to 

provide detail calculation and detail design, which 

will be subject of the PGCB’s approval 

 Yes  

4.2 

Rated continuous thermal current (40°C): 

• I core 

• II core 

• III core 

• IV core 

• V core 

 

% In 

% In 

% In 

% In 

% In 

 

120 

120 

200 

200 

120 

 

4.3 

Rated transformer ratio: 

• I core 

• II core 

• III core 

• IV core 

• V core 

 

 

A/A 

A/A 

A/A 

A/A 

A/A 

 

 

2000-

1000/1 

2000-1000/1 

2000-1000/1 

2000-1000/1 

2000-1000/1 

 

4.4 

Accuracy class: 

• I core 

• II core 

• III core 

• IV core 

• V core 

 

 

PX 

PX 

0.2 

0.5 

PX 

 

4.5 

Security factor: 

• III core 

• IV core 

 

 

Fs<5 

Fs<5 

 

4.6 

Rated power: 

• I core 

• II core 

• III core 

• IV core 

• V core 

 

VA 

VA 

VA 

VA 

VA 

 

- 

- 

30-15 

30-15 

- 

 

4.7 

Knee point voltage (Vk) 

• I core 

• II core 

• V core 

V As per existing  

4.8 

CT secondary resistance (RCT) 

• I core 

• II core 

• V core 

ohm As per existing  

5. Voltage Transformer 

5.1 Type  GIS / Indoor  

5.2 Rated primary voltage kV 132/√3  
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installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

5.3 

Rated secondary voltage 

• I winding 

• II winding 

 

V 

V 

 

110√3 

110√3 

 

5.4 

Accuracy class: 

• I winding 

• II winding 

 

 

0.2 

3P 

 

5.5 

Rated power: 

• I winding 

• II winding 

 

VA 

VA 

 

50 

50 

 

5.6 Load  Simultaneously  

  

6. Surge Arresters 

6.1 Type  GIS / outdoor  

 

Quantity, Position & Characteristic of Surge 

Arresters are preliminary and for Tender purpose 

only. 

The Contractor has to make Engineering and to 

provide detail calculation and detail design, which 

will be subject of the PGCB’s approval 

 Yes  

6.2 Rated voltage of surge arrester Ur kV rms 120  

6.3 Max. continuous operating voltage Uc kV rms 110  

6.4 Nominal discharge current In (8/20 μs) kA peak 10  

6.5 High current impulse of an arrester (4/10 μs) kA peak 100  

6.6 Line discharge class Class 3  

6.7 
Energy dissipation capacity (per kV of rated 

voltage) 
kJ/kV ≥ 6.5  

6.8 Long duration current impulse (2000 μs) A ≥ 850  

6.9 Maximum residual voltage Ures    

 For switching impulse current 30/60 μs at 0,5 kA kV peak ≤ 235  

 For switching impulse current 30/60 μs at 1 kA kV peak ≤ 240  

 For switching impulse current 30/60 μs at 2 kA kV peak ≤ 255  

 For lightning impulse current 8/20 μs at 5 kA kV peak ≤ 280  

 For lightning impulse current 8/20 μs at 10 kA kV peak ≤ 300  

 For lightning impulse current 8/20 μs at 20 kA kV peak ≤ 320  

7 Connection 

7.1 Type: GIB – Gas Insulated Busbars, Outdoor  Yes  

7.2 
Type: Single phase or Three phase, according to 

the design 
 Yes  

7.3 Insulator, Single phase, SF6 / Air  Yes  

7.4 Insulating material  Composite/Silicon  

7.5 Minimum creepage distance  mm/kV ≥ 31 mm/kV  

8 Maintenance requirement 
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

8.1 
Maintenance of any circuit breaker shall be 

possible without interruption of adjacent bays 
 Yes  

 Overall compliance with the requirements (yes/no)  

 

 

 

 

 

5.2.2.2 GIS Switchgear 33kV (For Bhashantek) 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Switchgear 33kV - General 
1.1. Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Nominal system voltage kV rms 33  

1.6 Highest voltage for equipment Un kV rms 36  

1.7 Rated lightning impulse withstand voltage kV peak 170  

1.8 Rated short duration power frequency voltage kV 70  

1.9 Rated frequency fr Hz 50  

1.10 Rated current Ir    

 • Busbars A ≥ 2500  

 • Line bay A NA  

 • Transformer bay A ≥ 2500  

 • Bus Coupler bay A NA  

 • Bus Sectionalizer bay A NA  

 • Aux Trafo bay A NA  

1.11 Rated short-circuit breaking current Isc kA rms ≥ 25  

1.12 Duration of short-circuit s ≥ 3  

1.13 
Rated peak withstand current Ip (equal short-
circuit making current) 

kA ≥ 62.5 
 

 Control voltage V. DC 110  

 Motor - auxiliary supply voltage V. DC 110  

 Heater supply voltage V. Hz 230. 50  

1.14 Type of busbars - As per existing  

2. Circuit Breaker 
2.1 Isolating and quenching medium  Insert  

2.2 Type of circuit breaker  GIS /Indoor  

2.3 Design  Single breaking  

2.4 Operating mechanism  Motor-wound 
spring 

 

2.5 Number of poles pcs. 3  

2.6 Number of operating mechanisms per circuit 
breaker 

   

 • Line bay pcs. NA  

 • Transformer bay pcs. 1  

 • Bus Coupler bay pcs. NA  

2.7a D.C. component of the rated short-circuit % > 30  
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breaking current 

 
 

2.7b 

First-pole-to-clear factor 

• Terminal fault 

• Short-line fault 

• Out-of-phase 

 

p.u. 

p.u. 

p.u. 

 

1.3 

N.

A. 

N.

A 

 

2.8 Rated operating sequence  O-0.3 s-CO-3 min-
CO 

 

2.9 Auto reclosing    

 • Line bay  NA  

2.10 
Maximum total break time (trip initiation to 

final arc extinction) pos.3.7.135 acc. to IEC 

62271-100) 

ms ≤ 100 
 

2.11 Time of final arc extinction (3.7..134 acc. IEC 
62271-100) 

ms 20 ± 5  

2.12 Restrike performance during capacitive current 
switching 

Class C2  

 

2.13 

Number of operations without maintenance 

• CO at no-load 

• CO at rated current 

• CO at rated breaking current Isc 

  
≥ 10000 

≥ 2500 

≥ 5 

 

2.14 The frequency of mechanical operations Class M2  

2.15a Rated electrical endurance Class Min E1  

2.15b Operating mechanism    

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.13 Number of making coils pcs. 1  

2.14 Number of breaking coils pcs. 2  

2.15 Minimum number of available contacts 
(NO/NC) 

 12NO+12NC  

 Accessories in central control panel    

2.16 Anti-pumping relay  Yes  

2.17 Local/remote control selector switch  Yes  

2.18 Local operation push buttons  Yes  

2.19 Minimum pressure lock-out and alarm relays  Yes  

2.20 Operation counter  Yes  

3. Disconnector 
3.1 Type  GIS /Indoor  

3.2 Type of disconnector    

 Three pole, three position DES (close/open/earthed),  
motor operated, insulated, with earthing switch 

 Yes 
 

 Three pole Disconnector, motor operated, without 
earthing switch 

 Yes 
 

 
Three pole, motor operated earthing switch  Yes  

 
Three pole, make-proof, motor operated earthing 

switch 
 Yes 

 

 
Three pole, Disconnector Link, hand operated  Yes  

3.3 Number of poles pcs. 3  

3.4 Number of operating mechanism pcs. 1  

3.5 Type of operating mechanism    

 • Disconnector/Three position DES/ES  Motor driven  

 • Make-proof  NA  

 • Disconnector Link  Manual  
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4. Current Transformer 
4.1 Type  GIS /Indoor  

 Characteristics of Current Transformers are 

preliminary and for Tender purpose only. 

The Contractor has to make Engineering and to 

provide detail calculation and detail design, 

which will be subject of the 
PGCB's approval 

  
 

Yes 

 

 
 
 

4.2 

Rated continuous thermal current (40°C): 

• I core 

• II core 

• III core 

 

 
% In 

% In 

% In 

 

 
200 

120 

120 

 

 

 
 

 
4.3 

Rated transformer ratio: 

• I core 

• II core 

• III core 

•  

 
 

AA A 

 
 

2400/1 
2400/1 
2400/1 

 

 

 

 
 
 

4.4 

Accuracy class: 

• I core 

• II core 

• III core 

  
0.2 

5P20 

Cl.X 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

 
4.5 

Security factor: 

• I core 

 

  
Fs=10 

 

 
 
 

4.6 

Rated power: 

• I core 

• II core 

• III core 

 

 

VA 

VA 

VA  

 
15 

30 

30 

 

 

5. Voltage Transformer 
5.1 Type  GIS /Outdoor  

5.2 Rated primary voltage kV 33/√3  

 
5.3 

Rated secondary voltage 

• I winding 

• II winding 

 
V V 

 
110√3 

110√3 

 

 
5.4 

Accuracy class: 

• I winding 

• II winding 

  
0.2 

3P 

 

 
5.5 

Rated power: 

• I winding 

• II winding 

 
VA 

VA 

 
25 

75 

 

5.6 Load  Simultaneously  
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6. Surge Arresters (Not Applicable) 
   

6.1 Nominal system voltage kV rms 33  

6.2 Highest voltage for equipment Un kV rms 36  

6.4 Rated voltage of surge arrester Ur kV rms 30  

6.5 Max. continuous operating voltage Uc kV rms 24  

6.8 Rated frequency Hz 50  

6.9 Nominal discharge current In (8/20 μs) kA peak 10  

6.10 High current impulse of an arrester (4/10 μs) kA peak 100  

6.11 Type  GIS /Indoor  

7 Connection 
7.1 Type: Cable Connection , Indoor  Yes  

7.2 
Type: Single phase or Three phase, according 
to the 
design 

 
Yes 

 

7.3 Outgoing feeder shall be provided with dummy 
scoket 

 Yes  

8 Maintenance requirement 

8.1 
Maintenance of any circuit breaker shall be 
possible 
without interruption of adjacent bays 

 
Yes 

 

 
Overall compliance with the requirements (yes/no) 

 

 

5.2.3 AIS Switchgear 33 kV 

5.2.3.1 Circuit Breaker 33 kV (For Transformer’s incomer) 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Circuit Breaker - General  

1.1. Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Standards  

IEC 62271-100 

IEC 60273 

IEC 60694 

IEC 60815 

 

1.6 Quality control  

ISO 9001 

ISO 14001 

ISO 18001 

 

1.7 Isolating and quenching medium  Vacuum  

1.8 Type of circuit breaker  Outdoor  

1.9 Design  Single breaking  

1.10 Operating mechanism  Motor-wound spring  

1.11 Number of poles pcs. 3  

1.12 
Number of operating mechanisms per circuit 

breaker 
pcs. 1  



172 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2. Circuit Breaker - Characteristics 

2.1 Nominal system voltage kV rms 33  

2.2 Highest voltage for equipment Un kV rms 36  

2.3 Rated lightning impulse withstand voltage  kV peak 170  

2.4 Rated short duration power frequency voltage kV  70  

2.5 Rated frequency fr Hz 50  

2.6 Rated current Ir 
A ≥ 2500 (for 120MVA Tr.)  

A ≥ 630 (for earthing Tr.)  

2.7 Rated short-circuit breaking current Isc kA rms ≥ 31.5  

2.8 
Rated peak withstand current Ip (equals to 

short-circuit making current) 
kA ≥ 80  

2.9 
D.C. component of the rated short-circuit 

breaking current 
% > 30  

2.10 

First-pole-to-clear factor 

• Terminal fault 

• Short-line fault 

• Out-of-phase 

 

p.u. 

p.u. 

p.u. 

 

1.3 

N.A. 

N.A. 

 

2.11 
Standard value of transient recovery voltage 

(T100) 
kV Insert  

2.12 Rate of rise recovery voltage kV/μs Insert  

2.13 Rated operating sequence  O-0.3 s-CO-3 min-CO  

2.14 Duration of short-circuit s ≥ 1  

2.15 Rated out-of-phase breaking current kA Insert  

2.16 Auto reclosing  3p  

2.17 

Maximum total break time (trip initiation to final 

arc extinction) pos.3.7.135 acc. to IEC 62271-

100) 

ms ≤ 100  

2.18 
Time of final arc extinction (3.7..134 acc. IEC 

62271-100) 
ms 20 ± 5  

2.19 

Opening time (trip initiation to contact 

separation) 

• Without current 

• With 100 % rated breaking current 

 

ms 

ms 

 

Insert 

Insert 

 

2.20 
Maximum time interval between opening 

interrupters 
ms Insert  

2.21 
Maximum time interval between opening of first 

and last phase of three-phase circuit breakers 
ms 3  

2.22 

Time for making (trip initiation to contact touch) 

• Without current 

• 100 % making current 

 

ms 

ms 

 

Insert 

Insert 

 

2.23 Minimum dead time ms Insert  

2.24 
Restrike performance during capacitive current 

switching 
Class C2  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.25 

Number of operations without maintenance 

• CO at no-load 

• CO at rated current 

• CO at rated breaking current Isc 

No. 

 

≥ 10000 

≥ 2500 

≥ 5 

 

2.26 The frequency of mechanical operations Class M2  

2.27 Rated electrical endurance Class Min E1  

2.28 Rated pressure of a circuit breaker Mpa Insert  

2.29 Total mass of SF6 gas in a circuit breaker kg Insert  

2.30 Rated mechanical terminal loads    

2.30.1 Static horizontal force, longitudinal FthA N Insert  

2.30.2 Static horizontal force, transversal FthB N Insert  

2.30.3 Static vertical force Ftv N Insert  

2.30.4 Dynamic horizontal force, longitudinal Fwx N Insert  

2.30.5 Dynamic horizontal force, transversal N Insert  

3. Circuit Breaker - Design and Construction 

3.1 Circuit Breaker    

3.1.1 Insulator material  Porcelain  

3.1.2 Minimum creepage distance mm/kV Min. ≥ 31  

3.1.3 HV terminal pcs. 2  

3.1.3.1 Shape  Flat  

3.1.3.2 Dimensions mm x mm Min 100 x 50  

3.1.3.3 Number of holes  Min 2  

3.1.3.4 Dimensions of holes mm Ø 14  

3.1.3.5 Distance between holes mm 50  

3.1.3.6 Material suitable for  Al terminal  

3.1.5 Weight and dimensions    

3.1.5.1 Support insulator height mm Insert  

3.1.5.2 Total height mm Insert  

3.1.5.3 Pole weight kg Insert  

3.1.5.4 Weight of operating mechanism kg Insert  

3.1.5.5 Total weight (with metal structure) kg Insert  

3.1.6 Minimum distance    

3.1.6.1 Between poles mm Insert  

3.1.6.2 To ground mm Insert  

3.2 Operating mechanism    

3.2.1 Type  Insert  

3.2.2 Motor - auxiliary supply voltage  V. AC 230/415  

3.2.3 Rated power of motor W Insert  

3.2.4 Control voltage V. DC 
110 

220 (for Tongi SS) 
 

3.2.5 Number of making coils pcs. 1  

3.2.6 Rated power of making coils W Insert  

3.2.7 Number of breaking coils pcs. 2  

3.2.8 Rated power of breaking coils W Insert  

3.2.9 Heater  Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.2.10 Heater supply voltage V. Hz 230. 50  

3.2.11 Total heater power W Insert  

3.2.12 
Minimum number of available contacts 

(NO/NC/V) 
 6NO+6NC+1V  

3.2.15 Water-tight corrosion-resistant housing  IP55  

3.2.17 Operating mechanism material  Al or stainless steel  

3.2.19 Local/remote control selector switch  Yes  

3.4 Local operation push buttons    

3.4.1 Anti-pumping relay  Yes  

3.4.2 Operation counter  Yes  

3.4.3 Motor MCB (miniature circuit breakers)  Yes  

3.4.4 Heater - 230 V, 50 HZ  Yes  

3.4.5 Cu earthing rails inside central control cabinet  Yes  

3.4.6 
Detachable plates, the bottom of central control 

cabinet 
 Yes  

3.4.7 
Galvanized horizontal and vertical metal 

structure with minimum 70 μm zinc layer 
 Yes  

 Overall compliance with the requirements (yes/no)  

 

5.2.3.2 Circuit Breaker 33 kV (For capacitor bank) 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Circuit Breaker - General  

1.1. Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Standards  

IEC 62271-100 

IEC 60273 

IEC 60694 

IEC 60815 

 

1.6 Quality control  

ISO 9001 

ISO 14001 

ISO 18001 

 

1.7 Isolating and quenching medium  SF6  

1.8 Type of circuit breaker  Outdoor  

1.9 Design  Single breaking  

1.10 Operating mechanism  Motor-wound spring  

1.11 Number of poles pcs. 3  

1.12 
Number of operating mechanisms per circuit 

breaker 
pcs. 1  

2. Circuit Breaker - Characteristics 
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.1 Nominal system voltage kV rms 33  

2.2 Highest voltage for equipment Un kV rms 36  

2.3 Rated lightning impulse withstand voltage  kV peak 170  

2.4 Rated short duration power frequency voltage kV  70  

2.5 Rated frequency fr Hz 50  

2.6 Rated current Ir A ≥ 1250  

2.7 Rated short-circuit breaking current Isc kA rms ≥ 31.5  

2.8 
Rated peak withstand current Ip (equals to short-

circuit making current) 
kA ≥ 80  

2.9 
D.C. component of the rated short-circuit breaking 

current 
% > 30  

2.10 

First-pole-to-clear factor 

• Terminal fault 

• Short-line fault 

• Out-of-phase 

 

p.u. 

p.u. 

p.u. 

 

1.3 

N.A. 

N.A. 

 

2.11 
Standard value of transient recovery voltage 

(T100) 
kV Insert  

2.12 Rate of rise recovery voltage kV/μs Insert  

2.13 Rated operating sequence  O-0.3 s-CO-3 min-CO  

2.14 Duration of short-circuit s ≥ 1  

2.15 Rated out-of-phase breaking current kA Insert  

2.16 Auto reclosing  3p  

2.17 
Maximum total break time (trip initiation to final arc 

extinction) pos.3.7.135 acc. to IEC 62271-100) 
ms ≤ 100  

2.18 
Time of final arc extinction (3.7..134 acc. IEC 

62271-100) 
ms 20 ± 5  

2.19 

Opening time (trip initiation to contact separation) 

• Without current 

• With 100 % rated breaking current 

 

ms 

ms 

 

Insert 

Insert 

 

2.20 
Maximum time interval between opening 

interrupters 
ms Insert  

2.21 
Maximum time interval between opening of first 

and last phase of three-phase circuit breakers 
ms 3  

2.22 

Time for making (trip initiation to contact touch) 

• Without current 

• 100 % making current 

 

ms 

ms 

 

Insert 

Insert 

 

2.23 Minimum dead time ms Insert  

2.24 
Restrike performance during capacitive current 

switching 
Class C2  

2.25 

Number of operations without maintenance 

• CO at no-load 

• CO at rated current 

• CO at rated breaking current Isc 

No. 

 

≥ 10000 

≥ 2500 

≥ 5 

 

2.26 The frequency of mechanical operations Class M2  

2.27 Rated electrical endurance Class Min E1  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.28 Rated pressure of a circuit breaker Mpa Insert  

2.29 Total mass of SF6 gas in a circuit breaker kg Insert  

2.30 Rated mechanical terminal loads    

2.30.1 Static horizontal force, longitudinal FthA N Insert  

2.30.2 Static horizontal force, transversal FthB N Insert  

2.30.3 Static vertical force Ftv N Insert  

2.30.4 Dynamic horizontal force, longitudinal Fwx N Insert  

2.30.5 Dynamic horizontal force, transversal N Insert  

3. Circuit Breaker - Design and Construction 

3.1 Circuit Breaker    

3.1.1 Insulator material  Porcelain  

3.1.2 Minimum creepage distance mm/kV Min. ≥ 31  

3.1.3 HV terminal pcs. 2  

3.1.3.1 Shape  Flat  

3.1.3.2 Dimensions mm x mm Min 100 x 50  

3.1.3.3 Number of holes  Min 2  

3.1.3.4 Dimensions of holes mm Ø 14  

3.1.3.5 Distance between holes mm 50  

3.1.3.6 Material suitable for  Al terminal  

3.1.5 Weight and dimensions    

3.1.5.1 Support insulator height mm Insert  

3.1.5.2 Total height mm Insert  

3.1.5.3 Pole weight kg Insert  

3.1.5.4 Weight of operating mechanism kg Insert  

3.1.5.5 Total weight (with metal structure) kg Insert  

3.1.6 Minimum distance    

3.1.6.1 Between poles mm Insert  

3.1.6.2 To ground mm Insert  

3.2 Operating mechanism    

3.2.1 Type  Insert  

3.2.2 Motor - auxiliary supply voltage  V. AC 230/415  

3.2.3 Rated power of motor W Insert  

3.2.4 Control voltage V. DC 110  

3.2.5 Number of making coils pcs. 1  

3.2.6 Rated power of making coils W Insert  

3.2.7 Number of breaking coils pcs. 1  

3.2.8 Rated power of breaking coils W Insert  

3.2.9 Heater  Yes  

3.2.10 Heater supply voltage V. Hz 230. 50  

3.2.11 Total heater power W Insert  

3.2.12 Minimum number of available contacts (NO/NC/V)  6NO+6NC+1V  

3.2.15 Water-tight corrosion-resistant housing  IP55  

3.2.17 Operating mechanism material  Al or stainless steel  

3.2.19 Local/remote control selector switch  Yes  

3.4 Local operation push buttons    
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.4.1 Anti-pumping relay  Yes  

3.4.2 Operation counter  Yes  

3.4.3 Motor MCB (miniature circuit breakers)  Yes  

3.4.4 Heater - 230 V, 50 HZ  Yes  

3.4.5 Cu earthing rails inside central control cabinet  Yes  

3.4.6 
Detachable plates, the bottom of central control 

cabinet 
 Yes  

3.4.7 
Galvanized horizontal and vertical metal structure 

with minimum 70 μm zinc layer 
 Yes  

 Overall compliance with the requirements (yes/no)  

 

 

5.2.3.3  Disconnector 33 kV without ES 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Disconnector- General  

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Standards  

IEC 62271-102 

IEC 60273 

IEC 60694 

IEC 60815 

 

1.6 Quality control  

ISO 9001 

ISO 14001 

ISO 18001 

 

1.7 Type of disconnector  Outdoor  

1.8 Design  

Vertical break, 

horizontal or wall 

mounting 

 

1.9 Number of poles pcs. 3  

1.10 Type of operating mechanism  Hand operated/Motorized  

1.11 Number of operating mechanisms pcs. 1  

2. Disconnector - Characteristics 

2.1 Nominal system voltage kV rms 33  

2.2 Highest voltage for equipment Un kV rms 36  

2.3 Rated lightning impulse withstand voltage  kV peak 170  

2.4 Rated short duration power frequency voltage kV 70  

2.5 Rated frequency fr Hz 50  

2.7 Rated current Ir A ≥ 2500 (for 120MVA Tr.)  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

A 
≥ 1250 (for 33kV Capacitor 

Bank) 
 

A ≥ 630 (for earthing Tr.)  

2.8 Rated short withstand current Ik kA rms ≥ 31.5  

2.9 Rated duration of short-circuit s ≥1  

2.10 Rated maximum withstand current Ip kA ≥ 80  

2.13 Nominal supply voltage    

2.13.1 Controls and alarm (signalling) circuits V d.c. 
110 

220 (for Tongi SS) 
 

2.13.2 Heaters 
V a.c. / 

Hz 
230 / 50  

2.14 Opening time s Insert  

2.15 Closing time s Insert  

2.16 Mechanical endurance Class Min M1  

2.17 Rated mechanical terminal loads of terminals    

2.17.1 Direct loading, static Fa N Insert  

2.17.2 Transversal loading, static Fb N Insert  

2.17.3 Vertical force Fc N Insert  

2.17.4 Direct loading, dynamic N Insert  

2.17.5 Transversal loading, dynamic N Insert  

3. Disconnector - Design and Construction 

3.1 Disconnector    

3.1.1 Insulator material  Porcelain  

3.1.2 Minimum creepage distance mm/kV Min. ≥ 31 mm/kV  

3.1.3 HV terminals    

3.1.3.1 Shape  Flat  

3.1.3.2 Dimensions mm x mm Min 100 x 50  

3.1.3.3 Number of holes  Min 2  

3.1.3.4 Dimensions of holes mm Ø 14  

3.1.3.5 Distance between holes mm 50  

3.1.3.6 Material suitable for  Al terminal  

3.1.4 Weight and dimensions    

3.1.4.1 Pole height mm Insert  

3.1.4.2 Pole length mm Insert  

3.1.4.3 Distance between support axis of a pole mm Insert  

3.1.4.4 Shipping dimensions mm Insert  

3.1.4.5 Pole weight kg Insert  

3.1.4.6 Total weight kg Insert  

3.1.4.7 Shipping weight kg Insert  

3.2 Operating mechanism    

3.2.1 Number of operating mechanism pcs. 1  

3.2.2 Type  Insert  

3.2.3 
Minimum number of available contacts 

(NO/NC) 
pcs. 6NO+6NC  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.2.4 
Anti-condensation heater inside the operating 

mechanism cabinet  
 Yes  

3.2.5 Heater, 230 V, 50 Hz  Yes  

3.2.6 Total heater power W Insert  

3.2.7 Water-tight corrosion-resistant housing  IP55  

3.2.8 Housing of Al or stainless steel  Yes  

3.2.9 Equipotential bonding rails  Yes  

 Overall compliance with the requirements (yes/no)  
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5.2.3.1 Disconnector 33 kV with ES 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Disconnector- General  

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Standards  

IEC 62271-102 

IEC 60273 

IEC 60694 

IEC 60815 

 

1.6 Quality control  

ISO 9001 

ISO 14001 

ISO 18001 

 

1.7 Type of disconnector  Outdoor  

1.8 Design  

Vertical break, 

horizontal or wall 

mounting 

 

1.9 Number of poles pcs. 3  

1.10 Type of main blade operating mechanism  Hand operated/Motorized  

1.11 Number of main blade operating mechanisms pcs. 1  

1.12 Type of main blade operating mechanism  Hand operated/Motorized  

1.13 Number of main blade operating mechanisms pcs. 1  

2. Disconnector - Characteristics 

2.1 Nominal system voltage kV rms 33  

2.2 Highest voltage for equipment Un kV rms 36  

2.3 Rated lightning impulse withstand voltage  kV peak 170  

2.4 Rated short duration power frequency voltage kV 70  

2.5 Rated frequency fr Hz 50  

2.7 Rated current Ir 

A ≥ 2500 (for 120MVA Tr.)  

A 
≥ 1250 (for 33kV 

Capacitor Bank) 
 

A ≥ 630 (for earthing Tr.)  

2.8 Rated short-time withstand current Ik kA rms ≥ 31.5  

2.9 Rated duration of short-circuit s ≥1  

2.10 Rated maximum withstand current Ip kA ≥ 80  

2.13 Nominal supply voltage    

2.13.1 Controls and alarm (signalling) circuits V d.c. 
110 

220 (for Tongi SS) 
 

2.13.2 Heaters 
V a.c. / 

Hz 
230 / 50  

2.14 Opening time s Insert  

2.15 Closing time s Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.16 Mechanical endurance Class Min M1  

2.17 Rated mechanical terminal loads of terminals    

2.17.1 Direct loading, static Fa N Insert  

2.17.2 Transversal loading, static Fb N Insert  

2.17.3 Vertical force Fc N Insert  

2.17.4 Direct loading, dynamic N Insert  

2.17.5 Transversal loading, dynamic N Insert  

3. Disconnector - Design and Construction 

3.1 Disconnector    

3.1.1 Insulator material  Porcelain  

3.1.2 Minimum creepage distance mm/kV Min. ≥ 31 mm/kV  

3.1.3 HV terminals    

3.1.3.1 Shape  Flat  

3.1.3.2 Dimensions mm x mm Min 100 x 50  

3.1.3.3 Number of holes  Min 2  

3.1.3.4 Dimensions of holes mm Ø 14  

3.1.3.5 Distance between holes mm 50  

3.1.3.6 Material suitable for  Al terminal  

3.1.4 Weight and dimensions    

3.1.4.1 Pole height mm Insert  

3.1.4.2 Pole length mm Insert  

3.1.4.3 Distance between support axis of a pole mm Insert  

3.1.4.4 Shipping dimensions mm Insert  

3.1.4.5 Pole weight kg Insert  

3.1.4.6 Total weight kg Insert  

3.1.4.7 Shipping weight kg Insert  

3.2 Operating mechanism    

3.2.1 Number of operating mechanism pcs. 1+1  

3.2.2 Type  Insert  

3.2.3 Minimum number of available contacts (NO/NC) pcs. 6NO+6NC  

3.2.4 
Anti-condensation heater inside the operating 

mechanism cabinet  
 Yes  

3.2.5 Heater, 230 V, 50 Hz  Yes  

3.2.6 Total heater power W Insert  

3.2.7 Water-tight corrosion-resistant housing  IP55  

3.2.8 Housing of Al or stainless steel  Yes  

3.2.9 Equipotential bonding rails  Yes  

 Overall compliance with the requirements (yes/no)  

 

 

 

5.2.3.2  Current Transformer 33 kV (For 120MVA Tr. Bay) 
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Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

1. Current Transformer-General 
 

 
  

1.1 Manufacturer   insert  

1.2 Country of Manufacturing  Insert  

1.3 Type  

Post type 

vertical 

mounting, Single 

Phase, Free 

Standing, Oil 

immersed / 

Resin encapsulated 

 

1.4 Model designation  insert  

1.5 Country of Origin   

EU/UK/USA/  

Japan/Turkey 

 

 

1.6 Standards  
IEC 61869-1 

IEC 61869-2 
 

1.7 Quality Control  ISO 9001  

1.8 Installation type  Outdoor  

1.9 Service Condition: Ambient air temperature °C -5 to +45  

1.10 Service Condition: Altitude m ≤1000  

1.11 Service Condition: System Earhing  Effectively earthed  

1.12 Service Condition: Seismic Condition g 0.1  

2. Current Transformer-Characteristics    

2.1 Nominal System Voltage kVrms 33  

2.2 Highest voltage for equipment, Um kVrms 36  

2.3 
 
Rated lightning impulse withstand voltage 

 
kVpeak 170  

2.4 Rated Short duration power frequency voltage kV rms 70  

2.5 
 
Rated frequency 

 
Hz 50  

2.6 Rated short-time thermal current, Ith, 1s kA 31.5  

2.7 Rated dynamic current, Idyn kA 80  

2.8.1 Rated primary current A 2400  

2.8.2 Rated secondary current A 1 
 

2.8.3 
 
Primary reconnection 

 
 No 
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Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

2.9 

 
Electrical dissipation factor at power frequency 

test voltage 

 
 

insert  

2.10 Capacitance  pF   

2.11 
 

Maximum Allowable winding temperature  

°C insert  

2.12 
Normal current density of primary winding  insert  

2.13 

Rated continuous thermal current (40°C): 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 

 

% In 

% In 

% In 

% In 

 

 

150 

150 

120 

120 

 

 

2.14 

Rated Transformer ratio: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 

A/A 

A/A 

A/A 

A/A 

 

2400-1600-800/1 

2400-1600-800/1 

2400-1600-800/1 

2400-1600-800/1 

 

 

 

2.15 

Accuracy Class: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 

 

 

0.2s 

0.2s 

5P 

5P 

 

2.16 

Rated Burden: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 

 

VA 

VA 

VA 

VA 

 

15 

15 

30 

30 

 

2.17 

Rated Knee Point Voltage, Vk(Min) at highest 

ratio 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 
V 

 

insert 

insert 

insert 

insert 

 

2.18 

Max. magnetizing current guaranteed at knee 

point voltage, I Exc at Vk at highest ratio 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 

mA 

 

 

 

insert  

insert 

insert 

insert 
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Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

2.19 

Max. magnetizing current guaranteed at half of 

knee point voltage, I Exc at Vk/2 at highest ratio 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 

mA 

 

 

 

insert  

insert 

insert 

insert 

 

 

2.20 

Max. magnetizing current guaranteed at quarter of 

knee point voltage, I Exc at Vk/4 at highest ratio 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 

mA 

 

 

 

insert  

insert 

insert 

insert 

 

 

2.21 

Rated Accuracy limit Factor, ISF/ALF: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 

 

 

≤5 

≤5 

20 

20 

    

                               

2.22 
Max. resistance of primary winding at 75 0C, RCT 

for each rating: 
Ohms insert 

 

2.23 

Max. resistance of secondary winding at 75 0C, RCT 

for each rating: 

• Core-I 

• Core-II 

• Core-III 

• Core-IV 

 

Ohms insert 

 

3. 
Current Transformers-Design & 

Constructions 

   

3.1 External Insulator material  Porcelain/Cast resin  

3.2 Internal Insulating medium  Oil paper/Cast resin  

3.3 Type of cast resin (if applicable)  Insert  

3.4 Type including Brand  Insert  

3.5 Quantity of insulating oil  Insert  

3.6 Porcelain Breaking Strength kN Insert  

3.7 
 
Minimum creepage distance 

 
mm/kV ≥31 

 

 

3.8 In case of resin type, production process type 
 
 

vacuum  

3.9 

Partial discharge level; test voltage Um 

                                      

                                  test voltage 1.2 Um/√3 

pC 

 

pC 

≤10 (non-solid)/50 

(solid)  

≤5(non-solid)/20 

(solid) 

 



185 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

3.10 Min. LV enclosure protection  IP55  

3.11 Insulation Class  Class A/Class E  

3.12 Insulation test tapping data  Yes/No.  

3.13.1 MV terminals : Shape  Flat  

3.13.2 MV terminals: Position  Horizontal  

3.13.3 MV terminals: Material Suitable for  Al terminal  

3.13.4 MV terminals: Adjustable holes  Yes  

3.13.5 MV terminals: Admissible Static Load  KN insert  

3.13.6 MV terminals: Admissible Dynamic Load KN insert  

3.13.7 MV terminals: Cantilever test Load  KN insert  

3.14 Total weight kg insert  

3.15 Total Height mm insert  

3.16 Ten delta test terminal provided  Yes  

3.17 Pressure relieving device  Yes  

3.18 Oil level gauge  Yes  

4. Reliability Data    

4.1 Mean Time to Failure in yrs  insert  

4.2 Expected Operating Life in Yrs  insert  

4.3 Mean time to repair in Hrs  insert  

4.4 
Mean time between preventive maintenance in 

Yrs 

 insert  

4.5 
Mean Time to (perform) preventive maintenance 

in Hrs 

 insert  

4.0 
Overall compliance with the requirements 

(yes/no) 

 Yes/No.  

Note:  

1) The oil immersed Type CT shall be hermetically sealed to eliminate breathing and to 

prevent ingression of air and moisture from the environment. Following accessories / 

fittings shall, but not restricted to, be supplied along with the Current Transformers. 

➢ Pressure release device 

➢ Oil level indicator 

➢ Lifting lugs 

➢ The CT shall be so constructed that it can be easily transported to the site 

within the allowable transport limitations even in horizontal position, if 

the transport limitations so demand. 

2) The pressure relief device shall be designed to relieve any internal abnormal pressures 

before the likelihood of fracture of any external component of the transformer. The relief 

device shall be positioned near the top and oriented to prevent the possibility of injury or 

damage to persons or other equipment. 
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5.2.3.3  Voltage Transformer 33 kV 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Voltage Transformers - General  

1.1 Manufacturer  Insert  

1.2 Type  Inductive  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Standards  

IEC 61869-1 

IEC 61869-3 

IEC 60273 

IEC 60694 

IEC 60815 

 

1.6 Quality control  ISO 9001  

1.7 Type  Outdoor, post type  

2. Voltage Transformers - Characteristics 

2.1 Nominal system voltage, Un kV rms 33  

2.2 Highest voltage for equipment, Um kV rms 36  

2.3 Rated lightning impulse withstand voltage  kV peak 170  

2.4 
Rated short duration power frequency 

voltage 
kV 70  

2.5 Rated frequency fr Hz 50  

2.6 Rated short-time thermal current Ith, 1 s kA 31.5  

2.7 Rated dynamic current Idyn kV peak 80  

2.8 Rated primary voltage kV 33/√3  

2.9 

Rated secondary voltage 

• I winding 

• II winding 

• III winding 

 

V 

V 

V 

 

110/√3 

110/√3 

110/√3 

 

2.10 

Accuracy class: 

• I winding 

• II winding 

• III winding 

 

 

0.2 

0.2 

3P 

 

2.11 

Rated power: 

• I winding 

• II winding 

• III winding 

 

VA 

VA 

VA 

 

10 

10 

15 

 

2.12 Load  Simultaneously  

2.13 Voltage factor p.u./s 

1.2 (continuous) 

1.5/30 (for solidly grounded system) 

1.9/30 (for ungrounded system) 

 

2.14 Rated mechanical strength Class Min. Class I  

2.15 
Power frequency withstand voltage on 

secondary windings, 1 min 
kV rms 3  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3. Voltage Transformers - Design and Construction 

3.1 Insulator material  Composite/silicone  

3.2 Insulating medium  paper - Mixed dielectric  

3.3 Minimum creepage distance mm/kV Min. ≥ 31 mm/kV  

3.4 
Max. radio interference voltage at 0.5-

2 MHz (acc. IEC 60694) 
μV Max. 2500  

3.5 

Permissible level of partial discharges: 

• Test voltage 1.2*UM/es 

• Test voltage UM 

 

pC 

pC 

 

Max. ≤ 5 

≤ 10 

 

3.7 Min. LV enclosure protection  IP55  

3.8 HV terminals    

3.8.1 Shape  Flat  

3.8.2 Position  Vertical or horizontal  

3.8.3 Dimensions mm x mm Min 100 x 50  

3.8.4 Number of holes  Min 2  

3.8.5 Dimensions of holes mm Ø 14  

3.8.6 Distance between holes mm 50  

3.8.7 Material suitable for  Al terminal  

3.10 Mass and dimensions    

3.11 Total mass kg Insert  

3.13 Height mm Insert  

 Overall compliance with the requirements (yes/no)  
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5.2.3.4 Current Transformer 33kV (For Capacitor Bank) 

 

Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

1. Current Transformer-General 
 

 
  

1.1 Manufacturer   insert  

1.2 Country of Manufacturing  Insert  

1.3 Type  

Post type 

vertical 

mounting, Single 

Phase, Free 

Standing, Oil 

immersed / 

Resin encapsulated 

 

1.4 Model designation  insert  

1.5 Country of Origin   

EU/UK/USA/  

Japan/Turkey 

 

 

1.6 Standards  
IEC 61869-1 

IEC 61869-2 
 

1.7 Quality Control  ISO 9001  

1.8 Installation type  Outdoor  

1.9 Service Condition: Ambient air temperature °C -5 to +45  

1.10 Service Condition: Altitude m ≤1000  

1.11 Service Condition: System Earhing  Effectively earthed  

1.12 Service Condition: Seismic Condition g 0.1  

2. Current Transformer-Characteristics    

2.1 Nominal System Voltage kVrms 33  

2.2 Highest voltage for equipment, Um kVrms 36  

2.3 
 
Rated lightning impulse withstand voltage 

 
kVpeak 170  

2.4 Rated Short duration power frequency voltage kV rms 70  

2.5 
 
Rated frequency 

 
Hz 50  

2.6 Rated short-time thermal current, Ith, 1s kA 31.5  

2.7 Rated dynamic current, Idyn kA 80  

2.8.1 
Rated primary current A 400  
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Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

2.8.2 Rated secondary current A 1 
 

2.8.3 
 
Primary reconnection 

 
 No 

 

2.9 

 
Electrical dissipation factor at power frequency 

test voltage 

 
 

insert  

2.10 Capacitance  pF insert  

2.11 
 

Maximum Allowable winding temperature  

°C insert  

2.12 
Normal current density of primary winding  insert  

2.13 

Rated continuous thermal current (40°C): 

• Core-I 

• Core-II 

• Core-III 

 

 

% In 

% In 

% 

I

n 

 

150 

120 

120 

 

2.14 

Rated Transformer ratio: 

• Core-I 

• Core-II 

• Core-III 

 

A/A 

A/A 

A/A 

 

400/1 

400/1 

400/1 

 

 

 

2.15 

Accuracy Class: 

• Core-I 

• Core-II 

• Core-III 

 

 

 

0.2s 

5P 

5P 

 

2.16 

Rated Burden: 

• Core-I 

• Core-II 

• Core-III 

 

VA 

VA 

VA 

 

10 

15 

30 

 

2.17 

Rated Knee Point Voltage, Vk(Min) at highest 

ratio 

• Core-I 

• Core-II 

• Core-III 

 
V 

 

insert 

insert 

insert 

 

2.18 

Max. magnetizing current guaranteed at knee 

point voltage, I Exc at Vk at highest ratio 

• Core-I 

• Core-II 

• Core-III 

 

mA 

 

 

 

insert  

insert 

insert 
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Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

2.19 

Max. magnetizing current guaranteed at half of 

knee point voltage, I Exc at Vk/2 at highest ratio 

• Core-I 

• Core-II 

• Core-III 

 

mA 

 

 

 

insert  

insert 

insert 

 

 

2.20 

Max. magnetizing current guaranteed at quarter of 

knee point voltage, I Exc at Vk/4 at highest ratio 

• Core-I 

• Core-II 

• Core-III 

 

mA 

 

 

 

insert  

insert 

insert 

 

2.21 

Rated Accuracy limit Factor, ISF/ALF: 

• Core-I 

• Core-II 

• Core-III 

 

 

 

≤5 

20 

20 

    

                               

2.22 
Max. resistance of primary winding at 75 0C, RCT 

for each rating: Ohms insert 
 

2.23 

Max. resistance of secondary winding at 75 0C, RCT 

for each rating: 

• Core-I 

• Core-II 

• Core-III 

Ohms insert 

 

3. 
Current Transformers-Design & 

Constructions 

   

3.1 External Insulator material  Porcelain/Cast resin  

3.2 Internal Insulating medium  Oil paper/Cast resin  

3.3 Type of cast resin (if applicable)  Insert  

3.4 Type including Brand  Insert  

3.5 Quantity of insulating oil  Insert  

3.6 Porcelain Breaking Strength kN Insert  

3.7 
 
Minimum creepage distance 

 
mm/kV ≥31 

 

 

3.8 In case of resin type, production process type 
 
 

vacuum  

3.9 

Partial discharge level; test voltage Um 

                                      

                                  test voltage 1.2 Um/√3 

pC 

 

pC 

≤10 (non-solid)/50 

(solid)  

≤5(non-solid)/20 

(solid) 

 

3.10 Min. LV enclosure protection  IP55  

3.11 Insulation Class  Class A/Class E  

3.12 Insulation test tapping data  Yes/No.  

3.13.1 MV terminals : Shape  Flat  

3.13.2 MV terminals: Position  Horizontal  

3.13.3 MV terminals: Material Suitable for  Al terminal  
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Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

3.13.4 MV terminals: Adjustable holes  Yes  

3.13.5 MV terminals: Admissible Static Load  KN insert  

3.13.6 MV terminals: Admissible Dynamic Load KN insert  

3.13.7 MV terminals: Cantilever test Load  KN insert  

3.14 Total weight kg insert  

3.15 Total Height mm insert  

3.16 Ten delta test terminal provided  Yes  

3.17 Pressure relieving device  Yes  

3.18 Oil level gauge  Yes  

4. Reliability Data    

4.1 Mean Time to Failure in yrs  insert  

4.2 Expected Operating Life in Yrs  insert  

4.3 Mean time to repair in Hrs  insert  

4.4 
Mean time between preventive maintenance in 

Yrs 

 insert  

4.5 
Mean Time to (perform) preventive maintenance 

in Hrs 

 insert  

4.0 
Overall compliance with the requirements 

(yes/no) 

 Yes/No.  

 

Note:  

1) The oil immersed Type CT shall be hermetically sealed to eliminate breathing and to 

prevent ingression of air and moisture from the environment. Following accessories / 

fittings shall, but not restricted to, be supplied along with the Current Transformers. 

➢ Pressure release device 

➢ Oil level indicator 

➢ Lifting lugs 

➢ The CT shall be so constructed that it can be easily transported to the site 

within the allowable transport limitations even in horizontal position, if 

the transport limitations so demand. 

2) The pressure relief device shall be designed to relieve any internal abnormal pressures 

before the likelihood of fracture of any external component of the transformer. The relief 

device shall be positioned near the top and oriented to prevent the possibility of injury or 

damage to persons or other equipment. 

 

 

5.2.3.5 Current Transformer 33kV (For Earthing Transformer) 

Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

1. Current Transformer-General 
 

 
  

1.1 Manufacturer   insert  
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Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

1.2 Country of Manufacturing  Insert  

1.3 Type  

Post type 

vertical 

mounting, Single 

Phase, Free 

Standing, Oil 

immersed / 

Resin encapsulated 

 

1.4 Model designation  insert  

1.5 Country of Origin   

EU/UK/USA/  

Japan/Turkey 

 

 

1.6 Standards  
IEC 61869-1 

IEC 61869-2 
 

1.7 Quality Control  ISO 9001  

1.8 Installation type  
Outdoor 

 Indoor (For Cox’s 
Bazar grid) 

1.9 Service Condition: Ambient air temperature °C -5 to +45  

1.10 Service Condition: Altitude m ≤1000  

1.11 Service Condition: System Earhing  Effectively earthed  

1.12 Service Condition: Seismic Condition g 0.1  

2. Current Transformer-Characteristics    

2.1 Nominal System Voltage kVrms 33  

2.2 Highest voltage for equipment, Um kVrms 36  

2.3 
 
Rated lightning impulse withstand voltage 

 
kVpeak 170  

2.4 Rated Short duration power frequency voltage kV rms 70  

2.5 
 
Rated frequency 

 
Hz 50  

2.6 Rated short-time thermal current, Ith, 1s kA 31.5  

2.7 Rated dynamic current, Idyn kA 80  

2.8.1 
Rated primary current A 600  

2.8.2 Rated secondary current A 1 
 

2.8.3 
 
Primary reconnection 

 
 No 
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Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

2.9 

 
Electrical dissipation factor at power frequency 

test voltage 

 
 

insert  

2.10 Capacitance  pF insert  

2.11 
 

Maximum Allowable winding temperature  

°C insert  

2.12 
Normal current density of primary winding  insert  

2.13 

Rated continuous thermal current (40°C): 

• Core-I 

• Core-II 

• Core-III 

 

 

% In 

% In 

% In 

 

150 

120 

120 

 

2.14 

Rated Transformer ratio: 

• Core-I 

• Core-II 

• Core-III 

 

A/A 

A/A 

A/A 

 

10/1 

200/1 

600/1 

 

 

 

2.15 

Accuracy Class: 

• Core-I 

• Core-II 

• Core-III 

 

 

 

0.2s 

5P 

5P 

 

2.16 

Rated Burden: 

• Core-I 

• Core-II 

• Core-III 

 

VA 

VA 

VA 

 

10 

30 

30 

 

2.17 

Rated Knee Point Voltage, Vk(Min) at highest 

ratio 

• Core-I 

• Core-II 

• Core-III 

 
V 

 

insert 

insert 

insert 

 

2.18 

Max. magnetizing current guaranteed at knee 

point voltage, I Exc at Vk at highest ratio 

• Core-I 

• Core-II 

• Core-III 

 

mA 

 

 

 

insert  

insert 

insert 

 

2.19 

Max. magnetizing current guaranteed at half of 

knee point voltage, I Exc at Vk/2 at highest ratio 

• Core-I 

• Core-II 

• Core-III 

 

mA 

 

 

 

insert  

insert 

insert 
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Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

2.20 

Max. magnetizing current guaranteed at quarter of 

knee point voltage, I Exc at Vk/4 at highest ratio 

• Core-I 

• Core-II 

• Core-III 

 

mA 

 

 

 

insert  

insert 

insert 

 

2.21 

Rated Accuracy limit Factor, ISF/ALF: 

• Core-I 

• Core-II 

• Core-III 

 

 

 

≤5 

20 

20 

    

                               

2.22 
Max. resistance of primary winding at 75 0C, RCT 

for each rating: 
Ohms insert 

 

2.23 

Max. resistance of secondary winding at 75 0C, RCT 

for each rating: 

• Core-I 

• Core-II 

• Core-III 

Ohms insert 

 

3. 
Current Transformers-Design & 

Constructions 

   

3.1 External Insulator material  Porcelain/Cast resin  

3.2 Internal Insulating medium  Oil paper/Cast resin  

3.3 Type of cast resin (if applicable)  Insert  

3.4 Type including Brand  Insert  

3.5 Quantity of insulating oil  Insert  

3.6 Porcelain Breaking Strength kN Insert  

3.7 
 
Minimum creepage distance 

 
mm/kV ≥31 

 

 

3.8 In case of resin type, production process type 
 
 

vacuum  

3.9 

Partial discharge level; test voltage Um 

                                      

                                  test voltage 1.2 Um/√3 

pC 

 

pC 

≤10 (non-solid)/50 

(solid)  

≤5(non-solid)/20 

(solid) 

 

3.10 Min. LV enclosure protection  IP55  

3.11 Insulation Class  Class A/Class E  

3.12 Insulation test tapping data  Yes/No.  

3.13.1 MV terminals : Shape  Flat  

3.13.2 MV terminals: Position  Horizontal  

3.13.3 MV terminals: Material Suitable for  Al terminal  

3.13.4 MV terminals: Adjustable holes  Yes  

3.13.5 MV terminals: Admissible Static Load  KN insert  

3.13.6 MV terminals: Admissible Dynamic Load KN insert  

3.13.7 MV terminals: Cantilever test Load  KN insert  

3.14 Total weight kg insert  

3.15 Total Height mm insert  

3.16 Ten delta test terminal provided  Yes  
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Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

3.17 Pressure relieving device  Yes  

3.18 Oil level gauge  Yes  

4. Reliability Data    

4.1 Mean Time to Failure in yrs  insert  

4.2 Expected Operating Life in Yrs  insert  

4.3 Mean time to repair in Hrs  insert  

4.4 
Mean time between preventive maintenance in 

Yrs 

 insert  

4.5 
Mean Time to (perform) preventive maintenance 

in Hrs 

 insert  

4.0 
Overall compliance with the requirements 

(yes/no) 

 Yes/No.  

 

Note:  

3) The oil immersed Type CT shall be hermetically sealed to eliminate breathing and to 

prevent ingression of air and moisture from the environment. Following accessories / 

fittings shall, but not restricted to, be supplied along with the Current Transformers. 

➢ Pressure release device 

➢ Oil level indicator 

➢ Lifting lugs 

➢ The CT shall be so constructed that it can be easily transported to the site 

within the allowable transport limitations even in horizontal position, if 

the transport limitations so demand. 

4) The pressure relief device shall be designed to relieve any internal abnormal pressures 

before the likelihood of fracture of any external component of the transformer. The relief 

device shall be positioned near the top and oriented to prevent the possibility of injury or 

damage to persons or other equipment. 

 

 

5.2.3.6  Surge Arrester 33 kV 

 

No.  Description  

Minimum Requirements  

Guaranteed  

Unit Data 

1 Surge Arresters - General       

1.1 Manufacturer   Insert   

1.2 Type   Insert   

1.3 Model designation   Insert   

1.4 Country of origin   Insert   
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No.  Description  

Minimum Requirements  

Guaranteed  

Unit Data 

1.5 Standards   IEC 60099-4   

1.6 Quality control   ISO 9001   

1.7 Design   
Metal oxide, 

gapless, outdoor 
  

1.8 Short circuit testing authority   Insert authority   

1.9 
ZnO block manufacturer with country of 
manufacturing  

 

Shall be 

manufactured in 

European countries/ 
USA/Canada/Japan 

  

2 Surge Arresters - Characteristics       

2.1 Nominal system voltage kV rms 33   

2.2 Highest voltage for equipment Um kV rms 36   

2.4 Rated voltage of surge arrester Ur kV rms 30   

2.5 Max. continuous operating voltage Uc kV rms 24   

2.8 Rated frequency Hz 50   

2.9 Nominal discharge current In (8/20 μs) kA peak 10   

2.10 High current impulse of an arrester (4/10 μs) kA peak 100   

          

3 Surge Arresters - Design and Construction       

3.1 Line discharge class Class 3   

3.2 
Energy dissipation capacity (per kV of rated 
voltage) 

kJ/kV ≥ 6.5   

3.3 Long duration current impulse (2000 μs) A ≥ 850   

3.4 Maximum residual voltage Ures       

3.4.1 For switching impulse current 30/60 μs at 0,5 kA kV peak ≤ 65   

3.4.2 For switching impulse current 30/60 μs at 1 kA kV peak ≤ 67.5   

3.4.3 For switching impulse current 30/60 μs at 2 kA kV peak ≤ 70   

3.4.4 For lightning impulse current 8/20 μs at 5 kA kV peak ≤ 75   



197 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No.  Description  

Minimum Requirements  

Guaranteed  

Unit Data 

3.4.5 For lightning impulse current 8/20 μs at 10 kA kV peak ≤ 80   

3.4.6 For lightning impulse current 8/20 μs at 20 kA kV peak ≤ 90   

3.5. Dielectric endurance of arrester housing)       

3.5.1 
Lightning impulse withstand voltage of arrester 
housing up (1.2/50 μs) 

kV ≥ 235   

3.5.2 
Power frequency withstand voltage of arrester 
housing (1 min wet) 

kV ≥ 105   

3.6. Mechanical requirements       

3.6.1 Specified short-term load SSL (Fdyn) N ≥ 7500   

3.6.2 Specified long-term load SSL (Fstat) N ≥ 5000   

3.7 Minimum creepage distance mm/kV ≥ 31 mm/kV   

3.8. Housing insulating material   Composite/Silicon   

3.9 Insulating basement   Yes   

3.10 Surge arrester height mm Insert   

3.11 Surge arrester weight kg Insert   

3.12 Voltage distribution ring present / ring diameter 
yes / no / 

mm 
Insert   

3.14 HV terminal       

3.14.1 Shape   Flat   

3.14.2 Dimension mm x mm Min 100 x 50   

3.14.3 Number of holes   Min 2   

3.14.4 Distance between holes Mm 50   

3.14.5 Material suitable for   Al terminal   

          

  

  

Overall compliance with the requirements 
(yes/no) 
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5.2.3.7 33kV Post Insulator 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. Post Insulators - General 

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Standards  

IEC 60168 
IEC 60273 
IEC 60672 
IEC 60694 

 

1.6 Quality control  ISO 9001  

1.7 Design  
Solid core, porcelain, 
outdoor 

 

2 Post Insulators - Characteristics 

2.1 Nominal system voltage kV rms 33  

2.2 Highest voltage for equipment Un kV rms 36  

2.3 Rated lightning impulse withstand voltage kV peak 170  

2.4 
Rated short duration power frequency 
voltage 

kVrms 70  

2.5 Switching impulse withstand voltage (kVp) kV peak NA  

2.6 Corona extinction voltage kVrms 22  

2.7 Rated frequency fr Hz 50  

2.8 Minimum creepage distance mm/kV Min. ≥ 31 mm/kV  

2.9 Failing load bending (p0) (C10) N ≥ 10000  

2.10 Failing load torsion Nm ≥ 4000  

3 Post Insulators - Design and Construction 

3.1 Insulation material  Porcelain, brown  

3.2 Material quality acc. IEC 60672  Min. C130  

3.3 Min. material density ρa Mgm-3 ≥ 2.5  

3.4 Min. stretch strength of material σfg MPa ≥ 140  

3.5 Total min. cantilever strength (kg) kg 800  

3.6 Total creepage distance (mm) pedestal mm insert  

3.7 Total min. height of insulator (mm) mm 2500  

3.8 Max. diameter of insulating part mm Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.9 Diameter of upper base mm Insert  

3.10 Number of holes on upper base  Insert  

3.11 
Diameter distance between holes on upper 
base 

mm Insert  

3.12 Hole type on upper base  Insert  

3.13 Diameter on lower base mm Insert  

3.14 Number of holes on lower base  Insert  

3.15 
Diameter distance between holes on lower 
base 

mm Insert  

3.16 Hole type on lower base  Insert  

3.17 Insulator weight kg Insert  

 Overall compliance with the requirements (yes/no)  

 

 

5.2.4  Transformers 

5.2.4.1  400/138/33 kV 250/325 MVA Autotransformer 

 

Guaranteed Technical Particulars (GTP) for Auto/Power Transformer  

Note:  

1. The GTP shall be provided by the respective Vendor in their letterhead pad mentioning contractor/supplier 
Name, Users’ name as PGCB and Consultant Name (if any) as per provision of contract between PGCB & 
Contractor. GTP must have Revision No. & date of submission. Responsible personnel of Manufacturer 
(Prepared by, checked by & Approved by, as appropriate) shall sign the GTP. The Project Manager/Design 
& Quality Control Personnel of Contractor shall also sign the GTP before submission to PGCB. 

2. The items that require detail design of the offered transformer, may be kept unfilled mentioning “TBA” [To be 
Announced] during detailed design. All other data shall be filled during bidding.  

 

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

1 General       

1.1 Manufacturer   Insert   

1.2 Type   

Autotransformer 
three-phase, oil 
immersed, with 
tertiary winding, 

hermetically sealed, 
with on-load tap 
changer, outdoor 
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No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

1.3 Model designation   Insert   

1.4 Country of origin   Insert   

1.5 Standards   IEC 60044   

1.5.1     IEC 60076   

1.5.2     IEC 60137   

1.5.3     IEC 60214   

1.5.4     IEC 60354   

1.5.5     IEC 60529   

1.5.6     IEC 60815   

1.5.7     IEC 60947   

1.5.8     NEMA TR-1   

1.5.9     
CENELEC EN 

50216 
  

1.6 Quality control   ISO 9001   

1.7 Tertiary winding function   
Stabilizing winding 
& auxiliary power 

supply 
  

1.8 Thermal insulation class   A   

          

2 Ratings and properties       

2.1 Rating (three phase)   
 Rated power 325 

MVA, all taps 
  

2.1.1 Frequency  Hz 50   

2.1.2 Corresponding minimum Frequency  Hz 48   

2.1.3 
Connection of three-phase windings (group of 
vector IEC 60076) 

   YNa0d1   

2.1.4 Neutral point insulation   LI 325 AC 140   

2.1.5 Voltage ratio (No Load) kV 400/138/33   

2.2 Rated power by cooling ONAN / ONAF       
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No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

2.2.1 Primary / secondary winding MVA 250/325   

2.2.2 Tertiary – minimum MVA 75/100   

2.2.3 Loading Type  

Simultaneous on 

HV-LV-TV (The 3 
windings of the 

transformer shall be 
designed for 

arithmetic loading in 
such a way that the 

tertiary winding can 
be loaded 

continuously for the 
specified MVA rating)  

 

2.3 Rated (highest) voltage of windings       

2.3.1 HV winding kV 420   

2.3.2 LV winding kV 145   

2.3.3 TV - stabilizing winding kV 36   

2.3.4 NV - Neutral voltage 
 
k
V 

72.5   

2.4 Tap changer       

2.4.1 Manufacturer   Insert   

2.4.2 Manufacturer   MR/ABB   

2.4.3 Country of origin   EU   

2.4.4 Switching technology    Vacuum   

2.4.5 Model designation   Insert   

2.4.6 Type of tap changing   On-load   

2.4.7 Electrical location of Tap winding   HV / Series Winding   

2.4.8 Geometric Location of Tap winding   [Insert]   

2.4.9 Type of voltage regulation   
Constant Flux 

Variable Voltage 
(C.F.V.V.) 

  

2.4.10 Tapping range % V ±10   
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No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

2.4.11 Tapping step/Size of Each tapping step % 1.25   

2.4.12 Number of steps   17   

2.4.13 Short circuit current - time kA-s [Insert]   

2.4.14 Insulation level kV [Insert]   

2.4.15 Rated current A ≥ 1600   

2.4.16 BIL to ground through the regulating coil kV peak Insert   

2.4.17 
Power frequency withstand voltage for 1 
minute through the regulating coil 

kV rms Insert   

2.4.18 Tap position indicator   
Digital code matrix 

(BCD) 
  

2.4.19 Auxiliary supply   
3x400 V / 230 V, 50 

Hz 
  

2.4.20 OLTC diverter switch tank    
Separate from Main 

tank 
  

2.4.21 Breathing of OLTC   
Separate/Shared 

conservator 
  

2.4.22 OLTC Oil guided to Radiator for cooling    No   

2.4.23 OLTC tap change principle type   
Resistance/Reactan

ce type  
  

2.4.24 
MVA Rating of Transformer due to OLTC 
operation 

  
Rated power 325 

MVA, all taps 
  

2.4.25 
Rated Voltage (No. load) due to OLTC 
operation 

kV/kV/kV Insert   

2.4.26 
Percent Impedance design due to Tap 
Changing  

  Constant    

2.4.27 OLTC Drive Type   Insert    

3 Special technical requirements       

3.1 
Short circuit impedance corrected to 
reference temperature of 75°C at rated 
frequency and rated power 

      

3.1.1 
HV - LV, on the basis of rated power with on-
load tap changer in middle position 

 % 13 ±10 %   

3.1.2 
HV - TV, on the basis of rated power with on-
load tap changer in middle position 

 % 

[Insert], (Max 
allowable SCC at TV 
line side 31.5 
kArms) 

 

3.1.3 
LV - TV, on the basis of rated power 'x' MVA 
with on-load tap changer in middle position 

 % 

[Insert], (Max 
allowable SCC at TV 
line side 31.5 
kArms) 
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No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

3.2 
Zero-sequence impedance, with tap 
changer in middle position: 

      

3.2.1 
HV - LV, on the basis of rated power with on-
load tap changer in middle position 

 %  Insert   

3.2.2 
HV - TV, on the basis of rated power with on-
load tap changer in middle position 

 %  Insert   

3.2.3 
LV - TV, on the basis of rated power 'x' MVA 
with on-load tap changer in middle position 

 %  Insert   

3.2.4 X/R ratio       

3.3 
Autotransformer capacity to withstand 
external short circuits 

      

3.3.1 Short-circuit duration sec  2   

3.3.2 
Symmetrical short-circuit with-stand capacity 
and asymmetrical short-circuit withstand 
capacity during indicated period: 

      

3.3.3 HV winding  kA Infinite    

3.3.4 LV winding  kA Infinite   

3.3.5 TV winding  kA Infinite   

3.3.6 Pre-fault voltage p.u. 1.05   

3.4 Guaranteed losses        

3.4.1 No Load Loss    

3.4.1.1 
No-load losses with tap changer in nominal 
(principal) tap position at rated voltage and at 
rated frequency  

 kW  Insert   

3.4.1.2 
No-load losses with tap changer in nominal 
(principal) tap position  at 110 % rated voltage 
and at rated frequency 

kW Insert  

3.4.1.3 
No-load losses with tap changer in nominal 
(principal) tap position at 90 % rated voltage 
and at rated frequency 

 kW  Insert   

3.4.1.4 
Average of the above & No-Load Loss for Loss 
capitalization (N) [ This value will be evaluated] 

 kW Insert   

3.4.1.5 No-load losses capitalized value  BDT/kW 600,000   

3.4.1.6 
Tolerance to be applied to no-load losses in % 
of the guaranteed value 

 % 10   

3.4.2 On-load losses at 75°C,    

3.4.2.1 

On-load losses at 75°C and rated frequency, 
with tap changer in nominal tap position at 
rated tapping current (ONAF) of that tap 
position 

 kW  Insert   
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No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

3.4.2.2 

On-load losses at 75°C and rated frequency,  
with tap changer in plus (+) extreme tap 
position at rated tapping current (ONAF) of that 
tap position 

 kW  Insert  

3.4.2.3 

On-load losses at 75°C and rated frequency,  
with tap changer in minus (-) extreme tap 
position at rated tapping current (ONAF) of that 
tap position 

 kW  Insert  

3.4.2.4 
Average of the above & On-load Loss for Loss 
capitalization (L) [ This value will be evaluated]  kW Insert  

3.4.2.5 On-load losses capitalized value  BDT/kW 300,000   

3.4.2.6 
Tolerance to be applied to on-load losses in % 
on the guaranteed value 

 % 10   

3.4.3 Ancillary Loss    

3.4.3.1 
Ancillary equipment (fans, pumps, heaters, 
motors etc.) 

      

3.4.3.2 
Load of ancillary equipment (M)  
(this value will be evaluated) 

 kW  Insert   

3.4.3.3 Capitalized valued of ancillary equipment load  BDT/kW 300,000   

3.4.3.4 
Tolerance to be applied to ancillary equipment 
load in % of the guaranteed value 

 % 20   

3.5 Rated Insulation level       

3.5.1 High voltage (HV)   

 LI 1425 SI 1050 

  

AC650 

3.5.2 Low voltage (LV)    LI 650 AC 275   

3.5.3 Tertiary voltage (TV)    LI 170 AC 70   

3.5.4 Neutral voltage (NV)    LI 325 AC 140   

3.5.5 Method of Neutral Earthing    Solid Ground  

          

3.6 Efficiencies [HV-LV-TV Loading]       

3.6.1 If cosφ = 1.0 and:       

3.6.1.1 • 25 % load of the rated value    Insert   

3.6.1.2 • 50 % load of the rated value    Insert   
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No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

3.6.1.3 • 75 % load of the rated value    Insert   

3.6.1.4 • 100 % load of the rated value    Insert   

3.6.2 If cosφ = 0.9 (inductive) and:      

3.6.2.1 • 25 % load of the rated value    Insert  

3.6.2.2 • 50 % load of the rated value    Insert  

3.6.2.3 • 75 % load of the rated value    Insert  

3.6.2.4 • 100 % load of the rated value    Insert  

3.6.3 If cosφ = 0.8 (inductive) and:      

3.6.3.1 • 25 % load of the rated value    Insert  

3.6.3.2 • 50 % load of the rated value    Insert  

3.6.3.3 • 75 % load of the rated value    Insert   

3.6.3.4 • 100 % load of the rated value    Insert   

3.7 Voltage drop at the terminals of secondary    

3.7.1 
Voltage drop at the terminals of secondary 
winding at rated temperature and at the 
middle tap changer position 

      

3.7.1.1 • cosφ = 1.00    Insert   

3.7.1.2 • cosφ = 0.95 (inductive)    Insert   

3.7.1.3 • cosφ = 0.90 (inductive)    Insert   

3.7.1.4 • cosφ = 0.80 (inductive)    Insert   

3.7.2 

Voltage drop at the terminals of secondary 
winding at rated temperature and at the 
middle tap changer position [HV-LV-TV 
loaded, TV at 0.95 leading pf] 

   

3.7.2.1 • cosφ = 1.00    Insert  

3.7.2.2 • cosφ = 0.95 (inductive)    Insert  

3.7.2.3 • cosφ = 0.90 (inductive)    Insert  

3.7.2.4 • cosφ = 0.80 (inductive)    Insert  



206 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

3.8 No-load current at rated frequency       

3.8.1 At 0.90 Un    Insert   

3.8.2 At 1.00 Un    Insert   

3.8.3 At 1.05 Un    Insert   

3.9 

At the emergency cases it is allowed:  MVA 

 Compliant to IEC 
60076-7 

  

• Continuous overload at the highest 
winding temperature which exceeds by 
2.5°C the guaranteed limit value 

% 

• Continuous voltage increase when the top 
oil temperature exceeds the guaranteed 
limit by 2.5°C at rated power (in % of the 
rated volt age) 

  

3.10 
Guaranteed value of overloads in % of the 
rated power 

      

3.10.1 
Normal overloads prediction which can occur 
once a day (in % of the rated power) within the 
winding temperature rise limit of 75°C 

      

3.10.1.
1 

After operation under 15 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.10.1.
2 

After operation under 20 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.10.1.
3 

After operation under 120 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.10.2 
Sudden transient overloads (in % of the rated 
power) with the winding temperature rise limit 
of 85°C 
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No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

3.10.2.
1 

After operation under 15 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.10.2.
2 

After operation under 15 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.10.2.
3 

After operation under 15 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.11 

Guaranteed values of loads at ambient 
temperature of 40°C, without danger of 
exceeding the oil and winding temperature 
limits: 

      

3.11.1 
• with all cooling groups in operation (excluding 
stand-by cooling group) 

  Insert   

3.11.2 • with one cooling group out of operation   Insert   

3.11.3 • with two cooling groups out of operation   Insert   

          

4 Design & Construction       

4.1* Cooling system       

4.1.1 Oil Flow through Windings/ windings group       

4.1.1.1 Guided Oil Flow inside transformer  Yes/No. Yes   

4.1.1.2 Pattern of Oil Flow through Duct Axial/Zig-Zag [Insert]   

4.1.2 Pressure drop inside transformer        
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No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

4.1.2.1 Radial Locations with respect to core 
bar 

[Insert]   

4.1.2.2 Axial Locations with respect to core 
bar 

[Insert]   

4.1.3 Radiators & Coolers       

4.1.3.1 

Radiator Location    A   

Attached to Tank or Separate  Attached to Tank  

4.1.3.2 Number of cooling groups (total) Qty. Insert   

  Number of cooling groups (for rated power) Qty. Insert   

  Number of stand-by cooling groups Qty. Insert   

  Number of coolers in a cooling group Qty. Insert   

  Number of spare fans Qty. Insert   

  Rating of each cooler kW Insert   

4.1.3.3 Full vacuum withstand of complete cooler mbar Yes   

4.1.4 HV side       

4.1.4.1 No. of Radiator Bank No. [Insert]   

4.1.4.2 No. of Fins/Plates in each Radiator No. [Insert]   

4.1.4.3 No. of Cooler Fans  No. [Insert]   

4.1.4.4 No. of group of Cooler Fan  No. [Insert]   

4.1.4.5 Spare Fans in each group No. [Insert]   

4.1.4.6 No. of Blower/Motor Driving a Fan No. 1   

4.1.4.7 Mounting of Fan in the radiator-HV side 
Vertical/ 

Horizontal 
[Insert]   

4.1.4.8 
No. of Plates/Fins covered by single cooler, 
thus, AF Cooling  

No. [Insert]   

4.1.4.9 
No. of Plates/Fins Not covered by single 
cooler, thus, AN Cooling 

No. [Insert]   

4.1.4.1
0 

No. of Pipes going out from Main Tank to 
Radiator Bank at Tank upper part ( i.e. Hot Oil 
Pipes)  

No. [Insert]   
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No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

4.1.4.1
1 

No. of Pipes Coming in from Radiator Bank to 
Tank at Main Tank Lower part (i.e. Cold Oil 
Pipes)  

No. [Insert]   

4.1.4.1
2 

No. of Pipes collecting Hot Oil  No. 
[Insert] (spare , 

n+1,shall be 
considered) 

  

4.1.4.1
3 

No. of Pipes collecting Cold Oil No. 
[Insert] (spare , 

n+1,shall be 
considered) 

  

          

4.1.5 LV side       

4.1.5.1 No. of Radiator Bank No. [Insert]   

4.1.5.2 No. of Fins/Plates in each Radiator No. [Insert]   

4.1.5.3 No. of Cooler Fans  No. [Insert]   

4.1.5.4 No. of group of Cooler Fan  No. [Insert]   

4.1.5.5 Spare Fans in each group No. [Insert]   

4.1.5.6 No. of Blower/Motor Driving a Fan No. 1   

4.1.5.7 Mounting of Fan in the radiator-HV side 
Vertical/ 

Horizontal 
[Insert]   

4.1.5.8 
No. of Plates/Fins covered by single cooler, 
thus, AF Cooling  

No. [Insert]   

4.1.5.9 
No. of Plates/Fins Not covered by single 
cooler, thus, AN Cooling 

No. [Insert]   

4.1.5.1
0 

No. of Pipes going out from Main Tank to 
Radiator Bank at Tank upper part ( i.e. Hot Oil 
Pipes)  

No. [Insert]   

4.1.5.1
1 

No. of Pipes Coming in from Radiator Bank to 
Tank at Main Tank Lower part (i.e. Cold Oil 
Pipes)  

No. [Insert]   

4.1.5.1
2 

No. of Pipes collecting Hot Oil  No. 
[Insert] (spare n+1, 
shall be considered) 

  

4.1.5.1
3 

No. of Pipes collecting Cold Oil No. 
[Insert] (spare , 

n+1,shall be 
considered) 

  

          

4.2* Oil Flow rate        

4.2.1 
Oil Flow rate inside Transformer during 
ONAN Cooling  

      

4.2.1.1 Highest Flow rate (Approx.) m/s [Insert]   
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No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

4.2.1.2 Location at Transformer   [Insert]   

4.2.1.3 Lowest Flow rate (Approx.) m/s [Insert]   

4.2.1.4 Location at Transformer   [Insert]   

4.2.1.5 
Flow rate optimized to stop induced vibration at 
Core, Winding  

Yes/No Yes   

4.2.2 
Oil Flow rate inside Transformer during 
ONAF Cooling  

      

4.2.2.1 Highest Flow rate (Approx.) m/s [Insert]   

4.2.2.2 Location at Transformer   [Insert]   

4.2.2.3 Lowest Flow rate (Approx.) m/s [Insert]   

4.2.2.4 Location at Transformer   [Insert]   

4.2.2.5 
Flow rate optimized to stop induced vibration at 
Core, Winding  

Yes/No Yes   

          

4.2.3 Predicted Hot Spot Location       

4.2.3.1 HV Side    Insert    

4.2.3.2 LV side    Insert   

4.2.3.3 TV side    Insert   

4.2.3.4 
Temperature Difference (D-Temp) between 
Inlet & Outlet of Radiator banks --- Design 
value 

0C [Insert]   

          

4.3 
Temperature rise limits, at rated power, 
with complete cooling system in service 
and at rated voltage tap 

      

4.3.1 Average Oil Temperature rise 0C     

4.3.2 Top oil °C ≤ 60   

4.3.3 Winding °C ≤ 65   

4.3.4 Hottest spot °
C 

≤ 78   

4.3.5 
Maximum hot spot temperature rises in core at 
rated power 

0C Insert   
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No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

4.3.6 
Internal Hot-spot Temperature (Amb. Temp. + 
Top oil rise + Core hot spot) 

0C 130   

4.3.7 
Surface Temperature (Amb. Temp. + Top oil 
rise + Core surface temp.) 

0C Insert   

4.3.8 Temperature gradient at rating specified K    

4.3.9        

4.3.10* Temperature rise of metallic parts       

4.3.10.
1 

Tank walls 0C     

4.3.10.
2 

Tie plate 0C     

4.3.10.
3 

Top clamp 0C     

4.3.10.
4 

Bottom clamp 0C     

          

4.4 Core Construction       

4.4.1 Type of Transformer Core (Shell or Core)   Core   

4.4.2 No. of Core Limb   Insert   

4.4.3 Core Material   
CRGO Si steel [Hi-

B] 
  

4.4.4 Grade Designation   Insert   

4.4.5 Core Graining Method   
Laser-beam or 

plasma jet 
irradiation 

  

4.4.6 Thickness of Sheet mm     

4.4.7 Specific Loss at 1.7T,50Hz W/kg <0.85    

4.4.8 Insulation material & Class       

4.4.9 Safe Working Temperature of Core 0C     

4.4.10 Whether step lap construction adopted   Yes   

4.4.11 Whether boltless construction adopted   Yes   

4.4.12 Core Material Make , Country   Insert   

4.4.13 Whether Core is pre-cut or cut at Factory   Insert   
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No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

 Method of joining of legs   Insert  

 Method of joining of yokes   Insert  

 Joining material   Insert  

4.4.14 
Flux density at nominal voltage and frequency 
and at nominal ratio - (no load) 

      

4.4.15 Cores T     

4.4.16 Yokes T      

4.4.17 Volts/turn V     

4.4.18 
Over flux withstand capability of the 
Transformer [flux density & time] 

T, Min or s      

4.4.19 
Continuously 10% over voltage and frequency 
and at principal tap 

T, Min or s      

4.4.20 at 125% of rated Voltage T, Min or s     

4.4.21 at 140% of rated Voltage T, Min or s     

4.4.22 at 150% of rated Voltage T, Min or s     

4.4.23 
Magnetizing current (approx) at nominal ratio 
and 

      

4.4.23.
1 

at 0.90 x nominal voltage % of FLA     

4.4.23.
2 

at 0.95 x nominal voltage % of FLA     

4.4.23.
3 

at 1 .0 x nominal voltage  % of FLA     

4.4.23.
4 

at 1 .05 x nominal voltage  % of FLA     

4.4.23.
5 

at 1 .1 x nominal voltage % of FLA     

4.4.24 
Power factor of magnetizing current at normal 
voltage ratio and frequency 

      

4.4.25 Oil Ducts among cores   Yes   

          

4.5 Winding Construction       
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

4.5.1 Materials of winding   Copper    

4.5.2 Make, country       

4.5.3 Conductor Used    CTC/others   

4.5.3.1 HV   [Insert]   

4.5.3.2 RV/ tap Winding   [Insert]   

4.5.3.3 LV   [Insert]   

4.5.3.4 TV   [Insert]   

4.5.4* Type of Conductor Used       

4.5.4.1 HV   
Cu - 'Interleaved' 

Disc 
  

4.5.4.2 RV/ tap Winding   Layer/Muti-start    

4.5.4.3 LV   

Cu - Interleaved / 
disc-transposed, 
cured in epoxy 

coating 

  

4.5.4.4 TV   

Helical/Disk/Layer 
[Cu - transposed, 

cured in epoxy 
coating] 

  

4.5.5 Current density, Thermal        

4.5.5.1 HV A/mm2 [Insert]   

4.5.5.2 RV/ tap Winding A/mm2 [Insert]   

4.5.5.3 LV A/mm2 [Insert]   

4.5.5.4 TV A/mm2 [Insert]   

4.5.6 Current Density, Short circuit        

4.5.6.1 HV A/mm2 [Insert]   

4.5.6.2 RV/ tap Winding A/mm2 [Insert]   

4.5.6.3 LV A/mm2 [Insert]   

4.5.6.4 TV A/mm2 [Insert]   
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

4.5.7 Insulations at windings    
Thermally Upgraded 

Paper  
  

4.5.7.1 Insulation Class   A   

4.5.7.2 Insulation Make, Country       

4.5.7.3 
Additional Insulations as Protection caps at 
windings  

      

4.5.7.4 HV  Yes/No     

4.5.7.5 LV Yes/No      

4.5.7.6 TV  Yes/No     

4.5.8 Oil Ducts among windings   Yes   

4.5.9 Material of Pressboard    [Insert]   

4.5.10 Material of Key Spacer   [Insert]   

4.5.11 
Resistance /phase [ Design Value with 
Tolerance] 

      

4.5.11.
1 

HV Ω [Insert]   

4.5.11.
2 

LV Ω [Insert]   

4.5.11.
3 

TV Ω [Insert]   

4.5.12 
Connection of three-phase windings (vector 
group IEC 60076) 

  YNa0d1   

4.5.13 Tertiary winding connection (TV)   

Delta made inside 
the tank, with three 
terminals brought 
out outside of the 

tank 

  

4.5.14 
Geometric Location of windings with respect to 
core 

      

4.5.14.
1 

TW   [Insert]   

4.5.14.
2 

LW/ common winding    [Insert]   

4.5.14.
3 

HV/ series winding    [Insert]   

4.5.14.
4 

RW   [Insert]   

4.5.14.
5 

Winding Method    (Hor/Ver.)[Insert]   

4.5.15 
Winding connections [crimped, Brazed or 
others] 
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

4.5.15.
1 

Between Windings       

4.5.15.
2 

Between Winding Layers/Disk       

4.5.15.
3 

Between Main Winding & Tap Winding        

4.5.15.
4 

Between Windings & Leads       

4.5.15.
5 

Clamping of Winding       

4.5.15.
6 

The individual winding sets clamped separately 
from each other and separately from the core. 

  Yes   

4.5.15.
7 

Acceptable Tangent delta of winding   Insert   

4.5.15.
8 

Acceptable PD level  pC    

          

4.6* Curing of Active Part        

4.6.1 Highest temperature  0C      

4.6.1.1 Duration  Hrs     

4.6.2 Average temperature  0C       

4.6.2.1 Duration  Hrs     

4.6.5 Total duration Hrs      

4.6.6 
Active Part Compression during Pressure, 
(Approx.)  

mm     

          

5 Short Circuit        

5.1 
Minimum Current through windings for 
Terminal Fault 

      

5.1.1 HV (RMS/PEAK) kArms/kAp     

5.1.2 LV (RMS/PEAK) kArms/kAp     

5.1.3 TV (RMS/PEAK) kArms/kAp     

5.1.4 Peak Factor  2.69  
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

5.2 Pre-fault voltage p.u. 1.05   

5.3 Withstand Duration  s 2   

5.4 
Similar Design Transformer ( as per IEC 
60076-5, Annex A) type test reference  

      

5.4.1 Testing Authority    
STL Lab, insert 

Name 
  

5.4.2 certificate reference        

5.4.3 Contact address of test Lab        

5.4.4 Validity of test certificate       

5.5 
Force [Shall be based on Highest SCC among 
LLG, LL, LLL, LG at each side-HV/LV/TV] for 
offered TR 

      

5.5.1 Axial Force [CW/SW/RW/TW] kN     

5.5.2 Free Buckling Force [CW/SW/RW/TW] kN     

5.5.3 Compression Force [CW/SW/RW/TW] kN     

5.5.4 Designed Safety Margin [CW/SW/RW/TW]      

a For indivisual winding clamping  > 1.4  

b For other design  >2  

5.6 
Offered & Reference Similar Type 
testedDesign transformer Short Circuit Force 
relationship 

  Within 110%   

5.7 Temperature during SC        

5.7.1 HV Winding [Actual/Allowable] 0C     

5.7.2 LV Winding[Actual/Allowable] 0C     

5.7.3 RV Winding [Actual/Allowable] 0C     

5.7.4 TV Winding[Actual/Allowable]       

5.8 
Maximum Circulating Current in Delta tertiary 
for L-G fault at TV terminal 

kA      

5.8.1 Winding withstand capacity of this current  Min or s     

6* Dielectric Design        
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

6.1 Impulse Voltage At HV (LI)       

6.1.1 Maximum applied voltage at critical points kVp      

6.1.2 Permissible Voltage  kVp      

6.1.3 Safety Factor   >2    

6.1.4 Transferred surge at LV kVp       

6.1.5 Transferred surge at TV kVp       

6.1.6 
ZnO Block to limit distributed impulse [tap 
Winding/other] 

  [At design satge]    

6.2 Impulse Voltage At HV (SI)       

6.2.1 Maximum applied voltage at critical points  kVp      

6.2.2 Permissible Voltage   kVp     

6.2.3 Safety Factor   >2    

6.2.4 Transferred surge at LV kVp      

6.2.5 Transferred surge at TV kVp       

6.2.6 
ZnO Block to limit distributed impulse [ tap 
Winding/other] 

  At Design stage    

6.3 Impulse Voltage At LV (LI)       

6.3.1 Maximum applied voltage at critical points  kVp     

6.3.2 Permissible Voltage  kVp      

6.3.3 Safety Factor   >2     

6.3.4 Transferred surge at HV kVp      

6.3.5 Transferred surge at TV kVp      

6.3.6 
ZnO Block to limit distributed impulse [ tap 
Winding/other] 

kVp  At Design stage    

6.4 Impulse Voltage at TV (LI)       

6.4.1 Maximum applied voltage at critical points kVp     

6.4.2 Permissible Voltage  kVp     
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

6.4.3 Safety Factor   >2   

6.4.4 Transferred surge at HV  kVp    

6.4.5 Transferred surge at LV  kVp    

6.4.6 ZnO Block to limit distributed impulse    No.  

     

7* Earthing        

7.1 
Neutral [with double connection], with copper 
conductor  

Sq-mm     

7.2 Core , taken out     Yes   

7.3 Clamp, taken out   Yes    

7.4 Tank Body     Yes   

7.5 Cubicles     Yes   

7.6 
Radiators, if separately mount /connected from 
tank 

  NA    

7.7 Others   Insert    

          

8* Valves & Manholes       

8.1 Type of valves used        

8.2 Valve schedule attached    Yes   

8.3 Spare Manhole for inspection & future use   
Yes, insert number 

& size 
  

          

9* Oil for Transformer & Tap Changer       

9.1 Manufacturer   Insert   

9.2 Type, Grade & Model   Insert   

9.3 Standard    IEC 60296   

9.4 Minimum flash point  °C >140   



219 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

9.5 Viscosity at 40°C  mm2/s Max 8   

9.5.1 Viscosity at -30°C mm2/s Max 800  

9.6 
Maximum dielectric strength before / after 
treatment  

 kV (at 
2.5cm) 

60/70   

9.7 Total sulphur content % <0.01   

9.8 Corrosive Sulphur   No   

9.9 PCB content   Without PCB   

9.10 Water Content mg/kg  <20    

9.11 DDF at 90°C [ IEC 60247]  <0.001  

9.12 Density at 20°C Kg/dm3 >0.7  

9.13 Stray gassing under thermooxidative stress    

 Hydrogen μL/L <5  

 Methane/Ethane  <1  

9.14 Sludge wt % <0.01  

9.15 Antioxidants wt % <0.24  

9.16 Total acidity [IEC 61125] mg KOH/g <0.05  

9.17 Data sheet attached   Yes  

10 Bushing   IEC60137    

10.1 HV bushing       

10.1.1 Quantity   03   

10.1.2 Class  kV 420   

10.1.3 Manufacturer   

ABB (Sweden, 
Switzerland), 

Trench 
(France/USA), HSP 

(Germany), GE 
(Italy) 

  

10.1.4 Type   Insert   
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

10.1.5 Rated current  A ≥ 1600   

10.1.6 Rated short circuit current (2 s) 

 
k
A 
r
m
s 

63   

10.1.7 Rated lightning impulse withstand voltage  kV peak 1425   

10.1.8 Rated switching impulse withstand voltage  kV peak 1050   

10.1.9 Rated power frequency withstand voltage (dry)  kV rms 695   

10.1.10 Connectors       

10.1.10.
1 

Shape  mm Ø 50   

10.1.10.
2 

Length  mm 125   

10.1.10.
3 

Suitable for   Al wire   

10.1.11 Minimum creepage distance   mm/kV ≥ 31 mm/kV   

10.1.12 Full vacuum withstand of complete bushing   YES   

10.1.13 Housing    Composite SiR   

10.1.14 Test tap Yes      

10.1.15 

The max. test voltage of 
at 50 Hz, kV 

AC 
2 kV   

the tap for 1 minute. 

10.1.16 USCD, Unified Specific Creepage Distance  Mm/kV 53.7   

10.1.17 Creepage factor ,Cf [According to IEC 60815]   <3.2   

10.1.18 profile factor, P.F.    <1.1   

10.1.19 Min. flashover distance mm     

10.1.20 Cantilever test load  kN     

10.1.21 Housing shed type  Alternate      

10.1.22 Air Vent  Yes      
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

10.1.23 Allowable mounting angle [with Vertical] 0 [deg]     

10.1.24 
Mounted Angle [with Vertical] in this 
transformer  

0 [deg]     

10.1.25 Total Length mm     

10.1.26 Outer diameter mm     

10.1.27 CT Pocket Length for BCT  mm    

10.1.28 Oil quantity [ for OIP type] kg     

10.1.29 
Mounting Flange made of corrosion free 
aluminum alloy 

Yes     

10.1.30 No. of Hole       

10.1.31 Diameter of each hole       

10.1.32 Distance between hole       

10.1.33 Fixing nut-bolt Material  AL or SS     

10.1.34 Earthing holes M12 No.      

10.1.35 End-shielding   Yes    

10.1.36 

Al-casted head [with oil expansion chamber and 
oil level 

      

Indicator--- for OIP] 

10.1.37 Top Terminal Suitable for  AL     

10.1.38 dissipation factor       

10.1.39 Partial discharge       

10.1.40 Insulation Class  F/1550 C     

10.1.41 Total Weight kg     

          

10.2 LV bushing       

10.2.1 Quantity   03   

10.2.2 Class  kV 145   
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

10.2.3 Manufacturer   

ABB (Sweden/ 
Switzerland), 

Trench 
(France/USA), HSP 

(Germany), GE 
(Italy) 

  

10.2.4 Type   Insert   

10.2.5 Rated current  
A 

≥ 

2000 

  

10.2.6 Rated short circuit current (2 s) 

 
k
A 
r
m
s 

40   

10.2.7 Rated lightning impulse withstand voltage  kV peak 650   

10.2.8 Rated switching impulse withstand voltage  kV peak -   

10.2.9 Rated power frequency withstand voltage (wet)  kV rms 275   

10.2.10 Connectors       

10.2.10.
1 

Shape  mm Ø 50   

10.2.10.
2 

Length  mm 125   

10.2.10.
3 

Suitable for   Al wire   

10.2.11 Minimum creepage distance   mm/kV ≥ 31 mm/kV   

10.2.12 Full vacuum withstand of complete bushing   YES   

10.2.13 Housing    Composite SiR   

10.2.14 Test tap Yes      

10.2.15 

The max. test voltage of 
at 50 Hz, kV 

AC 
2 kV   

the tap for 1 minute. 

10.2.16 USCD, Unified Specific Creepage Distance  Mm/kV 53.7   

10.2.17 Creepage factor ,Cf [According to IEC 60815]   <3.2   

10.2.18 profile factor, P.F.    <1.1   
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

10.2.19 Min. flashover distance mm     

10.2.20 Cantilever test load  kN     

10.2.21 Housing shed type  Alternate      

10.2.22 Air Vent  Yes      

10.2.23 Allowable mounting angle [with Vertical] 0 [deg]     

10.2.24 
Mounted Angle [with Vertical] in this 
transformer  

0 [deg]     

10.2.25 Total Length mm     

10.2.26 Outer diameter mm     

10.2.27 CT Pocket Length for BCT  mm    

10.2.28 Oil quantity [ for OIP type] kg     

10.2.29 
Mounting Flange made of corrosion free 
aluminum alloy 

Yes     

10.2.30 No. of Hole       

10.2.31 Diameter of each hole       

10.2.32 Distance between hole       

10.2.33 Fixing nut-bolt Material  AL or SS     

10.2.34 Earthing holes M12 No.      

10.2.35 End-shielding       

10.2.36 

Al-casted head [with oil expansion chamber and 
oil level 

      

Indicator--- for OIP] 

10.2.37 Top Terminal Suitable for  AL     

10.2.38 dissipation factor       

10.2.39 Partial discharge       

10.2.40 Insulation Class  F/1550 C     

10.2.41 Total Weight kg     
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

          

10.3 TV bushing       

10.3.1 Quantity   03   

10.3.2 Class  kV 36   

10.3.3 Manufacturer   

ABB(Sweden, 
Switzerland), 

Trench(France/USA
), HSP 

(Germany),GE 
(Italy)  

  

10.3.4 Type   Insert   

10.3.5 Rated current  A ≥ 2000   

10.3.6 Rated short circuit current (2 s)  kA rms 31.5   

10.3.7 Rated lightning impulse withstand voltage  kV peak 170   

10.3.8 Rated switching impulse withstand voltage  kV peak -   

10.3.9 Rated power frequency withstand voltage (wet)  kV rms 70   

10.3.10 Connectors       

10.3.10.
1 

Shape  mm Ø 50   

10.3.10.
2 

Length  mm 125   

10.3.10.
3 

Suitable for   Al wire   

10.3.11 Minimum creepage distance   mm/kV ≥ 31 mm/kV   

10.3.12 Full vacuum withstand of complete bushing   YES   

10.3.13 Housing    Composite SiR   

10.3.14 Test tap Yes      

10.3.15 

The max. test voltage of 
at 50 Hz, kV 

AC 
2 kV   

the tap for 1 minute. 

10.3.16 USCD, Unified Specific Creepage Distance  Mm/kV 53.7   
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

10.3.17 Creepage factor ,Cf [According to IEC 60815]   <3.2   

10.3.18 profile factor, P.F.    <1.1   

10.3.19 Min. flashover distance mm     

10.3.20 Cantilever test load  kN     

10.3.21 Housing shed type  Alternate      

10.3.22 Air Vent  Yes      

10.3.23 Allowable mounting angle [with Vertical] 0 [deg]     

10.3.24 
Mounted Angle [with Vertical] in this 
transformer  

0 [deg]     

10.3.25 Total Length mm     

10.3.26 Outer diameter mm     

10.3.27 CT Pocket Length for BCT  mm    

10.3.28 Oil quantity [ for OIP type] kg     

10.3.29 
Mounting Flange made of corrosion free 
aluminum alloy 

Yes     

10.3.30 No. of Hole       

10.3.31 Diameter of each hole       

10.3.32 Distance between hole       

10.3.33 Fixing nut-bolt Material  AL or SS     

10.3.34 Earthing holes M12 No.      

10.3.35 End-shielding       

10.3.36 

Al-casted head [with oil expansion chamber and 
oil level 

      

Indicator--- for OIP] 

10.3.37 Top Terminal Suitable for  AL     

10.3.38 dissipation factor      

10.3.39 Partial discharge pC      
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

10.3.40 Insulation Class  F/1550 C     

10.3.41 Total Weight kg     

          

10.4 NV bushing       

10.4.1 Quantity   01   

10.4.2 Class 
 
k
V 

72.5   

10.4.3 Manufacturer   

ABB(Sweden, 
Switzerland), 

Trench(France/USA
), HSP (Germany), 

GE (Italy) 

  

10.4.4 Type   Insert   

10.4.5 Rated current  A ≥ 2000   

10.4.6 Rated short circuit current (2 s) 

 
k
A 
r
m
s 

63   

10.4.7 Rated lightning impulse withstand voltage 

 
k
V 
p
e
a
k 

325   

10.4.8 Rated switching impulse withstand voltage  kV peak -   

10.4.9 Rated power frequency withstand voltage (wet) 

 
k
V 
r
m
s 

140   

10.4.10 Connectors       

10.4.10.
1 

Shape  mm Ø 50   

10.4.10.
2 

Length  mm 125   
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

10.4.10.
3 

Suitable for   Al wire   

10.4.11 Minimum creepage distance   mm/kV ≥ 31 mm/kV   

10.4.12 Full vacuum withstand of complete bushing   YES   

10.4.13 Housing    Composite SiR   

10.4.14 Test tap Yes      

10.4.15 

The max. test voltage of 
at 50 Hz, kV 

AC 
2 kV   

the tap for 1 minute. 

10.4.16 USCD, Unified Specific Creepage Distance  Mm/kV 53.7   

10.4.17 Creepage factor ,Cf [According to IEC 60815]   <3.2   

10.4.18 profile factor, P.F.    <1.1   

10.4.19 Min. flashover distance mm     

10.4.20 Cantilever test load       

10.4.21 Housing shed type  Alternate      

10.4.22 Air Vent  Yes      

10.4.23 Allowable mounting angle [with Vertical] 0 [deg]     

10.4.24 
Mounted Angle [with Vertical] in this 
transformer  

0 [deg]     

10.4.25 Total Length mm     

10.4.26 Outer diameter mm     

10.4.27 CT Pocket Length for BCT  mm 600   

10.4.28 Oil quantity [ for OIP type] kg     

10.4.29 
Mounting Flange made of corrosion free 
aluminum alloy 

Yes     

10.4.40 No. of Hole       

10.4.41 Diameter of each hole       

10.4.42 Distance between hole       
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Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d  
Unit Data 

10.4.43 Fixing nut-bolt Material  AL or SS     

10.4.44 Earthing holes M12 No.      

10.4.45 End-shielding       

10.4.46 

Al-casted head [with oil expansion chamber and 
oil level 

      

Indicator--- for OIP] 

10.4.47 Top Terminal Suitable for  AL     

10.4.48 dissipation factor       

10.4.49 Partial discharge pC      

10.4.40 Insulation Class  F/1550 C     

10.4.41 Total Weight kg     

          

11* Sound       

11.1 
At No load, rated frequency, 100% rated 
voltage , principle tap 

dB  <70    

11.2 
At No load, rated frequency, 105% rated 
voltage, principle tap 

dB     

11.3 
At load, rated frequency, 100% rated voltage, 
principle tap 

dB    

11.4 
At load, rated frequency, 105% rated voltage, 
principle tap 

dB    

11.5 Guaranteed during Testing dB     

          

13   Weights and dimensions       

13.1 
Total weight of autotransformer, equipped 
for service 

kg Insert   

13.2 Core and oil assembly kg Insert   

13.3 Total mass excluding oil kg Insert   

13.4 Tank and accessories kg Insert   

13.5 Oil mass in tank kg Insert   
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13.6 Oil mass in coolers kg Insert   

13.7 Oil mass total kg Insert   

13.8 Total mass kg Insert   

13.9* 
Maximum shipping weight (the heaviest 
item) 

kg Insert   

13.10 Height from foundation to:       

13.10.1 • Highest point of HV bushing mm Insert   

13.10.2 • Highest point of tank mm Insert   

13.10.3 • Highest point of conservator mm Insert   

13.10.4 
• Highest point of lifting hook for removal of 
core and oil assembly 

mm Insert   

13.11 Outer dimensions:       

13.11.1 • Length mm Insert   

13.11.2 • Width mm Insert   

13.12 Informative dimensional sketch   
To be enclosed with 

bid 
  

13.13* Maximum shipping dimensions of tank:       

13.13.1 • Outside height mm Insert   

13.13.2 • Outside width mm Insert   

13.13.3 • Outside length mm Insert   

13.14 Transportation drawing   
To be enclosed with 

bid 
  

          

14 Auxiliary power supply       

14.1 Motors   3x400 V / 50 Hz   

14.2 Heaters   230 V / 50 Hz   

14.3 Control voltage   110 V DC   

14.4 Oil pump   3x400 V / 50 Hz   
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15 
Current transformer incorporated into the 
power autotransformer 

      

15.1 
CT in HV bushings, for protection, WTI and/or 
Tap Changer 

  

In all phases, 3 
cores 

characteristics shall 
be defined in design 

stage 

  

15.2 
CT in LV bushings, for protection, WTI and/or 
Tap Changer 

  

 In all phases, 3 
cores 

characteristics shall 
be defined in design 

stage 

  

15.3 CT in neutral bushing, for protection   

In all phases, 
2cores 

characteristics shall 
be defined in design 

stage 

  

15.4 CT in TV bushings, for protection   

In all phases, 3 
cores 

characteristics shall 
be defined in design 

stage 

  

          

16* Layout       

16.1 Primary winding bushings   Longitudinal axis   

16.2 Secondary winding bushings   
Longitudinal axis 
(opposite to HV) 

  

16.3 Conservator tank   As per spec   

16.4 Tap changer   As per spec   

16.5 Control cabinet   separate   

16.6 Coolers   Attached to Body   

16.7 Connection drawing, block diagram   
To be enclosed with 

bid 
  

          

17 Dehydrating breather       

17.1 Type of dehydrating breather   Insert   

17.2 Dehumidifying agent kg Insert   
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18 Autotransformer tank       

18.1 Type of design   Welded    

18.2 Thickness of transformer tank:       

18.2.1 • Sides mm Insert   

18.2.2 • Bottom mm Insert   

18.2.3 • Top mm Insert   

18.3 Material of the autotransformer tank   Insert   

18.4 Wheels       

18.4.1 Wheel number for each rail of two pair rails   Two pairs   

18.4.2 
Axial inter space in transversal direction 
between two pairs of rails 

mm Insert   

18.4.3 Transversal distance between wheels in pair mm Insert   

18.4.4 
Distance between wheels in longitudinal 
direction  

mm Insert   

18.5 Corrosion protection of the tank   YES   

18.6 
Vacuum withstand of the complete tank with 
cooler 

mbar 1   

18.7 
Over-pressure withstand of the complete 
autotransformer 

bar 0.3   

18.8 Painting Color Munsell no.      

          

19 Conservator       

19.1 Type   With diaphragm   

19.2 Number of compartments pcs. Insert   

19.3 Total volume of conservator m3 Insert   

19.4 

Minimum volume of conservator between 
highest and lowest levels as percentage of 
total cold oil at 0°C of the volume of 
autotransformer 

% Insert   
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19.5 
Pressure rise inside the tank due to oil 
expansion 

  Insert   

19.5.1 
• Maximum diagraph stress at highest working 
pressure 

  Insert   

19.5.2 • Diagraph construction details   Insert   

19.5.3 • Type of diagraph material   Insert   

19.6 Corrosion protection of conservator   Insert   

19.7 
Oil level indicators with alarm for minimum oil 
level 

pcs. 2   

19.8 
Membrane provided inside the conservator for 
‘’breathing’’ of the transformer 

  Yes   

          

20 Miscellaneous Item       

20.1 AVR Relay    MR, Germany   

20.2 Bucholtz relay, Make    insert   

20.3 Control Cable, Make    insert   

20.4 WTI [Normal & Fiber Optic]   Yes, insert number   

20.5 OTI   Yes, insert number   

20.6 
Remote Transformer Panel with all 
accessories, Make 

  Yes, insert   

20.7 Marshalling Cubicle with all accessories, Make   Yes, insert   

20.8 Cooling Cabinet with all accessories, Make   Yes, insert   

20.9 Material (Cooling & Marshalling Cabinet)   Insert    

20.10. No. of PRD in Main Tank   Min 3   

20.11 No. of PRD in OLTC   Insert   

20.12 Oil Surge Relay        

20.13 Breather  Mtrab or Eq.   

20.15 Gasket Material   Nitrile Rubber   

20.16 Nut-Bolt, Make    Insert   
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20.17 Nut-Bolt, Material   SS   

20.18 LA Make   Insert   

          

21 Operating conditions       

21.1 At the altitude (above sea level)  m ≤ 1000   

21.2 Maximum ambient temperature  °C 40   

21.3 Average daily temperature  °C 35   

21.4 Average annual temperature  °C 30   

21.5 Minimum ambient temperature  °C 4   

21.6 Tertiary winding   
Simultaneously load 

for Reactive 
compensation 

  

21.7 Parallel operation   Yes   

          

  
Overall compliance with the requirements 
(yes/no) 

      

     

 

 

 

5.2.4.2    230/133/33 kV 350/450 MVA ONAN/ONAF Autotransformer  

 Guaranteed Technical Particulars (GTP) for Auto/Power Transformer  

Note:  

1. The GTP shall be provided by the respective Vendor in their letterhead pad mentioning contractor/supplier 
Name, Users’ name as PGCB and Consultant Name (if any) as per provision of contract between PGCB & 
Contractor. GTP must have Revision No. & date of submission. Responsible personnel of Manufacturer 
(Prepared by, checked by & approved by, as appropriate) shall sign the GTP. The Project Manager/Design 
& Quality Control Personnel of Contractor shall also sign the GTP before submission to PGCB. 

2. The items that require detail design of the offered transformer, may be kept unfilled mentioning “TBA” [To be 
announced] during detailed design. All other data shall be filled during bidding.  
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1 General       

1.1 Manufacturer   Insert   

1.2 Type   

Autotransformer 
three-phase, oil 
immersed, with 
tertiary winding, 

hermetically sealed, 
with on-load tap 
changer, outdoor 

  

1.3 Model designation   Insert   

1.4 Country of origin   Insert   

1.5 Standards   IEC 60044   

1.5.1     IEC 60076   

1.5.2     IEC 60137   

1.5.3     IEC 60214   

1.5.4     IEC 60354   

1.5.5     IEC 60529   

1.5.6     IEC 60815   

1.5.7     IEC 60947   

1.5.8     NEMA TR-1   

1.5.9     CENELEC EN 50216   

1.6 Quality control   ISO 9001   

1.7 Tertiary winding function   

Stabilizing winding, 
auxiliary power 

supply& Reactive 
compensation 

  

1.8 Thermal insulation class   A   

          

2 Ratings and properties       

2.1 Rating (three phase)   Rated power 450MVA, 
all taps 
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2.1.1 Frequency  Hz 50   

2.1.2 Corresponding minimum Frequency  Hz 48   

2.1.3 
Connection of three-phase windings (group of 
vector IEC 60076) 

   YNa0d1   

2.1.4 Neutral point insulation   LI325 AC140   

2.1.5 Voltage ratio (No Load) kV 230/133/33   

2.2 Rated power by cooling ONAN / ONAF       

2.2.1 Primary / secondary winding MVA 350/450   

2.2.2 Tertiary – minimum MVA 75/100   

2.2.3 Loading Type  

Simultaneous on HV-

LV-TV (The 3 windings 
of the transformer shall 
be designed for 
arithmetic loading in 
such a way that the 
tertiary winding can be 
loaded continuously for 
the specified MVA 
rating)  

 

 

2.3 Rated (highest) voltage of windings       

2.3.1 HV winding kV 245   

2.3.2 LV winding kV 145   

2.3.3 TV - stabilizing winding kV 36   

2.3.4 NV - Neutral voltage  kV 72.5   

2.4 Tap changer       

2.4.1 Manufacturer   Insert   

2.4.2 Manufacturer   MR/ABB   

2.4.3 Country of origin   EU   

2.4.4 Switching technology    Vacuum   
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2.4.5 Model designation   Insert   

2.4.6 Type of tap changing   On-load   

2.4.7 Electrical location of Tap winding   HV / Series Winding   

2.4.8 Geometric Location of Tap winding   [Insert]   

2.4.9 Type of voltage regulation   
Constant Flux 

Variable Voltage 
(C.F.V.V.) 

  

2.4.10 Tapping range % V ±10   

2.4.11 Tapping step/Size of Each tapping step % 1.25   

2.4.12 Number of steps   17   

2.4.13 Short circuit current - time kA-s [Insert]   

2.4.14 Insulation level kV [Insert]   

2.4.15 Rated current A ≥1600   

2.4.16 BIL to ground through the regulating coil kV peak Insert   

2.4.17 
Power frequency withstand voltage for 1 
minute through the regulating coil 

kV rms Insert   

2.4.18 Tap position indicator   
Digital code matrix 

(BCD) 
  

2.4.19 Auxiliary supply   
3x400 V / 230 V, 50 

Hz 
  

2.4.20 OLTC diverter switch tank    
Separate from Main 

tank 
  

2.4.21 Breathing of OLTC   
Separate/Shared 

conservator 
  

2.4.22 OLTC Oil guided to Radiator for cooling    No   

2.4.23 OLTC tap change principle type   
Resistance/Reactanc

e type  
  

2.4.24 
MVA Rating of Transformer due to OLTC 
operation 

  
Rated power 

450MVA, all taps 
  

2.4.25 
Rated Voltage (No. load) due to OLTC 
operation 

kV/kV/kV insert   

2.4.26 
Percent Impedance design due to Tap 
Changing  

  Constant Impedance    

2.4.27 OLTC Drive Type  Insert  
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3 Special technical requirements       

3.1 
Short circuit impedance corrected to 
reference temperature of 75°C at rated 
frequency and rated power 

      

3.1.1 
HV - LV, on the basis of rated power with on-
load tap changer in middle position 

 %  13 ±10 %   

3.1.2 
HV - TV, on the basis of rated power with on-
load tap changer in middle position 

 % 
[Insert], (Max 

allowable SCC at TV 
31.5kArms) 

 

3.1.3 
LV - TV, on the basis of rated power 'x' MVA 
with on-load tap changer in middle position 

 % 
[Insert], (Max 

allowable SCC at TV 
31.5kArms) 

 

3.2 
Zero-sequence impedance, with tap 
changer in middle position: 

      

3.2.1 
HV - LV, on the basis of rated power with on-
load tap changer in middle position 

 %  Insert   

3.2.2 
HV - TV, on the basis of rated power with on-
load tap changer in middle position 

 %  Insert   

3.2.3 
LV - TV, on the basis of rated power 'x' MVA 
with on-load tap changer in middle position 

 %  Insert   

3.2.4 X/R ratio    Insert   

3.3 
Autotransformer capacity to withstand 
external short circuits 

      

3.3.1 Short-circuit duration sec  2   

3.3.2 
Symmetrical short-circuit with-stand capacity 
and asymmetrical short-circuit withstand 
capacity during indicated period: 

      

3.3.3 HV winding  kA Infinite   

3.3.4 LV winding  kA Infinite   

3.3.5 TV winding  kA Infinite   

3.3.6 Pre-fault voltage p.u. 1.05 
 
 
  

3.4 Guaranteed losses       

3.4.1 
No-load losses with tap changer in nominal 
(principal) tap position at rated voltage and at 
rated frequency  

 kW  Insert   

3.4.2 
No-load losses with tap changer in nominal 
(principal) tap position  at 110 % rated voltage 
and at rated frequency 

 kW  Insert   

3.4.3 
No-load losses with tap changer in nominal 
(principal) tap position at 90 % rated voltage 
and at rated frequency 

 kW  Insert  

3.4.4 
Average of the above & No-Load Loss for Loss 
capitalization (N) [ This value will be evaluated] 

kW Insert   



238 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
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d 
Unit Data 

3.4.5 No-load losses capitalized value  BDT/kW 600000   

3.4.6 
Tolerance to be applied to no-load losses in % 
of the guaranteed value 

 % 10   

3.4.7 

On-load losses at 75°C and rated frequency, 
with tap changer in nominal tap position at 
rated tapping current (ONAF) of that tap 
position 

 kW  Insert   

3.4.8 

On-load losses at 75°C and rated frequency,  
with tap changer in plus (+) extreme tap 
position at rated tapping current (ONAF) of 
that tap position 

kW  Insert  

3.4.9 

On-load losses at 75°C and rated frequency,  
with tap changer in minus (-) extreme tap 
position at rated tapping current (ONAF) of 
that tap position 

kW  Insert  

3.4.10 
Average of the above & On-load Loss for Loss 
capitalization (L) [ This value will be evaluated]  kW Insert  

3.4.11 On-load losses capitalized value  BDT/kW 300000   

3.4.12 
Tolerance to be applied to on-load losses in % 
on the guaranteed value 

 % 10   

3.4.13 
Ancillary equipment (fans, pumps, heaters, 
OLTC Drives etc.) 

      

3.4.14 
Load of ancillary equipment (M) 
(this value will be evaluated) 

 kW  Insert   

3.4.15 Capitalized valued of ancillary equipment load  BDT/kW 300000   

3.4.16 
Tolerance to be applied to ancillary equipment 
load in % of the guaranteed value 

 % 20   

3.5 Rated Insulation level       

3.5.1 High voltage (HV)    LI 1050AC460   

3.5.2 Low voltage (LV)    LI 650 AC 275   

3.5.3 Tertiary voltage (TV)    LI 170 AC 70   

3.5.4 Neutral voltage (NV)    LI 325 AC 140   

3.5.5 Method of Neutral Earthing    Solid Ground  

          

3.6 Efficiencies [HV-LV-TV loaded]       

3.6.1 If cosφ = 1.0 and:       

3.6.1.1 • 25 % load of the rated value    Insert   
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3.6.1.2 • 50 % load of the rated value    Insert   

3.6.1.3 • 75 % load of the rated value    Insert   

3.6.1.4 • 100 % load of the rated value    Insert   

3.6.2 If cosφ = 0.8 (inductive) and:       

3.6.2.1 • 25 % load of the rated value    Insert   

3.6.2.2 • 50 % load of the rated value    Insert   

3.6.2.3 • 75 % load of the rated value    Insert   

3.6.2.4 • 100 % load of the rated value    Insert   

3.6.3 If cosφ = 0.9 (inductive) and:      

3.6.3.1 • 25 % load of the rated value    Insert  

3.6.3.2 • 50 % load of the rated value    Insert  

3.6.3.3 • 75 % load of the rated value    Insert  

3.6.3.4 • 100 % load of the rated value    Insert  

3.7 Voltage drop at the terminals of secondary    

3.7.1 

Voltage drop at the terminals of secondary 
winding at rated temperature and at the 
middle tap changer position [HV-LV 
loaded] 

      

3.7.1.1 • cosφ = 1.00    Insert   

3.7.1.2 • cosφ = 0.95 (inductive)    Insert   

3.7.1.3 • cosφ = 0.90 (inductive)    Insert   

3.7.1.4 • cosφ = 0.80 (inductive)    Insert   

3.7.2 

Voltage drop at the terminals of secondary 
winding at rated temperature and at the 
middle tap changer position [HV-LV-TV 
loaded, TV at 0.95 leading pf] 

   

3.7.2.1 • cosφ = 1.00    Insert  

3.7.2.2 • cosφ = 0.95 (inductive)    Insert  
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3.7.2.3 • cosφ = 0.90 (inductive)    Insert  

3.7.2.4 • cosφ = 0.80 (inductive)    Insert  

     

3.8 No-load current at rated frequency       

3.8.1 At 0.90 Un    Insert   

3.8.2 At 1.00 Un    Insert   

3.8.3 At 1.05 Un    Insert   

3.9 

At the emergency cases it is allowed:  MVA 

 Compliant to IEC 
60076-7 

  

• Continuous overload at the highest 
winding temperature which exceeds by 
2.5°C the guaranteed limit value 

% 

• Continuous voltage increase when the 
top oil temperature exceeds the 
guaranteed limit by 2.5°C at rated power (in 
% of the rated volt age) 

  

3.10 
Guaranteed value of overloads in % of the 
rated power 

      

3.10.1 
Normal overloads prediction which can occur 
once a day (in % of the rated power) within the 
winding temperature rise limit of 75°C 

      

3.10.1.1 After operation under 15 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.10.1.2 After operation under 20 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.10.1.3 After operation under 120 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   
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  • ½ rated power   Insert   

3.10.2 
Sudden transient overloads (in % of the rated 
power) with the winding temperature rise limit 
of 85°C 

      

3.10.2.1 After operation under 15 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.10.2.2 After operation under 15 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.10.2.3 After operation under 15 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.11 

Guaranteed values of loads at ambient 
temperature of 40°C, without danger of 
exceeding the oil and winding temperature 
limits: 

      

3.11.1 
• with all cooling groups in operation 
(excluding stand-by cooling group) 

  Insert   

3.11.2 • with one cooling group out of operation   Insert   

3.11.3 • with two cooling groups out of operation   Insert   

          

4 Design & Construction       

4.1* Cooling system       

4.1.1 
Oil Flow through Windings/ windings 
group 

      

4.1.1.1 Guided Oil Flow inside transformer  Yes/No. Yes   
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4.1.1.2 Pattern of Oil Flow through Duct Axial/Zig-Zag [Insert]   

4.1.2 Pressure drop in side transformer        

4.1.2.1 Radial Locations with respect to core bar  [Insert]   

4.1.2.2 Axial Locations with respect to core bar  [Insert]   

4.1.3 Radiators & Coolers       

4.1.3.1 

Radiator Location    A   

Attached to Tank or Separate  Attached to Tank  

4.1.3.2 Number of cooling groups (total) Qty. Insert   

  Number of cooling groups (for rated power) Qty. Insert   

  Number of stand-by cooling groups Qty. Insert   

  Number of coolers in a cooling group Qty. Insert   

  Number of spare fans Qty. Insert   

  Rating of each cooler kW Insert   

4.1.3.3 Full vacuum withstand of complete cooler mbar Yes   

4.1.4 HV side       

4.1.4.1 No. of Radiator Bank No. [Insert]   

4.1.4.2 No. of Fins/Plates in each Radiator No. [Insert]   

4.1.4.3 No. of Cooler Fans  No. [Insert]   

4.1.4.4 No. of group of Cooler Fan  No. [Insert]   

4.1.4.5 Spare Fans in each group No. [Insert]   

4.1.4.6 No. of Blower/Motor Driving a Fan No. 1   

4.1.4.7 Mounting of Fan in the radiator-HV side 
Vertical/ 

Horizontal 
[Insert]   

4.1.4.8 
No. of Plates/Fins covered by single cooler, 
thus, AF Cooling  

No. [Insert]   

4.1.4.9 
No. of Plates/Fins Not covered by single 
cooler, thus, AN Cooling 

No. [Insert]   



243 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

4.1.4.10 
No. of Pipes going out from Main Tank to 
Radiator Bank at Tank upper part ( i.e. Hot Oil 
Pipes)  

No. [Insert]   

4.1.4.11 
No. of Pipes Coming in from Radiator Bank to 
Tank at Main Tank Lower part (i.e. Cold Oil 
Pipes)  

No. [Insert]   

4.1.4.12 No. of Pipes collecting Hot Oil  No. 
[Insert] (spare , 

n+1,shall be 
considered) 

  

4.1.4.13 No. of Pipes collecting Cold Oil No. 
[Insert] (spare , 

n+1,shall be 
considered) 

  

          

4.1.5 LV side       

4.1.5.1 No. of Radiator Bank No. [Insert]   

4.1.5.2 No. of Fins/Plates in each Radiator No. [Insert]   

4.1.5.3 No. of Cooler Fans  No. [Insert]   

4.1.5.4 No. of group of Cooler Fan  No. [Insert]   

4.1.5.5 Spare Fans in each group No. [Insert]   

4.1.5.6 No. of Blower/Motor Driving a Fan No. 1   

4.1.5.7 Mounting of Fan in the radiator-HV side 
Vertical/ 

Horizontal 
[Insert]   

4.1.5.8 
No. of Plates/Fins covered by single cooler, 
thus, AF Cooling  

No. [Insert]   

4.1.5.9 
No. of Plates/Fins Not covered by single 
cooler, thus, AN Cooling 

No. [Insert]   

4.1.5.10 
No. of Pipes going out from Main Tank to 
Radiator Bank at Tank upper part ( i.e. Hot Oil 
Pipes)  

No. [Insert]   

4.1.5.11 
No. of Pipes Coming in from Radiator Bank to 
Tank at Main Tank Lower part (i.e. Cold Oil 
Pipes)  

No. [Insert]   

4.1.5.12 No. of Pipes collecting Hot Oil  No. 
[Insert] (spare n+1, 
shall be considered) 

  

4.1.5.13 No. of Pipes collecting Cold Oil No. 
[Insert] (spare , 

n+1,shall be 
considered) 

  

          

4.2* Oil Flow rate        

4.2.1 
Oil Flow rate inside Transformer during 
ONAN Cooling  
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

4.2.1.1 Highest Flow rate (Approx.) m/s [Insert]   

4.2.1.2 Location at Transformer   [Insert]   

4.2.1.3 Lowest Flow rate (Approx.) m/s [Insert]   

4.2.1.4 Location at Transformer   [Insert]   

4.2.1.5 
Flow rate optimized to stop induced vibration 
at Core, Winding  

Yes/No Yes   

4.2.2 
Oil Flow rate inside Transformer during 
ONAF Cooling  

      

4.2.2.1 Highest Flow rate (Approx.) m/s [Insert]   

4.2.2.2 Location at Transformer   [Insert]   

4.2.2.3 Lowest Flow rate (Approx.) m/s [Insert]   

4.2.2.4 Location at Transformer   [Insert]   

4.2.2.5 
Flow rate optimized to stop induced vibration 
at Core, Winding  

Yes/No Yes   

          

4.2.3 Predicted Hot Spot Location       

4.2.3.1 HV Side    Insert    

4.2.3.2 LV side    Insert   

4.2.3.3 TV side    Insert   

4.2.3.4 
Temperature Difference (D-Temp) between 
Inlet & Outlet of Radiator banks --- Design 
value 

0C [Insert]   

          

4.3 
Temperature rise limits, at rated power, 
with complete cooling system in service 
and at lowest voltage tap 

      

4.3.1 Average Oil Temperature rise 0C     

4.3.2 Top oil °C ≤ 50   

4.3.3 Winding °C ≤ 55   

4.3.4 Hottest spot °C ≤ 65   
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

4.3.5 
Winding temperature rise at CMR under 
service conditions stated in Schedule of 
Technical Requirement 

0C 65   

4.3.6 
Maximum hot spot temperature rises in core at 
rated power 

0C Insert   

4.3.7 
 Internal Hot-spot Temperature (Amb. Temp. + 
Top oil rise + Core hot spot) 

0C 130   

4.3.8 
Surface Temperature (Amb. Temp. + Top oil 
rise + Core surface temp.) 

0C Insert   

4.3.9 Temperature gradient at rating specified       

4.3.10* Temperature rise of metallic parts       

4.3.10.1 Tank walls 0C     

4.3.10.2 Tie plate 0C     

4.3.10.3 Top clamp 0C     

4.3.10.4 Bottom clamp 0C     

          

4.4 Core Construction       

4.4.1 Type of Transformer Core (Shell or Core)   Core   

4.4.2 No. of Core Limb   insert   

4.4.3 Core Material   CRGO Si steel, Hi-B   

4.4.4 Grade Designation   Insert   

4.4.5 Core Graining Method   
Laser-beam or 

plasma jet irradiation 
  

4.4.6 Thickness of Sheet mm     

4.4.7 Specific Loss at 1.7T,50Hz W/kg <0.85    

4.4.8 Insulation material & Class       

4.4.9 Safe Working Temperature of Core 0C     

4.4.10 Whether step lap construction adopted   Yes   

4.4.11 Whether boltless construction adopted   Yes   

4.4.12 Core Material Make , Country   Insert   
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

4.4.13 Whether Core is pre-cut or cut at Factory   Insert    

 Method of joining of legs   Insert  

 Method of joining of yokes   Insert  

 Joining material   Insert  

4.4.14 
Flux density at nominal voltage and frequency 
and at nominalratio - (no load) 

      

4.4.15 Cores T     

4.4.16 Yokes T     

4.4.17 Volts/turn V     

4.4.18 
Over flux withstand capability of 
theTransformer [flux density & time] 

T, Min or s      

4.4.19 
Continuously 10% over voltage andfrequency 
and at principal tap 

T, Min or s      

4.4.20 at 125% of rated Voltage T, Min or s     

4.4.21 at 140% of rated Voltage T, Min or s     

4.4.22 at 150% of rated Voltage T, Min or s     

4.4.23 
Magnetizing current (approx) at nominal ratio 
and 

      

4.4.23.1 at 0.90 x nominal voltage % of FLA     

4.4.23.2 at 0.95 x nominal voltage % of FLA     

4.4.23.3 at 1 .0 x nominal voltage  % of FLA     

4.4.23.4 at 1 .05 x nominal voltage  % of FLA     

4.4.23.5 at 1 .1 x nominal voltage % of FLA     

4.4.24 
Power factor of magnetizing current at normal 
voltage ratio and frequency 

      

4.4.25 Oil Ducts among cores   Yes   
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

4.5 Winding Construction       

4.5.1 Materials of winding   Copper    

4.5.2 Make, country       

4.5.3 Conductor Used    CTC/others   

4.5.3.1 HV   [Insert]   

4.5.3.2 RV/ tap Winding   [Insert]    

4.5.3.3 LV   [Insert]   

4.5.3.4 TV   [Insert]   

4.5.4* Type of Conductor Used       

4.5.4.1 HV   Cu - 'Interleaved'Disc   

4.5.4.2 RV/ tap Winding    Insert   

4.5.4.3 LV   

Cu - Interleaved / 
disc-transposed, 
cured in epoxy 

coating 

  

4.5.4.4 TV   
Helical/Disk [Cu - 

transposed, cured in 
epoxy coating] 

  

4.5.5 Current density, Thermal        

4.5.5.1 HV A/mm2 [Insert]   

4.5.5.2 RV/ tap Winding A/mm2 [Insert]   

4.5.5.3 LV A/mm2 [Insert]   

4.5.5.4 TV A/mm2 [Insert]   

4.5.6 Current Density, Short circuit        

4.5.6.1 HV A/mm2 [Insert]   

4.5.6.2 RV/ tap Winding A/mm2 [Insert]   

4.5.6.3 LV A/mm2 [Insert]   

4.5.6.4 TV A/mm2 [Insert]   
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

4.5.7 Insulations at windings    
Thermally Upgraded 

Paper  
  

4.5.7.1 Insulation Class   A   

4.5.7.2 Insulation Make, Country   [Insert]    

4.5.7.3 
Additional Insulations as Protection caps at 
windings  

      

4.5.7.4 HV Yes/No      

4.5.7.5 LV Yes/No       

4.5.7.6 TV  Yes/No      

4.5.8 Oil Ducts among windings   Yes   

4.5.9 Material of Pressboard    [Insert]   

4.5.10 Key Spacer   [Insert]   

4.5.11 
Resistance /phase [ Design Value with 
Tolerance] 

      

4.5.11.1 HV Ω [Insert]   

4.5.11.2 LV Ω [Insert]   

4.5.11.3 TV Ω [Insert]   

4.5.12 
Connection of three-phase windings (vector 
group IEC 60076) 

  YNa0d1   

4.5.13 Tertiary winding connection (TV)   

Delta made inside the 
tank, with three 

terminals brought out 
outside of the tank 

  

4.5.14 
Geometric Location of windings with respect 
to core 

      

4.5.14.1 TW   [Insert]   

4.5.14.2 LW/ common winding    [Insert]   

4.5.14.3 HV/ series winding    [Insert]   

4.5.14.4 RW   [Insert]   

4.5.14.5 Winding Method    (Hor/Ver.)[Insert]   

4.5.15 
Winding connections [crimped, Brazed or 
others] 
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

4.5.15.1 Between Windings   [Insert]    

4.5.15.2 Between Winding Layers/Disk   [Insert]    

4.5.15.3 Between Main Winding & Tap Winding    [Insert]    

4.5.15.4 Between Windings & Leads   [Insert]    

4.5.15.5 Clamping of Winding    [Insert]   

4.5.15.6 
The individual winding sets clamped separately 
from each other and separately from the core. 

  Yes   

4.5.15.7 Acceptable Tangent delta of winding   Insert   

4.5.15.8 Acceptable PD level pC     

          

4.6* Curing of Active Part        

4.6.1 Highest temperature  0C      

4.6.2 Duration  Hrs     

4.6.3 Average temperature  0C       

4.6.4 Duration  Hrs     

4.6.5 Total duration Hrs      

4.6.6 
Active Part Compression during Pressure, 
(approx)  

mm     

4.7 Winding clamping for Short circuit  Insert      

      

5 Short Circuit        

5.1 Current through windings for Terminal Fault       

5.1.1 HV kArms     

5.1.2 LV kArms     

5.1.3 TV kArms     
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

5.1.4 Peak Factor   2.69  

5.2 Pre-fault voltage p.u. 1.05   

5.3 Withstand Duration  s 2   

5.4 
Similar Design Transformer ( as per IEC 
60076-5, Annex A) type test reference  

      

5.4.1 Testing Authority    STL Lab, insert Name   

5.4.2 certificate reference        

5.4.3 Contact address of test Lab        

5.4.4 Validity of test certificate       

5.5 
Force [ Shall be based on Highest SCC 
among LLG, LL, LLL, LG at each side-
HV/LV/TV] of offered TR 

      

5. 5.1 Axial Force [CW/SW/RW/TW] kN     

5. 5.2 Free Buckling Force [CW/SW/RW/TW] kN     

5.5.3 Compression Force [CW/SW/RW/TW] kN     

5. 5.4 Designed Safety Margin [CW/SW/RW/TW]      

a For indivisual winding clamping  > 1.4  

b For other design  >2  

5. 5.5 
Offered & Reference Similar Type 
testedDesign transformer Short Circuit Force 
relationship 

  Within 110%   

5.6 Temperature during SC        

5. 6.1 HV Winding [Actual/Allowable] 0C     

5. 6.2 LV Winding [Actual/Allowable] 0C     

5. 6.3 RV Winding  [Actual/Allowable] 0C     

5.6.4 TV Winding [Actual/Allowable] 0C      

5.7 
Maximum Circulating Current in Delta tertiary 
for L-G fault at TV terminal 

kA      

5.7.1 Winding withstand capacity of this current  Min or s     
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

          

6* Dielectric Design        

6.1 Impulse Voltage At HV (LI) kVp      

6.1.1 Maximum applied voltage at critical points kVp       

6.1.2 Permissible Voltage  kVp       

6.1.3 Safety Factor    >2   

6.1.4 Transferred surge at LV kVp       

6.1.5 Transferred surge at TV kVp       

6.1.6 
ZnO Block to limit distributed impulse [ tap 
Winding/other] 

  At Design stage    

6.2 Impulse Voltage At HV (SI)       

6.2.1 Maximum applied voltage at critical points  kVp      

6.2.2 Permissible Voltage  kVp       

6.2.3 Safety Factor    >2   

6.2.4 Transferred surge at LV kVp       

6.2.5 Transferred surge at TV kVp       

6.2.6 
ZnO Block to limit distributed impulse [ tap 
Winding/other] 

  At Design stage    

6.3 Impulse Voltage At LV (LI)       

6.3.1 Maximum applied voltage at critical points kVp      

6.3.2 Permissible Voltage  kVp      

6.3.3 Safety Factor   >2    

6.3.4 Transferred surge at HV kVp      

6.3.5 Transferred surge at TV kVp      

6.3.6 ZnO Block to limit distributed impulse    At Design stage    

6.4 Impulse Voltage at TV (LI)       
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

6.4.1 Maximum applied voltage at critical points kVp     

6.4.2 Permissible Voltage  kVp     

6.4.3 Safety Factor   >2  

6.4.4 Transferred surge at HV  kVp    

6.4.5 Transferred surge at LV  kVp    

6.4.6 ZnO Block to limit distributed impulse    No.  

     

7* Earthing        

7.1 
Neutral [with double connection], with copper 
conductor  

sqmm     

7.2 Core , taken out        

7.3 Clamp       

7.4 Tank Body        

7.5 Cubicles        

7.6 Radiators, if separately mount /connected   NA    

7.7 Others       

          

8* Valves & Manholes       

8.1 Type of valves used        

8.2 Valve schedule attached    Yes   

8.3 Spare Manhole for inspection & future use   
Yes, insert number & 

size 
  

          

9* Oil for Transformer & Tap-Changer        

9.1 Manufacturer, country   Insert   

9.2 Type   Insert   
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

9.3 Standard    IEC 60296   

9.4 Minimum flash point  °C >140   

9.5 Viscosity at 40°C  mm2/s Max 8   

9.5.1 Viscosity at -30°C mm2/s Max 800   

9.6 
Maximum dielectric strength before / after 
treatment  

 kV (at 
2.5cm) 

60/70   

9.7 Total sulphur content % <0.01   

9.8 Corrosive Sulphur   No   

9.9 PCB content   Without PCB   

9.10 Water Content mg/kg  <20   

9.11 DDF at 90°C [ IEC 60247]  <0.001  

9.12 Density at 20°C Kg/dm3 >0.7  

9.13 Stray gassing under thermooxidative stress    

 Hydrogen μL/L <5  

 Methane/Ethane  <1  

9.14 Sludge wt % <0.01  

9.15 Antioxidants wt % <0.24  

9.16 Total acidity [IEC 61125] mg KOH/g <0.05  

9.17 Data sheet attached   Yes  

     

10 Bushing   IEC60137    

10.1 HV bushing       

10.1.1 Quantity    03   

10.1.2 Class  kV 245   

10.1.3 Manufacturer   
ABB (Sweden/ 

Switzerland), Trench 
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

(France/USA), HSP 
(Germany), GE (Italy)  

10.1.4 Type   Insert   

10.1.5 Rated current  A ≥ 1600   

10.1.6 Rated short circuit current (2 s) 

 
k
A 
r
m
s 

50   

10.1.7 Rated lightning impulse withstand voltage  kV peak 1050   

10.1.8 Rated switching impulse withstand voltage  kV peak 850   

10.1.9 
Rated power frequency withstand voltage 
(wet) 

 kV rms 460   

10.1.10 Connectors       

10.1.10.1 Shape  mm insert   

10.1.10.2 Length  mm insert   

10.1.10.3 Suitable for   Al wire   

10.1.11 Minimum creepage distance   mm/kV ≥ 31 mm/kV   

10.1.12 Full vacuum withstand of complete bushing   YES   

10.1.13 Housing    Composite SiR   

10.1.14 Test tap Yes      

10.1.15 

The max. test voltage of 
at 50 Hz, kV 

AC 
insert   

the tap for 1 minute. 

10.1.16 USCD, Unified Specific Creepage Distance  Mm/kV insert   

10.1.17 Creepage factor ,Cf [According to IEC 60815]   insert   

10.1.18 profile factor, P.F.    insert   

10.1.19 Min. flashover distance mm     

10.1.20 Cantilever test load kN      
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

10.1.21 Housing shed type  Alternate      

10.1.22 Air Vent  Yes      

10.1.23 Allowable mounting angle [with Vertical] 0 [deg]     

10.1.24 
Mounted Angle [with Vertical] in this 
transformer  

0 [deg]     

10.1.25 Total Length mm     

10.1.26 Outer diameter mm     

10.1.27 CT Pocket Length for BCT  mm    

10.1.28 Oil quantity [ for OIP type] kg     

10.1.29 
Mounting Flange made of corrosion free 
aluminum alloy 

Yes     

10.1.30 No. of Hole       

10.1.31 Diameter of each hole       

10.1.32 Distance between hole       

10.1.33 Fixing nut-bolt Material  AL or SS     

10.1.34 Earthing holes M12 No.      

10.1.35 End-shielding       

10.1.36 

Al-casted head [with oil expansion chamber 
and oil level 

      

Indicator--- for OIP] 

10.1.37 Top Terminal Suitable for  AL     

10.1.38 dissipation factor       

10.1.39 Partial discharge       

10.1.40 Insulation Class  F/1550 C     

10.1.41 Total Weight kg     

          

10.2 LV bushing       
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

10.2.1 Quantity   03   

10.2.2 Class  kV 145   

10.2.3 Manufacturer   

ABB (Sweden/ 
Switzerland), Trench 
(France/USA), HSP 

(Germany), GE (Italy)  

  

10.2.4 Type   Insert   

10.2.5 Rated current  
A 

≥ 2500   

10.2.6 Rated short circuit current (2 s)  kA rms 40   

10.2.7 Rated lightning impulse withstand voltage  kV peak 650   

10.2.8 Rated switching impulse withstand voltage  kV peak -   

10.2.9 
Rated power frequency withstand voltage 
(wet) 

 kV rms 275   

10.2.10 Connectors       

10.2.10.1 Shape  mm insert   

10.2.10.2 Length  mm insert   

10.2.10.3 Suitable for   Al wire   

10.2.11 Minimum creepage distance   mm/kV ≥ 31 mm/kV   

10.2.12 Full vacuum withstand of complete bushing   YES   

10.2.13 Housing    Composite SiR   

10.2.14 Test tap Yes      

10.2.15 

The max. test voltage of 
at 50 Hz, kV 

AC 
insert   

the tap for 1 minute. 

10.2.16 USCD, Unified Specific Creepage Distance  Mm/kV insert   

10.2.17 Creepage factor ,Cf [According to IEC 60815]   insert   

10.2.18 profile factor, P.F.    insert   

10.2.19 Min. flashover distance mm     
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Guarantee
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Unit Data 

10.2.20 Cantilever test load       

10.2.21 Housing shed type  Alternate      

10.2.22 Air Vent  Yes      

10.2.23 Allowable mounting angle [with Vertical] 0 [deg]     

10.2.24 
Mounted Angle [with Vertical] in this 
transformer  

0 [deg]     

10.2.25 Total Length mm     

10.2.26 Outer diameter mm     

10.2.27 CT Pocket Length for BCT  mm    

10.2.28 Oil quantity [ for OIP type] kg     

10.2.29 
Mounting Flange made of corrosion free 
aluminum alloy 

Yes     

10.2.30 No. of Hole       

10.2.31 Diameter of each hole       

10.2.32 Distance between hole       

10.2.33 Fixing nut-bolt Material  AL or SS     

10.2.34 Earthing holes M12 No.      

10.2.35 End-shielding       

10.2.36 

Al-casted head [with oil expansion chamber 
and oil level 

      

Indicator--- for OIP] 

10.2.37 Top Terminal Suitable for  AL     

10.2.38 dissipation factor       

10.2.39 Partial discharge       

10.2.40 Insulation Class  F/1550 C     

10.2.41 Total Weight kg     
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

10.3 TV bushing       

10.3.1 Quantity   03   

10.3.2 Class  kV 36   

10.3.3 Manufacturer   

ABB (Sweden/ 
Switzerland), Trench 
(France/USA), HSP 

(Germany), GE (Italy)  

  

10.3.4 Type   Insert   

10.3.5 Rated current  A ≥ 2000   

10.3.6 Rated short circuit current (2 s)  kA rms 31.5   

10.3.7 Rated lightning impulse withstand voltage  kV peak 170   

10.3.8 Rated switching impulse withstand voltage  kV peak -   

10.3.9 
Rated power frequency withstand voltage 
(wet) 

 kV rms 70   

10.3.10 Connectors       

10.3.10.1 Shape  mm insert   

10.3.10.2 Length  mm insert   

10.3.10.3 Suitable for   Al wire   

10.3.11 Minimum creepage distance   mm/kV ≥ 31 mm/kV   

10.3.12 Full vacuum withstand of complete bushing   YES   

10.3.13 Housing    Composite SiR   

10.3.14 Test tap Yes      

10.3.15 

The max. test voltage of 
at 50 Hz, kV 

AC 
insert   

the tap for 1 minute. 

10.3.16 USCD, Unified Specific Creepage Distance  Mm/kV insert   

10.3.17 Creepage factor ,Cf [According to IEC 60815]   insert   

10.3.18 profile factor, P.F.    insert   
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10.3.19 Min. flashover distance mm     

10.3.20 Cantilever test load       

10.3.21 Housing shed type  Alternate      

10.3.22 Air Vent  Yes      

10.3.23 Allowable mounting angle [with Vertical] 0 [deg]     

10.3.24 
Mounted Angle [with Vertical] in this 
transformer  

0 [deg]     

10.3.25 Total Length mm     

10.3.26 Outer diameter mm     

10.3.27 CT Pocket Length for BCT  mm    

10.3.28 Oil quantity [ for OIP type] kg     

10.3.29 
Mounting Flange made of corrosion free 
aluminum alloy 

Yes     

10.3.30 No. of Hole       

10.3.31 Diameter of each hole       

10.3.32 Distance between hole       

10.3.33 Fixing nut-bolt Material  AL or SS     

10.3.34 Earthing holes M12 No.      

10.3.35 End-shielding       

10.3.36 

Al-casted head [with oil expansion chamber 
and oil level 

      

Indicator--- for OIP] 

10.3.37 Top Terminal Suitable for  AL     

10.3.38 dissipation factor       

10.3.39 Partial discharge       

10.3.40 Insulation Class  F/1550 C     

10.3.41 Total Weight kg     
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Guarantee

d 
Unit Data 

          

10.4 NV bushing       

10.4.1 Quantity    01   

10.4.2 Class 
 
k
V 

72.5   

10.4.4 Manufacturer   

ABB (Sweden/ 
Switzerland), Trench 
(France/USA), HSP 

(Germany), GE (Italy)  

  

10.4.4 Type   Insert   

10.4.5 Rated current  A ≥ 2500   

10.4.6 Rated short circuit current (2 s) 

 
k
A 
r
m
s 

50   

10.4.7 Rated lightning impulse withstand voltage 

 
k
V 
p
e
a
k 

325   

10.4.8 Rated switching impulse withstand voltage  kV peak -   

10.4.9 
Rated power frequency withstand voltage 
(wet) 

 
k
V 
r
m
s 

140   

10.4.10 Connectors       

10.4.10.1 Shape  mm insert   

10.4.10.2 Length  mm insert   

10.4.10.3 Suitable for   Al wire   

10.4.11 Minimum creepage distance   mm/kV ≥ 31 mm/kV   

10.4.12 Full vacuum withstand of complete bushing   YES   
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10.4.13 Housing    Composite SiR   

10.4.14 Test tap Yes      

10.4.15 

The max. test voltage of 
at 50 Hz, kV 

AC 
insert   

the tap for 1 minute. 

10.4.16 USCD, Unified Specific Creepage Distance  Mm/kV insert   

10.4.17 Creepage factor ,Cf [According to IEC 60815]   insert   

10.4.18 profile factor, P.F.    insert   

10.4.19 Min. flashover distance mm     

10.4.20 Cantilever test load  kN  insert   

10.4.21 Housing shed type  Alternate      

10.4.22 Air Vent  Yes      

10.4.23 Allowable mounting angle [with Vertical] 0 [deg]     

10.4.24 
Mounted Angle [with Vertical] in this 
transformer  

0 [deg]     

10.4.25 Total Length mm     

10.4.26 Outer diameter mm     

10.4.27 CT Pocket Length for BCT  mm    

10.4.28 Oil quantity [ for OIP type] kg     

10.4.29 
Mounting Flange made of corrosion free 
aluminum alloy 

Yes     

10.4.40 No. of Hole       

10.4.41 Diameter of each hole       

10.4.42 Distance between hole       

10.4.43 Fixing nut-bolt Material  AL or SS     

10.4.44 Earthing holes M12 No.      

10.4.45 End-shielding       
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Minimum Requirements 
Guarantee
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Unit Data 

10.4.46 

Al-casted head [with oil expansion chamber 
and oil level 

      

Indicator--- for OIP] 

10.4.47 Top Terminal Suitable for  AL     

10.4.48 dissipation factor       

10.4.49 Partial discharge       

10.4.40 Insulation Class  F/1550 C     

10.4.41 Total Weight kg     

11* Sound & RIV       

11.1 
At No load, rated frequency , 100% rated 
voltage  

 dB     

11.2 
At No load, rated frequency, 105% rated 
voltage 

 dB     

11.5 Guaranteed during Testing  dB     

11.6 
Audible noise level (acc. to NEMA TR1), at 
105 % of rated voltage, at maximum power 
and with complete cooling system in service 

dB 70   

11.7 
Radio Interference Voltage at 0.5 MHz as 
specified in IEC 60694 

μV 2500 max  

     

          

13   Weights and dimensions       

13.1 
Total weight of autotransformer, equipped for 
service 

kg Insert   

13.2 Core and oil assembly kg Insert   

13.3 Total mass excluding oil kg Insert   

13.4 Tank and accessories kg Insert   

13.5 Oil mass in tank kg Insert   

13.6 Oil mass in coolers kg Insert   

13.7 Oil mass total kg Insert   

13.8 Total mass kg Insert   
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13.9* Maximum shipping weight (the heaviest item) kg Insert   

13.10 Height from foundation to:       

13.10.1 • Highest point of HV bushing mm Insert   

13.10.2 • Highest point of tank mm Insert   

13.10.3 • Highest point of conservator mm Insert   

13.10.4 
• Highest point of lifting hook for removal of 
core and oil assembly 

mm Insert   

13.11 Outer dimensions:       

13.11.1 • Length mm Insert   

13.11.2 • Width mm Insert   

13.12 Informative dimensional sketch   
To be enclosed with 

bid 
  

13.13* Maximum shipping dimensions of tank:       

13.13.1 • Outside height mm Insert   

13.13.2 • Outside width mm Insert   

13.13.3 • Outside length mm Insert   

13.14 Transportation drawing   
To be enclosed with 

bid 
  

          

14 Auxiliary power supply       

14.1 Motors   3x400 V / 50 Hz   

14.2 Heaters   230 V / 50 Hz   

14.3 Control voltage   110 V DC   

14.4 Oil pump   3x400 V / 50 Hz   

          

15 
Current transformer incorporated into the 
power autotransformer 

      

15.1 
CT in HV bushings, for protection, WTI and/or 
Tap Changer 

  
In all phases, 3 cores 
characteristics shall 
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be defined in design 
stage 

15.2 
CT in LV bushings, for protection, WTI and/or 
Tap Changer 

  

 In all phases, 3 cores 
be characteristics 
shall be defined in 

design stage 

  

15.3 CT in neutral bushing, for protection   

In all phases, 2cores 
characteristics shall 
be defined in design 

stage 

  

15.4 CT in TV bushings, for protection   

In all phases, 3 cores 
characteristics shall 
be defined in design 

stage 

  

          

16* Layout       

16.1 Primary winding bushings   Longitudinal axis   

16.2 Secondary winding bushings   
Longitudinal axis 
(opposite to HV) 

  

16.3 Conservator tank   As per spec   

16.4 Tap changer   As per spec   

16.5 Control cabinet   Seperate   

16.6 Coolers   Attached to tank   

16.7 Connection drawing, block diagram   
To be enclosed with 

bid 
  

          

17 Dehydrating breather       

17.1 Type of dehydrating breather   Insert   

17.2 Dehumidifying agent kg Insert   

          

18 Autotransformer tank       

18.1 Type of design       

18.2 Thickness of transformer tank:       

18.2.1 • Sides mm Insert   
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18.2.2 • Bottom mm Insert   

18.2.3 • Top mm Insert   

18.3 Material of the autotransformer tank   Insert   

18.4 Wheels       

18.4.1 Wheel number for each rail of two pair rails   Two pairs   

18.4.2 
Axial inter space in transversal direction 
between two pairs of rails 

mm 4520   

18.4.3 Transversal distance between wheels in pair mm 1435   

18.4.4 
Distance between wheels in longitudinal 
direction  

mm 1435   

18.5 Corrosion protection of the tank   YES   

18.6 
Vacuum withstand of the complete tank with 
cooler 

mbar 1   

18.7 
Over-pressure withstand of the complete 
autotransformer 

bar 0.3   

18.8 Painting Color Munsell no.      

          

19 Conservator       

19.1 Type   With diaphragm   

19.2 Number of compartments pcs. Insert   

19.3 Total volume of conservator m3 Insert   

19.4 

Minimum volume of conservator between 
highest and lowest levels as percentage of 
total cold oil at 0°C of the volume of 
autotransformer 

% Insert   

19.5 
Pressure rise inside the tank due to oil 
expansion Diagraph design parameters: 

  Insert   

19.5.1 
• Maximum diagraph stress at highest working 
pressure 

  Insert   

19.5.2 • Diagraph construction details   Insert   

19.5.3 • Type of diagraph material   Insert   
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19.6 Corrosion protection of conservator   Insert   

19.7 
Oil level indicators with alarm for minimum oil 
level 

pcs. 2   

19.8 
Membrane provided inside the conservator for 
‘’breathing’’ of the transformer 

  Yes   

          

20 Miscellaneous Item       

20.1 AVR Relay    MR, Germany    

20.2 Bucholtz relay, Make    insert   

20.3 Control Cable , Make    insert   

20.4 WTI [Normal &Fiber Optic]   Yes, insert number   

20.5 OTI   Yes, insert number   

20.6 
Remote Transformer Panel with all 
accessories, Make 

  Yes, insert   

20.7 Marshalling Cubicle with all accessories, Make   Yes, insert   

20.8 Cooling Cabinet with all accessories, Make   Yes, insert   

20.9 Material (Cooling & Marshalling Cabinet)   Insert    

20.10. No. of PRD in Main Tank   Min 3   

20.11 No. of PRD in OLTC   Insert   

20.12 Oil Surge Relay        

20.13 Breather  Mtrab    

20.14 Gasket Material   Nitrile Rubber   

20.15 Nut-Bolt, Make    Insert   

20.16 Nut-Bolt, Material   SS   

20.17 LA Make   Insert   

20.18      
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21 Operating conditions       

21.1 At the altitude (above sea level)  m ≤ 1000   

21.2 Maximum ambient temperature  °C 40   

21.3 Average daily temperature  °C 35   

21.4 Average annual temperature  °C 30   

21.5 Minimum ambient temperature  °C 4   

21.6 Tertiary winding   
Reactive 

Compensation 
  

21.7 Parallel operation   Yes   

          

  
Overall compliance with the requirements 
(yes/no) 

      

     

5.2.4.3 230/138/34.5 kV 225/300 MVA ONAN/ONAF Autotransformer 

 

Guaranteed Technical Particulars (GTP) for Auto/Power Transformer  

Note:  

1. The GTP shall be provided by the respective Vendor in their letterhead pad mentioning contractor/supplier 
Name, Users’ name as PGCB and Consultant Name (if any) as per provision of contract between PGCB & 
Contractor. GTP must have Revision No. & date of submission. Responsible personnel of Manufacturer 
(Prepared by, checked by & approved by, as appropriate) shall sign the GTP. The Project Manager/Design 
& Quality Control Personnel of Contractor shall also sign the GTP before submission to PGCB. 

2. The items that require detail design of the offered transformer, may be kept unfilled mentioning “TBA” [To be 
announced] during detailed design. All other data shall be filled during bidding.  

 

No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

1 General       

1.1 Manufacturer   Insert   

1.2 Type   

Autotransformer 
three-phase, oil 
immersed, with 
tertiary winding, 

hermetically sealed, 
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with on-load tap 
changer, outdoor 

1.3 Model designation   Insert   

1.4 Country of origin   Insert   

1.5 Standards   IEC 60044   

1.5.1     IEC 60076   

1.5.2     IEC 60137   

1.5.3     IEC 60214   

1.5.4     IEC 60354   

1.5.5     IEC 60529   

1.5.6     IEC 60815   

1.5.7     IEC 60947   

1.5.8     NEMA TR-1   

1.5.9     CENELEC EN 50216   

1.6 Quality control   ISO 9001   

1.7 Tertiary winding function   

Stabilizing winding, 
auxiliary power 

supply& Reactive 
compensation 

  

1.8 Thermal insulation class   A   

          

2 Ratings and properties       

2.1 Rating (three phase)   Rated power 300MVA, 
all taps 

  

2.1.1 Frequency  Hz 50   

2.1.2 Corresponding minimum Frequency  Hz 48   

2.1.3 
Connection of three-phase windings (group of 
vector IEC 60076) 

   YNa0d1   

2.1.4 Neutral point insulation   LI325 AC140   
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Guarantee
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2.1.5 Voltage ratio (No Load) kV 230/138/34.5   

2.2 Rated power by cooling ONAN / ONAF       

2.2.1 Primary / secondary winding MVA 225/300   

2.2.2 Tertiary – minimum MVA 75/100   

2.2.3 Loading Type  

Simultaneous on HV-

LV-TV (The 3 windings 
of the transformer shall 

be designed for 
arithmetic loading in 
such a way that the 

tertiary winding can be 
loaded continuously for 

the specified MVA 
rating)  

 

2.3 Rated (highest) voltage of windings       

2.3.1 HV winding kV 245   

2.3.2 LV winding kV 145   

2.3.3 TV - stabilizing winding kV 36   

2.3.4 NV - Neutral voltage  kV 72.5   

2.4 Tap changer       

2.4.1 Manufacturer   Insert   

2.4.2 Manufacturer   MR/ABB   

2.4.3 Country of origin   EU   

2.4.4 Switching technology    Vacuum   

2.4.5 Model designation   Insert   

2.4.6 Type of tap changing   On-load   

2.4.7 Electrical location of Tap winding   HV / Series Winding   

2.4.8 Geometric Location of Tap winding   [Insert]   

2.4.9 Type of voltage regulation   
Constant Flux 

Variable Voltage 
(C.F.V.V.) 
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Minimum Requirements 
Guarantee
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2.4.10 Tapping range % V ±10   

2.4.11 Tapping step/Size of Each tapping step % 1.25   

2.4.12 Number of steps   17   

2.4.13 Short circuit current - time kA-s [Insert]   

2.4.14 Insulation level kV [Insert]   

2.4.15 Rated current A ≥1600   

2.4.16 BIL to ground through the regulating coil kV peak Insert   

2.4.17 
Power frequency withstand voltage for 1 
minute through the regulating coil 

kV rms Insert   

2.4.18 Tap position indicator   
Digital code matrix 

(BCD) 
  

2.4.19 Auxiliary supply   
3x400 V / 230 V, 50 

Hz 
  

2.4.20 OLTC diverter switch tank    
Separate from Main 

tank 
  

2.4.21 Breathing of OLTC   
Separate/Shared 

conservator 
  

2.4.22 OLTC Oil guided to Radiator for cooling    No   

2.4.23 OLTC tap change principle type   
Resistance/Reactanc

e type  
  

2.4.24 
MVA Rating of Transformer due to OLTC 
operation 

  
Rated power 

450MVA, all taps 
  

2.4.25 
Rated Voltage (No. load) due to OLTC 
operation 

kV/kV/kV insert   

2.4.26 
Percent Impedance design due to Tap 
Changing  

  Constant Impedance    

2.4.27 OLTC Drive Type  Insert  

          

3 Special technical requirements       

3.1 
Short circuit impedance corrected to 
reference temperature of 75°C at rated 
frequency and rated power 

      

3.1.1 
HV - LV, on the basis of rated power with on-
load tap changer in middle position 

 %  13 ±10 %   

3.1.2 
HV - TV, on the basis of rated power with on-
load tap changer in middle position 

 % 
[Insert], (Max 

allowable SCC at TV 
31.5kArms) 

 



271 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
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3.1.3 
LV - TV, on the basis of rated power 'x' MVA 
with on-load tap changer in middle position 

 % 
[Insert], (Max 

allowable SCC at TV 
31.5kArms) 

 

3.2 
Zero-sequence impedance, with tap 
changer in middle position: 

      

3.2.1 
HV - LV, on the basis of rated power with on-
load tap changer in middle position 

 %  Insert   

3.2.2 
HV - TV, on the basis of rated power with on-
load tap changer in middle position 

 %  Insert   

3.2.3 
LV - TV, on the basis of rated power 'x' MVA 
with on-load tap changer in middle position 

 %  Insert   

3.2.4 X/R ratio    Insert   

3.3 
Autotransformer capacity to withstand 
external short circuits 

      

3.3.1 Short-circuit duration sec  2   

3.3.2 
Symmetrical short-circuit with-stand capacity 
and asymmetrical short-circuit withstand 
capacity during indicated period: 

      

3.3.3 HV winding  kA Infinite   

3.3.4 LV winding  kA Infinite   

3.3.5 TV winding  kA Infinite   

3.3.6 Pre-fault voltage p.u. 1.05 
 
 
  

3.4 Guaranteed losses       

3.4.1 
No-load losses with tap changer in nominal 
(principal) tap position at rated voltage and at 
rated frequency  

 kW  Insert   

3.4.2 
No-load losses with tap changer in nominal 
(principal) tap position  at 110 % rated voltage 
and at rated frequency 

 kW  Insert   

3.4.3 
No-load losses with tap changer in nominal 
(principal) tap position at 90 % rated voltage 
and at rated frequency 

 kW  Insert  

3.4.4 
Average of the above & No-Load Loss for Loss 
capitalization (N) [ This value will be evaluated] 

kW Insert   

3.4.5 No-load losses capitalized value  BDT/kW 600000   

3.4.6 
Tolerance to be applied to no-load losses in % 
of the guaranteed value 

 % 10   

3.4.7 

On-load losses at 75°C and rated frequency, 
with tap changer in nominal tap position at 
rated tapping current (ONAF) of that tap 
position 

 kW  Insert   
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3.4.8 

On-load losses at 75°C and rated frequency,  
with tap changer in plus (+) extreme tap 
position at rated tapping current (ONAF) of 
that tap position 

kW  Insert  

3.4.9 

On-load losses at 75°C and rated frequency,  
with tap changer in minus (-) extreme tap 
position at rated tapping current (ONAF) of 
that tap position 

kW  Insert  

3.4.10 
Average of the above & On-load Loss for Loss 
capitalization (L) [ This value will be evaluated]  kW Insert  

3.4.11 On-load losses capitalized value  BDT/kW 300000   

3.4.12 
Tolerance to be applied to on-load losses in % 
on the guaranteed value 

 % 10   

3.4.13 
Ancillary equipment (fans, pumps, heaters, 
OLTC Drives etc.) 

      

3.4.14 
Load of ancillary equipment (M) 
 (this value will be evaluated) 

 kW  Insert   

3.4.15 Capitalized valued of ancillary equipment load  BDT/kW 300000   

3.4.16 
Tolerance to be applied to ancillary equipment 
load in % of the guaranteed value 

 % 20   

3.5 Rated Insulation level       

3.5.1 High voltage (HV)    LI 1050AC460   

3.5.2 Low voltage (LV)    LI 650 AC 275   

3.5.3 Tertiary voltage (TV)    LI 170 AC 70   

3.5.4 Neutral voltage (NV)    LI 325 AC 140   

3.5.5 Method of Neutral Earthing    Solid Ground  

          

3.6 Efficiencies [HV-LV-TV loaded]       

3.6.1 If cosφ = 1.0 and:       

3.6.1.1 • 25 % load of the rated value    Insert   

3.6.1.2 • 50 % load of the rated value    Insert   

3.6.1.3 • 75 % load of the rated value    Insert   

3.6.1.4 • 100 % load of the rated value    Insert   
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Minimum Requirements 
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d 
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3.6.2 If cosφ = 0.8 (inductive) and:       

3.6.2.1 • 25 % load of the rated value    Insert   

3.6.2.2 • 50 % load of the rated value    Insert   

3.6.2.3 • 75 % load of the rated value    Insert   

3.6.2.4 • 100 % load of the rated value    Insert   

3.6.3 If cosφ = 0.9 (inductive) and:      

3.6.3.1 • 25 % load of the rated value    Insert  

3.6.3.2 • 50 % load of the rated value    Insert  

3.6.3.3 • 75 % load of the rated value    Insert  

3.6.3.4 • 100 % load of the rated value    Insert  

3.7 Voltage drop at the terminals of secondary    

3.7.1 

Voltage drop at the terminals of secondary 
winding at rated temperature and at the 
middle tap changer position [HV-LV 
loaded] 

      

3.7.1.1 • cosφ = 1.00    Insert   

3.7.1.2 • cosφ = 0.95 (inductive)    Insert   

3.7.1.3 • cosφ = 0.90 (inductive)    Insert   

3.7.1.4 • cosφ = 0.80 (inductive)    Insert   

3.7.2 

Voltage drop at the terminals of secondary 
winding at rated temperature and at the 
middle tap changer position [HV-LV-TV 
loaded, TV at 0.95 leading pf] 

   

3.7.2.1 • cosφ = 1.00    Insert  

3.7.2.2 • cosφ = 0.95 (inductive)    Insert  

3.7.2.3 • cosφ = 0.90 (inductive)    Insert  

3.7.2.4 • cosφ = 0.80 (inductive)    Insert  
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3.8 No-load current at rated frequency       

3.8.1 At 0.90 Un    Insert   

3.8.2 At 1.00 Un    Insert   

3.8.3 At 1.05 Un    Insert   

3.9 

At the emergency cases it is allowed:  MVA 

 Compliant to IEC 
60076-7 

  

• Continuous overload at the highest 
winding temperature which exceeds by 
2.5°C the guaranteed limit value 

% 

• Continuous voltage increase when the 
top oil temperature exceeds the 
guaranteed limit by 2.5°C at rated power (in 
% of the rated volt age) 

  

3.10 
Guaranteed value of overloads in % of the 
rated power 

      

3.10.1 
Normal overloads prediction which can occur 
once a day (in % of the rated power) within the 
winding temperature rise limit of 75°C 

      

3.10.1.1 After operation under 15 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.10.1.2 After operation under 20 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.10.1.3 After operation under 120 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.10.2 
Sudden transient overloads (in % of the rated 
power) with the winding temperature rise limit 
of 85°C 
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3.10.2.1 After operation under 15 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.10.2.2 After operation under 15 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.10.2.3 After operation under 15 min       

  • full rated power   Insert   

  • ¾ rated power   Insert   

  • ½ rated power   Insert   

3.11 

Guaranteed values of loads at ambient 
temperature of 40°C, without danger of 
exceeding the oil and winding temperature 
limits: 

      

3.11.1 
• with all cooling groups in operation 
(excluding stand-by cooling group) 

  Insert   

3.11.2 • with one cooling group out of operation   Insert   

3.11.3 • with two cooling groups out of operation   Insert   

          

4 Design & Construction       

4.1* Cooling system       

4.1.1 
Oil Flow through Windings/ windings 
group 

      

4.1.1.1 Guided Oil Flow inside transformer  Yes/No. Yes   

4.1.1.2 Pattern of Oil Flow through Duct Axial/Zig-Zag [Insert]   

4.1.2 Pressure drop in side transformer        
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4.1.2.1 Radial Locations with respect to core bar  [Insert]   

4.1.2.2 Axial Locations with respect to core bar  [Insert]   

4.1.3 Radiators & Coolers       

4.1.3.1 

Radiator Location    A   

Attached to Tank or Separate  Attached to Tank  

4.1.3.2 Number of cooling groups (total) Qty. Insert   

  Number of cooling groups (for rated power) Qty. Insert   

  Number of stand-by cooling groups Qty. Insert   

  Number of coolers in a cooling group Qty. Insert   

  Number of spare fans Qty. Insert   

  Rating of each cooler kW Insert   

4.1.3.3 Full vacuum withstand of complete cooler mbar Yes   

4.1.4 HV side       

4.1.4.1 No. of Radiator Bank No. [Insert]   

4.1.4.2 No. of Fins/Plates in each Radiator No. [Insert]   

4.1.4.3 No. of Cooler Fans  No. [Insert]   

4.1.4.4 No. of group of Cooler Fan  No. [Insert]   

4.1.4.5 Spare Fans in each group No. [Insert]   

4.1.4.6 No. of Blower/Motor Driving a Fan No. 1   

4.1.4.7 Mounting of Fan in the radiator-HV side 
Vertical/ 

Horizontal 
[Insert]   

4.1.4.8 
No. of Plates/Fins covered by single cooler, 
thus, AF Cooling  

No. [Insert]   

4.1.4.9 
No. of Plates/Fins Not covered by single 
cooler, thus, AN Cooling 

No. [Insert]   

4.1.4.10 
No. of Pipes going out from Main Tank to 
Radiator Bank at Tank upper part ( i.e. Hot Oil 
Pipes)  

No. [Insert]   
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d 
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4.1.4.11 
No. of Pipes Coming in from Radiator Bank to 
Tank at Main Tank Lower part (i.e. Cold Oil 
Pipes)  

No. [Insert]   

4.1.4.12 No. of Pipes collecting Hot Oil  No. 
[Insert] (spare , 

n+1,shall be 
considered) 

  

4.1.4.13 No. of Pipes collecting Cold Oil No. 
[Insert] (spare , 

n+1,shall be 
considered) 

  

          

4.1.5 LV side       

4.1.5.1 No. of Radiator Bank No. [Insert]   

4.1.5.2 No. of Fins/Plates in each Radiator No. [Insert]   

4.1.5.3 No. of Cooler Fans  No. [Insert]   

4.1.5.4 No. of group of Cooler Fan  No. [Insert]   

4.1.5.5 Spare Fans in each group No. [Insert]   

4.1.5.6 No. of Blower/Motor Driving a Fan No. 1   

4.1.5.7 Mounting of Fan in the radiator-HV side 
Vertical/ 

Horizontal 
[Insert]   

4.1.5.8 
No. of Plates/Fins covered by single cooler, 
thus, AF Cooling  

No. [Insert]   

4.1.5.9 
No. of Plates/Fins Not covered by single 
cooler, thus, AN Cooling 

No. [Insert]   

4.1.5.10 
No. of Pipes going out from Main Tank to 
Radiator Bank at Tank upper part ( i.e. Hot Oil 
Pipes)  

No. [Insert]   

4.1.5.11 
No. of Pipes Coming in from Radiator Bank to 
Tank at Main Tank Lower part (i.e. Cold Oil 
Pipes)  

No. [Insert]   

4.1.5.12 No. of Pipes collecting Hot Oil  No. 
[Insert] (spare n+1, 
shall be considered) 

  

4.1.5.13 No. of Pipes collecting Cold Oil No. 
[Insert] (spare , 

n+1,shall be 
considered) 

  

          

4.2* Oil Flow rate        

4.2.1 
Oil Flow rate inside Transformer during 
ONAN Cooling  

      

4.2.1.1 Highest Flow rate (Approx.) m/s [Insert]   
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4.2.1.2 Location at Transformer   [Insert]   

4.2.1.3 Lowest Flow rate (Approx.) m/s [Insert]   

4.2.1.4 Location at Transformer   [Insert]   

4.2.1.5 
Flow rate optimized to stop induced vibration 
at Core, Winding  

Yes/No Yes   

4.2.2 
Oil Flow rate inside Transformer during 
ONAF Cooling  

      

4.2.2.1 Highest Flow rate (Approx.) m/s [Insert]   

4.2.2.2 Location at Transformer   [Insert]   

4.2.2.3 Lowest Flow rate (Approx.) m/s [Insert]   

4.2.2.4 Location at Transformer   [Insert]   

4.2.2.5 
Flow rate optimized to stop induced vibration 
at Core, Winding  

Yes/No Yes   

          

4.2.3 Predicted Hot Spot Location       

4.2.3.1 HV Side    Insert    

4.2.3.2 LV side    Insert   

4.2.3.3 TV side    Insert   

4.2.3.4 
Temperature Difference (D-Temp) between 
Inlet & Outlet of Radiator banks --- Design 
value 

0C [Insert]   

          

4.3 
Temperature rise limits, at rated power, 
with complete cooling system in service 
and at lowest voltage tap 

      

4.3.1 Average Oil Temperature rise 0C     

4.3.2 Top oil °C ≤ 50   

4.3.3 Winding °C ≤ 55   

4.3.4 Hottest spot °C ≤ 65   

4.3.5 
Winding temperature rise at CMR under 
service conditions stated in Schedule of 
Technical Requirement 

0C 65   
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4.3.6 
Maximum hot spot temperature rises in core at 
rated power 

0C Insert   

4.3.7 
 Internal Hot-spot Temperature (Amb. Temp. + 
Top oil rise + Core hot spot) 

0C 130   

4.3.8 
Surface Temperature (Amb. Temp. + Top oil 
rise + Core surface temp.) 

0C Insert   

4.3.9 Temperature gradient at rating specified       

4.3.10* Temperature rise of metallic parts       

4.3.10.1 Tank walls 0C     

4.3.10.2 Tie plate 0C     

4.3.10.3 Top clamp 0C     

4.3.10.4 Bottom clamp 0C     

          

4.4 Core Construction       

4.4.1 Type of Transformer Core (Shell or Core)   Core   

4.4.2 No. of Core Limb   insert   

4.4.3 Core Material   CRGO Si steel, Hi-B   

4.4.4 Grade Designation   Insert   

4.4.5 Core Graining Method   
Laser-beam or 

plasma jet irradiation 
  

4.4.6 Thickness of Sheet mm     

4.4.7 Specific Loss at 1.7T,50Hz W/kg <0.85    

4.4.8 Insulation material & Class       

4.4.9 Safe Working Temperature of Core 0C     

4.4.10 Whether step lap construction adopted   Yes   

4.4.11 Whether boltless construction adopted   Yes   

4.4.12 Core Material Make , Country   Insert   

4.4.13 Whether Core is pre-cut or cut at Factory   Insert    
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 Method of joining of legs   Insert  

 Method of joining of yokes   Insert  

 Joining material   Insert  

4.4.14 
Flux density at nominal voltage and frequency 
and at nominalratio - (no load) 

      

4.4.15 Cores T     

4.4.16 Yokes T     

4.4.17 Volts/turn V     

4.4.18 
Over flux withstand capability of 
theTransformer [flux density & time] 

T, Min or s      

4.4.19 
Continuously 10% over voltage andfrequency 
and at principal tap 

T, Min or s      

4.4.20 at 125% of rated Voltage T, Min or s     

4.4.21 at 140% of rated Voltage T, Min or s     

4.4.22 at 150% of rated Voltage T, Min or s     

4.4.23 
Magnetizing current (approx) at nominal ratio 
and 

      

4.4.23.1 at 0.90 x nominal voltage % of FLA     

4.4.23.2 at 0.95 x nominal voltage % of FLA     

4.4.23.3 at 1 .0 x nominal voltage  % of FLA     

4.4.23.4 at 1 .05 x nominal voltage  % of FLA     

4.4.23.5 at 1 .1 x nominal voltage % of FLA     

4.4.24 
Power factor of magnetizing current at normal 
voltage ratio and frequency 

      

4.4.25 Oil Ducts among cores   Yes   

          

4.5 Winding Construction       
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4.5.1 Materials of winding   Copper    

4.5.2 Make, country       

4.5.3 Conductor Used    CTC/others   

4.5.3.1 HV   [Insert]   

4.5.3.2 RV/ tap Winding       

4.5.3.3 LV   [Insert]   

4.5.3.4 TV   [Insert]   

4.5.4* Type of Conductor Used       

4.5.4.1 HV   Cu - 'Interleaved'Disc   

4.5.4.2 RV/ tap Winding    Insert   

4.5.4.3 LV   

Cu - Interleaved / 
disc-transposed, 
cured in epoxy 

coating 

  

4.5.4.4 TV   
Helical/Disk [Cu - 

transposed, cured in 
epoxy coating] 

  

4.5.5 Current density, Thermal        

4.5.5.1 HV A/mm2 [Insert]   

4.5.5.2 RV/ tap Winding A/mm2 [Insert]   

4.5.5.3 LV A/mm2 [Insert]   

4.5.5.4 TV A/mm2 [Insert]   

4.5.6 Current Density, Short circuit        

4.5.6.1 HV A/mm2 [Insert]   

4.5.6.2 RV/ tap Winding A/mm2 [Insert]   

4.5.6.3 LV A/mm2 [Insert]   

4.5.6.4 TV A/mm2 [Insert]   

4.5.7 Insulations at windings    
Thermally Upgraded 

Paper  
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4.5.7.1 Insulation Class   A   

4.5.7.2 Insulation Make, Country   [Insert]    

4.5.7.3 
Additional Insulations as Protection caps at 
windings  

      

4.5.7.4 HV Yes/No      

4.5.7.5 LV Yes/No       

4.5.7.6 TV  Yes/No      

4.5.8 Oil Ducts among windings   Yes   

4.5.9 Material of Pressboard    [Insert]   

4.5.10 Key Spacer   [Insert]   

4.5.11 
Resistance /phase [ Design Value with 
Tolerance] 

      

4.5.11.1 HV Ω [Insert]   

4.5.11.2 LV Ω [Insert]   

4.5.11.3 TV Ω [Insert]   

4.5.12 
Connection of three-phase windings (vector 
group IEC 60076) 

  YNa0d1   

4.5.13 Tertiary winding connection (TV)   

Delta made inside the 
tank, with three 

terminals brought out 
outside of the tank 

  

4.5.14 
Geometric Location of windings with respect 
to core 

      

4.5.14.1 TW   [Insert]   

4.5.14.2 LW/ common winding    [Insert]   

4.5.14.3 HV/ series winding    [Insert]   

4.5.14.4 RW   [Insert]   

4.5.14.5 Winding Method    (Hor/Ver.)[Insert]   

4.5.15 
Winding connections [crimped, Brazed or 
others] 

      

4.5.15.1 Between Windings   [Insert]    
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4.5.15.2 Between Winding Layers/Disk   [Insert]    

4.5.15.3 Between Main Winding & Tap Winding    [Insert]    

4.5.15.4 Between Windings & Leads   [Insert]    

4.5.15.5 Clamping of Winding    [Insert]   

4.5.15.6 
The individual winding sets clamped separately 
from each other and separately from the core. 

  Yes   

4.5.15.7 Acceptable Tangent delta of winding   Insert   

4.5.15.8 Acceptable PD level pC     

          

4.6* Curing of Active Part        

4.6.1 Highest temperature  0C      

4.6.2 Duration  Hrs     

4.6.3 Average temperature  0C       

4.6.4 Duration  Hrs     

4.6.5 Total duration Hrs      

4.6.6 
Active Part Compression during Pressure, 
(approx)  

mm     

4.7 Winding clamping for Short circuit  Insert      

      

5 Short Circuit        

5.1 Current through windings for Terminal Fault       

5.1.1 HV kArms     

5.1.2 LV kArms     

5.1.3 TV kArms     

5.1.4 Peak Factor   2.69  
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5.2 Pre-fault voltage p.u. 1.05   

5.3 Withstand Duration  s 2   

5.4 
Similar Design Transformer ( as per IEC 
60076-5, Annex A) type test reference  

      

5.4.1 Testing Authority    STL Lab, insert Name   

5.4.2 certificate reference        

5.4.3 Contact address of test Lab        

5.4.4 Validity of test certificate       

5.5 
Force [ Shall be based on Highest SCC 
among LLG, LL, LLL, LG at each side-
HV/LV/TV] of offered TR 

      

5. 5.1 Axial Force [CW/SW/RW/TW] kN     

5. 5.2 Free Buckling Force [CW/SW/RW/TW] kN     

5.5.3 Compression Force [CW/SW/RW/TW] kN     

5. 5.4 Designed Safety Margin [CW/SW/RW/TW]      

a For indivisual winding clamping  > 1.4  

b For other design  >2  

5. 5.5 
Offered & Reference Similar Type 
testedDesign transformer Short Circuit Force 
relationship 

  Within 110%   

5.6 Temperature during SC        

5. 6.1 HV Winding [Actual/Allowable] 0C     

5. 6.2 LV Winding [Actual/Allowable] 0C     

5. 6.3 RV Winding  [Actual/Allowable] 0C     

5.6.4 TV Winding [Actual/Allowable] 0C      

5.7 
Maximum Circulating Current in Delta tertiary 
for L-G fault at TV terminal 

kA      

5.7.1 Winding withstand capacity of this current  Min or s     
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6* Dielectric Design        

6.1 Impulse Voltage At HV (LI) kVp      

6.1.1 Maximum applied voltage at critical points kVp       

6.1.2 Permissible Voltage  kVp       

6.1.3 Safety Factor    >2   

6.1.4 Transferred surge at LV kVp       

6.1.5 Transferred surge at TV kVp       

6.1.6 
ZnO Block to limit distributed impulse [ tap 
Winding/other] 

  At Design stage    

6.2 Impulse Voltage At HV (SI)       

6.2.1 Maximum applied voltage at critical points  kVp      

6.2.2 Permissible Voltage  kVp       

6.2.3 Safety Factor    >2   

6.2.4 Transferred surge at LV kVp       

6.2.5 Transferred surge at TV kVp       

6.2.6 
ZnO Block to limit distributed impulse [ tap 
Winding/other] 

  At Design stage    

6.3 Impulse Voltage At LV (LI)       

6.3.1 Maximum applied voltage at critical points kVp      

6.3.2 Permissible Voltage  kVp      

6.3.3 Safety Factor   >2    

6.3.4 Transferred surge at HV kVp      

6.3.5 Transferred surge at TV kVp      

6.3.6 ZnO Block to limit distributed impulse    At Design stage    

6.4 Impulse Voltage at TV (LI)       

6.4.1 Maximum applied voltage at critical points kVp     
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6.4.2 Permissible Voltage  kVp     

6.4.3 Safety Factor   >2  

6.4.4 Transferred surge at HV  kVp    

6.4.5 Transferred surge at LV  kVp    

6.4.6 ZnO Block to limit distributed impulse    No.  

     

7* Earthing        

7.1 
Neutral [with double connection], with copper 
conductor  

sqmm     

7.2 Core , taken out        

7.3 Clamp       

7.4 Tank Body        

7.5 Cubicles        

7.6 Radiators, if separately mount /connected   NA    

7.7 Others       

          

8* Valves & Manholes       

8.1 Type of valves used        

8.2 Valve schedule attached    Yes   

8.3 Spare Manhole for inspection & future use   
Yes, insert number & 

size 
  

          

9* Oil for Transformer & Tap-Changer        

9.1 Manufacturer, country   Insert   

9.2 Type   Insert   

9.3 Standard    IEC 60296   
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9.4 Minimum flash point  °C >140   

9.5 Viscosity at 40°C  mm2/s Max 8   

9.5.1 Viscosity at -30°C mm2/s Max 800   

9.6 
Maximum dielectric strength before / after 
treatment  

 kV (at 
2.5cm) 

60/70   

9.7 Total sulphur content % <0.01   

9.8 Corrosive Sulphur   No   

9.9 PCB content   Without PCB   

9.10 Water Content mg/kg  <20   

9.11 DDF at 90°C [ IEC 60247]  <0.001  

9.12 Density at 20°C Kg/dm3 >0.7  

9.13 Stray gassing under thermooxidative stress    

 Hydrogen μL/L <5  

 Methane/Ethane  <1  

9.14 Sludge wt % <0.01  

9.15 Antioxidants wt % <0.24  

9.16 Total acidity [IEC 61125] mg KOH/g <0.05  

9.17 Data sheet attached   Yes  

     

10 Bushing   IEC60137    

10.1 HV bushing       

10.1.1 Quantity   03   

10.1.2 Class  kV 245   

10.1.3 Manufacturer   

ABB (Sweden/ 
Switzerland), Trench 
(France/USA), HSP 

(Germany), GE (Italy)  
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10.1.4 Type   Insert   

10.1.5 Rated current  A ≥ 1600   

10.1.6 Rated short circuit current (2 s) 

 
k
A 
r
m
s 

50   

10.1.7 Rated lightning impulse withstand voltage  kV peak 1050   

10.1.8 Rated switching impulse withstand voltage  kV peak 850   

10.1.9 
Rated power frequency withstand voltage 
(wet) 

 kV rms 460   

10.1.10 Connectors       

10.1.10.1 Shape  mm insert   

10.1.10.2 Length  mm insert   

10.1.10.3 Suitable for   Al wire   

10.1.11 Minimum creepage distance   mm/kV ≥ 31 mm/kV   

10.1.12 Full vacuum withstand of complete bushing   YES   

10.1.13 Housing    Composite SiR   

10.1.14 Test tap Yes      

10.1.15 

The max. test voltage of 
at 50 Hz, kV 

AC 
insert   

the tap for 1 minute. 

10.1.16 USCD, Unified Specific Creepage Distance  Mm/kV insert   

10.1.17 Creepage factor ,Cf [According to IEC 60815]   insert   

10.1.18 profile factor, P.F.    insert   

10.1.19 Min. flashover distance mm     

10.1.20 Cantilever test load kN      

10.1.21 Housing shed type  Alternate      
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10.1.22 Air Vent  Yes      

10.1.23 Allowable mounting angle [with Vertical] 0 [deg]     

10.1.24 
Mounted Angle [with Vertical] in this 
transformer  

0 [deg]     

10.1.25 Total Length mm     

10.1.26 Outer diameter mm     

10.1.27 CT Pocket Length for BCT  mm    

10.1.28 Oil quantity [ for OIP type] kg     

10.1.29 
Mounting Flange made of corrosion free 
aluminum alloy 

Yes     

10.1.30 No. of Hole       

10.1.31 Diameter of each hole       

10.1.32 Distance between hole       

10.1.33 Fixing nut-bolt Material  AL or SS     

10.1.34 Earthing holes M12 No.      

10.1.35 End-shielding       

10.1.36 

Al-casted head [with oil expansion chamber 
and oil level 

      

Indicator--- for OIP] 

10.1.37 Top Terminal Suitable for  AL     

10.1.38 dissipation factor       

10.1.39 Partial discharge       

10.1.40 Insulation Class  F/1550 C     

10.1.41 Total Weight kg     

          

10.2 LV bushing       

10.2.1 Quantity   03   
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10.2.2 Class  kV 145   

10.2.3 Manufacturer   

ABB (Sweden/ 
Switzerland), Trench 
(France/USA), HSP 

(Germany), GE (Italy)  

  

10.2.4 Type   Insert   

10.2.5 Rated current  
A 

≥ 2000   

10.2.6 Rated short circuit current (2 s)  kA rms 40   

10.2.7 Rated lightning impulse withstand voltage  kV peak 650   

10.2.8 Rated switching impulse withstand voltage  kV peak -   

10.2.9 
Rated power frequency withstand voltage 
(wet) 

 kV rms 275   

10.2.10 Connectors       

10.2.10.1 Shape  mm insert   

10.2.10.2 Length  mm insert   

10.2.10.3 Suitable for   Al wire   

10.2.11 Minimum creepage distance   mm/kV ≥ 31 mm/kV   

10.2.12 Full vacuum withstand of complete bushing   YES   

10.2.13 Housing    Composite SiR   

10.2.14 Test tap Yes      

10.2.15 

The max. test voltage of 
at 50 Hz, kV 

AC 
insert   

the tap for 1 minute. 

10.2.16 USCD, Unified Specific Creepage Distance  Mm/kV insert   

10.2.17 Creepage factor ,Cf [According to IEC 60815]   insert   

10.2.18 profile factor, P.F.    insert   

10.2.19 Min. flashover distance mm     

10.2.20 Cantilever test load       
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10.2.21 Housing shed type  Alternate      

10.2.22 Air Vent  Yes      

10.2.23 Allowable mounting angle [with Vertical] 0 [deg]     

10.2.24 
Mounted Angle [with Vertical] in this 
transformer  

0 [deg]     

10.2.25 Total Length mm     

10.2.26 Outer diameter mm     

10.2.27 CT Pocket Length for BCT  mm    

10.2.28 Oil quantity [ for OIP type] kg     

10.2.29 
Mounting Flange made of corrosion free 
aluminum alloy 

Yes     

10.2.30 No. of Hole       

10.2.31 Diameter of each hole       

10.2.32 Distance between hole       

10.2.33 Fixing nut-bolt Material  AL or SS     

10.2.34 Earthing holes M12 No.      

10.2.35 End-shielding       

10.2.36 

Al-casted head [with oil expansion chamber 
and oil level 

      

Indicator--- for OIP] 

10.2.37 Top Terminal Suitable for  AL     

10.2.38 dissipation factor       

10.2.39 Partial discharge       

10.2.40 Insulation Class  F/1550 C     

10.2.41 Total Weight kg     

          

10.3 TV bushing       
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10.3.1 Quantity   03   

10.3.2 Class  kV 36   

10.3.3 Manufacturer   

ABB (Sweden/ 
Switzerland), Trench 
(France/USA), HSP 

(Germany), GE (Italy)  

  

10.3.4 Type   Insert   

10.3.5 Rated current  A ≥ 2000   

10.3.6 Rated short circuit current (2 s)  kA rms 31.5   

10.3.7 Rated lightning impulse withstand voltage  kV peak 170   

10.3.8 Rated switching impulse withstand voltage  kV peak -   

10.3.9 
Rated power frequency withstand voltage 
(wet) 

 kV rms 70   

10.3.10 Connectors       

10.3.10.1 Shape  mm insert   

10.3.10.2 Length  mm insert   

10.3.10.3 Suitable for   Al wire   

10.3.11 Minimum creepage distance   mm/kV ≥ 31 mm/kV   

10.3.12 Full vacuum withstand of complete bushing   YES   

10.3.13 Housing    Composite SiR   

10.3.14 Test tap Yes      

10.3.15 

The max. test voltage of 
at 50 Hz, kV 

AC 
insert   

the tap for 1 minute. 

10.3.16 USCD, Unified Specific Creepage Distance  Mm/kV insert   

10.3.17 Creepage factor ,Cf [According to IEC 60815]   insert   

10.3.18 profile factor, P.F.    insert   

10.3.19 Min. flashover distance mm     
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

10.3.20 Cantilever test load       

10.3.21 Housing shed type  Alternate      

10.3.22 Air Vent  Yes      

10.3.23 Allowable mounting angle [with Vertical] 0 [deg]     

10.3.24 
Mounted Angle [with Vertical] in this 
transformer  

0 [deg]     

10.3.25 Total Length mm     

10.3.26 Outer diameter mm     

10.3.27 CT Pocket Length for BCT  mm    

10.3.28 Oil quantity [ for OIP type] kg     

10.3.29 
Mounting Flange made of corrosion free 
aluminum alloy 

Yes     

10.3.30 No. of Hole       

10.3.31 Diameter of each hole       

10.3.32 Distance between hole       

10.3.33 Fixing nut-bolt Material  AL or SS     

10.3.34 Earthing holes M12 No.      

10.3.35 End-shielding       

10.3.36 

Al-casted head [with oil expansion chamber 
and oil level 

      

Indicator--- for OIP] 

10.3.37 Top Terminal Suitable for  AL     

10.3.38 dissipation factor       

10.3.39 Partial discharge       

10.3.40 Insulation Class  F/1550 C     

10.3.41 Total Weight kg     
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

10.4 NV bushing       

10.4.1 Quantity   01   

10.4.2 Class 
 
k
V 

72.5   

10.4.4 Manufacturer   

ABB (Sweden/ 
Switzerland), Trench 
(France/USA), HSP 

(Germany), GE (Italy)  

  

10.4.4 Type   Insert   

10.4.5 Rated current  A ≥ 2000   

10.4.6 Rated short circuit current (2 s) 

 
k
A 
r
m
s 

50   

10.4.7 Rated lightning impulse withstand voltage 

 
k
V 
p
e
a
k 

325   

10.4.8 Rated switching impulse withstand voltage  kV peak -   

10.4.9 
Rated power frequency withstand voltage 
(wet) 

 
k
V 
r
m
s 

140   

10.4.10 Connectors       

10.4.10.1 Shape  mm insert   

10.4.10.2 Length  mm insert   

10.4.10.3 Suitable for   Al wire   

10.4.11 Minimum creepage distance   mm/kV ≥ 31 mm/kV   

10.4.12 Full vacuum withstand of complete bushing   YES   

10.4.13 Housing    Composite SiR   
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Guarantee

d 
Unit Data 

10.4.14 Test tap Yes      

10.4.15 

The max. test voltage of 
at 50 Hz, kV 

AC 
insert   

the tap for 1 minute. 

10.4.16 USCD, Unified Specific Creepage Distance  Mm/kV insert   

10.4.17 Creepage factor ,Cf [According to IEC 60815]   insert   

10.4.18 profile factor, P.F.    insert   

10.4.19 Min. flashover distance mm     

10.4.20 Cantilever test load  kN  insert   

10.4.21 Housing shed type  Alternate      

10.4.22 Air Vent  Yes      

10.4.23 Allowable mounting angle [with Vertical] 0 [deg]     

10.4.24 
Mounted Angle [with Vertical] in this 
transformer  

0 [deg]     

10.4.25 Total Length mm     

10.4.26 Outer diameter mm     

10.4.27 CT Pocket Length for BCT  mm    

10.4.28 Oil quantity [ for OIP type] kg     

10.4.29 
Mounting Flange made of corrosion free 
aluminum alloy 

Yes     

10.4.40 No. of Hole       

10.4.41 Diameter of each hole       

10.4.42 Distance between hole       

10.4.43 Fixing nut-bolt Material  AL or SS     

10.4.44 Earthing holes M12 No.      

10.4.45 End-shielding       

10.4.46 
Al-casted head [with oil expansion chamber 
and oil level 
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

Indicator--- for OIP] 

10.4.47 Top Terminal Suitable for  AL     

10.4.48 dissipation factor       

10.4.49 Partial discharge       

10.4.40 Insulation Class  F/1550 C     

10.4.41 Total Weight kg     

11* Sound & RIV       

11.1 
At No load, rated frequency , 100% rated 
voltage  

 dB     

11.2 
At No load, rated frequency, 105% rated 
voltage 

 dB     

11.5 Guaranteed during Testing  dB     

11.6 
Audible noise level (acc. to NEMA TR1), at 
105 % of rated voltage, at maximum power 
and with complete cooling system in service 

dB 70   

11.7 
Radio Interference Voltage at 0.5 MHz as 
specified in IEC 60694 

μV 2500 max  

     

          

13   Weights and dimensions       

13.1 
Total weight of autotransformer, equipped for 
service 

kg Insert   

13.2 Core and oil assembly kg Insert   

13.3 Total mass excluding oil kg Insert   

13.4 Tank and accessories kg Insert   

13.5 Oil mass in tank kg Insert   

13.6 Oil mass in coolers kg Insert   

13.7 Oil mass total kg Insert   

13.8 Total mass kg Insert   

13.9* Maximum shipping weight (the heaviest item) kg Insert   
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Guarantee

d 
Unit Data 

13.10 Height from foundation to:       

13.10.1 • Highest point of HV bushing mm Insert   

13.10.2 • Highest point of tank mm Insert   

13.10.3 • Highest point of conservator mm Insert   

13.10.4 
• Highest point of lifting hook for removal of 
core and oil assembly 

mm Insert   

13.11 Outer dimensions:       

13.11.1 • Length mm Insert   

13.11.2 • Width mm Insert   

13.12 Informative dimensional sketch   
To be enclosed with 

bid 
  

13.13* Maximum shipping dimensions of tank:       

13.13.1 • Outside height mm Insert   

13.13.2 • Outside width mm Insert   

13.13.3 • Outside length mm Insert   

13.14 Transportation drawing   
To be enclosed with 

bid 
  

          

14 Auxiliary power supply       

14.1 Motors   3x400 V / 50 Hz   

14.2 Heaters   230 V / 50 Hz   

14.3 Control voltage   110 V DC   

14.4 Oil pump   3x400 V / 50 Hz   

          

15 
Current transformer incorporated into the 
power autotransformer 

      

15.1 
CT in HV bushings, for protection, WTI and/or 
Tap Changer 

  

In all phases, 3 cores 
characteristics shall 
be defined in design 

stage 
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

15.2 
CT in LV bushings, for protection, WTI and/or 
Tap Changer 

  

 In all phases, 3 cores 
be characteristics 
shall be defined in 

design stage 

  

15.3 CT in neutral bushing, for protection   

In all phases, 2cores 
characteristics shall 
be defined in design 

stage 

  

15.4 CT in TV bushings, for protection   

In all phases, 3 cores 
characteristics shall 
be defined in design 

stage 

  

          

16* Layout       

16.1 Primary winding bushings   Longitudinal axis   

16.2 Secondary winding bushings   
Longitudinal axis 
(opposite to HV) 

  

16.3 Conservator tank   As per spec   

16.4 Tap changer   As per spec   

16.5 Control cabinet   Seperate   

16.6 Coolers   Attached to tank   

16.7 Connection drawing, block diagram   
To be enclosed with 

bid 
  

          

17 Dehydrating breather       

17.1 Type of dehydrating breather   Insert   

17.2 Dehumidifying agent kg Insert   

          

18 Autotransformer tank       

18.1 Type of design       

18.2 Thickness of transformer tank:       

18.2.1 • Sides mm Insert   

18.2.2 • Bottom mm Insert   
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

18.2.3 • Top mm Insert   

18.3 Material of the autotransformer tank   Insert   

18.4 Wheels       

18.4.1 Wheel number for each rail of two pair rails   Two pairs   

18.4.2 
Axial inter space in transversal direction 
between two pairs of rails 

mm 4520   

18.4.3 Transversal distance between wheels in pair mm 1435   

18.4.4 
Distance between wheels in longitudinal 
direction  

mm 1435   

18.5 Corrosion protection of the tank   YES   

18.6 
Vacuum withstand of the complete tank with 
cooler 

mbar 1   

18.7 
Over-pressure withstand of the complete 
autotransformer 

bar 0.3   

18.8 Painting Color Munsell no.      

          

19 Conservator       

19.1 Type   With diaphragm   

19.2 Number of compartments pcs. Insert   

19.3 Total volume of conservator m3 Insert   

19.4 

Minimum volume of conservator between 
highest and lowest levels as percentage of 
total cold oil at 0°C of the volume of 
autotransformer 

% Insert   

19.5 
Pressure rise inside the tank due to oil 
expansion Diagraph design parameters: 

  Insert   

19.5.1 
• Maximum diagraph stress at highest working 
pressure 

  Insert   

19.5.2 • Diagraph construction details   Insert   

19.5.3 • Type of diagraph material   Insert   

19.6 Corrosion protection of conservator   Insert   
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

19.7 
Oil level indicators with alarm for minimum oil 
level 

pcs. 2   

19.8 
Membrane provided inside the conservator for 
‘’breathing’’ of the transformer 

  Yes   

          

20 Miscellaneous Item       

20.1 AVR Relay    MR, Germany    

20.2 Bucholtz relay, Make    insert   

20.3 Control Cable , Make    insert   

20.4 WTI [Normal &Fiber Optic]   Yes, insert number   

20.5 OTI   Yes, insert number   

20.6 
Remote Transformer Panel with all 
accessories, Make 

  Yes, insert   

20.7 Marshalling Cubicle with all accessories, Make   Yes, insert   

20.8 Cooling Cabinet with all accessories, Make   Yes, insert   

20.9 Material (Cooling & Marshalling Cabinet)   Insert    

20.10. No. of PRD in Main Tank   Min 3   

20.11 No. of PRD in OLTC   Insert   

20.12 Oil Surge Relay        

20.13 Breather  Mtrab    

20.14 Gasket Material   Nitrile Rubber   

20.15 Nut-Bolt, Make    Insert   

20.16 Nut-Bolt, Material   SS   

20.17 LA Make   Insert   

20.18      

          

21 Operating conditions       
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No. Description 

Minimum Requirements 
Guarantee

d 
Unit Data 

21.1 At the altitude (above sea level)  m ≤ 1000   

21.2 Maximum ambient temperature  °C 40   

21.3 Average daily temperature  °C 35   

21.4 Average annual temperature  °C 30   

21.5 Minimum ambient temperature  °C 4   

21.6 Tertiary winding   
Reactive 

Compensation 
  

21.7 Parallel operation   Yes   

          

  
Overall compliance with the requirements 
(yes/no) 

      

 

 

 

 

 

5.2.4.4 132/33 kV 80/120 MVA ONAN/ONAF Power transformer 

 

Guaranteed Technical Particulars (GTP) for Auto/Power Transformer  

Note:  

3. The GTP shall be provided by the respective Vendor in their letterhead pad mentioning contractor/supplier 
Name, Users’ name as PGCB and Consultant Name (if any) as per provision of contract between PGCB & 
Contractor. GTP must have Revision No. & date of submission. Responsible personnel of Manufacturer 
(Prepared by, checked by & Approved by, as appropriate) shall sign the GTP. The Project Manager/Design 
& Quality Control Personnel of Contractor shall also sign the GTP before submission to PGCB. 

4. The items that require detail design of the offered transformer, may be kept unfilled mentioning “TBA” [To be 
announced] during detailed design. All other data shall be filled during bidding.  

 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1 General       

1.1 Manufacturer   Insert   

1.2 Type   

Power transformer three phase, 

oil immersed, with on-load tap 

changer, outdoor 
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1.3 Model designation   Insert   

1.4 Country of origin   Insert   

1.5 Standards   IEC 60044   

      IEC 60076   

      IEC 60137   

      IEC 60214   

      IEC 60354   

      IEC 60529   

      IEC 60815   

      IEC 60947   

      NEMA TR-1   

      CENELEC EN 50216   

1.6 Quality control   ISO 9001   

1.7 No. of Windings   Two  

1.8 Tertiary winding function   NA   

1.9 Thermal insulation class   A   

          

2 Ratings and properties       

2.1 Rating    

2.1.1 Voltage ratio (No Load) kV/kV 132/33  

2.1.2 
Rated Power HV-LV (ONAN / 

ONAF) 
MVA 80/120  

2.1.3 Rated Power TV MVA NA  

2.1.4 Rated Ampacity (120 MVA)    

 HV A   

 LV A   

 TV A NA  

2.1.5 Percent Impedance     

 
At 120MVA base, HV-LV 

 
% 12(±10%)  

 
At 70MVA base, HV-TV 

 
% NA  

 
At 70MVA base, LV-TV 

 
% NA  

2.1.6 
Percent Zero-Sequence 

Impedance  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

 
At 120MVA base, HV-LV 

 
%  [ not less than 90% of Z+]  

 
At 70MVA base, HV-TV 

 
% NA  

 
At 70MVA base, LV-TV 

 
% NA  

2.1.7 X/R ratio  [Insert]  

2.1.8 Rated Frequency Hz 50  

2.1.9 
Corresponding minimum Designed 

Frequency  
Hz 48  

2.1.10 Induced Voltage     

 HV kVrms [Insert]   

 RV kVrms [Insert]  

 LV kVrms [Insert]  

 TV kVrms [Insert]  

2.1.11 Insulation level       

2.1.11.1 High voltage (HV)   LI 650 AC 275   

2.1.11.2 Low voltage (LV)   LI 170 AC 70   

2.1.11.3 Tertiary Voltage (TV)   NA   

2.1.11.4 Neutral Voltage (NV)  LI 170 AC 70  

2.1.11.5 Method of Neutral Earthing   Solidly Grounded -Yes  

2.1.11.6 
The highest system voltage for 

equipment (effective value) 
      

 High voltage (HV) kV 145   

 Low voltage (LV) kV 36   

 Tertiary Voltage (TV) kV NA   

 Neutral Voltage (NV) kV 36  

     

2.2 
Guaranteed Loss & Evaluation 

of Loss 
   

2.2.1 No Load Loss    

2.2.1.1 

No-load losses with tap changer in 

nominal (principal) tap position at rated 

voltage and at rated frequency  

kW [Insert]  

2.2.1.2 

No-load losses with tap changer in 

nominal (principal) tap position  at 110 

% rated voltage and at rated frequency 

kW [Insert]  

2.2.1.3 

No-load losses with tap changer in 

nominal (principal) tap position at 90 % 

rated voltage and at rated frequency 

kW [Insert]  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.2.1.4 

Average of the above & No-Load Loss 

for Loss capitalization (N) [ This value 

will be evaluated] 

kW [Insert]  

2.2.1.5 Loss Capitalization Unit Tk/kW 600000  

2.2.1.6 

Tolerance to be applied to no-load 

losses in % of the guaranteed 

value 

% 10  

2.2.2 On-load losses at 75°C    

2.2.2.1 

On-load losses at 75°C and rated 

frequency, with tap changer in nominal 

tap position at rated tapping current 

(ONAF) of that tap position 

kW [Insert]  

2.2.2.2 

On-load losses at 75°C and rated 

frequency,  with tap changer in plus (+) 

extreme tap position at rated tapping 

current (ONAF) of that tap position 

kW [Insert]  

2.2.2.3 

On-load losses at 75°C and rated 

frequency,  with tap changer in minus 

(-) extreme tap position at rated 

tapping current (ONAF) of that tap 

position 

kW [Insert]  

2.2.2.4 

Average of the above & On-load Loss 

for Loss capitalization (L) [ This value 

will be evaluated]  

kW [Insert]  

2.2.2.5 Loss Capitalization Unit Tk/kW 300000  

2.2.2.6 

Tolerance to be applied to no-load 

losses in % of the guaranteed 

value 

% 10  

2.2.3 

Load Loss due to Ancillary 

Equipment (M) [fans, pumps, 

heaters, etc.] 

kW   

2.2.3.1 
Capitalized valued of ancillary 

equipment load 
Tk/kW 300000  

2.2.3.2 

Tolerance to be applied to ancillary 

equipment load in % of the 

guaranteed value 

% 20  

2.2.4 Per Phase loss     

 HV kW [Insert]  

 LV kW [Insert]  

 TV kW NA  

     

3 Design & Construction    

3.1 Cooling system    
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.1.1 
Oil Flow through Windings/ 

windings group 
   

 Guided Oil Flow inside transformer  Yes/No. Yes  

 Pattern of Oil Flow through Duct 
Axial/Zig-

Zag 
[Insert]  

3.1.2 Pressure drop in side transformer     

 
Radial Locations with respect to 

core 
 [Insert]  

 
Axial Locations with respect to 

core 
 [Insert]  

3.1.3 Radiators & Coolers    

3.1.3.1 

Radiator Location  

Attached to Tank or 

Separate 

 A  

3.1.3.2 HV side    

 No. of Radiator Bank No. [Insert]  

 No. of Fins/Plates in each Radiator No. [Insert]  

 No. of Cooler Fans  No. [Insert]  

 No. of group of Cooler Fan  No. [Insert]  

 Spare Fans in each group No. [Insert]  

 No. of Blower/Motor Driving a Fan No. 01  

 
Mounting of Fan in the radiator-HV 

side 

Vertical/ 

Horizontal 
[Insert]  

 
No. of Plates/Fins covered by 

single cooler, thus, AF Cooling  
No. [Insert]  

 
No. of Plates/Fins Not covered by 

single cooler, thus, AN Cooling 
No. [Insert]  

 

No. of Pipes going out from Main 

Tank to Radiator Bank at Tank 

upper part ( i.e. Hot Oil Pipes)  

No. [Insert]  

 

No. of Pipes Coming in from 

Radiator Bank to Tank at Main 

Tank Lower part (i.e. Cold Oil 

Pipes)  

No. [Insert]  

 No. of Pipes collecting Hot Oil  No. 
[Insert] (spare , n+1,shall be 

considered) 
 

 No. of Pipes collecting Cold Oil No. 
[Insert] (spare , n+1,shall be 

considered) 
 

     

3.1.3.3 LV side    

 No. of Radiator Bank No. [Insert]  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

 No. of Fins/Plates in each Radiator No. [Insert]  

 No. of Cooler Fans  No. [Insert]  

 No. of group of Cooler Fan  No. [Insert]  

 Spare Fans in each group No. [Insert]  

 No. of Blower/Motor Driving a Fan No. 01  

 
Mounting of Fan in the radiator-HV 

side 

Vertical/ 

Horizontal 
[Insert]  

 
No. of Plates/Fins covered by 

single cooler, thus, AF Cooling  
No. [Insert]  

 
No. of Plates/Fins Not covered by 

single cooler, thus, AN Cooling 
No. [Insert]  

 

No. of Pipes going out from Main 

Tank to Radiator Bank at Tank 

upper part ( i.e. Hot Oil Pipes)  

No. [Insert]  

 

No. of Pipes Coming in from 

Radiator Bank to Tank at Main 

Tank Lower part (i.e. Cold Oil 

Pipes)  

No. [Insert]  

 No. of Pipes collecting Hot Oil  No. 
[Insert] (spare n+1, shall be 

considered) 
 

 No. of Pipes collecting Cold Oil No. 
[Insert] (spare, n+1, shall be 

considered) 
 

     

3.1.4 Oil Flow rate     

3.1.4.1 
Oil Flow rate inside Transformer 

during ONAN Cooling  
   

 Highest Flow rate (Approx.) m/s [Insert]  

 Location at Transformer  [Insert]  

 Lowest Flow rate (Approx.) m/s [Insert]  

 Location at Transformer  [Insert]  

 
Flow rate optimized to stop 

induced vibration at Core, Winding  
Yes/No Yes  

3.1.4.2 
Oil Flow rate inside Transformer 

during ONAF Cooling  
   

 Highest Flow rate (Approx.) m/s [Insert]  

 Location at Transformer  [Insert]  

 Lowest Flow rate (Approx.) m/s [Insert]  

 Location at Transformer  [Insert]  

 
Flow rate optimized to stop 

induced vibration at Core, Winding  
Yes/No Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.1.5 Predicted Hot Spot Location    

 HV Side   Insert   

 LV side   Insert  

 TV side   NA  

     

3.1.6 

Temperature Difference (D-Temp) 

between Inlet & Outlet of Radiator 

banks --- Design value 

0C [Insert]  

     

3.2 Temperature rise    

3.2.1 Average Oil Temperature rise 0C 60  

3.2.2 Top Oil    

 At ONAN 0C   

 
At ONAF/OFAF/ODAF (as per 

schedule of requirement)  
0C   

3.2.3 
Average Winding Temperature 

rise 
0C 65  

3.2.3.1 

Winding temperature rise at CMR 

under service conditions stated in 

Schedule of Technical 

Requirement 

0C [Insert]  

3.2.4 
Maximum hot spot temperature 

rises in core at rated power 
0C [Insert]  

3.2.4.1 

Internal Hot-spot Temperature 

(Amb. Temp. + Top oil rise + Core 

hot spot) 

0C 130  

3.2.4.2 

Surface Temperature (Amb. 

Temp. + Top oil rise + Core surface 

temp.) 

0C [Insert]  

3.2.5 
Temperature gradient at specified 

rating 
   

3.2.6 Temperature rise of metallic parts    

 Tank walls 0C [Insert]  

 Tie plate 0C [Insert]  

 Top clamp 0C [Insert]  

 Bottom clamp 0C [Insert]  

3.3 Core Construction    

3.3.1 
Type of Transformer Core (Shell or 

Core) 
 Core  

3.3.2 No. of Core Limb  03  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.3.3 Core Material  CRGO Si steel  

3.3.3.1 Grade Designation  Insert  

3.3.3.2 Core Graining Method  
Laser-beam or plasma jet 

irradiation 
 

3.3.3.3 Thickness of Sheet mm [Insert]  

3.3.3.4 Specific Loss at 1.7T,50Hz W/kg [Insert]  

3.3.3.5 Insulation material & Class  [Insert]  

3.3.4 
Safe Working Temperature of 

Core 
0C [Insert]  

3.3.5 
Whether step lap construction 

adopted 
 Yes  

3.3.6 
Whether boltless construction 

adopted 
 Yes  

3.3.7 Core Material Make , Country  Insert  

3.3.8 
Whether Core is pre-cut or cut at 

Factory 
 [Insert]  

3.3.9 

Flux density at nominal voltage 

and frequency and at nominal 

ratio - (no load) 

   

a Cores T [Insert]  

b Yokes T [Insert]  

c Volts/turn V [Insert]  

3.3.10 

Over flux withstand capability of 

the 

Transformer [flux density & time] 

   

a 

Continuously 10% over voltage 

and 

frequency and at principal tap 

   

b at 125% of rated Voltage 
T, Min or 

s 
  

c at 140% of rated Voltage 
T, Min or 

s 
  

d at 150% of rated Voltage 
T, Min or 

s 
  

     

3.3.11 

Magnetizing current (approx) at 

nominal ratio and 

 

   

a 

 

at 0.90 x nominal voltage 

 

% of FLA   

b at 0.95 x nominal voltage % of FLA   
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c 
at 1 .0 x nominal voltage  

 

% of FLA 
  

d 
at 1 .05 x nominal voltage  

 

% of FLA 
  

e at 1 .1 x nominal voltage % of FLA   

3.3.12 

Power factor of magnetizing 

current at normal voltage ratio and 

frequency 

   

3.3.13 Oil Ducts among cores  Yes  

3.4 Winding Construction    

3.4.1 Materials of winding  Copper   

3.4.2 Make, country    

3.4.3 Conductor Used   CTC/others  

 HV  [Insert]  

 RV/ tap Winding    

 LV  [Insert]  

 TV  [Insert]  

3.4.4 Type of Conductor Used    

 HV  Disc  

 RV/ tap Winding  Insert  

 LV  Disc  

 TV  Helical/Disk  

3.4.5 Current density, Thermal     

 HV A/mm2 [Insert]  

 RV/ tap Winding A/mm2 [Insert]  

 LV A/mm2 [Insert]  

 TV A/mm2 [Insert]  

3.4.6 Current Density, Short circuit     

 HV A/mm2 [Insert]  

 RV/ tap Winding A/mm2 [Insert]  

 LV A/mm2 [Insert]  

 TV A/mm2 [Insert]  

3.4.7  Insulations at windings   Thermally Upgraded Paper   

3.4.7.1 Insulation Class  A  

3.4.7.2 Insulation Make ,Country    

3.4.7.3 
 Additional Insulations as 

Protection caps at windings  
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 HV    

 LV    

 TV    

3.4.7.5 Oil Ducts among windings  Yes  

3.4.7.6 Material of Pressboard   [Insert]  

3.4.7.7 Key Spacer  [Insert]  

3.4.8 
Resistance /phase [ Design Value 

with Tolerance] 
   

 HV Ω [Insert]  

 LV Ω [Insert]  

 TV Ω [Insert]  

3.4.9 
Connection of three-phase 

windings (vector group IEC 60076) 
  Dyn1  

3.4.10 Tertiary winding connection (TV)   NA  

3.4.11 
Geometric Location of windings 

with respect to core 
   

 TW  [Insert]  

 LW/ common winding   [Insert]  

 HV/ series winding   [Insert]  

 RW  [Insert]  

3.4.11 Winding Method at Factory   (Hor/Ver.)[Insert]  

3.4.12 
Winding connections [crimped, 

Brazed or others] 
   

 Between Windings    

 Between Winding Layers/Disk    

 
Between Main Winding & Tap 

Winding  
   

 Between Windings & Leads    

3.4.13 Clamping of Winding    

 

The individual winding sets 

clamped separately from each 

other and separately from the core. 

 

 Yes  

 Core   Insert  

3.4.14 
Guaranteed Tangent delta of 

winding 
 Insert  

3.4.15 Guaranteed PD level  pC  

3.4.16 Curing of Active Part     
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 Highest temperature  ºC Insert  

 Duration  Hrs Insert  

 Average temperature  ºC Insert   

 Duration  Hrs Insert  

 Total duration Hrs  Insert  

     

3.4.17 
Active Part Compression during 

Pressure, (approx)  
mm   

     

3.5 Sound / Noise    

 
At No load , rated frequency , 

100% rated voltage  
dB [Insert]  

 
At No load , rated frequency , 

105% rated voltage 
dB [Insert]  

 
At  load , rated frequency , 100% 

rated voltage 
dB [Insert]  

 
At  load , rated frequency , 105% 

rated voltage 
dB [Insert]  

 Guaranteed during Testing dB [Insert]  

 

Audible noise level (acc. to NEMA 

TR1), at 105 % of rated voltage, at 

maximum power and with 

complete cooling system in service 

dB [Insert]  

 
Radio Interference Voltage at 0.5 

MHz as specified in IEC 60694 
μV 2500 max  

3.6 Short Circuit     

3.6.1 
Current through windings for 

Terminal Fault 
   

 HV kArms   

 LV kArms   

 TV kArms   

3.6.2 Pre-fault voltage p.u. 1.05  

3.6.3 Withstand Duration  s 2  

3.6.4 

Similar Design Transformer ( as 

per IEC 60076-5, Annex A) type 

test reference  

   

 Testing Authority   STL Lab, insert Name  

 certificate reference     

 Contact address of test Lab     

 Validity of test certificate    
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3.6.5 Force     

 Axial Force  kN [Insert]  

 Free Buckling Force  kN [Insert]  

 Compression Force  kN [Insert]  

 Designed Safety Margin   [Insert]  

3.6.7 

Offered & Reference Similar 

Design transformer Short Circuit 

Force relationship 

 Within 110%  

3.6.8 Temperature during SC     

 HV Winding [Actual] 0C [Insert]  

 LV Winding  [Actual] 0C [Insert]  

 RV Winding  [Actual] 0C [Insert]  

 TV Winding  [Actual]  [Insert]  

3.6.9 

Maximum Circulating Current in 

Delta tertiary for L-G fault at TV 

terminal 

kA [Insert]  

3.6.9.1 
Winding withstand capacity of this 

current  
Min or s   

3.7 Dielectric Design     

3.7.1 Impulse Voltage at HV (LI)    

 
Maximum applied voltage at 

critical points 
kV [Insert]  

 Permissible Voltage  kV [Insert]  

 Safety Factor kV [Insert]  

 Transferred surge at LV kV [Insert]  

 Transferred surge at TV kV [Insert]  

 
ZnO Block to limit distributed 

impulse [ tap Winding/other] 
 No  

3.7.2 Impulse Voltage at HV (SI)  NA  

 
Maximum applied voltage at 

critical points 
kV [Insert]  

 Permissible Voltage  kV [Insert]  

 Safety Factor kV [Insert]  

 Transferred surge at LV kV [Insert]  

 Transferred surge at TV kV [Insert]  

 
ZnO Block to limit distributed 

impulse [ tap Winding/other] 
 No  

3.7.3 Impulse Voltage at LV (LI)    
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Maximum applied voltage at 

critical points 
kV [Insert]  

 Permissible Voltage  kV [Insert]  

 Safety Factor kV [Insert]  

 Transferred surge at HV kV [Insert]  

 Transferred surge at TV kV [Insert]  

 
ZnO Block to limit distributed 

impulse  
 No.  

3.7.4 Impulse Voltage at LV (LI)  NA  

 
Maximum applied voltage at 

critical points 
kV   

 Permissible Voltage  kV [Insert]  

 Safety Factor kV [Insert]  

 Transferred surge at HV kV [Insert]  

 Transferred surge at LV kV [Insert]  

 
ZnO Block to limit distributed 

impulse  
 No.  

3.8 Tap changer    

3.8.1  Manufacturer   MR (EU), ABB (EU)  

3.8.1.1  Country of origin   Insert  

3.8.2 Switching technology   Vacuum  

3.8.3  Model designation   Insert  

3.8.4  Type of tap changing   On-load  

3.8.5 Electrical location of Tap winding   HV / Series Winding  

3.8.5.1 Geometric Location of Tap winding  [Insert]  

3.8.6 Type of voltage regulation   
Constant Flux Variable Voltage 

(C.F.V.V.) 
 

3.8.7 Tapping range % V ±10  

3.8.7.1 
 Tapping step/Size of Each tapping 

step 
% 1.25  

3.8.8 Short circuit current - time kA-s   

3.8.8.1 Rated current  A   

3.8.9 OLTC diverter switch  Separate oil filled Compartment   

3.8.10 Breathing of OLTC  Separate conservator  

3.8.11 
OLTC Oil guided to Radiator for 

cooling  
 No  

3.8.12 OLTC tap change principle type  Resistance/Reactance type   
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3.8.13 
MVA Rating of Transformer due to 

OLTC operation 
  Rated power 120MVA, all taps  

3.8.14 
Rated Voltage (No. load) due to 

OLTC operation 
kV/kV/kV 132 ± 8 x 1,25 % / 33  

3.8.15 
Percent Impedance design due to 

Tap Changing  
 Constant Impedance    

3.8.16 OLTC Motor    

3.8.16.1 Rating  50Hz, kW   

 AC voltage  V   

 Power kW   

 Inrush A   

3.8.16.2 Cabinet   Yes  

3.8.16.3 Handle   Insert   

 Tap position indicator   Digital code matrix (BCD)  

 Auxiliary supply   
3x400 V / 230 V,  

50 Hz 
 

3.9 Earthing     

3.9.1 
Neutral [ with double connection], 

with copper conductor  
sqmm    

3.9.2 Core , taken out   Yes  

3.9.3 Clamp  Yes  

3.9.4 Tank Body   Yes  

3.9.5 Cubicles   Yes  

3.9.6 
Radiators, if separately mount 

/connected 
 Yes  

3.9.7 Others  [Insert]  

3.10 Valves & Manholes       

3.10.1 Type of valves used        

3.10.2 Valve schedule attached   Yes  

3.10.3 
Spare Manhole for inspection & 

future use 
 Yes, insert number & size  

3.11 Layout       

11.1 Primary winding bushings   Longitudinal axis   

11.2 Secondary winding bushings   
Longitudinal axis (opposite to 

HV) 
  

11.3 Tertiary winding bushings   As per Specification  

11.4 Conservator tank   As per Specification   

11.5 Tap changer   To be defined in design stage   
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11.6 Control cabinet   To be defined in design stage   

11.7 Coolers   To be defined in design stage   

          

13 Dehydrating breather       

13.1 Type of dehydrating breather   Insert   

13.2 Dehumidifying agent kg Insert   

          

3.14 Transformer Tank       

14.1 Type of design   Welded/Bolted     

14.2 Thickness of transformer tank:       

  • Sides mm Insert   

  • Bottom mm Insert   

  • Top mm Insert   

14.3 
Material of the autotransformer 

tank 
  Insert   

14.4 Corrosion protection of the tank   YES   

14.5 
Vacuum withstand of the complete 

tank with cooler 
mbar 1   

14.6 
Over-pressure withstand of the 

complete autotransformer 
bar 0.3   

14.7 Painting Color   Insert    

3.15 Conservator       

15.1 Type   With diaphragm   

15.2 Number of compartments pcs. Insert   

15.3 
Oil level indicators with alarm for 

minimum oil level 
pcs. Insert   

15.4 

Membrane provided inside the 

conservator for ‘’breathing’’ of the 

transformer 

  Yes   

 Winding Temperature     

     

4 Oil for Transformer & Tap-Changer     

4.1 Manufacturer, Country   Insert   

4.2 Type   Mineral   

4.3 Type Designation    

4.4 Standard   IEC 60296   

4.5 Minimum flash point °C Insert   
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4.6 Viscosity at 20°C mm2/s Insert   

4.7 Minimum dielectric strength kV/cm Insert   

      

          

5 Bushing       

 Standard   IEC 60137  

5.1 HV bushing (145 kV)       

5.1.1 Make/Country  

ABB (Sweden/ Switzerland), 

Trench (France/USA), HSP 

(Germany), GE (Italy) 

 

5.1.2 Model   Insert  

5.1.3 Quantity   3   

5.1.4 Class kV 145/650/275   

5.1.5 Housing   Composite SiR   

5.1.6 test tap Yes    

5.1.7 
The max. test voltage of 

the tap for 1 minute. 

at 50 Hz, 

kV AC 
2 kV   

5.1.8 Rated current A ≥ 800   

5.1.8.1 Rated short circuit current (2 s)  kA rms 40  

5.1.9 Minimum creepage distance mm/kV ≥ 31   

5.1.10 
USCD, Unified Specific Creepage 

Distance  
mm/kV Insert  

5.1.11 
Creepage factor , Cf [According to 

IEC 60815] 
 <3.2  

5.1.11.1 profile factor, P.F.   <1.1  

5.1.12 Min. flashover distance mm   

5.1.13 Cantilever test load kN Insert   

5.1.14 Housing shed type  Alternate    

5.1.15 Air Vent   Yes  

5.1.16 
Allowable mounting angle [with 

Vertical] 
0 [deg] Insert  

5.1.16.1 
Mounted Angle [with Vertical] in 

this transformer  
0 [deg] Insert  

5.1.17 Total Length mm   

5.1.18 Outer diameter mm   

5.1.19 CT Pocket Length for BCT  mm 400 or as per design  

5.1.20 Oil quantity [ for OIP type] kg   
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5.1.21 
Mounting Flange made of 

corrosion free aluminium alloy 
Yes   

5.1.21.1 No. of Hole No.   

5.1.21.2 Diameter of each hole mm   

5.1.21.3 Distance between hole mm   

5.1.21.4 Fixing nut-bolt Material  AL or SS   

5.1.21.5 Earthing holes M12 No.    

5.1.22 End-shielding  Yes  

5.1.23 

Al-casted head [with oil expansion 

chamber and oil level 

Indicator--- for OIP] 

   

5.1.24 Top Terminal Suitable for  AL   

5.1.25 dissipation factor    

5.1.26 Partial discharge pC 0.5% or lower  

5.1.27 Insulation Class  F/1550 C   

5.1.28 Total Weight kg [Insert]  

5.2 LV bushings (36 kV)       

5.2.1 Make/Country  

ABB (Sweden/ Switzerland), 

Trench (France/USA), HSP 

(Germany), GE (Italy) 

 

5.2.2 Model  [Insert]  

5.2.3 Quantity   3   

5.2.4 Class kV 36/170/70   

5.2.5 Manufacturer   Insert   

5.2.6 Type   Insert   

5.2.7 Model   Insert   

5.2.8 Rated current A ≥ 2500   

5.2.8.1 Rated short circuit current (2 s)  kA rms 31.5  

5.2.9 Minimum creepage distance  mm/kV ≥ 31   

5.2.10 
USCD, Unified Specific Creepage 

Distance  
mm/kV Insert  

5.2.11 
Creepage factor , Cf [According to 

IEC 60815] 
 <3.2  

5.2.11.1 profile factor, P.F.   <1.1  

5.2.12 Min. flashover distance mm   

5.2.13 Cantilever test load kN   

5.2.14 Housing shed type  Alternate    
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5.2.15 Air Vent  Yes    

5.2.16 
Allowable mounting angle [with 

Vertical] 
0 [deg]   

5.2.16.1 
Mounted Angle [with Vertical] in 

this transformer  
0 [deg]   

5.2.17 Total Length mm   

5.2.18 Outer diameter mm   

5.2.19 CT Pocket Length for BCT  mm 400 or as per design  

5.2.20 Oil quantity [ for OIP type] kg   

5.2.21 
Mounting Flange made of 

corrosion free aluminium alloy 
Yes   

5.2.21.1 No. of Hole    

5.2.21.2 Diameter of each hole    

5.2.21.3 Distance between hole    

5.2.21.4 Fixing nut-bolt Material  AL or SS   

5.2.21.5 Earthing holes M12 No.    

5.2.22 End-shielding  Yes [ if required by design ]  

5.2.23 

Al-casted head [with oil expansion 

chamber and oil level 

Indicator--- for OIP] 

 Yes   

5.2.24 Top Terminal Suitable for  AL   

5.2.25 dissipation factor    

5.2.26 Partial discharge pC 0.5% or lower  

5.2.27 Insulation Class  F/1550 C   

5.2.28 Total Weight kg   

5.3 TV bushings (36 kV)   NA    

5.3.1 Quantity      

5.3.2 Class kV    

5.3.3 Manufacturer      

5.3.4 Type      

5.3.5 Rated current A    

5.3.6 Minimum creepage distance mm/kV ≥ 31   

5.3.7 Partial discharge pc Insert  

5.3.8 Insulation Class  F/1550 C   

5.3.9 Outer diameter mm   

5.3.10 CT Pocket Length for BCT  mm   

5.3.11 Total Weight kg   



319 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

5.4 NV bushings (36 kV)       

5.4.1 Quantity   1   

5.4.2 Class kV 36/170/70   

5.4.3 Manufacturer   

ABB (Sweden/ Switzerland), 

Trench (France/USA), HSP 

(Germany), GE (Italy) 

  

5.4.4 Type   Insert   

5.4.5 Rated current A ≥ 1250   

5.4.5.1 Rated short circuit current (2 s)  kA rms 31.5  

5.4.6 Minimum creepage distance  mm/kV ≥ 31   

5.4.7 Partial discharge pC 0.5% or lower  

5.4.8 Insulation Class  F/1550 C   

5.4.9 Outer diameter mm   

5.4.10 CT Pocket Length for BCT  mm 400 or as per design  

5.4.11 Total Weight kg   

6 Weights       

6.1 
Total weight of transformer, ready 

for service 
kg Insert   

6.2 
Shipping Weight of Transformer 

[Without Oil] 
kg Insert   

6.3 Weight of Core  kg Insert   

6.4 Weight of Winding  kg Insert   

6.5 Weight of Active Parts kg Insert   

6.6 Weight of oil in Main tank  kg Insert  

6.7 
Weight of oil in radiator & Main 

tank Conservator 
kg Insert  

6.8 
Weight of oil in OLTC tank & OLTC 

Conservator 
kg Insert  

6.9 Total Weight of oil in Transformer  kg Insert  

     

7 Dimensions & Layout drawing    

7.1 Outer dimensions:       

 Length mm Insert   

   Width mm Insert   

 Height without Bushing  mm Insert  

 Maximum Height with Bushing mm Insert  

7.3 Informative dimensional sketch   To be enclosed with bid   
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8  NA       

9 Auxiliary power supply       

9.1 Motors   3x400 V / 50 Hz   

9.2 Heaters   230 V / 50 Hz   

9.3 Control voltage   110 V DC   

9.4 Oil pump (if any)   3x400 V / 50 Hz   

          

10 
Current transformer incorporated 

into the power transformer 
      

10.1 
CT in HV bushings, for protection 

and WTI  
  

In all phases, 3cores 

Characteristics shall be defined 

in design stage. 

  

10.2 
CT in MV bushings, for protection, 

WTI and Tap Changer 
  

In all phases, 4 cores 

characteristics shall be defined 

in design stage 

  

10.3 
CT in TV bushings, for protection 

and WTI  
 NA   

10.4 
CT in neutral bushing, for 

protection 
  

In all phases, 2 cores 

Characteristics shall be defined 

in design stage 

 

11 Miscellaneous Item    

11.1 AVR Relay   
Shall be from OLTC 

Manufacturer 
 

11.2 Bucholtz relay, Make   insert  

11.3 Control Cable , Make   insert  

11.4 OTI Make   insert  

11.5 WTI Make   insert  

11.6 
Remote Transformer Panel with all 

accessories, Make 
 Yes, insert  

11.7 
Marshalling Cubicle with all 

accessories, Make 
 Yes, insert  

11.8 
Cooling Cabinet with all 

accessories, Make 
 Yes, insert  

11.9 
Material (Cooling & Marshalling 

Cabinet) 
  Insert    

11.10 No. of PRD in Main Tank  Min 3  

11.11 No. of PRD in OLTC  Insert  

11.12 Oil Surge Relay     

11.13 WTI [Normal & Fiber Optic]  Yes, insert number  

11.14 OTI  Yes, insert number  
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11.15 Gasket Material  Nitrile Rubber  

11.16 Nut-Bolt, Make   Insert  

11.17 Nut-Bolt, Material  SS  

11.18 LA Make  Insert  

12 Operating conditions       

12.1 At the altitude (above sea level) m ≤ 1000   

12.2 Maximum ambient temperature °C 45   

12.3 Average daily temperature °C 35   

12.4 Average annual temperature °C 30   

12.5 Minimum ambient temperature °C -2   

  
Overall compliance with the 

requirements (yes/no) 
      

 

 

 

 

5.2.4.5 33/0.415kV 350kVA Earthing / Zigzag transformer 

No. Description 

Minimum Requirements 

Guaranteed 

Unit Data 

1 General       

1.1 Manufacturer   Insert   

1.2 Type   

Distribution 
transformer three-

phase, Oil 
immersed , two 

windings, with off-
load tap changer, 

outdoor 

  

1.3 Model designation   Insert   

1.4 Country of origin   Insert   

1.5 Standards   IEC 60076   

1.6 Quality control   ISO 9001   

          

2 Ratings and properties       

2.1 Rated power: kVA 350   
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2.2 Type of cooling ONAN / ONAF - ONAN   

2.3 Rated voltage kV/V 33 ± 2 x 2,5 % / 415   

2.4 Percent Impedance       

2.5 Tap changer:       

  • Type of tap changing   Off-load   

  • Tapping range % ±5   

  • Tapping step % 2.5   

  • Rating   
Rated power 350 

kVA, all taps 
  

2.6 Raed Frequency Hz 50   

2.7 
Connection of three-phase windings (group of 
vector IEC 60076) 

   ZNyn11   

          

3 Special technical requirements       

3.1 
Power transformer capacity to withstand 
external short circuits [Three phase Fault] 

      

3.1.1 Short-circuit duration s 3   

3.1.2 
Symmetrical short-circuit with-stand capacity 
and asymmetrical short-circuit withstand 
capacity during indicated period: 

      

  • HV winding kA Infinite   

  • LV winding kA Infinite   

3.1.3 Percent Impedance for above % 5  

3.2 
Power transformer capacity to withstand external 
short circuits [Single phase Fault at HV] 

     

3.2.1 Short-circuit duration s 3  

3.2.2 Neutral current      

  • HV side A >1000  

  • LV side A Insert  

3.2.3 HV side Zero sequence Impedance for above ohm Insert  

3.2 Guaranteed losses       
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3.2.1 
Average No-load losses with tap changer in 
normal/high/low position, at rated voltage and 
rated frequency 

kW Insert   

3.2.2 
Tolerance to be applied to no-load losses in % of 
the guaranteed value 

% 10   

3.2.3 
Average On-load losses at 75°C, at rated voltage 
and rated frequency, with tap changer in 
normal/high/low position 

kW Insert   

3.2.4 
Tolerance to be applied to on-load losses in % on 
the guaranteed value 

% 10   

3.3 Insulation level       

3.3.1 Medium voltage (MV)   LI 170 AC 70   

3.3.2 Low voltage (LV)   LI-AC3   

3.4 
The highest voltage for equipment (effective 
value) 

      

3.4.1 Medium voltage (MV) kV 36   

3.4.2 Low voltage (LV) kV 1.1   

3.5 
Temperature rise limits, at rated power, with 
complete cooling system in service and at lowest 
voltage tap 

      

3.5.1 Top oil K ≤ 60   

3.5.2 Winding K ≤ 65   

3.5.3 Hottest spot K ≤ 68   

          

4 Oil   NA   

4.1 New   Yes   

4.2 Manufacturer   Insert   

4.3 Type   Insert   

4.4 Standard   IEC 60296   

4.5 Minimum flash point °C >135   

4.6 Viscosity at 20°C mm2/s Insert   

4.7 Minimum dielectric strength kV/cm Insert   
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No. Description 

Minimum Requirements 

Guaranteed 

Unit Data 

5 Bushing       

5.1 MV bushing (36 kV)       

5.1.1 Quantity   3 + 1   

5.1.2 Class kV 36/170/70   

5.1.3 Manufacturer   Insert   

5.1.4 Type   OIP/Porcelain   

5.1.5 Model   Insert   

5.1.6 Rated current A ≥ 630   

5.1.7 Rated Short Circuit Current kA,1s 31.5   

5.1.8 Minimum creepage distance (31 mm/kV) mm/kV ≥ 31 mm/kV   

5.2 LV bushings (3 kV)       

5.2.1 Quantity   3 + 1   

5.2.2 Class kV 3   

5.2.3 Manufacturer   Insert   

5.2.4 Type   OIP/Porcelain   

5.2.5 Model   Insert   

5.2.6 Rated current A ≥800   

5.2.7 Rated Short Circuit Current kA,3s 15   

5.2.7 Minimum creepage distance (31 mm/kV) mm/kV ≥ 31 mm/kV   

          

6 Weights and dimensions       

6.1 Total weight of transformer, ready for service kg Insert   

6.2 Outer dimensions:       

  • Length mm Insert   

  • Width mm Insert   
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No. Description 

Minimum Requirements 

Guaranteed 

Unit Data 

6.3 Informative dimensional sketch   
To be enclosed with 

bid 
  

          

7 Dehydrating breather       

7.1 Type of dehydrating breather   Insert   

7.2 Dehumidifying agent kg Insert   

          

8 Conservator       

8.1 Type   
With dehydrating 

breather 
  

8.2 Number of compartments pcs. 1   

8.3 
Oil level indicators with alarm for minimum oil 
level 

pcs. 1   

          

9 Operating conditions       

9.1 At the altitude (above sea level) m ≤ 1000   

9.2 Maximum ambient temperature °C 45   

9.3 Average daily temperature °C 35   

9.4 Average annual temperature °C 30   

9.5 Minimum ambient temperature °C 4   

          

  
Overall compliance with the requirements 
(yes/no) 

      

 

 

5.2.5 Control, Protection, Substation Automation & Metering 

5.2.5.1 Line Distance Protection 

 

No. Description Unit Minimum Requirements Guaranteed 

1 Manufacturer  ABB/SIEMENS/GE/SEL  

2 
Country of Origin (Place 
of Manufacturing) 

 
Switzerland/Sweden/Germany/UK/USA/ 
France 
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No. Description Unit Minimum Requirements Guaranteed 

3 Relay Identification  

3.1 Relay Type & model  Insert   

3.2 Relay Software version  Insert  

3.3 Relay Hardware version  Insert  

4 Language  English  

5 Housing & mounting  
Flush mounting housing and capable of 
sustaining in harsh environmental condition 

 

6 Relay auxiliary voltage V 
Minimum range of 88V to 250V DC and 
minimum range of 115V to 230V AC 

 

7 Operating frequency Hz 50Hz, ±5%  

8 Current transformer requirement  

8.1 No of Inputs Nos. 6  

8.2 Nominal current A Operable in 1A and 5A (User settable)  

8.3 
Minimum continuous 
current capacity 

A 3 *Nominal current 
 

8.4 
Thermal withstand 
capacity 

A 100*Nominal current for at least 1s 
 

9 Voltage transformer requirement  

9.1 No of Inputs Nos. 6 (For Line VT & Bus VT)  

9.2 Nominal voltage V 110  

9.3 
Minimum continuous 
withstand voltage 

V 150 
 

10 Binary input module  

10.1 
Minimum number of 
inputs 

Nos. 
10 (programmable) 
(Should be increased as per the scheme 
design) 

 

10.2 Minimum operating range V 110V DC (±20% tolerance)  

11 Binary output module  

11.1 
Minimum number of 
outputs 

Nos. 

20 (minimum 8 Nos. high speed trip output 
and 2 Nos. watchdog outputs) 
(Should be increased as per the scheme 
design) 

 

11.2 Minimum operating range V 110V and 220V DC (±20% tolerance)  

11.3 
Minimum continuous 
current capacity 

A 5 
 

11.4 
Short time withstand 
capacity 

A 10A for at least 1s 
 

11.5 Maximum operating time ms 5 (2ms for high speed contact)  

12 Number of LEDs Nos. 
15 (programmable) 
(Should be increased as per the scheme 
design) 

 

13 HMI  
Front mounted, should be suitable to access 
all functions, settings and stored records 
without external computer 

 

14 Software requirement  

1. Should be able to configure, operate and 
monitor with user friendly engineering 
and disturbance handling tool. 

2. Necessary software for configuration, 
3. disturbance handling and 
4. parameterization has to be supplied 
5. free of cost and without any time- 
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No. Description Unit Minimum Requirements Guaranteed 

bounded license 

14 
GPS Time 
synchronization 

Yes/
No 

Yes 
 

16 Communication interface  

16.1 Standard protocol  
IEC 61850 (have to be able to communicate 
to IEC 61850 based Substation Automation 
System) 

 

16.2 
Ethernet speed and 
connector 

 
100Mbps, RJ45 plug connector/RS232 serial 
connector as front port 

 

17 
Main protection 
function 

 Impedance protection 
 

17.1 Tripping options  Single and/or three phases  

17.2 
Number of parameter 
setting groups 

Nos. Minimum 4 (Independently settable) 
 

17.3 Pre-configuration  For all basic functions  

17.4 
Number of impedance 
protection zones 

Nos. 5 
 

17.5 Shape of impedance zone  Mho/Quadrilateral  

17.6 Reverse looking element  Settable in all 5 zones  

17.7 
Can resistance and 
reactance reaches be set 
independent of each other 

Yes/
No 

Yes 

 

17.8 
Arc forward and reverse 
reach setting independent 
of each other? 

Yes/
No 

Yes 

 

17.9 Switch on to fault 
Yes/
No 

Yes 
 

17.10 Out of Step 
Yes/
No 

Yes 
 

17.11 Stub Protection 
Yes/
No 

Yes 
 

17.12 Blind Fault Protection 
Yes/
No 

Yes 
 

17.13 Power swing block 
Yes/
No 

Yes 
 

17.14 
Communication aided 
impedance protection 

 
PUTT, POTT, CB Echo logic, Weak infeed 
echo logic, DTT, Zone-1 extension etc. 

 

17.15 
Communication aided 
Directional Earth Fault 

Yes/
No 

Yes 
 

17.16 
Impedance zone 
operating time 

Sec 
Settable between 0s and 30s (or higher 
range) with step size of 0.01s 

 

17.17 Impedance setting range 
Oh
m 

0.1 to 1000 or higher with the step size of 
0.001/In 

 

17.18 

Relay Operating Time’ 
i) Output contact making 
time 
ii) Relay Time 

ms Insert 

 

18 
Back up protection 
function 

 
Instantaneous/delayed, directional/non-
directional, over current and earth fault 

 

19 Control functions  
Synchro check and 1P/3P auto-reclose for 
single and multi CB arrangements 

 

20 Monitoring functions    
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No. Description Unit Minimum Requirements Guaranteed 

20.1 
Fuse failure supervision, 
current circuit supervision 

Yes/
No 

Yes 
 

20.2 
U, I, P, Q, S, f, PF 
monitoring 

Yes/
No 

Yes 
 

20.3 Fault locator 
Yes/
No 

Yes 
 

20.4 
Event records and 
oscillographic disturbance 
records 

 

Event recorder should keep at least 20Nos 
previous records and disturbance recorder 
should handle at least 8Nos analogue 
channels and at least 24Nos binary channels 

 

21 
Tripping and indication 
logics 

 Should be programmable 
 

22 Standards  Should conform IEC-60255 in all aspects  

23 Type test certificate  Should be provided  

 
 
 

5.2.5.2 Line Differential Protection 

 
No. Description Unit Minimum Requirements Guaranteed 

Data 

1 Manufacturer  ABB/SIEMENS/GE/SEL  

2 
Country of Origin (Place of 
Manufacturing) 

 
Switzerland/Sweden/Germany/UK/USA/ 
France 

 

3 Relay Identification  

3.1 Relay Type & model  Insert   

3.2 Relay Software version  Insert  

3.3 Relay Hardware version  Insert  

4 Language  English  

5 Housing & mounting  

Flush mounting housing and capable of 
sustaining in harsh environmental 
condition 

 

6 Relay auxiliary voltage V 
Minimum range of 88V to 250V DC and 
minimum range of 115V to 230V AC 

 

7 Operating frequency Hz 50Hz, ±5%  

8 Current transformer requirement  

8.1 No of Inputs Nos. 8  

8.2 Nominal current A Operable in 1A and 5A (User settable)  

8.3 
Minimum continuous 
current capacity 

A 3 *Nominal current 
 

8.4 
Thermal withstand 
capacity 

A 100*Nominal current for at least 1s 
 

9 Voltage transformer requirement  

9.1 No of Inputs Nos. 6 (For Line VT & Bus VT)  

9.2 Nominal voltage V AC 110  

9.3 
Minimum continuous 
withstand voltage 

V AC 220 
 

10 Binary input module  

10.1 Minimum number of inputs Nos. 
10 (programmable) 
(Should be increased as per the scheme 
design) 
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10.2 Minimum operating range V 110V DC (±20% tolerance)  

11 Binary output module  

11.1 
Minimum number of 
outputs 

Nos. 

20 (minimum 8 Nos high speed trip 
output and 2 Nos watchdog outputs) 
(Should be increased as per the scheme 
design) 

 

11.2 Minimum operating range V 110V and 220V DC (±20% tolerance)  

11.3 
Minimum continuous 
current capacity 

A 5 
 

11.4 
Short time withstand 
capacity 

A 10A for at least 1s 
 

11.5 Maximum operating time ms 5ms & 2ms for high speed contact  

12 Number of LEDs Nos. 
15 (programmable) 
(Should be increased as per the scheme 
design) 

 

13 HMI  
Front mounted, should be suitable to 
access all functions, settings and stored 
records without external computer 

 

14 Software requirement  

1.  Should be able to configure, operate 
and monitor with user friendly 
engineering and disturbance handling 
tool. 
2. Necessary software for configuration, 
disturbance handling and 
parameterization has to be supplied free 
of cost and without any time-bounded 
license 

 

15 
GPS Time 
synchronization 

Yes/No Yes 
 

16 Communication interface  

16.1 Standard protocol  
IEC 61850 (have to be able to 
communicate to IEC 61850 base 
Substation Automation System) 

 

16.2 
Ethernet speed and 
connector 

 
100Mbps, RJ45 plug connector/RS232 
serial connector as front port 

 

16.3 Protection communication  
Should be suitable for multiplexed, 
routed switched or dedicated fiber optic 
communication 

 

16.4 Binary input transfer  
Should be able to transfer at least 8Nos 
binary signals between the IEDs 

 

17 Main protection function  Line differential protection  

17.1 Tripping options  Single and/or three phases  

17.2 
Number of parameters 
setting groups 

Nos Minimum 4 (Independently settable) 
 

17.3 Pre-configuration  For all basic functions  

17.4 Differential characteristics  
Restrained biased characteristics with 
charging current compensations 

 

17.5 Harmonics blocking  2nd and 5th harmonics  

17.6 CT summation  
Internal CT summation facility should be 
available for 1 and ½ CB arrangement 

 

17.7 

Emergency protection 
(Should be enabled in 
case of differential 
communication failure) 

 
Impedance protection with at least 4 
mho/quadrilateral zone setting options, 
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PSB, SOTF, VTFF and all scheme 
communication features1 

17.8 Display options  
There must be provision of displaying 
restraining and differential current on the 
HMI 

 

17.9 Tripping time  Instantaneous  

17.10 Protected distance  

Should be able to protect at least 150km 
of line and further facility of extending 
protected line length in the relay should 
be provided 

 

18 
Back up protection 
function 

 
Instantaneous/delayed, directional/non-
directional, over current and earth fault 

 

19 Control functions  
Synchrocheck and 1P/3P auto-reclose 
for single and multi CB arrangements 

 

20 Monitoring functions    

20.1 
Fuse failure supervision, 
current circuit supervision 

Yes/No Yes 
 

20.2 
U, I, P, Q, S, f, PF 
monitoring 

Yes/No Yes 
 

20.3 
Event records and 
oculographic disturbance 
records 

 

Event recorder should keep at least 
20Nos previous records and disturbance 
recorder should handle at least 8Nos 
analogue channels and at least 24Nos 
binary channels 

 

21 
Tripping and indication 
logics 

 Programmable 
 

22 Standards  
Should conform IEC-60255 in all 
aspects 

 

23 Type test certificate  Should be provided  

 
 
 

5.2.5.3 Transformer Differential Protection (3 

Winding): 

 
No. Description Unit Minimum Requirements Guaranteed 

Data 

1 Manufacturer  ABB/SIEMENS/GE/SEL  

2 
Country of Origin (Place of 
Manufacturing) 

 
Switzerland/Sweden/Germany/UK/USA/ 
France 

 

3 Relay Identification    

3.1 Relay Type & model  Insert   

3.2 Relay Software version  Should be filled up by bidder  

3.3 Relay Hardware version  Should be filled up by bidder  

4 Language  English  

5 Housing & mounting  

Flush mounting housing and capable of 
sustaining in harsh environmental 
condition 

 

6 Relay auxiliary voltage V 
Minimum range of 88V to 250V DC and 
minimum range of 115V to 230V AC 

 

7 Operating frequency Hz 50Hz, ±5%  

 
1PUTT, POTT, CB Echo logic, Weak infeed echo logic, DTT, Zone-1 extension etc. 
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8 
Current transformer 
requirement 

  
 

8.1 No of Inputs Nos. 12  

8.2 Nominal current A Operable in 1A and 5A (User settable)  

8.3 
Minimum continuous 
current capacity 

A 3 *Nominal current 
 

8.4 
Thermal withstand 
capacity 

A 100*Nominal current for at least 1s 
 

9 
Voltage transformer 
requirement 

  
 

9.1 No of Inputs  6 ( For Line VT & Bus VT)  

9.2 Nominal voltage V AC 110  

9.3 
Minimum continuous 
withstand voltage 

V AC 220 
 

10 Binary input module    

10.1 Minimum number of inputs Nos. 
20 (programmable) 
(Should be increased as per the scheme 
design) 

 

10.2 Minimum operating range V 110V and 220V DC (±20% tolerance)  

11 Binary output module    

11.1 
Minimum number of 
outputs 

Nos. 

20 (minimum 8 Nos high speed trip 
output and 2 Nos watchdog outputs) 
(Should be increased as per the scheme 
design) 

 

11.2 Minimum operating range V 110V and 220V DC (±20% tolerance)  

11.3 
Minimum continuous 
current capacity 

A 5 
 

11.4 
Short time withstand 
capacity 

A 10A for at least 1s 
 

11.5 Maximum operating time ms 10  

12 Number of LEDs Nos. 
15 (programmable) 
(Should be increased as per the scheme 
design) 

 

13 HMI  
Front mounted, should be suitable to 
access all functions, settings and stored 
records without external computer 

 

14 Software requirement  

1. Should be able to configure, 
operate 

and monitor with user friendly 
engineering             and 
disturbance handling tool. 
2. Necessary software for 
configuration, 
disturbance handling and 
parameterization has to be 
supplied 

free of cost and without any 
timebounded license. 

 

15 
GPS Time 
synchronization 

Yes/No Yes 
 

16 
Communication 
interface 
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16.1 Standard protocol  
IEC 61850 (have to be able to 
communicate to IEC 61850 base 
Substation Automation System) 

 

16.2 
Ethernet speed and 
connector 

 
100Mbps, RJ45 plug 
connector/RS232 serial connector 
as front port 

 

17 Main protection function  Transformer differential protection  

17.1 Application  
For 3 winding and Auto-
Transformers 

 

17.2 
Number of parameter 
setting groups 

Nos. Minimum 4 (Independently settable) 
 

17.3 Pre-configuration  For all basic functions  

17.4 Differential characteristics  
Restrained biased characteristics 
with stabilization during magnetizing 
inrush and CT saturation 

 

17.5 Harmonics blocking  2nd and 5th harmonics  

17.6 
CT ratio matching and 
vector group 
compensation 

 Internally done, Software based 

 

17.7 CT connection  

• CT connections from each voltage 
level should be connected 
individually without external 
summation 

 

17.8 Display options  
There must be provision of 
displaying restraining and 
differential current on the HMI 

 

17.9 Tripping time  Instantaneous  

17.10 Restricted Earth Fault  High / low impedance type  

18 
Back up protection 
function 

 
Instantaneous/delayed, 
directional/non-directional, over 
current and earth fault 

 

19 Control functions  
Synchrocheck and 1P/3P auto-
reclose for single and multi CB 
arrangements 

 

20 Monitoring functions    

20.1 
U, I, P, Q, S, f, PF 
monitoring 

Yes/No Yes 
 

20.2 
Event records and 
oscillographic disturbance 
records 

 

Event recorder should keep at least 
20Nos previous records and 
disturbance recorder should handle 
at least 8Nos analogue channels 
and at least 24Nos binary channels 

 

21 
Tripping and indication 
logics 

 Should be programmable 
 

22 Standards  
Should conform IEC-60255 in all 
aspects 

 

23 Type test certificate  Should be provided  

21 
Tripping and indication 
logics 

 Programmable 
 

22 Standards  
Should conform IEC-60255 in all 
aspects 

 

23 Type test certificate  Should be provided  
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5.2.5.4 Over current and Earth fault protection: 

No. Description Unit Minimum Requirements Guaranteed 

Data 

1 Manufacturer  ABB/SIEMENS/GE/SEL  

2 
Country of Origin (Place of 
Manufacturing) 

 
Switzerland/Sweden/Germany/UK/USA/ 
France 

 

3 Relay Identification    

3.1 Relay Type & model  Should be filled up by bidder  

3.2 Relay Software version  Should be filled up by bidder  

3.3 Relay Hardware version  Should be filled up by bidder  

4 Language  English  

5 Housing & mounting  

Flush mounting housing and capable of 
sustaining in harsh environmental 
condition 

 

6 Relay auxiliary voltage V 
Minimum range of 88V to 250V DC and 
minimum range of 115V to 230V AC 

 

7 Operating frequency Hz 50Hz, ±5%  

8 
Current transformer 
requirement 

  
 

8.1 No of Inputs Nos. 4  

8.2 Nominal current A Operable in 1A and 5A (User settable)  

8.3 
Minimum continuous 
current capacity 

A 3*Nominal current 
 

8.4 
Thermal withstand 
capacity 

A 100*Nominal current for at least 1s 
 

9 
Voltage transformer 
requirement 

  
 

9.1 No of Inputs Nos 4  

9.2 Nominal voltage V 110  

9.3 
Minimum continuous 
withstand voltage 

V 220 
 

10 Binary input module    

10.1 Minimum number of inputs Nos. 
10 (programmable) 
(Should be increased as per the scheme 
design) 

 

10.2 Minimum operating range V 110V and 220V DC (±20% tolerance)  

11 Binary output module    

11.1 
Minimum number of 
outputs 

Nos. 

10 (minimum 6 Nos high speed trip 
output and 2 Nos watchdog outputs) 
(Should be increased as per the scheme 
design) 

 

11.2 Minimum operating range V 110V and 220V DC (±20% tolerance)  

11.3 
Minimum continuous 
current capacity 

A 5 
 

11.4 
Short time withstand 
capacity 

A 10A for at least 1s 
 

11.5 Maximum operating time ms 10  

12 Number of LEDs Nos. 
8 (programmable) 
(Should be increased as per the scheme 
design) 

 

13 HMI  
Front mounted, should be suitable to 
access all functions, settings and stored 
records without external computer 
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14 Software requirement  

1. Should be able to configure, operate 
and 
monitor with user friendly engineering 
and disturbance handling tool. 
2. Necessary software for configuration, 
disturbance handling and 
parameterization has to be suppliedfree 
of cost and without any time-bounded 
license. 

 

15 
GPS Time 
synchronization 

Yes/No Yes 
 

16 
Communication 
interface 

  
 

16.1 Standard protocol  
IEC 61850 (have to be able to 
communicate to IEC 61850 base 
Substation Automation System) 

 

16.2 
Ethernet speed and 
connector 

 
100Mbps, RJ45 plug connector/RS232 
serial connector as front port 

 

17 Main protection function  

Instantaneous/delayed, directional/non-
directional, over current and earth fault 
protection with IEC and ANSI/IEEE 
characteristics curves 

 

17.1 
Number of parameter 
setting groups 

Nos. Minimum 4 (Independently settable) 
 

17.2 
Minimum stages in each 
setting groups for Over-
current 

Nos 3 

 

17.3 
Minimum stages in each 
setting groups for Earth 
fault 

Nos 3 

 

17.4 Pre-configuration  For all basic functions  

17.5 Tripping time  Settable between 0s to 150s  

17.6 

Pick up setting range for 
Time delayed 
Directional/Non-
directional OC 

A 0.1*In to at least 20*In (step size 0.01) 

 

17.7 
Pick up setting range for 
High set Directional/Non-
directional OC 

A 0.5*In to at least 35*In (step size 0.1) 

 

17.8 

Pick up setting range for 
Time delayed 
Directional/Non-
directional EF 

A 0.01*In to at least 20*In (step size 0.01) 

 

17.9 
Pick up setting range for 
High set Directional/Non-
directional EF 

A 0.5*In to at least 35*In (step size 0.1) 

 

17.10 
TMS setting range for 
IDMT 

 0.025 to at least 1.5 (step size 0.025) 
 

18 Other protection functions  

Comprehensive voltage protection 
functionality including over-voltage, 
under-voltage, negative sequence 
overvoltage, residual over-voltage, 
under-frequency, over-frequency, Rate 
of Change of Frequency (ROCOF) 
protection 
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19 Monitoring functions    

19.1 
U, I, P, Q, S, f, PF 
monitoring 

Yes/No Yes 
 

19.2 
Event records and 
oscillographic disturbance 
records 

 

Event recorder should keep at least 
20Nos previous records and disturbance 
recorder should handle at least 8Nos 
analogue channels and at least 24Nos 
binary channels 

 

20 
Tripping and indication 
logics 

 Should be programmable 
 

21 Standards  
Should conform IEC-60255 in all 
aspects 

 

22 Type test certificate  Should be provided  

 
 
 

5.2.5.5 Bay Control Unit (BCU)  : 

No. Description Unit Minimum Requirements Guaranteed 

Data 

1 Manufacturer  ABB/SIEMENS/GE/SEL  

2 
Country of Origin (Place of 
Manufacturing) 

 
Switzerland/Sweden/Germ
any/UK/USA/ France 

 

3 Relay Identification    

3.1 Relay Type & model  Should be filled up by bidder  

3.2 Relay Software version  Should be filled up by bidder  

3.3 Relay Hardware version  Should be filled up by bidder  

4 Language  English  

5 Housing & mounting  

Flush mounting housing 
and capable of sustaining in 
harsh environmental 
condition 

 

6 Relay auxiliary voltage V 

Minimum range of 88V to 
250V DC and minimum 
range of 115V to 230V AC 

 

7 Operating frequency Hz 50/60Hz, ±5%  

8 Current transformer requirement    

8.1 No of Inputs Nos 4  

8.2 Nominal current A Operable in 1A and 5A  

8.3 Minimum continuous current capacity A 3*Nominal current  

8.4 Thermal withstand capacity A 
100*Nominal current for at 
least 1s 

 

9 Voltage transformer requirement    

9.1 No of Inputs Nos 
10 
(For Line voltage and Bus 
voltages) 

 

9.2 Nominal voltage V 110  

9.3 
Minimum continuous withstand 
voltage 

V 220 
 

10 Binary input module    

10.1 Minimum number of inputs Nos 
10 (programmable) 
(Can be increased as per 
the scheme design) 
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10.2 Minimum operating range V 
110V and 220V DC (±20% 
tolerance) 

 

11 Binary output module    

11.1 Minimum number of outputs Nos 

10 (minimum 5 Nos fast 
operating trip output and 1 
Nos watchdog outputs) 
(Can be increased as per 
the scheme design) 

 

11.2 Minimum operating range V 
110V and 220V DC (±20% 
tolerance) 

 

11.3 Minimum continuous current capacity A 5  

11.4 Short time withstand capacity A 10A for at least 1s  

11.5 Maximum operating time ms 10  

12 Number of LEDs Nos 
08 (programmable) 
(Can be increased as per 
the scheme design) 

 

13 HMI  

Front mounted, should be 
suitable to issue close& 
open commands to 
switching devices through 
visual animation, access all 
functions, settings and 
stored records without 
external computer 

 

14 Software requirement  

1. Should be able to 
configure, operate and 
monitor with user friendly 
engineering and 
disturbance handling tool. 
2. Necessary software for 
configuration, disturbance 
handling and 
parameterization has to be 
supplied free of cost and 
without any time-bounded 
license. 

 

15 GPS Time synchronization  Should be available  

16 Communication interface    

16.1 Standard protocol  

IEC 61850 (have to be able 
to communicate to IEC 
61850 base Substation 
Automation System) 

 

16.2 Ethernet speed and connector  
100Mbps, RJ45 plug 
connector/RS232 serial 
connector as front port 

 

17 Main protection function  

Instantaneous/delayed, 
directional/non-directional, 
over current and earth fault 
protection with IEC and 
ANSI/IEEE characteristics 
curves 

 

17.1 Number of parameter setting groups Nos 
Minimum 4 (Independently 
settable) 

 

17.2 
Minimum stages in each setting 
groups for Over-current 

Nos 3 
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17.3 
Minimum stages in each setting 
groups for Earth fault 

Nos 3 
 

17.4 Pre-configuration  For all basic functions  

17.5 Tripping time  
Settable between 0s to 
150s 

 

17.6 
Pick up setting range for Time delayed 
Directional/Non-directional OC 

A 
0.1*In to at least 20*In (step 
size 0.01) 

 

17.7 
Pick up setting range for High set 
Directional/Non-directional OC 

A 
0.5*In to at least 35*In (step 
size 0.1) 

 

17.8 
Pick up setting range for Time delayed 
Directional/Non-directional EF 

A 
0.01*In to at least 20*In 
(step size 0.01) 

 

17.9 
Pick up setting range for High set 
Directional/Non-directional EF 

A 
0.5*In to at least 35*In (step 
size 0.1) 

 

17.10 TMS setting range for IDMT  
0.025 to at least 1.5 (step 
size 0.025) 

 

18 Other protection functions  

Comprehensive voltage 
protection functionality 
including over-voltage, 
under-voltage, negative 
sequence overvoltage and 
residual over-voltage 
protection 

 

19 Control functions  

Synchrocheck 
Implementing interlocking 
logics 
Execution of close and open 
command for switching 
devices coming from SAS 
and Device HMI 

 

20 Monitoring functions    

20.1 U, I, P, Q, S, f, PF monitoring Yes/No Yes  

20.2 
Event records and oscillographic 
disturbance records 

 

Event recorder should keep 
at least 10Nos previous 
records and disturbance 
recorder should handle at 
least 8Nos analogue 
channels and at least 
16Nos binary channels 

 

21 Tripping and indication logics  Should be programmable  

22 Standards  
Should conform IEC-60255 
in all aspects 

 

23 Type test certificate  Should be provided  

 
 
 
 
 

5.2.5.6 Busbar and Breaker Failure Protection 

 
No. Description Unit Minimum Requirements Guaranteed 

Data 

1. General:    

1.1 Manufacturer  ABB/SIEMENS/GE/SEL  
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1.2 Country of origin  
Switzerland/Sweden/Germa
ny/UK/USA/ France 

 

1.3 Type of installation  Distributed  

1.4 Standards  IEC  

1.5 Central Unit (CU)    

1.5.1 Terminal type  Insert  

1.5.2 Terminal version (software version)  Insert  

1.5.3 
Central unit for busbar protection 
must be supported for min. 16 bays 

 Yes 
 

1.6 Bay Unit (BU)    

1.6.1 Terminal type  Insert  

1.6.2 Terminal version (software version)  Insert  

2. Auxiliary Circuit    

2.1 Auxiliary supply voltage    

2.1.1 
CU, BU Rated auxiliary supply 
voltage 

V d.c. 110 ±15 % 
 

2.1.2 CU auxiliary supply redundant  Yes  

2.1.3 
Interruption in auxiliary d.c. voltage: 
Without resetting 
Restart time 

 
ms 
s 

 
> 50 
Insert 

 

2.2 A.C. current inputs BU    

2.2.1 Number of inputs  Min. 3  

2.2.2 Rated current Ir A 1  

2.2.3 Permissive overload, continuous  4xIr  

2.2.4 Permissive overload, 1 s  100xIr  

2.2.5 Burden at Ir VA < 0.5  

2.3 Binary inputs CU, BU  Min. 20 / 8  

2.3.1 Number of modules  Insert  

2.3.2 Number of inputs per module  Insert  

2.3.3 Rated voltage V d.c. 110 ±15 %  

2.4 Binary outputs CU, BU  Min. 6 / 4  

2.4.1 Number of modules  Insert  

2.4.2 Number of outputs per module  Insert  

2.4.3 Rated voltage V d.c. 110 ±15 %  

2.4.4 
Breaking capacity at inductive load 
with L/R<40 ms, at rated voltage 

A 0.1 
 

2.4.5 
Current carrying capacity at rated 
voltage for signalling contacts, 
continuous 

A Insert 

 

2.4.6 
Number of tripping contacts (high-
speed output) 

pcs. Min. 3 
 

2.4.7 
Current carrying capacity at rated 
voltage for tripping contacts, 
continuous 

A 5 

 

2.5 LED indications CU, BU    

2.5.1 Number of LED's  Insert  

2.5.2 Multi-colour LED's Yes/No Insert  

2.6 Communication ports CU, BU    

2.6.1 Port for front-connected PC    

2.6.1.1 Protocols supported  Insert  

2.6.1.2 Communication speed Kbit/s Insert  

2.6.1.3 PC connector type  Insert  

2.6.2 CU, BU communication media  FO  
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2.6.3 
CU rear station (system) 
communication ports 

  
 

2.6.3.1 Number of rear ports  Insert  

2.6.3.2 Protocols supported  IEC 61850  

2.6.3.3 Communication speed Mbit/s Insert  

2.6.3.4 Connector type  RJ45  

2.6.4 Time synchronisation  SNTP  

2.7 Busbar differential protection    

2.7.1 Operating time ms < 20  

2.7.2 Internal CT ratio adaptability  Yes  

2.7.3 
Multiple tripping criteria, check zone 
and bus zone 

 Yes 
 

2.7.4 Current transformer supervision  Yes  

2.7.5 
External signal of load transfer 
starting 

 Insert 
 

2.7.6 
Busbar protection system should be 
suitable/adaptable for future 
switchgear extension or modification 

 Yes 

 

2.7.7 Bay-selective intertripping  Yes  

2.7.8 
Phase-segregated measurement 
system 

 Yes 
 

2.8 Breaker failure protection    

2.8.1 Setting range % Ir Insert  

2.8.2 Re-trip time delay range s 0-1  

2.8.3 Re-trip operation mode 1 & 3 phase  Yes  

2.8.4 Back-up time delay range s 0-1  

2.8.5 Trip operating time setting resolution ms 1  

2.8.6 Trip delay range s 0-1  

2.8.7 Single-phase with/without current  Yes  

2.8.8 
2-stage operation bay trip repeat/trip 
busbar 

 Insert 
 

2.8.9 
Selectable operation mode (current, 
unbalance, low current) 

 Insert 
 

2.8.10 
Independent settable delay times for 
all operation modes 

 Yes 
 

2.8.11 
Low current mode using the circuit 
breaker auxiliary contact 

 Yes 
 

2.8.12 End fault protection  Yes  

2.8.13 
Independent breaker failure 
protection per bay unit 

 Yes 
 

2.9 Disturbance recorder CU, BU    

2.9.1 Number of digital signals  Insert  

2.9.2 Number of analogue signals  Insert  

2.9.3 
External/manual initiation of 
recording 

 Insert 
 

2.9.4 Sampling rate kHz Insert  

2.9.5 Pre-fault time ms ≥ 300  

2.9.6 Recording time ms ≥ 2000  

2.9.7 Number of recorded disturbances  Min. 5  

2.9.8 
Total recording time with max. 
analogue and binary signals 

s > 10 
 

2.9.9 Output file comtrade format  Yes  

2.10 Event recorder CU, BU    

2.10.1 Max. number of events  Insert  
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2.10.2 Time tagging resolution ms 1  

2.11 Self-supervision CU, BU  Yes  

3 Additional    

3.1 Test socket BU  Yes  

3.2 
Setting and configuration approved 
by Engineer 

 Yes 
 

3.4 

Centralised, user-friendly 
configuration and all necessary 
software tools for full 
parameterization, and 
(re)configuration in case of 
extensions should be delivered 

 Yes 

 

 
 

5.2.5.7 Trip Circuit Supervision Relay 

 

No. Description Unit Minimum Requirements Guaranteed 

1.1 Manufacturer  ABB/SIEMENS/GE/SEL  

1.2 Country of origin  
Switzerland/Sweden/Germa
ny/UK/USA/ France 

 

1.3 Type  Insert  

1.4 Standards  IEC  

2 Standards  IEC  

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.2 Binary outputs    

2.2.1 Number of outputs 
NO/N
C 

Min. 2/2 
 

2.2.2 Rated voltage V d.c. 110  

2.2.3 
Breaking capacity at inductive load 
with L/R<40 ms, at rated voltage 

A 0.1 
 

2.2.4 
Current carrying capacity at rated 
voltage for signalling contacts, 
continuous 

A Insert 
 

2.3 Supervised circuits    

2.3.1 Voltage range of supervised circuits V d.c. 110 ±15 %  

2.3.2 Injected current of supervised circuits mA Insert  

2.3.3 Operating time range s Insert  

2.3.4 Resetting time range s Insert  

 
 
 

5.2.5.8 Tripping Relays (High Speed High 

Impedance Type) 

 

No. Description Unit Minimum Requirements Guaranteed 

1.1 Manufacturer  ABB/SIEMENS/GE/SEL  

1.2 Country of origin  
Switzerland/Sweden/Germa
ny/UK/USA/ France 

 

1.3 Type  Insert  
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No. Description Unit Minimum Requirements Guaranteed 

1.4 Standards  IEC  

2 Standards  IEC  

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.2 Binary outputs    

2.2.1 Number of outputs NO/NC Min. 2/2  

2.2.2 Rated voltage V d.c. 110  

2.2.3 
Breaking capacity at inductive load 
with L/R < 40 ms, at rated voltage 

A Insert 
 

2.2.4 
Current carrying capacity at rated 
voltage for signalling contacts, 
continuous 

A Insert 
 

2.2.5 Make and carry continuously  Insert  

2.2.6 Make and carry for 3 sec.  Insert  

2.2.7 
Break: resistive 
inductive 

W 
VA 

Insert  

2.3 Supervised circuits    

2.3.1 Voltage range of supervised circuits V d.c. 110 ±15 %  

2.3.2 Injected current of supervised circuits mA Insert  

2.3.3 Operating time range ms Insert  

2.3.4 Resetting time range s Insert  

 
 

5.2.5.9 Test Socket 

 
No. Description Unit Minimum Requirements Guaranteed 

Data 

1.1 Manufacturer  Insert  

1.2 Country of origin  
Sweden/Switzerland/UK/ 
USA/Europe 

 

1.3 

Type 

• Line main 1 and 2 

• Line back-up and bus coupler 

• Transformer main 1 and 2 

• Bay unit BBF 
Distance protection 

 Insert 

 

1.4 Standards  IEC  

1.5 
Each protection device must have its own 
test socket 

 Yes 
 

1.6 

Test socket must obtain safe online 
protection testing and maintaining, and 
performing whole tripping test with 
following AR 

 Yes 

 

1.7 

Test socket should have enough 
contacts to: 

• Short-circuit current inputs from CT's 

• Isolate voltage inputs from VT's 

• Isolate trip circuit for each phase 
separately 

• Isolate CB close command 

• Isolate signalling voltage 

• Inhibit breaker failure initialising 

• Inhibit sending of communication 
signal 

 Yes 
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Allow functional testing of protection 

1.8 
Socket should be designed for 4 mm 
banana plugs access 

 Yes 
 

2.2.1 Number of outputs NO/NC Min. 2/2  

 
 

5.2.5.10 Overall Fault Clearance Times 

No. Description Unit Minimum Requirements Guaranteed 

Data 

1 

230 kV Busbar Faults:    

Main protection relay operating time ms Insert  

Auxiliary and tripping relay time 
(where used) 

ms 
Insert  

Circuit breaker time ms Insert  

Total ms Insert  

2 

132 kV Busbar Faults:    

Main protection relay operating time ms Insert  

Auxiliary and tripping relay time 
(where used) 

ms 
Insert  

Circuit breaker time ms Insert  

Total ms Insert  

3 

230/135/34.5 kV Transformer Faults:    

Main protection relay operating time ms Insert  

Auxiliary and tripping relay time ms Insert  

Circuit breaker time ms Insert  

Total ms Insert  

4 

132/34.5 kV Transformer Faults:    

Main protection relay operating time ms Insert  

Auxiliary and tripping relay time ms Insert  

Circuit breaker time ms Insert  

Total ms Insert  

5 

230 kV Line Faults:    

Distance protection maximum 
operating time 

ms 
Insert  

Permissive scheme time delay ms Insert  

Auxiliary relay time (where used) ms Insert  

Circuit breaker time ms Insert  

Total ms Insert  

6 

132 kV Line Faults:    

Distance protection maximum 
operating time 

ms 
Insert  

Permissive scheme time delay ms Insert  

Auxiliary relay time (where used) ms Insert  

Circuit breaker time ms Insert  

Total ms Insert  

 
 

5.2.5.11 Multi-Phase Auto reclose 

No. Description Unit Minimum Requirements Guaranteed 

Data 

1. Manufacturer’s name and address  Insert  

2. Country of origin  Insert  
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3. Type  Insert  

4. Model No.  Insert  

5. Standard  Insert  

6. Single phase auto reclose  Insert  

7. Three phase auto reclose  Insert  

8. Multi-phase auto reclose  Insert  

9. Main -1 Protection  Insert  

10. Main -2 Protection  Insert  

 
 



344 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

5.2.5.12 Front Panel Annunciation for OHL & 
Power Transformers (not mandatory) 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

 Front Panel annunciation for OHL & TR  

1.1 Panel mounting  Yes  

1.2 Number of inputs  Min. 16  

1.3 Contact type  NO/NC  

1.4 Galvanic isolation  Yes  

1.5 

Self-monitoring 

• via front indication 

• via relay contact 

 Yes  

1.6 Response delay time  Adjustable  

1.7 Bright LED technology  Yes  

1.8 Audible device output  Yes  

1.9 Lamp test button  Yes  

1.10 Acknowledgement button  Yes  

1.11 Horn acknowledgement button  Yes  

 Overall compliance with the requirements (yes/no)  

 
 
The front panel annunciation must be parameterised, configured and delivered as per Engineer's 
requirements. 
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5.2.5.13 Front Panel Annunciation for Control 
Room (optional) 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

 Front Panel annunciation for Control Room  

1.1 Panel mounting  Yes  

1.2 Number of inputs  Min. 48  

1.3 Contact type  NO/NC  

1.4 Galvanic isolation  Yes  

1.5 

Self-monitoring 

• via front indication 

• via relay contact 

 Yes  

1.6 Response delay time  Adjustable  

1.7 Bright LED technology  Yes  

1.8 Audible device output  Yes  

1.9 Lamp test button  Yes  

1.10 Acknowledgement button  Yes  

1.11 Horn acknowledgement button  Yes  

 Overall compliance with the requirements (yes/no)  

 
 
The front panel annunciation must be parameterised, configured and delivered as per Engineer's 
requirements. 
 

5.2.5.14 SCADA Server  
 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14261 SCADA Server  

1.1 Manufacturer  Insert  

1.2 Country of origin  Insert  

1.3 Type  Insert  

1.4 Standards  IEC  

1.5 Type of housing  Industrial 19" rack  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.1.2 Dual power supply  Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.2 Processor type  Insert  

2.3 Processor clock GHz Insert  

2.4 Memory type  Insert  

2.5 Memory capacity MB Insert  

2.6 Video display adapter type  Insert  

2.7 Video display adapter memory  Insert  

2.8 Hard disc type  Insert  

2.9 Rotating hard disc Yes/No Insert  

2.10 Hard disc capacity GB Insert  

2.11 Number of hard discs pcs. Insert  

2.12 RAID controller type  Insert  

2.13 DVD RW type  Insert  

2.14 Serial interface RS232  Yes  

2.15 Number of serial interfaces  Min. 2  

2.16 Fast Ethernet network interface card type  Insert  

2.17 Number of fast Ethernet network interface cards pcs. 4  

2.18 Fans Yes/No Insert  

2.19 Monitor 19" pcs. 1  

2.19.1 Manufacturer  Insert  

2.19.2 Country of origin  Insert  

2.19.3 Type  TFT  

2.19.4 Standards  IEC  

2.19.5 Supply voltage    

2.19.5.1 Rated auxiliary supply voltage V a.c. 110 ±15 %  

2.19.5.2 Power consumption W Insert  

2.20 Vertical frequency Hz Insert  

2.21 Max. resolution  Insert  

 Overall compliance with the requirements (yes/no)  

 
 
SCADA servers must be in hot-standby redundant configuration. 
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5.2.5.17 Substation Automation System  

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. General    

1.1 

Standards    

Test Cab: Damp heat, steady state 
Test Db: Damp heat, cycle (12h + 12h cycle) 
Digital I/O, Analogue I/O dielectric Tests 
Digital I/O, Surge withstand test 
Radio interference test 
Transient fast burst test 
Static Discharge 
Electromagnetic fields 

 

IEC 60068-2-78 
IEC 60068-2-30 
IEC 60255-27 
IEC 61000-4-5 
IEC 60870-3/Class 2 
IEC 61000-4-4 
IEC 61000-4-2 
IEC 61000-4-3 

 

1.2 

Number of years of proven field experience 
of offered system. 
(Note: proof of experience should be 
furnished. The components used in the 
offered system and those with field 
experience should be the same) 

Year 

 
 
 
5 

 

 

1.3 Design life of substation Automation System Year 15  

1.4 Manufacturers quality assurance system  ISO 9001/9002 or 
equivalent 

 

1.5 

Dimensions of cubicle 
- Width 
- Depth 
- Height 

- Floor load 

 
mm 
mm 
mm 
N/m2 

 
Insert 
Insert 
Insert 
Max 600 

 

1.6 Temperature range (min/max) oC 0/50  

1.7 Relative humidity % 93  

1.8 Intelligent Electronic Devices (IED’s)    

 -serial communication interface included? Yes/No Yes  

 
-Protection & Control IED’s connected same 
bus? 

Yes/No Yes  

 - self monitoring Yes/No Yes  

 - display of measured values Yes/No Yes  

 -remote parameterization Yes/No Yes  

 -disturbance record upload and analysis Yes/No Yes  

1.9 

Availability Calculation shall be furnished for 
each equipment as well as for the entire 
system. 

Yes/No Yes  

1.10 

The main part of the system, HMI, 
Gateway, IED shall be furnished with dual 
communication port against any failure. 

Yes/No 
Yes 
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1.11 

SNTP server shall provide GPS time-sync 
information to all communication (HMI, 
Gateway, IED) and the system shall be 
synchronized. 

Hz 
Yes 

 
 

1.12 

Ethernet switch shall have dual system 
topology not to lose entire system with 
single switching system failure. 

V 
Yes 

 
 

2. Station Level Equipment:    

2.1 Station Controller  Industrial PC  

2.2 MTBF (Mean time between Failures) Hours 50000  

2.3 

Station computer shall have dual 
connection to Ethernet switch as redundant  
(hot, standby) 

Yes/No 

Yes 
 
 
 

 

2.4 Hot standby take over time Seconds Yes  

2.5 
Dual Wide Monitor each HMI (over 25”) 
 

Yes/No Yes  

2.6 
Single wide screen 
 

Yes/No Yes  

2.7 
Number of years of proven field experience 
of offered software 

years 5  

2.8 
Operating System 
 

 Windows  

2.9 

 

 

 

 

 

 

 

 

 

 

 

 

 

i) All standard picture as per spec included 
in HMI 
ii) Process Status Display & Command 
Procedures 
iii) Event processing as per spec 
iv) Alarm processing as per spec 
v) Reports as per spec 
vi) Trend Display as per spec 
vii) Graphical fault information receiving 
function 
viii)Disturbance & Fault recording and 
analysis with graphical format 
ix) User Authority levels as per spec 
x) System supervision & monitoring as per 
spec 
xi) Automatic sequence control as per spec 

 
 
 
 
 
 
 
Yes/No 

 
 
 
 
 
 
 
Yes 

 

3 

 

 

 

 

Gateway to National Load dispatch 
Center 
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

3.2 

Number of years of proven filed experience 
of offered unit 
Insulation tests 
Fast disturbance tests 
Industrial environment 
Industrial grade hardware with no moving 
parts 
(PC based gateway is not accepted) 
Design life of offered equipment 
Redundant communication channel 
Redundant CPU 
Redundant DC/DC Supply 

% 

5Yrs 
 
IEC 60255-27 
IEC 61000-4-

4,Calss 4 
EN61000-6-4 
Yes 
 
15 Yrs 
Yes 
Yes 
Yes 
50000Hrs 
Yes 

 

3. Station Bus:    

3.1 Physical Medium  Glass fibre optic  

3.2 
Each communication devices shall have 
dual connection, hot and standby. 

Yes/No Yes  

4. Inter-bay Bus: Physical Medium  Glass fibre optic  

5 Printer server: MTBF Hours 200000  

6 Hard Copy colour Printer: MTBF Hours 180000  

7 
Master Clock – GPS (Global Positioning 
System) Receiver: MTBF 

Hours 150000  

8 Bay control Unit - HV    

8.1 
Number of years of proven field experience 
of offered unit 

 5  

8.2 
Separate Bay controller unit provided for 
each bay & feeder 

Yes/No Yes  

8.3 Type of bay controller offered HV/MV  HV  

8.4 
Select Before Operate with Open Execute & 
Close 

Yes/No Yes  

8.5 Single bit dependence Yes/No Yes  

8.6 Interlocking, bay & Station wide Yes/No Yes  

8.7 

Synchro check function 
- Maximum Voltage difference 
- Maximum Frequency difference 
Maximum Phase difference 

Specify 
Range 

Insert  



350 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

8.8 Double command blocking Yes/No Yes  

8.9 Independent settable parameter groups No 4  

8.10 Local Display Unit Yes/No Yes  

8.11 

Sequence of event recorder 
- Events 
Time resolution 

 
Nos 
msec 

 
256 
1 

 

8.12 Disturbance recording file transfer function Yes/No Yes  

8.13 
Comtrade file generation function of 
Disturbance Recorder 

Yes/No Yes  

8.14 
IED shall have dual connection to Ethernet 
switch (hot & standby) 

Yes/No Yes  

8.15 Comprehensive self-supervision Yes/No Yes  

8.16 
Battery free backup of events and 
disturbance records 

Yes/No Yes  

8.17 Insulation tests Standard IEC 60255-27  

8.18 Fast disturbance tests Standard 

IEC 61000-4-4, Class 
4 
 

 

8.19 

Temperature range: IED’s 
- Operation 
Transport and storage 

 

oC 
oC 

 
-10 to +50 
-10 to +50 
 

 

8.20 

Relative humidity: 
- Operating max./min 
- Transport and storage 

 
% 
% 
 

93 
93 

 

9 Back up control mimic –HV (400kV)    

9.1 

Control functionality: 
Control of breaker as well as all 
isolators/earthing switch 
(Control functionality should not be affected 
if bay controller fails) 

 
 
Yes/No 

Yes  

9.2 Key-Locked Yes/No Yes  

9.3 - Interlock override function Yes/No Yes  

9.4 
Separate backup control mimic provided for 
each bay & feeder 

Yes/No Yes  

10 Bay control Unit - MV    

10.1 
Number of years of proven field experience 
of offered unit 

 5  

10.2 
Separate Bay controller unit provided for 
each bay & feeder 

Yes/No Yes  

10.3 Type of bay controller offered HV/MV  HV  

10.4 
Select Before Operate with Open Execute & 
Close 

Yes/No Yes  

10.5 Single bit dependence Yes/No Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

10.6 - Interlocking, bay & Station wide Yes/No Yes  

10.7 

Synchro check function 
- Maximum Voltage difference 
- Maximum Frequency difference 
- Maximum Phase difference 

Specify 
Range 

Insert  

10.8 Double command blocking Yes/No Yes  

10.9 Independent settable parameter groups No 4  

10.10 Local Display Unit Yes/No Yes  

10.11 

Sequence of event recorder 
- Events 
Time resolution 

 
Nos 
msec 

 
256 
1 

 

10.12 Disturbance recording file transfer function Yes/No Yes  

10.13 
Comtrade file generation function of 
Disturbance Recorder 

Yes/No Yes  

10.14 
IED shall have dual connection to Ethernet 
switch (hot & standby) 

Yes/No Yes  

10.15 Comprehensive self-supervision Yes/No Yes  

10.16 
Battery free backup of events and 
disturbance records 

Yes/No Yes  

10.17 Insulation tests Standard IEC 60255-27  

10.18 Fast disturbance tests Standard 

IEC 61000-4-4, Class 
4 
 

 

10.19 

Temperature range: IED’s 
- Operation 
Transport and storage 

 

oC 
oC 

 
-10 to +50 
-10 to +50 

 

10.20 

Relative humidity: 
- Operating max./min 
- Transport and storage 

 
% 
% 
 

93 
93 

 

11 Back up control mimic –HV (400kV)    

11.1 

Control functionality: 
Control of breaker as well as all 
isolators/earthing switch 
(Control functionality should not be affected 
if bay controller fails) 

 
 
Yes/No 

Yes  

11.2 Key-Locked Yes/No Yes  

11.3 Interlock override function Yes/No Yes  

11.4 
Separate backup control mimic provided for 
each bay & feeder 

Yes/No Yes  

12 Bay control Unit - LV    

12.1 
Number of years of proven field experience 
of offered unit 

 5  

12.2 
Separate Bay controller unit provided for 
each bay & feeder 

Yes/No Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

12.3 Type of bay controller offered HV/MV  HV  

12.4 
Select Before Operate with Open Execute & 
Close 

Yes/No Yes  

12.5 Single bit dependence Yes/No Yes  

12.6 Interlocking, bay & Station wide Yes/No Yes  

12.7 

Synchro check function 
- Maximum Voltage difference 
- Maximum Frequency difference 
- Maximum Phase difference 

Specify 
Range Insert  

12.8 Double command blocking Yes/No Yes  

12.9 Independent settable parameter groups No 4  

12.10 Local Display Unit Yes/No Yes  

12.11 

Sequence of event recorder 
- Events 
Time resolution 

 
Nos 
msec 

 
256 

1 

 

12.12 Disturbance recording file transfer function Yes/No Yes  

12.13 
Comtrade file generation function of 
Disturbance Recorder 

Yes/No Yes  

12.14 
IED shall have dual connection to Ethernet 
switch (hot & standby) 

Yes/No Yes  

12.15 Comprehensive self-supervision Yes/No Yes  

12.16 
Battery free backup of events and 
disturbance records 

Yes/No Yes  

12.17 Insulation tests Standard IEC 60255-27  

12.18 Fast disturbance tests Standard 
IEC 61000-4-4, Class 
4 

 

12.19 

Temperature range: IED’s 
- Operation 
Transport and storage 

 

oC 
oC 

 
-10 to +50 
-10 to +50 

 

 

12.20 

Relative humidity: 
- Operating max./min 
Transport and storage 

 
% 
% 
 

93 
93 

 

13 Back up control mimic –HV (400kV)  DELETED  

14 System Performance:    

14.1 Exchange of display (First reaction) second < 1  

14.2 
Presentation of a binary change in the 
process display 

second < 0.5  

14.3 
Presentation of an analogue change in the 
process display 

second < 1  

14.4 From order to process output second < 0.5  

14.5 From order to updated of display second < 1.5  
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5.2.5.18 Operator Workstation  
 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1 Operator Workstation  

1.1 Manufacturer  Insert  

1.2 Country of origin  Insert  

1.3 Type  Insert  

1.4 Standards  IEC  

1.5 Type of housing  Insert  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.2 Processor type  Insert  

2.3 Processor clock GHz Insert  

2.4 Memory type  Insert  

2.5 Memory capacity MB Insert  

2.6 Video display adapter type  Dual head capability  

2.7 Video display adapter memory MB Insert  

2.8 Hard disc type  Insert  

2.9 Rotating hard disc Yes/No Insert  

2.10 Hard disc capacity GB Insert  

2.11 Number of hard discs pcs. Insert  

2.12 RAID controller type  Insert  

2.13 DVD RW type  Insert  

2.14 Sound card type  Insert  

2.15 Fast Ethernet network interface card type  Insert  

2.16 Number of fast Ethernet network interface cards pcs. 4  

2.17 Fans Yes/No Insert  

2.18 Monitor 24" pcs. 2  

2.18.1 Manufacturer  Insert  

2.18.2 Country of origin  Insert  

2.18.3 Type  TFT  

2.18.4 Standards  IEC  



354 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.18.5 Supply voltage    

2.18.5.1 Rated auxiliary supply voltage V a.c. 110 ±15 %  

2.18.5.2 Power consumption W Insert  

2.19 Visible diagonal " Insert  

2.20 Vertical frequency Hz Insert  

2.21 Max. resolution  Insert  

 Overall compliance with the requirements (yes/no)  

 
 
 

5.2.5.19 Printer  
 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14263 Printer / Code number: 14263 

1.1 Manufacturer  Insert  

1.2 Model  Insert  

1.3 Country of origin  Insert  

1.4 Standards  IEC / ISO  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.2 Type  Colour laser  

2.3 Format  A4  

2.4 Resolution dpi Insert  

2.5 Memory MB Insert  

2.6 Parallel port Yes/No Insert  

2.7 Fast Ethernet port  Yes  

2.8 USB port Yes/No Insert  

2.9 Minimum speed Page/min Insert  

 Overall compliance with the requirements (yes/no)  
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5.2.5.20 Monitoring Workstation  
 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14264 Monitoring Workstation / Code number: 14264 

1.1 Manufacturer  Insert  

1.2 Country of origin  Insert  

1.3 Type  Insert  

1.4 Standards  IEC  

1.5 Type of housing  Insert  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.2 Processor type  Insert  

2.3 Processor clock GHz Insert  

2.4 Memory type  Insert  

2.5 Memory capacity MB Insert  

2.6 Video display adapter type  Insert  

2.7 Video display adapter memory MB Insert  

2.8 Hard disc type  Insert  

2.9 Rotating hard disc Yes/No Insert  

2.10 Hard disc capacity GB Insert  

2.11 Number of hard discs pcs. Insert  

2.12 RAID controller type  Insert  

2.13 DVD RW type  Insert  

2.14 Sound card type  Insert  

2.15 Serial interface RS232  Yes  

2.16 Fast Ethernet network interface card type  Insert  

2.17 Number of fast Ethernet network interface cards pcs. 1  

2.18 Fans Yes/No Insert  

2.19 Monitor 24" pcs. 1  

2.19.1 Manufacturer  Insert  

2.19.2 Country of origin  Insert  

2.19.3 Type  TFT  

2.19.4 Standards  IEC  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.19.5 Supply voltage    

2.19.5.1 Rated auxiliary supply voltage V a.c. 110 ±15 %  

2.19.5.2 Power consumption W Insert  

2.20 Vertical frequency Hz Insert  

2.21 Max. resolution  Insert  

 Overall compliance with the requirements (yes/no)  

 
 

 

5.2.5.21  Time Synchronization Device  

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14271 Time Synchronization Device / Code number: 14271 

1.1 Manufacturer  Insert  

1.2 Country of origin  Insert  

1.3 Type  Insert  

1.4 Standards  IEC  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.2 Rack mounting case  Insert  

2.3 Synch. Pulse output, 1 min Yes/No Insert  

2.4 Fast Ethernet port / FO  Yes  

2.5 Serial port  Yes  

2.6 Protocol  NTP  

 Overall compliance with the requirements (yes/no)  

 
 
 
 

5.2.5.22  Weather Station  
 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

 Weather Station  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1.1 Terminal Type  Insert  

1.2 Terminal version (software version)  Insert  

1.3 Standards  IEC  

2 Characteristics 

2.1 
Hygro-thermo transmitter with weather thermal 
radiation shield 

   

2.1.1 Input °C −40..+60  

2.1.1.1 Output mA 4-20  

2.1.1.2 Accuracy  1/3 Class B (±0.3 K)  

2.1.2 Input % rel. h 0..100  

2.1.2.1 Output mA 4-20  

2.1.2.2 Accuracy % rel. h ±3  

2.2 Wind transmitter Yes/No   

2.2.1 Input m/s   

2.2.2 Output mA   

2.2.3 Accuracy %   

2.3 Wind direction transmitter Yes/No   

2.3.1 Input °   

2.3.2 Output mA   

2.3.3 Accuracy °   

2.4 Baro transmitter Yes/No   

2.4.1 Input mbar   

2.4.2 Output mA   

2.5 Interface unit  Yes  

2.6 Overvoltage protection  Yes  

2.7 Installation  Indoor  

 Overall compliance with the requirements (yes/no)  

5.2.5.23 Ethernet Switch Process LAN  
 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14273 Ethernet Switch-Process LAN / Code number: 14273 

1.1 Terminal Type  Insert  

1.2 Terminal version (software version)  Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1.3 Standards  IEC  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.1.2 Dual power supply  Yes  

2.2 Ethernet ports    

2.2.1 Number of ports  

Min. 6xRJ45 or 
Min. 6xFO for IED 
connections AND 2xFO 
(1 GB) for process LAN 

 

2.2.1 Type of ports  
RJ45 or FO and Fibre 
Optical (1 GB) 

 

2.3 Immunity to EMI and heavy electrical surges  Insert  

2.4 Temperature range    

2.4.1 Operation  0..50°C  

2.4.2 Storage  −20..+70°C  

2.5 Switching method an layer  

Store & Forward Layer 3 
(IEC 61850), RSTP 
(802.1w); eRSTPTM or 
RSTP (802.1D-2004) 
network fault recovery 

 

2.6 Switching latency  ≤ 5μs  

2.7 Switching bandwidth  ≤ 1.6 Gbps  

2.8 Failsafe output relay  Potential-free  

2.9 Cyber security features    

2.9.1 Multi-level passwords  Yes  

2.9.2 SSH/SSL encryption  Yes  

2.9.3 Enable/disable ports, MAC based port security  Yes  

2.9.4 Port based network access control  Yes  

2.10 System features    

2.10.1 
Automatic learning negotiation and crossover 
detection 

   

2.10.2 
Port configuration, status, statistics, mirroring, 
security 

   

2.10.3 Network fault recovery  ≤ 5 ms  

2.11 Type Test Reports  To be included with bid  

2.12 Installation  Indoor  

 Overall compliance with the requirements (yes/no)  
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Technical characteristics of optical ports of process LAN Ethernet switches must comply with appropriate 
characteristics of fibre optic cables for protection and control (see Code No. 14296). 
 

5.2.5.24 Ethernet Switch Control Room  
 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14274 Ethernet Switch-Control Room / Code number: 14274 

1.1 Terminal Type  Insert  

1.2 Terminal version (software version)  Insert  

1.3 Standards  IEC  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.1.2 Dual power supply  Yes  

2.2 Ethernet ports    

2.2.1 Number of ports  Min. 16  

2.2.1 Type of ports  RJ45  

2.3 Immunity to EMI and heavy electrical surges  Insert  

2.4 Temperature range    

2.4.1 Operation  0..50°C  

2.4.2 Storage  −20..+70°C  

2.5 Switching method an layer  

Store & Forward Layer 3 
(IEC 61850), RSTP 
(802.1w); eRSTPTM or 
RSTP (802.1D-2004) 
network fault recovery 

 

2.6 Switching latency  ≤ 5μs  

2.7 Switching bandwidth  ≤ 1.6 Gbps  

2.8 Failsafe output relay  Potential-free  

2.9 Cyber security features    

2.9.1 Multi-level passwords  Yes  

2.9.2 SSH/SSL encryption  Yes  

2.9.3 Enable/disable ports, MAC based port security  Yes  

2.9.4 Port based network access control  Yes  

2.10 System features    

2.10.1 
Automatic learning negotiation and crossover 
detection 

   

2.10.2 
Port configuration, status, statistics, mirroring, 
security 
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.10.3 Network fault recovery  ≤ 5 ms  

2.11 Type Test Reports  To be included with bid  

2.12 Installation  Indoor  

 Overall compliance with the requirements (yes/no)  

 
 

5.2.5.25 Protection Monitoring Software  
 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14281 Protection Monitoring Software / Code number: 14281 

1.1 Protection Monitoring Software 

1.1.1 Communication with protection terminals  Yes  

1.1.2 Protection terminal configuration  Yes  

1.1.3 Protection terminal parameter setting  Yes  

1.1.4 Disturbance data collecting  Yes  

1.1.5 Disturbance data analysing  Yes  

1.1.6 Other software:  Insert  

 Overall compliance with the requirements (yes/no)  
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5.2.5.26 SCADA Software  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14282 SCADA Software / Code number: 14282 

1.1 Basic SCADA server software 

1.1 Basic SCADA server software pcs. 2  

1.1.1 
Communication with 2 higher level control 
centres 

 Yes  

1.1.2 Real-time database management  Yes  

1.1.3 Data processing  Yes  

1.1.4 Data acquisition  Yes  

1.1.5 Alarm and event processing  Yes  

1.1.6 Data archiving  Yes  

1.1.7 Report generation and printing  Yes  

1.1.8 Redundancy management  Yes  

1.2 Operator workstation software pcs. 2  

1.3 Communication software pcs. 2  

1.3.1 
Communication with 2 higher level control 
centres 

 Yes  

1.4 Application libraries pcs. 1, optional  

1.5 Software tools pcs. 1  

1.5.1 Database creating, maintaining and viewing  Yes  

1.5.2 User interface definition  Yes  

1.5.3 Report definition  Yes  

1.5.4 System configuration  Yes  

1.5.5 Historical data maintaining  Yes  

1.5.6 Database and historical data export/import  Yes  

1.5.7 Analysis and diagnostic tools  Yes  

1.5.8 Training simulator  Yes  

1.5.9 
Other software tools according to Contractor's 
concept: 

 Insert  

 Overall compliance with the requirements (yes/no)  
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5.2.5.27 Fibre Optic Cables & Terminal 
Equipment 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14298 Fibre Optic Cables & Terminal Equipment / Code number: 14298 

1.1 

Sufficient quantity of adequate glass fibre optic 
cables for overall Protection & Control & 
Monitoring & Metering system should be 
foreseen and included in the bid. 

 Yes  

1.2 
Below proposed quantities shall be verified 
according to specific Bidder's design. 

 Yes  

1.3 
Final quantities must be estimated and 
delivered as per Single Line Diagram and 
Substation layouts. 

 Yes  

1.4 
At least 20% spare in cable length, as well as in 
number of fibres in cable, should be foreseen. 

 Yes  

1.5 Fibre optic ducted cables shall be foreseen.  Yes  

1.6 Type of fibre optic  Multimode  

1.7 Number of fibres in cable  Min. 4  

1.8 Operational Wave length  Insert  

1.9 Attenuation factor maximum  Insert  

1.10 Band-width minimum  Insert  

1.11 Manufacturer  Insert  

2 Characteristics 

2.1 

Fibre optic terminations. 
Overall quantities of specific fibre optic 
terminations should be closely related to 
number of fibres in each cable (each fibre, used 
or spare, should be properly terminated). 
At least 20% spare terminations for each 
proposed type should be foreseen. 

 Yes  

2.1.1 Plug connectors type  Insert  

2.1.2 Connection technology  Insert  

2.1.3 Plug pin type  Insert  

2.1.4 Manufacturer  Insert  

2.2 

Optical distributor with connectors 
Overall quantity of Optical Distributor with 
Connectors should be closely related to number 
of relay houses. Optical Distributor with 
Connectors should be foreseen for both cable 
ends. 
At least 10% spare Optical Distributors with 
Connectors should be foreseen. 

 Yes  

2.2.1 Fibre optic cable gland  
To accept metal-free 
optical cable 

 

2.2.3 Patch-cord connection  Yes  

2.2.4 Type of optical connectors  Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.2.5 Manufacturer  Insert  

2.3 

Patch-cord with optical connectors 
Overall quantity of fibre optic patch-cord cables 
should be closely related to number of protection 
and control devices (terminals) in each particular 
relay house. 
At least 20% spare patch-cord cables should be 
foreseen. 

 Yes  

 Overall compliance with the requirements (yes/no)  

 
 
The quantities and specifications of the optical distributor with connectors and patch-cord with optical 
connectors predicted according to the optical ring configuration for control and according to the 
configuration of busbar protection. 
 
The technical characteristics of fibre optic cables for protection and control have influence on optical ports 
characteristics of process LAN Ethernet switches. 
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5.2.5.28 Special Control Equipment and Tools 
 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14299 Special Control Equipment and Tools / Code number: 14299 

1.1 Special Control Equipment and Tools 

1.1.1 
Special equipment and tools for setting, repairing, 
handling and maintaining of control system 

set 1  

1.1.2 
Software needed for configuration, setting, 
commissioning, testing, communication, 
interfacing with substation system 

set 1  

1.1.3 Laptop brand-name computer pcs. 2  

1.1.4 
Test plugs, including all necessary accessories 
(transport case, cables, plugs, etc.) 

set 2  

 Overall compliance with the requirements (yes/no)  
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5.2.5.29 Protection Terminal 230 kV OHL-Main 1  
 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14001 Protection Terminal 230 kV OHL-Main 1 / Code number: 14001 

1.1 Manufacturer  Insert  

1.2 Country of origin  Insert  

1.3 Terminal type  Insert  

1.4 Terminal version (software version)  Insert  

1.5 Standards  IEC  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.1.2 

Interruption in auxiliary d.c. voltage: 

• Without resetting 

• Restart time 

 
ms 
s 

 
> 50 
Insert 

 

2.2 a.c. current inputs    

2.2.1 Number of inputs  Min. 4  

2.2.2 Rated current Ir A 1  

2.2.3 Permissive overload, continuous  4xIr  

2.2.4 Permissive overload, 1 s  100xIr  

2.2.5 Burden at Ir VA < 0.3  

2.3 a.c. voltage inputs    

2.3.1 Number of inputs  Min. 4  

2.3.2 Rated voltage Ph-Ph Ur V 100  

2.3.3 Permissive overload, continuous % Ur 150  

2.3.4 Permissive overload, 1 s % Ur 250  

2.3.5 Burden at Ur VA < 0.3  

2.4 Binary inputs  Minimum 16  

2.4.1 Number of BI groups with common root  Insert  

2.4.2 
Number of inputs per BI group with common 
root 

 < 8  

2.4.3 Rated voltage V d.c. 110 ±15 %  

2.5 Binary outputs  Min. 16  

2.5.1 Number of modules  Insert  

2.5.2 Number of outputs per group with common root    

2.5.3 Rated voltage V d.c. 110 ±15 %  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.5.4 
Breaking capacity at inductive load with 
L/R<40 ms, at rated voltage 

A 0.1  

2.5.5 
Current carrying capacity at rated voltage for 
signalling contacts, continuous 

A Insert  

2.5.6 
Number of tripping contacts (high-speed 
output) 

pcs. 6  

2.5.7 
Current carrying capacity at rated voltage for 
tripping contacts, continuous 

A 5  

2.6 LED indications    

2.6.1 Number of LED's  Insert  

2.6.2 Multi-colour LED's Yes/No Insert  

2.7 Communication ports  Yes  

2.7.1 Port for front-connected PC    

2.7.1.1 Protocols supported  Insert  

2.7.1.2 Communication speed Kbit/s Insert  

2.7.1.3 PC side connector type  Insert  

2.7.2 System interface    

2.7.2.1 Number of rear ports  2  

2.7.2.2 Protocols supported  IEC 61850  

2.7.2.3 Communication speed Mbit/s Min. 100  

2.7.2.4 Connector type  RJ45 or FO  

2.7.3 Time synchronisation  SNTP  

2.8 Human-machine interface  Yes  

2.8.1 LCD alphanumeric display, No. of rows  Insert  

2.9 Number of setting parameter groups  Min. 4  

2.10 Distance protection    

2.10.1 Number of protection zones  Min. 5  

2.10.2 Basic operating time ms < 25  

2.10.3 Operational characteristic  Quadrilateral  

2.10.4 Zone 1 direction software selectable  Insert  

2.10.5 Zone 2 direction software selectable  Insert  

2.10.6 Zone 3 direction software selectable  Insert  

2.10.7 Zone 4 direction software selectable  Insert  

2.10.8 Zone 5 direction software selectable  Insert  

2.10.9 Minimum impedance setting Ω Insert  

2.10.10 Full scheme protection phase segregated  Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.11 Communication scheme logic    

2.11.1 Operational modes  

Intertrip 
Permissive under-reach 
Permissive overreach 
Blocking 

 

2.12 Power swing detection  Yes  

2.13 

Secondary circuits supervision: 

• VT circuits supervision 

• CT circuits supervision 

 
 
Yes 
Yes 

 

2.14 

Automatic switch onto fault logic 

• Impedance criteria 

• Instantaneous overcurrent criteria 

 
 
Yes 
Yes 

 

2.15 Multistage three-phase overcurrent protection    

2.15.1 Directional  Insert  

2.15.2 Number of stages  Min. 2  

2.15.3 Setting range % Ir Insert  

2.15.4 Characteristics    

2.15.4.1 Definite time delayed Yes/no Yes  

2.15.4.2 Normal inverse Yes/No Yes  

2.15.4.3 Very inverse Yes/No Insert  

2.15.4.4 Extremely inverse Yes/No Insert  

2.16 Multistage earth fault overcurrent protection    

2.16.1 Directional  Insert  

2.16.2 Number of stages  Min. 2  

2.16.3 Setting range % Ir Insert  

2.16.4 Type of protection  Non-directional  

2.16.5 Characteristics    

2.16.5.1 Definite time delayed Yes/no Yes  

2.16.5.2 Normal inverse Yes/No Yes  

2.16.5.3 Very inverse Yes/No Insert  

2.16.5.4 Extremely inverse Yes/No Insert  

2.17 Directional earth fault protection    

2.17.1 Number of stages  Insert  

2.17.2 Setting range % Ir Insert  

2.17.3 Type of protection  Directional  

2.17.4 Characteristics    

2.17.4.1 Definite time delayed Yes/no Yes  



368 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.17.4.2 Normal inverse Yes/No Yes  

2.17.4.3 Very inverse Yes/No Insert  

2.17.4.4 Extremely inverse Yes/No Insert  

2.17.5 Minimum polarizing voltage % Ur 3 %  

2.17.6 Communication scheme logic  Yes  

2.17.6.1 Permissive and blocking  Yes  

2.17.7 Single and three-pole tripping schemes  Yes  

2.18 Current negative sequence protection    

2.18.1 Number of stages  Insert  

2.18.2 Setting range % Ir Insert  

2.18.3 Characteristic  Definite time  

2.19 Power system supervision    

2.19.1 Broken conductor check  Yes  

2.19.2 Overload protection    

2.19.2.1 Setting range of 1 stage % Ir Insert  

2.19.2.2 Time delay range of 1 stage min > 20  

2.19.2.3 Setting range of 2 stage % Ir Insert  

2.19.2.4 Time delay range of 2 stage s > 20  

2.19.2.5 Blocking external (system or HMI)  Yes  

2.19.3 
Additional supervision functions (thermal state, 
etc.) 

 Insert  

2.20 Autoreclosing    

2.20.1 Number of shots  Min. 2  

2.20.2 AR program  1/3 pole  

2.20.3 Reclosing pulse duration s Insert  

2.20.4 Dead time range s Insert  

2.20.5 Counters for AR operation  Yes  

2.20.6 Inhibit time range s Insert  

2.20.7 Reclaim time range s Insert  

2.20.8 
Synchronism & energising check during 3 ph 
AR 

 Yes  

2.20.9 Evolving faults treatment  Yes  

2.20.10 AR blocking for CB not ready  Yes  

2.20.11 AR operation 1/3ph in 1st and 2nd zone  Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.21 Synchronism & energising check    

2.21.1 Frequency difference range mHz. Insert  

2.21.2 Voltage difference range % Ur Insert  

2.21.3 Phase difference range ° Insert  

2.21.4 Operating time for synchro check function ms Insert  

2.21.5 Operating time for energizing check function ms Insert  

2.22 Disturbance recorder    

2.22.1 Number of digital signals  Min. 40  

2.22.2 Number of analogue signals  Min. 8  

2.22.3 External/manual initiation of recording  Yes  

2.22.4 Sampling rate kHz Insert  

2.22.5 Pre-fault time ms ≥ 300  

2.22.6 Recording time ms ≥ 2000  

2.22.7 Number of recorded disturbances  Min. 5  

2.22.8 
Total recording time with max. analogue and 
binary signals 

s > 10  

2.22.9 Output file comtrade format  Yes  

2.23 Event recorder    

2.23.1 Max. number of events  Insert  

2.23.2 Time tagging resolution ms 1  

2.24 Fault locator, measurement in (km)  Yes  

2.25 Self-supervision  Yes  

2.26 Measurement    

2.26.1 Active power measurement  Yes  

2.26.2 Reactive power measurement  Yes  

2.26.3 Voltage measurement  Yes  

2.26.4 Current measurement  Yes  

3 Additional requirements 

3.1 Test socket  Yes  

3.2 
Setting and configuration of Protection Terminal 
approved by Engineer 

 Yes  

 Overall compliance with the requirements (yes/no)  

 
 



370 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

5.2.5.30 14002 - Protection Terminal 230 kV OHL 
Main 2 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14002 Protection Terminal 230 kV OHL Main 2 / Code number: 14002 

1.1 Manufacturer  Different than Main 1  

1.2 Country of origin  Insert  

1.3 Terminal type  Insert  

1.4 Terminal version (software version)  Insert  

1.5 Standards  IEC  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.1.2 

Interruption in auxiliary d.c. voltage: 

• Without resetting 

• Restart time 

 
ms 
s 

 
> 50 
Insert 

 

2.2 a.c. current inputs    

2.2.1 Number of inputs  Min. 4  

2.2.2 Rated current Ir A 1  

2.2.3 Permissive overload, continuous  4xIr  

2.2.4 Permissive overload, 1 s  100xIr  

2.2.5 Burden at Ir VA < 0.5  

2.3 a.c. voltage inputs    

2.3.1 Number of inputs  Min. 4  

2.3.2 Rated voltage Ph-Ph Ur V 100  

2.3.3 Permissive overload, continuous % Ur 150  

2.3.4 Permissive overload, 1 s % Ur 250  

2.3.5 Burden at Ur VA < 0.3  

2.4 Binary inputs  Min. 16  

2.4.1 Number of BI groups with common root  Insert  

2.4.2 
Number of inputs per BI group with common 
root 

 < 8  

2.4.3 Rated voltage V d.c. 110 ±15 %  

2.5 Binary outputs  Min. 16  

2.5.1 Number of modules  Insert  

2.5.2 Number of outputs per group with common root  Max. 3  

2.5.3 Rated voltage V d.c. 110 ±15 %  



371 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.5.4 
Breaking capacity at inductive load with 
L/R<40 ms, at rated voltage 

A 0.1  

2.5.5 
Current carrying capacity at rated voltage for 
signalling contacts, continuous 

A Insert  

2.5.6 
Number of tripping contacts (high-speed 
output) 

pcs. 6  

2.5.7 
Current carrying capacity at rated voltage for 
tripping contacts, continuous 

A 5  

2.6 LED indications    

2.6.1 Number of LED's  Insert  

2.6.2 Multi-colour LED's Yes/No Insert  

2.7 Communication ports  Yes  

2.7.1 Port for front-connected PC    

2.7.1.1 Protocols supported  Insert  

2.7.1.2 Communication speed Kbit/s Insert  

2.7.1.3 PC side connector type  Insert  

2.7.2 System interface    

2.7.2.1 Number of rear ports  2  

2.7.2.2 Protocols supported  IEC 61850  

2.7.2.3 Communication speed Mbit/s Min. 100  

2.7.2.4 Connector type  RJ45 or FO  

2.7.3 Time synchronisation  SNTP  

2.8 Human-machine interface  Yes  

2.8.1 LCD alphanumeric display, No. of rows  Insert  

2.9 Number of setting parameter groups  Min. 4  

2.10 Distance protection    

2.10.1 Number of protection zones  Min. 5  

2.10.2 Basic operating time ms < 25  

2.10.3 Operational characteristic  Quadrilateral  

2.10.4 Zone 1 direction software selectable  Insert  

2.10.5 Zone 2 direction software selectable  Insert  

2.10.6 Zone 3 direction software selectable  Insert  

2.10.7 Zone 4 direction software selectable  Insert  

2.10.8 Zone 5 direction software selectable  Insert  

2.10.9 Minimum impedance setting Ω Insert  

2.10.10 Full scheme protection phase segregated  Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.11 Communication scheme logic    

2.11.1 Operational modes  

Intertrip 
Permissive under-reach 
Permissive overreach 
Blocking 

 

2.12 Power swing detection  Yes  

2.13 

Secondary circuits supervision: 

• VT circuits supervision 

• CT circuits supervision 

 
 
Yes 
Yes 

 

2.14 

Automatic switch onto fault logic 

• Impedance criteria 

• Instantaneous overcurrent criteria 

 
 
Yes 
Yes 

 

2.15 Multistage three-phase overcurrent protection    

2.15.1 Directional  Insert  

2.15.2 Number of stages  Min. 2  

2.15.3 Setting range % Ir Insert  

2.15.4 Characteristics    

2.15.4.1 Definite time delayed Yes/no Yes  

2.15.4.2 Normal inverse Yes/No Yes  

2.15.4.3 Very inverse Yes/No Insert  

2.15.4.4 Extremely inverse Yes/No Insert  

2.16 Multistage earth fault overcurrent protection    

2.16.1 Directional  Insert  

2.16.2 Number of stages  Min. 2  

2.16.3 Setting range % Ir Insert  

2.16.4 Type of protection  Non-directional  

2.16.5 Characteristics    

2.16.5.1 Definite time delayed Yes/no Yes  

2.16.5.2 Normal inverse Yes/No Yes  

2.16.5.3 Very inverse Yes/No Insert  

2.16.5.4 Extremely inverse Yes/No Insert  

2.17 Directional earth fault protection    

2.17.1 Number of stages  Insert  

2.17.2 Setting range % Ir Insert  

2.17.3 Type of protection  Directional  

2.17.4 Characteristics    

2.17.4.1 Definite time delayed Yes/no Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.17.4.2 Normal inverse Yes/No Yes  

2.17.4.3 Very inverse Yes/No Insert  

2.17.4.4 Extremely inverse Yes/No Insert  

2.17.5 Minimum polarizing voltage % Ur 3 %  

2.17.6 Communication scheme logic  Yes  

2.17.6.1 Permissive and blocking  Yes  

2.17.7 Single and three-pole tripping schemes  Yes  

2.18 Current negative sequence protection    

2.18.1 Number of stages  Insert  

2.18.2 Setting range % Ir Insert  

2.18.3 Characteristic  Definite time  

2.19 Power system supervision    

2.19.1 Broken conductor check  Yes  

2.19.2 Overload protection    

2.19.2.1 Setting range of 1 stage % Ir Insert  

2.19.2.2 Time delay range of 1 stage min > 20  

2.19.2.3 Setting range of 2 stage % Ir Insert  

2.19.2.4 Time delay range of 2 stage s > 20  

2.19.2.5 Blocking external (system or HMI)  Yes  

2.19.3 
Additional supervision functions (thermal state, 
etc.) 

 Insert  

2.20 Autoreclosing    

2.20.1 Number of shots  Min. 2  

2.20.2 AR program  1/3 pole  

2.20.3 Reclosing pulse duration s Insert  

2.20.4 Dead time range s Insert  

2.20.5 Counters for AR operation  Yes  

2.20.6 Inhibit time range s Insert  

2.20.7 Reclaim time range s Insert  

2.20.8 
Synchronism & energising check during 3 ph 
AR 

 Yes  

2.20.9 Evolving faults treatment  Yes  

2.20.10 AR blocking for CB not ready  Yes  

2.20.11 AR operation 1/3ph in 1st and 2nd zone  Yes  



374 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.21 Synchronism & energising check    

2.21.1 Frequency difference range mHz. Insert  

2.21.2 Voltage difference range % Ur Insert  

2.21.3 Phase difference range ° Insert  

2.21.4 Operating time for synchro check function ms Insert  

2.21.5 Operating time for energising check function ms Insert  

2.22 Disturbance recorder    

2.22.1 Number of digital signals  Min. 40  

2.22.2 Number of analogue signals  Min. 8  

2.22.3 External/manual initiation of recording  Yes  

2.22.4 Sampling rate kHz Insert  

2.22.5 Pre-fault time ms ≥ 300  

2.22.6 Recording time ms ≥ 2000  

2.22.7 Number of recorded disturbances  Min. 5  

2.22.8 
Total recording time with max. analogue and 
binary signals 

s > 10  

2.22.9 Output file comtrade format  Yes  

2.23 Event recorder    

2.23.1 Max. number of events  Insert  

2.23.2 Time tagging resolution ms 1  

2.24 Fault locator, measurement in (km)  Yes  

2.25 Self-supervision  Yes  

2.26 Measurement    

2.26.1 Active power measurement  Yes  

2.26.2 Reactive power measurement  Yes  

2.26.3 Voltage measurement  Yes  

2.26.4 Current measurement  Yes  

3 Additional requirements 

3.1 Test socket  Yes  

3.2 
Setting and configuration of Protection Terminal 
approved by Engineer 

 Yes  

 Overall compliance with the requirements (yes/no)  
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5.2.5.31 14003 - Protection Terminal 132 kV OHL 
Main 1  

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14003 Protection Terminal 132 kV OHL Main 1 / Code number: 14003 

1.1 Manufacturer  Insert  

1.2 Country of origin  Insert  

1.3 Terminal type  Insert  

1.4 Terminal version (software version)  Insert  

1.5 Standards  IEC  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.1.2 

Interruption in auxiliary d.c. voltage: 

• Without resetting 

• Restart time 

 
ms 
s 

 
> 50 
Insert 

 

2.2 a.c. current inputs    

2.2.1 Number of inputs  Min. 4  

2.2.2 Rated current Ir A 1  

2.2.3 Permissive overload, continuous  4xIr  

2.2.4 Permissive overload, 1 s  100xIr  

2.2.5 Burden at Ir VA < 0.5  

2.3 a.c. voltage inputs    

2.3.1 Number of inputs  Min. 4  

2.3.2 Rated voltage Ph-Ph Ur V 100  

2.3.3 Permissive overload, continuous % Ur 150  

2.3.4 Permissive overload, 1 s % Ur 250  

2.3.5 Burden at Ur VA < 0.3  

2.4 Binary inputs  Min. 16  

2.4.1 Number of BI groups with common root  Insert  

2.4.2 
Number of inputs per BI group with common 
root 

 < 8  

2.4.3 Rated voltage V d.c. 110 ±15 %  

2.5 Binary outputs  
Min. 16 (code 14004) 
Min. 24 (code 14004A) 

 

2.5.1 Number of modules  Insert  

2.5.2 Number of outputs per group with common root  Max. 3  

2.5.3 Rated voltage V d.c. 110 ±15 %  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.5.5 
Breaking capacity at inductive load with 
L/R<40 ms, at rated voltage 

A 0.1  

2.5.6 
Current carrying capacity at rated voltage for 
signalling contacts, continuous 

A Insert  

2.5.7 
Number of tripping contacts (high-speed 
output) 

pcs. 6  

2.5.8 
Current carrying capacity at rated voltage for 
tripping contacts, continuous 

A 5  

2.6 LED indications    

2.6.1 Number of LED's  Insert  

2.6.2 Multi-colour LED's Yes/No Insert  

2.7 Communication ports  Yes  

2.7.1 Port for front-connected PC    

2.7.1.1 Protocols supported  Insert  

2.7.1.2 Communication speed Kbit/s Insert  

2.7.1.3 PC side connector type  Insert  

2.7.2 System interface    

2.7.2.1 Number of rear ports  2  

2.7.2.2 Protocols supported  IEC 61850  

2.7.2.3 Communication speed Mbit/s Min. 100  

2.7.2.4 Connector type  RJ45 or FO  

2.7.3 Time synchronisation  SNTP  

2.8 Human-machine interface  Yes  

2.8.1 LCD alphanumeric display, No. of rows  Insert  

2.9 Number of setting parameter groups  Min. 4  

2.10 Line differential protection    

2.10.1 Sensitive differential current trip stage  Yes  

2.10.2 High current differential trip stage  Yes  

2.10.3 Inrush restraint 2nd harmonic  Yes  

2.10.4 Crossblock function  Yes  

2.10.5 Operating time, typical ms < 30  

2.10.6 Resetting time at Idiff=0 ms Insert  

2.10.7 Transfer trip operating time ms < 40  

2.11 Remote end data communication    

2.11.1 Transmission type  Insert  

2.11.2 Data transfer rate Kbit/s Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.11.3 FO protection interface    

2.11.3.1 Type of fibre optic μm Insert  

2.11.3.2 Connector type  Insert  

2.11.3.3 Wavelength nm 1300  

2.11.3.4 Optical transmitter injected power dBm Insert  

2.11.3.5 Optical receiver sensitivity dBm Insert  

2.11.3.6 Transmission distance (estimated) km Min. 15  

2.12 Back-up Distance protection    

2.12.1 Number of protection zones  Min. 4  

2.12.2 Operating time ms < 35  

2.12.3 Operating characteristic  quadrilateral  

2.12.4 Zone 1 direction software selectable  Insert  

2.12.5 Zone 2 direction software selectable  Insert  

2.12.6 Zone 3 direction software selectable  Insert  

2.12.7 Zone 4 direction software selectable  Insert  

2.12.8 Minimum impedance setting Ω Insert  

2.12.9 Full scheme protection phase segregated  Yes  

2.13 Communication scheme logic    

2.13.1 Operational modes  

Intertrip 
Permissive under-reach 
Permissive overreach 
Blocking 

 

2.14 Power swing detection  Yes  

2.15 

Secondary circuits supervision: 

• VT circuits supervision 

• CT circuits supervision 

 
 
Yes 
Yes 

 

2.16 

Automatic switch onto fault logic 

• Impedance criteria 

• Instantaneous overcurrent criteria 

 
 
Yes 
Yes 

 

2.17 Multistage three-phase overcurrent protection    

2.17.1 Directional  Insert  

2.17.2 Number of stages  Min. 2  

2.17.3 Setting range % Ir Insert  

2.17.4 Characteristics    

2.17.4.1 Definite time delayed Yes/no Yes  

2.17.4.2 Normal inverse Yes/No Yes  

2.17.4.3 Very inverse Yes/No Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.17.4.4 Extremely inverse Yes/No Insert  

2.18 Multistage earth fault overcurrent protection    

2.18.1 Directional  Insert  

2.18.2 Number of stages  Min. 2  

2.18.3 Setting range % Ir Insert  

2.18.4 Type of protection  Non-directional  

2.18.5 Characteristics    

2.18.5.1 Definite time delayed Yes/no Yes  

2.18.5.2 Normal inverse Yes/No Yes  

2.18.5.3 Very inverse Yes/No Insert  

2.18.5.4 Extremely inverse Yes/No Insert  

2.19 Current negative sequence protection    

2.19.1 Number of stages  Insert  

2.19.2 Setting range % Ir Insert  

2.19.3 Characteristic  Insert  

2.20 Directional earth fault protection    

2.20.1 Number of stages  Insert  

2.20.2 Setting range % Ir Insert  

2.20.3 Type of protection  Directional  

2.20.4 Characteristics    

2.20.4.1 Definite time delayed Yes/no Yes  

2.20.4.2 Normal inverse Yes/No Yes  

2.20.4.3 Very inverse Yes/No Insert  

2.20.4.4 Extremely inverse Yes/No Insert  

2.20.5 Minimum polarizing voltage % Ur 3 %  

2.20.6 Communication scheme logic  Yes  

2.20.6.1 Permissive and blocking  Yes  

2.20.7 Single and three-pole tripping schemes  Yes  

2.21 Power system supervision    

2.21.1 Broken conductor check  Yes  

2.21.2 Overload protection    

2.21.2.1 Setting range of 1 stage % Ir Insert  

2.21.2.2 Time delay range of 1 stage min > 20  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.21.2.3 Setting range of 2 stage % Ir Insert  

2.21.2.4 Time delay range of 2 stage s > 20  

2.21.2.5 Blocking external (system or HMI)  Yes  

2.22 Autoreclosing    

2.22.1 Number of shots  Min. 2  

2.22.2 AR program  1/3 pole  

2.22.3 Reclosing pulse duration s Insert  

2.22.4 Dead time range s Insert  

2.22.5 Counters for AR operation  Yes  

2.22.6 Inhibit time range s Insert  

2.22.7 Reclaim time range s Insert  

2.22.8 
Synchronism & energising check during 3 ph 
AR 

 Yes  

2.22.9 Evolving faults treatment  Yes  

2.22.10 AR blocking for CB not ready  Yes  

2.22.11 AR operation 1/3ph in 1st and 2nd zone  Yes  

2.23 Synchronism & energising check    

2.23.1 Frequency difference range mHz. Insert  

2.23.2 Voltage difference range % Ur Insert  

2.23.3 Phase difference range ° Insert  

2.23.4 Operating time for synchro check function ms Insert  

2.23.5 Operating time for energising check function ms Insert  

2.24 Disturbance recorder    

2.24.1 Number of digital signals  Min. 40  

2.24.2 Number of analogue signals  Min. 8  

2.24.3 External/manual initiation of recording  Insert  

2.24.4 Sampling rate kHz Insert  

2.24.5 Pre-fault time ms ≥ 300  

2.24.6 Recording time ms ≥ 2000  

2.24.7 Number of recorded disturbances  Min. 5  

2.24.8 
Total recording time with max. analogue and 
binary signals 

s > 10  

2.24.9 Output file comtrade format  Yes  

2.25 Event recorder    
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.25.1 Max. number of events  Insert  

2.25.2 Time tagging resolution ms 1  

2.26 Fault locator, measurement in (km)  Yes  

2.27 Self-supervision  Yes  

2.28 Measurement    

2.28.1 Active power measurement  Yes  

2.28.2 Reactive power measurement  Yes  

2.28.3 Voltage measurement  Yes  

2.28.4 Current measurement  Yes  

3 Additional requirements 

3.1 Test socket  Yes  

3.2 
Setting and configuration of Protection Terminal 
approved by Engineer 

 Yes  

 Overall compliance with the requirements (yes/no)  
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5.2.5.32 14004 - Protection Terminal 132 kV OHL 
Main 2  

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14004 Protection Terminal 132 kV OHL Main 2 / Code number: 14004 

1.1 Manufacturer  Different than Main 1  

1.2 Country of origin  Insert  

1.3 Terminal type  Insert  

1.4 Terminal version (software version)  Insert  

1.5 Standards  IEC  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.1.2 

Interruption in auxiliary d.c. voltage: 

• Without resetting 

• Restart time 

 
ms 
s 

 
> 50 
Insert 

 

2.2 a.c. current inputs    

2.2.1 Number of inputs  Min. 4  

2.2.2 Rated current Ir A 1  

2.2.3 Permissive overload, continuous  4xIr  

2.2.4 Permissive overload, 1 s  100xIr  

2.2.5 Burden at Ir VA < 0.5  

2.3 a.c. voltage inputs    

2.3.1 Number of inputs  Min. 4  

2.3.2 Rated voltage Ph-Ph Ur V 100  

2.3.3 Permissive overload, continuous % Ur 150  

2.3.4 Permissive overload, 1 s % Ur 250  

2.3.5 Burden at Ur VA < 0.3  

2.4 Binary inputs  Min. 16  

2.4.1 Number of BI groups with common root  Insert  

2.4.2 
Number of inputs per BI group with common 
root 

 < 8  

2.4.3 Rated voltage V d.c. 110 ±15 %  

2.5 Binary outputs  Min. 16  

2.5.1 Number of modules  Insert  

2.5.2 Number of outputs per group with common root  Max. 3  

2.5.3 Rated voltage V d.c. 110 ±15 %  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.5.4 
Breaking capacity at inductive load with 
L/R<40 ms, at rated voltage 

A 0.1  

2.5.5 
Current carrying capacity at rated voltage for 
signalling contacts, continuous 

A Insert  

2.5.6 
Number of tripping contacts (high-speed 
output) 

pcs. 6  

2.5.7 
Current carrying capacity at rated voltage for 
tripping contacts, continuous 

A 5  

2.6 LED indications    

2.6.1 Number of LED's  Insert  

2.6.2 Multi-colour LED's Yes/No Insert  

2.7 Communication ports  Yes  

2.7.1 Port for front-connected PC    

2.7.1.1 Protocols supported  Insert  

2.7.1.2 Communication speed Kbit/s Insert  

2.7.1.3 PC side connector type  Insert  

2.7.2 System interface    

2.7.2.1 Number of rear ports  2  

2.7.2.2 Protocols supported  IEC 61850  

2.7.2.3 Communication speed Mbit/s Min. 100  

2.7.2.4 Connector type  RJ45 or FO  

2.7.3 Time synchronisation  SNTP  

2.8 Human-machine interface  Yes  

2.8.1 LCD alphanumeric display, No. of rows  Insert  

2.9 Number of setting parameter groups  Min. 4  

2.10 Distance protection    

2.10.1 Number of protection zones  Min. 5  

2.10.2 Basic operating time ms < 30  

2.10.3 Operational characteristic  Quadrilateral  

2.10.4 Zone 1 direction software selectable  Insert  

2.10.5 Zone 2 direction software selectable  Insert  

2.10.6 Zone 3 direction software selectable  Insert  

2.10.7 Zone 4 direction software selectable  Insert  

2.10.8 Zone 5 direction software selectable  Insert  

2.10.9 Minimum impedance setting Ω Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.11 Communication scheme logic    

2.11.1 Operational modes  

Intertrip 
Permissive under-reach 
Permissive overreach 
Blocking 

 

2.12 Power swing detection  Yes  

2.13 

Secondary circuits supervision: 

• VT circuits supervision 

• CT circuits supervision 

 
 
Yes 
Yes 

 

2.14 

Automatic switch onto fault logic 

• Impedance criteria 

• Instantaneous overcurrent criteria 

 
 
Yes 
Yes 

 

2.15 Multistage three-phase overcurrent protection    

2.15.1 Directional  Insert  

2.15.2 Number of stages  Min. 2  

2.15.3 Setting range % Ir Insert  

2.15.4 Characteristics    

2.15.4.1 Definite time delayed Yes/no Yes  

2.15.4.2 Normal inverse Yes/No Yes  

2.15.4.3 Very inverse Yes/No Insert  

2.15.4.4 Extremely inverse Yes/No Insert  

2.16 Multistage earth fault overcurrent protection    

2.16.1 Directional  Insert  

2.16.2 Number of stages  Min. 2  

2.16.3 Setting range % Ir Insert  

2.16.4 Type of protection  Non-directional  

2.16.5 Characteristics    

2.16.5.1 Definite time delayed Yes/no Yes  

2.16.5.2 Normal inverse Yes/No Yes  

2.16.5.3 Very inverse Yes/No Insert  

2.16.5.4 Extremely inverse Yes/No Insert  

2.17 Directional earth fault protection    

2.17.1 Number of stages  Insert  

2.17.2 Setting range % Ir Insert  

2.17.3 Type of protection  Directional  

2.17.4 Characteristics    

2.17.4.1 Definite time delayed Yes/no Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.17.4.2 Normal inverse Yes/No Yes  

2.17.4.3 Very inverse Yes/No Insert  

2.17.4.4 Extremely inverse Yes/No Insert  

2.17.5 Minimum polarizing voltage % Ur 3 %  

2.17.6 Communication scheme logic  Yes  

2.17.6.1 Permissive and blocking  Yes  

2.17.7 Single and three-pole tripping schemes  Yes  

2.18 Current negative sequence protection    

2.18.1 Number of stages  Insert  

2.18.2 Setting range % Ir Insert  

2.18.3 Characteristic  Definite time  

2.19 Power system supervision    

2.19.1 Broken conductor check  Yes  

2.19.2 Overload protection    

2.19.2.1 Setting range of 1 stage % Ir Insert  

2.19.2.2 Time delay range of 1 stage min > 20  

2.19.2.3 Setting range of 2 stage % Ir Insert  

2.19.2.4 Time delay range of 2 stage s > 20  

2.19.2.5 Blocking external (system or HMI)  Yes  

2.19.3 
Additional supervision functions (thermal state, 
etc.) 

 Insert  

2.20 Autoreclosing    

2.20.1 Number of shots  Min. 2  

2.20.2 AR program  1/3 pole  

2.20.3 Reclosing pulse duration s Insert  

2.20.4 Dead time range s Insert  

2.20.5 Counters for AR operation  Yes  

2.20.6 Inhibit time range s Insert  

2.20.7 Reclaim time range s Insert  

2.20.8 
Synchronism & energising check during 3 ph 
AR 

 Yes  

2.20.9 Evolving faults treatment  Yes  

2.20.10 AR blocking for CB not ready  Yes  

2.20.11 AR operation 1/3ph in 1st and 2nd zone  Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.21 Synchronism & energising check    

2.21.1 Frequency difference range mHz. Insert  

2.21.2 Voltage difference range % Ur Insert  

2.21.3 Phase difference range ° Insert  

2.21.4 Operating time for synchro check function ms Insert  

2.21.5 Operating time for energising check function ms Insert  

2.22 Disturbance recorder    

2.22.1 Number of digital signals  Min. 40  

2.22.2 Number of analogue signals  Min. 8  

2.22.3 External/manual initiation of recording  Yes  

2.22.4 Sampling rate kHz Insert  

2.22.5 Pre-fault time ms ≥ 300  

2.22.6 Recording time ms ≥ 2000  

2.22.7 Number of recorded disturbances  Min. 5  

2.22.8 
Total recording time with max. analogue and 
binary signals 

s > 10  

2.22.9 Output file comtrade format  Yes  

2.23 Event recorder    

2.23.1 Max. number of events  Insert  

2.23.2 Time tagging resolution ms 1  

2.24 Fault locator, measurement in (km)  Yes  

2.25 Self-supervision  Yes  

2.26 Measurement    

2.26.1 Active power measurement  Yes  

2.26.2 Reactive power measurement  Yes  

2.26.3 Voltage measurement  Yes  

2.26.4 Current measurement  Yes  

3 Additional requirements 

3.1 Test socket  Yes  

3.2 
Setting and configuration of Main Protection 
Terminal approved by Engineer 

 Yes  

 Overall compliance with the requirements (yes/no)  
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5.2.5.33 14005 - Protection Terminal for Power 
Transformers Main 1 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14005 Protection Terminal for Power Transformers Main 1 / Code number: 14005 

1.1 Manufacturer  Insert  

1.2 Country of origin  Insert  

1.3 Terminal type  Insert  

1.4 Terminal version (software version)  Insert  

1.5 Standards  IEC  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.1.2 

Interruption in auxiliary d.c. voltage: 

• Without resetting 

• Restart time 

 
ms 
s 

 
> 50 
Insert 

 

2.2 a.c. current inputs    

2.2.1 Number of inputs  Min. 9  

2.2.2 Rated current Ir A 1  

2.2.3 Permissive overload, continuous  4xIr  

2.2.4 Permissive overload, 1 s  100xIr  

2.2.5 Burden at Ir VA < 0.5  

2.3 a.c. voltage inputs    

2.3.1 Number of inputs  Min 4  

2.3.2 Rated voltage Ph-Ph Ur V 100  

2.3.3 Permissive overload, continuous % Ur 150  

2.3.4 Permissive overload, 1 s % Ur 250  

2.3.5 Burden at Ur VA < 0,3  

2.4 Binary inputs  Min. 16  

2.4.1 Number of BI groups with common root  Insert  

2.4.2 
Number of inputs per BI group with common 
root 

 < 8  

2.4.3 Rated voltage V d.c. 110 ±15 %  

2.5 Binary outputs  Min. 16  

2.5.1 Number of modules  Insert  

2.5.2 Number of outputs per group with common root  Max. 3  

2.5.3 Rated voltage V d.c. 110 ±15 %  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.5.4 
Breaking capacity at inductive load with 
L/R<40 ms, at rated voltage 

A 0.1  

2.5.5 
Current carrying capacity at rated voltage for 
signalling contacts, continuous 

A Insert  

2.5.6 
Number of tripping contacts (high-speed 
output) 

pcs. 6  

2.5.7 
Current carrying capacity at rated voltage for 
tripping contacts, continuous 

A 5  

2.6 LED indications    

2.6.1 Number of LED's  Insert  

2.6.2 Multi-colour LED's Yes/No Insert  

2.7 Communication ports  Yes  

2.7.1 Port for front-connected PC    

2.7.1.1 Protocols supported  Insert  

2.7.1.2 Communication speed Kbit/s Insert  

2.7.1.3 PC side connector type  Insert  

2.7.2 System interface    

2.7.2.1 Number of rear ports  2  

2.7.2.2 Protocols supported  IEC 61850  

2.7.2.3 Communication speed Mbit/s Min. 100  

2.7.2.4 Connector type  RJ45 or FO  

2.7.3 Time synchronisation  SNTP  

2.8 Human-machine interface  Yes  

2.8.1 LCD alphanumeric display, No. of rows  Insert  

2.9 Number of setting parameter groups  Min. 4  

2.10 
Autotransformer / Transformer Differential 
protection 

   

2.10.1 Inrush restraint  Yes  

2.10.2 Over excitation restraint  Yes  

2.10.3 Basic differential current range % Ir Insert  

2.10.4 Operating characteristic with 2 slope  Yes  

2.10.5 High non-restraint differential current range % Ir Insert  

2.10.6 Operating time ms < 30  

2.10.7 
Internal CT ratio and vector group 
compensation 

 Yes  

2.10.8 Cross block function  Yes  

2.10.9 Zero sequence subtraction  Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.11 
Restricted earth fault protection for 
autotransformer / transformer 

   

2.11.1 Low Impedance  Yes  

2.11.2 Internal CT ratio vector group compensation  Yes  

2.11.3 Basic differential current range % Ir Insert  

2.11.4 Operating time ms < 30  

2.12 Current negative sequence protection    

2.12.1 Number of stages  Insert  

2.12.2 Setting range % Ir Insert  

2.12.3 Characteristic  Insert  

2.13 Multistage three-phase overcurrent protection pcs. Min. 2  

2.13.1 
Instantaneous overcurrent protection with 
inrush restraint 

   

2.13.1.1 Setting range % Ir Insert  

2.13.1.2 Min. operating time at l > 10*lset ms < 30  

2.13.2 Time delayed overcurrent protection    

2.13.2.1 Setting range % Ir Insert  

2.13.2.2 Type of protection  Non-directional  

2.13.2.3 Characteristics    

2.13.2.3.1 Definite time delayed Yes/no Yes  

2.13.2.3.2 Normal inverse Yes/No Yes  

2.13.2.3.3 Very inverse Yes/No Insert  

2.13.2.3.4 Extremely inverse Yes/No Insert  

2.14 Multistage earth fault overcurrent protection pcs. Min. 2  

2.14.1 
Instantaneous earth fault overcurrent protection 
with inrush restraint 

   

2.14.1.1 Setting range % Ir Insert  

2.14.1.2 Min. operating time at l > 10*lset ms < 30  

2.14.2 Time delayed earth fault overcurrent protection    

2.14.2.1 Setting range % Ir Insert  

2.14.2.2 Type of protection  Non-directional  

2.14.2.3 Characteristics    

2.14.2.3.1 Definite time delayed Yes/no Yes  

2.14.2.3.2 Normal inverse Yes/No Yes  

2.14.2.3.3 Very inverse Yes/No Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.14.2.3.4 Extremely inverse Yes/No Insert  

2.15 Thermal overload protection  Yes  

2.16 Disturbance recorder    

2.16.1 Number of digital signals  Min. 40  

2.16.2 Number of analogue signals  Min. 9  

2.16.3 External/manual initiation of recording    

2.16.4 Sampling rate kHz Insert  

2.16.5 Pre-fault time ms ≥ 300  

2.16.6 Recording time ms ≥ 2000  

2.16.7 Number of recorded disturbances  Min. 5  

2.16.8 
Total recording time with max. analogue and 
binary signals 

s > 10  

2.16.9 Output file comtrade format  Yes  

2.17 Event recorder    

2.17.1 Max. number of events  Insert  

2.17.2 Time tagging resolution ms 1  

2.18 Self-supervision  Yes  

3 Additional requirements 

3.1 Test socket  Yes  

3.2 
Setting and configuration of Protection 
Terminal approved by Engineer 

 Yes  

 Overall compliance with the requirements (yes/no)  
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5.2.5.34 14006 - Protection Terminal for Power 
Transformers Main 2 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14006 Protection Terminal for Power Transformers Main 2 / Code number: 14006 

1.1 Manufacturer  Different than Main 1  

1.2 Country of origin  Insert  

1.3 Terminal type  Insert  

1.4 Terminal version (software version)  Insert  

1.5 Standards  IEC  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.1.2 

Interruption in auxiliary d.c. voltage: 

• Without resetting 

• Restart time 

 
ms 
s 

 
> 50 
Insert 

 

2.2 a.c. current inputs    

2.2.1 Number of inputs  Min. 9  

2.2.2 Rated current Ir A 1  

2.2.3 Permissive overload, continuous  4xIr  

2.2.4 Permissive overload, 1 s  100xIr  

2.2.5 Burden at Ir VA < 0.5  

2.3 a.c. voltage inputs    

2.3.1 Number of inputs  Min 4  

2.3.2 Rated voltage Ph-Ph Ur V 100  

2.3.3 Permissive overload, continuous % Ur 150  

2.3.4 Permissive overload, 1 s % Ur 250  

2.3.5 Burden at Ur VA < 0,3  

2.4 Binary inputs  Min. 16  

2.4.1 Number of BI groups with common root  Insert  

2.4.2 
Number of inputs per BI group with common 
root 

 < 8  

2.4.3 Rated voltage V d.c. 110 ±15 %  

2.5 Binary outputs  Min. 16  

2.5.1 Number of modules  Insert  

2.5.2 
Number of outputs per group with common 
root 

 Max. 3  

2.5.3 Rated voltage V d.c. 110 ±15 %  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.5.4 
Breaking capacity at inductive load with 
L/R<40 ms, at rated voltage 

A 0.1  

2.5.5 
Current carrying capacity at rated voltage for 
signalling contacts, continuous 

A Insert  

2.5.6 
Number of tripping contacts (high-speed 
output) 

pcs. 6  

2.5.7 
Current carrying capacity at rated voltage for 
tripping contacts, continuous 

A 5  

2.6 LED indications    

2.6.1 Number of LED's  Insert  

2.6.2 Multi-colour LED's Yes/No Insert  

2.7 Communication ports  Yes  

2.7.1 Port for front-connected PC    

2.7.1.1 Protocols supported  Insert  

2.7.1.2 Communication speed Kbit/s Insert  

2.7.1.3 PC side connector type  Insert  

2.7.2 System interface    

2.7.2.1 Number of rear ports  2  

2.7.2.2 Protocols supported  IEC 61850  

2.7.2.3 Communication speed Mbit/s Min. 100  

2.7.2.4 Connector type  RJ45 or FO  

2.7.3 Time synchronisation  SNTP  

2.8 Human-machine interface  Yes  

2.8.1 LCD alphanumeric display, No. of rows  Insert  

2.9 Number of setting parameter groups  Min. 4  

2.10 
Autotransformer / Transformer Differential 
protection 

   

2.10.1 Inrush restraint  Yes  

2.10.2 Overexcitation restraint  Yes  

2.10.3 Basic differential current range % Ir Insert  

2.10.4 Operating characteristic with 2 slope  Yes  

2.10.5 High non-restraint differential current range % Ir Insert  

2.10.6 Operating time ms < 30  

2.10.7 
Internal CT ratio and vector group 
compensation 

 Yes  

2.10.8 Crossblock function  Yes  

2.10.9 Zero sequence subtraction  Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.11 
Restricted earth fault protection for 
autotransformer / transformer 

   

2.11.1 Low Impedance  Yes  

2.11.2 Internal CT ratio vector group compensation  Yes  

2.11.3 Basic differential current range % Ir Insert  

2.11.4 Operating time ms < 30  

2.12 Current negative sequence protection    

2.12.1 Number of stages  Insert  

2.12.2 Setting range % Ir Insert  

2.12.3 Characteristic  Insert  

2.13 
Multistage three-phase overcurrent 
protection 

pcs. Min. 2  

2.13.1 
Instantaneous overcurrent protection with 
inrush restraint 

   

2.13.1.1 Setting range % Ir Insert  

2.13.1.2 Min. operating time at l > 10*lset Ms < 30  

2.13.2 Time delayed overcurrent protection    

2.13.2.1 Setting range % Ir Insert  

2.13.2.2 Type of protection  Non-directional  

2.13.2.3 Characteristics    

2.13.2.3.1 Definite time delayed Yes/no Yes  

2.13.2.3.2 Normal inverse Yes/No Yes  

2.13.2.3.3 Very inverse Yes/No Insert  

2.13.2.3.4 Extremely inverse Yes/No Insert  

2.14 Multistage earth fault overcurrent protection pcs. Min. 2  

2.14.1 
Instantaneous earth fault overcurrent 
protection with inrush restraint 

   

2.14.1.1 Setting range % Ir Insert  

2.14.1.2 Min. operating time at l > 10*lset Ms < 30  

2.14.2 
Time delayed earth fault overcurrent 
protection 

   

2.14.2.1 Setting range % Ir Insert  

2.14.2.2 Type of protection  Non-directional  

2.14.2.3 Characteristics    

2.14.2.3.1 Definite time delayed Yes/no Yes  

2.14.2.3.2 Normal inverse Yes/No Yes  

2.14.2.3.3 Very inverse Yes/No Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.14.2.3.4 Extremely inverse Yes/No Insert  

2.15 Thermal overload protection  Yes  

2.16 Disturbance recorder    

2.16.1 Number of digital signals  Min. 40  

2.16.2 Number of analogue signals  Min. 9  

2.16.3 External/manual initiation of recording    

2.16.4 Sampling rate kHz Insert  

2.16.5 Pre-fault time ms ≥ 300  

2.16.6 Recording time ms ≥ 2000  

2.16.7 Number of recorded disturbances  Min. 5  

2.16.8 
Total recording time with max. analogue and 
binary signals 

s > 10  

2.16.9 Output file comtrade format  Yes  

2.17 Event recorder    

2.17.1 Max. number of events  Insert  

2.17.2 Time tagging resolution ms 1  

2.18 Self-supervision  Yes  

3 Additional requirements 

3.1 Test socket  Yes  

3.2 
Setting and configuration of Protection 
Terminal approved by Engineer 

 Yes  

 Overall compliance with the requirements (yes/no)  
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5.2.5.35 14007 - Protection Terminal for LV side 
of Power Transformer 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14007 Protection Terminal for LV side of Power Transformer / Code number: 14007 

1.1 Manufacturer  Insert  

1.2 Country of origin  Insert  

1.3 Terminal type  Insert  

1.4 Terminal version (software version)  Insert  

1.5 Standards  IEC  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.1.2 

Interruption in auxiliary d.c. voltage: 

• Without resetting 

• Restart time 

 
ms 
s 

 
> 50 
Insert 

 

2.2 a.c. current inputs    

2.2.1 Number of inputs  Min. 4  

2.2.2 Rated current Ir A 1  

2.2.3 Permissive overload, continuous  4xIr  

2.2.4 Permissive overload, 1 s  100xIr  

2.2.5 Burden at Ir VA < 0.5  

2.3 a.c. voltage inputs    

2.3.1 Number of inputs  Min. 4  

2.3.2 Rated voltage Ph-Ph Ur V 100  

2.3.3 Permissive overload, continuous % Ur 150  

2.3.4 Permissive overload, 1 s % Ur 250  

2.3.5 Burden at Ur VA < 0.3  

2.4 Binary inputs  Min. 16  

2.4.1 Number of BI groups with common root  Insert  

2.4.2 Number of inputs per BI group with common root  < 8  

2.4.3 Rated voltage V d.c. 110 ±15 %  

2.5 Binary outputs  Min. 16  

2.5.1 Number of modules  Insert  

2.5.2 Number of outputs per group with common root  Max. 3  

2.5.3 Rated voltage V d.c. 110 ±15 %  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.5.4 
Breaking capacity at inductive load with 
L/R<40 ms, at rated voltage 

A 0.1  

2.5.5 
Current carrying capacity at rated voltage for 
signalling contacts, continuous 

A Insert  

2.5.6 
Number of tripping contacts (high-speed 
output) 

pcs. 6  

2.5.7 
Current carrying capacity at rated voltage for 
tripping contacts, continuous 

A 5  

2.6 LED indications    

2.6.1 Number of LED's  Insert  

2.6.2 Multi-colour LED's Yes/No Insert  

2.7 Communication ports  Yes  

2.7.1 Port for front-connected PC    

2.7.1.1 Protocols supported  Insert  

2.7.1.2 Communication speed Kbit/s Insert  

2.7.1.3 PC side connector type  Insert  

2.7.2 System interface    

2.7.2.1 Number of rear ports  2  

2.7.2.2 Protocols supported  IEC 61850  

2.7.2.3 Communication speed Mbit/s Min. 100  

2.7.2.4 Connector type  RJ45 or FO  

2.7.3 Time synchronisation  SNTP  

2.8 Human-machine interface  Yes  

2.8.1 LCD alphanumeric display, No. of rows  Insert  

2.9 Number of setting parameter groups  Min. 4  

2.10 Distance protection    

2.10.1 Number of protection zones  Min. 5  

2.10.2 Basic operating time ms < 30  

2.10.3 Operational characteristic  Quadrilateral  

2.10.4 Zone 1 direction software selectable  Yes (F/R/ND)  

2.10.5 Zone 2 direction software selectable  Yes (F/R/ND)  

2.10.6 Zone 3 direction software selectable  Yes (F/R/ND)  

2.10.7 Zone 4 direction software selectable  Yes (F/R/ND)  

2.10.8 Zone 5 direction software selectable  Yes (F/R/ND)  

2.10.9 Minimum impedance setting Ω Insert  

2.10.10 Full scheme protection phase segregated  Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.11 Power swing detection  Yes  

2.12 

Secondary circuits supervision: 

• VT circuits supervision 

• CT circuits supervision 

 
 
Yes 
Yes 

 

2.13 

Automatic switch onto fault logic 

• Impedance criteria 

• Instantaneous overcurrent criteria 

 
 
Yes 
Yes 

 

2.14 Multistage three-phase overcurrent protection    

2.14.1 Number of stages  Min. 2  

2.14.2 Setting range % Ir Insert  

2.14.3 Characteristics    

2.14.3.1 Definite time delayed Yes/no Yes  

2.14.3.2 Normal inverse Yes/No Yes  

2.14.3.3 Very inverse Yes/No Insert  

2.14.3.4 Extremely inverse Yes/No Insert  

2.15 Multistage earth fault overcurrent protection    

2.15.1 Number of stages  Min. 2  

2.15.2 Setting range % Ir Insert  

2.15.3 Type of protection  Non-directional  

2.15.4 Characteristics    

2.15.4.1 Definite time delayed Yes/no Yes  

2.15.4.2 Normal inverse Yes/No Yes  

2.15.4.3 Very inverse Yes/No Insert  

2.15.4.4 Extremely inverse Yes/No Insert  

2.16 Directional earth fault protection    

2.16.1 Number of stages  Insert  

2.16.2 Setting range % Ir Insert  

2.16.3 Type of protection  Insert  

2.16.4 Characteristics    

2.16.4.1 Definite time delayed Yes/no Insert  

2.16.4.2 Normal inverse Yes/No Insert  

2.16.4.3 Very inverse Yes/No Insert  

2.16.4.4 Extremely inverse Yes/No Insert  

2.16.5 Minimum polarizing voltage % Ur Insert  

2.16.6 Communication scheme logic  Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.17 Power system supervision    

2.17.1 Broken conductor check  Yes  

2.18 Disturbance recorder    

2.18.1 Number of digital signals  Min. 40  

2.18.2 Number of analogue signals  Min. 8  

2.18.3 External/manual initiation of recording  Insert  

2.18.4 Sampling rate kHz Insert  

2.18.5 Pre-fault time ms ≥ 300  

2.18.6 Recording time ms ≥ 2000  

2.18.7 Number of recorded disturbances  Min. 5  

2.18.8 
Total recording time with max. analogue and 
binary signals 

s > 10  

2.18.9 Output file comtrade format  Yes  

2.19 Event recorder    

2.19.1 Max. number of events  Insert  

2.19.2 Time tagging resolution ms 1  

2.20 Self-supervision  Yes  

2.21 Measurement    

2.21.1 Active power measurement  Yes  

2.21.2 Reactive power measurement  Yes  

2.21.3 Voltage measurement  Yes  

2.21.4 Current measurement  Yes  

3 Additional requirements 

3.1 Test socket  Yes  

3.2 
Setting and configuration of Protection Terminal 
approved by Engineer 

 Yes  

 Overall compliance with the requirements (yes/no)  
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5.2.5.36 Automatic Voltage Regulation 
 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14008 Automatic Voltage Regulation / Code number: 14008 

1.1 Manufacturer  Insert  

1.2 Country of origin  Insert  

1.3 Terminal type  Insert  

1.4 Terminal version (software version)  Insert  

1.5 Standards  IEC  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.1.2 

Interruption in auxiliary d.c. voltage: 

• Without resetting 

• Restart time 

 
ms 
s 

 
> 50 
Insert 

 

2.2 a.c. current inputs    

2.2.1 Number of inputs  1  

2.2.2 Rated current for 110 kV A 1  

2.2.3 Permissive overload, continuous  3xIr  

2.2.4 Permissive overload, 1 s  100xIr  

2.2.5 Burden at Ir VA < 0.5  

2.3 a.c. voltage inputs    

2.3.1 Number of inputs  Min 4  

2.3.2 Rated voltage Ph-Ph Ur V 100  

2.3.3 Permissive overload, continuous % Ur 150  

2.3.4 Permissive overload, 1 s % Ur 250  

2.3.5 Burden at Ur VA < 0.3  

2.4 Voltage control function    

2.4.1 Set voltage range % Ur2 Insert  

2.4.2 Set voltage dead-band range % Ur2 Insert  

2.4.3 Upper limit busbar voltage range % Ur2 Insert  

2.4.4 Lower limit busbar voltage range % Ur2 Insert  

2.4.5 Line voltage drop compensation Yes/No Insert  

2.4.6 Regulation for capacitive load Yes/No Insert  

2.4.7 Undervoltage blocking range % Ur2 Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.4.8 Overcurrent blocking range % Ir Insert  

2.4.9 Parallel operation  Yes  

2.4.10 Parallel operation principal  Insert  

2.5 Communication ports  Yes  

2.5.1 Port for front-connected PC    

2.5.1.1 Protocols supported  Insert  

2.5.1.2 Communication speed Kbit/s Insert  

2.5.1.3 PC side connector type  Insert  

2.5.2 System interface    

2.5.2.1 Number of rear ports  Min. 1  

2.5.2.2 Protocols supported  IEC 61850  

2.5.2.3 Communication speed Mbit/s Min. 100  

2.5.2.4 Connector type  RJ45 or FO  

2.5.3 External time synchronisation  Insert  

2.6 Tap changer, tap position  BCD code  

2.7 Self-supervision  Yes  

3 Additional requirements 

3.1 Test socket  Yes  

3.2 
Setting and configuration of Automatic Voltage 
Regulator approved by Engineer 

 Yes  

 Overall compliance with the requirements (yes/no)  
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5.2.5.37 14009 - Protection Terminal for Bus 
couplers 230 kV & 132 Kv  

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14009 Protection Terminal for Bus couplers 230 kV & 132 kV / Code number: 14009 

1.1 Manufacturer  Insert  

1.2 Country of origin  Insert  

1.3 Terminal type  Insert  

1.4 Terminal version (software version)  Insert  

1.5 Standards  IEC  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.1.2 

Interruption in auxiliary d.c. voltage: 

• Without resetting 

• Restart time 

 
ms 
s 

 
> 50 
Insert 

 

2.2 a.c. current inputs    

2.2.1 Number of inputs  Min. 4  

2.2.2 Rated current Ir A 1  

2.2.3 Permissive overload, continuous  4xIr  

2.2.4 Permissive overload, 1 s  100xIr  

2.2.5 Burden at Ir VA < 0.5  

2.3 a.c. voltage inputs    

2.3.1 Number of inputs  Min. 4  

2.3.2 Rated voltage Ph-Ph Ur V 100  

2.3.3 Permissive overload, continuous % Ur 150  

2.3.4 Permissive overload, 1 s % Ur 250  

2.3.5 Burden at Ur VA < 0.3  

2.4 Binary inputs  Min. 8  

2.4.1 Number of BI groups with common root  Insert  

2.4.2 
Number of inputs per BI group with common 
root 

 Insert  

2.4.3 Rated voltage V d.c. 110 ±15 %  

2.5 Binary outputs  Min. 8  

2.5.1 Number of modules  Insert  

2.5.2 
Number of outputs per group with common 
root 

 Max. 3  

2.5.3 Rated voltage V d.c. 110 ±15 %  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.5.4 
Breaking capacity at inductive load with 
L/R<40 ms, at rated voltage 

A 0.1  

2.5.5 
Current carrying capacity at rated voltage for 
signalling contacts, continuous 

A Insert  

2.5.6 
Number of tripping contacts (high-speed 
output) 

pcs. 6  

2.5.7 
Current carrying capacity at rated voltage for 
tripping contacts, continuous 

A 5  

2.6 LED indications    

2.6.1 Number of LED's  Insert  

2.6.2 Multi-colour LED's Yes/No Insert  

2.7 Communication ports  Yes  

2.7.1 Port for front-connected PC    

2.7.1.1 Protocols supported  Insert  

2.7.1.2 Communication speed Kbit/s Insert  

2.7.1.3 PC side connector type  Insert  

2.7.2 System interface    

2.7.2.1 Number of rear ports  2  

2.7.2.2 Protocols supported  IEC 61850  

2.7.2.3 Communication speed Mbit/s Min. 100  

2.7.2.4 Connector type  RJ45 or FO  

2.7.3 Time synchronisation  SNTP  

2.8 Human-machine interface  Yes  

2.8.1 LCD alphanumeric display, No. of rows  Insert  

2.9 Number of setting parameter groups  Min. 4  

2.10 
Multistage three-phase overcurrent 
protection 

   

2.10.1 Instantaneous overcurrent protection    

2.10.1.1 Setting range % Ir Insert  

2.10.1.2 Min. operating time at l > 10*lset ms 30  

2.10.2 Time delayed overcurrent protection    

2.10.2.1 Setting range % Ir Insert  

2.10.2.2 Type of protection  Non-directional  

2.10.2.3 Characteristics    

2.10.2.3.1 Definite time delayed Yes/no Yes  

2.10.2.3.2 Normal inverse Yes/No Yes  

2.10.2.3.3 Very inverse Yes/No Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.10.2.3.4 Extremely inverse Yes/No Insert  

2.11 Multistage earth fault overcurrent protection    

2.11.1 
Instantaneous earth fault overcurrent 
protection 

   

2.11.1.1 Setting range % Ir Insert  

2.11.1.2 Min. operating time at l > 10*lset ms 30  

2.11.2 
Time delayed earth fault overcurrent 
protection 

   

2.11.2.1 Setting range % Ir Insert  

2.11.2.2 Type of protection  Non-directional  

2.11.2.3 Characteristics    

2.11.2.3.1 Definite time delayed Yes/no Yes  

2.11.2.3.2 Normal inverse Yes/No Yes  

2.11.2.3.3 Very inverse Yes/No Insert  

2.11.2.3.4 Extremely inverse Yes/No Insert  

2.12 Directional earth fault protection    

2.12.1 Number of stages  Insert  

2.12.2 Setting range % Ir Insert  

2.12.3 Type of protection  Directional  

2.13.4 Characteristics    

2.13.4.1 Definite time delayed Yes/no Yes  

2.13.4.2 Normal inverse Yes/No Yes  

2.13.4.3 Very inverse Yes/No Insert  

2.13.4.4 Extremely inverse Yes/No Insert  

2.13.5 Minimum polarising voltage % Ur 3 %  

2.14 Current negative sequence protection    

2.14.1 Number of stages  Insert  

2.14.2 Setting range % Ir Insert  

2.14.3 Characteristic  Insert  

2.15 Disturbance recorder    

2.15.1 Number of digital signals  Min. 40  

2.15.2 Number of analogue signals  Min. 8  

2.15.3 External/manual initiation of recording  Insert  

2.15.4 Sampling rate kHz Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.15.5 Pre-fault time ms ≥ 300  

2.15.6 Recording time ms ≥ 2000  

2.15.7 Number of recorded disturbances  Min. 5  

2.15.8 
Total recording time with max. analogue and 
binary signals 

s > 10  

2.15.9 Output file comtrade format  Yes  

2.16 Event recorder    

2.16.1 Max. number of events  Insert  

2.16.2 Time tagging resolution ms 1  

2.17 Self-supervision  Yes  

3 Additional requirements 

3.1 Test socket  Yes  

3.2 
Setting and configuration of Protection 
Terminal approved by Engineer 

 Yes  

 Overall compliance with the requirements (yes/no)  
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5.2.5.38 14010 - Busbar and Breaker Failure 
Protection for 230 and 132 kV Busbars 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14010 Busbar and Breaker failure protection for 230 and 132 kV Busbars/Code number: 14010 

1.1 Manufacturer  Insert  

1.2 Country of origin  Insert  

1.3 Type of installation  Distributed  

1.4 Standards  IEC  

1.5 Central Unit (CU)    

1.5.1 Terminal type  Insert  

1.5.2 Terminal version (software version)  Insert  

1.5.3 
Central unit for busbar protection must be 
supported for min. 16 bays 

 Yes  

1.6 Bay Unit (BU)    

1.6.1 Terminal type  Insert  

1.6.2 Terminal version (software version)  Insert  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 CU, BU Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.1.2 CU auxiliary supply redundant  Yes  

2.1.3 

Interruption in auxiliary d.c. voltage: 

• Without resetting 

• Restart time 

 
ms 
s 

 
> 50 
Insert 

 

2.2 a.c. current inputs BU    

2.2.1 Number of inputs  Min. 3  

2.2.2 Rated current Ir A 1  

2.2.3 Permissive overload, continuous  4xIr  

2.2.4 Permissive overload, 1 s  100xIr  

2.2.5 Burden at Ir VA < 0.5  

2.3 Binary inputs CU, BU  Min. 20 / 8  

2.3.1 Number of modules  Insert  

2.3.2 Number of inputs per module  Insert  

2.3.3 Rated voltage V d.c. 110 ±15 %  

2.4 Binary outputs CU, BU  Min. 6 / 4  

2.4.1 Number of modules  Insert  

2.4.2 Number of outputs per module  Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.4.3 Rated voltage V d.c. 110 ±15 %  

2.4.4 
Breaking capacity at inductive load with 
L/R<40 ms, at rated voltage 

A 0.1  

2.4.5 
Current carrying capacity at rated voltage for 
signalling contacts, continuous 

A Insert  

2.4.6 
Number of tripping contacts (high-speed 
output) 

pcs. Min. 3  

2.4.7 
Current carrying capacity at rated voltage for 
tripping contacts, continuous 

A 5  

2.5 LED indications CU, BU    

2.5.1 Number of LED's  Insert  

2.5.2 Multi-colour LED's Yes/No Insert  

2.6 Communication ports CU, BU    

2.6.1 Port for front-connected PC    

2.6.1.1 Protocols supported  Insert  

2.6.1.2 Communication speed Kbit/s Insert  

2.6.1.3 PC connector type  Insert  

2.6.2 CU, BU communication media  FO  

2.6.3 CU rear station (system) communication ports    

2.6.3.1 Number of rear ports  Insert  

2.6.3.2 Protocols supported  IEC 61850  

2.6.3.3 Communication speed Mbit/s Insert  

2.6.3.4 Connector type  RJ45  

2.6.4 Time synchronisation  SNTP  

2.7 Busbar differential protection    

2.7.1 Operating time ms < 20  

2.7.2 Internal CT radio adaptability  Yes  

2.7.3 Multiple tripping criteria, check and bus zone  Yes  

2.7.4 Current transformer supervision  Yes  

2.7.5 External signal of load transfer starting  Insert  

2.7.6 
Busbar protection system should be 
suitable/adaptable for future switchgear 
extension or modification 

 Yes  

2.7.7 Bay-selective intertripping  Yes  

2.7.8 Phase-segregated measurement system  Yes  

2.8 Breaker failure protection    

2.8.1 Setting range % Ir Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.8.2 Re-trip time delay range s 0-1  

2.8.3 Re-trip operation mode 1/3ph  Yes  

2.8.4 Back-up time delay range s 0-1  

2.8.5 Trip operating time setting resolution ms 1  

2.8.6 Trip delay range s 0-1  

2.8.7 Single-phase with/without current  Yes  

2.8.8 2-stage operation bay trip repeat/trip busbar  Insert  

2.8.9 
Selectable operation mode (current, unbalance, 
low current) 

 Insert  

2.8.10 
Independent settable delay times for all 
operation modes 

 Yes  

2.8.11 
Low current mode using the circuit breaker 
auxiliary contact 

 Yes  

2.8.12 End fault protection  Yes  

2.8.13 
Independent breaker failure protection per bay 
unit 

 Yes  

2.9 Disturbance recorder CU, BU    

2.9.1 Number of digital signals  Insert  

2.9.2 Number of analogue signals  Insert  

2.9.3 External/manual initiation of recording  Insert  

2.9.4 Sampling rate kHz Insert  

2.9.5 Pre-fault time ms ≥ 300  

2.9.6 Recording time ms ≥ 2000  

2.9.7 Number of recorded disturbances  Min. 5  

2.9.8 
Total recording time with max. analogue and 
binary signals 

s > 10  

2.9.9 Output file comtrade format  Yes  

2.10 Event recorder CU, BU    

2.10.1 Max. number of events  Insert  

2.10.2 Time tagging resolution ms 1  

2.11 Self-supervision CU, BU  Yes  

3 Additional requirements 

3.1 Test socket BU  Yes  

3.2 Setting and configuration approved by Engineer  Yes  

3.4 

Centralised, user-friendly configuration and 
all necessary software tools for full 
parameterization, and (re)configuration in 
case of extensions should be delivered 

 Yes  

 Overall compliance with the requirements (yes/no)  
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5.2.5.39 Trip Circuit Supervision Relay 
 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

14011 Trip Circuit Supervision Relay / Code number: 14011 

1.1 Manufacturer  Insert  

1.2 Country of origin  Insert  

1.3 Type  Insert  

1.4 Standards  IEC  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.2 Binary outputs    

2.2.1 Number of outputs NO/NC Min. 2/2  

2.2.2 Rated voltage V d.c. 110  

2.2.3 
Breaking capacity at inductive load with 
L/R<40 ms, at rated voltage 

A 0.1  

2.2.4 
Current carrying capacity at rated voltage for 
signalling contacts, continuous 

A Insert  

2.3 Supervised circuits    

2.3.1 Voltage range of supervised circuits V d.c. 110 ±15 %  

2.3.2 Injected current of supervised circuits mA Insert  

2.3.3 Operating time range s Insert  

2.3.4 Resetting time range s Insert  

 Overall compliance with the requirements (yes/no)  
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5.2.5.40 Tripping Unit - High-Speed Tripping 
Relay 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1 Trip Circuit Supervision Relay  

1.1 Manufacturer  Insert  

1.2 Country of origin  Insert  

1.3 Type  Insert  

1.4 Standards  IEC  

2 Characteristics 

2.1 Auxiliary supply voltage    

2.1.1 Rated auxiliary supply voltage V d.c. 110 ±15 %  

2.2 Binary outputs    

2.2.1 Number of outputs NO/NC Min. 2/2  

2.2.2 Rated voltage V d.c. 110  

2.2.3 
Breaking capacity at inductive load with 
L/R < 40 ms, at rated voltage 

A 0.1  

2.2.4 
Current carrying capacity at rated voltage for 
signalling contacts, continuous 

A Insert  

2.3 Supervised circuits    

2.3.1 Voltage range of supervised circuits V d.c. 110 ±15 %  

2.3.2 Injected current of supervised circuits mA Insert  

2.3.3 Operating time range s Insert  

2.3.4 Resetting time range s Insert  

 Overall compliance with the requirements (yes/no)  
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5.2.5.41 Test Socket 
 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1 Test socket  

1.1 Manufacturer  Insert  

1.2 Country of origin  Insert  

1.3 

Type 

• Line main 1 and 2 

• Line back-up and bus coupler 

• Transformer main 1 and 2 

• Bay unit BBF 

• Distance protection (code 14007) 

 Insert  

1.4 Standards  IEC  

1.5 
Each protection device must have its own test 
socket 

 Yes  

1.6 
Test socket must obtain safe online protection 
testing and maintaining, and performing whole 
tripping test with following AR 

 Yes  

1.7 

Test socket should have enough contacts to: 

• Short-circuit current inputs from CT's 

• Isolate voltage inputs from VT's 

• Isolate trip circuit for each phase separately 

• Isolate CB close command 

• Isolate signalling voltage 

• Inhibit breaker failure initialising 

• Inhibit sending of communication signal 

• Allow functional testing of protection 

 Yes  

1.8 
Socket should be designed for 4 mm banana 
plugs access 

 Yes  

 Overall compliance with the requirements (yes/no)  
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5.2.6  Digital Fault and Disturbance Recorder (DFDR)  

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1 General 

1.1 Manufacturer  Insert  

1.2 Type  Insert  

1.3 Model designation  Insert  

1.4 Country of origin  Insert  

1.5 Power supply V, DC DC 110 V  

1.6 Power supply - printer V, Hz AC 230 V, 50 Hz  

2 Analogue inputs 

2.1 Number of channels  

136 for 230kV and 
120 for 400kV 
 

 

2.1.1 Expandability  Min. 120  

2.2 Nominal current Amp 1A / 5A  

2.3.1 Nominal voltage Vac/Vdc Insert  

2.3.2 Nominal current mA/Amp Insert  

2.4 Frequency response  Insert  

2.5 Cut-off frequency    

2.5.1 Bandwidth dB insert  

2.5.2 Attenuation at dB Insert  

2.5.3 
Auto adjusted anti-aliasing filters for chosen 
sampling rate 

Yes/No Yes  

2.5.4 
Simultaneously programmable sampling rate for 
all feeders/inputs 

 
Min 2 for FAST and SLOW 
Recording 

 

2.5.4.1 Locally changeable  Yes  

2.5.4.2 Remotely changeable  Yes  

2.5.5 Possible sampling rates    

2.5.5.1 Slow. 1Hz-500Hz 
Samples / 
sec 

Insert  

2.5.5.2 Fast: 0.5 kHz - 6kHz 
Samples / 
sec 

Insert  

2.5.5.3 Continuous (variable rate) 
Samples / 
sec 

Insert  

2.6 DC coupled inputs Yes/No Yes  

2.7 Resolution bits 12 or better  

2.8 Accuracy % Min 0.5  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.9 Burden    

2.9.1 • Current circuit VA Insert  

2.9.2 • Voltage circuit VA Insert  

2.10 Over load    

2.10.1 Current % In 
100% In continuously, 
min 600 % In for 1 sec. 

 

2.10.2 Voltage circuit % Vn 2 Vn and max. 350 Vn  

3 Digital inputs 

3.1 Number of channels  

408 for 230kV and 
360 for 400kV 
 

 

3.1.1 Expandability  min. 360  

3.2 Selectable input level Vdc N/O or N/C, 110 VDC  

3.3 Type  
Potential or potential 
free contact 

 

3.4 Resolution ms Insert  

4 Memory 

4.1 Size MB 64 MB or higher  

4.2 Type  Solid state  

4.3 Pre-fault time (fast scanning rate) sec 
0.1-2 user 
programmable 

 

4.4 Post-fault (fast scanning rate sec 
0.1-2 user 
programmable 

 

4.5 Pre and post-fault time (slow scanning rate) sec 
min. 180 user 
programmable 

 

4.6 In-built hard disk (auto-maintained GB min. 4 GB  

5 Sensors / Triggering criteria 

 
All sensors/triggers are preferable 
programmable and virtually recordable 

Yes/No Yes  

5.1. Logical combination sensor Yes/No Yes  

5.2. Three phase over or under voltage / current Yes/No Yes  

5.3. Mono phase over or under voltage / current Yes/No Yes  

5.4. *du/dt, dp/dt, dq/dt, [Single/3 Phases], df/dt. etc. Yes/No Yes  

5.5. RMS [voltage / current] Yes/No Yes  

5.6. Zero sequence Yes/No Yes  

5.7. Negative, positive sequence Yes/No Yes  

5.8. Frequency Yes/No Yes  

5.9. DC Step Yes/No Yes  

5.10. Pendling / swing Yes/No Yes  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

5.11. Digital level and edge Yes/No Yes  

5.12. Sensor trigger Yes/No Yes  

5.13. Event trigger Yes/No Yes  

5.14. Manual trigger Yes/No Yes  

5.15. Remote trigger Yes/No Yes  

6 Clock System 

6.1. Internal clock Yes/No Yes  

6.2. Accuracy  Insert  

6.3. External synchronization Yes/No Yes  

6.4. Time resolution between 2 synchronized pulses  Insert  

7 Output Alarm Relay Contact 

7.1. Max. operation voltage DC/AC Vac / Vdc 
250 Vac or above, 60 Vdc 
or above 

 

7.2. Make and carry for 0.5 sec A Min 8A  

7.3. Carry continuously A Min 5A  

7.4. Break ( DC ) - resistive W Insert  

8 Interface for Data Communication 

8.1. Full definition compression Yes/No Yes  

8.2. Maximum transmission rate bits / sec Insert  

8.3. Standard serial port ( EIA-232-D) Yes / No Yes  

8.4. Printer port Yes/No Yes  

8.5. Dedicated serial port for modem Yes/No Yes  

9 Printer Data 

9.1. Printer amplitude (scaling peak to peak)  Insert  

9.2. Time scale mm/s Insert  

9.3. Printer resolution - Insert  

9.4. Auto printing Yes/No Yes  

9.5 Fault priority transmission Yes/No Yes  

9.6 Fault location (distance calculation) Yes/No Yes  

10 Communication and remote analysing unit 

10.1. Processor Pentium MHz Minimum 450 MHz  

10.2. Co-processor Pentium Yes/No Yes  

10.3. Main memory capacity Mb Minimum 64 MB  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

10.4. Colour graphics board S-VGA Yes/No Yes  

10.5 Screen S-VGA Yes/No Yes  

10.6 Hard disk unit GB Minimum 40 GB  

10.7 Printer Yes/No Yes  

10.8 Modem Yes/No Yes.  

 Overall compliance with the requirements (yes/no)  
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5.2.7  HV & LV Cable 

5.2.7.1 230kV Power Cable  

 

SI 
No. 

Description Unit Requirement Bidder’s Data 

1  

General    

Manufacturer  Insert  

Type  Insert  

Model Designation  Insert  

Country of Origin  Insert  

Standards  EC 62067  

Quality Control  
ISO 9001 
ISO 14001 
ISO 18001 

 

Type of conductor  Copper  

Type of Insulation  XLPE  

Ambient temperature for calculation  

- Average daily temperature 
- maximum daily temperature 

 
          °C 

°C 

 
40 
50 

 

2  

Voltage    

Rated Voltage kV 230kV  

Maximum System Voltage kV 245kV  

Impulse withstand voltage kV 1050  

Power frequency withstand voltage kV 460  

3  
Cores    

Number of cores  1 (one)  

4  

Conductor    

Standard  IEC 60228  

Nominal Current A ≥ 2000  

Cross sectional area mm2 Insert  

Nominal Diameter mm Insert  

Material  Annealed Copper  

Design (standard of segmental)  Milliken (4/5 segment)  

5  

Conductor Screen    

Material  
Semi conducting tape & 
Extruded semiconducting 
compound, cross linked 

 

Thickness (approx.) mm Insert  

Nominal Diameter over semi-
conducting layer 

mm Insert  

6  

Insulation    

Material  XLPE  

Process  Triple simultaneous extrusion  

Type of curing (dry)  Dry Curing (VCV)  

Average Thickness   23-25 mm  

Minimum Thickness   Insert  

Nominal Diameter over insulation  Insert  

7  

Insulation screen    

Material  
Extruded semi conducting 
compound, cross linked 

 

Thickness approx.  Insert  
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SI 
No. 

Description Unit Requirement Bidder’s Data 

Nominal Diameter over semi 
conducting layer 

 Insert  

8  

Metallic Screen/Sheath    

Type  
Corrugated Seamless 
Aluminium Sheath 

 

Thickness (nominal)    

Nominal Diameter over semi 
Metallic sheath 

mm Insert  

9  

Longitudinal water tightness    

Material  
Semi-conducting swellable 
tape 

 

Nominal thickness and width 
approx. 

 Insert  

10  

Radial moister barrier    

Material  
Laminated plastic coated 
aluminium tape / lead/copper 

 

Nominal thickness and width 
approx. 

 Insert  

    

11  

Outer Covering    

Material   MDPE  

Colour  Black  

Minimum average thickness  Insert  

Type of termite repellent  Insert  

12  

Completed Cable  Insert  

Overall diameter (approx.) mm Insert  

Weight per meter (approx.) kg Insert  

13  

Continuous Current carrying 
capacity based on the conditions 
special laid in the cable trench 

 SPB * & Trefoil  

One circuit  Insert  

Two circuit  Insert  

Three circuit  Insert  

Drawn into ducts (One Cable in 
duct) 

 Insert  

One circuit    

Two circuit  

Same as mentioned above 
provided the length of into the 
duct shall not exceed 5 % of 
route 

 

Three Circuit  Insert  

In Air  Insert  

14  

Max Conductor temperature    

Laid direct ground °C Insert  

Draw into ducts °C Insert  

Elected in air °C Insert  

15  
Permissible overload in service 
condition  

 
2 hrs in a day 
100 hrs in a month 
500 hrs in total life 
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SI 
No. 

Description Unit Requirement Bidder’s Data 

16  

Conductor short circuit current cable 
loaded as above prior to short circuit 

KA/1sec Insert  

Carrying capacity for three second 
cable loaded 

KA/3sec Insert  

Final conductor temperature °C   

17  

Sheath Earth Fault Current Carrying 
capacity for three second cable 
loaded as above prior to each fault 

KA/1sec 50  

Final Conductor temperature °C 250°  

18  

Max. Dielectric stress  
 

kV/meter 
 Insert  

• on the conductor screen  
(assumed smooth) 

 
kV/meter 

 
Insert  

• on the insulation kV/meter Insert  

19  

Minimum radius of bend around 
which cable can be laid 

 
20 x overall diameter of cable 
in meters 

 

Laid direct  Insert  

In ducts  Insert  

In air  Insert  

20  
Nominal Internal diameter of pipes 
on ducts through which cable may 
be pulled (One cable in duct) 

 Insert  

21  

Maximum DC resistance per km 
of cable at 20°C 

ohm/km   

Of conductor ohm/km Insert  

Of metallic layer ohm/km Insert  

22  
Maximum ac resistance per km of 
cable at maximum conductor 
temperature 

ohm/km Insert  

23  

Insulation Resistance per km of 
cable per core 

   

At 20°C mega ohm-km Insert  

At maximum rated temperature mega ohm-km Insert  

24  
Equivalent star Reactance per meter 
of 1 - phase circuit at nominal 
frequency 

ohm/km Insert  

25  
Maximum electrostatic capacitance 
per meter of cable approx. 

µF/km Insert  

26  
Maximum charging current per core 
per meter pf cable at nominal 
voltage, Uo 

A/km Insert  

27  
Maximum dielectric loss cable per 
uncle of 3 phase circuit when laid 
direct in the ground ay nominal 

W/m/phase Insert  

28  
Maximum induced voltage on metal 
sheath under fault condition (single 
core only) 

 Insert  

29  
Maximum dielectric Dissipation 
factor of charging of cable when 
laid direct in the ground at 
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SI 
No. 

Description Unit Requirement Bidder’s Data 

nominal voltage Uo, normal 
frequency at 

Conductor temperature of 20°C  Insert  

Maximum conductor temperature of 
90°C 

 Insert  

30  
Sheath loss of cable per meter of 
phase circuit at nominal voltage Uo, 
normal frequency. 

W/m/phase Insert  

31  
Cree page Mm Insert  

Total creepage distance of outdoor 
sealing approx. mm and porcelain. 

   

32  
Earth continuity copper Conductor  
(IF REQD) 

mm2 Insert  

33  

Condition on which current 
carrying capacity are based 

   

Soil thermal resistivity °C-cm/W Insert  

Ground temperature °C Insert  

Air temperature °C Insert  

Burial depth M Insert  

Axial spacing between phase cables Mm Insert  

Axial spacing between circuits Mm Insert  

Type of earth bonding.  Insert  
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5.2.7.2 132kV Power Cable 

SI 

No. 
Description Unit 

Minimum 

Requirements 
Guaranteed 

34  

General    

Manufacturer  Insert  

Type  Insert  

Model Designation  Insert  

Country of Origin  Insert  

Standards  EC 62067  

Quality Control  

ISO 9001 

ISO 14001 

ISO 18001 

 

Type of conductor  Copper  

Type of Insulation  XLPE  

Ambient temperature for calculation  

- Average daily temperature 

- maximum daily temperature 

 

          

°C 

°C 

 

30 

45 

 

35  

Voltage    

Rated Voltage kV 132kV  

Maximum System Voltage kV 145kV  

Impulse withstand voltage kV 650  

Power frequency withstand voltage kV 275  

36  
Cores    

Number of cores  1 (one)  

37  

Conductor    

Standard  IEC 60228  

Nominal Current A ≥ 1600  

Cross sectional area mm2 ≥ 1600  

Nominal Diameter mm Insert  

Material  Annealed Copper  

Design (standard of segmental)  Milliken (4/5 segment)  

38  

Conductor Screen    

Material  

Semi conducting tape & 

Extruded 

semiconducting 

compound, cross linked 

 

Thickness (approx.) mm Insert  

Nominal Diameter over semi-

conducting layer 
mm Insert  

39  

Insulation    

Material  XLPE  

Process  
Triple simultaneous 

extrusion 
 

Type of curing (dry)  Dry Curing (VCV)  

Average Thickness   23-25 mm  
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SI 

No. 
Description Unit 

Minimum 

Requirements 
Guaranteed 

Minimum Thickness   Insert  

Nominal Diameter over insulation  Insert  

40  

Insulation screen    

Material  

Extruded semi 

conducting compound, 

cross linked 

 

Thickness approx.  Insert  

Nominal Diameter over semi conducting 

layer 
 

Insert 
 

41  

Metallic Screen/Sheath    

Type  
Corrugated Seamless 

Aluminium Sheath 
 

Thickness (nominal)    

Nominal Diameter over semi Metallic 

sheath 
mm Insert  

42  

Longitudinal water tightness    

Material  
Semi-conducting 

swellable tape 
 

Nominal thickness and width approx.  Insert  

43  

Radial moister barrier    

Material  

Laminated plastic coated 

aluminium tape / 

lead/copper 

 

Nominal thickness and width approx.  Insert  

    

44  

Outer Covering    

Material   
MDPE (Latest 

generation) 
 

Colour  Black  

Minimum average thickness  Insert  

Termite repellent  Yes  

Type of Termite repellent  Insert  

45  

Completed Cable  Insert  

Overall diameter (approx.) mm Insert  

Weight per meter (approx.) kg Insert  

46  

Continuous Current carrying 

capacity based on the conditions 

special laid in the cable trench 

 SPB * & Trefoil  

One circuit  Insert  

Two circuit  Insert  

Three circuit  Insert  

Drawn into ducts (One Cable in duct)  Insert  

One circuit    
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SI 

No. 
Description Unit 

Minimum 

Requirements 
Guaranteed 

Two circuit  

Same as mentioned 

above provided the 

length of into the duct 

shall not exceed 5 % of 

route 

 

Three Circuit  Insert  

In Air  Insert  

Calculation as per IEC  During Execution  

47  

Max Conductor temperature    

Laid direct ground °C Insert  

Draw into ducts °C Insert  

Elected in air °C Insert  

48  
Permissible overload in service 

condition  
 

Min 2 hrs in a day 

Min 100 hrs in a month 

Min 500 hrs in total life 

 

49  

Conductor short circuit current cable 

loaded as above prior to short circuit 
kA/1sec Insert  

Carrying capacity for three second 

cable loaded 
kA/3sec Insert  

Final conductor temperature °C Insert  

Calculation as per IEC  During Execution  

50  

Sheath Earth Fault Current Carrying 

capacity  
kA/3sec 40   

Final Conductor temperature °C Insert  

51  

Max. Dielectric stress  

 

kV/mete

r 

 Insert  

• on the conductor screen  

(assumed smooth) 

 

kV/mete

r 

 

Insert  

• on the insulation 
kV/mete

r 
Insert  

52  

Minimum radius of bend around 

which cable can be laid 
 

20 x overall diameter of 

cable in meters 
 

Laid direct  Insert  

In ducts  Insert  

In air  Insert  

53  

Nominal Internal diameter of pipes on 

ducts through which cable may be 

pulled (One cable in duct) 

 Insert  

54  

Maximum DC resistance per km of 

cable at 20°C 
ohm/km   

Of conductor ohm/km Insert  

Of metallic layer ohm/km Insert  



422 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

SI 

No. 
Description Unit 

Minimum 

Requirements 
Guaranteed 

55  
Maximum ac resistance per km of cable 

at maximum conductor temperature 
ohm/km Insert  

56  

Insulation Resistance per km of 

cable per core 
   

At 20°C 
mega 

ohm-km 

Insert 
 

At maximum rated temperature 
mega 

ohm-km 

Insert 
 

57  
Equivalent star Reactance per meter of 

1 - phase circuit at nominal frequency 
ohm/km Insert  

58  
Maximum electrostatic capacitance per 

meter of cable approx. 
µF/km Insert  

59  
Maximum charging current per core per 

meter pf cable at nominal voltage, Uo 
A/km Insert  

60  

Maximum dielectric loss cable per uncle 

of 3 phase circuit when laid direct in the 

ground ay nominal 

W/m/ph

ase 
Insert  

61  

Maximum induced voltage on metal 

sheath under fault condition (single core 

only) 

 Insert  

62  

Maximum dielectric Dissipation 

factor of charging of cable when laid 

direct in the ground at nominal 

voltage Uo, normal frequency at 

   

Conductor temperature of 20°C  Insert  

Maximum conductor temperature of 

90°C 
 

Insert 
 

63  

Sheath loss of cable per meter of phase 

circuit at nominal voltage Uo, normal 

frequency. 

W/m/ph

ase 
Insert  

64  

Cree page Mm Insert  

Total creepage distance of outdoor 

sealing approx. mm and porcelain. 
   

65  
Earth continuity copper Conductor  

(IF REQD) 
mm2 Insert  

66  

Condition on which current carrying 

capacity are based 
   

Soil thermal resistivity 
°C-

cm/W 

Insert 
 

Ground temperature °C Insert  

Air temperature °C Insert  

Burial depth M Insert  

Axial spacing between phase cables Mm Insert  

Axial spacing between circuits Mm Insert  

Type of earth bonding.  Insert  
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5.2.7.3 33kV 1Cx800mm2 XLPE Power Cable 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. General  

1.1. Manufacturer  To be mentioned  

1.2 Type  
Copper conductor XLPE 

insulated 
 

1.3 Model designation  

To be mentioned + 

Standard according to 

which cable has been 

manufactured and tested 

 

1.4 Country of origin  Insert  

1.4.1 Made in  Insert  

1.5 Standards  

IEC 60228 

IEC 60502-2 

IEC 60287 

IEC 60840 

IEC 60853 

IEC 60949 

 

1.6 Quality control  

ISO 9001 

ISO 14001 

ISO 18001 

 

1.7 Rated voltage (Uo/U) kV 19/33(36)  

1.8 Highest system voltage (Um) kV 36  

1.9 Power frequency withstand voltage kV 70  

1.10 Lighting Impulse withstand voltage kVpeak 170  

1.11 Rated frequency Hz 50  

1.12 
Number of cores and cross sectional 

area of conductor core 
Nos×mm2 

1 x 800  

1.13 
Continuous current carrying capacity 

for different laying conditions 
 

Descriptive 

catalogue 

containing 

continuous 

current 

carrying 
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capacity for 

different 

laying 

condition 

with 

calculation 

shall have to 

be provided) 

1.14 
Type of earth bonding system of 

metallic sheath/armor 
 Solid  

1.15 
Maximum conductor temperature 

under continuous rated loading 
0C ≤ 90  

1.16 
Rated short circuit current of 

conductor for 
   

1.16.1 
1sec, cable loaded as rated prior to 

short circuit 
kA Insert  

1.16.2 
3sec, cable loaded as rated prior to 

short circuit 
kA Insert  

1.16.3 
Final maximum conductor 

temperature 
0C ≤ 250  

1.17 
Rated short time current of metallic 

screen for 1sec 
kA 

≥ 31.5 (with screen 

temperature rise from 800C 

and 2500C) (detail 

calculation sheet shall have 

to be attached) 

 

1.18.1 
Final maximum metallic screen 

temperature 
0C Insert  

1.19 

Permissible overload  

in service conditions  

for a period of 

 

% 

Hours 
Insert  

1.20 System earthing   Solidly 

grounded 
 

1.21 

Maximum operating temperature of 

cable under continuous rated loading 

i) Direct buried 

ii) Drawn to ducts 

iii) Laid in air 

0C 

 

 

Insert 

Insert 

Insert 

 

2. Core Conductor Characteristics 

2.1 
Nominal cross sectional area of 

conductor 
mm2 800  

2.2 Conductor material  Annealed Copper  

2.3 Shape of conductor   
Stranded compacted 

circular 
 

2.4 
Conductor class (According to IEC 

60228 clause-3) 
 Class 2  

2.5 No. of strands pcs ≥ 53  
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2.6 Diameter of wire mm Insert  

2.7 DC resistance of conductor at 200C Ω/km ≤ 0.0221  

2.8 
Max. AC resistance of conductor at 

maximum conductor temperature 
Ω/km Insert  

3 Electrical Characteristics    

3.1 
Equivalent star reactance of three 

phase circuit at nominal frequency 
Ω/km Insert  

3.2 
Maximum Electrostatic capacitance of 

cable 
µF/km Insert  

3.3 Impedance of three phase circuit    

3.3.1 
Positive & Negative sequence 

impedance  
Ω/km Insert  

3.3.2 Zero sequence impedance Ω/km Insert  

3.4 
Maximum charging current per core 

per meter of cable at nominal voltage 
mA Insert  

3.5 

Maximum dielectric loss of cable per 

three phase circuit when laid directly 

in the ground at nominal voltage, 

normal frequency at maximum 

conductor temperature. 

W/m Insert  

3.6 
Insulation resistance per km of cable 

per core 
   

3.6.1 At 200C MΩ Insert  

3.6.2 At maximum operating temperature MΩ Insert  

3.7 
Maximum induced voltage on metal 

screen/armor under fault condition 
V Insert  

3.8 

Maximum dielectric dissipation factor 

of charging of cable when laid direct 

in the ground at nominal voltage & 

normal frequency at 

 Insert  

3.8.1 Conductor at temperature 200C  Insert  

3.8.2 
Conductor at maximum operating 

temperature 
 Insert  

3.9 

Sheath loss of cable per meter of 3 

phase circuit at nominal voltage & 

normal frequency at the specified 

current rating 

W Insert  

4 Mechanical Characteristics 

4.1 Material of conductor screening   

Semi conducting tape & 

Extruded semi-conductive 

thermosetting compound 

 

4.2 

Thickness of conductor screening 

a) Semi conductive tape 

b) Extruded non-metal semi-

conductive compound 

mm 

 

Insert 

Insert 

 

4.3 Diameter of conductor screen mm Insert  

4.4 Material of insulation  XLPE  

4.5 Nominal thickness of insulation mm ≥ 8  
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4.6 ● Diameter over insulation mm Insert  

4.7 ● Type of dry curing  Inert gas  

4.8 ● Extrusion process  VCV with triple extrusion   

4.9 Material of insulation screening  

Semi conducting tape & 

Extruded semi-conductive 

thermosetting compound 

 

4.10 

Nominal thickness of insulation 

screening 

a) Extruded non-metal semi-

conductive compound 

b) Semi conductive tape 

 

 

Insert 

Insert 

 

4.11 Diameter over insulation screen mm Insert  

4.12 Metallic screen   

Concentric layer of copper 

wires with helically applied 

copper tape or corrugated 

seamless aluminum sheath 

or both 

 

4.12.1 

No./diameter of each copper wire 

(if applicable, based on design 

calculation) 

Nos/mm Insert  

4.12.2 

Nominal thickness of copper tape 

(If applicable, based on design 

calculation) 

mm Insert  

4.12.3 

Nominal thickness of corrugated 

aluminum sheath (If applicable, based 

on design calculation) 

mm Insert  

4.13 

Nominal thickness Non-woven fabrics 

wrapper over metallic screen (if 

applicable) 

mm Insert  

4.14 Material of outer sheath  Black extruded MDPE  

4.15 
Minimum average thickness of outer 

sheath 
mm 2.8  

4.16 Termite repellent  Yes  

4.17 Type of termite repellent  Insert  

4.18 Overall diameter of complete cable mm Insert  

4.19 Weight per meter of complete cable Kg/m Insert  

4.20 
Method used for water blocking of 

cable 
 Insert  

4.21 
Nominal thickness of layer used for 

water blocking 
mm Insert  

4.22 
Minimum radius of bend around 

which cable can be laid 
   

4.22.1 Direct buried mm Insert  

4.22.2 Drawn to ducts mm Insert  

4.22.3 In air mm Insert  

4.23 Maximum pulling tension kg Insert  
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4.24 
Max. dielectric stress on all the 

conductor screen (assumed smooth) 
V/cm Insert  

4.25 

Nominal internal diameter of pipes on 

ducts through which cable may be 

pulled 

mm Insert  

5. Miscellaneous  

5.1 Cable drum    

5.1.1 Nominal drum length m Insert  

5.1.2 Tolerance of each drum length % 
±3% of nominal drum 

length 
 

5.1.3 Drum material  Steel  

5.1.4 Drum size (Flange x Width) approx. mm x mm Insert  

5.1.5 Net weight Approx. kg Insert  

5.1.6 Gross weight approx. (with cable) kg Insert  

5.1.7 Sealing of both end of cable  

Both ends of every 

length of cable shall be 

sealed by means of heat 

shrinkable end caps. 

 

5.1.8 

The complete cable drum shall be 

covered by sheet steel to protect from 

external thrust. 

 Yes  

5.1.9 Drum marking  

Particulars of the Cable 

i.e. Voltage grade, Size 

& length of cable, gross 

weight, net weight, 

direction of rolling, 

Purchaser's name & 

contract number, name of 

manufacturer and year of 

manufacture etc. shall be 

clearly marked on one 

flange on the drum. 

 

5.2 

Permanent identification marking at 

intervals of not more than 300mm 

throughout the length of the cable. 

 

Rated voltage, conductor 

size, manufacturer name, 

year of manufacture and 

name of the purchaser 

 

5.3 
Cable constructional diagram with 

proper legends and dimensions 
 To be provided with offer  

 Overall compliance with the requirements (yes/no)  

 

 

5.2.7.4 33kV 1Cx500mm2 XLPE Power Cable 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. General  

1.1. Manufacturer  To be mentioned  
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1.2 Type  
Copper conductor XLPE 

insulated 
 

1.3 Model designation  

To be mentioned + 

Standard according to 

which cable has been 

manufactured and tested 

 

1.4 Country of origin  Insert  

1.4.1 Made in  Insert  

1.5 Standards  

IEC 60228 

IEC 60502-2 

IEC 60287 

IEC 60840 

IEC 60853 

IEC 60949 

 

1.6 Quality control  

ISO 9001 

ISO 14001 

ISO 18001 

 

1.7 Rated voltage (Uo/U) kV 19/33(36)  

1.8 Highest system voltage (Um) kV 36  

1.9 Power frequency withstand voltage kV 70  

1.10 Lighting Impulse withstand voltage kVpeak 170  

1.11 Rated frequency Hz 50  

1.12 
Number of cores and cross sectional 

area of conductor core 
Nos×mm2 

1 x 500  

1.13 
Continuous current carrying capacity 

for different laying conditions 
 

Descriptive 

catalogue 

containing 

continuous 

current 

carrying 

capacity for 

different 

laying 

condition 

with 

calculation 

shall have to 

be provided) 
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1.14 
Type of earth bonding system of 

metallic sheath/armor 
 Solid  

1.15 
Maximum conductor temperature 

under continuous rated loading 
0C ≤ 90  

1.16 
Rated short circuit current of 

conductor for 
   

1.16.1 
1sec, cable loaded as rated prior to 

short circuit 
kA Insert  

1.16.2 
3sec, cable loaded as rated prior to 

short circuit 
kA Insert  

1.16.3 
Final maximum conductor 

temperature 
0C ≤ 250  

1.17 
Rated short time current of metallic 

screen for 1sec 
kA 

≥ 31.5 (with screen 

temperature rise 

from 800C and 2500C) 

(detail calculation 

sheet shall have to 

be attached) 

 

1.18.1 
Final maximum metallic screen 

temperature 
0C Insert  

1.19 

Permissible overload  

in service conditions  

for a period of 

 

% 

Hours 
Insert  

1.20 System earthing   Solidly 

grounded 
 

1.21 

Maximum operating temperature of 

cable under continuous rated loading 

iv) Direct buried 

v) Drawn to ducts 

vi) Laid in air 

0C 

 

 

Insert 

Insert 

Insert 

 

2. Core Conductor Characteristics 

2.1 
Nominal cross sectional area of 

conductor 
mm2 500  

2.2 Conductor material  Annealed Copper  

2.3 Shape of conductor   
Stranded compacted 

circular 
 

2.4 
Conductor class (According to IEC 

60228 clause-3) 
 Class 2  

2.5 No. of strands pcs ≥ 53  

2.6 Diameter of wire mm Insert  

2.7 DC resistance of conductor at 200C Ω/km ≤ 0.0366  

2.8 
Max. AC resistance of conductor at 

maximum conductor temperature 
Ω/km Insert  

3 Electrical Characteristics    

3.1 
Equivalent star reactance of three 

phase circuit at nominal frequency 
Ω/km Insert  
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3.2 
Maximum Electrostatic capacitance of 

cable 
µF/km Insert  

3.3 Impedance of three phase circuit    

3.3.1 
Positive & Negative sequence 

impedance  
Ω/km Insert  

3.3.2 Zero sequence impedance Ω/km Insert  

3.4 
Maximum charging current per core 

per meter of cable at nominal voltage 
mA Insert  

3.5 

Maximum dielectric loss of cable per 

three phase circuit when laid directly 

in the ground at nominal voltage, 

normal frequency at maximum 

conductor temperature. 

W/m Insert  

3.6 
Insulation resistance per km of cable 

per core 
   

3.6.1 At 200C MΩ Insert  

3.6.2 At maximum operating temperature MΩ Insert  

3.7 
Maximum induced voltage on metal 

screen/armor under fault condition 
V Insert  

3.8 

Maximum dielectric dissipation factor 

of charging of cable when laid direct 

in the ground at nominal voltage & 

normal frequency at 

 Insert  

3.8.1 Conductor at temperature 200C  Insert  

3.8.2 
Conductor at maximum operating 

temperature 
 Insert  

3.9 

Sheath loss of cable per meter of 3 

phase circuit at nominal voltage & 

normal frequency at the specified 

current rating 

W Insert  

4 Mechanical Characteristics 

4.1 Material of conductor screening   

Semi conducting tape & 

Extruded semi-conductive 

thermosetting compound 

 

4.2 

Thickness of conductor screening 

c) Semi conductive tape 

d) Extruded non-metal semi-

conductive compound 

mm 

 

Insert 

Insert 

 

4.3 Diameter of conductor screen mm Insert  

4.4 Material of insulation  XLPE  

4.5 Nominal thickness of insulation mm ≥ 8  

4.6 ● Diameter over insulation mm Insert  

4.7 ● Type of dry curing  Inert gas  

4.8 ● Extrusion process  VCV with triple extrusion  

4.9 Material of insulation screening  

Semi conducting tape & 

Extruded semi-conductive 

thermosetting compound 
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4.10 

Nominal thickness of insulation 

screening 

c) Extruded non-metal semi-

conductive compound 

d) Semi conductive tape 

 

 

Insert 

Insert 

 

4.11 Diameter over insulation screen mm Insert  

4.12 Metallic screen   

Concentric layer of copper 

wires with helically applied 

copper tape or corrugated 

seamless aluminum sheath 

or both 

 

4.12.1 

No./diameter of each copper wire 

(if applicable, based on design 

calculation) 

Nos/mm Insert  

4.12.2 

Nominal thickness of copper tape 

(If applicable, based on design 

calculation) 

mm Insert  

4.12.3 

Nominal thickness of corrugated 

aluminum sheath (If applicable, based 

on design calculation) 

mm Insert  

4.13 

Nominal thickness Non-woven fabrics 

wrapper over metallic screen (if 

applicable) 

mm Insert  

4.14 Material of outer sheath  Black extruded MDPE  

4.15 
Minimum average thickness of outer 

sheath 
mm 2.6  

4.16 Termite repellent  Yes  

4.17 Type of termite repellent  Insert  

4.18 Overall diameter of complete cable mm Insert  

4.19 Weight per meter of complete cable Kg/m Insert  

4.20 
Method used for water blocking of 

cable 
 Insert  

4.21 
Nominal thickness of layer used for 

water blocking 
mm Insert  

4.22 
Minimum radius of bend around 

which cable can be laid 
   

4.22.1 Direct buried mm insert  

4.22.2 Drawn to ducts mm Insert  

4.22.3 In air mm Insert  

4.23 Maximum pulling tension kg Insert  

4.24 
Max. dielectric stress on all the 

conductor screen (assumed smooth) 
V/cm Insert  

4.25 

Nominal internal diameter of pipes on 

ducts through which cable may be 

pulled 

mm Insert  

5. Miscellaneous  

5.1 Cable drum    

5.1.1 Nominal drum length m Insert  
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5.1.2 Tolerance of each drum length % 
±3% of nominal drum 

length 
 

5.1.3 Drum material  Steel  

5.1.4 Drum size (Flange x Width) approx. mm x mm Insert  

5.1.5 Net weight Approx. kg Insert  

5.1.6 Gross weight approx. (with cable) kg Insert  

5.1.7 Sealing of both end of cable  

Both ends of every 

length of cable shall be 

sealed by means of heat 

shrinkable end caps. 

 

5.1.8 

The complete cable drum shall be 

covered by sheet steel to protect from 

external thrust. 

 Yes  

5.1.9 Drum marking  

Particulars of the Cable 

i.e. Voltage grade, Size 

& length of cable, gross 

weight, net weight, 

direction of rolling, 

Purchaser's name & 

contract number, name of 

manufacturer and year of 

manufacture etc. shall be 

clearly marked on one 

flange on the drum. 

 

5.2 

Permanent identification marking at 

intervals of not more than 300mm 

throughout the length of the cable. 

 

Rated voltage, conductor 

size, manufacturer name, 

year of manufacture and 

name of the purchaser 

 

5.3 
Cable constructional diagram with 

proper legends and dimensions 
 To be provided with offer  

 Overall compliance with the requirements (yes/no)  

 

 

5.2.7.5 AUXILIARY POWER AND MULTICORE CONTROL CABLES 

 
 

 
Item 

 
 

 
01 

 
02 

 
03 

 
04 

 
05 

 
06 

 
07 

 
08 

 
09 

 
10 

 
11 

 
12 

 
13 

 
14 

 
15 

 
Number  of core 
Core section 
Core diameter 
Conductor insulation 
Type of filler 
Type of tape 
Sheath thickness 
Sheath outer diameter 
Armour wires 
Armour wires diameter 

 
 
mm2 
mm 
mm 
 
 
mm 
mm 
no. 
mm 
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Outer covering 
Outer covering thickness 
Completed cable: 

diameter 
weight per metre 
maximum drum length 

Minimum installed bending 
radius 
Maximum conductor temperature 

type 
 
 
mm 
kg 
m 
 
mm 

C 

 
 
 
 

5.2.8  Batteries, Chargers and DC Distribution:   

5.2.8.1 110V Battery 

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1.  Manufacturer  Insert  

2.  Type  Insert  

3.  Standard  IEC or equivalent  

4.  Electrolyte  Insert  

5.  Nominal voltage V 110  

6.  Capacity at 5 hour rate Ah -300AH @ 5 Hr (for 110 V 
DC,230kV S/Y) 
-400AH @ 5 Hr (for 110 V DC, 
132kV S/Y) 

 

7.  Number of cells  -Not less than 94 nos. for 110V 
-Not less than 42 nos. for 48V 

 

8.  Float voltage per cell V 1.40-1.42  

9.  Battery voltage at end of the duty cycle V Insert  

10.  ECV V/Cell 1.11  

11.  Normal charging rate A Insert  

12.  Maximum charging rate A Insert  

13.  Ampere-hour efficiency at ten hour 
rate 

% 
Insert  

14.  Ampere-hour efficiency at one hour 
rate 

% 
Insert  

15.  Discharge voltage per cell V 1.0  

16.  Spec. gravity of electrolyte 1 1.19±0.01  

17.  Sp. gravity of electrolyte (Charged) 1 1.19 ± 1%  

18.  Positive plate - Tubular  

19.  Negative plate - Pasted  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

20.  Type of container - Plastic polymer  

21.  Cell condition - Pre-charged  

22.  Vent plug  Anti-corrosive & fire proof  

23.  The battery stands steel frame  Yes  

24.  The battery stands earth-quake endurance 
type 

 Yes  

25.  Quantity of electrolyte per one cell litre Insert  

26.  Dimensions of one cell mm Insert  

27.  Dimensions of battery complete mm Insert  

28.  Weight of cell complete with electrolyte kg Insert  

29.  Internal resistance per cell when fully 
charged 

ohms Insert 
 

30.  Material of battery case  Insert  
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5.2.8.2 Battery Charger For 110V  

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. General    

1.1 Manufacturer  Insert  

1.2 Type designation  Insert  

1.3 Type  Thyristor controlled  

1.4 Country of origin  Insert  

1.5 Standards  IEC  

1.6 Installation  Indoor  

1.7 Rectifier type  Thyristor controlled.  

1.8 Rated D.C. voltage V 110V ±5%  

1.9 
Rated output current 

A 
170, 150, 120A, 100A 
(refer to BOQ for detail) 

 

1.10 
Charging mode 

 
Both constant current & 
constant voltage 

 

1.11 
High Voltage Insulation 

V 
1000 V AC for 1 minute 
between input to output 
and input to ground 

 

1.12 
Insulation resistance 

M 
10 M with 500V DC for 
1minute 

 

1.13 Cooling system  Self & natural air cooled.  

1.14 Relative humidity % Up to 98%  

1.15 Ambient temperature °C 40 (max.)  

1.16 Noise level db 65 (max)  

1.21 Altitude  1000 m  

1.22 Applicable Standard Hz IEC or equivalent  

2. AC Input    

2.1 Voltage V 415  

2.2 Phase  3  

2.3 Frequency Hz 50±5%  

2.4 
Allowable Input AC voltage variation At Charger 
input terminal 

V 
±15% 

 

2.5 Power factor  0.8  

2.6 Efficiency (Full load) % 85%  

2.7 
Charge Characteristics 

 
Constant current 
/Constant voltage 
(During float charge) 
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

2.8 Current limitation % 110%  

3 
D.C. OUTPUT 
 

   

3.1 Voltage V 110±5%  

3.2 Ripple Voltage (Full load) % ±3%  

3.3 Charge modes (3 level)  
Charge, Float charge & 
Boost charge 
 

 

3.4 Float Voltage (adjustable) V 1.42  

3.5 Boost Voltage (adjustable) V 1.53  

4 Measurement 

 Input Voltage 
Output Voltage 
Output Current 
Battery Current 
Load Current 
Earth-fault Voltage 

 

 Overall compliance with the requirements (yes/no)  

 
 
 

5.2.8.3 48V Battery 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1.  Manufacturer  Insert  

2.  Type  Insert  

3.  Standard  IEC or equivalent  

4.  Electrolyte  Insert  

5.  Nominal voltage V 110  

6.  Capacity at 5 hour rate Ah 150AH @ 5 Hr   

7.  Number of cells  -Not less than 42 nos. for 48V  

8.  Float voltage per cell V 1.40-1.42  

9.  Battery voltage at end of the duty cycle V Insert  

10.  ECV V/Cell 1.11  

11.  Normal charging rate A Insert  

12.  Maximum charging rate A Insert  

13.  Ampere-hour efficiency at ten hour 
rate 

% 
Insert  

14.  Ampere-hour efficiency at one hour 
rate 

% 
Insert  
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No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

15.  Discharge voltage per cell V 1.0  

16.  Spec. gravity of electrolyte 1 1.19±0.01  

17.  Sp. gravity of electrolyte (Charged) 1 1.19 ± 1%  

18.  Positive plate - Tubular  

19.  Negative plate - Pasted  

20.  Type of container - Plastic polymer  

21.  Cell condition - Pre-charged  

22.  Vent plug  Anti-corrosive & fire proof  

23.  The battery stands steel frame  Yes  

24.  The battery stands earth-quake endurance 
type 

 Yes  

25.  Quantity of electrolyte per one cell litre Insert  

26.  Dimensions of one cell mm Insert  

27.  Dimensions of battery complete mm Insert  

28.  Weight of cell complete with electrolyte kg Insert  

29.  Internal resistance per cell when fully 
charged 

ohms Insert 
 

30.  Material of battery case  Insert  

 
 
 

5.2.8.4 Battery Charger For 48V  

 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1. General    

1.1 Manufacturer  Insert  

1.2 Type designation  Insert  

1.3 Type  Thyristor controlled  

1.4 Country of origin  Insert  

1.5 Standards  IEC  

1.6 Installation  Indoor  

1.7 Rectifier type  Thyristor controlled.  

1.8 Rated D.C. voltage V 110V ±5%  

1.9 
Rated output current 

A 
150, 120A, 100A (refer to 
BOQ for detail) 

 



438 

 

Tender Document: Design, Supply, Erection, Testing & Commissioning of capacity enhancement and Capacitor Bank 

installation with associated switchgear in existing grid substation. (Package-2, Lot-1)  

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1.10 
Charging mode 

 
Both constant current & 
constant voltage 

 

1.11 
High Voltage Insulation 

V 
1000 V AC for 1 minute 
between input to output 
and input to ground 

 

1.12 
Insulation resistance 

M 
10 M with 500V DC for 
1minute 

 

1.13 Cooling system  Self & natural air cooled.  

1.14 Relative humidity % Up to 98%  

1.15 Ambient temperature °C 40 (max.)  

1.16 Noise level db 65 (max)  

1.21 Altitude  1000 m  

1.22 Applicable Standard Hz IEC or equivalent  

2. AC Input    

2.1 Voltage V 415  

2.2 Phase  3  

2.3 Frequency Hz 50±5%  

2.4 
Allowable Input AC voltage variation At Charger 
input terminal 

V 
±15% 

 

2.5 Power factor 1 0.8  

2.6 Efficiency (Full load) % 85%  

2.7 
Charge Characteristics 

 
Constant current 
/Constant voltage 
(During float charge) 

 

2.8 Current limitation % 110%  

3 
D.C. OUTPUT 
 

   

3.1 Voltage V 110±5%  

3.2 Ripple Voltage (Full load) % ±3%  

3.3 Charge modes (3 level)  
Charge, Float charge & 
Boost charge 
 

 

3.4 Float Voltage (adjustable) V 1.42  

3.5 Boost Voltage (adjustable) V 1.53  

4 Measurement 

 Input Voltage 
Output Voltage 
Output Current 
Battery Current 
Load Current 
Earth-fault Voltage 

 

 Overall compliance with the requirements (yes/no)  
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5.2.9  LVDC/AC Distribution Panel (Not Applicable) 

No. Description 
Minimum Requirements 

Guaranteed 
Unit Data 

1 
 

AC Distribution Panel 

 

 
  

1.1 
 

Manufacturer 

 

 
Insert  

1.2 
 

Manufacturer’s type designation 

 

 
Insert  

1.3 
 

Rating of Busbar 

 

Amps 
Insert  

1.4 
 

Fault Rating for 1 sec 

 

kA 
Insert  

1.5 Incomer Breaker Rating Amps Insert  

1.6 
 

Voltage 

 

Volts 
Insert  

1.7 Thickness of sheet steel mm Insert  

 

2 

 

 

Miniature Circuit Breakers 

 

 

 

 

  

2.1 Manufacturer  Insert  

2.2 Type 
 

 
Insert  

2.3 Rating 
 

Amps 
Insert  

2.4 Fault Rating for 1 sec 
 

kA 
Insert  

 
 
 
 
 
 

5.2.10  Telecommunication Equipment 

5.2.10.1 Fibre Optic Multiplexer Equipment 

 

No. Description Minimum Requirements Guaranteed 

  Unit Data  

1.0 GENERAL:    

1.1 Type of multiplexer  SDH:  ADM & PDH  

1.2 Complying to ITU-T rec.  Yes  

1.3 Transmission Capacity Mbit/s STM-4 & STM-16   
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No. Description Minimum Requirements Guaranteed 

  Unit Data  

1.4 Access capacity on 64 kbit/s channels Minimum 200  

1.5 Access capacity on 2 Mbit/s channels Minimum 40  

1.6 Redundant central processor  Shall be available  

1.7 Digital cross connect function  Fully non-blocking  

2.0 Available AGGREGATES:    

2.1 Optical aggregates (ITU-T G.957)  As per field 
requirement 

 

3.0 Available TRUNK INTERFACES:    

3.1 HDB3, 2 Mbit/s interfaces per module Nos. Minimum 8  

3.2 Complying to ITU-T rec.  G.703, transparent 
G.704, selectable 

 

3.3 HDSL, 2Mbit/s interface: no of copper wires 
Capacity on 2Mbit/s or on 1Mbit/s 
Capacity selectable 

Nos. 

ch 
ch / pair 
of wire 

4 or 2 

30 or 15 
30 / 2 pairs 
30 / 1 pair 
15 / 1 pair 

 

4.0 Available USER  INTERFACES    

4.1 Voice interfaces for trunk lines:    

4.1.1 1 + 1 com path protection, available for all  yes  

4.1.2 Analogue, 4wire with E&M: Input level 
    Output 
level 

dBr +7.5 .. –16 
+7.0 .. –16.5  

4.1.3 Analogue, 2wire with E&M:  Input level 
    Output 
level 

dBr +6.5 .. –12.5 
–1.0 .. -20  

4.1.4 Digital, 2Mbit/s CAS or PRI  Yes  

4.2 Voice interfaces for remote subscriber:    

4.2.1 2wire, subscriber side dBr -5 .. +4 / -7.5 .. -1  

4.2.2 2wire, PABX side dBr -5 .. +4 / -7.5 .. -3  

4.3 Integrated teleprotection    

4.3.1 Interface for Commands:    

4.3.1.1 Number of independent commands Nos. 4  

4.3.1.2 Transmission time max. ms 6  

4.3.1.3 Signal voltage Vpeak 250  

4.3.1.4 1 + 1 com path protection  yes  

4.3.2 Interface(s) for Differential Protection:    

4.3.2.1 Electrical interface: G.703 kbit/s 64  

4.3.2.2 Optical Interface kbit/s Minimum 64  
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No. Description Minimum Requirements Guaranteed 

  Unit Data  

4.4 Data: channels per module    

4.4.1 1 + 1 com path protection, available for all  yes  

4.4.2 V.24/V.28 (RS-232): up to 38.4kbit/s Nos. 4  

4.4.3 V.11/X.24 (RS-422):  64kbit/s Nos. 4  

4.4.4 V.35:  64kbit/s Nos. 4  

4.4.5 V.36 (RS-449):  64kbit/s Nos. 2  

4.4.6 G.703:  64kbit/s Nos. 8  

4.4.7 Ethernet: 10/100 BaseT 

  WAN capacity 
  Protocols 

Nos. 

Mbit/s 
 

1 

Min:  2x 2Mbit/s 
Min.:  IP 

 

4.5 Integrated alarm gathering module:    

4.5.1 Number of external alarms per module Nos. Min. 20  

4.5.2 Auxiliary power supply for ext. contacts  Yes  

4.6 Network Management System    

4.6.1 Type/Name of configuration tool    

4.6.2 For fault / configuration management  Yes / yes  

4.6.3 For local / remote operation  Yes / yes  

4.6.4 Data communication network (DCN)  Ethernet / IP or 
Ethernit / OSI 

 

4.7 Ambient Conditions:    

4.7.1 Storage: ETS 300 019-1-1, class 1.2 °C / % 
hum 

-25 .. + 55 / class 1.2 
 

4.7.2 Transport: ETS 300 019-1-2, class 2.2 °C / % 
hum 

-25 .. + 70 / class 2.2 
 

4.7.3 Operation: ETS 300 019-1-3, class 3.1E °C / % 
hum 

-5 .. +45 / class 3.1E 
 

4.8 Power Supply    

4.8.1 Operation VDC 48 / 60  (-15/+20%)  

4.8.2 Fully redundant power supply  yes  

 

 

5.2.10.2 Power Line Carrier Equipment (Not Applicable) 

No. Description Minimum Requirements Guaranteed 

  Unit Data  

1.1 Wave Trap  Not Applicable  

1.2 HF Coupling Unit    
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No. Description Minimum Requirements Guaranteed 

  Unit Data  

1. Manufacturer/model  Insert  

2. Type  Insert  

3. Working temperature range ºC Insert  

4. Available bandwidth  Insert  

5. Tuning range  Insert  

6. Composite loss over tuning range  Insert  

7. Line side impedance range for 
phase/phase coupling 

 Insert 
 

8. Equipment side impedance  Insert  

9. 
Drain coil current carrying  

• continuous 

• for 1 second 
for 3 seconds 

A Insert 

 

10. Isolation transformer voltage withstand for 1 

minute 

V Insert 
 

11. 
Main arrestor voltage 

V Insert 
 

12. Earth switch interlock with door  Insert 
 

13. Compatibility with IEC Recommendation 

481 

 Insert 
 

1.3 High Frequency Cable    

1. Manufacturer  Insert 
 

2. Type  Insert 
 

3. Coaxial or quad  Insert 
 

4. Surge impedance  Insert 
 

5. Voltage withstand: 

between conductors 

between cores and armouring 

V Insert 
 

Insert  

 

 

 

Attenuation per km: 

• at 50 kHz 

at 400 kHz 

 Insert 

 

1.4 Digital PLC Terminal     

1. Manufacturer/model  Insert 
 

2. Type  Insert 
 

3. Compliance with relevant parts of 

IEC62488-1 

 Insert 
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No. Description Minimum Requirements Guaranteed 

  Unit Data  

4. DC voltage working range  Insert 
 

5. Service conditions (temperature and RH)  Insert 
 

6. Power consumption  Insert 
 

7. Design life  Insert 
 

8. Carrier frequency range  Insert 
 

9. Gross bandwidth  Insert 
 

10. Teleprotection equipment mounted within 

the PLC units 

 Insert 
 

11. Technical description of the equipment  Insert 
 

12. Type of coupling (phase/phase or inter 

circuit) 

 Insert 
 

13. Return loss within the carrier frequency 

band 

 Insert 
 

14. Transmission rate of the digital signal  Insert 
 

15. Output impedance  Insert 
 

16. Dynamic range of receiver for digital signal  Insert 
 

17. Means of RF frequency selection  Insert 
 

18. Frequency spacing for parallel connections 

• between two digital PLCs 

between a digital and an analogue PLC 

 Insert 

 

19. Output power (before hybrid at coaxial 

cable) 

 Insert 
 

20. Channel terminal power at output to 

coupling equipment 

 Insert 
 

21. Type of digital modulation 

available/proposed 

 Insert 
 

22. Calculations to justify operation of the PLC 

over the transmission lines 

 Insert 
 

23. Any limitations in paralleling of terminals (to 

digital or analogue PLCs) 

 Insert 
 

24. Required minimum SNR for minimum BER  Insert 
 

25. Switching off of parallel PLCs, not to cause 

interference with working PLCs 

 Insert 
 

26. Spurious emissions  Insert 
 

1.5 Digital PLC Terminal (Terminal)     
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No. Description Minimum Requirements Guaranteed 

  Unit Data  

27. Maximum transmitting level for parasitic 

signals: 

• 0-4 kHz from the band limits 

• 4-8 kHz from the band limits 

>8 kHz from the band limits 

 Insert 

 

28. Voltage withstand 
 Insert 

 

29. Capacity options available for various 

services equipped within the digital bit 

stream 

 Insert 

 

30. Capacity allocation proposed for this  

project 

 Insert 
 

31. Speech channel 2W/4W interface  Insert 
 

32. Speech channel impedance/levels 
 Insert 

 

33. “Long line” telephone facility  Insert 
 

34. Speech channel interfaces available (E&M 

etc.) 

 Insert 
 

35. Service telephone  Insert 
 

36. Type of speech codec  Insert 
 

37. Compatibility with analogue speech bands  Insert 
 

38. Method of telephone signalling  Insert 
 

39. Frequency response of speech channel 

(Ref 800 Hz) 

 Insert 
 

40. Data channel interface  Insert 
 

41. Synchronous/asynchronous data channel 

availability 

 Insert 
 

42. Data signalling transmission rates which 

can be accommodated 

 Insert 
 

43. FSK Interface  Insert 
 

44. VFT signal levels (2W and 4W)  Insert 
 

45. Frequency response of VFT channel (Ref 3 

kHz) 

 Insert 
 

46. Test facilities  Insert 
 

47. Alarm facilities  Insert 
 

48. Equipment technical description  Insert 
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No. Description Minimum Requirements Guaranteed 

  Unit Data  

49. Terminal MTBF 
Hours Insert 

 

50. Single or duplicated PSU  Insert 
 

1.6 Teleprotection Equipment 
   

1. Manufacturer/model  Insert 
 

2. Type 
 Insert 

 

3. DC voltage working range  Insert 
 

4. Service conditions (temperature and RH) 
 Insert 

 

5. Power consumption  Insert 
 

6. Configured for analogue or digital 

communications media 

 Insert 
 

7. Design life  Insert 
 

8. Suitable for direct, permissive, blocking 

signalling 

 Insert 
 

9. Single/duplication of teleprotection signals  Insert 
 

10. VFT channel allocation and bandwidth  Insert 
 

11. Frequency or coded signalling  Insert 
 

12. Use of guard channel  Insert 
 

13. Signal transmission time  Insert 
 

14. Modem programmability  Insert 
 

15. Means of monitoring communications 

channel 

 Insert 
 

16. Transmission of “trip/send” signal at 

increased level 

 Insert 
 

17. No. of signals per terminal  Insert 
 

18. Facility to hold on output signal  Insert 
 

19. Trip extension facility/time  Insert 
 

20. Minimum/maximum input pulse and 

corresponding output 

 Insert 
 

21. No. of receive output contracts  Insert 
 

22. Provision of counters  Insert 
 

23. Voltage withstand  Insert 
 

24. Transmitter level output range  Insert 
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No. Description Minimum Requirements Guaranteed 

  Unit Data  

25. Receiver sensitivity range 
 Insert 

 

26. Receiver alarm level or BER referred to 

nominal 

 Insert 
 

27. Minimum alarm contact closure time  Insert 
 

28. No. of alarm contacts  Insert 
 

29. 19"/ETSI rack mounting practice  Insert 
 

30. Information to be submitted with the Tender 

(a) Technical description 

(b) MTBF calculations 

(c) Performance graphs/details 

 Insert 

 

1.7 PAX Telephone Equipment and 

Subscriber Equipment 

  
 

(a) Exchange equipment    

1. Type reference  Insert 
 

2. Manufacturer   Insert 
 

3. Dimensions of cubicle  Insert 
 

4. Rack width  Insert 
 

5. Literature reference for typical layout of 

cubicle 

 Insert 
 

6. Operating temperature range  Insert 
 

7. Operating relative humidity 
 Insert 

 

8. Power requirements  Insert 
 

9. Mean time between failures 
 Insert 

 

10. Maximum number of local extensions  Insert 
 

11. Maximum number of remote extensions 
 Insert 

 

12. Maximum number of trunk lines  Insert 
 

13. Maximum number of connecting circuits 
 Insert 

 

14. Method of signalling 

• Local extensions  
  2W 

• Remote extensions 
  4W 

Trunk lines 4W 

 Insert 
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No. Description Minimum Requirements Guaranteed 

  Unit Data  

15. Frequency of audible tones 

• Dial tone   
  Hz 

• Busy tone   
  Hz 

• Ringing tone   
 Hz 

Ringing current   

 Hz 

 Insert 

 

16. Ring voltage 
 Insert 

 

17. Type of processor  Insert 
 

18. Type of memory 
 Insert 

 

(b) Subscriber telephone    

1. Type reference 
 Insert 

 

2. Manufacturer  Insert 
 

3. Type of dial (rotary/pushbutton) 
 Insert 

 

4. Operating voltage  Insert 
 

5. Outdoor bell 
 Insert 

 

6. Type reference  Insert 
 

7. Manufacturer 
 Insert 

 

8. Operating voltage  Insert 
 

 
 

5.2.11 36kV Capacitor Bank, 36kV Reactor, and 36kV NCT 

 

 

5.2.11.1 Deleted 

 

 

5.2.11.2 36kV Reactor 

No. 

Description 
Minimum Requirements 

Guaranteed 

Unit Data  

1. Inrush current limiting reactors 

 

1.1 
Manufacturer - Insert 
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1.2 Applicable Standard - IEC 60076-6 
 

1.3 Type - Air core, Dry 
 

1.4 Model - Insert 
 

1.5 Rated voltage  kV 36 
 

1.6 

Current at rated voltage  A 

143% of rated 

current 

(fundamental) of 

capacitor 

bank 

 

1.7 Insulation class - Class B 
 

1.8 Rated reactive power kvar Insert 
 

1.9 Conductor material - Cu 
 

1.10 Inductance per phase (0.2%) mH Insert 
 

1.11 Linear range p.u ≥2.0 
 

1.12 Copper loss at 75 oC and rated current kW Insert 
 

1.13 Impedance at 75 oC and rated power Ohms Insert  

1.14 

Rated lightning impulse withstand voltage kV (peak) 

 

5.2.11.1 ≥

1

7

0 

 

1.15 Rated power frequency short duration withstand 

voltage, 1 s  kV (rms) 

 

≥70 

 

 

1.16 Ambient temperature °C 45  

1.17 Creepage distance Mm/kV 31  

1.18 Rated inrush current kA Insert  

1.19 Dimensions length x width x height mm Insert  

1.20 Weight  

kg 
Insert 

 

1.21 Installation location  
Outdoor 

 

 

1.22 Installation altitude m ≤ 1000  

2. Detuning reactors 

 

2.1 
Manufacturer - Insert 

 

2.2 Applicable Standard - IEC 60076-6  
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2.3 Type - Air core, Dry  

2.4 Model - Insert  

2.5 Rated voltage  kV 36  

2.6 

Current at rated voltage  A 

143% of rated 

current 

(fundamental) of 

capacitor 

bank 

 

2.7 Insulation class - Class B  

2.8 Rated reactive power kvar Insert  

2.9 Conductor material - Cu  

2.10 Inductance per phase (6%) mH Insert  

2.11 Linear range p.u ≥2.0  

2.12 Copper loss at 75 oC and rated current kW Insert  

2.13 Impedance at 75 oC and rated power Ohms Insert  

2.14 

Rated lightning impulse withstand voltage kV (peak) 

 

5.2.11.2 ≥

1

7

0 

 

2.15 Rated power frequency short duration withstand 

voltage, 1 s  kV (rms) 

 

≥70 

 

 

2.16 Ambient temperature °C 45  

2.17 Creepage distance Mm/kV 31  

2.18 Rated inrush current kA Insert  

2.19 Dimensions length x width x height mm Insert  

2.20 Weight  

kg 
Insert 

 

2.21 Installation location  Outdoor  

2.22 Installation altitude m ≤ 1000  

Overall compliance with the requirements (yes/no) 
 

 

 

5.2.11.3 36kV 20/1-1A NCT 

Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

1. Current Transformer-General 
 

 
  

1.1 Manufacturer   insert  

1.2 Country of Manufacturing  
insert 
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Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

1.3 Type  

Post type 

vertical 

mounting, Single 

Phase, Free 

Standing, Oil 

immersed / 

Resin encapsulated 

 

1.4 Model designation  insert  

1.5 Country of Origin & Made in  Insert  

1.6 Standards  
IEC 61869-1 

IEC 61869-2 
 

1.7 Quality Control  ISO 9001  

1.8 Installation type  
Outdoor 

 
 

1.9 Service Condition: Ambient air temperature °C -5 to +45  

1.10 Service Condition: Altitude m ≤1000  

1.11 Service Condition: System Earhing  Effectively earthed  

1.12 Service Condition: Seismic Condition g 0.1  

2. Current Transformer-Characteristics    

2.1 Nominal System Voltage kVrms 33  

2.2 Highest voltage for equipment, Um kVrms 36  

2.3 
 
Rated lightning impulse withstand voltage 

 
kVpeak 170  

2.4 Rated Short duration power frequency voltage kV rms 70  

2.5 
 
Rated frequency 

 
Hz 50  

2.6 Rated short-time thermal current, Ith, 1s kA 2  

2.7 Rated dynamic current, Idyn kA 5  

2.8.1 
Rated primary current A 400  

2.8.2 Rated secondary current A 1 
 

2.8.3 
 
Primary reconnection 

 
 No 

 

2.9 

 
Electrical dissipation factor at power frequency 

test voltage 

 
 

insert  

2.10 Capacitance  pF   
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Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

2.11 
 

Maximum Allowable winding temperature  

°C insert  

2.12 
Normal current density of primary winding  insert  

2.13 

Rated continuous thermal current (40°C): 

• Core-I 

• Core-II 

 

% In 

% 

I

n 

 

120 

120 

 

2.14 

Rated Transformer ratio: 

• Core-I 

• Core-II 

 

A/A 

A/A 

 

20/1 

20/1 

 

 

 

2.15 

Accuracy Class: 

• Core-I 

• Core-II 

 

 

 

5P 

5P 

 

2.16 

Rated Burden: 

• Core-I 

• Core-II 

 

VA 

VA 

 

15 

15 

 

2.17 

Rated Knee Point Voltage, Vk(Min) at highest 

ratio 

• Core-I 

• Core-II 

 
V 

 

insert 

insert 

 

2.18 

Max. magnetizing current guaranteed at 

half of knee point voltage, I Exc at Vk at highest ratio 

• Core-I 

• Core-II 

 

mA 

 

 

insert  

insert 

 

2.19 

Max. magnetizing current guaranteed at 

half of knee point voltage, I Exc at Vk/2 at highest 

ratio 

• Core-I 

• Core-II 

 

 

 

mA 

 

 

 

insert  

insert 

 

 

2.20 

Max. magnetizing current guaranteed at 

half of knee point voltage, I Exc at Vk/4 at highest 

ratio 

• Core-I 

• Core-II 

 

mA 

 

 

 

insert  

insert 

 

2.21 

Rated Accuracy limit Factor, ISF/ALF: 

• Core-I 

• Core-II 

 

 

 

10 

10 
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Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

2.22 
Max. resistance of primary winding at 75 0C, RCT 

for each rating: 
Ohms insert 

 

2.23 

Max. resistance of secondary winding at 75 0C, RCT 

for each rating: 

• Core-I 

• Core-II 

Ohms insert 

 

3. 
Current Transformers-Design & 

Constructions 

   

3.1 External Insulator material  Porcelain/Cast resin  

3.2 Internal Insulating medium  Oil paper/Cast resin  

3.3 Type of cast resin (if applicable)  Insert  

3.4 Type including Brand  Insert  

3.5 Quantity of insulating oil  Insert  

3.6 Porcelain Breaking Strength kN Insert  

3.7 
 
Minimum creepage distance 

 
mm/kV ≥31 

 

 

3.8 In case of resin type, production process type 
 
 

vacuum  

3.9 

Partial discharge level; test voltage Um 

                                      

                                  test voltage 1.2 Um/√3 

pC 

 

pC 

≤10 (non-solid)/50 

(solid)  

≤5(non-solid)20 

(solid) 

 

3.10 Min. LV enclosure protection  IP55  

3.11 Insulation Class  Class A/Class E  

3.12 Insulation test tapping data  Yes/No.  

3.13.1 MV terminals : Shape  Flat  

3.13.2 MV terminals: Position  Horizontal  

3.13.3 MV terminals: Material Suitable for  Al terminal  

3.13.4 MV terminals: Adjustable holes  Yes  

3.13.5 MV terminals: Admissible Static Load  KN insert  

3.13.6 MV terminals: Admissible Dynamic Load KN insert  

3.13.7 MV terminals: Cantilever test Load  KN insert  

3.14 Total weight kg insert  

3.15 Total Height mm insert  

3.16 Ten delta test terminal provided  Yes  

3.17 Pressure relieving device  Yes  

3.18 Oil level gauge  Yes  

4. Reliability Data    

4.1 Mean Time to Failure in yrs  insert  

4.2 Expected Operating Life in Yrs  insert  

4.3 Mean time to repair in Hrs  insert  

4.4 
Mean time between preventive maintenance in 

Yrs 

 insert  

4.5 
Mean Time to (perform) preventive maintenance 

in Hrs 

 insert  
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Sl no. 
 
Particulars 

 
Unit 

PGCB’s 

Requirement 

Bidder’s 

Guaranteed 

4.0 
Overall compliance with the requirements 

(yes/no) 

 Yes/No.  

 

 

Note:  

1) The oil immersed Type CT shall be hermetically sealed to eliminate breathing and to 

prevent ingression of air and moisture from the environment. Following accessories / 

fittings shall, but not restricted to, be supplied along with the Current Transformers. 

➢ Pressure release device 

➢ Oil level indicator 

➢ Lifting lugs 

➢ The CT shall be so constructed that it can be easily transported to the site 

within the allowable transport limitations even in horizontal position, if 

the transport limitations so demand. 

2) The pressure relief device shall be designed to relieve any internal abnormal pressures 

before the likelihood of fracture of any external component of the transformer. The relief 

device shall be positioned near the top and oriented to prevent the possibility of injury or 

damage to persons or other equipment. 

 

 

 

5.2.11.4 36kV Capacitor Bank 

No. Description Unit Requirement Data Guaranteed 

1. Capacitor Bank and Unit    

1.1 Manufacturer  Insert  

1.2 Model  Insert  

1.3 Applicable Standard  IEC 60871  

1.4 Nominal system voltage  kV (rms) 33  

1.5 Rated voltage of capacitor bank kV (rms) 36  

1.6 Nominal reactive power output at 33kV MVar 15  

1.7 
Rated reactive power output MVar 

17.85  

1.8 

Connection of capacitor bank  

Double Y 

ungrounded neutral 

 

1.9 Rated lightning impulse withstand 

voltage (Bank) kV (peak) ≥170 
 

1.10 Rated power frequency short duration 

withstand voltage, 1 s (Bank) kV (rms) 
≥70 
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1.11 Temperature category  -5 / B  

1.12 Rated frequency Hz 50  

1.13 Creepage distance of bushings and 

support insulators based on pollution 

level 

mm/kV 31 

 

1.14 Capacitance tolerance % 0 to +10  

1.15.1 Discharge resistor  Built-in type  

1.15.1 Discharge requirement for unit V/minute

s 
≤ 75/≤ 10 

 

1.16.1 Impregnant type  
PCB free and 

biodegradable 

 

1.16.2 Impregnant name  Insert  

1.17 Case  Stainless steel  

1.18 Paint  Insert  

1.19 Bushing no./per unit Nos. 2  

1.20 Bushing type  Porcelain  

1.21 Dielectric system  Polypropylene film  

1.22 Type of capacitor unit  Single Phase  

1.23 Rating plate provided as per IEC  Yes  

1.24.1 
Rated kVAR of each capacitor unit, QN 

kVAR 

 
Insert 

 

1.24.2 
Rated voltage of each capacitor unit, UN 

kV 

 
Insert 

 

1.24.3 Rated capacitance of each capacitor 

unit, CN  
µF Insert 

 

1.24.4 Rated lightning impulse withstand 

voltage (capacitor unit) kV (peak) ≥38 
 

1.24.5 Rated power frequency short duration 

withstand voltage, 1 s (capacitor unit) 
 

kV (rms) 

 

≥95 

 

 

1.25.1 No. of capacitor unit in series per leg of 

single Y 
Nos. Insert 

 

1.25.2 No. of capacitor unit in parallel per leg of 

single Y 
Nos. Insert 

 

1.26 Fusing type  Internal  

1.27 Power loss (Tandelta) including loss in 

fuse and internal resistor* 

(This item shall be used in evaluation) 

w/kVAR ≤ 0.2 

 

1.28 Installation location  
Outdoor 

 

 

1.20 Installation altitude m ≤ 1000  

1.30 Average annual failure rae  Insert  

 Overall compliance with the requirements (yes/no)  
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5.2.12 Others 

No 

 

Description Unit Minimum 
Requirements 

Guaranteed 

1 Structural Steel    

1.1 Type and standard specification  Insert  

1.2 Manufacturer and country  Insert  

1.3 Minimum yield strength kg/mm2 Insert  

1.4 Ultimate tensile strength kg/mm2 Insert  

2.  Copper Conductors for Earthing system    

2.1 Type and standard specification  Insert  

2.2 Manufacturer and country  Insert  

2.3 Conductor material  Insert  

2.4 Size of conductors  

(Solid copper rods) 
mm2 

Insert  

2.5 Size of conductors (Flat copper bars) 

(Width×Thickness×Bundles) 
mm 

Insert  

2.6 Rated current A Insert  

2.7 Short time withstand current  kA rms Insert  

2.8 Peak withstand current kA pk Insert  

3 High Voltage Bus Work    

3.1 Switchyard Conductor    

3.1.1 Copper Tubular Conductors for Busbar    

3.1.1.1 Type and standard specification  Insert  

3.1.1.2 Manufacturer and country  Insert  

3.1.1.3 Inner diameter mm Insert  

3.1.1.4 Outer diameter mm Insert  

3.1.1.5 Rated continuous current (site rating) A rms Insert  

3.1.1.6 Temperature rise at rated current oC Insert  

3.1.1.7 Rated short time current kA rms Insert  

3.1.1.8 Peak withstand current kA pk Insert  

3.1.1.9 Weight  kg/m Insert  

3.1.1.10 Moment of inertia kg-m2 Insert  

3.1.2 Aluminium Tubular Conductors for 

Busbar 
 

  

3.1.2.1 Type and standard specification  Insert  

3.1.2.2 Manufacturer and country  Insert  

3.1.2.3 Inner diameter mm Insert  

3.1.2.4 Outer diameter mm Insert  
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No 

 

Description Unit Minimum 
Requirements 

Guaranteed 

3.1.2.5 Rated continuous current (site rating) A rms Insert  

3.1.2.6 Temperature rise at rated current oC Insert  

3.1.2.7 Rated short time current kA rms Insert  

3.1.2.8 Peak withstand current kA pk Insert  

3.1.2.9 Weight  kg/m Insert  

3.1.2.10 Moment of inertia kg-m2 Insert  

3.1.2.11 Temperature rise at rated current oC Insert  

3.1.2.12 Rated short time current kA rms Insert  

3.1.2.13 Peak withstand current kA pk Insert  

3.1.2.14 Rated ultimate tensile strength kN Insert  

3.1.2.15 Mass, nominal kg/m Insert  

3.1.2.16 No. of conductors per bundle  Insert  

3.1.2.17 Bundle configuration  Insert  

3.1.2.18 Bundle spacing    

3.1.3 Flexible Bus Conductor    

3.1.3.1 Type and standard specification  Insert  

3.1.3.2 Manufacturer and country  Insert  

3.1.3.3 Conductor type  Insert  

3.1.3.4 Conductor size  Insert  

3.1.3.5 Standing  

- No. of Al wires 

Dia. Of each wire 

 

 

mm 

Insert  

3.1.3.6 Overall conductor dia. mm Insert  

3.1.3.7 Cross-sectional area mm2 Insert  

3.1.3.8 Rated continuous current (site rating) A rms Insert  

3.1.3.9 Temperature rise at rated current oC Insert  

3.1.3.10 Rated short time current kA rms Insert  

3.1.3.11 Peak withstand current kA pk Insert  

3.1.3.12 Rated ultimate tensile strength kN Insert  

3.1.3.13 Mass, nominal kg/m Insert  

3.1.3.14 No. of conductors per bundle  Insert  

3.1.3.15 Bundle configuration  Insert  

3.1.3.16 Bundle spacing  Insert  

3.1.4 Shield Wire    

 Type and standard specification  Insert  

 Manufacturer and country  Insert  

 Dia. of galvanized steel wire mm Insert  
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No 

 

Description Unit Minimum 
Requirements 

Guaranteed 

 Stranding 

- No. of Al wires 

Dia. Of each wire 

 

 

mm 

Insert  

 Grade of wire  Insert  

 Weight of wire kg/km Insert  

 Minimum breaking strength of wire kN Insert  

3.2 Insulators    

3.2.1 Station Post Type (for rigid Busbar)    

 Type and standard specification  Insert  

 Manufacturer and country  Insert  

 Insulator unit, length/height mm Insert  

 No. of units in each insulator  Insert  

 Power frequency flashover voltage 

- Dry 

Wet  

 

kV 

kV 

Insert  

 Impulse flashover voltage 

- Positive 

Negative  

 

kV 

kV 

Insert  

 Power frequency withstand voltage 

- 1 min. dry 

10 sec. wet 

 

kV 

kV 

Insert  

 Power frequency puncture voltage kV Insert  

 Switching impulse withstand voltage, wet kV pk Insert  

 Lightning impulse withstand voltage kV pk Insert  

 Radio interference voltage 

- Test voltage to ground 

Max. RIV at 1.1xUr//3 line to  ground voltage, 

when tested as per IEC 60694 

 

kV rms 

micro 

V 

Insert  

 Leakage distance mm Insert  

 
Mechanical values, failing load (min.) 

- Cantilever strength 

- Tensile strength 

- Torsional strength 

- Compressional strength 

- Combined electrical and  
mechanical strength 

Impact strength 

 

N 

N 

N-m 

N 

N 

 

N-m 

Insert  
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No 

 

Description Unit Minimum 
Requirements 

Guaranteed 

3.2.2 String Type  Insert  

 Type and standard specification  Insert  

 Manufacturer and country  Insert  

 Insulator unit, length mm Insert  

 No. of units in each insulator  Insert  

 No. of insulator strings per conductor 

(at each end) 
 

Insert  

 Dia. of disc mm Insert  

 Disc spacing mm Insert  

 Power frequency flashover voltage 

- Dry 

Wet  

 

kV 

kV 

Insert  

 Impulse flashover voltage 

- Positive 

Negative  

 

kV 

kV 

Insert  

 Power frequency withstand voltage 

- 1 min. dry 

10 sec. wet 

 

kV 

kV 

Insert  

 Power frequency puncture voltage kV Insert  

 Switching impulse withstand voltage, wet kV pk Insert  

 Lightning impulse withstand voltage kV pk Insert  

 Dry arcing distance mm Insert  

 Radio interference voltage 

- Test voltage to ground 

Max. RIV at 1.1xUr//3 line to  ground voltage, 

when tested as per IEC 60694 

 

kV rms 

micro 

V 

Insert  

 Leakage distance mm Insert  

 
Mechanical values, failing load (min.) 

- Tensile strength 

- Torsional strength 

- Compressional strength 

- Combined electrical and  
mechanical strength 

Impact strength 

 

N 

N-m 

N 

N 

 

N-m 

Insert  

3.3 Clamps and Fittings    

 Type and standard specification  Insert  

 Manufacturer and country  Insert  
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No 

 

Description Unit Minimum 
Requirements 

Guaranteed 

 Maximum working stresses  Insert  

 All accessories for installation 

(bolts, nuts, etc.) 
 

Insert  

 
 

5.3 Technical information 
 

 

Ref. Description 
Denomination / Description  
of Material in the Bid 

Reference in the Bid 

1 Contractor's quality control system: 

1.1 
Copy of the QA system accreditation 
certificates 

  

1.2 
Quality system manual with typical 
procedures and quality control sheets 

  

1.3 Environmental management manual   

1.4 Occupational health and safety manual   

2 Standards: 

2.1 

Copy of technical standards proposed for 
use instead of a relevant IEC or other 
international standard, with list of 
differences from relevant international 
standard, if any 

  

3 Substation arrangement: 

3.1 Substation Single Line Diagrams   

3.2 Substation Layout drawing   

3.2 Cross-section drawing   

4 GIS Equipment 

4.1 Manufacturer’s authorization letter   

4.2 
Manufacturer’s quality assurance 
certificates 

  

4.3 Technical data sheet   

4.4 Drawing   

4.5 List of performed type tests   

4.6 Type test certificates   

4.7 Descriptive catalogue   

4.8 
Reference list for the last five years for the 
offered type 

  

4.9 List of mandatory special tools   

4.10 List of mandatory spare parts   

4.11 List of recommended spare parts   
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Ref. Description 
Denomination / Description  
of Material in the Bid 

Reference in the Bid 

4.12 Training plan and program   

    

5 Circuit breakers: 

5.1 Manufacturer’s authorization letter   

5.2 
Manufacturer’s quality assurance 
certificates 

  

5.3 Technical data sheet   

5.4 Drawing   

5.5 List of performed type tests   

6.6 Type test certificates   

5.7 Descriptive catalogue   

5.8 
Reference list for the last five years for the 
offered type 

  

5.9 List of mandatory special tools   

5.10 List of mandatory spare parts   

5.11 List of recommended spare parts   

5.12 Training plan and program   

6 Disconnectors: 

6.1 Manufacturer's authorization letter   

6.2 
Manufacturer's quality assurance 
certificates 

  

6.3 Technical data sheet   

6.4 Drawing   

6.5 List of performed type tests   

6.6 Type test certificates   

6.7 Descriptive catalogue   

6.8 
Reference list for the last five years for the 
offered type 

  

6.9 List of mandatory special tools   

6.10 List of mandatory spare parts   

6.11 List of recommended spare parts   

6.12 Training plan and program   

7 Current transformers: 

7.1 Manufacturer’s authorization letter   

7.2 
Manufacturer’s quality assurance 
certificates 

  

7.3 Technical data sheet   

7.4 Drawing   
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Ref. Description 
Denomination / Description  
of Material in the Bid 

Reference in the Bid 

7.5 List of performed type tests   

7.6 Type test certificates   

7.7 Descriptive catalogue   

7.8 
Reference list for the last five years for the 
offered type 

  

8 Voltage transformers: 

8.1 Manufacturer's authorization letter   

8.2 
Manufacturer's quality assurance 
certificates 

  

8.3 Technical data sheet   

8.4 Drawing   

8.5 List of performed type tests   

8.6 Type test certificates   

8.7 Descriptive catalogue   

8.8 
Reference list for the last five years for the 
offered type 

  

9 Surge arresters: 

9.1 Manufacturer’s authorization letter   

9.2 
Manufacturer’s quality assurance 
certificates 

  

9.3 Technical data sheet   

9.4 Drawing   

9.5 List of performed type tests   

9.6 Type test certificates   

9.7 Descriptive catalogue   

9.8 
Reference list for the last five years for the 
offered type 

  

10 Control system: 

10.1 Manufacturer's authorization letter   

10.2 
Manufacturer's quality assurance 
certificates 

  

10.3 Technical data sheet   

10.4  Drawing   

10.5 List of performed type tests   

10.6 Type test certificates   

10.7 Descriptive catalogue   

10.8 
Reference list for the last five years for the 
offered type 

  

10.9 List of mandatory special tools   
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Ref. Description 
Denomination / Description  
of Material in the Bid 

Reference in the Bid 

10.10 List of mandatory spare parts   

10.11 List of recommended spare parts   

10.12 Training plan and program   

11 Relay Protection System: 

11.1 Manufacturer’s authorization letter   

11.2 
Manufacturer’s quality assurance 
certificates 

  

11.3 Technical data sheet   

11.4 Drawing, system topology, block diagrams   

11.5 General description of hardware   

11.6 General description of software   

11.7 Descriptive catalogue   

11.8 
Reference list for the last five years for the 
offered type 

  

11.9 List of mandatory special tools   

11.10 List of mandatory spare parts   

11.11 List of recommended spare parts   

11.12 Training plan and program   

12 Metering System: 

12.1 Manufacturer's authorization letter   

12.2 
Manufacturer's quality assurance 
certificates 

  

12.3 Technical data sheet   

12.4 Drawing   

12.5 General description of hardware   

12.6 General description of software   

12.7 Descriptive catalogue   

12.8 
Reference list for the last five years for the 
offered type 

  

12.9 List of mandatory special tools   

12.10 List of mandatory spare parts   

12.11 List of recommended spare parts   

13 Communication System: 

13.1 Manufacturer's authorization letter   

13.2 
Manufacturer's quality assurance 
certificates 

  

13.3 Technical data sheet   

13.4 Drawing, system topology   
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Ref. Description 
Denomination / Description  
of Material in the Bid 

Reference in the Bid 

13.5 General description of hardware   

13.6 General description of software   

13.7 Descriptive catalogue   

13.8 
Reference list for the last five years for the 
offered type 

  

13.9 List of mandatory special tools   

13.10 List of mandatory spare parts   

13.11 List of recommended spare parts   

 Overall compliance with the requirements (yes/no)  
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5.4 Drawings and Other Technical Information to be provided 
 

Ref. Description 
Denomination / Description  
of Material in the Bid 

Reference in the Bid 

1 Contractor's quality control system 

1.1 
Copy of the QA system accreditation 

certificates 
  

1.2 
Quality system manual with typical 

procedures and quality control 
sheets 

  

1.3 Environmental management manual   

1.4 Occupational health and safety manual   

2 Standards 

2.1 

Copy of technical standards proposed 
for use instead of a relevant IEC or 
other international standard, with list 
of differences from relevant 
international standard, if any 

  

3 Substation arrangement 

3.1 Substation Single Line Diagrams   

3.2 Substation Layout drawing   

4 Gas Insulated Substation & Equipment 

4.1 Manufacturer's authorization letter   

4.2 Manufacturer's QA certificates   

4.3 Technical data sheet   

4.4 List of performed type tests   

4.5 Type test certificates   

4.6 
Reference list for the last ten years for 
the offered type 

  

  

5 Circuit breakers 

5.1 Manufacturer's authorization letter   

5.2 Manufacturer's QA certificates   

5.3 Technical data sheet   

5.4 List of performed type tests   

5.5 Type test certificates   

4.6 
Reference list for the last ten years for 

the offered type 
  

6 Disconnectors 

6.1 Manufacturer's authorization letter   

6.2 Manufacturer's QA certificates   

6.3 Technical data sheet   

6.4 List of performed type tests   

6.5 Type test certificates   

6.6 
Reference list for the last five ten for the 

offered type 
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Ref. Description 
Denomination / Description  
of Material in the Bid 

Reference in the Bid 

7 Current transformers 

7.1 Manufacturer's authorization letter   

7.2 Manufacturer's QA certificates   

7.3 Technical data sheet   

7.4 List of performed type tests   

7.5 Type test certificates   

7.6 
Reference list for the last ten years for 

the offered type 
  

8 Voltage transformers 

8.1 Manufacturer's authorization letter   

8.2 Manufacturer's QA certificates   

8.3 Technical data sheet   

8.4 List of performed type tests   

8.5 Type test certificates   

8.6 
Reference list for the last ten years for 

the offered type 
  

9 Surge arresters 

9.1 Manufacturer's authorization letter   

9.2 Manufacturer's QA certificates   

9.3 Technical data sheet   

9.4 List of performed type tests   

9.5 Type test certificates   

9.6 
Reference list for the last ten years for 

the offered type 
  

10 Control system 

10.1 Manufacturer's authorization letter   

10.2 Manufacturer's QA certificates   

10.3 Technical data sheet   

10.4 List of performed type tests   

10.5 Type test certificates   

10.6 
Reference list for the last ten years for 

the offered type 
  

11 Relay Protection System 

11.1 Manufacturer's authorization letter   

11.2 Manufacturer's QA certificates   

11.3 Technical data sheet   

11.4 List of performed type tests   

11.5 Type test certificates   

11.6 
Reference list for the last five years for 

the offered type 
  

12 Metering System 

12.1 Manufacturer's authorization letter   

12.2 Manufacturer's QA certificates   

12.3 Technical data sheet   

12.4 List of performed type tests   

12.5 Type test certificates   

12.6 
Reference list for the last ten years 

forthe offered type 
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Ref. Description 
Denomination / Description  
of Material in the Bid 

Reference in the Bid 

13 Communication System 

13.1 Manufacturer's authorization letter   

13.2 Manufacturer's QA certificates   

13.3 Technical data sheet   

13.4 List of performed type tests   

13.5 Type test certificates   

13.6 
Reference list for the last ten years for 

the offered type 
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6. Schedule F: Subcontractors 
The following form shall be filled and attached to the bid. 
Bidders are free to propose/list more than one Subcontractor for each item. 
Quoted rates and prices shall be deemed to apply to whichever Subcontractor is appointed, and no 
adjustment of the rates and prices will be permitted. 
In case that more than one Subcontractor has been proposed, the Employer have right to choose one or 
more of them, or can ask for replacement 
Should a Subcontractor be determined to be unacceptable, the Bid will not be rejected, but the Bidder will be 
required to substitute an acceptable Subcontractor without any change to the bid price. 
Prior to signing the Contract, the corresponding Appendix to the Contract Agreement shall be completed, listing 
the approved Subcontractor for each item concerned. 
 
If the Bidder will carry out any of the works and services, they shall put own name in the form 
 
Subcontractors 
 
The following Subcontractors are proposed for carrying out the facilities: 
 
 

Item Works and Service Subcontractor's Name and Address Nationality 

11.1 Design   

11.2 Civil works   

11.3 
Electrical works / installation, 

testing and commissioning 
  

11.4 NLDC   

Name of Bidder:  

Signature of Bidder:  
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7. Schedule G: Proposed Alternative Standards to Which 

Equipment Shall Be Provided 
 
The bidder shall list below all the alternative engineering and design Standards, which he proposes to use 
in his design, manufacture and testing of equipment to be supplied. Should these standards differ from the 
specified standard in any respect, the bidder shall detail the differences between the proposed and specified 
standard. 
Compliance with any standard equal or superior to those specified will be considered acceptable. 
 
In the absence of any listed alternative standard, it is deemed that the standards specified in the Tender 
documents are fully complied with. 
 

Specified Standard Alternative Standard 

Number Title 
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8. Schedule H: Proposed Contract & Site Organization 
 
Personnel 
 
The data on their experience should be supplied using the Form below for each candidate. 
The Bidder must demonstrate that he has the personnel for the key positions that meet the following 
requirements: 
 

No. Position 

Total 
Work 
Experience 
(years) 

Work 
Experience 
In Similar 
Projects 
(years) 

Work 
Experience 
In Similar 
Projects in 
Oversea 
Area 

1 
Contractor's Representative 
Project Director / Project Manager 

15 12 10 

2 Substation Design Engineer 12 8 05 

3 Site Manager 10 5 05 

4 HV Electrical Engineer 10 5 05 

5 Protection Engineer 10 5 05 

6 Control Engineer 10 5 05 

7 Substation Civil Engineer 10 5 05 

8 
Health & Safety (Accident Prevention) 
Officer* 

8 5 
03 

9 Environmental Specialist* 8 5 03 

10 
Social/ Land Acquisition / Compensation 
Specialist* 

8 5 
03 

 
*Workforce Management / Health & Safety (Accident Prevention) Officer, Environmental Specialist and 
Social /Community Liaison and Land Acquisition / Compensation Specialist shall be responsible inter alia 
for development of site - and works-specific CESMMP, including all sub-plans as indicated in Volume II 
(ERQ), Annex 1 and for the implementation of these plans, including monitoring and related reporting within 
the standard progress reporting of the project. 

• All three specialists shall be full time position, during on-site construction. 

• All three specialist shall be familiar with the application of the World Bank Group’s General EHS 
Guidelines and the Sector EHS Guidelines for Electric Power Transmission and Distribution and with 
the other international standards as set out in Volume II (ERQ), Annex 1 

• CV’s of the three specialists have to be provided with the bidding documents, including evidence for 
each expert for having worked with application of the required standards. 

• Each of the three specialists for E&S Management should be provided with appropriate assistance in 
terms of additional support staff of appropriate qualification to ensure due implementation of the 
CESMMP. 

• The numbers of support staff for each of the specialists/the final team set up for E&S Management of 
the Construction Phase shall be provided as part of the bidding document. 

 
 

The Bidder shall provide details of the proposed personnel and their experience records in the 
relevant information forms included in Section 4 (Bidding Forms) of Volume 1 of the Bidding 
Document and below. 
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Bidders should provide the names of suitably qualified personnel to meet the requirements specified in 
Section 3 (Evaluation and Qualification Criteria) of Volume 1 of 3 of the Bidding Document. The data on 
their experience should be supplied using the Form below for each candidate. 
 
 
♦ Form PER – 1: Proposed Personnel 

1. Title of position* 

 Name 

2. Title of position* 

 Name 

3. Title of position* 

 Name 

4. Title of position* 

 Name 

 
*As listed in Section 3 (Evaluation and Qualification Criteria). 
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♦ Form PER – 2:  Resume of Proposed Personnel 

Position 
 

Personnel 
information 

Name 
 

Date of birth 

 Professional qualifications 
 

Present 
employment 

Name of employer 
 

 Address of employer 
 

 Telephone 
 

Contact (manager / personnel 
officer) 

 Fax 
 

E-mail 

 Job title 
 

Years with present employer 

 
Summarize professional experience in reverse chronological order. Indicate particular technical and 
managerial experience relevant to the project. 

 

From To Company / Project / Position / Relevant technical and management 

experience 
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10. Schedule I: Drawings and Documents to Be Submitted with Bid and 

After Contract 
 

10.1 Drawing and Documents to be Submitted with BID 
The following drawings/documents shall be submitted with the Tender: 

1. Typical single line, layout & sectional drawings of substation showing details of construction and 
dimensions. 
 

2. Outline drawings of all switchgear equipment:- 
 

(a) Showing installed components, dimensions and weights; 
(b) Showing transport dimensions and weights; 

 
3. Outline drawings of all power transformers, auxiliary transformers and Shunt Reactor (if any):- 
 

(a) Showing installed components, dimensions and weights; 
(b) Showing transport dimensions and weights; 

 
4. Typical drawing of transformer remote control panel. 
 
5. For furnishing Type Test Certificates of equipment, Please see ”Type Test Requirement”, clause 

1.3, Section 6: Employer’s Requirement, Volume 01 of 03. 
 

 
 
For each equipment, the Bidder shall provide the List of performed Type tests as following 
 

Equipment 

No. Type test 
Name of 
Type test laboratory 

Number of 
Type test 
report 

Date of 
report 

Number of 
pages 

      

      

      

      

 
 
 
 
6. Quality Assurance Certificate ISO9001/9002 Certification (or equivalent) and Quality Assurance 

Programme & Typical Quality Plan for the work from the manufacturers of the following equipment: 
 

(i) Power transformer 
(ii) Switchgears (CB, DS/ES) & 
(iii) Instrument Transformer 
(iv) Relays& substation Automation System 
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(v) Fibre Optic Multiplexer Equipment for protection and communication 
(vi) GIL / Underground power cables 
(vii) Surge arrester 
(viii) Wave trap (N/A) 
(ix) Bus Reactor (N/A) 
(x) DFDR 
(xi) Battery & charger 
(xii) Insulator 

 
 

10.2 Drawings and Documents to be Submitted after Contract 

 
Technical Drawings/Documents 
 
General: 
The Contractor shall prepare necessary technical documents for the equipment including detailed 
engineering drawings, design calculations and specifications showing full details of the civil works, 
equipment and materials to be used as well as all arrangement necessary for the installation works. 
 
Prior to manufacturing, the contractor shall submit technical documents and drawings to the Employer for 
approval. 
 
The Employer will review and send to the Contractor his comments on the documents within 4 weeks from 
receiving them, the commented drawings/ documents will be marked by “Approved”, “Approved with 
Conditions”, “Not Approved” or “Not Subject for Approved”. 
 
Any comments given by the Employer shall be taken into account before commencement of civil works, 
manufacturing process at factories and if any modification or change is directed by the Employer, the 
documents shall be revised and resubmitted for approval after making necessary revisions (Within 14 days). 
 
Approval of the documents shall in no way relieve the Contractor from any of his contractual obligations. 
 
All costs and expenses for preparation and submission of the documents shall be borne by the Contractor 
including those for revision and submission of the documents. 
 
The Technical documents shall have the followings features: 
a) Units: 
International System of Units (SI) shall be applied to all works. 
b) Language: 
English shall be the formal language, hence all documents, correspondences, drawings, reports, 
schedules, instructions, name plates, rating plates, caution plates and notices shall be written in English. 
c) Symbols, Marks and Abbreviations: 
All symbols, marks and abbreviations, etc., used on any documents shall be clearly explained by a legend 
on the same document or on separate sheets. 
 
The abbreviations and marks used for an individual device shall be identical throughout whole 
documentation so as to avoid confusion and misunderstanding. 
d) Sizes and Identifications of Documents: 
The size of the drawings shall be standardized as follows: 
- Al   (594 mm x 841 mm) 
- A2  (420 mm x 594 mm) 
- A3  (297 mm x 420 mm) 
- A4  (210 mm x 297 mm) 
Design calculations, specifications, lists, instruction manuals and other documents shall preferably be 
prepared and submitted in A4 size. 
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All documents shall have a uniform title block at the bottom right hand corner, inclusive of the origin of the 
documents. The title block shall show the drawing title with main ratings such as capacity or voltage etc., 
drawing number, revision number or letter, date to have been prepared, name of the Contractor and/or 
manufacturer and the signature of the Contractor's authorized representative. Project title block will be 
informed from Engineer after contract. A spare blank space shall be provided above the title block of each 
document for the Employer comments. 
 
Typical Technical Documents Required to be Submitted to the Employer: 
 
The Bidder/Contractor shall submit the following technical documents and drawings: 
A) With the Bid: (Refer to also Item 10.1 above) 
The following drawings  shall be submitted with the Bid: 
a) General arrangement of substation. 

This drawing shall give the principal dimensions and approximate positions of the circuit breakers, 
isolating switches, etc. 

b) General arrangement and overall dimension drawings of the switchgear. 
c) Single line diagram of the main connections with secondary circuit of protection and metering etc. 
d) General arrangement for transformers. 
e) General arrangement of control and indicating panels. 
f) General arrangement of relay panels 
g) Drawings for MV switchgear & auxiliary buildings and guard house including floor plan, section, 

elevation and dimensions. 
h) Catalogues, literature and reference list of proposed Switchgear equipment, protection relays and 

SAS. 
i) Quality Management System Manual and ISO Certificate of the equipment manufacturer for 400kV 

& 230kV GIS, Auto Transformer, Shunt Reactor, 33kV Switchgear, Protection relays, Battery and 
Battery charger, Communication equipment and SAS. 

j) Type testing certificates and procedures for similar switchgear, transformer, shunt reactor, circuit 
breaker, cable, etc. 

k) Routine testing certificates and procedures for all equipment. 
 
B) After Contract Award Stage: 

The followings are minimum requirement. Additional documents/drawings shall be submitted to the 
Employer, when required by the Employer. 

a) Master List of Drawings and Documents (Master Document List): 
After contract signing, the Contractor shall create and submit a master list of drawings and 
documents to the Employer for approval, for the purpose of monitoring and smooth processing of 
document approval, which shall contain document title and number, date to be submitted, re-
submission date, approval date etc. underneath each column of relevant document classification 
or category. 

i) Single Line diagram (SLD) for main circuits and secondary circuits. 
ii) Layout drawings of the substation showing buildings/rooms, equipment arrangement, overall 

dimensions of equipment bays, cable routes or connections between equipment, internal/access 
roads and phase-phase and phase-earth clearances where applicable. 

iii) Outline drawings of switchgear bays, circuit breakers, disconnecting switches, earthing switches 
and other main plant showing overall dimensions and weights, including details for shipping. 

iv) General arrangement for transformers and shunt reactors. 
v) Bushings or cable termination details for switchgears and transformers/reactors. 
vi) Descriptive information and drawings for transformers, dealing with tank, core and winding 

arrangements including type of coils, insulation, use of grading, on-load tap-changing equipment 
and location of all ancillary devices, these drawings shall show masses crane lift necessary for un-
tanking and size of lifting lugs. 

vii) Typical drawings of protection equipment, relay panels, and associated equipment enclosures. 
viii) SAS system configuration and related drawings 
ix) AC/DC system and panels arrangement drawing 
x) Telecommunication equipment system diagram & panel arrangement 
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xi) Detailed schematic diagram for all equipment 
Xii) Interconnection/Wiring Diagrams,  Cables route & Cable schedule between panels/equipment 
xiii) Civil Engineering/design drawings 
xiv) Details of Building services equipment and system arrangement/calculations 
xv) Others, when required 
- The contractor shall include any other drawings, catalogues, descriptions and photographs 

necessary to present a clear picture of the type and class of equipment to be provided under the 
contract. 

- Project Implementation Schedule/Program shall be submitted to the Employer for approval within 
one month after signing the contract, showing the detailed program time schedule in bar/Gantt 
chart or equivalent for design, manufacturing, civil works, factory testing, delivery to substations, 
installation, site tests/commissioning and energization. 

- The project organization chart including site organization shall also be submitted to the Employer 
for approval within one month after signing the contract. 

b)  Subcontractors & manufacturers: 
Summary list of the final selected subcontractors/manufacturers shall be submitted for Approval s

 howing materials/equipment, place of manufacturing and testing etc. 
 

The Employer has the right to request the Contactor to submit detailed subcontract (Suborder) 
documents if required. 

c) Specifications: 
The Contractor shall prepare specifications for all major equipment/materials, installation, and 
commissioning for the Employer approval. 

 
The specification shall contain the type, ratings, design, construction, materials, dimensions, 
corrosion protection and other necessary performance of the equipment. 

d) Calculation sheets: 
The Contractor shall submit all design calculation sheets for approval required for the substations systems 
and equipment in accordance with related IEC standards or equivalents, but not limited to: 
i) 230/33kV/LV cable sizing calculation 
ii) CT/VT ratings and sizing calculation (Burden, Class, Knee point voltage, Secondary resistance etc) 
iii) Batteries and Battery Charger capacity 
iv) Auxiliary Transformer capacity calculation 
v) Earthing system, conductor sizing and safety of personnel and equipment  calculations 
vi) Detailed civil structural design calculations. 
vii) Protective Relay settings calculations and recommendations 
viii) Insulation coordination study 
e) Lists: 
The following lists shall be submitted for approval: 
- Cable Lists 

- List of site installation equipment 
- List of Test Equipment and Special Tools. 
- List of Spare Parts 

f) Factory Test Time Schedules 
g) Factory Test Procedures 
h) Factory Test Reports with witness signature 
i) Site test time schedule and Procedures 
j) Site Test /Commissioning Report 
k) Operation and maintenance Instruction Manuals and installation manual. 
l) Red marked As-Built Drawings 
m) As-Built Drawings 
n) Monthly Project progress report 
o) Weekly and Daily site report 
 
Required Numbers of Drawings/Documents: 
Numbers of the documents to be submitted to Engineer shall be as follows: 
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a) During the Design/ Manufacturing stage: 
• Documents for approval     : 6 copies. 
• Reference documents     : 6 copies 

. 
b) Before energizing stage: 
• Red mark corrected drawings     : 4 copies. 
c) After commissioning test: 
• Complete sets of bound prints of As-built drawings  : 4 copies. 
d) After Final Acceptance: 
• Complete sets of bound prints of As-built documents : 4 copies. 
• CD ROM containing as-built documents   : 4 sets as PDF. 
 
Corresponding Letters: 
 
The corresponding letter shall have series letter number, with the date of submission, address, project 
name, substation name, subject etc. 
The project letter numbering system may be instructed by the Employer after the Contract.  
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11. Schedule J: Departures from The Specification 
 
Bidders are to list all departures from the requirements of the specification in this schedule. 
 
All departures whether they be commercial, financial, technical or of a contractual nature are to be included 
and shall be submitted with the Technical proposal 
 
Any item that does not have a departure listed in this schedule will be deemed to be in full accordance with 
the requirements of the specification. 
 
No other document or detail accompanying the tender will be considered in evaluating departures. 
Bidders are not permitted to offer any alternative to this schedule. 
 
 

 
Item 

 
Volume 

 
Clause 

 
Detail of Departure from Specification 

 
 

 
 

  
 
NOT APPLICABLE 

  



 

 

 
 
 
 
 
 
 
 
 
 
 
 

Attachment-Price Schedule 
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