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A.​ General 

1.​ Scope of Bid 1.1​ In connection with the Invitation for Bids (IFB) indicated in the Bid Data Sheet (BDS), the 

Employer, as indicated in the BDS, issues this Bidding Document for the procurement of plant 

and services as specified in Section 6 (Employer’s Requirements). The name, identification, 

and number of lot/s (contract/s) of the open competitive bidding (OCB) are provided in the 

BDS. 

 1.2​ Throughout this Bidding Document, 

(a)​ the term “in writing” means communicated in written form and delivered against receipt; 

(b)​ except where the context requires otherwise, words indicating the singular also include 

the plural and words indicating the plural also include the singular; and 

(c)​ “day” means calendar day. 

2.​ Source of Funds 2.1​ The Borrower or Recipient (hereinafter called “Borrower”) indicated in the BDS has applied 

for or received financing (hereinafter called “funds”) from the Asian Development Bank 

(hereinafter called “ADB”) toward the cost of the project named in the BDS. The Borrower 

intends to apply a portion of the funds to eligible payments under the contract(s) for which this 

Bidding Document is issued. 

 2.2​ Payments by ADB will be made only at the request of the Borrower and upon approval by 

ADB in accordance with the terms and conditions of the Financing Agreement between the 

Borrower and ADB (hereinafter called ”Financing Agreement”), and will be subject in all 

respects to the terms and conditions of that Financing Agreement. No party other than the 

Borrower shall derive any rights from the Financing Agreement or have any claim to the 

funds. 

3.​ Fraud and 

Corruption  

3.1​ ADB requires Borrowers (including beneficiaries of ADB-financed activity) and their 

personnel, as well as firms and individuals participating in an ADB-financed activity, including 

but not limited to, Bidders, Suppliers, and Contractors, agents, subcontractors, 

subconsultants, service providers, subsuppliers, manufacturers (including their respective 

officers, directors, employees and personnel) under ADB-financed contracts to observe the 

highest standard of ethics during the procurement and execution of such contracts in 

accordance with ADB’s Anticorruption Policy (1998, as amended from time to time). In 

pursuance of this policy, ADB  

(a)​ defines, for the purposes of this provision, the terms set forth below as follows: 

(i)​ “corrupt practice” means the offering, giving, receiving, or soliciting, directly or 

indirectly, anything of value to influence improperly the actions of another party; 

(ii)​ “fraudulent practice” means any act or omission, including a misrepresentation, 

that knowingly or recklessly misleads, or attempts to mislead, a party to obtain a 

financial or other benefit or to avoid an obligation; 

(iii)​ “coercive practice” means impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence improperly 

the actions of a party; 

(iv)​ “collusive practice” means an arrangement between two or more parties designed 

to achieve an improper purpose, including influencing improperly the actions of 

another party; 

(v)​ “abuse” means theft, waste, or improper use of assets related to ADB-related 

activity, either committed intentionally or through reckless disregard; 

(vi)​ “conflict of interest” means any situation in which a party has interests that could 

improperly influence that party’s performance of official duties or responsibilities, 

contractual obligations, or compliance with applicable laws and regulations; and 

(vii)​ “integrity violation" is any act, as defined under ADB’s Integrity Principles and 

Guidelines (2015, as amended from time to time), which violates ADB’s 

Anticorruption Policy, including (i) to (vi) above and the following: obstructive 
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practice, violations of ADB sanctions, retaliation against whistleblowers or 

witnesses, and other violations of ADB's Anticorruption Policy, including failure to 

adhere to the highest ethical standard. 

(b)​ will reject a proposal for award if it determines that the Bidder recommended for award 

or any of its officers, directors, employees, personnel, subconsultants, subcontractors, 

service providers, suppliers or manufacturers has, directly or through an agent, engaged 

in corrupt, fraudulent, collusive, coercive, or obstructive practices or other integrity 

violations in competing for the Contract;  

(c)​ will cancel the portion of the financing allocated to a contract if it determines at any time 

that representatives of the Borrower or of a beneficiary of ADB-financing engaged in 

corrupt, fraudulent, collusive, coercive, or obstructive practices or other integrity 

violations during the procurement or the execution of that contract, without the Borrower 

having taken timely and appropriate action satisfactory to ADB to remedy the situation, 

including by failing to inform ADB in a timely manner at the time they knew of the 

integrity violations; 

(d)​ will impose remedial actions on a firm or an individual, at any time, in accordance with 

ADB’s Anticorruption Policy and Integrity Principles and Guidelines, including declaring 

ineligible, either indefinitely or for a stated period of time, to participate
1
 in ADB-financed, 

-administered, or -supported activities or to benefit from an ADB-financed, -administered, 

or -supported contract, financially or otherwise, if it at any time determines that the firm 

or individual has, directly or through an agent, engaged in corrupt, fraudulent, collusive, 

coercive or obstructive practices or other integrity violations; and 

(e)​ will have the right to require that a provision be included in the Bidding Documents and 

in contracts financed, administered, or supported by ADB, requiring Bidders, suppliers 

and contractors, consultants, manufacturers, service providers and other third parties 

engaged or involved in ADB-related activities, and their respective officers, directors, 

employees and personnel,  to permit ADB or its representative to inspect the site and 

their assets, accounts and records and other documents relating to the bid submission 

and contract performance and to have them audited by auditors appointed by ADB. 

 3.2​ All Bidders, consultants, contractors, suppliers, manufacturers, service providers, and other 

third parties engaged or involved in ADB-related activities, and their respective officers, 

directors, employees and personnel, are obliged to cooperate fully in any investigation when 

requested by ADB to do so. As determined on a case by case basis by ADB, such 

cooperation includes, but is not limited to, the following: 

(a)​ being available to be interviewed and replying fully and truthfully to all questions asked; 

(b)​ providing ADB with any items requested that are within the party’s control including, but 

not limited to, documents and other physical objects; 

(c)​ upon written request by ADB, authorizing other related entities to release directly to ADB 

such information that is specifically and materially related, directly or indirectly, to the 

said entities or issues which are the subject of the investigation; 

(d)​ cooperating with all reasonable requests to search or physically inspect their person 

and/or work areas, including files, electronic databases, and personal property used on 

ADB activities, or that utilizes ADB’s Information and Communications Technology (ICT) 

resources or systems (including mobile phones, personal electronic devices, and 

electronic storage devices such as external disk drives); 

(e)​ cooperating in any testing requested by ADB, including but not limited to, fingerprint 

identification, handwriting analysis, and physical examination and analysis; and 

(f)​ preserving and protecting confidentiality of all information discussed with, and as 

required by, ADB. 

3.3​ All Bidders, consultants, contractors and suppliers shall require their officers, directors, 

employees, personnel, agents to ensure that, in its contract with its sub-consultants, 

subcontractors, and other third parties engaged or involved in ADB-related activities, such 

1 ​ Whether as a Contractor, Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other capacity (different 
names are used depending on the particular Bidding Document). 
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sub-consultants, subcontractors, and other third parties similarly are obliged to cooperate fully 

in any investigation when requested by ADB to do so. 

3.4​ The Employer hereby puts the Bidder on notice that the Bidder or any Joint Venture partner of 

the Bidder (if any) may not be able to receive any payments under the Contract if the Bidder 

or any of its Joint Venture partners, as appropriate, is, or is owned (in whole or in part) by a 

person or entity subject to applicable sanctions. 

3.5​ Furthermore, Bidders shall be aware of the provision stated in GCC 9.6 and GCC 42.2.1 (c). 

4.​ Eligible Bidders 4.1​ A Bidder may be a natural person, private entity, or government-owned enterprise subject to 

ITB 4.5 - or any combination of them with a formal intent to enter into an agreement or under 

an existing agreement in the form of a Joint Venture.  In the case of a Joint Venture, 

(a)​ all partners shall be jointly and severally liable, and 

(b)​ the Joint Venture shall nominate a Representative who shall have the authority to 

conduct all business for and on behalf of any and all the partners of the Joint Venture 

during the bidding process and, in the event the Joint Venture is awarded the Contract, 

during contract execution. 

 4.2​ A Bidder, and all partners constituting the Bidder, shall have the nationality of an eligible 

country, in accordance with Section 5 (Eligible Countries).  A Bidder shall be deemed to have 

the nationality of a country if the Bidder is a citizen or is constituted, incorporated, or 

registered, and operates in conformity with the provisions of the laws of that country.  This 

criterion shall also apply to the determination of the nationality of proposed subcontractors or 

suppliers for any part of the Contract including related services. 

 4.3​ A Bidder shall not have a conflict of interest. All Bidders found to have a conflict of interest 

shall be disqualified. A Bidder may be considered to be in a conflict of interest with one or 

more parties in this bidding process if any of, including but not limited to, the following apply:   

(a)​ they have controlling shareholders in common; or 

(b)​ they receive or have received any direct or indirect subsidy from any of them; or 

(c)​ they have the same legal representative for purposes of this bid; or 

(d)​ they have a relationship with each other, directly or through common third parties, that 

puts them in a position to have access to material information about or improperly 

influence the bid of another Bidder, or influence the decisions of the Employer regarding 

this bidding process; or 

(e)​ A Bidder participates in more than one bid in this bidding process, either individually or 

as a partner in a Joint Venture, except for alternative offers permitted under ITB 13. This 

will result in the disqualification of all Bids in which it is involved. However, subject to any 

finding of a conflict of interest in terms of ITB 4.3 (a) - (d) above, this does not limit the 

participation of a Bidder as a subcontractor in another Bid or of a firm as a subcontractor 

in more than one Bid; or  

(f)​ A Bidder, Joint Venture partner, associates, parent company or any affiliated entity, 

participated as a consultant in the preparation of the design or technical specifications of 

the plant and services that are the subject of the Bid; or 

(g)​ A Bidder was affiliated with a firm or entity that has been hired (or is proposed to be 

hired) by the Employer or Borrower as Project Manager for the Contract; or 

(h)​ A Bidder would be providing goods, works, or nonconsulting services resulting from or 

directly related to consulting services for the preparation or implementation of the project 

specified in the BDS ITB 2.1 that it provided or were provided by any affiliate that directly 

or indirectly controls, is controlled by, or is under common control with that firm. 

(i)​ A Bidder that has a financial or familial relationship with staff of the Employer including 

project implementing/executing agency, or of a recipient of a part of the loan who: (i) are 

directly or indirectly involved in the preparation of the bidding documents or 
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specifications of the contract, and/or the bid evaluation process of such contract; or (ii) 

would be involved in the implementation or supervision of such contract unless the 

conflict stemming from such relationship has been resolved in a manner acceptable to 

ADB throughout the procurement process and execution of the contract. 

 4.4​ A firm will not be eligible to participate in any procurement activities under an ADB-financed, 

-administered, or -supported project while under temporary suspension or debarment by ADB 

pursuant to its Anticorruption Policy (see ITB 3), whether such debarment was directly 

imposed by ADB, or enforced by ADB pursuant to the Agreement for Mutual Enforcement of 

Debarment Decisions.  A bid from a temporary suspended or debarred firm will be rejected 

and such bid may be in breach of debarment conditions, thereby subject to further ADB’s 

investigation.  

 4.5​ Government-owned enterprises in the Borrower’s country shall be eligible only if they can 

establish that they (i) are legally and financially autonomous, (ii) operate under commercial 

law, and (iii) are not dependent agencies of the Employer. 

4.6​ A Bidder shall not be under suspension from bidding by the Employer as the result of the 

execution of a Bid–Securing Declaration. 

 4.7​ Bidders shall provide such evidence of their continued eligibility satisfactory to the Employer, 

as the Employer shall reasonably request. 

 4.8​ Bidders shall be excluded if by an act of compliance with a decision of the United Nations 

Security Council taken under Chapter VII of the Charter of the United Nations, the Borrower’s 

country prohibits any import of goods from, or payments to, a particular country, person, or 

entity in respect of goods or services originating in that country. Where the Borrower’s country 

prohibits payments to a particular person or entity or for particular goods or services by such 

an act of compliance, that firm shall be excluded. 

5.​ Eligible Plant and 

Services 

5.1​ The plant and services to be supplied under the Contract shall have their origin in eligible 

source countries as defined in ITB 4.2 and all expenditures under the Contract will be limited 

to such plant and services.  

 5.2​ For purposes of ITB 5.1 above, “origin” means the place where the plant, or component parts 

thereof are mined, grown, produced, or manufactured, and from which the services are 

provided. Plant components are produced when, through manufacturing, processing, or 

substantial or major assembling of components, a commercially recognized product results 

that is substantially in its basic characteristics or in purpose or utility from its components. 

B.​ Contents of Bidding Document 

6.​ Sections of Bidding 

Document 

6.1​ The Bidding Document consists of Parts I, II, and III, which include all the sections indicated 

below, and should be read in conjunction with any addenda issued in accordance with ITB 8. 

PART I​ Bidding Procedures 

Section 1 - Instructions to Bidders (ITB) 

Section 2 - Bid Data Sheet (BDS) 

Section 3 - Evaluation and Qualification Criteria (EQC) 

Section 4 - Bidding Forms (BDF) 

Section 5 - Eligible Countries (ELC) 

 

PART II​ Requirements 

Section 6 - Employer’s Requirements (ERQ) 

PART III​ Conditions of Contract and Contract Forms 

Section 7 - General Conditions of Contract (GCC) 

Section 8 - Special Conditions of Contract (SCC) 

Section 9 - Contract Forms (COF) 
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 6.2​ The IFB issued by the Employer is not part of the Bidding Document. 

 6.3​ The Employer is not responsible for the completeness of the Bidding Document and its 

addenda, if they were not obtained directly from the source stated by the Employer in the IFB. 

 6.4​ The Bidder is expected to examine all instructions, forms, terms, and specifications in the 

Bidding Document.  Failure to furnish all information or documentation required by the 

Bidding Document may result in the rejection of the Bid. 

7.​ Clarification of 

Bidding Document, 

Site Visit, Pre-Bid 

Meeting 

7.1​ A prospective Bidder requiring any clarification on the Bidding Document shall contact the 

Employer in writing at the Employer’s address indicated in the BDS, or raise inquiries during 

the pre-bid meeting if provided for in accordance with ITB 7.4. The Employer will respond to 

any request for clarification, provided that such request is received no later than 21 days prior 

to the deadline for submission of bids. The Employer’s response shall be in writing with 

copies to all Bidders who have acquired the Bidding Document in accordance with ITB 6.3, 

including a description of the inquiry but without identifying its source. Should the Employer 

deem it necessary to amend the Bidding Document as a result of a request for clarification, it 

shall do so following the procedure under ITB 8 and ITB 24.2. 

 7.2​ The Bidder is advised to visit and examine the site where the plant is to be installed and its 

surroundings and obtain for itself on its own responsibility all information that may be 

necessary for preparing the Bid and entering into a contract for the provision of plant and 

services. The costs of visiting the site shall be at the Bidder’s own expense. 

 7.3​ The Bidder and any of its personnel or agents will be granted permission by the Employer to 

enter its premises and lands for the purpose of such visit, but only upon the express condition 

that the Bidder, its personnel, and agents, will release and indemnify the Employer and its 

personnel and agents from and against all liability in respect thereof, and will be responsible 

for death or personal injury, loss of or damage to property, and any other loss, damage, costs, 

and expenses incurred as a result of the inspection. 

 7.4​ The Bidder’s designated representative is invited to attend a pre-bid meeting, if provided for 

in the BDS. The purpose of the meeting will be to clarify issues and to answer questions on 

any matter that may be raised at that stage. 

 7.5​ The Bidder is requested to submit any questions in writing, to reach the Employer not later 

than 1 week before the pre-bid meeting. 

 7.6​ Minutes of the pre-bid meeting, including the text of the questions raised, without identifying 

the source, and the responses given, together with any responses prepared after the 

meeting, will be transmitted promptly to all Bidders who have acquired the Bidding Document 

in accordance with ITB 6.3. Any modification to the Bidding Document that may become 

necessary as a result of the pre-bid meeting shall be made by the Employer exclusively 

through the issue of an addendum pursuant to ITB 8 and not through the minutes of the 

pre-bid meeting. 

 7.7​ Nonattendance at the pre-bid meeting will not be a cause for disqualification of a Bidder. 

8.​ Amendment of 

Bidding Document 

8.1​ At any time prior to the deadline for submission of Bids, the Employer may amend the Bidding 

Document by issuing addenda. 

 8.2​ Any addendum issued shall be part of the Bidding Document and shall be communicated in 

writing to all who have obtained the Bidding Document from the Employer in accordance with 

ITB 6.3. 
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 8.3​ To give prospective Bidders reasonable time in which to take an addendum into account in 

preparing their Bids, the Employer may, at its discretion, extend the deadline for the 

submission of Bids, pursuant to ITB 24.2 

 

C.​ Preparation of Bids 

9.​ Cost of Bidding 9.1​ The Bidder shall bear all costs associated with the preparation and submission of its Bid, and 

the Employer shall in no case be responsible or liable for those costs, regardless of the 

conduct or outcome of the bidding process. 

10.​ Language of Bid 10.1​ The Bid, as well as all correspondence and documents relating to the bid exchanged by the 

Bidder and the Employer, shall be written in the language specified in the BDS. Supporting 

documents and printed literature that are part of the Bid may be in another language provided 

they are accompanied by an accurate translation of the relevant passages into the language 

specified in the BDS, in which case, for purposes of interpretation of the Bid, such translation 

shall govern. 

11.​ Documents 

Comprising the Bid 

11.1​ The Bid shall comprise two envelopes submitted simultaneously, one containing the Technical 

Bid and the other the Price Bid, both envelopes enclosed together in an outer single 

envelope. 

 11.2​ The Technical Bid submitted by the Bidder shall comprise the following: 

(a)​ Letter of Technical Bid; 

(b)​ Bid Security or Bid-Securing Declaration, in accordance with ITB 21; 

(c)​ alternative Bids, if permissible, in accordance with ITB 13; 

(d)​ written confirmation authorizing the signatory of the Bid to commit the Bidder, in 

accordance with ITB 22.2; 

(e)​ documentary evidence in accordance with ITB 14.1, that the plant and services offered 

by the Bidder in its Bid or in any alternative Bid, if permitted, are eligible; 

(f)​ documentary evidence in accordance with ITB 15, the Bidder’s eligibility and 

qualifications to perform the contract if its Bid is accepted;  

(g)​ Technical Proposal in accordance with ITB 17.   

(h)​ documentary evidence in accordance with ITB 16, that the plant and services offered by 

the Bidder conform to the Bidding Document; 

(i)​ in the case of a bid submitted by a Joint Venture, the Bid shall include a copy of the Joint 

Venture Agreement entered into by all partners. Alternatively, a Letter of Intent to 

execute a Joint Venture Agreement in the event of a successful bid shall be signed by all 

partners and submitted with the Bid, together with a copy of the proposed agreement; 

(j)​ list of subcontractors, in accordance with ITB 17.2; and 

(k)​ any other document required in the BDS. 

 11.3​ The Price Bid submitted by the Bidder shall comprise the following:  

(a)​ Letter of Price Bid; 

(b)​ completed schedules as required, including Price Schedules, in accordance with ITB 12 

and ITB 18; 

(c)​ alternative price Bids, if permissible, in accordance with ITB 13; and 
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(d)​ any other document required in the BDS. 

12.​ Letter of Bid and 

Schedules  

12.1​ The Letters of Technical Bid and Price Bid, and the Schedules, and all documents listed under 

ITB 11, shall be prepared using the relevant forms furnished in Section 4 (Bidding Forms). The 

forms must be completed without any alterations to the text, and no substitutes shall be 

accepted. All blank spaces shall be filled in with the information requested and as required in 

the BDS. 

13.​ Alternative Bids 13.1​ The BDS indicates whether alternative Bids are allowed. If they are allowed, the BDS will also 

indicate whether they are permitted in accordance with ITB 13.3, or invited in accordance with 

ITB13.2 and/or ITB 13.4. 

 
13.2​ When alternatives to the Time Schedule are explicitly invited, a statement to that effect will be 

included in the BDS, and the method of evaluating different time schedules will be described 

in Section 3 (Evaluation and Qualification Criteria). 

 
13.3​ Except as provided under ITB 13.4 below, Bidders wishing to offer technical alternatives to 

the Employer’s requirements as described in the Bidding Document must also provide: (i) a 

price at which they are prepared to offer a plant meeting the Employer’s requirements; and (ii) 

all information necessary for a complete evaluation of the alternatives by the Employer, 

including drawings, design calculations, technical specifications, breakdown of prices, and 

proposed installation methodology and other relevant details. Only the technical alternatives, 

if any, of the lowest evaluated Bidder conforming to the basic technical requirements shall be 

considered by the Employer. 

 
13.4​ When Bidders are invited in the BDS to submit alternative technical solutions for specified 

parts of the facilities, such parts shall be described in Section 6 (Employer’s Requirements). 

Technical alternatives for the specific parts of the facilities that comply with the performance 

and technical criteria specified for the plant and services shall be considered by the Employer 

on their own merits, pursuant to ITB 32.  

14.​ Documents 

Establishing the 

Eligibility of Plant 

and Services 

14.1​ To establish the eligibility of the plant and services in accordance with ITB 5, Bidders shall 

complete the Country of Origin Declaration Form included in Section 4 (Bidding Forms). 

15.​ Documents 

Establishing the 

Eligibility and 

Qualifications of 

the Bidder 

15.1​ To establish its eligibility and qualifications to perform the Contract in accordance with Section 

3 (Evaluation and Qualification Criteria), the Bidder shall provide the information requested in 

the corresponding information sheets included in Section 4 (Bidding Forms). 

15.2​ Domestic Bidders, individually or in Joint Ventures, applying for eligibility for domestic 

preference shall supply all information required to satisfy the criteria for eligibility as described 

in ITB 38. 

16.​ Documents 

Establishing 

Conformity of the 

Plant and Services 

16.1​ The documentary evidence of the conformity of the plant and services to the Bidding 

Document may be in the form of literature, drawings and data, and shall furnish: 

(a)​ a detailed description of the essential technical and performance characteristics of the 

plant and services, including the functional guarantees of the proposed plant and 

services, in response to the Specification; 

(b)​ a list giving full particulars, including available sources, of all spare parts and special 

tools necessary for the proper and continuing functioning of the plant for the period 

named in the BDS, following completion of plant and services in accordance with 

provisions of the contract; and 

(c)​ a commentary on the Employer’s Specifications and adequate evidence demonstrating 

the substantial responsiveness of the plant and services to those specifications. Bidders 

shall note that standards for workmanship, materials and equipment designated by the 

Employer in the Bidding Document are intended to be descriptive (establishing 

standards of quality and performance) only and not restrictive. The Bidder may 

substitute alternative standards, brand names and/or catalog numbers in its Bid, 
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provided that it demonstrates to the Employer’s satisfaction that the substitutions are 

substantially equivalent or superior to the standards designated in the Specifications. 

17.​ Technical Proposal, 

Subcontractors 

17.1​ The Bidder shall furnish a Technical Proposal, including a statement of work methods, 

equipment, personnel, schedule, environmental, health and safety (EHS) management plan 

commensurate with the proposed scope of works, EHS Code of Conduct, and any other 

information as stipulated in Section 4 (Bidding Forms), in sufficient detail to demonstrate the 

adequacy of the Bidders’ proposal to meet the work requirements and the completion time.   

 17.2​ For major items of plant and services as listed by the Employer in Criterion 2.5 of Section 3 

(Evaluation and Qualification Criteria), which the Bidder intends to purchase or subcontract, 

the Bidder shall give details of the name and nationality of the proposed Subcontractors, 

including Manufacturers, for each of those items. In addition, the Bidder shall include in its Bid 

information establishing compliance with the requirements specified by the Employer for 

these items. Bidders are free to list more than one Subcontractor against each item of the 

plant and services.  Quoted rates and prices will be deemed to apply to whichever 

Subcontractor is appointed, and no adjustment of the rates and prices will be permitted. 

 17.3​ The Bidder shall be responsible for ensuring that any Subcontractor proposed complies with 

the requirements of ITB 4, and that any plant, or services to be provided by the Subcontractor 

comply with the requirements of ITB 5 and ITB 15.1 

18.​ Bid Prices and 

Discounts 

18.1​ Unless otherwise specified in the BDS and/or Section 6 (Employer’s Requirements), bidders 

shall quote for the entire plant and services on a “single responsibility” basis such that the 

total Bid price covers all the Contractor’s obligations mentioned in or to be reasonably 

inferred from the Bidding Document in respect of the design, manufacture, including 

procurement and subcontracting (if any), delivery, construction, installation, and completion of 

the plant. This includes all requirements under the Contractor’s responsibilities for testing, 

pre-commissioning and commissioning of the plant and, where so required by the Bidding 

Document, the acquisition of all permits, approvals, and licenses, etc.; the operation, 

maintenance, and training services and such other items and services as may be specified in 

the Bidding Document, all in accordance with the requirements of the General Conditions. 

Items against which no price is entered by the Bidder will not be paid for by the Employer 

when executed and shall be deemed to be covered by the prices for other items. 

 18.2​ Bidders are required to quote the price for the commercial, contractual, and technical 

obligations outlined in the Bidding Document. The prices for all items in the Price Schedules 

shall be expressed in positive values.  If the prices are expressed in negative values, the bid 

will be rejected.  

 18.3​ Bidders shall give a breakdown of the prices in the manner and detail called for in the Price 

Schedules included in Section 4 (Bidding Forms).  Where no different Price Schedules are 

included in the Bidding Document, Bidders shall present their prices in the following manner: 

Separate numbered Schedules included in Section 4 (Bidding Forms) shall be used for each 

of the following elements. The total amount from each Schedule (Nos. 1 to 4) shall be 

summarized in a Grand Summary (Schedule No. 5) giving the total bid price(s) to be entered 

in the Letter of Price Bid. Absence of the total bid price in the Letter of Price Bid may result in 

the rejection of the Bid. 

Schedule No. 1:​ Plant and Mandatory Spare Parts Supplied from Abroad 

Schedule No. 2:​ Plant and Mandatory Spare Parts Supplied from Within the 

Employer’s Country 

Schedule No. 3:​ Design Services 

Schedule No. 4:​ Installation and Other Services 

Schedule No. 5​ Grand Summary (Schedule Nos. 1 to 4) 
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Schedule No. 6:​ Recommended Spare Parts 

Bidders shall note that the plant and mandatory spare parts included in Schedule Nos. 1 and 

2 above exclude materials used for civil, building, and other construction works. All such 

materials shall be included and priced under Schedule No. 4, Installation and Other Services. 

 18.4​ In the Schedules, Bidders shall give the required details and a breakdown of their prices as 

follows: 

(a)​ Plant to be Supplied from Abroad (Schedule No. 1):  

(i)​ the price of the plant shall be quoted carriage and insurance paid (CIP)-named 

place of destination basis specified in the BDS; 

(ii)​ all customs duties and other taxes paid or payable in the Employer’s country on 

the plant if the contract is awarded to the Bidder; and  

(iii)​ the total price for the plant. 

(b)​ Plant Supplied from Within the Employer’s Country (Schedule No. 2): 

(i)​ the price of the plant shall be quoted on an EXW Incoterm basis (ex works, ex 

factory, ex warehouse, ex showroom, as applicable), including all customs duties 

and sales and other taxes already paid or payable on the components and raw 

material used in the manufacture or assembly of plant quoted ex works or ex 

factory, or on the previously imported plant of foreign origin quoted ex warehouse, 

ex showroom;  

(ii)​ sales tax and other taxes payable in the Employer’s country on the plant if the 

contract is awarded to the Bidder, and  

(iii)​ the total price for the plant.  

(c)​ Design Services.  (Schedule No. 3). Rates or prices shall include all taxes, duties, levies, 

and charges payable in the Employerʼs country as of 28 days prior to the deadline for 

submission of Bids. 

(d)​ Installation and Other Services (Schedule No. 4) shall be quoted separately  and shall 

include rates or prices for local transportation, insurance, and other services incidental to 

delivery of the plant, all labor, contractor’s equipment, temporary works, materials, 

consumables, and all matters and things of whatsoever nature, including operations and 

maintenance services, the provision of operations and maintenance manuals, training, 

etc., where identified in the Bidding Document, as necessary for the proper execution of 

the installation and other services, including all taxes, duties, levies, and charges 

payable in the Employer’s country as of 28 days prior to the deadline for submission of 

bids. 

(e)​ Recommended spare parts (Schedule No. 6) shall be quoted separately as specified in 

either subparagraph (a) or (b) above in accordance with the origin of the spare parts. 

 18.5​ The current edition of Incoterms, published by the International Chamber of Commerce shall 

govern. 

 18.6​ The prices shall be either fixed or adjustable as specified in the BDS. 

(a)​ In the case of Fixed Price, prices quoted by the Bidder shall be fixed during the Bidder’s 

performance of the contract and not subject to variation on any account. A Bid submitted 

with an adjustable price quotation will be treated as nonresponsive and rejected. 

(b)​ In the case of Adjustable Price, prices quoted by the Bidder shall be subject to 

adjustment during performance of the contract to reflect changes in the cost elements 

such as labor, material, transport, and contractor’s equipment in accordance with the 

procedures specified in the corresponding appendix to the Contract Agreement. A Bid 

submitted with a fixed price quotation will be treated as nonresponsive and be rejected. 

The Bidder shall furnish the indexes (e.g. for labor and materials), their weightings and 
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source in the Tables of Adjustment Data included in Section 4 (Bidding Forms). The 

Employer may require the Bidder to justify its proposed indexes and weightings. Any bid 

that omits indexes and weightings shall be subject to clarification with the Bidder. 

 18.7​ If so indicated in BDS 1.1, Bids are being invited for individual lots (contracts) or for any 

combination of lots (packages). Bidders wishing to offer any price reduction (discount) for the 

award of more than one contract shall specify in their Letter of Price Bid the price reductions 

applicable to each package, or alternatively, to individual contracts within the package, and 

the manner in which the price reductions will apply.   

19.​ Currencies of Bid 

and Payment 

19.1​ The currency(ies) of the bid shall be, as specified in the BDS. 

 19.2​ Bidders may be required by the Employer to justify, to the Employerʼs satisfaction, their local 

and foreign currency requirements. 

20.​ Period of Validity of 

Bids 

20.1​ Bids shall remain valid for the bid validity period specified in the BDS. The bid validity period 

starts from the date fixed for the bid submission deadline date prescribed by the Employer in 

accordance with ITB 24.1. A bid valid for a shorter period shall be rejected by the Employer 

as nonresponsive. 

 20.2​ In exceptional circumstances, prior to the expiration of the bid validity period, the Employer 

may request Bidders to extend the period of validity of their Bids. The request and the 

responses shall be made in writing. If a bid security is requested in accordance with ITB 21, it 

shall also be extended 28 days beyond the deadline of the extended bid validity period. A 

Bidder may refuse the request without forfeiting its bid security. A Bidder granting the request 

shall not be required or permitted to modify its Bid. 

21.​ Bid Security/ Bid 

Securing 

Declaration 

21.1​ Unless otherwise specified in the BDS, the Bidder shall furnish as part of its Bid, in original 

form, either a Bid-Securing Declaration or a bid security as specified in the BDS. In the case 

of a bid security, the amount and currency shall be as specified in the BDS. 

21.2​ If a Bid-Securing Declaration is required pursuant to ITB 21.1, it shall use the form included in 

Section 4 (Bidding Forms). The Employer will declare a Bidder ineligible to be awarded a 

Contract for a specified period of time, as indicated in the BDS, if a Bid-Securing Declaration 

is executed. 

 21.3​ If a bid security is specified pursuant to ITB 21.1, the bid security shall be, at the Bidder’s 

option, in any of the following forms: 

(a)​ an unconditional bank guarantee (hard copy of the bank guarantee or in the form of 

SWIFT message MT760), or 

(b)​ an irrevocable letter of credit, or 

(c)​ a cashier’s or certified check, 

all from a reputable source from an eligible country as described in Section 5 (Eligible Countries). In 

the case of a bank guarantee, the bid security shall be submitted using either the Bid Security 

Form included in Section 4 (Bidding Forms) or another form acceptable to the Employer. The 

form must include the complete name of the Bidder. The bid security shall be valid for 28 

days beyond the original validity period of the Bid, or beyond any period of extension if 

requested under ITB 20.2. 

 
21.4​  Unless otherwise specified in the BDS, any Bid not accompanied by a substantially 

compliant bid security or Bid-Securing Declaration, if one is required in accordance with ITB 

21.1, shall be rejected by the Employer as nonresponsive.   

 
21.5​ If a bid security is specified pursuant to ITB 21.1, the bid security of substantially 

nonresponsive Technical Bids shall be returned before opening the Price Bids. The bid 
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security of unsuccessful Bidders at Price Bid evaluation shall be returned promptly upon the 

successful Bidder’s furnishing of the performance security pursuant to ITB 46. 

 
21.6​ If a bid security is specified pursuant to ITB 21.1, the bid security of successful Bidders shall 

be returned promptly once the successful Bidder has signed the Contract and furnished the 

required performance security. 

 21.7​ The bid security may be forfeited or the Bid-Securing Declaration executed, if 

(a)​ notwithstanding ITB 26.3, a Bidder withdraws its Bid during the period of bid validity 

specified by the Bidder on the Letters of Technical Bid and Price Bid, except as provided 

in ITB 20.2 or 

(b)​ the successful Bidder fails to:  

(i)​ ​sign the Contract in accordance with ITB 45;  

(ii)​ furnish a performance security in accordance with ITB 46; or 

(iii)​ accept the arithmetical corrections of its Bid in accordance with ITB 36. 

 
21.8​ If the bid security is required as per ITB 21.1, the bid security of a Joint Venture shall be in the 

name of the Joint Venture that submits the Bid. If the Joint Venture has not been legally 

constituted at the time of bidding, the bid security shall be in the name of any or all of the 

Joint Venture partners. If the Bid-Securing Declaration is required as per ITB 21.1, the 

Bid-Securing Declaration of a Joint Venture shall be in the name of the Joint Venture that 

submits the Bid. If the Joint Venture has not been legally constituted at the time of bidding, 

the Bid-Securing Declaration shall be in the names of all future partners as named in the 

letter of intent referred to in ITB 4.1. 

22.​ Format and Signing 

of Bid 

22.1​ The Bidder shall prepare one original set of the Technical Bid and one original set of the Price 

Bid comprising the Bid as described in ITB 11 and clearly mark it “ORIGINAL - TECHNICAL 

BID” and “ORIGINAL - PRICE BID”. Alternative bids, if permitted in accordance with ITB 13, 

shall be clearly marked “ALTERNATIVE”. In addition, the Bidder shall submit copies of the 

Bid, in the number specified in the BDS and clearly mark each of them “COPY.”  In the event 

of any discrepancy between the original and the copies, the original shall prevail. 

 
22.2​ The original and all copies of the Bid shall be typed or written in indelible ink and shall be 

signed by a person duly authorized to sign on behalf of the Bidder.  This authorization shall 

consist of a written confirmation as specified in the BDS and shall be attached to the Bid.  

The name and position held by each person signing the authorization must be typed or 

printed below the signature. If a Bidder submits a deficient authorization, the Bid shall not be 

rejected in the first instance. The Employer shall request the Bidder to submit an acceptable 

authorization within the number of days as specified in the BDS. Failure to provide an 

acceptable authorization within the period stated in the Employer’s request shall cause the 

rejection of the Bid. If either the Letter of Technical Bid or Letter of Price Bid or the 

Bid-Securing Declaration (if applicable) is not signed, the Bid shall be rejected. 

 22.3​ A Bid submitted by a Joint Venture shall be signed so as to be legally binding on all partners. 

 22.4​ Any amendments such as interlineations, erasures, or overwriting shall be valid only if they 

are signed or initialed by the person signing the Bid. 

D.​ Submission and Opening of Bids 

23.​ Submission, 

Sealing, and 

Marking of Bids 

23.1​ Bidders shall submit their Bids as specified in the BDS. Procedures for submission, sealing 

and marking are as follows: 

(a)​ Bidders submitting Bids by mail or by hand shall enclose the original and each copy of 

the Bid, including alternative Bids, if permitted in accordance with ITB 13, in separate 

sealed envelopes, duly marking the envelopes as “ORIGINAL,” “ALTERNATIVE,” and 

“COPY.”  These envelopes containing the original and the copies shall then be enclosed 
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in one single envelope. The rest of the procedure shall be in accordance with ITB 23.2 to 

ITB 23.6. 

(b)​  Bidders submitting Bids electronically shall follow the electronic bid submission 

procedures specified in the BDS. 

 23.2​ The inner and outer envelopes shall 

(a)​ bear the name and address of the Bidder, 

(b)​ be addressed to the Employer in accordance with ITB 24.1, and 

(c)​ bear the specific identification of this bidding process indicated in the BDS  1.1. 

 23.3​ The outer envelopes and the inner envelopes containing the Technical Bid shall bear a 

warning not to open before the time and date for the opening of Technical Bid, in accordance 

with ITB 27.1. 

 23.4​ The inner envelopes containing the Price Bid shall bear a warning not to open until advised 

by the Employer in accordance with ITB 27.7. 

 23.5​ Alternative Bids, if permissible in accordance with ITB 13, shall be prepared, sealed, marked, 

and delivered in accordance with the provisions of ITB 20 and ITB 21, with the inner 

envelopes marked in addition “ALTERNATIVE NO….” as appropriate. 

 23.6​ If all envelopes are not sealed and marked as required, the Employer will assume no 

responsibility for the misplacement or premature opening of the Bid. 

24.​ Deadline for 

Submission of Bids 

24.1​ Bids must be received by the Employer at the address and no later than the date and time 

indicated in the BDS.   

 24.2​ The Employer may, at its discretion, extend the deadline for the submission of bids by 

amending the Bidding Document in accordance with ITB 8, in which case all rights and 

obligations of the Employer and Bidders previously subject to the deadline shall thereafter be 

subject to the deadline as extended. 

25.​ Late Bids 25.1​ The Employer shall not consider any Bid that arrives after the deadline for submission of 

Bids, in accordance with ITB 24.  Any Bid received by the Employer after the deadline for 

submission of Bids shall be declared late, rejected, and returned unopened to the Bidder. 

26.​ Withdrawal, 

Substitution, and 

Modification of Bids  

26.1​ A Bidder may withdraw, substitute, or modify its Bid after it has been submitted by sending a 

written notice, duly signed by an authorized representative, and shall include a copy of the 

authorization in accordance with ITB 22.2 (except for withdrawal notices, which do not require 

copies). The corresponding substitution or modification of the Bid must accompany the 

respective written notice.  All notices must be: 

(a)​ prepared and submitted in accordance with ITB 22 and ITB 23 (except for withdrawal 

notices, which do not require copies), and in addition, the respective envelopes shall be 

clearly marked “WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

(b)​ received by the Employer prior to the deadline prescribed for submission of Bids, in 

accordance with ITB 24. 

 26.2​ Bids requested to be withdrawn in accordance with ITB 26.1 shall be returned unopened to 

the Bidders. 
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 26.3​ No Bid may be withdrawn, substituted, or modified in the interval between the deadline for 

submission of Bids and the expiration of the period of bid validity specified by the Bidder on 

the Letter of Technical Bid or any extension thereof.   

27.​ Bid Opening 27.1​ The Employer shall open the Technical Bids in public at the address, on the date, and time 

specified in the BDS in the presence of Bidder’s designated representatives and anyone who 

choose to attend. Any specific electronic bid opening procedures required if electronic bidding 

is permitted in accordance with ITB 23.1, shall be as specified in the BDS. The Price Bids will 

remain unopened and will be held in custody of the Employer until the specified time of their 

opening.  If the Technical Bid and the Price Bid are submitted together in one envelope, the 

Employer may reject the entire Bid. Alternatively, the Price Bid may be immediately resealed 

for later evaluation. 

 27.2​ First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelope 

with the corresponding Bid shall not be opened, but returned to the Bidder. No bid withdrawal 

shall be permitted unless the corresponding withdrawal notice contains a valid authorization 

to request the withdrawal and is read out at bid opening. 

 27.3​ Second, outer envelopes marked “SUBSTITUTION” shall be opened. The inner envelopes 

containing the Substitution Technical Bid and/or Substitution Price Bid shall be exchanged for 

the corresponding envelopes being substituted, which are to be returned to the Bidder 

unopened. Only the Substitution Technical Bid, if any, shall be opened, read out, and 

recorded. Substitution Price Bid will remain unopened in accordance with ITB 27.1. No 

envelope shall be substituted unless the corresponding Substitution Notice contains a valid 

authorization to request the substitution and is read out and recorded at bid opening. 

 27.4​ Next, outer envelopes marked “MODIFICATION” shall be opened. No Technical Bid and/or 

Price Bid shall be modified unless the corresponding Modification Notice contains a valid 

authorization to request the modification and is read out and recorded at the opening of 

Technical Bids. Only the Technical Bids, both Original as well as Modification, are to be 

opened, read out, and recorded at the opening. Price Bids, both Original as well as 

Modification, will remain unopened in accordance with ITB 27.1. 

 27.5​ All other envelopes holding the Technical Bids shall be opened one at a time, and the 

following read out and recorded:  

(a)​ the name of the Bidder; 

(b)​ whether there is a modification or substitution; 

(c)​ the presence of a bid security or a Bid-Securing Declaration, if required; and 

(d)​ any other details as the Employer may consider appropriate. 

Only Technical Bids and alternative Technical Bids read out and recorded at bid opening shall be 

considered for evaluation. Unless otherwise specified in the BDS, all pages of the Letter of 

Technical Bid are to be initialed by at least three representatives of the Employer attending 

the bid opening. No Bid shall be rejected at the opening of Technical Bids except for late Bids, 

in accordance with ITB 25.1. 

 27.6​ The Employer shall prepare a record of the opening of Technical Bids that shall include, as a 

minimum: the name of the Bidder and whether there is a withdrawal, substitution, or 

modification; and alternative Bids; and the presence or absence of a bid security or a 

Bid-Securing Declaration, if one was required. The Bidders’ representatives who are present 

shall be requested to sign the record. The omission of a Bidder’s signature on the record shall 

not invalidate the contents and effect of the record. A copy of the record shall be distributed to 

all Bidders who submitted Bids on time, and posted online when electronic bidding is 

permitted. 

 27.7​ At the end of the evaluation of the Technical Bids, the Employer will invite bidders who have 

submitted substantially responsive Technical Bids and who have been determined as being 

qualified for award to attend the opening of the Price Bids. The date, time, and location of the 
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opening of Price Bids will be advised in writing by the Employer. Bidders shall be given 

reasonable notice of the opening of Price Bids. 

 27.8​ The Employer will notify in writing Bidders who have been rejected for submitting 

nonresponsive Technical Bids and return their Price Bids unopened together with their bid 

securities, before opening the Price Bids of the substantially responsive Bidders. 

 27.9​ The Employer shall conduct the opening of Price Bids of all Bidders who submitted 

substantially responsive Technical Bids, in the presence of Bidders` representatives who 

choose to attend at the address, on the date, and time specified by the Employer. The 

Bidder’s representatives who are present shall be requested to sign a register evidencing 

their attendance. 

 27.10​ All envelopes containing Price Bids shall be opened one at a time and the following read out 

and recorded:  

(a)​ the name of the Bidder; 

(b)​ whether there is a modification or substitution; 

(c)​ the Bid Prices, including any discounts and alternative offers; and 

(d)​ any other details as the Employer may consider appropriate. 

Only Price Bids, discounts, and alternative offers read out and recorded during the opening of 

Price Bids shall be considered for evaluation. Unless otherwise specified in the BDS, all 

pages of the Letter of Price Bid and Price Schedules are to be initialed by at least three 

representatives of the Employer attending bid the opening. No Bid shall be rejected at the 

opening of Price Bids. 

 27.11​ The Employer shall prepare a record of the opening of Price Bids that shall include, as a 

minimum: the name of the Bidder, the Bid Price (per lot if applicable), any discounts, and 

alternative offers. The Bidders’ representatives who are present shall be requested to sign 

the record.  The omission of a Bidder’s signature on the record shall not invalidate the 

contents and effect of the record.  A copy of the record shall be distributed to all Bidders who 

submitted Bids on time, and posted online when electronic bidding is permitted. 

 

E.​ Evaluation and Comparison of Bids 

28.​ Confidentiality 28.1​ Information relating to the evaluation of Bids and recommendation of contract award, shall not 

be disclosed to Bidders or any other persons not officially concerned with such process until 

publication of Contract award. 

 28.2​ Any attempt by a Bidder to influence the Employer in the evaluation of the Bids or Contract 

award decisions may result in the rejection of its Bid. 

 28.3​ Notwithstanding ITB 28.2, from the time of bid opening to the time of Contract award, if any 

Bidder wishes to contact the Employer on any matter related to the bidding process, it should 

do so in writing. 

29.​ Clarification of Bids 

 

29.1​ To assist in the examination, evaluation, and comparison of the Technical and Price Bids, and 

qualification of the Bidders, the Employer may, at its discretion, ask any Bidder for a 

clarification of its Bid. Any clarification submitted by a Bidder that is not in response to a 

request by the Employer shall not be considered. The Employer’s request for clarification and 

the response shall be in writing.  No change in the substance of the Technical Bid or prices in 

the Price Bid shall be sought, offered, or permitted, except to confirm the correction of 

arithmetic errors discovered by the Employer in the evaluation of the Bids, in accordance with 

ITB 36. 
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 29.2​ If a Bidder does not provide clarifications of its Bid by the date and time set in the Employer’s 

request for clarification, its Bid may be rejected. 

30.​ Deviations, 

Reservations, and 

Omissions 

30.1​ During the evaluation of Bids, the following definitions apply: 

(a)​ “Deviation” is a departure from the requirements specified in the Bidding Document;  

(b)​ “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirements specified in the Bidding Document; and 

(c)​ “Omission” is the failure to submit part or all of the information or documentation required 

in the Bidding Document. 

31.​ Examination ​
of Technical Bids 

31.1​ The Employer shall examine the Technical Bid to confirm that all documents and technical 

documentation requested in ITB 11.2 have been provided, and to determine the 

completeness of each document submitted. If any of these documents or information is 

missing, the Bid may be rejected. 

 31.2​ The Employer shall confirm that the following documents and information have been provided 

in the Technical Bid. If any of these documents or information is missing, the offer shall be 

rejected. 

(a)​ Letter of Technical Bid; 

(b)​ written confirmation of authorization to commit the Bidder; 

(c)​ Bid Security or Bid-Securing Declaration, if applicable; and 

(d)​ Technical Proposal in accordance with ITB 17. 

32.​ Responsiveness of 

Technical Bid 

32.1​ The Employer’s determination of a bid’s responsiveness is to be based on the contents of the 

Bid itself, as defined in ITB11. 

 32.2​ A substantially responsive Technical Bid is one that meets the requirements of the Bidding 

Document without material deviation, reservation, or omission.  A material deviation, 

reservation, or omission is one that, 

(a)​ if accepted, would: 

(i)​ affect in any substantial way the scope, quality, or performance of the plant and 

services specified in the Contract; or 

(ii)​ limit in any substantial way, inconsistent with the Bidding Document, the 

Employer’s rights or the Bidder’s obligations under the proposed Contract; or 

(b)​ if rectified, would unfairly affect the competitive position of other Bidders presenting 

substantially responsive Bids. 

32.3​ The Employer shall examine the technical aspects of the Bid submitted in accordance with 

ITB 17, Technical Proposal, in particular to confirm that all requirements of Section 6 

(Employer’s Requirements) have been met without any material deviation, reservation, or 

omission.  

 32.4​ If a Bid is not substantially responsive to the requirements of the Bidding Document, it shall 

be rejected by the Employer and may not subsequently be made responsive by correction of 

the material deviation, reservation, or omission. 

33.​ Nonmaterial 

      Nonconformities  

33.1​ Provided that a Bid is substantially responsive, the Employer may waive any nonconformities 

in the Bid that do not constitute a material deviation, reservation, or omission. 

 33.2​ Provided that a Bid is substantially responsive, the Employer may request that the Bidder 

submit the necessary information or documentation, within a reasonable period of time, to 
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rectify nonmaterial nonconformities in the Bid related to documentation requirements. 

Requesting information or documentation on such nonconformities shall not be related to any 

aspect of the Price Bid. Failure of the Bidder to comply with the request may result in the 

rejection of its Bid. 

 33.3​ Provided that a Bid is substantially responsive, the Employer shall rectify quantifiable 

nonmaterial nonconformities related to the Bid Price. To this effect, the Bid Price shall be 

adjusted, for comparison purposes only, to reflect the price of a missing or nonconforming 

item or component. The adjustment shall be made using the method indicated in Section 3 

(Evaluation and Qualification Criteria). 

34.​ Detailed Evaluation 

of Technical Bids 

34.1​ The Employer will carry out a detailed technical evaluation of the Bids not previously rejected 

as being substantially nonresponsive, to determine whether the technical aspects are in 

compliance with the Bidding Document. The Bid that does not meet minimum acceptable 

standards of completeness, consistency, and detail, and the specified minimum and/or 

maximum requirements for specified functional guarantees, will be treated as nonresponsive 

and hence rejected. To reach such a determination, the Employer will examine and compare 

the technical aspects of the bids on the basis of the information supplied by the Bidders, 

taking into account the following: 

(a)​ overall completeness and compliance with the Employer’s Requirements; deviations 

from the Employer’s Requirements; conformity of the plant and services offered with 

specified performance criteria; suitability of the plant and services offered in relation to 

the environmental and climatic conditions prevailing at the site; and quality, function and 

operation of any process control concept included in the Bid. The Bid that does not meet 

minimum and/or maximum acceptable standards of completeness, consistency, and 

detail will be rejected for nonresponsiveness; 

(b)​ type, quantity, and long-term availability of mandatory and recommended spare parts 

and maintenance services; and 

(c)​ other relevant factors, if any, listed in Section 3 (Evaluation and Qualification Criteria). 

 34.2​ Where alternative technical solutions have been allowed in accordance with ITB 13, and 

offered by the Bidder, the Employer will make a similar evaluation of the alternatives. Where 

alternatives have not been allowed but have been offered, they shall be ignored. 

35.​ Eligibility and 

Qualification of the 

Bidder 

35.1​ The Employer shall determine to its satisfaction during the evaluation of Technical Bids 

whether a Bidder meets the eligibility and qualifying criteria specified in Section 3 (Evaluation 

and Qualification Criteria). 

 35.2​ The determination shall be based upon an examination of the documentary evidence of the 

Bidder’s qualifications submitted by the Bidder, pursuant to ITB 15. Unless permitted in the 

BDS, the determination shall not take into consideration the qualifications of other firms such 

as the Bidder’s subsidiaries, parent entities, or affiliates. 

 35.3​ An affirmative determination shall be a prerequisite for the opening and evaluation of a 

Bidder’s Price Bid. The Employer reserves the right to reject the bid of any bidder found to be 

in circumstances described in GCC 42.2.1(a). A negative determination shall result into the 

disqualification of the Bid, in which event the Employer shall return the unopened Price Bid to 

the Bidder. 

 35.4​ The capabilities of the manufacturers and subcontractors proposed in its Bid for the major 

items of plant and services to be used by a Bidder will also be evaluated for acceptability in 

accordance with Section 3 (Evaluation and Qualification Criteria). Their participation should 

be confirmed with a letter of intent between the parties, as needed. Should a manufacturer or 

subcontractor be determined to be unacceptable, the Bid will not be rejected, but the Bidder 

will be required to propose, without changing its bid price, an acceptable substitute 
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manufacturer or subcontractor meeting the minimum technical specifications stated in Section 

6 (Employer’s Requirements). If a Bidder does not provide an acceptable substitute 

manufacturer or subcontractor by the date and time set in the Employerʼs request for 

substitution of manufacturer or subcontractor, its Bid may be rejected. 

35.5​ Prior to signing the Contract, the corresponding Appendix to the Contract Agreement shall be 

completed, listing the approved manufacturers or subcontractors for each item concerned. 

36.​ Correction of 

Arithmetical Errors 

36.1​ During the evaluation of Price Bids, the Employer shall correct arithmetical errors on the 

following basis: 

(a)​ where there are errors between the total of the amounts given under the column for the 

price breakdown and the amount given under the Total Price, the amounts given under 

the column for the price breakdown shall prevail and the Total Price will be corrected 

accordingly; 

(b)​ where there are errors between the total of the amounts of Schedule Nos. 1 to 4 and the 

amount given in Schedule No. 5 (Grand Summary), the total of the amounts of ​
Schedule Nos. 1 to 4 shall prevail and the Schedule No. 5 ​
(Grand Summary) will be corrected accordingly; 

(c)​ if there is a discrepancy between the grand total price given in Schedule No. 5 (Grand 

Summary) and the bid amount in item (c) of the Letter of Price Bid, the grand total price 

given in Schedule No. 5 (Grand Summary) will prevail and the bid amount in item (c) of 

the Letter of Price Bid will be corrected; and 

(d)​ if there is a discrepancy between words and figures, the amount in words shall prevail, 

unless the amount expressed in words is related to an arithmetical error, in which case 

the amount in figures shall prevail subject to (a), (b), and (c) above. 

 36.2​ If the Bidder that submitted the lowest evaluated Bid does not accept the correction of errors, 

its Bid shall be disqualified and its bid security may be forfeited or its Bid-Securing 

Declaration executed. 

37.​ Conversion to 

Single Currency  

37.1​ For evaluation and comparison purposes, the currency(ies) of the Bid shall be converted into 

a single currency as specified in the BDS.    

38.​ Domestic 

Preference 

38.1​ Unless otherwise specified in the BDS, domestic preference shall not apply.      

39.​ Evaluation and 

Comparison of 

Price Bids 

39.1​ The Employer shall use the criteria and methodologies listed in this clause. No other 

evaluation criteria or methodologies shall be permitted. 

 39.2​ i. To evaluate a Price Bid, the Employer shall consider the following: 

(a)​ the bid price, excluding provisional sums and the provision, if any, for contingencies in 

the Price Schedules; 

(b)​ price adjustment for correction of arithmetical errors in accordance with ITB 36.1; 

(c)​ price adjustment due to discounts offered in accordance with ITB 18.7; 

(d)​ price adjustment due to quantifiable nonmaterial nonconformities in accordance with ITB 

33.3; 

(e)​ converting the amount resulting from applying (a) to (c) above, if relevant, to a single 

currency in accordance with ITB 37;  

(f)​ assessment whether the bid is abnormally low in accordance with ITB 40; and 

(g)​ the evaluation factors indicated in Section 3 (Evaluation and Qualification Criteria). 

ii. The Employer’s evaluation of a Bid will exclude and not take into account, 
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(a)​ in the case of Plant and Mandatory Spare Parts (Schedule No. 1) supplied from abroad, 

all taxes and duties, applicable in the Employer’s country and payable on the Plant and 

Mandatory Spare Parts if the Contract is awarded to the Bidder; and 

(b)​ in the case of Plant and Mandatory Spare Parts (Schedule No. 2) supplied from within 

the Employer’s country, sales and other taxes, applicable in the Employer’s country and 

payable on the Plant and Mandatory Spare Parts if the Contract is awarded to the 

Bidder. 

 
39.3​ If price adjustment is allowed in accordance with ITB 18.6, the estimated effect of the price 

adjustment provisions of the Conditions of Contract, applied over the period of execution of 

the Contract, shall not be taken into account in bid evaluation. 

 
39.4​ If this Bidding Document allows Bidders to quote separate prices for different lots (contracts), 

and the award to a single Bidder of multiple lots (contracts), the methodology to determine 

the lowest evaluated price of the lot (contract) combinations, including any discounts offered 

in the Letter of Price Bid, is specified in Section 3 (Evaluation and Qualification Criteria). 

 
39.5​ If the Bid, which results in the lowest Evaluated Bid Price, is seriously unbalanced or front 

loaded in the opinion of the Employer, the Employer may require the Bidder to produce 

detailed price analyses for any or all items of the Price Schedules, to demonstrate the internal 

consistency of those prices with the methods and time schedule proposed. After evaluation of 

the price analyses, taking into consideration the terms of payments, the Employer may 

require that the amount of the performance security be increased at the expense of the 

Bidder to a level sufficient to protect the Employer against financial loss in the event of default 

of the successful Bidder under the Contract. 

39.6​ The Employer shall compare all substantially responsive Bids to determine the lowest 

evaluated Bid, in accordance with ITB 39.2. 

40.​ Abnormally Low 

Bids 
40.1​ An abnormally low bid is one where the bid price, in combination with other elements of the bid, 

appears to be so low that it raises concerns as to the capability of the Bidder to perform the 

contract for the offered bid price. 

40.2​ When the offered bid price appears to be abnormally low, the Employer shall undertake a 

three-step review process as follows: 

(a)​ identify abnormally low costs and unit rates by comparing them with the engineer’s 

estimates, other substantially responsive bids, or recently awarded similar contracts;  

(b)​ clarify and analyze the bidder’s resource inputs and pricing, including overheads, 

contingencies and profit margins; and  

(c)​ decide whether to accept or reject the bid. 

40.3​ With regard to ITB 40.2 (b) above, the Employer will seek a written explanation from the bidder 

of the reasons for the offered bid price, including a detailed analysis of costs and unit prices, by 

reference to the scope, proposed methodology, schedule, and allocation of risks and 

responsibilities. This may also include information regarding the economy of the manufacturing 

process; the services to be provided, or the construction method to be used; the technical 

solutions to be adopted; and any exceptionally favorable conditions available to the bidder for 

the works, equipment or services proposed. 

40.4​ After examining the explanation given and the detailed price analyses presented by the bidder, 

the Employer may: 

(a)​ accept the bid, if the evidence provided satisfactorily accounts for the low bid price and 

costs, in which case the bid is not considered abnormally low; 

(b)​ accept the bid, but require that the amount of the performance security be increased at 

the expense of the bidder to a level sufficient to protect the Employer against financial 

loss. The amount of the performance security shall generally be not more than 20% of the 

Contract Price; or 
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(c)​ reject the bid if the evidence provided does not satisfactorily account for the low bid price, 

and make a similar determination for the next ranked bid, if required. 

41.​ Employer’s Right to 

Accept Any Bid, 

and to Reject Any 

or All Bids 

41.1​ The Employer reserves the right to accept or reject any Bid, and to annul the bidding process 

and reject all Bids at any time prior to contract award, without thereby incurring any liability to 

Bidders. In case of annulment, all Bids submitted and specifically, bid securities, shall be 

promptly returned to the Bidders. 

42.​ Notice of Intention 

for Award of 

Contract 

42.1​ If Standstill provisions apply as specified in the BDS, the standstill period shall be defined in 

the BDS to specify the duration subsequent to notification of intention for award of contract 

(before making the actual contract award) within which any unsuccessful bidder can 

challenge the proposed award. 

 

F.​ Award of Contract  

43.​ Award Criteria 43.1​ The Employer shall award the Contract to the Bidder whose offer has been determined 

successful in line with ITB 34 to ITB 40 above to be the lowest evaluated Bid and is 

substantially responsive to the Bidding Document, provided further that the Bidder is 

determined to be eligible and qualified to perform the Contract satisfactorily. 

44.​ Notification of 

Award 

44.1​ Prior to the expiration of the period of bid validity and upon expiry of the standstill period 

specified in ITB 42.1, or upon satisfactory resolution of a complaint filed within standstill 

period, if applicable, the Employer shall transmit the Notification of Award through issuance of 

Letter of Acceptance using the form included in Section 9 (Contract Forms) to the successful 

Bidder, in writing, that its Bid has been accepted. At the same time, the Employer shall also 

notify all other Bidders of the results of the bidding.  

44.2​ Unless standstill period applies, upon notification of award through issuance of Letter of 

Acceptance, unsuccessful Bidders may request in writing to the Employer for a debriefing 

seeking explanations on the grounds on which their Bids were not selected. The Employer 

shall promptly respond in writing and/or in a debriefing meeting to any unsuccessful Bidder 

who, after publication of contract award, requests a debriefing. 

44.3​ Until a formal contract is prepared and executed, the notification of award through issuance of 

Letter of Acceptance shall constitute a binding Contract. 

 44.4​ Within 2 weeks of the award of contract or expiry of the standstill period, where such period 

applies, or, if a complaint has been filed within the standstill period, upon receipt of ADB’s 

confirmation of satisfactory resolution of the complaint, the borrower shall publish in an 

English language newspaper or widely known and freely accessible website the results 

identifying the bid and lot or package numbers, as applicable and the following information:  

(a)​ name of each Bidder who submitted a bid;  

(b)​ bid prices as read out at bid opening;  

(c)​ name and evaluated prices of each bid that was evaluated;  

(d)​ name of Bidders whose Bids were rejected and the reasons for their rejection; and  

(e)​ name of the winning Bidder, and the price it offered, as well as the duration and 

summary scope of the contract awarded.  

45.​ Signing of Contract 45.1​ Promptly after notification, the Employer shall send the successful Bidder the Contract 

Agreement.  

 45.2​ Within 28 days of receipt of the Contract Agreement, the successful Bidder shall sign, date, 

and return it to the Employer. 
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46.​ Performance 

Security 

46.1​ Within 28 days of the receipt of notification of award through issuance of Letter of Acceptance 

from the Employer, the successful Bidder shall furnish the performance security in 

accordance with the conditions of contract, subject to ITB 39.5 and ITB 40.4, using for that 

purpose the Performance Security Form included in Section 9 (Contract Forms), or another 

form acceptable to the Employer.  If the bank issuing performance security is located outside 

the Employer’s country, it shall be counter-guaranteed or encashable by a bank in the 

Employer’s country. 

46.2​ Failure of the successful Bidder to submit the abovementioned performance security or sign 

the Contract shall constitute sufficient grounds for the annulment of the award and forfeiture 

of the bid security or execution of the Bid-Securing Declaration.  In that event, the Employer 

may award the Contract to the next lowest evaluated Bidder whose offer is substantially 

responsive and is determined by the Employer to be qualified to perform the Contract 

satisfactorily. 

47.​ Bidding-Related 

Complaints 

47.1​ The procedures for dealing with Bidding-Related Complaints arising out of this bidding 

process are specified in the BDS. 
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This section consists of provisions that are specific to each procurement and supplement the information or requirements included in 

Section 1 (Instructions to Bidders).  

A.  General 

ITB 1.1 The number of the Invitation for Bids (IFB) is: 27.21.0000.101.07.434.26.2175, May 10, 2026 

The Employer is: Power Grid Bangladesh PLC  

The name of the open competitive bidding (OCB) is: Design, Supply, Installation, Testing & 

Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and 

Chatkhil including associated 132KV bay extension at Kachua Substation on turnkey basis 

(Package-4) 

The procedure of bidding: Single stage two envelopes and Open Competitive Bidding (OCB). 

The identification number of the OCB is: POWERGRID/ADB/PTSIREP/Package-4 

The number and identification of lots (contracts) comprising this OCB is: 1 

ITB 2.1 The Borrower is: People’s Republic of Bangladesh for Power Grid Bangladesh PLC 

The name of the Project is: Power Transmission Strengthening and Integration of Renewable Energy 

Project. 

B.  Contents of Bidding Documents 

ITB 7.1 For clarification purposes only, the Employer’s address is:  

Power Grid Bangladesh PLC 

 

Attn.: Company Secretary 

Street address: Grid Bhaban 

Floor number: 2nd Floor 

City, ZIP code: Aftabnagar, Badda, Dhaka-1212 

Country: Bangladesh 

Fax: +88 02 55046722 

E-mail address: se.contract@pgcb.gov.bd, share@pgcb.gov.bd, xen1.contract@pgcb.gov.bd 

 

ITB 7.4 A Pre-Bid meeting will take place.  The date, time and place for the Pre-Bid meeting are as follows:  

 

Date: 08 June 2026 

Time: 11:00 Hours Bangladesh Standard Time (BST)  

Place: Power Grid Bangladesh PLC 

Grid Bhaban 

Tender Opening Room, 16th Floor, 

Aftabnagar, Badda, Dhaka-1212, 

Bangladesh.  

Bidders can also plan to join the meeting online and the link for the same will be uploaded 2 working days 

before the scheduled date 

A site visit conducted by the Employer will not be organized. However, bidders are advised to acquaint 

themselves with the site conditions before bidding. No time extension in bid submission deadline shall be 

permitted on the ground that site visit got delayed for any reason. 

ITB 8.2 The existing clause is amended as:  

Any addendum /addenda /pre bid clarification issued shall be part of the Bidding Document and shall be 

published on the Employer’s website and also communicated by e Mail to all the bidders who have 

purchased the bid document. The Bidders are advised to check the Employer’s website as well as their 

designated emails regularly. 
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C.  Preparation of Bids 

ITB 9.1 The following shall be added: 

The bidding document in English language may be purchased by interested eligible Suppliers upon the 

submission of a written application to the Company Secretary, Power Grid at the address below and upon 

payment of a nonrefundable fee of USD 300.00 (United States Dollar Three hundred) only or BDT 

36,000.00 (Bangladeshi Taka Thirty-six thousand) only in the form of Pay Order/ Demand Draft in favour of 

the Power Grid Bangladesh PLC. The Bidding Document may be sent through a courier for an additional 

fee of BDT 14,400.00(Bangladeshi Taka Fourteen thousand four hundred only) for local delivery or USD 

120.00 (United States Dollar One hundred twenty only) for international delivery in the form of Pay Order/ 

Demand Draft in favor of Power Grid Bangladesh PLC. 

Power Grid Bangladesh PLC 

Grid Bhaban, Avenue - 3, 

Jahurul Islam City, Aftabnagar, Badda, Dhaka – 1212, Bangladesh  

Phone: +88 02 55046731-35, Fax: +88 02 55046722 

E-mail: se.contract@pgcb.gov.bd; xen1.contract@pgcb.gov.bd 

Website: www.powergrid.gov.bd 

ITB 10.1 The language of the Bid is: English 

All correspondence exchange shall be in English language. 

Language for translation of supporting documents and printed literature is English. 

ITB 11.3 (d) The Bidder shall submit with its Price Bid the following additional documents: None 

ITB 12.1 The units and rates in figures entered into the Price Schedules should be typewritten or if written by hand, 

must be in print form. Price Schedules not presented accordingly may be considered nonresponsive. 

ITB 13.1 Alternative bids are not permitted. 

ITB 13.2 Alternatives to the Time Schedule are not permitted. 

ITB 13.4 Alternative technical solutions are not permitted. 

ITB 16.1 (b) The period following completion of plant and services in accordance with provisions of the contract shall 

be: five (5) years. 

ITB 18.1 Bidders shall quote for the entire plant and services on a single responsibility basis. 

No certification/bifurcation of the price for Items against which no price is entered by the Tenderer will be 

done by the employer for the purpose of payment of any government taxes and duties. 

If the contractor has left any line item blank or mentioned the price of the item as ”included,/-,/” the 

Employer reserves the right to ask the bidder to quote a price for each such item of the price schedule 

before signing of the contract without in any way changing the quoted price . 

ITB 18.4(a)(i) The Incoterm for quoting plant to be supplied from abroad is:”Incoterms 2020 or Latest — ICC Official 

Rules for the Interpretation of Trade Terms” published in September 1999 by the International Chamber of 

Commerce, 38 Course Albert 1er, 75008 Paris, France”. 

​  

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil 

including associated 132KV bay extension at Kachua Substation on turnkey basis (Package-4) 
 

​ ​  



Section 2: Bid Data Sheet​    2-4 

ITB 18.6 The prices quoted by the Bidder shall be: Adjustable 

The formula for adjusting the prices and explanatory details are specified in the Special Conditions of 

Contract (SCC). Bidder shall fill out the Tables of Adjustment Data in section 4 Bidding forms. 

ITB 19.1  The currencies of the Bid shall be as follows: 

(a)  The prices shall be quoted either in the currency of the Bidder's home country, or in any fully 

convertible currency. 

(b)   A Bidder expecting to incur a portion of its expenditures in the performance of the Contract in more 

than one currency, and wishing to be paid accordingly, shall so indicate in the Schedule of Prices and 

the Letter of Price Bid. 

(c) ​ If some of the contract expenditures related to Design, Installation and Other Services are to be 

incurred in the Employer's country, such expenditures shall be quoted in either foreign and/or local 

currency, depending upon the currency in which the costs are to be incurred. 

(d)   Bidders may be required by the Employer to clarify their local and foreign currency requirements, and 

to substantiate that the amounts included in the Price Schedules are reasonable and responsive to 

ITB 18.1 in which case a detailed breakdown of its foreign currency requirements shall be provided 

by the Bidder 

(e)​ During the performance of the contract, the foreign currency portions of the outstanding balance of 

the Contract Price may be adjusted by agreement between the Employer and the Contractor to reflect 

any changes in foreign currency requirements for the contract. Any such adjustment shall be effected 

by comparing the amounts quoted in the bid with the amounts already used in the Facilities and the 

Contractor's future needs for imported items. 

ITB 19.2 Following texts shall be added as follows: 

 

(b) Bidders shall have to quote all prices under Schedule 4 (Installation and other Services) in Bangladeshi 

Taka (BDT). However, if there is a specific requirement for quoting the price in foreign currency, then the 

bidder has to give proper justification while submitting the financial bid. 

ITB 20.1 The bid validity period shall be: 180 days. 

ITB 21.1 The Bidder shall furnish a bid security in the amount of: USD 550,000 (United States Dollar Five 

Hundred Fifty Thousand only) or BDT 67,265,000 (Bangladeshi Taka Sixty Seven Million Two 

Hundred Sixty Five Thousand only). 

ITB 21.2 Not Applicable.  

A Bid Securing Declaration will not be accepted in lieu of Bid Security 

ITB 21.4 Subject to the succeeding sentences, any bid not accompanied by an irrevocable and callable bid security 

shall be rejected by the Employer as nonresponsive. If a Bidder submits a bid security that (i) deviates in 

form, amount, and/or period of validity, or (ii) does not provide sufficient identification of the Bidder 

(including, without limitation, failure to indicate the name of the Joint Venture or, where the Joint Venture 

has not yet been constituted, the names of all future Joint Venture Partners), the Employer shall request 

the Bidder to submit a compliant bid security within 7 days of receiving such a request. Failure to provide a 

compliant bid security within the prescribed period of receiving such a request shall cause the rejection of 

the Bid. 

ITB 22.1 In addition to the original Bid, the number of copies is: 

2 (two) hard copies and 2 (two) electronic copies in USB memory. 

In case of discrepancies, the information provided in the "Original" hard copy of the bid shall prevail. 

●​ The electronic copy of the technical bid shall be included in the envelope with the original technical 
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bid. 

●​ The electronic copy of the price bid shall be included in the envelope with the original price bid. 

●​ The electronic copy of the price bid shall additionally include the price schedules in editable format 

(MS Excel). 

 

Packing: 

Technical Bids: 

●​ Each technical bid (original, hard copy (1 No.) and hard copy (2 No.)) shall be packed in a separate 

"inner" envelope.  

●​ These three ‘’inner" envelopes containing the technical bids shall be packed together in one ‘’outer" 

envelope. 

 

Price Bids: 

●​ Each price bid (original, hard copy (1 No.) and hard copy (2 No.)) shall be packed in a separate 

‘’inner" envelope. The electronic copy of the price schedules in editable format (MS Excel) shall be in 

the original copy. 

●​ These three ‘’inner" envelopes containing the price bids shall be packed together in one ‘’outer" 

envelope. 

Finally, Technical and Price Bids shall be packed together in one envelope. 

ITB 22.2 The written confirmation of authorization to sign on behalf of the Bidder shall consist of an organisational 

document, board resolution or its equivalent, or power of attorney specifying the representative's authority 

to sign the Bid on behalf of, and to legally bind, the Bidder. If the Bidder is an intended or an existing Joint 

Venture, the power of attorney should be signed by all partners and specify the authority of the named 

representative of the Joint Venture to sign on behalf of, and legally bind, the intended or existing Joint 

Venture. If the Joint Venture has not yet been formed, also include evidence from all proposed Joint 

Venture partners of their intent to enter into a Joint Venture in the event of a contract award in accordance 

with ITB 11.2. 

ITB 22.2 The Bidder shall submit an acceptable authorization within seven (7) days. 

D.  Submission and Opening of Bids 

ITB 23.1 Bidders shall submit their Bids by mail or by hand. 

ITB 23.1 (b) Electronic bidding submission procedures shall be: Not applicable 

ITB 24.1  For bid submission purposes only, the Employer’s address is  

Power Grid Bangladesh PLC 

Attention: The Company Secretary 

Grid Bhaban, 2nd Floor, A/2 Jahurul Islam Avenue, Aftab Nagar, Badda, Dhaka-1212, Bangladesh 

 

The deadline for bid submission is 

Date: 06 July 2026 

Time: 11:00 Hours Bangladesh Standard Time (BST) 

Suppliers shall not have the option of submitting their Bids electronically. 

ITB 27.1 The bid opening of Technical Bids shall take place at:  

Date: 06 July 2026 

Time: 11:05 Hours Bangladesh Standard Time (BST) 

Address:  

Power Grid Bangladesh PLC, Grid Bhaban, 16th Floor, A/2 Jahurul Islam Avenue, Aftab Nagar, Badda, 

Dhaka-1212, Bangladesh 
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Electronic bid opening procedure shall be as follows: Not Applicable 

ITB 27.5 The Letter of Technical Bid shall be initialed by three (3) representatives of the Employer attending 

Technical Bid opening. 

ITB 27.10 The Letter of Price Bid and Price Schedules shall be initialed by all representatives of the Employer 

attending the Price Bid opening. 

E.  Evaluation and Comparison of Bids 

ITB 35.2 

 

The qualifications of other firms such as the Bidder’s subsidiaries, parent entities, or affiliates, “shall not” 

be permitted. 

ITB 36.1 The following texts are added at the end of ITB 36.1: 

(e) In case the Bidder filled the Unit Price and/or Total Price for an item but there is a discrepancy between 

the quantity of the same item quoted by the Bidder and the quantity provided by the Employer in the 

bidding documents, the quantity specified in the bidding documents shall prevail, and the total cost will 

be corrected by multiplying the unit rate and quantity. 

(f) In case a Bidder quotes any additional item(s) not mentioned in the price schedules provided by the 

Employer in the bidding documents, these items shall be excluded, and the total quoted bid price shall 

be corrected accordingly. 

(g) In case the bidder quotes no unit price but only a total price is quoted for an item, the total price will be 

divided by the total quantity of this item to find out the unit price. In case the bidder quotes no total 

price but only a unit price is quoted for an item, the unit price will be multiplied by the total quantity of 

this item to find out the total price. 

(h) In case there is a discrepancy between the unit price and the total price, which is obtained by 

multiplying the unit price and quantity, the unit price shall prevail, and the total price shall be corrected. 

ITB 37.1 

 

 

The currency that shall be used for bid evaluation and comparison purposes to convert all bid prices 

expressed in various currencies into a single currency is: Bangladeshi Taka (BDT) 

The source of the selling exchange rate shall be: For USD to BDT conversion- Current Weighted Average 

Rate (WAR) of interbank exchange rate published by Bangladesh Bank. For other currencies conversion to 

BDT - Selling cross rate(s) published by Bangladesh Bank. 

The date for the selling exchange rate shall be: Date of the Technical Bid Opening. 

ITB 38.1 Domestic preference shall apply. 

The application methodology will be as specified in Section 3 (Evaluation and Qualification Criteria). 

ITB 39.2 I. (c) The following texts are added at the end of ITB 39.2 I. (c): 

If 

(i) ​ discount(s)/rebate(s) offered by the Bidder is/are percentage discount(s) and the price 

component(s) on which the said discount(s) apply is not indicated in the bid, this discount / rebate 

shall be considered on the total bid price [i.e. proportionately on each price component] during 

evaluation and in the event of award. 

(ii) ​ However, if a lump sum discount is offered, the foreign currency portion of the same shall be 

considered in full on the foreign currency price component of the bid price and the Bangladesh 

Taka portion shall be considered in full on the Bangladesh Taka price component of the bid price 
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(by proportionately reducing foreign currency/Bangladesh Taka price of individual items) during 

evaluation and in case of award. 

To obtain unit prices of each item, the discount mentioned in (i) and (ii) above shall be applied 

proportionately to each individual item, and the above unit price shall be applicable for the entire contract 

period. 

ITB 42.1 Standstill provisions shall apply. The duration of standstill period will be 10 days from the date of 

notification of intention to award the contract. 

The Employer shall, at the start of the standstill period, notify in writing each Bidder that submitted a bid, of 

its intention to award a contract to the successful Bidder at the end of standstill period. The notification 

using the form included in Section 9 (Contract Forms) shall include the following information: 

(a) the name of each Bidder who submitted a Bid; 

(b) the bid prices as read out at bid opening; 

(c) the name and evaluated prices of each bidder that was evaluated; 

(d) the name of Bidders whose bids were rejected and the reasons for their rejection; 

(e) the name of the winning Bidder, and the price it offered, as well as the duration and summary scope of 

the contract awarded; and a statement of the reason(s) the bids of the unsuccessful Bidders to whom the 

notification is addressed was unsuccessful, unless the price information under (e) of this paragraph 

already reveals the reason. 

 

F.  Award of Contract 

 

ITB 47.1 The procedures for Bidding-Related Complaints are referenced in Appendix 7 of the Procurement 

Regulations for ADB Borrowers. The Bidder should submit its complaint following these procedures, in 

writing, to: 

For the attention: Company Secretary 

Street address: Grid Bhaban 

Floor number: 2nd Floor 

City, ZIP code: Aftabnagar, Badda, Dhaka-1212 

Country: Bangladesh 

Fax: +88 02 55046722 

E-mail address: se.contract@pgcb.org.bd, share@pgcb.org.bd 
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1.​ Evaluation 

1.1​ Technical Evaluation 

In addition to the criteria listed in ITB 34.1 (a)–(b), other relevant factors are as follows:  

Evaluation of the Bidder’s Technical Proposal will include an assessment of the Bidder’s technical capacity to successfully 

implement the contract considering its proposed site organization, method statement, mobilization, and construction 

schedule (to be described by the Bidder in sufficient detail to demonstrate the adequacy of its work methods, scheduling, 

and material sourcing) including the extent to which they are presented in a consistent manner and comply with 

requirements stipulated in Section 6 (Employer’s Requirements) without material deviation, reservation, or omission.  

Noncompliance with equipment and personnel requirements described in Section 6 (Employer’s Requirements) shall not 

normally be a ground for bid rejection and such noncompliance will be subject to clarification during bid evaluation and 

rectification prior to contract award. 

 

1.2​ Alternative Technical Solutions 

Alternative Technical Solutions are not permitted for this tender. 

1.3​ Economic Evaluation 

In addition to the criteria listed in ITB 39.2 I (a)–(f), other relevant factors are as follows: 

Adjustments in price that result from the procedures outlined below shall be added, for purposes of comparative evaluation 

only, to arrive at an “Evaluated Bid Price.” Bid prices quoted by Bidders shall remain unaltered. 

1.3.1​ Quantifiable Deviations and Omissions 

Pursuant to ITB 33.3, the cost of all quantifiable nonmaterial nonconformities or omissions from the contractual and 

commercial conditions shall be evaluated. The Employer will make its own assessment of the cost of any nonmaterial 

nonconformities and omissions for the purpose of ensuring fair comparison of Bids. 

1.3.2​ Time Schedule 

Time to complete the plant and services from the effective date specified in Article 3 of the Contract Agreement for 

determining the time for completion of pre-commissioning activities is: 900 Days. No credit will be given for earlier 

completion.  

 

1.3.3​ Operation and Maintenance (O&M) Costs  

             Not applicable 

 

1.3.4​ Functional Guarantees of the Facilities 

 

a)​ To arrive at an "evaluated bid price", operating costs of the transformers (each transformer of the scope, except the auxiliary 

transformer) will be taken into account which includes the capitalization of transformer losses which will be evaluated in 

accordance with the following formula. 

 

For each unit of transformer, Capitalization of transformer losses  

= N x a + L x b + M x c 

 

Where, 

N =​ Average No-load loss (core loss) in kW 

L =​ Average Load loss (copper loss) at 75
0
C in kW 

M =​ Total load of transformer cooling fans at transformer maximum continuous rating in kW (when all cooling fans are in 

operation) 

a =​ Cost/kW of average no-load loss (core loss) valued at 600,000 Bangladesh Taka 

b =​ Cost/kW of average load loss (copper loss) valued at 300,000 Bangladesh Taka 

c =​ Cost/kW of auxiliary power valued at 300,000 Bangladesh Taka 

​ ​  
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The details of the above are explained in the technical specifications of the transformer in Section 4 of volume 2 of the 

bidding documents. 

 

If any bidder proposes more than one manufacturer, the bid will be evaluated & ranked considering the highest capitalization 

(worst case) value of transformer losses. 

It is to be noted that the bidder shall submit the confirmation letter with the bid regarding transformer loss in 

manufacturer’s respective letterhead stationery signed by the person who has issued the manufacturing 

authorization. 

 

 

1.3.5​ Work, Services, Facilities, etc., to Be Provided by the Employer 

Where bids include the undertaking of work or the provision of services or facilities by the Employer in excess of the 

provisions allowed for in the Bidding Document, the Employer shall assess the costs of such additional work, services 

and/or facilities during the duration of the contract. Such costs shall be added to the bid price for evaluation. 

No works, services, facilities etc. to be provided by the Employer. The Contractor to make his own arrangements at his own 

cost 

 

 

1.3.6​ Specific Additional Criteria  

 

1.3.6.1​ Environmental, Health  and Safety Management Plan (EHSMP) 

 

Bidder is required to submit an outline Environmental, Health and Safety Management Plan in the Technical Proposal as 

indicated in Section 4. This may include a statement of bidder’s proposed approach and activities towards fulfilling 

Environmental Health and Safety obligations during implementation of the Contract. This may also include an outline of 

proposal towards meeting EHS requirements with respect to; 

 

(a) Policies, directives and guidelines of Forest and Environment Department of Bangladesh 

(b) Policies, directives and guidelines of Labor Department of Bangladesh 

(c) The Environment Management Plan (EMP) provided in this bid documents 

(d) EHS management requirements specified in Section 6 of the bid document. 

 

The outline EHSMP submitted by the bidder shall form basis for preparing detailed EHSMP, that is required to be submitted 

by the successful bidder. The outline EHSMP will be evaluated with respect to responsiveness on pass / fail basis.  

 

Any bid not accompanied by the EHSMP may be rejected by the Employer as nonresponsive. If a Bidder submits a EHSMP 

that is not commensurate with the risks and impacts of the proposed works and activities in the bidding document, the 

Employer shall issue a request for clarification to request for further information from the Bidder. The Bidder must submit the 

requested information within 7 days of receiving such a request. Failure to provide a satisfactory response to the request for 

further information within the prescribed period of receiving such a request may cause the rejection of the Bid. 

 

1.3.6.2​ Sustainable Procurement 

 

The following sustainable procurement technical requirements will be evaluated on a pass/fail basis. Failure to meet any of 

the following requirements will result in mandatory rejection of the bid. 

 

i)​ Bidders’ agreement for obtaining necessary statutory clearances, permits and approvals for execution of works from 

the concerned statutory authorities and comply with applicable terms and conditions set out therein. Bidder’s 

confirmation in this respect shall be indicated in the technical proposal (method statement). 

 

ii)​ Insulating oil to be used in transformers shall be completely free from PCB or PCB additives and comply relevant IEC 

or equivalent standard in accordance with technical specifications. 

 

iii)​ Bidder’s key personnel assigned to the project shall include dedicated specialized staffs for EHS management of 

implementation works as per clause 2.5.3 of section 3 and the Environment Management Plan (EMP) provided in the 

bid document. Bidders’ compliance in this respect will be evaluated based on Form PER - 1 and PER – 2 submitted by 

the Bidder. 
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1.3.7​ Domestic Preference 

Domestic preference will be granted to eligible domestically produced Plant and Equipment in accordance with the following 

provisions: 

a)   ​ The preference margin shall not be applied to the whole facility but only to the eligible domestically produced Plant and 

Equipment within the contract. 

 

b)   ​ Plant and Mandatory Spare Parts supplied from abroad shall be quoted CIP (Section 4 [Bidding Forms], Schedule No. 

1). Plant and Mandatory Spare Parts supplied from within the Employer’s country shall be quoted EXW (ex works, ex 

factory, ex warehouse, ex showroom, or off-the-shelf, as applicable) free of sales and similar taxes (Section 4 [Bidding 

Forms], Schedule No. 2). 

  

c)    All other cost components for services and works such as costs for design, local handling, transportation, storage, 

installation, and commissioning shall be quoted separately. See Section 4 (Bidding Forms), Schedule No. 3 - Design 

Services and Schedule No. 4 - Installation and Other Services. 

  

d)   ​ In the comparison of Bids, only the CIP price component of each Bid for the Plant and Equipment offered from outside 

the Employerʼs country shall be increased by 15 %. 

  

e)   ​ No domestic preference shall be applied to any of the services or works included in the contract. 

  

f)      Bidders shall not be permitted or required to modify the mix of local and foreign Plant and Equipment after bid opening. 

 

 

1.4​ Multiple Contracts 

Not Applicable. 
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2.​ Qualification 

2.1​ Eligibility 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
All Partners 

Combined 
Each Partner One Partner 

2.1.1​ Nationality 

Nationality in accordance with ITB 4.2. Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

Not applicable Forms 

 ELI – 1, ELI - 2 

with attachments 

2.1.2​ Conflict of Interest 

No conflicts of interest in accordance with 

ITB 4.3. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

Not applicable Letter of Technical 

Bid 

2.1.3​ ADB Eligibility 

Not having been declared ineligible by 

ADB, as described in ITB 4.4. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

Not applicable Letter of Technical 

Bid 

2.1.4​ Government-Owned Enterprise 

Bidder required to meet conditions of ITB 

4.5. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

Not applicable Forms ELI - 1, ELI - 2 

with attachments 

2.1.5​ United Nations Eligibility 

Not having been excluded by an act of 

compliance with a United Nations Security 

Council resolution in accordance with ITB 

4.8. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

Not applicable Letter of Technical 

Bid 
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2.2​ Historical Contract Nonperformance 

 

2.2.1    History of Nonperforming Contracts 

 

a 
Nonperformance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through referral to 

the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Nonperformance 

shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Nonperformance must be based on all information on fully 

settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under the respective contract and 

where all appeal instances available to the Bidder have been exhausted. 

b 
This requirement also applies to contracts executed by the Bidder as Joint Venture partner. 

 

2.2.2    Suspension Based on Execution of Bid-Securing Declaration 

 

 

Not under suspension based on 

execution of a Bid Securing Declaration 

pursuant to ITB 4.6. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

Not 

applicable 

Letter of Technical Bid 

 

 

2.2.3   Pending Litigation and Arbitration 

 

Pending litigation and arbitration criterion shall apply. 

 

Criteria Compliance Requirements Documents 

Requirement 
Single Entity 

Joint Venture 
Submission 

Requirements All Partners 

Combined 

Each  

Partner 

One  

Partner 

All pending litigation, arbitration or other 

material events impacting the net worth 

and/or liquidity of the bidder, if any, shall 

be treated as resolved against the 

Bidder and so shall in total not represent 

more than 50 percent of the Bidder’s net 

worth calculated as the difference 

between total assets and total liabilities. 

Must meet 

requirement 

Not 

applicable 

Must meet 

requirement 

Not 

applicable 

Form CON – 1 
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Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 

Submission Requirements All Partners 

Combined 

Each​
Partner 

One​
Partner 

Nonperformance of a contract
a
 did not 

occur as a result of contractor default 

since 1 January 2019  

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement
b
 

Not 

applicable 

Form CON-1 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
All Partners 

Combined 

Each​
Partner 

One​
Partner 
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2.2.4   Declaration: Environmental, and Health and Safety Past Performance  

 

Criteria Compliance Requirements 
Submission 

Requirements 

Requirement Single 

Entity 

All Partners 

Combined 

Each  

Partner 

One 

Partner 

 

Declare any contracts that have been 

suspended or terminated and/or 

performance security called by an 

employer for reasons related to the 

non-compliance of any 

environmental, health and safety 

contractual obligations in the past five 

years. 

Must make the 

declaration. If the 

bidder proposes 

Specialist  

Sub-contractor/s to 

meet EQC 2.4.2, those 

Specialist 

Sub-contractor/s must 

also make the 

declaration 

Not 

applicable 

Each partner 

must make the 

declaration. If the 

bidder proposes 

Specialist 

Sub-contractor/s 

to meet EQC 

2.4.2, those 

Specialist 

Sub-contractor/s 

must also make 

the declaration. 

Not 

applicable 

Form CON-2 
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2.3 ​ Financial Requirements 

2.3.1​ Historical Financial Performance 

 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
All Partners 

Combined 

Each       

Partner 

One         

Partner 

Submission of audited financial 

statements or, if not required by the law of 

the Bidder’s country, other financial 

statements acceptable to the Employer, 

for the last 5 years to demonstrate the 

current soundness of the Bidder’s financial 

position. As a minimum, the Bidder’s net 

worth for the last year calculated as the 

difference between total assets and total 

liabilities should be positive. 

Must meet 

requirement 

Not applicable Must meet 

requirement 

Not applicable Form FIN - 1    with 

attachments 

 

 

 

2.3.2​ Average Annual Turnover 

 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
All Partners 

Combined 

Each       

Partner 

One         

Partner 

Minimum average annual turnover of USD 

17 M (Seventeen Million USD) calculated 

as total certified payments received for 

contracts in progress or completed, the 

best 3 within the last 5 years. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

 25%  

 of the 

requirement 

Must meet  

40% 

of the 

requirement 

Form FIN - 2 
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2.3.3​ Financial Resources 

 

If the bid evaluation process and the decision for the award of the Contract takes more than 1 year from the date of bid submission, 

Bidders may be asked to resubmit their current contract commitments and latest information on financial resources supported by 

latest audited accounts or audited financial statements, or if not required by the law of the Bidder’s country, other financial statements 

acceptable to the Employer, and the Bidders’ financial capacity, will be reassessed on this basis. 

 

 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
All Partners 

Combined 

Each       

Partner 

One         

Partner 

For Single Entities: 

The Bidder must demonstrate that its 

financial resources defined in FIN - 3, less its 

financial obligations for its current contract 

commitments defined in FIN - 4, meet or 

exceed the total requirement for the Subject 

Contract of USD 2.75 M (Two point Seven 

Five Million USD )  

Must meet 

requirement 

Not applicable Not applicable Not applicable Form FIN - 3 and 

Form FIN - 4 

For Joint Ventures: 

(1)​ One partner must demonstrate that its 

financial resources defined in FIN - 3, 

less its financial obligations for its own 

current contract commitments defined 

in FIN - 4, meet or exceed its required 

share of 40% from the total requirement 

for the Subject Contract. 

AND 

 Not applicable Not applicable Not applicable Must meet 

requirement 

 Form FIN - 3 and 

Form FIN - 4 

(2)​ Each partner must demonstrate that its 

financial resources defined in FIN - 3, 

less its financial obligations for its own 

current contract commitments defined 

in FIN - 4, meet or exceed its required 

share of 25% from the total requirement 

for the Subject Contract. 

AND 

Not applicable Not applicable Must meet 

requirement 

Not applicable Form FIN - 3 and 

Form FIN - 4 

(3)​ The Joint Venture must demonstrate 

that the combined financial resources of 

all partners defined in FIN - 3, less all 

the partners’ total financial obligations 

for the current contract commitments 

defined in FIN - 4, meet or exceed the 

total requirement for the Subject 

Contract of USD 2.75 M (Two point 

Seven Five Million USD )   

Not applicable Must meet 

requirement 

Not applicable Not applicable Form FIN - 3 and 

Form FIN - 4 
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2.4​ Bidder’s Experience 

2.4.1​ Contracts of Similar Size and Nature 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements All Partners 

Combined 

Each       

Partner 

One         

Partner 

      

 

 

Participation as a Contractor/JV Partner in 

at least three contracts that have been 

successfully completed within the last 10 

(ten) years, and those are similar to the 

proposed contract, where the total 

cumulative value upto four  contracts must 

be at least: USD 30.0 M (Thirty Million 

USD), among those one (01) contract value 

must be at least USD 17.0 M (Seventeen 

Million USD). 

The similarity of the Bidder’s participation 

shall be based on the physical size, nature 

of works, complexity, methods, technology 

or other characteristics as described in 

Section6 (Employer’s requirements).  

The scope of each contract must include 

design, supply, installation, testing & 

commissioning of 110/X kV or higher 

voltage rated AIS/GIS substations with a 

minimum of three (03) bays including one 

(1) power transformer of 110/X kV or above 

voltage rating. 

For the above contracts executed during the 

period stipulated above, a minimum 

experience is required in the following key 

activities: 

i.​ At least one contract shall be a new 

110/X kV or higher voltage rating AIS 

substation.  

ii.​At least one contract must be in 

successful operation for a minimum of 

three (3) years before the bid submission 

deadline.  

Must meet 

requirement 

Must meet 

requirement  

 

Must meet 

requirement 

for at least 

one 

comparable 

contract. 

Must meet 

requirements 

for at least two 

comparable 

contracts. 

Form EXP-1 and  

End User Certificate
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iii.​At least one contract must be completed 

either in Bangladesh or outside the 

Bidder's own country. 

iv.​At least one contract must be completed 

with a new 110/X kV or higher voltage 

rating transformer with capacity of 75 

MVA or higher. 

 

Note: 

•​ In addition to Form EXP-1, 

evidence of participation and 

successful / substantial completion 

of the related contracts such as (1) 

Signed contract agreement, and (2) 

Taking-Over Certificate, Contract 

Completion Certificate or 

Performance Certificate issued by 

the client / employer in sufficient 

detail (to verify the contract name, 

value and completion time (or 

substantial completion) shall be 

submitted with the Technical Bid. 

Evidence as mentioned above shall 

be given on the user’s letterhead, 

indicating address, official email, 

telephone and fax numbers of the 

user. 

•​ In case documents are not 

available in English, an English 

notarized version duly certified by a 

certified translator should be 

provided. 

•​ In case of participation as a JV 

member in the above contracts only 

the percentage of the JV member’s 

share will be taken into 

consideration for calculating 

contract value. In case of a JV, the 

partner’s contribution shall be not 

less than 20 % within the contract, 

otherwise that project will not be 

considered. 

 

 

*Tender Evaluation Committee (TEC) may seek relevant supporting documents if necessary. 
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2.4.2​ Specific Experience in Managing Environmental, Health and Safety Aspect 

 

Criteria Compliance Requirements Documents 

Requirement Single Entity or Its 

Specialist Subcontractors 

Joint Venture or Its 

Specialist Subcontractors 

Submission 

Requirements 

For the contracts in 2.4.1 above and/or any other 

contracts [substantially completed and under 

implementation] as prime contractor, Joint 

Venture partner, or Subcontractor between 1st 

January 2019 and Bid submission deadline, 

experience in managing ES risks and impacts in 

the following aspects:  

1.​Pollution control requirements in the design 

of Substations/Switchyard 

2.​Safety requirements in construction of 

Substations/Switchyard  

 

Must meet requirements 

 

One member must meet 

requirements 

 

 

 

Form EXP-2 
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2.5 Organizational Environmental, Health and Safety System 

 

2.5.1​ Environmental, Health and Safety Certification 

 

Criteria Compliance Requirements Documents 

Requirement Single Entity or Its 

Specialist Subcontractors 

Joint Venture or Its 

Specialist Subcontractors 

Submission 

Requirements 

Availability of a valid ISO certification or 

internationally recognized equivalent 

(equivalency to be demonstrated by the 

Bidder), and applicable to the worksite: 

1. ISO 14001 

2. ISO 45001 

 

Must meet requirements 

 

One member  must meet 

requirements 

 

 

Form EXP–3 

 

 

2.5.2​ Environmental, Health and Safety Documentation 

 

Criteria Compliance Requirements Documents 

Requirement Single Entity or Its 

Specialist Subcontractors 

Joint Venture or Its 

Specialist Subcontractors 

Submission 

Requirements 

Availability of in-house policies and procedures 

for ESHS management:  
1.​Existence of a system for management and 

monitoring compliance with EHS 

requirements. 

2.​Existence of official company procedures 

for the management of the following: 

-​ Occupational Health and Safety on 

worksites and community health and 

safety for works in the public domain; 

policy and related guidelines. 

-​ hazardous materials use and storage 

practice. 

-​ Solid and hazardous waste 

management segregation, storage, 

transport and disposal practice.  

-​ Piling management practice especially 

management of safety matters, piling 

mud and noise.  

-​ Labor management practice, 

particularly of subcontracted workers 

and worker grievance redress 

mechanism. 

-​ Community stakeholder engagement 

and grievance redress practice. 

  

Must meet requirements 

 

One member must meet 

requirements 

 

 

Form EXP–4 
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3.​Existence of a system for monitoring 

compliance with EHS commitments for the 

Bidder’s Subcontractors and all its partners, 

particularly safety and labor management. 
 

 

 

 

2.5.3​ Environmental, Health and Safety Dedicated Personnel 

 

Criteria Compliance Requirements Documents 

Requirement Single Entity or Its 

Specialist Subcontractors 

Joint Venture or Its 

Specialist Subcontractors 

Submission 

Requirements 

Availability of in-house personnel dedicated to 

EHS issues: 
●​ Environmental Specialist including with 

expertise in Pollution Control including. 

●​ Health and Safety Specialist  

●​ Social and community liaison officer 

●​ Labor officer 

●​ EHS Site Supervisors 

●​ Ecologist including with expertise in bird 

survey and preparation of bird survey 

report 

 

Must meet requirements 

 

One member must meet 

requirements 

 

Form EXP–5 
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2.6​ Subcontractors 

 

 

Subcontractors or Manufacturers for the following major items of plant and services must meet the following minimum qualification 

criteria, herein listed for a Subcontractor for that item.  

 

List of minimum required Type test reports can be found in Section 6: Employers Requirements of volume 1 of 3 of the bidding 

document. 

 

A) Evidence from the End Users of satisfactory service of respective equipment shall be issued by the end user’s respective 

letterhead stationary indicating: 
 

•​ official name, address, official email address, telephone and fax numbers of the user 
•​ technical details of the equipment indicated in the table below 
•​ commissioning date 
•​ end user’s issuing date in their letter. 

 

 

B) Supply Record of respective equipment shall be issued by the manufacturer in manufacturer’s letterhead stationary indicating: 
 

•​ technical details of the equipment indicated in the table below 
•​ Year of supply 
•​ User name, address, contact information to whom the equipment has been supplied. 

 

 

C) Bidder shall provide Technical Particulars and Guarantees of equipment issued by respective manufacturer in manufacturer’s 

letterhead stationary with the seal and signature of the respon-sible personnel of the manufacturer. 
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D) Requirement: Failure to comply with following requirements will result in rejection of the Subcontractor but not the Bidder. 

 

Item 

No. 
Description of Item Minimum Criteria to be met 

Documents 

Submission Requirements 

Manufacturers 

1. Power Transformer  

(132/33 kV, 50/75MVA) 

i.​ Manufacturer’s proposed factory shall have at least 

twenty (20) years of manufacturing experience prior to 

the date of bid submission of 132kV or higher voltage 

rating power transformer with minimum delivery of at 

least ten (10) nos. of similar or higher rating (kV, MVA) 

three phase Power transformer over the last ten (10) 

years outside the manufacturer’s own country or in 

Bangladesh. 

ii.​ Manufacturer's Authorization letter. 

iii.​ At least one evidence from end users for satisfactory 

service of similar or higher rating (KV, MVA) equipment 

for a minimum of three (3) years outside 

manufacturer’s own country or in Bangladesh as on 

the date of bid opening.  

iv.​ Copies of valid ISO 9001:2015 or equivalent 

certificates issued by an authorized agency of 

proposed manufacturer’s factory.  

v.​ Satisfactory Type test reports as per Section-VI of 

volume-1 of 3 of the bidding Document for similar or 

higher rating equipment for three phase power 

transformer with similar or higher rating (MVA, KV). 

vi.​ Technical data sheets (in manufacturer’s letterhead 

stationary with signature of the manufacturer’s 

authorized person), drawings, wiring diagrams, 

catalogues and other technical documents as per bid 

document. 

●​ Reference list of projects 

●​ Reference list of the 

contracts with 

documentary proof of 

quantity manufactured  

●​ Operational acceptance 

certificate or end user 

certificate from the 

Employer or the Engineer 

to demonstrate 

compliance with the 

requirement. 

●​ Valid ISO 9001:2015 

certificate 

●​ List of performed Type 

tests and reports as per 

the requirements of 

bidding documents 

2. Power Transformer   

(132/33 kV, 

80/120MVA) 

i.​ Manufacturer’s proposed factory shall have at least 

twenty (20) years of manufacturing experience prior to 

the date of bid submission of 132kV or higher voltage 

rating power transformer with minimum delivery of at 

least ten (10) nos. of similar or higher rating (kV, MVA) 

three phase Power transformer over the last ten (10) 

years outside the manufacturer’s own country or in 

Bangladesh. 

ii.​ Manufacturer's Authorization letter. 

iii.​ At least one evidence from end users for satisfactory 

service of similar or higher rating (KV, MVA) equipment 

for a minimum of three (3) years outside 

manufacturer’s own country or in Bangladesh as on 

the date of bid opening.  

iv.​ Copies of valid ISO 9001:2015 or equivalent 

certificates issued by an authorized agency of 

proposed manufacturer’s factory.  

v.​ Satisfactory Type test reports as per Section-VI of 

volume-1 of 3 of the bidding Document for similar or 

higher rating equipment for three phase power 

transformer with similar or higher rating (MVA, KV). 

vi.​ Technical data sheets (in manufacturer’s letterhead 

stationary with signature of the manufacturer’s 

authorized person), drawings, wiring diagrams, 

catalogues and other technical documents as per bid 

document. 

 

●​ Reference list of projects 

●​ Reference list of the 

contracts with 

documentary proof of 

quantity manufactured  

●​ Operational acceptance 

certificate or end user 

certificate from the 

Employer or the Engineer 

to demonstrate 

compliance with the 

requirement. 

●​ Valid ISO 9001:2015 

certificate 

●​ List of performed Type 

tests and reports as per 

the requirements of 

bidding documents 
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3. SF6 Circuit breaker 

(AIS)  

145kV 

 

i.​ Manufacturer’s proposed factory shall have at least ten 

(10) years of manufacturing experience prior to the 

date of bid submission for similar or higher rating 

Circuit breaker with minimum delivery of one hundred 

(100) similar or higher rating circuit breakers including 

50 nos. outside manufacturer’s country over the last 5 

years.)  

ii.​ Manufacturer’s Authorization (in case the bidder does 

not manufacture the proposed equipment) 

iii.​ At least one evidence from end users for satisfactory 

service of similar or higher rating equipment for a 

minimum of three (3) years outside manufacturer’s 

country or in employer’s country as on the date of bid 

opening. 

iv.​ Valid Copies of valid ISO 9001:2015 or equivalent 

certificates issued by an authorized agency of 

proposed manufacturer’s factory. 

 

v.​ Satisfactory Type test reports as per Section-VI of 

volume-1 of 3 of the bidding Document for similar or 

higher rating equipment. 

vi.​ Technical data sheets (in manufacturer’s letterhead 

stationary with signature of the manufacturer’s 

authorized person), drawings, wiring diagrams, 

catalogues and other technical documents as per bid 

document. 

●​ Reference list of projects 

●​ Reference list of the 

contracts with 

documentary proof of 

quantity manufactured  

●​ Operational acceptance 

certificate or end user 

certificate from the 

Employer or the Engineer 

to demonstrate 

compliance with the 

requirement. 

●​ Valid ISO 9001:2015 

certificate 

●​ List of performed Type 

tests and reports as per 

the requirements 

4. Vacuum Circuit 

breaker (AIS)  

36kV 

 

i.​ Manufacturer’s proposed factory shall have at least ten 

(10) years of manufacturing experience prior to the date 

of bid submission for similar or higher rating Circuit 

breaker with minimum delivery of one hundred (100) 

similar or higher rating circuit breakers including 50 

nos. outside manufacturer’s country over the last 5 

years 

ii.​ Manufacturer’s Authorization (in case the bidder does 

not manufacture the proposed equipment)  

iii.​ At least one evidence from end users for satisfactory 

service of similar or higher rating equipment for a 

minimum of three (3) years outside manufacturer’s 

country or in employer’s country as on the date of bid 

opening. 

iv.​ Valid Copies of valid ISO 9001:2015 or equivalent 

certificates issued by an authorized agency of proposed 

manufacturer’s factory. 

v.​ Satisfactory Type test reports as per Section-VI of 

volume-1 of 3 of the bidding Document for similar or 

higher rating equipment. 

vi.​ Technical data sheets (in manufacturer’s letterhead 

stationary with signature of the manufacturer’s 

authorized person), drawings, wiring diagrams, 

catalogues and other technical documents as per bid 

document. 

●​ Reference list of projects 

●​ Reference list of the 

contracts with 

documentary proof of 

quantity manufactured  

●​ Operational acceptance 

certificate or end user 

certificate from the 

Employer or the Engineer 

to demonstrate 

compliance with the 

requirement. 

●​ Valid ISO 9001:2015 

certificate 

●​ List of performed Type 

tests and reports as per 

the requirements 

5. Disconnector Switch 

(AIS)  

145kV and 36kV 

i.​ Manufacturer’s proposed factory shall have at least ten 

(10) years of manufacturing experience prior to the 

date of bid submission for similar or higher rating 

Disconnector Switch with minimum delivery of one 

hundred (100) similar or higher rating Disconnector 

Switches including 50 nos. outside manufacturer’s 

country or in employer’s country over the last 5 years. 

●​ Reference list of projects 

●​ Reference list of the 

contracts with 

documentary proof of 

quantity manufactured  

●​ Operational acceptance 

certificate or end user 
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ii.​ Manufacturer’s Authorization (in case the bidder does 

not manufacture the proposed equipment)  

iii.​ At least one evidence from end users for satisfactory 

service of similar or higher rating equipment for a 

minimum of three (3) years outside manufacturer’s 

country or in employer’s country as on the date of bid 

opening. 

iv.​ Valid Copies of valid ISO 9001:2015 or equivalent 

certificates issued by an authorized agency of 

proposed manufacturer’s factory. 

v.​ Satisfactory Type test reports as per Section-VI of 

volume-1 of 3 of the bidding Document for similar or 

higher rating equipment. 

vi.​ Technical data sheets (in manufacturer’s letterhead 

stationary with signature of the manufacturer’s 

authorized person), drawings, wiring diagrams, 

catalogues and other technical documents as per bid 

document. 

certificate from the 

Employer or the Engineer 

to demonstrate 

compliance with the 

requirement. 

●​ Valid ISO 9001:2015 

certificate 

●​ List of performed Type 

tests and reports as per 

the requirements 

6. Inductive Voltage 

Transformers (AIS)  

145kV and 36kV 

i.​ Manufacturer’s proposed factory shall have at least ten 

(10) years of manufacturing experience prior to the 

date of bid submission for similar or higher rating 

equipment. 

ii.​ Manufacturer’s Authorization (in case the bidder does 

not manufacture the proposed equipment)  

iii.​ At least one evidence from end users for satisfactory 

service of similar or higher rating equipment for a 

minimum of three (3) years outside manufacturer’s 

country or in employer’s country as on the date of bid 

opening 

iv.​ Valid ISO 9001:2015 or equivalent certificates of 

proposed manufactures. . 

v.​ Satisfactory Type test reports as per Section-VI of 

volume-1 of 3 of the bidding Document for similar or 

higher rating equipment. 

vi.​ Technical data sheets (in manufacturer’s letterhead 

stationary with signature of the manufacturer’s 

authorized person), drawings, wiring diagrams, 

catalogues and other technical documents as per bid 

document. 

●​ Reference list of projects 

●​ Reference list of the 

contracts with 

documentary proof of 

quantity manufactured  

●​ Operational acceptance 

certificate or end user 

certificate from the 

Employer or the Engineer 

to demonstrate 

compliance with the 

requirement. 

●​ Valid ISO 9001:2015 

certificate 

●​ List of performed Type 

tests and reports as per 

the requirements 

7. Current Transformer 

(AIS) 

145kV and 36kV 

i.​ Manufacturer’s proposed factory shall have at least ten 

(10) years of manufacturing experience prior to the 

date of bid submission for similar or higher rating 

equipment. 

ii.​ Manufacturer’s Authorization (in case the bidder does 

not manufacture the proposed equipment)  

iii.​ At least one evidence from end users for satisfactory 

service of similar or higher rating equipment for a 

minimum of three (3) years outside manufacturer’s 

country or in employer’s country as on the date of bid 

opening. 

iv.​ Valid ISO 9001:2015 or equivalent certificates of 

proposed manufactures.  

v.​ Satisfactory Type test reports as per Section-VI of 

volume-1 of 3 of the bidding Document for similar or 

higher rating equipment. 

vi.​ Technical data sheets (in manufacturer’s letterhead 

stationary with signature of the manufacturer’s 

authorized person), drawings, wiring diagrams, 

●​ Reference list of projects 

●​ Reference list of the 

contracts with 

documentary proof of 

quantity manufactured  

●​ Operational acceptance 

certificate or end user 

certificate from the 

Employer or the Engineer 

to demonstrate 

compliance with the 

requirement. 

●​ Valid ISO 9001:2015 

certificate 

●​ List of performed Type 

tests and reports as per 

the requirements 
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catalogues and other technical documents as per bid 

document. 

8. Surge Arrester (AIS) 

145kV & 36kV 

i.​ At least last ten (10) years of experience in 

manufacturing minimum similar or higher rating Surge 

Arresters, with minimum delivery of three hundred 

(300) similar or higher rating Surge Arresters including 

100 nos. outside manufacturer’s country over the last 

5 years. 

ii.​ Manufacturer’s Authorization (in case the bidder do not 

manufacture the proposed equipment)  

iii.​ Evidence from end users (at least one) of satisfactory 

service of similar type equipment with same 

specification or higher rating for a minimum of three (3) 

years outside manufacturer’s own country as on the 

date of bid opening. 

iv.​ Valid ISO 9001:2015 or equivalent certificates of 

proposed manufactures.  

v.​ Satisfactory Type test reports as per Section-VI of 

volume-1 of 3 of the bidding Document for similar or 

higher rating equipment. 

vi.​ Technical data sheets (in manufacturer’s letterhead 

stationary with signature of the manufacturer’s 

authorized person), drawings, wiring diagrams, 

catalogues and other technical documents as per bid 

document. 

●​ Reference list of projects 

●​ Reference list of the 

contracts with 

documentary proof of 

quantity manufactured  

●​ Operational acceptance 

certificate or end user 

certificate from the 

Employer or the Engineer 

to demonstrate 

compliance with the 

requirement. 

●​ Valid ISO 9001:2015 

certificate 

●​ List of performed Type 

tests and reports as per 

the requirements 

9. Protective Relays and 

Substation Automation 

System (SAS)  

145kV and 36kV 

i.​ At least ten (10) years of manufacturing experience 

prior to the date of bid submission for Substation 

Automation System & Protective Relay. Minimum 

delivery of at least ten (10) complete substation 

automation system over the last three (3) years.  

ii.​ Manufacturer's Authorization letter. 

iii.​ Evidence from end users for satisfactory service of 

equipment for 132kV level (Relay and BCU) for a 

minimum of three (3) years in employer’s country as 

on the date of bid opening.  

iv.​ Copies of valid ISO 9001:2015 or equivalent 

certificates issued by an authorized agency of 

proposed manufacturer’s factory. 

v.​ Type tests for each type as as per Section-VI of 

volume-1 of 3 of the bidding Document. 

vi.​ Technical data sheets (in manufacturer‘s letterhead 

stationary with signature of the manufacturer‘s 

authorized person), drawings, wiring diagrams, 

catalogues and other technical documents. 

●​ Reference list of projects 

●​ Reference list of the 

contracts with 

documentary proof of 

quantity manufactured  

●​ Operational acceptance 

certificate or end user 

certificate from the 

Employer or the Engineer 

to demonstrate 

compliance with the 

requirement. 

●​ Valid ISO 9001:2015 

certificate 

●​ List of performed Type 

tests and reports as per 

the requirements 

10. Communication 

Equipment  

(Fiber Optic 

Multiplexer) 

i.​ At least ten (10) years of manufacturing experience 

prior to the date of bid submission for Communication 

Equipment (Fiber Optic Multiplexer). Minimum delivery 

of at least ten (10) complete substation communication 

equipment over the last three (3) years.  

ii.​ Manufacturer's Authorization letter. 

iii.​ At least one evidence from end users for satisfactory 

service of equipment for a minimum of three (3) years 

outside manufacturer’s country as on the date of bid 

opening.  

iv.​ Copies of valid ISO 9001:2015 or equivalent 

certificates issued by an authorized agency of 

●​ Reference list of projects 

●​ Reference list of the 

contracts with 

documentary proof of 

quantity manufactured  

●​ Operational acceptance 

certificate or end user 

certificate from the 

Employer or the Engineer 

to demonstrate 

compliance with the 

requirement. 
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proposed manufacturer’s factory.  

v.​ Technical data sheets (in manufacturer‘s letterhead 

stationary with signature of the manufacturer‘s 

authorized person), drawings, wiring diagrams, 

catalogues and other technical documents. 

vi.​ Existing Fiber Optic Multiplexers used in Power Grid’s 

Grid network are ABB(Hitachi) make FOX 515/615, 

Huawei Make OSN1800V and Areva make MSE 5001 

type. The proposed Fiber Optic Multiplexer shall have 

to be integrated with existing telecommunication 

Network Management System and compatible with 

existing equipment. 

●​ Valid ISO 9001:2015 

certificate 

●​ List of performed Type 

tests and reports as per 

the requirements 

11. DFDR i.​ At least ten (10) years of manufacturing experience 

prior to the date of bid submission for DFDR. Minimum 

delivery of at least ten (10) DFDR over the last three 

(3) years.  

ii.​ Manufacturer's Authorization letter. 

iii.​ At least one evidence from end users for satisfactory 

service of equipment for a minimum of three (3) years 

outside manufacturer’s country as on the date of bid 

opening.  

iv.​ Copies of valid ISO 9001:2015 or equivalent 

certificates issued by an authorized agency of 

proposed manufacturer’s factory.  

v.​ Technical data sheets (in manufacturer‘s letterhead 

stationary with signature of the manufacturer‘s 

authorized person), drawings, wiring diagrams, 

catalogues and other technical documents. 

 

●​ Reference list of projects 

●​ Reference list of the 

contracts with 

documentary proof of 

quantity manufactured  

●​ Operational acceptance 

certificate or end user 

certificate from the 

Employer or the Engineer 

to demonstrate 

compliance with the 

requirement. 

●​ Valid ISO 9001:2015 

certificate 

 

12. Post Insulator 

 

i.​ Manufacturer’s proposed factory shall have at least ten 

(10) years of manufacturing experience prior to the 

date of bid submission for similar or higher rating post 

insulator with minimum delivery of at least one 

hundred (100) similar to proposed type insulator or 

higher rating insulator over the last ten (10) years. 

ii.​ Manufacturer's Authorization letter (clearly mentioning 

Post Insulators). 

iii.​ At least one evidence from end users for satisfactory 

service of similar or higher rating insulator (Post 

Insulators as proposed) for a minimum of three (3) 

years outside manufacturer’s country as on the date of 

bid opening.  

iv.​ Copies of valid ISO 9001:2015 or equivalent 

certificates issued by an authorized agency of 

proposed manufacturer’s factory.  

v.​ Satisfactory Type test reports as per Section-VI of 

volume-1 of 3 of the bidding Document for similar or 

higher rating of post type insulator. 

vi.​ Technical data sheets (in manufacturer‘s letterhead 

stationary with signature of the manufacturer‘s 

authorized person), drawings, wiring diagrams, 

catalogues and other technical documents. 

 

●​ Reference list of projects 

●​ Reference list of the 

contracts with 

documentary proof of 

quantity manufactured  

●​ Operational acceptance 

certificate or end user 

certificate from the 

Employer or the Engineer 

to demonstrate 

compliance with the 

requirement. 

●​ Valid ISO 9001:2015 

certificate 

●​ List of performed Type 

tests and reports as per 

the requirements 

13. Battery  i.​ At least last ten (10) years of manufacturing 

experience prior to the date of bid submission for 

battery. Minimum delivery of at least ten (10) complete 

substation battery and/or Charger systems over the 

●​ Reference list of projects 

●​ Reference list of the 

contracts with 

documentary proof of 
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last 5 years. 

ii.​ Manufacturer's Authorization letter. 

iii.​ At least one evidence from end users for satisfactory 

service of similar or higher rating equipment installed 

in Power Utility  for a minimum of three (3) years 

outside manufacturer’s own country as on the date of 

bid opening. 

iv.​ Copies of valid ISO 9001:2015 or equivalent 

certificates issued by an authorized agency of 

proposed manufacturer’s factory.  

v.​ Technical data sheets (in manufacturer‘s letterhead 

stationary with signature of the manufacturer‘s 

authorized person), drawings, wiring diagrams, 

catalogues and other technical documents. 

quantity manufactured  

●​ Operational acceptance 

certificate or end user 

certificate from the 

Employer or the Engineer 

to demonstrate 

compliance with the 

requirement. 

●​ Valid ISO 9001:2015 

certificate 

●​ List of performed Type 

tests and reports as per 

the requirements 

14. Battery Charger i.​ At least last ten (10) years of manufacturing 

experience prior to the date of bid submission for 

Battery Charger. Minimum delivery of at least ten (10) 

complete substation battery and/or Charger systems 

over the last 5 years. 

ii.​ Manufacturer's Authorization letter. 

iii.​ At least one evidence from end users for satisfactory 

service of similar or higher rating equipment installed 

in Power Utility  for a minimum of three (3) years 

outside manufacturer’s own country as on the date of 

bid opening.  

iv.​ Copies of valid ISO 9001:2015 or equivalent 

certificates issued by an authorized agency of 

proposed manufacturer’s factory.  

v.​ Technical data sheets (in manufacturer‘s letterhead 

stationary with signature of the manufacturer‘s 

authorized person), drawings, wiring diagrams, 

catalogues and other technical documents. 

 

 

●​ Reference list of projects 

●​ Reference list of the 

contracts with 

documentary proof of 

quantity manufactured  

●​ Operational acceptance 

certificate or end user 

certificate from the 

Employer or the Engineer 

to demonstrate 

compliance with the 

requirement. 

●​ Valid ISO 9001:2015 

certificate 

●​ List of performed Type 

tests and reports as per 

the requirements 

Subcontractor 

1. Electrical Works 

Subcontractor 

i.​ Proposed Subcontractors must have valid Certificate 

of incorporation: Bidder will submit the required 

document from subcontractor for evidences. 

ii.​ At least last ten (10) years of experience in installation 

of high voltage substations, including rated voltage 

132kV or higher.  

iii.​ At least one contract for the installation of a new 

substation with 132/X kV or higher rated voltage, of 

minimum two HV line bays and one power transformer, 

in the last five (5) years. Evidence of satisfactory 

performance should be in the end user’s/ Contractor’s 

respective letterhead stationary indicating address, 

telephone and fax numbers  

iv.​ Subcontractor's reference list and end user's letters  

 

Note: The subcontractor’s experience shall not be 

evaluated during Bid evaluation stage and shall be finalized 

during execution of the project. However, the bidder may 

propose the name of the subcontractor in their Bid 

Proposal. 

 

●​ Form EXP-6 

●​ Documentary evidence to 

support the experience, 

copy of contract or 

completion certificate  
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2. Civil Works 

Subcontractor 

i.​ Proposed Subcontractors must have valid Certificate 

of incorporation: Bidder will submit the required 

document from subcontractor for evidences. 

ii.​ At least last ten (10) years of experience in civil works 

for installation of high voltage substations including 

rated voltages of 132kV or higher.  

iii.​ At least one (1) contract for civil works for the 

installation of new substations of 132/X kV or higher 

rated voltage, of minimum two (2) HV bays and one 

power transformer in the last five (5) years. Evidence 

of satisfactory performance should be in the    

end user’s / Contractor’s respective letterhead 

stationary indicating address, telephone and fax 

numbers.  

iv.​ Subcontractor's reference list and end user's letters  

 

Note: The subcontractor’s experience shall not be 

evaluated during Bid evaluation stage and shall be finalized 

during execution of the project. However, the bidder may 

propose the name of the subcontractor in their Bid 

Proposal. 

●​ Form EXP-6 

●​ Documentary evidence to 

support the experience, 

copy of contract or 

completion certificate  

 

 

In the case of a Bidder who offers to supply and install major items of plant under the contract, which the Bidder did not manufacture 

or otherwise produce, the Bidder shall provide the Manufacturer’s authorization, using the form provided in Section 4 (Bidding Forms), 

showing that the Bidder has been duly authorized by the Manufacturer or producer of the related plant and equipment or component 

to supply and install that item in the Employer’s country. Failure to submit the Manufacturer’s authorization at the first instance is 

considered a minor, nonmaterial omission and shall be subject to clarification. However, failure of the Bidder to submit the omitted 

authorization shall lead to rejection of the Subcontractor or Manufacturer of the item under evaluation in accordance with ITB 35.4. 
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Section 4: Bidding Forms 

This section contains the forms to be completed by the Bidder and submitted as part of its Bid. 

 

Table of Forms 

 

Letter of Technical Bid​ 4-2 

Country of Origin Declaration Form​ 4-6 

Letter of Price Bid​ 4-7 

Price Schedules​ 4-9 

Tables of Adjustment Data​ 4-113 

Bid Security​ 4-114 

Technical Proposal​ 4-115 

Site Organization​ 4-116 

Method Statement​ 4-117 

Mobilization Schedule​ 4-118 

Construction Schedule​ 4-119  

Environmental, Health and Safety Management Plan ​ 4-119 

Environmental, Health and Safety Code of Conduct ​ 4-120 

Plant​ 4-122 

Personnel​ 4-123 

Form PER - 1:  Proposed Personnel​ 4-123 

Form PER - 2:  Resume of Proposed Personnel​ 4-124 

Equipment​ 4-125 

Proposed Subcontractors/Manufacturers for Major Items of Plant and Services​ 4-126 

Manufacturer's Authorization​ 4-127 

Time Schedule​ 4-128  

Functional Guarantee of the Proposed Facilities​ 4-129 

 

Bidders Qualification​ 4-130 

Form ELI - 1:    Bidder’s Information Sheet​ 4-131 

Form ELI - 2:    Joint Venture Information Sheet​ 4-132 

Form CON - 1:  Historical Contract Nonperformance​ 4-134 

Form CON - 2:  EHS Performance Declaration ​ 4-135 

Form FIN - 1:    Historical Financial Performance​ 4-137 

Form FIN - 2:    Average Annual Turnover​ 4-138 

Form FIN - 3:    Availability of Financial Resources​ 4-139 

Form FIN - 4:    Financial Requirements for Current Contract Commitments​ 4-140  

Form FIN - 5:    Self-Assessment Tool for Bidder's Compliance to Financial Resources​ 4-141 

Form EXP - 1:   Contracts of Similar Size and Nature​ 4-142 

Form EXP - 2:   Specific Experience in Managing Environmental, Health and Safety Aspects ​ 4-143 

Form EXP - 3:   Environmental, Health and Safety Certification ​ ​ ​ ​ ​ ​              4-144 

Form EXP - 4:   Environmental, Health and Safety Documentation ​ ​ ​ ​ ​              4-144 

Form EXP - 5:   Environmental, Health and Safety Dedicated Personnel ​ ​ ​ ​ ​              4-144 

Form EXP - 6:   Subcontractors ​ ​ ​ ​ ​ ​ ​ ​ ​              4-145 
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Letter of Technical Bid 
 

-- Note – 

The Bidder must accomplish the Letter of Technical Bid on its letterhead clearly showing the Bidder’s complete name and address. 

 

​    Date: ​  

​                                                                                        OCB No.: POWERGRID/ADB/PTSIREP/PACKAGE-4 ​                         
Invitation for Bid No.: 27.21.0000.101.07.434.26.2175, May 10, 2026 

 

 

To  

Power Grid Bangladesh PLC 

The Company Secretary Power Grid,  

Grid Bhaban, 2nd Floor 

Avenue-03, Jahurul Islam City, Aftabnagar, Badda, Dhaka-1212, Bangladesh 

 

 

We, the undersigned, declare that:  

 

(a)​ We have examined and have no reservations to the Bidding Documents, including Addenda issued in accordance with 

Instructions to Bidders (ITB) 8. 

(b)​ We acknowledge that we have read and understand ADB’s Anticorruption Policy (1998) and Integrity Principles and 

Guidelines (2015), both as amended from time to time. 

We offer to design, manufacture, test, deliver, install, pre-commission, and commission in conformity with the Bidding 

Document the following Plant and Services: Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS 

Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil including associated 132KV bay extension at 

Kachua Substation on turnkey basis (Package-4) 

 

(c)​ Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a period of [insert bid validity period as specified in ITB 20.1 of 

the BDS] days starts from the date fixed for the bid submission deadline in accordance with ITB 24.1, and it shall remain binding 

upon us and may be accepted at any time before the expiration of that period. 

(d)​ Our firm, including any Subcontractors or Manufacturers for any part of the Contract, have or will have nationalities from 

eligible countries, in accordance with ITB 4.2.  

(e)​ We, our directors, key officers, key personnel, including any Subcontractors, consultants, subconsultants, manufacturers, 

service providers or Suppliers for any part of the Contract, do not have any conflict of interest in accordance with ITB 4.3. 

​ If there is any conflict of interest, please state details: 

(i)​ Parties involved in the conflict of interest: __________ 

(ii)​ Details about the conflict of interest: ______________ 

 

(f)​ We are not participating, as a Bidder, either individually or as partner in a Joint Venture, in more than one bid in this bidding 

process in accordance with ITB 4.3(e), other than alternative offers submitted in accordance with ITB 13.  

(g)​ Our firm, Joint Venture partners, our respective direct and indirect shareholders, directors, key officers, key personnel, 

associates, parent company, affiliates or subsidiaries, including any Subcontractors, consultants, subconsultants, 

manufacturers, service providers or Suppliers for any part of the contract, are not subject to, or not controlled by any entity or 

individual that is subject to, a temporary suspension or a debarment imposed by the Asian Development Bank or a debarment 
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imposed by the Asian Development Bank in accordance with the Agreement for Mutual Enforcement of Debarment Decisions 

between the Asian Development Bank and other development banks.
2
 

(h)​ Our firm, Joint Venture partners, our respective direct and indirect shareholders, directors, key officers, key personnel, 

associates, parent company, affiliates or subsidiaries, including any Subcontractors, consultants, subconsultants, 

manufacturers, service providers or Suppliers for any part of the contract, are not under ongoing investigation and/or sanctions 

proceedings by the Asian Development Bank or any multilateral development bank. 

If under ongoing investigation and/or sanction proceedings by the Asian Development Bank or any multilateral development 

bank, please state details: 

(i)​ Name of the multilateral development bank: _______________________ 

(ii)​ Reason for the ongoing investigation / allegations: _________________ 

 

(i)​ Our firm, Joint Venture partners, our respective direct and indirect shareholders, directors, key officers, key personnel, 

associates, parent company, affiliates or subsidiaries, including any Subcontractors, consultants, subconsultants, 

manufacturers, service providers or Suppliers for any part of the Contract, are not temporarily suspended, debarred, declared 

ineligible, or subject to any national and/or international sanctions by any country, any international organization, any 

multilateral development bank and other donor agency. 

 

If so temporarily suspended, debarred, declared ineligible, or subject to any national and/or international sanctions by any 

country, any international organization, any multilateral development bank and other donor agency, please state details (as 

applicable to each Joint Venture partner, their respective direct or indirect shareholders, directors, key officers, key personnel, 

associate, parent company, affiliate, subsidiaries, Subcontractors, consultants, subconsultants, manufacturers, service 

providers and/or Suppliers): 

(i)   Name of Institution: __________________ 

(ii)  Period of the temporary suspension, debarment, ineligibility, or national or international sanction [start and end date]: 

____________ 

(iii) Reason for the temporary suspension, debarment, ineligibility, or national or international sanction: 

________________________ 

 

(j)​ Our firm, Joint Venture partners, associates, parent company affiliates or subsidiaries, including any Subcontractors, 

consultants, subconsultants, manufacturers, service providers Suppliers,  key officers directors and key personnel have never 

been charged or convicted with any criminal offense (including felonies but excluding  misdemeanors) or infractions and/or 

violations of ordinance; nor charged or found liable in any civil or administrative proceedings in the last 10 years; or 

undergoing  investigation for such, or subject to any criminal, civil or administrative orders, monitorship or enforcement  

actions. 

 

If so charged, convicted/found liable, under ongoing investigation, or subject to orders, monitorship or enforcement actions, 

please state details: 

(i)  Nature of the offense/violation, proceedings, investigation, and/or monitorship or enforcement   actions: 

__________________ 

(ii)  Court, area of jurisdiction and/or the enforcement agency: __________________ 

(iii) Resolution [i.e. dismissed, settled, or convicted; duration of penalty]: __________________ 

(iv) Other relevant details [please specify]: ____________ 

 

(k)​ Our firm, Joint Venture partners, our respective direct and indirect shareholders, directors, key officers, key personnel, 

associates, affiliates or subsidiaries, including any Subcontractors, consultants, subconsultants, manufacturers, service 

2 
These institutions include African Development Bank, European Bank for Reconstruction and Development (EBRD), Inter-American Development Bank (IADB), and 

the World Bank Group. According to paragraph 9 of the Agreement, other international financial institutions may join upon the consent of all Participating Institutions 

and signature of a Letter of Adherence by the international financial institution substantially in the form provided (Annex B to the Agreement). Upon adherence, such 

international financial institution shall become a Participating Institution for purposes of the Agreement. Bidders are advised to check www.adb.org/integrity for 

updates. 
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providers or Suppliers, can make and receive electronic fund transfer payments through the international banking system or 

otherwise discharge the Employer’s obligation upon initiation of wire transfer. 

If unable to make or receive funds through the international banking system or otherwise discharge the Employer’s obligation 

upon initiation of wire transfer, please state the details: 

(i)​ Nature of the restriction: _____________ 

(ii)​ Jurisdiction of the restriction: __________ 

(iii)​ Other relevant details: _______________ 

 

(l)​ Our firm, Joint Venture partners, associates, parent company, affiliates or subsidiaries, including any Subcontractors, 

consultants, subconsultants, manufacturers, service providers or Suppliers, key officers, directors and key personnel are not 

from a country which is prohibited to export goods or services to, or receive any payments from the Employer’s country and/or 

are not prohibited to receive payments for particular goods or services by the Employer’s country by an act of compliance with 

a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations. 

 

(m)​ We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding process or execution of the 

Contract.
3
 

 

Name of Recipient Address Reason Amount 

    

   . 

 

 

(n)​ We understand that it is our obligation to notify the Employer of any changes in connection with the matters described in 

paragraphs (f), (h), (i), (j), (k), (l), (m) and (n) of this Letter of Technical Bid. 

 

(o)​ [We are not a government-owned enterprise] / [We are a government-owned enterprise but meet the requirements of ITB 

4.5].
4
 

(p)​ We have not been suspended nor declared ineligible by the Employer based on execution of a Bid-Securing Declaration in 

accordance with ITB 4.6. 

(q)​ At any time following submission of our Bid, we shall permit, and shall cause our Joint Venture partners, directors, key officers, 

key personnel, associates, parent company, affiliates or subsidiaries, including any Subcontractors, consultants, 

subconsultants, manufacturers, service providers or Suppliers for any part of the contract to permit ADB or its representative 

to inspect our sites, assets, accounts and records and other documents relating to the bid submission and to have them 

audited by auditors appointed by ADB. We understand that failure of this obligation may constitute obstructive practice that 

may result in debarment and/or contract termination. 

(r)​ Regardless of whether the contract will be awarded to us, we shall preserve all accounts, records and other documents related 

to bid submission for at least 3 years from the date of submission of the bid or the period prescribed in applicable law, 

whichever is longer. 

(s)​ If we are awarded the contract, we shall preserve all accounts, records and other documents related to the procurement and 

execution of the contract for at least 5 years after completing the works contemplated in the relevant contracts or the period 

prescribed in applicable law, whichever is longer. 

(t)​ If our Bid is accepted, we commit to mobilizing key equipment and personnel in accordance with the requirements set forth in 

Section 6 (Employer’s Requirements) and our technical proposal, or as otherwise agreed with the Employer. 

4
 ​ Use one of the two options as appropriate. 

3
 ​ If none has been paid or is to be paid, indicate “None”. 
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(u)​ We certify on behalf of the Bidder, that the information provided in the bid has been fully reviewed, given in good faith, and to 

the best of our knowledge is true and complete. We understand that it is our obligation to inform the Employer of any changes 

to the information as and when it becomes known to us. We understand that any misrepresentation that knowingly or 

recklessly misleads, or attempts to mislead may lead to the automatic rejection of the Bid or cancellation of the contract, if 

awarded, and may result in remedial actions, in accordance with ADB’s Anticorruption Policy (1998, as amended to date) and 

Integrity Principles and Guidelines (2015, as amended from time to time). 

 

 

Name ​  

In the capacity of ​  

Signed ​ ​  

Duly authorized to sign the Bid for and on behalf of ​  

Date ​ ​  

 

 

 

​  

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil 

including associated 132KV bay extension at Kachua Substation on turnkey basis (Package-4) 
 

​ ​  



Section 4: Bidding Forms​ 4-6 

Country of Origin Declaration Form 
 

 

Name of Bidder _____________________ IFB Number ______________ Page ___ of ___ 

 

 

Item Description Country of Origin 
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Letter of Price Bid 
 

-- Note – 

The Bidder must accomplish the Letter of Price Bid on its letterhead clearly showing the Bidder’s complete name and address. 

 

 

 

 

 

 

 

​ ​  ​ ​ ​ ​ ​ ​ ​ ​ ​ ​ Date: ​                               
 ​ ​ ​ ​            OCB No.: POWERGRID/ADB/PTSIREP/PACKAGE-4                         

Invitation for Bid No.: 27.21.0000.101.07.434.26.2175, May 10, 2026 

 

 

To  

Power Grid Bangladesh PLC 

The Company Secretary, Power Grid  

Grid Bhaban, 2nd Floor 

Avenue-03, Jahurul Islam City, Aftabnagar, Badda, Dhaka-1212, Bangladesh 

 

 

We, the undersigned, declare that:  

 

(a)​ We have examined and have no reservations to the Bidding Document, including Addenda issued in accordance with 

Instructions to Bidders (ITB) 8. 

(b)​ We acknowledge that we have read and understand ADB’s Anticorruption Policy (1998) and Integrity Principles and 

Guidelines (2015), both as amended from time to time. 

(c)​ We offer to design, manufacture, test, deliver, install, pre-commission, and commission in conformity with the Bidding Document 

the following Plant and Services: Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at 

Dhupchanchia, Kumarkhali, Matlab North and Chatkhil including associated 132KV bay extension at Kachua 

Substation on turnkey basis (Package-4) 

(d)​ The total price of our Bid, excluding any discounts offered in item (d) below is the sum of   

 

 

 

(e)​ The discounts offered and the methodology for their application are as follows: [insert discounts and methodology for their application if 

any] 

(f)​ Our Bid shall be valid for a period of [insert bid validity period as specified in ITB 20.1 of the BDS] days starts from the date fixed for the 

submission deadline in accordance with ITB 24.1, and it shall remain binding upon us and may be accepted at any time before 

the expiration of that period. 

(g)​ If our Bid is accepted, we commit to obtain a performance security in accordance with the Bidding Document. 
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(h)​ We understand that this bid, together with your written acceptance thereof included in your notification of award through the 

issuance of Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared and 

executed. 

(i)​ We understand that you are not bound to accept the lowest evaluated bid or any other bid that you may receive. 

(j)​ At any time following submission of our Bid, we shall permit, and shall cause our Joint Venture partners, directors, key officers, 

key personnel, associates, parent company, affiliates or subsidiaries, including any Subcontractors, consultants, 

subconsultants, manufacturers, service providers or Suppliers for any part of the contract to permit ADB or its representative 

to inspect our sites, assets, accounts and records and other documents relating to the bid submission and to have them 

audited by auditors appointed by ADB. We understand that failure of this obligation may constitute obstructive practice that 

may result in debarment and/or contract termination.  

(k)​ Regardless of whether the contract will be awarded to us, we shall preserve all accounts, records and other documents related 

to bid submission for at least 3 years from the date of submission of the bid or the period prescribed in applicable law, 

whichever is longer. 

(l)​ If we are awarded the contract, we shall preserve all accounts, records and other documents related to the procurement and 

execution of the contract for at least 5 years after the completing the works contemplated in the relevant contracts or the 

period prescribed in applicable law, whichever is longer. 

(m)​ We confirm and stand by our commitments and other declarations made in connection with the submission of our Letter of 

Technical Bid. 

(n)​ We certify on behalf of the Bidder, that the information provided in the bid has been fully reviewed, given in good faith, and to 

the best of our knowledge is true and complete. We understand that it is our obligation to inform the Employer of any changes 

to the information as and when it becomes known to us. We understand that any misrepresentation that knowingly or 

recklessly misleads, or attempts to mislead may lead to the automatic rejection of the Bid or cancellation of the contract, if 

awarded; and may result in remedial actions, in accordance with ADB’s Anticorruption Policy (1998, as amended to date) and 

Integrity Principles and Guidelines (2015, as amended from time to time). 

 

Name ​  

In the capacity of ​  

Signed ​ ​  

Duly authorized to sign the Bid for and on behalf of ​  

Date ​ ​  
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Price Schedules 

  
PREAMBLE 

General 

 

1.​ The Price Schedules are divided into separate Schedules as follows: 

Schedule No. 1:​ Plant and Mandatory Spare Parts Supplied from Abroad 

Schedule No. 2:​ Plant and Mandatory Spare Parts Supplied from within the Employer’s Country 

Schedule No. 3:​ Design Services 

Schedule No. 4:​ Installation and Other Services​  

Schedule No. 5:​ Grand Summary 

Schedule No. 6:​ Recommended Spare Parts 

 

2.​ The Schedules do not generally give a full description of the plant to be supplied and the services to be performed under 

each item. Bidders shall be deemed to have read the Employer’s Requirements and other sections of the Bidding Document 

and reviewed the Drawings to ascertain the full scope of the requirements included in each item prior to filling in the rates 

and prices. The entered rates and prices shall be deemed to cover the full scope as aforesaid, including overheads and 

profit. 

 

3.​ If Bidders are unclear or uncertain as to the scope of any item, they shall seek clarification in accordance with ITB 7 prior to 

submitting their bid. 

 

Pricing 

 

4.​ The units and rates in figures entered into the Price Schedules should be typewritten or if written by hand, must be in print 

form. Price Schedules not presented accordingly may be considered nonresponsive. Any alterations necessary due to 

errors, etc., shall be initialed by the Bidder.  

​ As specified in the Bid Data Sheet and Special Conditions of Contract, prices shall be fixed and firm for the duration of the 

Contract, or prices shall be subject to adjustment in accordance with the corresponding Appendix (Price Adjustment) to the 

Contract Agreement. 

 

5.​ Bid prices shall be quoted in the manner indicated and in the currencies specified in the Instructions to Bidders in the 

Bidding Document. 

​ For each item, Bidders shall complete each appropriate column in the respective Schedules, giving the price breakdown as 

indicated in the Schedules. 

​ Prices given in the Schedules against each item shall be for the scope covered by that item as detailed in Section 6 

(Employer’s Requirements) or elsewhere in the Bidding Document.​  

 

6.​ Payments will be made to the Contractor in the currency or currencies indicated under each respective item. 

 

7.​ When requested by the Employer for the purposes of making payments or part payments, valuing variations or evaluating 

claims, or for such other purposes as the Employer may reasonably require, the Contractor shall provide the Employer with 

a breakdown of any composite or lump sum items included in the Schedules. 
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Unit Price
1

Total Price
1

CIP CIP

1 2 3 4 5 6 7=5x6

SECTION I

1C 145 kV  Air Insulated Switchgear

1C.1 SF6 Circuit breaker,1600A,40kA/1s, live tank, gang operating for Transformer Bay set 2

1C.2 SF6 Circuit breaker,1600A, 40kA/1s,live tank, single pole operating for Line Bay set 4

1C.3 SF6 Circuit breaker,3150A,40kA/1s, live tank, gang operating for Bus Coupler Bay set 1

1C.4 Disconnector switch without E/S, 1600A,40kA/1s for Transformer Bay set 4

1C.5 Disconnector switch without E/S, 1600A,40kA/1s for Line bay set 8

1C.6 Disconnector switch with E/S, 3150A,40kA/1s for bus coupler bay set 2

1C.7 Disconnector switch with E/S, 1600A,40kA/1s for line & Transformer Bay set 6

1C.8 Single phase current transformer , 40kA/1s  multi core for Transformer Bay nos. 6

1C.9 Single phase current transformer , 40kA/1s for line bay nos. 12

1C.10 Single phase current transformer , 40kA/1s for bus coupler bay nos. 3

1C.11 Single phase  voltage transformer (IVT), multi-core nos. 24

1C.12 Single phase surge arrester, 120kV rated,10kA nos. 18

1C.13
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

1C.14 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts lot 1

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil including associated 

132KV bay extension at Kachua Substation on turnkey basis (Package-4)

Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

Dupchanchia 132/33kV AIS Substation

Schedule 1_1 of 32
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Unit Price
1

Total Price
1

CIP CIP

1 2 3 4 5 6 7=5x6

Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts lot 1

c) _Equipment support structures  including nut & bolts

i) Circuit Breaker set 7

ii) Disconnector without  Earth Switch set 12

iii) Disconnector with Earth Switch set 8

iv) Bus Earth Switch Deleted 0

v) Current Transformer nos. 21

vi)  Voltage Transformer nos. 24

vii) Surge Arrester nos. 18

viii) Bay MK Lot 1

ix) Post type support insulators Nos. 15

d) _Cable tray including fitting, fixing accessories lot 1

1D 36kV Switches & connection

1D1 36kV Switches & connection for Auxiliary Transformer

1D1.1 36kV Vacuum Circuit breaker Deleted

1D1.2 36kV Disconnector with dropout fuse set 2

1D2 36kV Switches & connection for Incomer/ LV side of 132/33 kV Transformer

1D.2.1 36kV Vacuum Circuit breaker set 2

1D.2.2 36kV Disconnector switch set 2

1D.2.3 36kV Disconnector switch with ES set 2

1D.2.4 36kV Inductive voltage transformer (IVT), 2 core nos. 12

1D.2.5 Single phase surge arrester, 30kV rated,10kA nos. 6

1D.2.6 Bus sectionalizer DS nos. 1

1D.2.7 36kV Current  transformer nos. 6

Schedule 1_2 of 32
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Unit Price
1

Total Price
1

CIP CIP

1 2 3 4 5 6 7=5x6

Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

1D.2.8
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions (For eight nos. 36KV bays)

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

1D.2.9 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts (For eight nos. 36KV bays) lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts (For eight nos. 36KV bays) lot 1

c)
_Equipment support structures  including nut & bolts for two incomer bays of power transformer and two 

auxiliary transformer bays
lot 1

d) _Cable tray including fitting, fixing accessories lot 1

1E Power Transformer & Earthing/Auxiliary Transformer

1E.1 132/33 kV, 50/75 MVA (ONAN/ONAF), three phase Power Transformer set 2

1E.2 33/0.415 kV, 300kVA Earthing auxiliary Transformer set 2

1F Control, Protection, SAS and Metering

145kV Circuits

1F.1 Complete Control, Protection, monitoring Including BCU for overhead line circuits set 4

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

1F.2 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

×
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Unit Price
1

Total Price
1

CIP CIP

1 2 3 4 5 6 7=5x6

Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

1F.3 Complete Control, Protection, monitoring Including BCU for Bus Coupler circuits 

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

1F.4 Complete Busbar Protection Panel

a) Central unit with HMI set 1

b)
Complete Protection Panel including annunciation, wiring, lighting, heater, humidity sensor & other accessories 

with selector switch for switching BBP,BFP and all function.
Lot 1

1F.5 Complete Digital Fault Diturbance Recorder (DFDR) with panel

a) Data Acquisition and processing unit for alll 132KV bay and 33KV incomer bays. Lot 1

b) Engineering workstation with ethernet switches. Lot 1

c) Complete Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories. Lot 1

1F.6 Complete Tarif metering panel

a) Meters (One meter for each 132KV feeder) nos. 6

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

1F.7 Complete SAS Hardware and Software

a) Industrial Server PC / Operator workstation with SAS & Enginering Software Set 2

b)
Ethernet Switches for SAS, GPS System, Monitor 55 inch, Color Laser printer, and common alarm unit with hooter 

/ buzzer for annunciation including all types of cable. Lot 1

×
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Unit Price
1

Total Price
1

CIP CIP

1 2 3 4 5 6 7=5x6

Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

c)
BCU for all common signals of the substation and additional BCUs to control 5 (five) nos. 33kV outgoing feeders 

from NLDC. Lot 1

d) Complete Panel including wiring, lighting, heater, humidity sensor & other accessories Lot 1

1F.8 Complete RTCC for all 132/33KV transformer set 2

Each comprising

a) All temperature meters, AVR and TPI meter lot 1

b) Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

36kV Circuit

1F.9
Complete Control, Protection, monitoring including BCU for Two (02) earthing/auxiliary transformers and 

associated bays

1F.10 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

1F.11 Tariff metering 

a) Meters (One meter for each 33KV feeder) nos. 2

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

1G Multicore Cables

1G.1 Multicore Cables for control, protection, metering & power circuits

i) _LV Control Cable lot 1

ii) _LV Power Cable lot 1

1H Earthing and Lightning Protection

×

Deleted

×

Schedule 1_5 of 32

Section 4 : Bidding Forms 4-14



Unit Price
1

Total Price
1

CIP CIP

1 2 3 4 5 6 7=5x6

Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

1H.1 _Earthing system for complete substation lot 1

1H.2 _lightning Protection System for complete substation lot 1

1I Batteries, chargers & DC distribution

1I.1 110V Ni-cad Batteries with chargers & distribution board & others

i) _110V Battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _110V DC Distribution panel lot 1

1I.2 48V Ni-cad Batteries with chargers & distribution board

i) _48V battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _48V DC Disatribution Panel lot 1

1J LVAC Distribution

1J.1 _AC 415V or 240V distribution panels lot 1

1J.2 _Tariff metering at LV side (Main & Check for each) lot 1

1J.3 _Power Factor Correction Plant in 415V Bus lot 1

1K Civil Works, Building and Foundation

1L lighting, small power, air conditioning and Ventilation , Solar

1L.1
lighting, small power, air conditioning and Ventilation and emergency DC lightning for control building.

lot 1

1L.2 lighting for ouside building for security, roadway, switchyard, approach road lot 1

1L.3
Complete grid tied net-metering Solar system (10KW AC output) with inverter & changeover facilities including 

other accessories. lot 1

1L.4

Complete IP Camera system (min. 15 nos. camera) for switchyard area, control building, gate and boundary 

including NVR and all other required accessories lot 1

1M
Fibre Optic Multiplexer Equipment and PLC Equipment for Communication and Protection                         

(as shown on bid drawing)

Refer to Schedule B4
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Unit Price
1

Total Price
1

CIP CIP

1 2 3 4 5 6 7=5x6

Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

1M.1 Indoor Fibre Optic Multipexer Equipment lot 1

1M.2
Under ground optical fiber cable, armoured, 48 core  including Outdoor termination box, indoor MDF/ODF & pigtail 

cables lot 1

1M.3
Fiber optic multiplexer equipment (latest model used in Powergrid Network) with all required services for all remote 

end substations
lot 1

1N SCADA system  for Telecontrol and Telemetering

1N.1 Complete SCADA hardware & software lot 1

SECTION II

2C 145 kV  Air Insulated Switchgear

2C.1 SF6 Circuit breaker,1600A,40kA/1s, live tank, gang operating for Transformer Bay set 2

2C.2 SF6 Circuit breaker,1600A, 40kA/1s,live tank, single pole operating for Line Bay set 4

2C.3 SF6 Circuit breaker,3150A,40kA/1s, live tank, gang operating for Bus Coupler Bay set 1

2C.4 Disconnector switch without E/S, 1600A,40kA/1s for Transformer Bay set 4

2C.5 Disconnector switch without E/S, 1600A,40kA/1s for Line bay set 8

2C.6 Disconnector switch with E/S, 3150A,40kA/1s for bus coupler bay set 2

2C.7 Disconnector switch with E/S, 1600A,40kA/1s for line & Transformer Bay set 6

2C.8 Single phase current transformer , 40kA/1s  multi core for Transformer Bay nos. 6

2C.9 Single phase current transformer , 40kA/1s for line bay nos. 12

2C.10 Single phase current transformer , 40kA/1s for bus coupler bay nos. 3

2C.11 Single phase  voltage transformer (IVT), multi-core nos. 24

2C.12 Single phase surge arrester, 120kV rated,10kA nos. 18

2C.13
Flexible conductorsfor bus and jumper,  insulators, fittings including all necessary clamps and connectors 

for busbar compositions

TOTAL OF SECTION I 

(Carried to Schedule 5 Grand Summary)

Kumarkhali 132/33kV AIS Substation
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Unit Price
1

Total Price
1

CIP CIP

1 2 3 4 5 6 7=5x6

Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

2C.14 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts lot 1

c) _Equipment support structures  including nut & bolts

i) Circuit Breaker set 7

ii) Disconnector without  Earth Switch set 12

iii) Disconnector with Earth Switch set 8

iv) Bus Earth Switch Deleted 0

v) Current Transformer nos. 21

vi)  Voltage Transformer nos. 24

vii) Surge Arrester nos. 18

viii) Bay MK Lot 1

ix) Post type support insulators Nos. 15

d) _Cable tray including fitting, fixing accessories lot 1

2D 36kV Switches & connection

2D1 36kV Switches & connection for Auxiliary Transformer

2D1.1 36kV Vacuum Circuit breaker Deleted

2D1.2 36kV Disconnector with dropout fuse set 2

2D2 36kV Switches & connection for Incomer/ LV side of 132/33 kV Transformer

2D.2.1 36kV Vacuum Circuit breaker set 2

2D.2.2 36kV Disconnector switch set 2
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Unit Price
1

Total Price
1

CIP CIP

1 2 3 4 5 6 7=5x6

Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

2D.2.3 36kV Disconnector switch with ES set 2

2D.2.4 36kV Inductive voltage transformer (IVT), 2 core nos. 12

2D.2.5 Single phase surge arrester, 30kV rated,10kA nos. 6

2D.2.6 Bus sectionalizer DS nos. 1

2D.2.7 36kV Current  transformer nos. 6

2D.2.8
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions (For eight nos. 36KV bays)

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

2D.2.9 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts (For eight nos. 36KV bays) lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts (For eight nos. 36KV bays) lot 1

c)
_Equipment support structures  including nut & bolts for two incomer bays of power transformer and two 

auxiliary transformer bays
lot 1

d) _Cable tray including fitting, fixing accessories lot 1

2E Power Transformer & Earthing/Auxiliary Transformer

2E.1 132/33 kV, 50/75 MVA (ONAN/ONAF), three phase Power Transformer set 2

2E.2 33/0.415 kV, 300kVA Earthing auxiliary Transformer set 2

2F Control, Protection, SAS and Metering

145kV Circuits

2F.1 Complete Control, Protection, monitoring Including BCU for overhead line circuits set 4

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

×
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Unit Price
1

Total Price
1

CIP CIP

1 2 3 4 5 6 7=5x6

Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

2F.2 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

2F.3 Complete Control, Protection, monitoring Including BCU for Bus Coupler circuits 

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

2F.4 Complete Busbar Protection Panel

a) Central unit with HMI set 1

b)
Complete Protection Panel including annunciation, wiring, lighting, heater, humidity sensor & other accessories 

with selector switch for switching BBP,BFP and all function.
Lot 1

2F.5 Complete Digital Fault Diturbance Recorder (DFDR) with panel

a) Data Acquisition and processing unit for alll 132KV bay and 33KV incomer bays. Lot 1

b) Engineering workstation with ethernet switches. Lot 1

c) Complete Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories. Lot 1

2F.6 Complete Tarif metering panel

a) Meters (One meter for each 132KV feeder) nos. 6

×

×
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Unit Price
1

Total Price
1
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

2F.7 Complete SAS Hardware and Software

a) Industrial Server PC / Operator workstation with SAS & Enginering Software Set 2

b)
Ethernet Switches for SAS, GPS System, Monitor 55 inch, Color Laser printer, and common alarm unit with hooter 

/ buzzer for annunciation including all types of cable. Lot 1

c)
BCU for all common signals of the substation and additional BCUs to control 5 (five) nos. 33kV outgoing feeders 

from NLDC. Lot 1

d) Complete Panel including wiring, lighting, heater, humidity sensor & other accessories Lot 1

2F.8 Complete RTCC for all 132/33KV transformer set 2

Each comprising

a) All temperature meters, AVR and TPI meter lot 1

b) Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

36kV Circuit

2F.9
Complete Control, Protection, monitoring including BCU for Two (02) earthing/auxiliary transformers and 

associated bays

2F.10 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

2F.11 Tariff metering 

a) Meters (One meter for each 33KV feeder) nos. 2

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

×

Deleted

×
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Unit Price
1

Total Price
1

CIP CIP

1 2 3 4 5 6 7=5x6

Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

2G Multicore Cables

2G.1 Multicore Cables for control, protection, metering & power circuits

i) _LV Control Cable lot 1

ii) _LV Power Cable lot 1

2H Earthing and Lightning Protection

2H.1 _Earthing system for complete substation lot 1

2H.2 _lightning Protection System for complete substation lot 1

2I Batteries, chargers & DC distribution

2I.1 110V Ni-cad Batteries with chargers & distribution board & others

i) _110V Battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _110V DC Distribution panel lot 1

2I.2 48V Ni-cad Batteries with chargers & distribution board

i) _48V battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _48V DC Disatribution Panel lot 1

2J LVAC Distribution

2J.1 _AC 415V or 240V distribution panels lot 1

2J.2 _Tariff metering at LV side (Main & Check for each) lot 1

2J.3 _Power Factor Correction Plant in 415V Bus lot 1

2K Civil Works, Building and Foundation

2L lighting, small power, air conditioning and Ventilation , Solar

2L.1
lighting, small power, air conditioning and Ventilation and emergency DC lightning for control building.

lot 1

2L.2 lighting for ouside building for security, roadway, switchyard, approach road lot 1

Refer to Schedule B4
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Unit Price
1

Total Price
1

CIP CIP

1 2 3 4 5 6 7=5x6

Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

2L.3
Complete grid tied net-metering Solar system (10KW AC output) with inverter & changeover facilities including 

other accessories. lot 1

2L.4

Complete IP Camera system (min. 15 nos. camera) for switchyard area, control building, gate and boundary 

including NVR and all other required accessories lot 1

2M
Fibre Optic Multiplexer Equipment and PLC Equipment for Communication and Protection                         

(as shown on bid drawing)

2M.1 Indoor Fibre Optic Multipexer Equipment lot 1

2M.2
under ground optical fiber cable, armoured, 48 core  including Outdoor termination box,indoor MDF/ODF & pigtail 

cables lot 1

2M.3
Fiber optic multiplexer equipment (latest model used in Powergrid Network) with all required services for all remote 

end substations
lot 1

2N SCADA system  for Telecontrol and Telemetering

2N.1 Complete SCADA hardware & software lot 1

SECTION III

3C 145 kV  Air Insulated Switchgear

3C.1 SF6 Circuit breaker,1600A,40kA/1s, live tank, gang operating for Transformer Bay set 2

3C.2 SF6 Circuit breaker,1600A, 40kA/1s,live tank, single pole operating for Line Bay set 2

3C.3 SF6 Circuit breaker,3150A,40kA/1s, live tank, gang operating for Bus Coupler Bay set 1

3C.4 Disconnector switch without E/S, 1600A,40kA/1s for Transformer Bay set 4

3C.5 Disconnector switch without E/S, 1600A,40kA/1s for Line bay set 4

3C.6 Disconnector switch with E/S, 3150A,40kA/1s for bus coupler bay set 2

3C.7 Disconnector switch with E/S, 1600A,40kA/1s for line & Transformer Bay set 4

3C.8 Single phase current transformer , 40kA/1s  multi core for Transformer Bay nos. 6

3C.9 Single phase current transformer , 40kA/1s for line bay nos. 6

TOTAL OF SECTION II 

(Carried to Schedule 5 Grand Summary)

Matlab (N) 132/33kV AIS Substation
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Unit Price
1
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

3C.10 Single phase current transformer , 40kA/1s for bus coupler bay nos. 3

3C.11 Single phase  voltage transformer (IVT), multi-core nos. 18

3C.12 Single phase surge arrester, 120kV rated,10kA nos. 12

3C.13
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

3C.14 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts lot 1

c) _Equipment support structures  including nut & bolts

i) Circuit Breaker set 5

ii) Disconnector without  Earth Switch set 8

iii) Disconnector with Earth Switch set 6

iv) Bus Earth Switch Deleted 0

v) Current Transformer nos. 15

vi)  Voltage Transformer nos. 18

vii) Surge Arrester nos. 12

viii) Bay MK Lot 1

ix) Post type support insulators Nos. 11

d) _Cable tray including fitting, fixing accessories lot 1

3D 36kV Switches & connection

3D1 36kV Switches & connection for Auxiliary Transformer
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Unit Price
1

Total Price
1

CIP CIP
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

3D1.1 36kV Vacuum Circuit breaker Deleted

3D1.2 36kV Disconnector with dropout fuse set 2

3D2 36kV Switches & connection for Incomer/ LV side of 132/33 kV Transformer

3D.2.1 36kV Vacuum Circuit breaker set 2

3D.2.2 36kV Disconnector switch set 2

3D.2.3 36kV Disconnector switch with ES set 2

3D.2.4 36kV Inductive voltage transformer (IVT), 2 core nos. 12

3D.2.5 Single phase surge arrester, 30kV rated,10kA nos. 6

3D.2.6 Bus sectionalizer DS nos. 1

3D.2.7 36kV Current  transformer nos. 6

3D.2.8
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions (For eight nos. 36KV bays)

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

3D.2.9 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts (For eight nos. 36KV bays) lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts (For eight nos. 36KV bays) lot 1

c)
_Equipment support structures  including nut & bolts for two incomer bays of power transformer and two 

auxiliary transformer bays
lot 1

d) _Cable tray including fitting, fixing accessories lot 1

3E Power Transformer & Earthing/Auxiliary Transformer

3E.1 132/33 kV, 50/75 MVA (ONAN/ONAF), three phase Power Transformer set 2

3E.2 33/0.415 kV, 300kVA Earthing auxiliary Transformer set 2
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

3F Control, Protection, SAS and Metering

145kV Circuits

3F.1 Complete Control, Protection, monitoring Including BCU for overhead line circuits set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

3F.2 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

3F.3 Complete Control, Protection, monitoring Including BCU for Bus Coupler circuits 

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

3F.4 Complete Busbar Protection Panel

a) Central unit with HMI set 1

b)
Complete Protection Panel including annunciation, wiring, lighting, heater, humidity sensor & other accessories 

with selector switch for switching BBP,BFP and all function.
Lot 1

3F.5 Complete Digital Fault Diturbance Recorder (DFDR) with panel

a) Data Acquisition and processing unit for alll 132KV bay and 33KV incomer bays. Lot 1

×

×
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

b) Engineering workstation with ethernet switches. Lot 1

c) Complete Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories. Lot 1

3F.6 Complete Tarif metering panel

a) Meters (One meter for each 132KV feeder) nos. 4

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

3F.7 Complete SAS Hardware and Software

a) Industrial Server PC / Operator workstation with SAS & Enginering Software Set 2

b)
Ethernet Switches for SAS, GPS System, Monitor 55 inch, Color Laser printer, and common alarm unit with hooter 

/ buzzer for annunciation including all types of cable. Lot 1

c)
BCU for all common signals of the substation and additional BCUs to control 5 (five) nos. 33kV outgoing feeders 

from NLDC. Lot 1

d) Complete Panel including wiring, lighting, heater, humidity sensor & other accessories Lot 1

3F.8 Complete RTCC for all 132/33KV transformer set 2

Each comprising

a) All temperature meters, AVR and TPI meter lot 1

b) Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

36kV Circuit

3F.9
Complete Control, Protection, monitoring including BCU for Two (02) earthing/auxiliary transformers and 

associated bays

3F.10 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay Lot 1

b) BCU with required I/Os Set 1

×

Deleted

×
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

3F.11 Tariff metering 

a) Meters (One meter for each 33KV feeder) nos. 2

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

3G Multicore Cables

3G.1 Multicore Cables for control, protection, metering & power circuits

i) _LV Control Cable lot 1

ii) _LV Power Cable lot 1

3H Earthing and Lightning Protection

3H.1 _Earthing system for complete substation lot 1

3H.2 _lightning Protection System for complete substation lot 1

3I Batteries, chargers & DC distribution

3I.1 110V Ni-cad Batteries with chargers & distribution board & others

i) _110V Battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _110V DC Distribution panel lot 1

3I.2 48V Ni-cad Batteries with chargers & distribution board

i) _48V battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _48V DC Disatribution Panel lot 1

3J LVAC Distribution

3J.1 _AC 415V or 240V distribution panels lot 1

3J.2 _Tariff metering at LV side (Main & Check for each) lot 1

3J.3 _Power Factor Correction Plant in 415V Bus lot 1

×
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

3K Civil Works, Building and Foundation

3L lighting, small power, air conditioning and Ventilation , Solar

3L.1
lighting, small power, air conditioning and Ventilation and emergency DC lightning for control building.

lot 1

3L.2 lighting for ouside building for security, roadway, switchyard, approach road lot 1

3L.3
Complete grid tied net-metering Solar system (10KW AC output) with inverter & changeover facilities including 

other accessories. lot 1

3L.4

Complete IP Camera system (min. 15 nos. camera) for switchyard area, control building, gate and boundary 

including NVR and all other required accessories lot 1

3M
Fibre Optic Multiplexer Equipment and PLC Equipment for Communication and Protection                         

(as shown on bid drawing)

3M.1 Indoor Fibre Optic Multipexer Equipment lot 1

3M.2
Under ground optical fiber cable, armoured, 48 core  including Outdoor termination box, indoor MDF/ODF & pigtail 

cables lot 1

3M.3
Fiber optic multiplexer equipment (latest model used in Powergrid Network) with all required services for all remote 

end substations
lot 1

3N SCADA system  for Telecontrol and Telemetering

3N.1 Complete SCADA hardware & software lot 1

SECTION IV

4C 145 kV  Air Insulated Switchgear

4C.1 SF6 Circuit breaker,1600A,40kA/1s, live tank, gang operating for Transformer Bay set 2

4C.2 SF6 Circuit breaker,1600A, 40kA/1s,live tank, single pole operating for Line Bay set 4

4C.3 SF6 Circuit breaker,3150A,40kA/1s, live tank, gang operating for Bus Coupler Bay set 1

4C.4 Disconnector switch without E/S, 1600A,40kA/1s for Transformer Bay set 4

Refer to Schedule B4

TOTAL OF SECTION III 

(Carried to Schedule 5 Grand Summary)

Chatkhil 132/33kV AIS Substation
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

4C.5 Disconnector switch without E/S, 1600A,40kA/1s for Line bay set 8

4C.6 Disconnector switch with E/S, 3150A,40kA/1s for bus coupler bay set 2

4C.7 Disconnector switch with E/S, 1600A,40kA/1s for line & Transformer Bay set 6

4C.8 Single phase current transformer , 40kA/1s  multi core for Transformer Bay nos. 6

4C.9 Single phase current transformer , 40kA/1s for line bay nos. 12

4C.10 Single phase current transformer , 40kA/1s for bus coupler bay nos. 3

4C.11 Single phase  voltage transformer (IVT), multi-core nos. 24

4C.12 Single phase surge arrester, 120kV rated,10kA nos. 18

4C.13
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

4C.14 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts lot 1

c) _Equipment support structures  including nut & bolts

i) Circuit Breaker set 7

ii) Disconnector without  Earth Switch set 12

iii) Disconnector with Earth Switch set 8

iv) Bus Earth Switch Deleted 0

v) Current Transformer nos. 21

vi)  Voltage Transformer nos. 24

vii) Surge Arrester nos. 18
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

viii) Bay MK Lot 1

ix) Post type support insulators Nos. 15

d) _Cable tray including fitting, fixing accessories lot 1

4D 36kV Switches & connection

4D1 36kV Switches & connection for Auxiliary Transformer

4D1.1 36kV Vacuum Circuit breaker Deleted

4D1.2 36kV Disconnector with dropout fuse set 2

4D2 36kV Switches & connection for Incomer/ LV side of 132/33 kV Transformer

4D.2.1 36kV Vacuum Circuit breaker set 2

4D.2.2 36kV Disconnector switch set 2

4D.2.3 36kV Disconnector switch with ES set 2

4D.2.4 36kV Inductive voltage transformer (IVT), 2 core nos. 12

4D.2.5 Single phase surge arrester, 30kV rated,10kA nos. 6

4D.2.6 Bus sectionalizer DS nos. 1

4D.2.7 36kV Current  transformer nos. 6

4D.2.8
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions (For eight nos. 36KV bays)

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

4D.2.9 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts (For eight nos. 36KV bays) lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts (For eight nos. 36KV bays) lot 1
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

c)
_Equipment support structures  including nut & bolts for two incomer bays of power transformer and two 

auxiliary transformer bays
lot 1

d) _Cable tray including fitting, fixing accessories lot 1

4E Power Transformer & Earthing/Auxiliary Transformer

4E.1 132/33 kV, 80/120 MVA (ONAN/ONAF), three phase Power Transformer set 2

4E.2 33/0.415 kV, 300kVA Earthing auxiliary Transformer set 2

4F Control, Protection, SAS and Metering

145kV Circuits

4F.1 Complete Control, Protection, monitoring Including BCU for overhead line circuits set 4

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

4F.2 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

4F.3 Complete Control, Protection, monitoring Including BCU for Bus Coupler circuits 

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

×

×
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
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Foreign Currency (in……….)

Quantity

4F.4 Complete Busbar Protection Panel

a) Central unit with HMI set 1

b)
Complete Protection Panel including annunciation, wiring, lighting, heater, humidity sensor & other accessories 

with selector switch for switching BBP,BFP and all function.
Lot 1

4F.5 Complete Digital Fault Diturbance Recorder (DFDR) with panel

a) Data Acquisition and processing unit for alll 132KV bay and 33KV incomer bays. Lot 1

b) Engineering workstation with ethernet switches. Lot 1

c) Complete Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories. Lot 1

4F.6 Complete Tarif metering panel

a) Meters (One meter for each 132KV feeder) nos. 4

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

4F.7 Complete SAS Hardware and Software

a) Industrial Server PC / Operator workstation with SAS & Enginering Software Set 2

b)
Ethernet Switches for SAS, GPS System, Monitor 55 inch, Color Laser printer, and common alarm unit with hooter 

/ buzzer for annunciation including all types of cable. Lot 1

c)
BCU for all common signals of the substation and additional BCUs to control 5 (five) nos. 33kV outgoing feeders 

from NLDC. Lot 1

d) Complete Panel including wiring, lighting, heater, humidity sensor & other accessories Lot 1

4F.8 Complete RTCC for all 132/33KV transformer set 2

Each comprising

a) All temperature meters, AVR and TPI meter lot 1

b) Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

36kV Circuit

×
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

4F.9
Complete Control, Protection, monitoring including BCU for Two (02) earthing/auxiliary transformers and 

associated bays

4F.10 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

4F.11 Tariff metering 

a) Meters (One meter for each 33KV feeder) nos. 2

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

4G Multicore Cables

4G.1 Multicore Cables for control, protection, metering & power circuits

i) _LV Control Cable lot 1

ii) _LV Power Cable lot 1

4H Earthing and Lightning Protection

4H.1 _Earthing system for complete substation lot 1

4H.2 _lightning Protection System for complete substation lot 1

4I Batteries, chargers & DC distribution

4I.1 110V Ni-cad Batteries with chargers & distribution board & others

i) _110V Battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _110V DC Distribution panel lot 1

4I.2 48V Ni-cad Batteries with chargers & distribution board

Deleted

×
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

i) _48V battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _48V DC Disatribution Panel lot 1

4J LVAC Distribution

4J.1 _AC 415V or 240V distribution panels lot 1

4J.2 _Tariff metering at LV side (Main & Check for each) lot 1

4J.3 _Power Factor Correction Plant in 415V Bus lot 1

4K Civil Works, Building and Foundation

4L lighting, small power, air conditioning and Ventilation , Solar

4L.1
lighting, small power, air conditioning and Ventilation and emergency DC lightning for control building.

lot 1

4L.2 lighting for ouside building for security, roadway, switchyard, approach road lot 1

4L.3
Complete grid tied net-metering Solar system (10KW AC output) with inverter & changeover facilities including 

other accessories. lot 1

4L.4
Complete IP Camera system (min. 15 nos. camera) for switchyard area, control building, gate and boundary 

including NVR and all other required accessories lot 1

4M
Fibre Optic Multiplexer Equipment and PLC Equipment for Communication and Protection                         

(as shown on bid drawing)

4M.1 Indoor Fibre Optic Multipexer Equipment lot 1

4M.2
Under ground optical fiber cable, armoured, 48 core  including Outdoor termination box, indoor MDF/ODF & pigtail 

cables lot 1

4M.3
Fiber optic multiplexer equipment (latest model used in Powergrid Network) with all required services for all remote 

end substations
lot 1

4N SCADA system  for Telecontrol and Telemetering

4N.1 Complete SCADA hardware & software lot 1

Refer to Schedule B4
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Item Description (For detailed description, please refer to specification and Schedule A)
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Unit
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SECTION V

5C 145 kV  Air Insulated Switchgear

5C.1 SF6 Circuit breaker,1600A,40kA/1s, live tank, gang operating for Transformer Bay Deleted

5C.2 SF6 Circuit breaker,1600A, 40kA/1s,live tank, single pole operating for Line Bay set 2

5C.3 SF6 Circuit breaker,3150A,40kA/1s, live tank, gang operating for Bus Coupler Bay Deleted

5C.4 Disconnector switch without E/S, 1600A,40kA/1s for Transformer Bay Deleted

5C.5 Disconnector switch without E/S, 1600A,40kA/1s for Line bay set 4

5C.6 Disconnector switch without E/S, 3150A,40kA/1s for bus coupler bay Deleted

5C.7 Disconnector switch with E/S, 1600A,40kA/1s for line bay set 2

5C.8 Single phase current transformer , 40kA/1s  multi core for Transformer Bay Deleted

5C.9 Single phase current transformer , 40kA/1s for line bay nos. 6

5C.10 Single phase current transformer , 40kA/1s for bus coupler bay Deleted

5C.11 Single phase  voltage transformer (IVT), multi-core nos. 6

5C.12 Single phase surge arrester, 120kV rated,10kA nos. 6

5C.13
Conductors for flexible bus and flexible jumper, insulators, fittings including all necessary clamps and 

connectors for busbar compositions for two bay extension and one new tower installation

a) for two bay extension

i) _Flexible Conductor for Bus, Flexible conductor for jumper and equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

b) for  one new tower installation

i) 120kN tension Insulators Set for single "ACCC Linnet'' Conductor - hardware fittings only lot 1

TOTAL OF SECTION IV

(Carried to Schedule 5 Grand Summary)

132 kV BAY Extension At Kachua Substation
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

5C.14 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts lot 1

c) _Equipment support structures  including nut & bolts

i) Circuit Breaker set 2

ii) Disconnector without  Earth Switch set 4

iii) Disconnector with Earth Switch set 2

iv) Bus Earth Switch set 0

v) Current Transformer nos. 6

vi)  Voltage Transformer nos. 6

vii) Surge Arrester nos. 6

viii) Bay MK nos. 2

ix) Post type support insulators nos. 4

d) _Cable tray including fitting, fixing accessories lot 1

5F Control, Protection, SAS and Metering

145kV Circuits

5F.1 Complete Control, Protection, monitoring for overhead line circuits set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup) Lot 1

b) BCU with required I/Os set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

5F.2 Complete Tarif metering panel

a) Meters  (One meter for each 132KV feeder) nos. 2

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

×
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Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
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5F.3 Extension of existing Busbar Protection Panel lot 1

5F.4 Extension of existing  Digital Fault Diturbance Recorder (DFDR) with panel lot 1

5G Multicore Cables

5G.1 Multicore Cables for control, protection, metering & power circuits

i) _LV Control Cable lot 1

ii) _LV Power Cable lot 1

5H Earthing and Lightning Protection

5H.1 _Extension of Earthing system for two new 132KV bay lot 1

5H.2 _Lightning Protection System for two new 132KV bay lot 1

5I Batteries, chargers & DC distribution

5I.1 Extension of 110V DC distribution panels  & others lot 1

5I.2 Extension of 48V DC distribution panels  & others lot 1

5J LVAC Distribution

5J.1 Extension of AC 415V or 240V distribution panels & others lot 1

5J.2 _Power Factor Correction Plant in 415V Bus lot 1

5K Civil Works, Building and Foundation

5L lighting, small power, air conditioning and Ventilation , Solar

5L.1
lighting, small power, air conditioning and Ventilation and emergency DC lightning for control building and local 

control houses

5L.2 lighting for ouside building for security, roadway and switchyard area lot 1

5M
Fibre Optic Multiplexer Equipment and PLC Equipment for Communication and Protection

5M.1
Extension of existing/ upgradation of  Indoor Fibre Optic Multipexer Equipment. (if alternate proposal other than 

existing multiplexer, bidder shall include one set of 48V battery and charger) lot 1

5M.2
under ground optical fiber cable, armoured, 48 core  including Outdoor termination box,indoor MDF/ODF & pigtail 

cables lot 1

Deleted

Refer to Schedule B4
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
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Foreign Currency (in……….)
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5M.3
Fiber optic multiplexer equipment (latest model used in Powergrid Network) with all required services for all remote 

end substations
lot 1

5N SCADA system  for Telecontrol and Telemetering

5N.1 Complete SCADA hardware & software lot 1

SECTION VI

6.3 145 kV SWITCHGEAR

6.3.1 Complete SF6 gas, livetank type 145kVCircuit Breaker (single-pole operation type) sets 5

6.3.2 Complete  145 kV disconnector switch sets 5

6.3.3
Set of interrupting chamber including insulators, fixed and moving contacts for 145kV offered type  circuit breaklers

sets 5

6.3.4 145 kV post insulators suitable for disconnector nos. 5

6.3.5 Set (three phase) of contacts for 145 kV disconnector sets 25

6.3.6 120 kV surge arrester nos. 10

6.3.7 145 kV inductive voltage transformer nos. 6

6.3.8 Closing coils nos. 25

6.3.9 Tripping coils nos. 25

6.3.10 Motor for 145 kV circuit  breaking operating mechanism nos. 5

6.3.11 Motor for disconnector drive nos. 5

6.3.12 Coils for Blocking magnet in disconnector drive nos. 5

6.4 TRANSFORMERS

TOTAL OF SECTION V

(Carried to Schedule 5 Grand Summary)

Mandatory Spare parts including Maintenance and Test Equipment

Spare item shall be supplied from the make of approved main item and same ordering code shall be followed.
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Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
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6.4.1 Auto-transformer 245kV bushings (Single Phase) Deleted

6.4.2 Auto-transformer 145 kV bushings (Single Phase) Deleted

6.4.3 Transformer 145 kV bushings HV of 132/33KV (Single Phase) nos. 4

6.4.4 Transformer 36 kV bushings LV of 132/33KV (Single Phase) nos. 4

6.4.5 Earthing transformer 36 kV  bushings nos. 4

6.4.6 Sets of transformer gaskets (2 set for power transformer) lot 4

6.4.7
Set of special tools, gauges and spanners recommended by manufacturer (2 set for each type of power 

transformer) lot 1

6.4.8 Spare transformer oil (1 barrel equivalent 200 to 210 Liter) Barrel 600

6.4.9 Silica gel 20% spare for all supplied transformer lot 1

6.4.10 Transformer oil treatment plant, 6000litre/hr   (Clause 4.13.2) set 4

6.6 PROTECTION, CONTROL, METERING

6.6.1 Distance relay set 4

6.6.2 Line differential relay with distance backup set 2

6.6.3 Biased differential relay (3-phase) set 2

6.6.4 Overcurrent and Earth fault relay sets 2

6.6.5 Bay Control Unit (Dupchanchia) sets 3

6.6.6 Bay Control Unit (Kumarkhali) sets 3

6.6.7 Bay Control Unit (Matlab North) sets 3

6.6.8 Bay Control Unit (Chatkhil) sets 3

6.6.9 Central Unit for BBP sets 1

6.6.10 Bay Unit for BBP (Dupchanchia) sets 3

6.6.11 Bay Unit for BBP (Kumarkhali) sets 3
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Unit Price
1

Total Price
1

CIP CIP

1 2 3 4 5 6 7=5x6

Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

6.6.12 Bay Unit for BBP (Matlab North) sets 3

6.6.13 Bay Unit for BBP (Chatkhi) sets 3

6.6.14 Tripping relay (electrical reset) sets 10

6.6.15 Trip circuit supervision relay sets 20

6.6.16 Multifunction Meter nos. 15

6.6.17 Bulbs for discrepancy switches nos. 60

6.6.18 kWh & kVarh meter (Energy Meter) nos. 5

6.7 POWER & CONTROL CABLES

6.7.1 control cable, 7 core meter 1000

6.7.2 control cable, 12 core meter 1000

6.8 Batteries, Chargers, & DC Distribution

6.8.1 All types of pcb and controller used in charger (Manufacturer to list) sets 4

6.8.2 Battery fuses, Contactor, relays, push buttons, selector switches, counter etc sets 4

6.8.3 DC board incoming MCCB sets 4

6.8.4 Outgoing MCBs sets 8

6.8.5 Battery Charger complete unit, 110V sets 4

6.9 LV  AC SWITCHGEAR

6.9.1 3-phase set LVAC board incoming MCCB no. 4

6.9.2 3-phase sets outgoing MCCBs nos. 4

6.9.3 1-phase sets outgoing MCBs nos. 10

6.1 Fiber Optic Multiplexer Equipment
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Unit Price
1

Total Price
1

CIP CIP

1 2 3 4 5 6 7=5x6

Schedule 1: Plant and Mandatory Spare Parts Supplied from Abroad

Item Description (For detailed description, please refer to specification and Schedule A)
Country  of 

Origin
Unit

Foreign Currency (in……….)

Quantity

6.10.1 Set of spare modules of necessary function for each substation (Transmission Card, Teleprotection card, 

Differential protection card if used in this project, control / CPU card, power card, optical ethernet card, electrical 

ethernet card, 2 Nos of maximum distance SFP used)
lot 1

6.10.2 Underground optical fiber cable, armoured, 48 core meter 600

6.11 O&M EQUIPMENT

6.11.1 3-phase portable (maintenance) earthing equipment devices with connectors and telescopic glass fibre operating 

pole suitable for plant supplied sets 4

6.11.2 All types of fittings and clamp connectors used in this project. (25% or 3 numbers, whichever is higher, of each type)
lot 1

6.11.3 Scissor Lift: Battery type for minimum two persons. Maximum working height greater than 10m sets 4

6.11.4 Desktop PC for Substation incharge. Min. Spec: i7 latest gen processor with latest motherboard, 16 GB RAM, 512 

GB SSD, 24" 1080p IPS LED Monitor, 1500VA UPS, Mulifunction B/W printer/scanner with ADF with both side 

printing facility, keyboard, mouse, etc. 
sets 4

1 Specify currency in accordance with specifications in Bid Data Sheet under ITB 19.1 in Single-stage Bid.  Create 

and use as many columns for Unit Price and Total Price as there are currencies.

TOTAL OF SECTION VI 

(Carried to Schedule 5 Grand Summary)
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

SECTION I

1C 145 kV  Air Insulated Switchgear

1C.1 SF6 Circuit breaker,1600A,40kA/1s, live tank, gang operating for Transformer Bay set 2

1C.2 SF6 Circuit breaker,1600A, 40kA/1s,live tank, single pole operating for Line Bay set 4

1C.3 SF6 Circuit breaker,3150A,40kA/1s, live tank, gang operating for Bus Coupler Bay set 1

1C.4 Disconnector switch without E/S, 1600A,40kA/1s for Transformer Bay set 4

1C.5 Disconnector switch without E/S, 1600A,40kA/1s for Line bay set 8

1C.6 Disconnector switch with E/S, 3150A,40kA/1s for bus coupler bay set 2

1C.7 Disconnector switch with E/S, 1600A,40kA/1s for line & Transformer Bay set 6

1C.8 Single phase current transformer , 40kA/1s  multi core for Transformer Bay nos. 6

1C.9 Single phase current transformer , 40kA/1s for line bay nos. 12

1C.10 Single phase current transformer , 40kA/1s for bus coupler bay nos. 3

1C.11 Single phase  voltage transformer (IVT), multi-core nos. 24

1C.12 Single phase surge arrester, 120kV rated,10kA nos. 18

1C.13
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

1C.14 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts lot 1

Quantity

Dupchanchia 132/33kV AIS Substation

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil including associated 132KV bay extension at Kachua 

Substation on turnkey basis (Package-4)

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

c) _Equipment support structures  including nut & bolts

i) Circuit Breaker set 7

ii) Disconnector without  Earth Switch set 12

iii) Disconnector with Earth Switch set 8

iv) Bus Earth Switch Deleted 0

v) Current Transformer nos. 21

vi)  Voltage Transformer nos. 24

vii) Surge Arrester nos. 18

viii) Bay MK Lot 1

ix) Post type support insulators Nos. 15

d) _Cable tray including fitting, fixing accessories lot 1

1D 36kV Switches & connection

1D1 36kV Switches & connection for Auxiliary Transformer

1D1.1 36kV Vacuum Circuit breaker Deleted

1D1.2 36kV Disconnector with dropout fuse set 2

1D2 36kV Switches & connection for Incomer/ LV side of 132/33 kV Transformer

1D.2.1 36kV Vacuum Circuit breaker set 2

1D.2.2 36kV Disconnector switch set 2

1D.2.3 36kV Disconnector switch with ES set 2

1D.2.4 36kV Inductive voltage transformer (IVT), 2 core nos. 12

1D.2.5 Single phase surge arrester, 30kV rated,10kA nos. 6

1D.2.6 Bus sectionalizer DS nos. 1

1D.2.7 36kV Current  transformer nos. 6

1D.2.8
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions (For eight nos. 36KV bays)

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

iii) _Fittings lot 1

1D.2.9 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts (For eight nos. 36KV bays) lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts (For eight nos. 36KV bays) lot 1

c)
_Equipment support structures  including nut & bolts for two incomer bays of power transformer and two 

auxiliary transformer bays
lot 1

d) _Cable tray including fitting, fixing accessories lot 1

1E Power Transformer & Earthing/Auxiliary Transformer

1E.1 132/33 kV, 50/75 MVA (ONAN/ONAF), three phase Power Transformer set 2

1E.2 33/0.415 kV, 300kVA Earthing auxiliary Transformer set 2

1F Control, Protection, SAS and Metering

145kV Circuits

1F.1 Complete Control, Protection, monitoring Including BCU for overhead line circuits set 4

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

1F.2 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

1F.3 Complete Control, Protection, monitoring Including BCU for Bus Coupler circuits 

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

×

× ×

×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

1F.4 Complete Busbar Protection Panel

a) Central unit with HMI set 1

b)
Complete Protection Panel including annunciation, wiring, lighting, heater, humidity sensor & other accessories 

with selector switch for switching BBP,BFP and all function.
Lot 1

1F.5 Complete Digital Fault Diturbance Recorder (DFDR) with panel

a) Data Acquisition and processing unit for alll 132KV bay and 33KV incomer bays. Lot 1

b) Engineering workstation with ethernet switches. Lot 1

c) Complete Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories. Lot 1

1F.6 Complete Tarif metering panel

a) Meters (One meter for each 132KV feeder) nos. 6

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

1F.7 Complete SAS Hardware and Software

a) Industrial Server PC / Operator workstation with SAS & Enginering Software Set 2

b)
Ethernet Switches for SAS, GPS System, Monitor 55 inch, Color Laser printer, and common alarm unit with hooter 

/ buzzer for annunciation including all types of cable. Lot 1

c)
BCU for all common signals of the substation and additional BCUs to control 5 (five) nos. 33kV outgoing feeders 

from NLDC. Lot 1

d) Complete Panel including wiring, lighting, heater, humidity sensor & other accessories Lot 1

1F.8 Complete RTCC for all 132/33KV transformer set 2

Each comprising

a) All temperature meters, AVR and TPI meter lot 1

b) Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

36kV Circuit

× ×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

1F.9
Complete Control, Protection, monitoring including BCU for Two (02) earthing/auxiliary transformers and 

associated bays

1F.10 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

1F.11 Tariff metering 

a) Meters (One meter for each 33KV feeder) nos. 2

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

1G Multicore Cables

1G.1 Multicore Cables for control, protection, metering & power circuits

i) _LV Control Cable lot 1

ii) _LV Power Cable lot 1

1H Earthing and Lightning Protection

1H.1 _Earthing system for complete substation lot 1

1H.2 _lightning Protection System for complete substation lot 1

1I Batteries, chargers & DC distribution

1I.1 110V Ni-cad Batteries with chargers & distribution board & others

i) _110V Battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _110V DC Distribution panel lot 1

1I.2 48V Ni-cad Batteries with chargers & distribution board

i) _48V battery Banks, Ah set 2

ii) _Charger, A set 2

Deleted

× ×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

iii) _48V DC Disatribution Panel lot 1

1J LVAC Distribution

1J.1 _AC 415V or 240V distribution panels lot 1

1J.2 _Tariff metering at LV side (Main & Check for each) lot 1

1J.3 _Power Factor Correction Plant in 415V Bus lot 1

1K Civil Works, Building and Foundation

1L lighting, small power, air conditioning and Ventilation , Solar

1L.1
lighting, small power, air conditioning and Ventilation and emergency DC lightning for control building.

lot 1

1L.2 lighting for ouside building for security, roadway, switchyard, approach road lot 1

1L.3
Complete grid tied net-metering Solar system (10KW AC output) with inverter & changeover facilities including 

other accessories. lot 1

1L.4

Complete IP Camera system (min. 15 nos. camera) for switchyard area, control building, gate and boundary 

including NVR and all other required accessories lot 1

1M
Fibre Optic Multiplexer Equipment and PLC Equipment for Communication and Protection                         

(as shown on bid drawing)

1M.1 Indoor Fibre Optic Multipexer Equipment lot 1

1M.2
Under ground optical fiber cable, armoured, 48 core  including Outdoor termination box, indoor MDF/ODF & pigtail 

cables lot 1

1M.3
Fiber optic multiplexer equipment (latest model used in Powergrid Network) with all required services for all remote 

end substations
lot 1

1N SCADA system  for Telecontrol and Telemetering

1N.1 Complete SCADA hardware & software lot 1

SECTION II

2C 145 kV  Air Insulated Switchgear

2C.1 SF6 Circuit breaker,1600A,40kA/1s, live tank, gang operating for Transformer Bay set 2

TOTAL OF SECTION I 

(Carried to Schedule 5 Grand Summary)

Kumarkhali 132/33kV AIS Substation

Refer to Schedule B4
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

2C.2 SF6 Circuit breaker,1600A, 40kA/1s,live tank, single pole operating for Line Bay set 4

2C.3 SF6 Circuit breaker,3150A,40kA/1s, live tank, gang operating for Bus Coupler Bay set 1

2C.4 Disconnector switch without E/S, 1600A,40kA/1s for Transformer Bay set 4

2C.5 Disconnector switch without E/S, 1600A,40kA/1s for Line bay set 8

2C.6 Disconnector switch with E/S, 3150A,40kA/1s for bus coupler bay set 2

2C.7 Disconnector switch with E/S, 1600A,40kA/1s for line & Transformer Bay set 6

2C.8 Single phase current transformer , 40kA/1s  multi core for Transformer Bay nos. 6

2C.9 Single phase current transformer , 40kA/1s for line bay nos. 12

2C.10 Single phase current transformer , 40kA/1s for bus coupler bay nos. 3

2C.11 Single phase  voltage transformer (IVT), multi-core nos. 24

2C.12 Single phase surge arrester, 120kV rated,10kA nos. 18

2C.13
Flexible conductorsfor bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

2C.14 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts lot 1

c) _Equipment support structures  including nut & bolts

i) Circuit Breaker set 7

ii) Disconnector without  Earth Switch set 12

iii) Disconnector with Earth Switch set 8

iv) Bus Earth Switch Deleted 0

v) Current Transformer nos. 21

vi)  Voltage Transformer nos. 24

vii) Surge Arrester nos. 18
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

viii) Bay MK Lot 1

ix) Post type support insulators Nos. 15

d) _Cable tray including fitting, fixing accessories lot 1

2D 36kV Switches & connection

2D1 36kV Switches & connection for Auxiliary Transformer

2D1.1 36kV Vacuum Circuit breaker Deleted

2D1.2 36kV Disconnector with dropout fuse set 2

2D2 36kV Switches & connection for Incomer/ LV side of 132/33 kV Transformer

2D.2.1 36kV Vacuum Circuit breaker set 2

2D.2.2 36kV Disconnector switch set 2

2D.2.3 36kV Disconnector switch with ES set 2

2D.2.4 36kV Inductive voltage transformer (IVT), 2 core nos. 12

2D.2.5 Single phase surge arrester, 30kV rated,10kA nos. 6

2D.2.6 Bus sectionalizer DS nos. 1

2D.2.7 36kV Current  transformer nos. 6

2D.2.8
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions (For eight nos. 36KV bays)

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

2D.2.9 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts (For eight nos. 36KV bays) lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts (For eight nos. 36KV bays) lot 1

c)
_Equipment support structures  including nut & bolts for two incomer bays of power transformer and two 

auxiliary transformer bays
lot 1

d) _Cable tray including fitting, fixing accessories lot 1
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

2E Power Transformer & Earthing/Auxiliary Transformer

2E.1 132/33 kV, 50/75 MVA (ONAN/ONAF), three phase Power Transformer set 2

2E.2 33/0.415 kV, 300kVA Earthing auxiliary Transformer set 2

2F Control, Protection, SAS and Metering

145kV Circuits

2F.1 Complete Control, Protection, monitoring Including BCU for overhead line circuits set 4

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

2F.2 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

2F.3 Complete Control, Protection, monitoring Including BCU for Bus Coupler circuits 

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

2F.4 Complete Busbar Protection Panel

a) Central unit with HMI set 1

b)
Complete Protection Panel including annunciation, wiring, lighting, heater, humidity sensor & other accessories 

with selector switch for switching BBP,BFP and all function.
Lot 1

2F.5 Complete Digital Fault Diturbance Recorder (DFDR) with panel

×

× ×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

a) Data Acquisition and processing unit for alll 132KV bay and 33KV incomer bays. Lot 1

b) Engineering workstation with ethernet switches. Lot 1

c) Complete Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories. Lot 1

2F.6 Complete Tarif metering panel

a) Meters (One meter for each 132KV feeder) nos. 6

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

2F.7 Complete SAS Hardware and Software

a) Industrial Server PC / Operator workstation with SAS & Enginering Software Set 2

b)
Ethernet Switches for SAS, GPS System, Monitor 55 inch, Color Laser printer, and common alarm unit with hooter 

/ buzzer for annunciation including all types of cable. Lot 1

c)
BCU for all common signals of the substation and additional BCUs to control 5 (five) nos. 33kV outgoing feeders 

from NLDC. Lot 1

d) Complete Panel including wiring, lighting, heater, humidity sensor & other accessories Lot 1

2F.8 Complete RTCC for all 132/33KV transformer set 2

Each comprising

a) All temperature meters, AVR and TPI meter lot 1

b) Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

36kV Circuit

2F.9
Complete Control, Protection, monitoring including BCU for Two (02) earthing/auxiliary transformers and 

associated bays

2F.10 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

×

× ×

Deleted

×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

2F.11 Tariff metering 

a) Meters (One meter for each 33KV feeder) nos. 2

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

2G Multicore Cables

2G.1 Multicore Cables for control, protection, metering & power circuits

i) _LV Control Cable lot 1

ii) _LV Power Cable lot 1

2H Earthing and Lightning Protection

2H.1 _Earthing system for complete substation lot 1

2H.2 _lightning Protection System for complete substation lot 1

2I Batteries, chargers & DC distribution

2I.1 110V Ni-cad Batteries with chargers & distribution board & others

i) _110V Battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _110V DC Distribution panel lot 1

2I.2 48V Ni-cad Batteries with chargers & distribution board

i) _48V battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _48V DC Disatribution Panel lot 1

2J LVAC Distribution

2J.1 _AC 415V or 240V distribution panels lot 1

2J.2 _Tariff metering at LV side (Main & Check for each) lot 1

2J.3 _Power Factor Correction Plant in 415V Bus lot 1

2K Civil Works, Building and Foundation

2L lighting, small power, air conditioning and Ventilation , Solar

2L.1
lighting, small power, air conditioning and Ventilation and emergency DC lightning for control building.

lot 1

Refer to Schedule B4

Schedule 2_11 of 30

Section 4 : Bidding Forms 4-52



Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

2L.2 lighting for ouside building for security, roadway, switchyard, approach road lot 1

2L.3
Complete grid tied net-metering Solar system (10KW AC output) with inverter & changeover facilities including 

other accessories. lot 1

2L.4

Complete IP Camera system (min. 15 nos. camera) for switchyard area, control building, gate and boundary 

including NVR and all other required accessories lot 1

2M
Fibre Optic Multiplexer Equipment and PLC Equipment for Communication and Protection                         

(as shown on bid drawing)

2M.1 Indoor Fibre Optic Multipexer Equipment lot 1

2M.2
under ground optical fiber cable, armoured, 48 core  including Outdoor termination box,indoor MDF/ODF & pigtail 

cables lot 1

2M.3
Fiber optic multiplexer equipment (latest model used in Powergrid Network) with all required services for all remote 

end substations
lot 1

2N SCADA system  for Telecontrol and Telemetering

2N.1 Complete SCADA hardware & software lot 1

SECTION III

3C 145 kV  Air Insulated Switchgear

3C.1 SF6 Circuit breaker,1600A,40kA/1s, live tank, gang operating for Transformer Bay set 2

3C.2 SF6 Circuit breaker,1600A, 40kA/1s,live tank, single pole operating for Line Bay set 2

3C.3 SF6 Circuit breaker,3150A,40kA/1s, live tank, gang operating for Bus Coupler Bay set 1

3C.4 Disconnector switch without E/S, 1600A,40kA/1s for Transformer Bay set 4

3C.5 Disconnector switch without E/S, 1600A,40kA/1s for Line bay set 4

3C.6 Disconnector switch with E/S, 3150A,40kA/1s for bus coupler bay set 2

3C.7 Disconnector switch with E/S, 1600A,40kA/1s for line & Transformer Bay set 4

3C.8 Single phase current transformer , 40kA/1s  multi core for Transformer Bay nos. 6

3C.9 Single phase current transformer , 40kA/1s for line bay nos. 6

TOTAL OF SECTION II 

(Carried to Schedule 5 Grand Summary)

Matlab (N) 132/33kV AIS Substation
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

3C.10 Single phase current transformer , 40kA/1s for bus coupler bay nos. 3

3C.11 Single phase  voltage transformer (IVT), multi-core nos. 18

3C.12 Single phase surge arrester, 120kV rated,10kA nos. 12

3C.13
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

3C.14 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts lot 1

c) _Equipment support structures  including nut & bolts

i) Circuit Breaker set 5

ii) Disconnector without  Earth Switch set 8

iii) Disconnector with Earth Switch set 6

iv) Bus Earth Switch Deleted 0

v) Current Transformer nos. 15

vi)  Voltage Transformer nos. 18

vii) Surge Arrester nos. 12

viii) Bay MK Lot 1

ix) Post type support insulators Nos. 11

d) _Cable tray including fitting, fixing accessories lot 1

3D 36kV Switches & connection

3D1 36kV Switches & connection for Auxiliary Transformer

3D1.1 36kV Vacuum Circuit breaker Deleted

3D1.2 36kV Disconnector with dropout fuse set 2

3D2 36kV Switches & connection for Incomer/ LV side of 132/33 kV Transformer
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

3D.2.1 36kV Vacuum Circuit breaker set 2

3D.2.2 36kV Disconnector switch set 2

3D.2.3 36kV Disconnector switch with ES set 2

3D.2.4 36kV Inductive voltage transformer (IVT), 2 core nos. 12

3D.2.5 Single phase surge arrester, 30kV rated,10kA nos. 6

3D.2.6 Bus sectionalizer DS nos. 1

3D.2.7 36kV Current  transformer nos. 6

3D.2.8
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions (For eight nos. 36KV bays)

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

3D.2.9 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts (For eight nos. 36KV bays) lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts (For eight nos. 36KV bays) lot 1

c)
_Equipment support structures  including nut & bolts for two incomer bays of power transformer and two 

auxiliary transformer bays
lot 1

d) _Cable tray including fitting, fixing accessories lot 1

3E Power Transformer & Earthing/Auxiliary Transformer

3E.1 132/33 kV, 50/75 MVA (ONAN/ONAF), three phase Power Transformer set 2

3E.2 33/0.415 kV, 300kVA Earthing auxiliary Transformer set 2

3F Control, Protection, SAS and Metering

145kV Circuits

3F.1 Complete Control, Protection, monitoring Including BCU for overhead line circuits set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1 × ×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

3F.2 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

3F.3 Complete Control, Protection, monitoring Including BCU for Bus Coupler circuits 

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

3F.4 Complete Busbar Protection Panel

a) Central unit with HMI set 1

b)
Complete Protection Panel including annunciation, wiring, lighting, heater, humidity sensor & other accessories 

with selector switch for switching BBP,BFP and all function.
Lot 1

3F.5 Complete Digital Fault Diturbance Recorder (DFDR) with panel

a) Data Acquisition and processing unit for alll 132KV bay and 33KV incomer bays. Lot 1

b) Engineering workstation with ethernet switches. Lot 1

c) Complete Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories. Lot 1

3F.6 Complete Tarif metering panel

a) Meters (One meter for each 132KV feeder) nos. 4

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

3F.7 Complete SAS Hardware and Software

× ×

× ×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

a) Industrial Server PC / Operator workstation with SAS & Enginering Software Set 2

b)
Ethernet Switches for SAS, GPS System, Monitor 55 inch, Color Laser printer, and common alarm unit with hooter 

/ buzzer for annunciation including all types of cable. Lot 1

c)
BCU for all common signals of the substation and additional BCUs to control 5 (five) nos. 33kV outgoing feeders 

from NLDC. Lot 1

d) Complete Panel including wiring, lighting, heater, humidity sensor & other accessories Lot 1

3F.8 Complete RTCC for all 132/33KV transformer set 2

Each comprising

a) All temperature meters, AVR and TPI meter lot 1

b) Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

36kV Circuit

3F.9
Complete Control, Protection, monitoring including BCU for Two (02) earthing/auxiliary transformers and 

associated bays

3F.10 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

3F.11 Tariff metering 

a) Meters (One meter for each 33KV feeder) nos. 2

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

3G Multicore Cables

3G.1 Multicore Cables for control, protection, metering & power circuits

i) _LV Control Cable lot 1

ii) _LV Power Cable lot 1

Deleted

× ×

× ×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

3H Earthing and Lightning Protection

3H.1 _Earthing system for complete substation lot 1

3H.2 _lightning Protection System for complete substation lot 1

3I Batteries, chargers & DC distribution

3I.1 110V Ni-cad Batteries with chargers & distribution board & others

i) _110V Battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _110V DC Distribution panel lot 1

3I.2 48V Ni-cad Batteries with chargers & distribution board

i) _48V battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _48V DC Disatribution Panel lot 1

3J LVAC Distribution

3J.1 _AC 415V or 240V distribution panels lot 1

3J.2 _Tariff metering at LV side (Main & Check for each) lot 1

3J.3 _Power Factor Correction Plant in 415V Bus lot 1

3K Civil Works, Building and Foundation Refer to Schedule B4

3L lighting, small power, air conditioning and Ventilation , Solar

3L.1
lighting, small power, air conditioning and Ventilation and emergency DC lightning for control building.

lot 1

3L.2 lighting for ouside building for security, roadway, switchyard, approach road lot 1

3L.3
Complete grid tied net-metering Solar system (10KW AC output) with inverter & changeover facilities including 

other accessories. lot 1

3L.4

Complete IP Camera system (min. 15 nos. camera) for switchyard area, control building, gate and boundary 

including NVR and all other required accessories lot 1

3M
Fibre Optic Multiplexer Equipment and PLC Equipment for Communication and Protection                         

(as shown on bid drawing)

3M.1 Indoor Fibre Optic Multipexer Equipment lot 1
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

3M.2
Under ground optical fiber cable, armoured, 48 core  including Outdoor termination box, indoor MDF/ODF & pigtail 

cables lot 1

3M.3
Fiber optic multiplexer equipment (latest model used in Powergrid Network) with all required services for all remote 

end substations
lot 1

3N SCADA system  for Telecontrol and Telemetering

3N.1 Complete SCADA hardware & software lot 1

SECTION IV

4C 145 kV  Air Insulated Switchgear

4C.1 SF6 Circuit breaker,1600A,40kA/1s, live tank, gang operating for Transformer Bay set 2

4C.2 SF6 Circuit breaker,1600A, 40kA/1s,live tank, single pole operating for Line Bay set 4

4C.3 SF6 Circuit breaker,3150A,40kA/1s, live tank, gang operating for Bus Coupler Bay set 1

4C.4 Disconnector switch without E/S, 1600A,40kA/1s for Transformer Bay set 4

4C.5 Disconnector switch without E/S, 1600A,40kA/1s for Line bay set 8

4C.6 Disconnector switch with E/S, 3150A,40kA/1s for bus coupler bay set 2

4C.7 Disconnector switch with E/S, 1600A,40kA/1s for line & Transformer Bay set 6

4C.8 Single phase current transformer , 40kA/1s  multi core for Transformer Bay nos. 6

4C.9 Single phase current transformer , 40kA/1s for line bay nos. 12

4C.10 Single phase current transformer , 40kA/1s for bus coupler bay nos. 3

4C.11 Single phase  voltage transformer (IVT), multi-core nos. 24

4C.12 Single phase surge arrester, 120kV rated,10kA nos. 18

4C.13
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

TOTAL OF SECTION III 

(Carried to Schedule 5 Grand Summary)

Chatkhil 132/33kV AIS Substation

Schedule 2_18 of 30

Section 4 : Bidding Forms 4-59



Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

iii) _Fittings lot 1

4C.14 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts lot 1

c) _Equipment support structures  including nut & bolts

i) Circuit Breaker set 7

ii) Disconnector without  Earth Switch set 12

iii) Disconnector with Earth Switch set 8

iv) Bus Earth Switch Deleted 0

v) Current Transformer nos. 21

vi)  Voltage Transformer nos. 24

vii) Surge Arrester nos. 18

viii) Bay MK Lot 1

ix) Post type support insulators Nos. 15

d) _Cable tray including fitting, fixing accessories lot 1

4D 36kV Switches & connection

4D1 36kV Switches & connection for Auxiliary Transformer

4D1.1 36kV Vacuum Circuit breaker Deleted

4D1.2 36kV Disconnector with dropout fuse set 2

4D2 36kV Switches & connection for Incomer/ LV side of 132/33 kV Transformer

4D.2.1 36kV Vacuum Circuit breaker set 2

4D.2.2 36kV Disconnector switch set 2

4D.2.3 36kV Disconnector switch with ES set 2

4D.2.4 36kV Inductive voltage transformer (IVT), 2 core nos. 12

4D.2.5 Single phase surge arrester, 30kV rated,10kA nos. 6

4D.2.6 Bus sectionalizer DS nos. 1
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

4D.2.7 36kV Current  transformer nos. 6

4D.2.8
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions (For eight nos. 36KV bays)

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

4D.2.9 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts (For eight nos. 36KV bays) lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts (For eight nos. 36KV bays) lot 1

c)
_Equipment support structures  including nut & bolts for two incomer bays of power transformer and two 

auxiliary transformer bays
lot 1

d) _Cable tray including fitting, fixing accessories lot 1

4E Power Transformer & Earthing/Auxiliary Transformer

4E.1 132/33 kV, 80/120 MVA (ONAN/ONAF), three phase Power Transformer set 2

4E.2 33/0.415 kV, 300kVA Earthing auxiliary Transformer set 2

4F Control, Protection, SAS and Metering

145kV Circuits

4F.1 Complete Control, Protection, monitoring Including BCU for overhead line circuits set 4

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

4F.2 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

× ×

× ×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

4F.3 Complete Control, Protection, monitoring Including BCU for Bus Coupler circuits 

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

4F.4 Complete Busbar Protection Panel

a) Central unit with HMI set 1

b)
Complete Protection Panel including annunciation, wiring, lighting, heater, humidity sensor & other accessories 

with selector switch for switching BBP,BFP and all function.
Lot 1

4F.5 Complete Digital Fault Diturbance Recorder (DFDR) with panel

a) Data Acquisition and processing unit for alll 132KV bay and 33KV incomer bays. Lot 1

b) Engineering workstation with ethernet switches. Lot 1

c) Complete Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories. Lot 1

4F.6 Complete Tarif metering panel

a) Meters (One meter for each 132KV feeder) nos. 4

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

4F.7 Complete SAS Hardware and Software

a) Industrial Server PC / Operator workstation with SAS & Enginering Software Set 2

b)
Ethernet Switches for SAS, GPS System, Monitor 55 inch, Color Laser printer, and common alarm unit with hooter 

/ buzzer for annunciation including all types of cable. Lot 1

c)
BCU for all common signals of the substation and additional BCUs to control 5 (five) nos. 33kV outgoing feeders 

from NLDC. Lot 1

d) Complete Panel including wiring, lighting, heater, humidity sensor & other accessories Lot 1

4F.8 Complete RTCC for all 132/33KV transformer set 2

× ×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

Each comprising

a) All temperature meters, AVR and TPI meter lot 1

b) Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

36kV Circuit

4F.9
Complete Control, Protection, monitoring including BCU for Two (02) earthing/auxiliary transformers and 

associated bays

4F.10 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

4F.11 Tariff metering 

a) Meters (One meter for each 33KV feeder) nos. 2

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

4G Multicore Cables

4G.1 Multicore Cables for control, protection, metering & power circuits

i) _LV Control Cable lot 1

ii) _LV Power Cable lot 1

4H Earthing and Lightning Protection

4H.1 _Earthing system for complete substation lot 1

4H.2 _lightning Protection System for complete substation lot 1

4I Batteries, chargers & DC distribution

4I.1 110V Ni-cad Batteries with chargers & distribution board & others

i) _110V Battery Banks, Ah set 2

ii) _Charger, A set 2

× ×

Deleted

× ×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

iii) _110V DC Distribution panel lot 1

4I.2 48V Ni-cad Batteries with chargers & distribution board

i) _48V battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _48V DC Disatribution Panel lot 1

4J LVAC Distribution

4J.1 _AC 415V or 240V distribution panels lot 1

4J.2 _Tariff metering at LV side (Main & Check for each) lot 1

4J.3 _Power Factor Correction Plant in 415V Bus lot 1

4K Civil Works, Building and Foundation Refer to Schedule B4

4L lighting, small power, air conditioning and Ventilation , Solar

4L.1
lighting, small power, air conditioning and Ventilation and emergency DC lightning for control building.

lot 1

4L.2 lighting for ouside building for security, roadway, switchyard, approach road lot 1

4L.3
Complete grid tied net-metering Solar system (10KW AC output) with inverter & changeover facilities including 

other accessories. lot 1

4L.4
Complete IP Camera system (min. 15 nos. camera) for switchyard area, control building, gate and boundary 

including NVR and all other required accessories lot 1

4M
Fibre Optic Multiplexer Equipment and PLC Equipment for Communication and Protection                         

(as shown on bid drawing)

4M.1 Indoor Fibre Optic Multipexer Equipment lot 1

4M.2
Under ground optical fiber cable, armoured, 48 core  including Outdoor termination box, indoor MDF/ODF & pigtail 

cables lot 1

4M.3
Fiber optic multiplexer equipment (latest model used in Powergrid Network) with all required services for all remote 

end substations
lot 1

4N SCADA system  for Telecontrol and Telemetering

4N.1 Complete SCADA hardware & software lot 1
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

SECTION V

5C 145 kV  Air Insulated Switchgear

5C.1 SF6 Circuit breaker,1600A,40kA/1s, live tank, gang operating for Transformer Bay Deleted

5C.2 SF6 Circuit breaker,1600A, 40kA/1s,live tank, single pole operating for Line Bay set 2

5C.3 SF6 Circuit breaker,3150A,40kA/1s, live tank, gang operating for Bus Coupler Bay Deleted

5C.4 Disconnector switch without E/S, 1600A,40kA/1s for Transformer Bay Deleted

5C.5 Disconnector switch without E/S, 1600A,40kA/1s for Line bay set 4

5C.6 Disconnector switch without E/S, 3150A,40kA/1s for bus coupler bay Deleted

5C.7 Disconnector switch with E/S, 1600A,40kA/1s for line bay set 2

5C.8 Single phase current transformer , 40kA/1s  multi core for Transformer Bay Deleted

5C.9 Single phase current transformer , 40kA/1s for line bay nos. 6

5C.10 Single phase current transformer , 40kA/1s for bus coupler bay Deleted

5C.11 Single phase  voltage transformer (IVT), multi-core nos. 6

5C.12 Single phase surge arrester, 120kV rated,10kA nos. 6

5C.13
Conductors for flexible bus and flexible jumper, insulators, fittings including all necessary clamps and 

connectors for busbar compositions for two bay extension and one new tower installation

a) for two bay extension

i) _Flexible Conductor for Bus, Flexible conductor for jumper and equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

b) for  one new tower installation

i) 120kN tension Insulators Set for single "ACCC Linnet'' Conductor - hardware fittings only lot 1

5C.14 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts lot 1

TOTAL OF SECTION IV

(Carried to Schedule 5 Grand Summary)

132 kV BAY Extension At Kachua Substation
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts lot 1

c) _Equipment support structures  including nut & bolts

i) Circuit Breaker set 2

ii) Disconnector without  Earth Switch set 4

iii) Disconnector with Earth Switch set 2

iv) Bus Earth Switch set 0

v) Current Transformer nos. 6

vi)  Voltage Transformer nos. 6

vii) Surge Arrester nos. 6

viii) Bay MK nos. 2

ix) Post type support insulators nos. 4

d) _Cable tray including fitting, fixing accessories lot 1

5F Control, Protection, SAS and Metering

145kV Circuits

5F.1 Complete Control, Protection, monitoring for overhead line circuits set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup) Lot 1

b) BCU with required I/Os set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

5F.2 Complete Tarif metering panel

a) Meters  (One meter for each 132KV feeder) nos. 2

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

5F.3 Extension of existing Busbar Protection Panel lot 1

5F.4 Extension of existing  Digital Fault Diturbance Recorder (DFDR) with panel lot 1

5G Multicore Cables

5G.1 Multicore Cables for control, protection, metering & power circuits

× ×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

i) _LV Control Cable lot 1

ii) _LV Power Cable lot 1

5H Earthing and Lightning Protection

5H.1 _Extension of Earthing system for two new 132KV bay lot 1

5H.2 _Lightning Protection System for two new 132KV bay lot 1

5I Batteries, chargers & DC distribution

5I.1 Extension of 110V DC distribution panels  & others lot 1

5I.2 Extension of 48V DC distribution panels  & others lot 1

5J LVAC Distribution

5J.1 Extension of AC 415V or 240V distribution panels & others lot 1

5J.2 _Power Factor Correction Plant in 415V Bus lot 1

5K Civil Works, Building and Foundation

5L lighting, small power, air conditioning and Ventilation , Solar

5L.1
lighting, small power, air conditioning and Ventilation and emergency DC lightning for control building and local 

control houses

5L.2 lighting for ouside building for security, roadway and switchyard area lot 1

5M
Fibre Optic Multiplexer Equipment and PLC Equipment for Communication and Protection

5M.1
Extension of existing/ upgradation of  Indoor Fibre Optic Multipexer Equipment. (if alternate proposal other than 

existing multiplexer, bidder shall include one set of 48V battery and charger) lot 1

5M.2
under ground optical fiber cable, armoured, 48 core  including Outdoor termination box,indoor MDF/ODF & pigtail 

cables lot 1

5M.3
Fiber optic multiplexer equipment (latest model used in Powergrid Network) with all required services for all remote 

end substations
lot 1

5N SCADA system  for Telecontrol and Telemetering

5N.1 Complete SCADA hardware & software
lot 1

Refer to Schedule B4

Deleted
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

SECTION VI

6.3 145 kV SWITCHGEAR

6.3.1 Complete SF6 gas, livetank type 145kVCircuit Breaker (single-pole operation type) sets 5

6.3.2 Complete  145 kV disconnector switch sets 5

6.3.3
Set of interrupting chamber including insulators, fixed and moving contacts for 145kV offered type  circuit breaklers

sets 5

6.3.4 145 kV post insulators suitable for disconnector nos. 5

6.3.5 Set (three phase) of contacts for 145 kV disconnector sets 25

6.3.6 120 kV surge arrester nos. 10

6.3.7 145 kV inductive voltage transformer nos. 6

6.3.8 Closing coils nos. 25

6.3.9 Tripping coils nos. 25

6.3.10 Motor for 145 kV circuit  breaking operating mechanism nos. 5

6.3.11 Motor for disconnector drive nos. 5

6.3.12 Coils for Blocking magnet in disconnector drive nos. 5

6.4 TRANSFORMERS

6.4.1 Auto-transformer 245kV bushings (Single Phase) Deleted

6.4.2 Auto-transformer 145 kV bushings (Single Phase) Deleted

6.4.3 Transformer 145 kV bushings HV of 132/33KV (Single Phase) nos. 4

6.4.4 Transformer 36 kV bushings LV of 132/33KV (Single Phase) nos. 4

6.4.5 Earthing transformer 36 kV  bushings nos. 4

6.4.6 Sets of transformer gaskets (2 set for power transformer) lot 4

TOTAL OF SECTION V

(Carried to Schedule 5 Grand Summary)

Spare item shall be supplied from the make of approved main item and same ordering code shall be 

followed.

Mandatory Spare parts including Maintenance and Test Equipment
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

6.4.7
Set of special tools, gauges and spanners recommended by manufacturer (2 set for each type of power 

transformer) lot 1

6.4.8 Spare transformer oil (1 barrel equivalent 200 to 210 Liter) Barrel 600

6.4.9 Silica gel 20% spare for all supplied transformer lot 1

6.4.10 Transformer oil treatment plant, 6000litre/hr   (Clause 4.13.2) set 4

6.6 PROTECTION, CONTROL, METERING

6.6.1 Distance relay set 4

6.6.2 Line differential relay with distance backup set 2

6.6.3 Biased differential relay (3-phase) set 2

6.6.4 Overcurrent and Earth fault relay sets 2

6.6.5 Bay Control Unit (Dupchanchia) sets 3

6.6.6 Bay Control Unit (Kumarkhali) sets 3

6.6.7 Bay Control Unit (Matlab North) sets 3

6.6.8 Bay Control Unit (Chatkhil) sets 3

6.6.9 Central Unit for BBP sets 1

6.6.10 Bay Unit for BBP (Dupchanchia) sets 3

6.6.11 Bay Unit for BBP (Kumarkhali) sets 3

6.6.12 Bay Unit for BBP (Matlab North) sets 3

6.6.13 Bay Unit for BBP (Chatkhi) sets 3

6.6.14 Tripping relay (electrical reset) sets 10

6.6.15 Trip circuit supervision relay sets 20

6.6.16 Multifunction Meter nos. 15

6.6.17 Bulbs for discrepancy switches nos. 60

6.6.18 kWh & kVarh meter (Energy Meter) nos. 5

6.7 POWER & CONTROL CABLES

6.7.1 control cable, 7 core meter 1000

6.7.2 control cable, 12 core meter 1000
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

6.8 Batteries, Chargers, & DC Distribution

6.8.1 All types of pcb and controller used in charger (Manufacturer to list) sets 4

6.8.2 Battery fuses, Contactor, relays, push buttons, selector switches, counter etc sets 4

6.8.3 DC board incoming MCCB sets 4

6.8.4 Outgoing MCBs sets 8

6.8.5 Battery Charger complete unit, 110V sets 4

6.9 LV  AC SWITCHGEAR

6.9.1 3-phase set LVAC board incoming MCCB no. 2

6.9.2 3-phase sets outgoing MCCBs nos. 4

6.9.3 1-phase sets outgoing MCBs nos. 10

6.1 Fiber Optic Multiplexer Equipment

6.10.1 Set of spare modules of necessary function for each substation (Transmission Card, Teleprotection card, 

Differential protection card if used in this project, control / CPU card, power card, optical ethernet card, electrical 

ethernet card, 2 Nos of maximum distance SFP used)
lot 1

6.10.2 Underground optical fiber cable, armoured, 48 core meter 600

6.11 O&M EQUIPMENT

6.11.1 3-phase portable (maintenance) earthing equipment devices with connectors and telescopic glass fibre operating 

pole suitable for plant supplied sets 4

6.11.2 All types of fittings and clamp connectors used in this project. (25% or 3 numbers, whichever is higher, of each 

type) lot 1

6.11.3 Scissor Lift: Battery type for minimum two persons. Maximum working height greater than 10m sets 4

6.11.4 Desktop PC for Substation incharge. Min. Spec: i7 latest gen processor with latest motherboard, 16 GB RAM, 512 

GB SSD, 24" 1080p IPS LED Monitor, 1500VA UPS, Mulifunction B/W printer/scanner with ADF with both side 

printing facility, keyboard, mouse, etc. 

sets 4

TOTAL OF SECTION VI 

(Carried to Schedule 5 Grand Summary)
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

1 Specify currency in accordance with specifications in Bid Data Sheet under ITB 19.1 in Single-stage Bid.  Create 

and use as many columns for Unit Price and Total Price as there are currencies.
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Local Currency [In 

BDT]

Foreign Currency  

[In ……..]

Local Currency [In 

BDT]

Foreign 

Currency  [In 

…….]

1 2 3 4 5 6 7 = 4 x 5 8 = 4 x 6

 Section-I

1.2
Preparation of As-Built drawing and operation & maintenance manual 

of the installation
Lot 1

 Section-II

2.2
Preparation of As-Built drawing and operation & maintenance manual 

of the installation
Lot 1

 Section-III

3.2
Preparation of As-Built drawing and operation & maintenance manual 

of the installation
Lot 1

 Section-IV

4.2
Preparation of As-Built drawing and operation & maintenance manual 

of the installation
Lot 1

 Section-V

5.2
Preparation of As-Built drawing and operation & maintenance manual 

of the installation
Lot 1

Item
Description (For detailed description, please refer to 

specification and Schedule A)

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil including associated 132KV bay extension at Kachua 

Substation on turnkey basis (Package-4)

Schedule 3: Design Services

Unit Quantity

Unit Price
1

Total Price
1

 Total Columns 7 and 8 to be carried forward to Schedule No. 5 - Grand Summary

CHATKHIL132/33 KV AIS SUBSTATION

4.1
Basic and detailed design as per contract specification and 

requirement for entire scope of the contract
Lot 1

 Total Columns 7 and 8 to be carried forward to Schedule No. 5 - Grand Summary

MATLAB North 132/33 KV AIS SUBSTATION

3.1
Basic and detailed design as per contract specification and 

requirement for entire scope of the contract
Lot

 Total Columns 7 and 8 to be carried forward to Schedule No. 5 - Grand Summary

1 Specify currency in accordance with specifications in Bid Data Sheet under ITB 19.1 in Single-stage Bid.  Create and use as many columns for Unit Price and Total Price as there are currencies.

 Total Columns 7 and 8 to be carried forward to Schedule No. 5 - Grand Summary

132 kV BAY EXTENSION AT KACHUA SUBSTATION

5.1
Basic and detailed design as per contract specification and 

requirement for entire scope of the contract
Lot 1

1

 Total Columns 7 and 8 to be carried forward to Schedule No. 5 - Grand Summary

KUMARKHALI 132/33 KV AIS SUBSTATION

2.1
Basic and detailed design as per contract specification and 

requirement for entire scope of the contract
Lot 1

Schedule No. 3 Design Services 

DUPCHANCHIA 132/33 KV AIS SUBSTATION

1.1
Basic and detailed design as per contract specification and 

requirement for entire scope of the contract
Lot 1
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

SECTION I

1C 145 kV  Air Insulated Switchgear

1C.1 SF6 Circuit breaker,1600A,40kA/1s, live tank, gang operating for Transformer Bay set 2

1C.2 SF6 Circuit breaker,1600A, 40kA/1s,live tank, single pole operating for Line Bay set 4

1C.3 SF6 Circuit breaker,3150A,40kA/1s, live tank, gang operating for Bus Coupler Bay set 1

1C.4 Disconnector switch without E/S, 1600A,40kA/1s for Transformer Bay set 4

1C.5 Disconnector switch without E/S, 1600A,40kA/1s for Line bay set 8

1C.6 Disconnector switch with E/S, 3150A,40kA/1s for bus coupler bay set 2

1C.7 Disconnector switch with E/S, 1600A,40kA/1s for line & Transformer Bay set 6

1C.8 Single phase current transformer , 40kA/1s  multi core for Transformer Bay nos. 6

1C.9 Single phase current transformer , 40kA/1s for line bay nos. 12

1C.10 Single phase current transformer , 40kA/1s for bus coupler bay nos. 3

1C.11 Single phase  voltage transformer (IVT), multi-core nos. 24

1C.12 Single phase surge arrester, 120kV rated,10kA nos. 18

1C.13
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

1C.14 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts lot 1

Quantity

Dupchanchia 132/33kV AIS Substation

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil including associated 132KV bay extension at Kachua 

Substation on turnkey basis (Package-4)

Schedule 4: Installation and Other Services

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 4: Installation and Other Services

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

c) _Equipment support structures  including nut & bolts

i) Circuit Breaker set 7

ii) Disconnector without  Earth Switch set 12

iii) Disconnector with Earth Switch set 8

iv) Bus Earth Switch Deleted 0

v) Current Transformer nos. 21

vi)  Voltage Transformer nos. 24

vii) Surge Arrester nos. 18

viii) Bay MK Lot 1

ix) Post type support insulators Nos. 15

d) _Cable tray including fitting, fixing accessories lot 1

1D 36kV Switches & connection

1D1 36kV Switches & connection for Auxiliary Transformer

1D1.1 36kV Vacuum Circuit breaker Deleted

1D1.2 36kV Disconnector with dropout fuse set 2

1D2 36kV Switches & connection for Incomer/ LV side of 132/33 kV Transformer

1D.2.1 36kV Vacuum Circuit breaker set 2

1D.2.2 36kV Disconnector switch set 2

1D.2.3 36kV Disconnector switch with ES set 2

1D.2.4 36kV Inductive voltage transformer (IVT), 2 core nos. 12

1D.2.5 Single phase surge arrester, 30kV rated,10kA nos. 6

1D.2.6 Bus sectionalizer DS nos. 1

1D.2.7 36kV Current  transformer nos. 6

1D.2.8
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions (For eight nos. 36KV bays)

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 4: Installation and Other Services

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

iii) _Fittings lot 1

1D.2.9 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts (For eight nos. 36KV bays) lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts (For eight nos. 36KV bays) lot 1

c)
_Equipment support structures  including nut & bolts for two incomer bays of power transformer and two 

auxiliary transformer bays
lot 1

d) _Cable tray including fitting, fixing accessories lot 1

1E Power Transformer & Earthing/Auxiliary Transformer

1E.1 132/33 kV, 50/75 MVA (ONAN/ONAF), three phase Power Transformer set 2

1E.2 33/0.415 kV, 300kVA Earthing auxiliary Transformer set 2

1F Control, Protection, SAS and Metering

145kV Circuits

1F.1 Complete Control, Protection, monitoring Including BCU for overhead line circuits set 4

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

1F.2 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

1F.3 Complete Control, Protection, monitoring Including BCU for Bus Coupler circuits 

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

× ×

× ×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 4: Installation and Other Services

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

1F.4 Complete Busbar Protection Panel

a) Central unit with HMI set 1

b)
Complete Protection Panel including annunciation, wiring, lighting, heater, humidity sensor & other accessories 

with selector switch for switching BBP,BFP and all function.
Lot 1

1F.5 Complete Digital Fault Diturbance Recorder (DFDR) with panel

a) Data Acquisition and processing unit for alll 132KV bay and 33KV incomer bays. Lot 1

b) Engineering workstation with ethernet switches. Lot 1

c) Complete Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories. Lot 1

1F.6 Complete Tarif metering panel

a) Meters (One meter for each 132KV feeder) nos. 6

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

1F.7 Complete SAS Hardware and Software

a) Industrial Server PC / Operator workstation with SAS & Enginering Software Set 2

b)
Ethernet Switches for SAS, GPS System, Monitor 55 inch, Color Laser printer, and common alarm unit with hooter 

/ buzzer for annunciation including all types of cable. Lot 1

c)
BCU for all common signals of the substation and additional BCUs to control 5 (five) nos. 33kV outgoing feeders 

from NLDC. Lot 1

d) Complete Panel including wiring, lighting, heater, humidity sensor & other accessories Lot 1

1F.8 Complete RTCC for all 132/33KV transformer set 2

Each comprising

a) All temperature meters, AVR and TPI meter lot 1

b) Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

36kV Circuit

× ×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 4: Installation and Other Services

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

1F.9
Complete Control, Protection, monitoring including BCU for Two (02) earthing/auxiliary transformers and 

associated bays

1F.10 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

1F.11 Tariff metering 

a) Meters (One meter for each 33KV feeder) nos. 2

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

1G Multicore Cables

1G.1 Multicore Cables for control, protection, metering & power circuits

i) _LV Control Cable lot 1

ii) _LV Power Cable lot 1

1H Earthing and Lightning Protection

1H.1 _Earthing system for complete substation lot 1

1H.2 _lightning Protection System for complete substation lot 1

1I Batteries, chargers & DC distribution

1I.1 110V Ni-cad Batteries with chargers & distribution board & others

i) _110V Battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _110V DC Distribution panel lot 1

1I.2 48V Ni-cad Batteries with chargers & distribution board

i) _48V battery Banks, Ah set 2

ii) _Charger, A set 2

Deleted

× ×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 4: Installation and Other Services

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

iii) _48V DC Disatribution Panel lot 1

1J LVAC Distribution

1J.1 _AC 415V or 240V distribution panels lot 1

1J.2 _Tariff metering at LV side (Main & Check for each) lot 1

1J.3 _Power Factor Correction Plant in 415V Bus lot 1

1K Civil Works, Building and Foundation

1K.1 Complete land development and slope protection

i)* _Complete land development with carried/dredged earth filling including approach road cum 21000

1K.2 Complete civil items required for outdoor works

i) _Outdoor gantry foundation including tower foundation in 132kV switchyard

a. _Gantry column for main bus and jack bus nos. 37

ii) _Outdoor equipment foundation in 132kV switchyard

a.* _CB set** 7

b.* _DS without ES set** 12

c.* _DS with ES set** 8

d.* _CT nos. 21

e.* _IVT nos. 24

f.* _SA nos. 18

g.* _PI Nos. 15

iii). _Outdoor gantry/tubular bus bar foundation in 33kV switchyard for incomer/ LV side of 132/33 kV 

transformer

a. _Gantry column (For eight nos. 36KV bays) lot 1

iv). _Outdoor equipment foundation in 33kV switchyard for incomer/ LV side of two 132/33 kV transformer 

bays and 33/0.415 kV auxiliary transformer bays

lot 1

v).* _Transformer pad with foundation

a. _50/75 MVA Power Transformer  including oil pit set 2

b. _300kVA Earthing auxiliary Transformer set 2
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Schedule 4: Installation and Other Services

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

vi).* _Blast wall cum gantry foundation nos. 1

vii).* _Boundary wall for overall plan

a. _Boundary wall with retaining wall m 440

viii).* _Substation main gate (motorized) nos. 1

ix).* _Chain link fencing m 70

x).* _Approach road (pavement width 6m) m 15

xi).* _Internal road

a. _6m wide road m 110

b. _4.5m wide road m 220

c. _1.5m walk way m 20

xii).* _Surface drain m 420

xiii) _Cable trench/tunnel with soak pit lot 1

xiv). _Whole substation surface finishing with drainage system including outlet (excluding surface drain) lot 1

xv). _Gravel laying in switchyard area (as per earth mat design) lot 1

xvi).* _Septic tank cum soak well nos. 2

xvii). _Pump shed including deep tube well, motor, pump, water reservoir, water pipe line, electrical connection etc. nos. 2

xviii).* _Guard house nos. 1

xix).* _Sentry post nos. 2

xx)* _Ansar barrack with car parking at ground floor (Three storied 13.5mx6.5m) nos. 1

xxi)* _RCC pipe culvert at approch road nos. 1

xxii).* _Open Store yard (30m X 20m) sqm 600

1K.3 Complete civil works for Control Room & Switchyard Panel Room building

i) _Complete civil works for one 132kV control room building

a) _Foundation works lot 1

b) _Super structures lot 1

c) _All finish works like rendering, painting, water supply, sanitary, floor finish, furniture, etc. lot 1
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Unit Price
1

Total Price
1

1K.4* Testing of Foundation

i) _Compression test of pile nos. 2

ii) _Uplift test of pile nos. 1

1L lighting, small power, air conditioning and Ventilation , Solar

1L.1
lighting, small power, air conditioning and Ventilation and emergency DC lightning for control building.

lot 1

1L.2 lighting for ouside building for security, roadway, switchyard, approach road lot 1

1L.3
Complete grid tied net-metering Solar system (10KW AC output) with inverter & changeover facilities including 

other accessories. lot 1

1L.4

Complete IP Camera system (min. 15 nos. camera) for switchyard area, control building, gate and boundary 

including NVR and all other required accessories lot 1

1M
Fibre Optic Multiplexer Equipment and PLC Equipment for Communication and Protection                         

(as shown on bid drawing)

1M.1 Indoor Fibre Optic Multipexer Equipment lot 1

1M.2
Under ground optical fiber cable, armoured, 48 core  including Outdoor termination box, indoor MDF/ODF & pigtail 

cables lot 1

1M.3
Fiber optic multiplexer equipment (latest model used in Powergrid Network) with all required services for all remote 

end substations
lot 1

1N SCADA system  for Telecontrol and Telemetering

1N.1 Complete SCADA hardware & software lot 1

SECTION II

2C 145 kV  Air Insulated Switchgear

2C.1 SF6 Circuit breaker,1600A,40kA/1s, live tank, gang operating for Transformer Bay set 2

2C.2 SF6 Circuit breaker,1600A, 40kA/1s,live tank, single pole operating for Line Bay set 4

2C.3 SF6 Circuit breaker,3150A,40kA/1s, live tank, gang operating for Bus Coupler Bay set 1

2C.4 Disconnector switch without E/S, 1600A,40kA/1s for Transformer Bay set 4

TOTAL OF SECTION I 

(Carried to Schedule 5 Grand Summary)

Kumarkhali 132/33kV AIS Substation
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1

Total Price
1

2C.5 Disconnector switch without E/S, 1600A,40kA/1s for Line bay set 8

2C.6 Disconnector switch with E/S, 3150A,40kA/1s for bus coupler bay set 2

2C.7 Disconnector switch with E/S, 1600A,40kA/1s for line & Transformer Bay set 6

2C.8 Single phase current transformer , 40kA/1s  multi core for Transformer Bay nos. 6

2C.9 Single phase current transformer , 40kA/1s for line bay nos. 12

2C.10 Single phase current transformer , 40kA/1s for bus coupler bay nos. 3

2C.11 Single phase  voltage transformer (IVT), multi-core nos. 24

2C.12 Single phase surge arrester, 120kV rated,10kA nos. 18

2C.13
Flexible conductorsfor bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

2C.14 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts lot 1

c) _Equipment support structures  including nut & bolts

i) Circuit Breaker set 7

ii) Disconnector without  Earth Switch set 12

iii) Disconnector with Earth Switch set 8

iv) Bus Earth Switch Deleted 0

v) Current Transformer nos. 21

vi)  Voltage Transformer nos. 24

vii) Surge Arrester nos. 18

viii) Bay MK Lot 1

ix) Post type support insulators Nos. 15

d) _Cable tray including fitting, fixing accessories lot 1
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Unit Price
1

Total Price
1

2D 36kV Switches & connection

2D1 36kV Switches & connection for Auxiliary Transformer

2D1.1 36kV Vacuum Circuit breaker Deleted

2D1.2 36kV Disconnector with dropout fuse set 2

2D2 36kV Switches & connection for Incomer/ LV side of 132/33 kV Transformer

2D.2.1 36kV Vacuum Circuit breaker set 2

2D.2.2 36kV Disconnector switch set 2

2D.2.3 36kV Disconnector switch with ES set 2

2D.2.4 36kV Inductive voltage transformer (IVT), 2 core nos. 12

2D.2.5 Single phase surge arrester, 30kV rated,10kA nos. 6

2D.2.6 Bus sectionalizer DS nos. 1

2D.2.7 36kV Current  transformer nos. 6

2D.2.8
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions (For eight nos. 36KV bays)

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

2D.2.9 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts (For eight nos. 36KV bays) lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts (For eight nos. 36KV bays) lot 1

c)
_Equipment support structures  including nut & bolts for two incomer bays of power transformer and two 

auxiliary transformer bays
lot 1

d) _Cable tray including fitting, fixing accessories lot 1

2E Power Transformer & Earthing/Auxiliary Transformer

2E.1 132/33 kV, 50/75 MVA (ONAN/ONAF), three phase Power Transformer set 2

2E.2 33/0.415 kV, 300kVA Earthing auxiliary Transformer set 2
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Schedule 4: Installation and Other Services

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

2F Control, Protection, SAS and Metering

145kV Circuits

2F.1 Complete Control, Protection, monitoring Including BCU for overhead line circuits set 4

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

2F.2 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

2F.3 Complete Control, Protection, monitoring Including BCU for Bus Coupler circuits 

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

2F.4 Complete Busbar Protection Panel

a) Central unit with HMI set 1

b)
Complete Protection Panel including annunciation, wiring, lighting, heater, humidity sensor & other accessories 

with selector switch for switching BBP,BFP and all function.
Lot 1

2F.5 Complete Digital Fault Diturbance Recorder (DFDR) with panel

a) Data Acquisition and processing unit for alll 132KV bay and 33KV incomer bays. Lot 1

b) Engineering workstation with ethernet switches. Lot 1

×

× ×
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Item Description (For detailed description, please refer to specification and Schedule A) Unit
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1

Total Price
1

c) Complete Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories. Lot 1

2F.6 Complete Tarif metering panel

a) Meters (One meter for each 132KV feeder) nos. 6

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

2F.7 Complete SAS Hardware and Software

a) Industrial Server PC / Operator workstation with SAS & Enginering Software Set 2

b)
Ethernet Switches for SAS, GPS System, Monitor 55 inch, Color Laser printer, and common alarm unit with hooter 

/ buzzer for annunciation including all types of cable. Lot 1

c)
BCU for all common signals of the substation and additional BCUs to control 5 (five) nos. 33kV outgoing feeders 

from NLDC. Lot 1

d) Complete Panel including wiring, lighting, heater, humidity sensor & other accessories Lot 1

2F.8 Complete RTCC for all 132/33KV transformer set 2

Each comprising

a) All temperature meters, AVR and TPI meter lot 1

b) Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

36kV Circuit

2F.9
Complete Control, Protection, monitoring including BCU for Two (02) earthing/auxiliary transformers and 

associated bays

2F.10 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

2F.11 Tariff metering 

a) Meters (One meter for each 33KV feeder) nos. 2

×

× ×

Deleted

×
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Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

2G Multicore Cables

2G.1 Multicore Cables for control, protection, metering & power circuits

i) _LV Control Cable lot 1

ii) _LV Power Cable lot 1

2H Earthing and Lightning Protection

2H.1 _Earthing system for complete substation lot 1

2H.2 _lightning Protection System for complete substation lot 1

2I Batteries, chargers & DC distribution

2I.1 110V Ni-cad Batteries with chargers & distribution board & others

i) _110V Battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _110V DC Distribution panel lot 1

2I.2 48V Ni-cad Batteries with chargers & distribution board

i) _48V battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _48V DC Disatribution Panel lot 1

2J LVAC Distribution

2J.1 _AC 415V or 240V distribution panels lot 1

2J.2 _Tariff metering at LV side (Main & Check for each) lot 1

2J.3 _Power Factor Correction Plant in 415V Bus lot 1

2K Civil Works, Building and Foundation

2K.1 Complete land development and slope protection

i)* _Complete land development with carried/dredged earth filling including approach road cum 62100

2K.2 Complete civil items required for outdoor works

i) _Outdoor gantry foundation including tower foundation in 132kV switchyard
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1

Total Price
1

a. _Gantry column for main bus and jack bus nos. 37

ii) _Outdoor equipment foundation in 132kV switchyard

a.* _CB set** 7

b.* _DS without ES set** 12

c.* _DS with ES set** 8

d.* _CT nos. 21

e.* _IVT nos. 24

f.* _SA nos. 18

g.* _PI Nos. 15

iii). _Outdoor gantry/tubular bus bar foundation in 33kV switchyard for incomer/ LV side of 132/33 kV 

transformer

a. _Gantry column (For eight nos. 36KV bays) lot 1

iv). _Outdoor equipment foundation in 33kV switchyard for incomer/ LV side of two 132/33 kV transformer 

bays and 33/0.415 kV auxiliary transformer bays

lot 1

v).* _Transformer pad with foundation

a. _50/75 MVA Power Transformer  including oil pit set 2

b. _300kVA Earthing auxiliary Transformer set 2

vi).* _Blast wall cum gantry foundation nos. 1

vii).* _Boundary wall for overall plan

a. _Boundary wall with retaining wall m 515

viii).* _Substation main gate (motorized) nos. 1

ix).* _Chain link fencing m 95

x).* _Approach road (pavement width 6m) m 25

xi).* _Internal road

a. _6m wide road m 130

b. _4.5m wide road m 240

c. _1.5m walk way m 20
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1

Total Price
1

xii).* _Surface drain m 440

xiii) _Cable trench/tunnel with soak pit lot 1

xiv). _Whole substation surface finishing with drainage system including outlet (excluding surface drain) lot 1

xv). _Gravel laying in switchyard area (as per earth mat design) lot 1

xvi).* _Septic tank cum soak well nos. 2

xvii). _Pump shed including deep tube well, motor, pump, water reservoir, water pipe line, electrical connection etc. nos. 2

xviii).* _Guard house nos. 1

xix).* _Sentry post nos. 2

xx)* _Ansar barrack with car parking at ground floor (Three storied 13.5mx6.5m) nos. 1

xxi)* _RCC pipe culvert at approch road nos. 1

xxii).* _Open Store yard (30m X 20m) sqm 600

2K.3 Complete civil works for Control Room & Switchyard Panel Room building

i) _Complete civil works for one 132kV control room building

a) _Foundation works lot 1

b) _Super structures lot 1

c) _All finish works like rendering, painting, water supply, sanitary, floor finish, furniture, etc. lot 1

2K.4* Testing of Foundation

i) _Compression test of pile nos. 2

ii) _Uplift test of pile nos. 1

2L lighting, small power, air conditioning and Ventilation , Solar

2L.1
lighting, small power, air conditioning and Ventilation and emergency DC lightning for control building.

lot 1

2L.2 lighting for ouside building for security, roadway, switchyard, approach road lot 1

2L.3
Complete grid tied net-metering Solar system (10KW AC output) with inverter & changeover facilities including 

other accessories. lot 1

2L.4

Complete IP Camera system (min. 15 nos. camera) for switchyard area, control building, gate and boundary 

including NVR and all other required accessories lot 1
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1

Total Price
1

2M
Fibre Optic Multiplexer Equipment and PLC Equipment for Communication and Protection                         

(as shown on bid drawing)

2M.1 Indoor Fibre Optic Multipexer Equipment lot 1

2M.2
under ground optical fiber cable, armoured, 48 core  including Outdoor termination box,indoor MDF/ODF & pigtail 

cables lot 1

2M.3
Fiber optic multiplexer equipment (latest model used in Powergrid Network) with all required services for all remote 

end substations
lot 1

2N SCADA system  for Telecontrol and Telemetering

2N.1 Complete SCADA hardware & software lot 1

SECTION III

3C 145 kV  Air Insulated Switchgear

3C.1 SF6 Circuit breaker,1600A,40kA/1s, live tank, gang operating for Transformer Bay set 2

3C.2 SF6 Circuit breaker,1600A, 40kA/1s,live tank, single pole operating for Line Bay set 2

3C.3 SF6 Circuit breaker,3150A,40kA/1s, live tank, gang operating for Bus Coupler Bay set 1

3C.4 Disconnector switch without E/S, 1600A,40kA/1s for Transformer Bay set 4

3C.5 Disconnector switch without E/S, 1600A,40kA/1s for Line bay set 4

3C.6 Disconnector switch with E/S, 3150A,40kA/1s for bus coupler bay set 2

3C.7 Disconnector switch with E/S, 1600A,40kA/1s for line & Transformer Bay set 4

3C.8 Single phase current transformer , 40kA/1s  multi core for Transformer Bay nos. 6

3C.9 Single phase current transformer , 40kA/1s for line bay nos. 6

3C.10 Single phase current transformer , 40kA/1s for bus coupler bay nos. 3

3C.11 Single phase  voltage transformer (IVT), multi-core nos. 18

3C.12 Single phase surge arrester, 120kV rated,10kA nos. 12

TOTAL OF SECTION II

(Carried to Schedule 5 Grand Summary)

Matlab (N) 132/33kV AIS Substation
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Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

3C.13
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

3C.14 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts lot 1

c) _Equipment support structures  including nut & bolts

i) Circuit Breaker set 5

ii) Disconnector without  Earth Switch set 8

iii) Disconnector with Earth Switch set 6

iv) Bus Earth Switch Deleted 0

v) Current Transformer nos. 15

vi)  Voltage Transformer nos. 18

vii) Surge Arrester nos. 12

viii) Bay MK Lot 1

ix) Post type support insulators Nos. 11

d) _Cable tray including fitting, fixing accessories lot 1

3D 36kV Switches & connection

3D1 36kV Switches & connection for Auxiliary Transformer

3D1.1 36kV Vacuum Circuit breaker Deleted

3D1.2 36kV Disconnector with dropout fuse set 2

3D2 36kV Switches & connection for Incomer/ LV side of 132/33 kV Transformer

3D.2.1 36kV Vacuum Circuit breaker set 2

3D.2.2 36kV Disconnector switch set 2

3D.2.3 36kV Disconnector switch with ES set 2
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Schedule 4: Installation and Other Services

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

3D.2.4 36kV Inductive voltage transformer (IVT), 2 core nos. 12

3D.2.5 Single phase surge arrester, 30kV rated,10kA nos. 6

3D.2.6 Bus sectionalizer DS nos. 1

3D.2.7 36kV Current  transformer nos. 6

3D.2.8
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions (For eight nos. 36KV bays)

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

3D.2.9 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts (For eight nos. 36KV bays) lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts (For eight nos. 36KV bays) lot 1

c)
_Equipment support structures  including nut & bolts for two incomer bays of power transformer and two 

auxiliary transformer bays
lot 1

d) _Cable tray including fitting, fixing accessories lot 1

3E Power Transformer & Earthing/Auxiliary Transformer

3E.1 132/33 kV, 50/75 MVA (ONAN/ONAF), three phase Power Transformer set 2

3E.2 33/0.415 kV, 300kVA Earthing auxiliary Transformer set 2

3F Control, Protection, SAS and Metering

145kV Circuits

3F.1 Complete Control, Protection, monitoring Including BCU for overhead line circuits set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

× ×
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Unit Price
1

Total Price
1

3F.2 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

3F.3 Complete Control, Protection, monitoring Including BCU for Bus Coupler circuits 

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

3F.4 Complete Busbar Protection Panel

a) Central unit with HMI set 1

b)
Complete Protection Panel including annunciation, wiring, lighting, heater, humidity sensor & other accessories 

with selector switch for switching BBP,BFP and all function.
Lot 1

3F.5 Complete Digital Fault Diturbance Recorder (DFDR) with panel

a) Data Acquisition and processing unit for alll 132KV bay and 33KV incomer bays. Lot 1

b) Engineering workstation with ethernet switches. Lot 1

c) Complete Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories. Lot 1

3F.6 Complete Tarif metering panel

a) Meters (One meter for each 132KV feeder) nos. 4

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

3F.7 Complete SAS Hardware and Software

a) Industrial Server PC / Operator workstation with SAS & Enginering Software Set 2

b)
Ethernet Switches for SAS, GPS System, Monitor 55 inch, Color Laser printer, and common alarm unit with hooter 

/ buzzer for annunciation including all types of cable. Lot 1

× ×
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Unit Price
1

Total Price
1

c)
BCU for all common signals of the substation and additional BCUs to control 5 (five) nos. 33kV outgoing feeders 

from NLDC. Lot 1

d) Complete Panel including wiring, lighting, heater, humidity sensor & other accessories Lot 1

3F.8 Complete RTCC for all 132/33KV transformer set 2

Each comprising

a) All temperature meters, AVR and TPI meter lot 1

b) Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

36kV Circuit

3F.9
Complete Control, Protection, monitoring including BCU for Two (02) earthing/auxiliary transformers and 

associated bays

3F.10 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

3F.11 Tariff metering 

a) Meters (One meter for each 33KV feeder) nos. 2

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

3G Multicore Cables

3G.1 Multicore Cables for control, protection, metering & power circuits

i) _LV Control Cable lot 1

ii) _LV Power Cable lot 1

3H Earthing and Lightning Protection

3H.1 _Earthing system for complete substation lot 1

3H.2 _lightning Protection System for complete substation lot 1

× ×

Deleted

× ×
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Unit Price
1

Total Price
1

3I Batteries, chargers & DC distribution

i) _110V Battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _110V DC Distribution panel lot 1

3I.2 48V Ni-cad Batteries with chargers & distribution board

i) _48V battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _48V DC Disatribution Panel lot 1

3J LVAC Distribution

3J.1 _AC 415V or 240V distribution panels lot 1

3J.2 _Tariff metering at LV side (Main & Check for each) lot 1

3J.3 _Power Factor Correction Plant in 415V Bus lot 1

3K Civil Works, Building and Foundation

3K.1 Complete land development and slope protection

i)* _Complete land development with carried/dredged earth filling including approach road cum 38500

3K.2 Complete civil items required for outdoor works

i) _Outdoor gantry foundation including tower foundation in 132kV switchyard

a. _Gantry column for main bus and jack bus nos. 32

ii) _Outdoor equipment foundation in 132kV switchyard

a.* _CB set** 5

b.* _DS without ES set** 8

c.* _DS with ES set** 6

d.* _CT nos. 15

e.* _IVT nos. 18

f.* _SA nos. 12

g.* _PI Nos. 11
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Schedule 4: Installation and Other Services

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

iii). _Outdoor gantry/tubular bus bar foundation in 33kV switchyard for incomer/ LV side of 132/33 kV 

transformer

a. _Gantry column (For eight nos. 36KV bays) lot 1

iv). _Outdoor equipment foundation in 33kV switchyard for incomer/ LV side of two 132/33 kV transformer 

bays and 33/0.415 kV auxiliary transformer bays

lot 1

v).* _Transformer pad with foundation

a. _50/75 MVA Power Transformer  including oil pit set 2

b. _300kVA Earthing auxiliary Transformer set 2

vi).* _Blast wall cum gantry foundation nos. 1

vii).* _Boundary wall for overall plan

a. _Boundary wall with retaining wall m 440

viii).* _Substation main gate (motorized) nos. 1

ix).* _Chain link fencing m 70

x).* _Approach road (pavement width 6m) m 15

xi).* _Internal road

a. _6m wide road m 140

b. _4.5m wide road m 140

c. _1.5m walk way m 20

xii).* _Surface drain m 385

xiii) _Cable trench/tunnel with soak pit lot 1

xiv). _Whole substation surface finishing with drainage system including outlet (excluding surface drain) lot 1

xv). _Gravel laying in switchyard area (as per earth mat design) lot 1

xvi).* _Septic tank cum soak well nos. 2

xvii). _Pump shed including deep tube well, motor, pump, water reservoir, water pipe line, electrical connection etc. nos. 2

xviii).* _Guard house nos. 1

xix).* _Sentry post nos. 2
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1

Total Price
1

xx)* _Ansar barrack with car parking at ground floor (Three storied 13.5mx6.5m) nos. 1

xxi)* _RCC box culvert at approach road nos. 1

xxii).* _Open Store yard (30m X 20m) sqm 600

3K.3 Complete civil works for Control Room & Switchyard Panel Room building

i) _Complete civil works for one 132kV control room building

a) _Foundation works lot 1

b) _Super structures lot 1

c) _All finish works like rendering, painting, water supply, sanitary, floor finish, furniture, etc. lot 1

3K.4* Testing of Foundation

i) _Compression test of pile nos. 2

ii) _Uplift test of pile nos. 1

3L lighting, small power, air conditioning and Ventilation , Solar

3L.1
lighting, small power, air conditioning and Ventilation and emergency DC lightning for control building.

lot 1

3L.2 lighting for ouside building for security, roadway, switchyard, approach road lot 1

3L.3
Complete grid tied net-metering Solar system (10KW AC output) with inverter & changeover facilities including 

other accessories. lot 1

3L.4

Complete IP Camera system (min. 15 nos. camera) for switchyard area, control building, gate and boundary 

including NVR and all other required accessories lot 1

3M
Fibre Optic Multiplexer Equipment and PLC Equipment for Communication and Protection                         

(as shown on bid drawing)

3M.1 Indoor Fibre Optic Multipexer Equipment lot 1

3M.2
Under ground optical fiber cable, armoured, 48 core  including Outdoor termination box, indoor MDF/ODF & pigtail 

cables lot 1

3M.3
Fiber optic multiplexer equipment (latest model used in Powergrid Network) with all required services for all remote 

end substations
lot 1

3N SCADA system  for Telecontrol and Telemetering
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1

Total Price
1

3N.1 Complete SCADA hardware & software lot 1

SECTION IV

4C 145 kV  Air Insulated Switchgear

4C.1 SF6 Circuit breaker,1600A,40kA/1s, live tank, gang operating for Transformer Bay set 2

4C.2 SF6 Circuit breaker,1600A, 40kA/1s,live tank, single pole operating for Line Bay set 4

4C.3 SF6 Circuit breaker,3150A,40kA/1s, live tank, gang operating for Bus Coupler Bay set 1

4C.4 Disconnector switch without E/S, 1600A,40kA/1s for Transformer Bay set 4

4C.5 Disconnector switch without E/S, 1600A,40kA/1s for Line bay set 8

4C.6 Disconnector switch with E/S, 3150A,40kA/1s for bus coupler bay set 2

4C.7 Disconnector switch with E/S, 1600A,40kA/1s for line & Transformer Bay set 6

4C.8 Single phase current transformer , 40kA/1s  multi core for Transformer Bay nos. 6

4C.9 Single phase current transformer , 40kA/1s for line bay nos. 12

4C.10 Single phase current transformer , 40kA/1s for bus coupler bay nos. 3

4C.11 Single phase  voltage transformer (IVT), multi-core nos. 24

4C.12 Single phase surge arrester, 120kV rated,10kA nos. 18

4C.13
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

4C.14 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts lot 1

TOTAL OF SECTION III 

(Carried to Schedule 5 Grand Summary)

Chatkhil 132/33kV AIS Substation
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Unit Price
1

Total Price
1

c) _Equipment support structures  including nut & bolts

i) Circuit Breaker set 7

ii) Disconnector without  Earth Switch set 12

iii) Disconnector with Earth Switch set 8

iv) Bus Earth Switch Deleted 0

v) Current Transformer nos. 21

vi)  Voltage Transformer nos. 24

vii) Surge Arrester nos. 18

viii) Bay MK Lot 1

ix) Post type support insulators Nos. 15

d) _Cable tray including fitting, fixing accessories lot 1

4D 36kV Switches & connection

4D1 36kV Switches & connection for Auxiliary Transformer

4D1.1 36kV Vacuum Circuit breaker Deleted

4D1.2 36kV Disconnector with dropout fuse set 2

4D2 36kV Switches & connection for Incomer/ LV side of 132/33 kV Transformer

4D.2.1 36kV Vacuum Circuit breaker set 2

4D.2.2 36kV Disconnector switch set 2

4D.2.3 36kV Disconnector switch with ES set 2

4D.2.4 36kV Inductive voltage transformer (IVT), 2 core nos. 12

4D.2.5 Single phase surge arrester, 30kV rated,10kA nos. 6

4D.2.6 Bus sectionalizer DS nos. 1

4D.2.7 36kV Current  transformer nos. 6

4D.2.8
Flexible conductors for bus and jumper,  insulators, fittings including all necessary clamps and 

connectors for busbar compositions (For eight nos. 36KV bays)

i) _Flexible Conductor for Bus, jumper, equipment connections lot 1

ii) _Insulator lot 1
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1
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1

iii) _Fittings lot 1

4D.2.9 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts (For eight nos. 36KV bays) lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts (For eight nos. 36KV bays) lot 1

c)
_Equipment support structures  including nut & bolts for two incomer bays of power transformer and two 

auxiliary transformer bays
lot 1

d) _Cable tray including fitting, fixing accessories lot 1

4E Power Transformer & Earthing/Auxiliary Transformer

4E.1 132/33 kV, 80/120 MVA (ONAN/ONAF), three phase Power Transformer set 2

4E.2 33/0.415 kV, 300kVA Earthing auxiliary Transformer set 2

4F Control, Protection, SAS and Metering

145kV Circuits

4F.1 Complete Control, Protection, monitoring Including BCU for overhead line circuits set 4

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

4F.2 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

4F.3 Complete Control, Protection, monitoring Including BCU for Bus Coupler circuits 

a) All Protection relay (Main 1, Main 2/Backup, BBP Bay unit) Lot 1

× ×

× ×
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1

Total Price
1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

4F.4 Complete Busbar Protection Panel

a) Central unit with HMI set 1

b)
Complete Protection Panel including annunciation, wiring, lighting, heater, humidity sensor & other accessories 

with selector switch for switching BBP,BFP and all function.
Lot 1

4F.5 Complete Digital Fault Diturbance Recorder (DFDR) with panel

a) Data Acquisition and processing unit for alll 132KV bay and 33KV incomer bays. Lot 1

b) Engineering workstation with ethernet switches. Lot 1

c) Complete Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories. Lot 1

4F.6 Complete Tarif metering panel

a) Meters (One meter for each 132KV feeder) nos. 4

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

4F.7 Complete SAS Hardware and Software

a) Industrial Server PC / Operator workstation with SAS & Enginering Software Set 2

b)
Ethernet Switches for SAS, GPS System, Monitor 55 inch, Color Laser printer, and common alarm unit with hooter 

/ buzzer for annunciation including all types of cable. Lot 1

c)
BCU for all common signals of the substation and additional BCUs to control 5 (five) nos. 33kV outgoing feeders 

from NLDC. Lot 1

d) Complete Panel including wiring, lighting, heater, humidity sensor & other accessories Lot 1

4F.8 Complete RTCC for all 132/33KV transformer set 2

Each comprising

a) All temperature meters, AVR and TPI meter lot 1

b) Panel including annunciation, test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

36kV Circuit

× ×
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1
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1

4F.9
Complete Control, Protection, monitoring including BCU for Two (02) earthing/auxiliary transformers and 

associated bays

4F.10 Complete Control, Protection, monitoring Including BCU for transformer circuits (132/33 kV) set 2

Each comprising

a) All Protection relay Lot 1

b) BCU with required I/Os Set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

4F.11 Tariff metering 

a) Meters (One meter for each 33KV feeder) nos. 2

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

4G Multicore Cables

4G.1 Multicore Cables for control, protection, metering & power circuits

i) _LV Control Cable lot 1

ii) _LV Power Cable lot 1

4H Earthing and Lightning Protection

4H.1 _Earthing system for complete substation lot 1

4H.2 _lightning Protection System for complete substation lot 1

4I Batteries, chargers & DC distribution

4I.1 110V Ni-cad Batteries with chargers & distribution board & others

i) _110V Battery Banks, Ah set 2

ii) _Charger, A set 2

iii) _110V DC Distribution panel lot 1

4I.2 48V Ni-cad Batteries with chargers & distribution board

i) _48V battery Banks, Ah set 2

ii) _Charger, A set 2

Deleted

× ×
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1
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1

iii) _48V DC Disatribution Panel lot 1

4J LVAC Distribution

4J.1 _AC 415V or 240V distribution panels lot 1

4J.2 _Tariff metering at LV side (Main & Check for each) lot 1

4J.3 _Power Factor Correction Plant in 415V Bus lot 1

4K Civil Works, Building and Foundation

4K.1 Complete land development and slope protection

i)* _Complete land development with carried/dredged earth filling including approach road cum 36600

4K.2 Complete civil items required for outdoor works

i) _Outdoor gantry foundation including tower foundation in 132kV switchyard

a. _Gantry column for main bus and jack bus nos. 37

ii) _Outdoor equipment foundation in 132kV switchyard

a.* _CB set** 7

b.* _DS without ES set** 12

c.* _DS with ES set** 8

d.* _CT nos. 21

e.* _IVT nos. 24

f.* _SA nos. 18

g.* _PI Nos. 15

iii). _Outdoor gantry/tubular bus bar foundation in 33kV switchyard for incomer/ LV side of 132/33 kV 

transformer

a. _Gantry column (For eight nos. 36KV bays) lot 1

iv). _Outdoor equipment foundation in 33kV switchyard for incomer/ LV side of two 132/33 kV transformer 

bays and 33/0.415 kV auxiliary transformer bays

lot 1

v).* _Transformer pad with foundation

a. _50/75 MVA Power Transformer  including oil pit set 2

b. _300kVA Earthing auxiliary Transformer set 2
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1

Total Price
1

vi).* _Blast wall cum gantry foundation nos. 1

vii).* _Boundary wall for overall plan

a. _Boundary wall with retaining wall m 440

viii).* _Substation main gate (motorized) nos. 1

ix).* _Chain link fencing m 70

x).* _Approach road (pavement width 6m) m 30

xi).* _Internal road

a. _6m wide road m 105

b. _4.5m wide road m 220

c. _1.5m walk way m 20

xii).* _Surface drain m 390

xiii) _Cable trench/tunnel with soak pit lot 1

xiv). _Whole substation surface finishing with drainage system including outlet (excluding surface drain) lot 1

xv). _Gravel laying in switchyard area (as per earth mat design) lot 1

xvi).* _Septic tank cum soak well nos. 2

xvii). _Pump shed including deep tube well, motor, pump, water reservoir, water pipe line, electrical connection etc. nos. 2

xviii).* _Guard house nos. 1

xix).* _Sentry post nos. 2

xx)* _Ansar barrack with car parking at ground floor (Three storied 13.5mx6.5m) nos. 1

xxi)* _RCC deck girder bridge at approach road nos. 1

xxii).* _Open Store yard (30m X 20m) sqm 600

4K.3 Complete civil works for Control Room & Switchyard Panel Room building

i) _Complete civil works for one 132kV control room building

a) _Foundation works lot 1

b) _Super structures lot 1

c) _All finish works like rendering, painting, water supply, sanitary, floor finish, furniture, etc. lot 1
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1
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1

4K.4* Testing of Foundation

i) _Compression test of pile nos. 2

ii) _Uplift test of pile nos. 1

4L lighting, small power, air conditioning and Ventilation , Solar

4L.1
lighting, small power, air conditioning and Ventilation and emergency DC lightning for control building.

lot 1

4L.2 lighting for ouside building for security, roadway, switchyard, approach road lot 1

4L.3
Complete grid tied net-metering Solar system (10KW AC output) with inverter & changeover facilities including 

other accessories. lot 1

4L.4
Complete IP Camera system (min. 15 nos. camera) for switchyard area, control building, gate and boundary 

including NVR and all other required accessories lot 1

4M
Fibre Optic Multiplexer Equipment and PLC Equipment for Communication and Protection                         

(as shown on bid drawing)

4M.1 Indoor Fibre Optic Multipexer Equipment lot 1

4M.2
Under ground optical fiber cable, armoured, 48 core  including Outdoor termination box, indoor MDF/ODF & pigtail 

cables lot 1

4M.3
Fiber optic multiplexer equipment (latest model used in Powergrid Network) with all required services for all remote 

end substations
lot 1

4N SCADA system  for Telecontrol and Telemetering

4N.1 Complete SCADA hardware & software lot 1

SECTION V

5C 145 kV  Air Insulated Switchgear

5C.1 SF6 Circuit breaker,1600A,40kA/1s, live tank, gang operating for Transformer Bay Deleted

5C.2 SF6 Circuit breaker,1600A, 40kA/1s,live tank, single pole operating for Line Bay set 2

5C.3 SF6 Circuit breaker,3150A,40kA/1s, live tank, gang operating for Bus Coupler Bay Deleted

5C.4 Disconnector switch without E/S, 1600A,40kA/1s for Transformer Bay Deleted

132 kV BAY Extension At Kachua Substation

TOTAL OF SECTION IV

(Carried to Schedule 5 Grand Summary)
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1
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1

5C.5 Disconnector switch without E/S, 1600A,40kA/1s for Line bay set 4

5C.6 Disconnector switch without E/S, 3150A,40kA/1s for bus coupler bay Deleted

5C.7 Disconnector switch with E/S, 1600A,40kA/1s for line bay set 2

5C.8 Single phase current transformer , 40kA/1s  multi core for Transformer Bay Deleted

5C.9 Single phase current transformer , 40kA/1s for line bay nos. 6

5C.10 Single phase current transformer , 40kA/1s for bus coupler bay Deleted

5C.11 Single phase  voltage transformer (IVT), multi-core nos. 6

5C.12 Single phase surge arrester, 120kV rated,10kA nos. 6

5C.13
Conductors for flexible bus and flexible jumper, insulators, fittings including all necessary clamps and 

connectors for busbar compositions for two bay extension and one new tower installation

a) for two bay extension

i) _Flexible Conductor for Bus, Flexible conductor for jumper and equipment connections lot 1

ii) _Insulator lot 1

iii) _Fittings lot 1

b) for  one new tower installation

i) 120kN tension Insulators Set for single "ACCC Linnet'' Conductor - hardware fittings only lot 1

5C.14 Steel Structures for gantry and equipment supports 

a) _Gantry Column including nut & bolts lot 1

b) _Gantry beam at Main Bus & Jack-Bus height  including nut & bolts lot 1

c) _Equipment support structures  including nut & bolts

i) Circuit Breaker set 2

ii) Disconnector without  Earth Switch set 4

iii) Disconnector with Earth Switch set 2

iv) Bus Earth Switch set 0

v) Current Transformer nos. 6

vi)  Voltage Transformer nos. 6
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Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 4: Installation and Other Services

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

vii) Surge Arrester nos. 6

viii) Bay MK nos. 2

ix) Post type support insulators nos. 4

d) _Cable tray including fitting, fixing accessories lot 1

5F Control, Protection, SAS and Metering

145kV Circuits

5F.1 Complete Control, Protection, monitoring for overhead line circuits set 2

Each comprising

a) All Protection relay (Main 1, Main 2/Backup) Lot 1

b) BCU with required I/Os set 1

c)
Control and Protection Panel including mimic, annunciation, Auxiliary relays (TCS, Lockout etc),Test plugs,  wiring, 

lightning, heater, humidity sensor & other accessories
Lot 1

5F.2 Complete Tarif metering panel

a) Meters  (One meter for each 132KV feeder) nos. 2

b) Panel including test plugs, wiring, lightning, heater, humidity sensor & other accessories lot 1

5F.3 Extension of existing Busbar Protection Panel lot 1

5F.4 Extension of existing  Digital Fault Diturbance Recorder (DFDR) with panel lot 1

5G Multicore Cables

5G.1 Multicore Cables for control, protection, metering & power circuits

i) _LV Control Cable lot 1

ii) _LV Power Cable lot 1

5H Earthing and Lightning Protection

5H.1 _Extension of Earthing system for two new 132KV bay lot 1

5H.2 _Lightning Protection System for two new 132KV bay lot 1

5I Batteries, chargers & DC distribution

5I.1 Extension of 110V DC distribution panels  & others lot 1

5I.2 Extension of 48V DC distribution panels  & others lot 1

× ×
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 4: Installation and Other Services

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

5J LVAC Distribution

5J.1 Extension of AC 415V or 240V distribution panels & others lot 1

5J.2 _Power Factor Correction Plant in 415V Bus lot 1

5K Civil Works, Building and Foundation

5K.1 Complete civil items required for outdoor works

i) _Outdoor gantry foundation including tower foundation in 132kV switchyard

a. Gantry column for main bus and jack bus nos. 6

ii) _Outdoor equipment foundation in 132kV switchyard

a.* _CB set** 2

b.* _DS Without ES set** 4

c.* _DS With ES set** 2

d.* _CT nos. 6

e.* _IVT nos. 6

f.* _SA nos. 6

g.* _PI nos. 4

iii) _Cable trench/tunnel with soak pit lot 1

iv) _Switchyard surface finishing with drainage system including outlet (excluding surface drain) lot 1

v) _Gravel laying in switchyard area lot 1

5K.2* Testing of Foundation

i) _Uplift test of pile nos. 1

5K.3* Miscellaneous works

i) _Dismantling of existing tinshed building nos. 1

ii) _Dismantling of existing internal road (4.5m) m 73
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 4: Installation and Other Services

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

iii) _Reconstruction of internal road (4.5m) m 73

iv) _Slope (1V:2H) protection with CC block sqm 850

5K.4 Geotechnical Investigations incl. taking samples, logging and lab testing

i)
Boreholes for geotechnical investigation, incl. laboratory test, borehole logs, sampling and interpretive report as 

per geotechnical specification (any level)
borehole 1

ii) Soil resistivity tests (one per tower) unit 1

5K.5

Foundations for towers including all setting out, Concrete, Reinforcement, Excavation, Pumping, Stub-

cutting, Geotechnical Investigation (Level 2), Shuttering, Leveling, Timbering, supply & Installation of 

foundation steelwork, Earthing Materials,Backfilling & site clearing etc.

5K.5.1 Tower Type 1DT6

(i) Piled Foundation for Any Soil Category with Standard Chimney or 1m Raised Chimney or 2m Raised Chimney per tower 1

5K.6 Testing of Foundations

5K.6.1
Individual Pile test including supply,install and test to prove compliance with technical specification, payment for 

successful test only (applicable for all tower types selected by the Employer's Engineer):

(a) Compression test per test 1

(b) Uplift test per test 1

(c) Pile Integrity test per test 4

5K.7

Erection of 132kV double circuit & four circuit towers complete with all stubs, nuts, bolts, locking nuts, 

washers, phase conductor and earthwire attachment plates, swivels/shackles, step bolts, tower notice and 

identification plates, ACDs, earthing etc.

i) Tower type 1DT6 (any body extension) including Auxiliary Crossarms [** tower materials supplied by Power Grid] each 1

5K.8 Dismantling & Bypass

i)
Dismantling of existing terminal tower (Tower Type 1DT6) of Comilla-Kachua 132kV TL, storing the dismantled 

materials at Power Grid  store
Per Tower 1
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 4: Installation and Other Services

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

ii)

Dismantling of existing line section (conductor, earthwire, OPGW, insulator and other accessories) whichever is 

required for shifting the Comilla-Kachua 132kV TL to new Terminal Tower (TT) and Ganry, storing the excess 

dismantled materials at Power Grid store after use for shifting to new TT and Gantry

per span 1

iii)
By passing the required line section with Tower/Pole/ERS. Tower/Pole/ERS for by passing shall be collected from 

Power Grid store
per span 1

iv)
Dismantling of by pass line after completing line in line out and storing the Tower/Pole/ERS of by pass line as 

Power Grid store
per span 1

v)
Dismantling of crossarms of existing terminal tower (Tower Type 1DT6) of Comilla-Kachua 132kV TL and re-install 

the crossarms by changing its orientation
lot 1

5K.9
Stringing of double circuit line, one conductors per phase and 1 OPGW (length approx. Route km) 

(Tension fittings shall be supplied by Power Grid)

i)

Stringing of double circuit line, one conductors per phase and 1 OPGW and 1 earthwire, Installation of insulator 

strings, compressed dead-ends, compression junction sleeves,OPGW joint box/junction boxes, including:Tension 

and semi-tension joints, suspension clamps, armour rods and dampers, suspension clamps, Pilot strings and 

jumpers, Sagging and clipping, and any other works required as per requirement of shifting the Comilla-Kachua 

132kV TL to new Terminal Tower (TT) and Gantry

Lot 1

5L lighting, small power, air conditioning and Ventilation , Solar

5L.1
lighting, small power, air conditioning and Ventilation and emergency DC lightning for control building and local 

control houses

5L.2 lighting for ouside building for security, roadway and switchyard area lot 1

5M
Fibre Optic Multiplexer Equipment and PLC Equipment for Communication and Protection

5M.1
Extension of existing/ upgradation of  Indoor Fibre Optic Multipexer Equipment. (if alternate proposal other than 

existing multiplexer, bidder shall include one set of 48V battery and charger) lot 1

5M.2
under ground optical fiber cable, armoured, 48 core  including Outdoor termination box,indoor MDF/ODF & pigtail 

cables lot 1

5M.3
Fiber optic multiplexer equipment (latest model used in Powergrid Network) with all required services for all remote 

end substations
lot 1

5N SCADA system  for Telecontrol and Telemetering

Deleted
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Local Currency 

[In BDT]

Foreign Currency  [In 

……]

Local Currency [In 

BDT]
Foreign Currency  [In 

……]

EXW EXW EXW EXW

1 2 3 4 5 6 7=4x5 8=4x6

Quantity

Schedule 4: Installation and Other Services

Item Description (For detailed description, please refer to specification and Schedule A) Unit

Unit Price
1

Total Price
1

5N.1 Complete SCADA hardware & software lot 1

SECTION VII

7.1 Local O&M Training* Lot 1

7.2

Environmental Management & Monitoring Plan Implementation including Environmental Parameter Testing (as per 

EMP i.e., Monthly/ Quarterly) and Ecological study Lot 1

Total Price in words............................................................................................................................................................................

* actual payment shall be as per actual work at site

** one set includes foundation for three phases of a circuit

1 Specify currency in accordance with specifications in Bid Data Sheet under ITB 19.1 in Single-stage Bid.  Create and use as many columns for Unit Price and Total Price as there are currencies.

Note: As per ITB 19.2 of BDS, Bidders shall have to quote all prices under Schedule 4 (Installation and other Services) in Bangladeshi Taka (BDT). However, if there is a specific requirement for 

quoting the price in foreign currency, then the bidder has to give proper justification while submitting the financial bid

TOTAL OF SECTION V

(Carried to Schedule 5 Grand Summary)

TOTAL OF SECTION VII 

Additional Services: Training and others

Additional Services

(Carried to Schedule 5 Grand Summary)
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 Section-I DUPCHANCHIA 132/33 KV AIS SUBSTATION

1

2

3
4

5.I

 Section-II KUMARKHALI 132/33 KV AIS SUBSTATION

1

2

3
4

5.II

 Section-III MATLAB North 132/33 KV AIS SUBSTATION

1

2

3
4

5.III

 Section-IV CHATKHIL132/33 KV AIS SUBSTATION

1

2

3
4

5.IV

 Section-V 132 kV BAY EXTENSION AT KACHUA SUBSTATION

1

2

3
4

5.V

 Section-Vl Spare Materials

1

Schedule No. 1: Plant and Mandatory Spare Parts Supplied from Abroad

Schedule No. 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Schedule No. 3. Design Services

Schedule No. 4. Installation and Other Services
Total of Section-V of Scope;

Schedule No. 1: Plant and Mandatory Spare Parts Supplied from Abroad

Schedule No. 1: Plant and Mandatory Spare Parts Supplied from Abroad

Schedule No. 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Schedule No. 3. Design Services

Schedule No. 4. Installation and Other Services
Total of Section-IV of Scope;

Schedule No. 1: Plant and Mandatory Spare Parts Supplied from Abroad

Schedule No. 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Schedule No. 3. Design Services

Schedule No. 4. Installation and Other Services
Total of Section-III of Scope;

Schedule No. 1: Plant and Mandatory Spare Parts Supplied from Abroad

Schedule No. 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Schedule No. 3. Design Services

Schedule No. 4. Installation and Other Services
Total of Section-II of Scope;

Schedule No. 1: Plant and Mandatory Spare Parts Supplied from Abroad

Schedule No. 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Schedule No. 3. Design Services

Schedule No. 4. Installation and Other Services
Total of Section-l of Scope;

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil including associated 132KV bay 

extension at Kachua Substation on turnkey basis (Package-4)

Schedule 5:  Grand Summary 

Item Description
Total Price

1

Local Currency [In 

BDT]
Foreign Currency  [In ……..]
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Schedule 5:  Grand Summary 

Item Description
Total Price

1

Local Currency [In 

BDT]
Foreign Currency  [In ……..]

2

5.Vl

 Section-Vll Additional Services

4

5.Vll

Name of Bidder

Signature of Bidder

1 Specify currency in accordance with specifications in Bid Data Sheet under ITB 19.1 in Single-stage Bid. Create and use as many columns for Unit Price and Total Price as there are currencies.

Schedule No. 4. Installation and Other Services

Total of Section-Vll of Scope;

GRAND TOTAL (5.I + 5.II + 5.III + 5.IV + 5.V +  5.VI +  5.VIl)  (to Price Bid Form)

Grand Total Price in words............................................................................................................................................................................

Schedule No. 2: Plant and Mandatory Spare Parts Supplied from within the Employer’s Country

Total of Section-Vl  of Scope;
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Unit Price Total Price Unit Price Total Price

CIP CIP EXW EXW

(1) (2) (3)=(1)x(2) (4) (5)=(1)x(4)

Name of Bidder

Signature of Bidder

1

Quantity

Foreign Currency (in……….)

Specify currency in accordance with specifications in Bid Data Sheet under ITB 19.1 in Single-stage Bid.  Create and use as many columns for Unit Price and Total Price as there are 

currencies.

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil including associated 132KV bay extension at 

Kachua Substation on turnkey basis (Package-4)

Schedule 6.  Recommended Spare Parts

No Description Unit

Local Currency (in BDT)
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Section 4: Bidding Forms​ 4-113 

 

Tables of Adjustment Data 

 

(a)​ Table A - Local Currency 

 

 
Index 

Code 
Index Description Source of Index 

Base Value 

and Date 

Bidder’s 

Local Currency 

Amount 

Bidder’s 

Proposed 

Weighting 

  

           ---- 

 

--- 

 

--- 

 

--- 

As per the value 

mentioned in price 

adjustment 

formula in Section 

9, Volume 1 of 3 

 
   Total  1.00 

 

 

(b)​ Table B - Foreign Currency 

Name of Currency: __________________________________________________________________  

[Insert name of currency. If the Bidder wishes to quote in more than one foreign currency, this table should be repeated for each foreign currency.] 

 

 

Index Code Index Description Source of Index 
Base Value and 

Date 

Bidder’s Currency in 

Type/Amount 
Equivalent in FC1 

Bidder’s Proposed 

Weighting 

   

        --- 

 

--- 

 

--- 

 

--- 

 As per the value 

mentioned in 

price 

adjustment 

formula in 

Section 9, 

Volume 1 of 3 

    Total  1.00 

 

 

- Note - 

The base date shall be the date 28 days prior to the deadline for submission of the bid. 

 

Tables of Adjustment Data shall only be included if prices are to be quoted as adjustable prices in accordance with ITB 18.6.  
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Bid Security 
 

Bank Guarantee 

 

[Bank’s name, and address of issuing branch or office]
5
 

 

Beneficiary: ​ [Name and address of the Employer]​  

Date:​  

Bid Security No.: ​  

 

We have been informed that [name of the Bidder] (hereinafter called "the Bidder") has submitted to you its bid dated [insert 

date] (hereinafter called "the Bid") for the execution of [name of contract] under Invitation for Bids No. [Insert IFB number] (“the 

IFB”).  

Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee. 

At the request of the Bidder, we [name of Bank] hereby irrevocably undertake to pay you any sum or sums not exceeding in 

total an amount of [amount in words] [amount in figures] upon receipt by us of your first demand in writing accompanied by a 

written statement stating that the Bidder is in breach of its obligation(s) under the bid conditions, because the Bidder: 

(a)​ has withdrawn its Bid during the period of bid validity specified by the Bidder in the Letters of Technical and Price 

Bid; or 

(b)​ does not accept the correction of errors in accordance with the Instructions to Bidders (hereinafter “the ITB”); or 

(c)​ having been notified of the acceptance of its Bid by the Employer during the period of bid validity,  

(i)​ fails or refuses to execute the Contract Agreement, or  

(ii)​ fails or refuses to furnish the Performance Security, in accordance with the ITB. 

This guarantee will expire (a) if the Bidder is the successful Bidder, upon our receipt of copies of the Contract Agreement 

signed by the Bidder and the Performance Security issued to you upon the instruction of the Bidder; or (b) if the Bidder is 

not the successful Bidder, upon the earlier of (i) our receipt of a copy of your notification to the Bidder of the name of the 

successful Bidder, or (ii) 28 days after the expiration of the Bidder’s bid. 

Consequently, any demand for payment under this guarantee must be received by us at the office indicated above on or 

before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No.758.
6
 

 

 

[Authorized signature(s) and bank’s seal (where appropriate)] 

 

 

6
 ​ Or the employer may use “Uniform Rules for Demand Guarantees (URDG), ICC Publication No. 458” as appropriate. 

5
 ​ All italicized text is for use in preparing this form and shall be deleted from the final document. 
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Technical Proposal 
 

 

Site Organization 

 

Method Statement 

 

Mobilization Schedule 

 

Construction Schedule 

 

Environmental, Health and Safety Management Plan 

 

Environmental, Health and Safety Code of Conduct 

 

Plant 

 

Personnel 

 

Equipment 

 

Proposed Subcontractors for Major Items of Plant and Services 

 

Manufacturer’s Authorization 

 

Affiliate Company Guarantee 

 

Time Schedule 

 

Functional Guarantee of the Proposed Facilities 
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Site Organization 
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Method Statement 

​  
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Mobilization Schedule 

 

The Mobilization Schedule should reflect the no-objection request and approval step for Site Specific Environmental, Health and 

Safety Management Plan as per Contract Conditions. 
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Construction Schedule 

The construction schedule shall include the following key milestones: 

 

 

 

 

 

 

 

 

 

 

Environmental, Health and Safety Management Plan (EHSMP) 

 

The Bidder shall submit an outline Environmental, Health and Safety Management Plan (EHSMP) commensurate with the risks and 

impacts of the proposed works and activities. These strategies and plans shall describe in detail the actions, materials, equipment, 

management processes, etc. that will be implemented by the Contractor, and its subcontractors. 

 

In developing these strategies and plans, the Bidder shall have regard to the EHS provisions of the contract and EHS risks including 

those as may be more fully described in Section 6 (Employer’s Requirements) and the project Environmental Management Plan. 
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Environmental, Health and Safety Code of Conduct 

 

Environmental, Health and Safety Code of Conduct 

for Contractor’s Personnel Form 
Note to Bidder 

The minimum content of the EHS Code of Conduct form as set out by the Employer shall not be substantially modified. However, the Bidder may add 

requirements as appropriate, including to take into account Contract-specific issues/risks.   

 

The Bidder shall initial and submit the EHS Code of Conduct form as part of its bid. 

 

ENVIRONMENTAL, HEALTH AND SAFETY CODE OF CONDUCT  

FOR CONTRACTOR’S PERSONNEL  

 

We are the Contractor, [enter name of Contractor]. We have signed a contract with [enter name of Employer] for [enter description 

of the Works]. These Works will be carried out at [enter the Site and other locations where the Works will be carried out]. Our 

contract requires us to implement measures to address environmental, health and safety risks related to the Works.  

 

This EHS Code of Conduct is part of our measures to deal with environmental, health and safety risks related to the Works. It 

applies to all our staff, labourers and other employees at the Works Site or other places where the Works are being carried out. It 

also applies to the personnel of each subcontractor and any other personnel assisting us in the execution of the Works. All such 

persons are referred to as “Contractor’s Personnel” and are subject to this EHS Code of Conduct. 

 

This EHS Code of Conduct identifies the behavior that we require from all Contractor’s Personnel. 

 

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not be tolerated and where all persons 

should feel comfortable raising issues or concerns without fear of retaliation. 

 

 

REQUIRED CONDUCT 

 

Contractor’s Personnel shall: 

 

1.​ carry out his/her duties competently and diligently; 

2.​ comply with this EHS Code of Conduct and all applicable laws, regulations and other requirements, including requirements 

to protect the health, safety and well-being of other Contractor’s Personnel and any other person; 

3.​ maintain a safe working environment including by: 

a.​ ensuring that workplaces, machinery, equipment and processes under each person’s  control are safe and without risk to 

health; 

b.​ wearing required personal protective equipment; 

c.​ using appropriate measures relating to chemical, physical and biological substances and agents; maintain proper waste 

management and 

d.​ following applicable emergency operating procedures. 

4.​ report work situations that he/she believes are not safe or healthy and remove himself/herself from a work situation which 

he/she reasonably believes presents an imminent and serious danger to his/her life or health; 

5.​ treat other people with respect, and not discriminate against specific groups such as women, people with disabilities, 

migrant workers or children; 

6.​ report violations of this EHS Code of Conduct; and 

7.​ not retaliate against any person who reports violations of this EHS Code of Conduct, whether to us or the Employer, or 

who makes use of the grievance mechanism for Contractor’s Personnel or the project’s Grievance Redress 

Mechanism. 

 

 

 

RAISING CONCERNS 

 

​  

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil 

including associated 132KV bay extension at Kachua Substation on turnkey basis (Package-4) 
 

​ ​  



Section 4: Bidding Forms​ 4-121 

 

If any person observes behavior that he/she believes may represent a violation of this EHS Code of Conduct, or that 

otherwise concerns him/her, he/she should raise the issue promptly. This can be done by call [ ] to reach the Contractor’s 

hotline (if any) and leave a message. 

 

The person’s identity will be kept confidential, unless reporting of allegations is mandated by the country law. Anonymous 

complaints or allegations may also be submitted and will be given all due and appropriate consideration. We take seriously 

all reports of possible misconduct and will investigate and take appropriate action. We will provide warm referrals to service 

providers that may help support the person who experienced the alleged incident, as appropriate. 

 

 

CONSEQUENCES OF VIOLATING THE ENVIRONMENTAL, HEALTH AND SAFETY  

CODE OF CONDUCT 

 

Any violation of this EHS Code of Conduct by Contractor’s Personnel may result in serious consequences, up to and 

including termination and possible referral to legal authorities. 

 

FOR CONTRACTOR’S PERSONNEL: 

 

I have received a copy of this EHS Code of Conduct written in a language that I comprehend. I understand that if I have any 

questions about this EHS Code of Conduct, I can contact [enter name of Contractor’s contact person(s) with relevant 

experience)] requesting an explanation. 

 

 

Name of Contractor’s Personnel: [insert name] 

Signature: ______________________________________________ 

Date: (day month year): ___________________________________ 

 

Countersignature of authorized representative of the Contractor: 

Signature: ______________________________________________ 

Date: (day month year): ___________________________________ 
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Plant 
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Personnel 

Form PER – 1: Proposed Personnel 

 

Bidders should provide the details of proposed personnel and their experience record in the relevant Information Forms below 

for each of the candidate. 

 

1. Title of position 

 Name  

2. Title of position 

 Name  

3. Title of position 

 Name  

4. Title of position 

 Name  

etc. Title of position 

Name  

 

 

-- Note -- 

All titles of positions will be as listed in Section 6 (Employer’s Requirements). 
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Form PER – 2:  Resume of Proposed Personnel 

The Bidder shall provide all the information requested below. Use one form for each position. 

Position 

 

Personnel 

information 

Full Legal Name  

 

Date of Birth 

 Known as Place of Birth 

 Nationality Citizenship 

 Type of government ID 

 

Attach a copy of ID to this form 

ID number 

 
Professional qualifications 

 

Present employment Name of employer 

 

 
Address of employer 

 

 
Telephone 

 

Contact (manager/personnel officer) 

 
Fax 

 

E-mail 

 
Job title 

 

Years with present employer 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience 

relevant to the project. 

 

From To Company/Project/Position/Relevant Technical and Management Experience 
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Equipment 

Form EQU:  Equipment 

The Bidder shall provide adequate information and details to demonstrate clearly that it has the capability to meet the 

equipment requirements indicated in Section 6 (Employer’s Requirements), using the Forms below. A separate Form shall be 

prepared for each item of equipment listed, or for alternative equipment proposed by the Bidder.  

Item of Equipment 

 

Equipment 

Information 

Name of manufacturer 

 

 

Model and power rating 

 Capacity 

 

 

Year of manufacture 

Current Status Current location 

 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

​ o Owned​ o Rented​ o Leased​ o Specially manufactured 

 

Omit the following information for equipment owned by the Bidder. 

Owner Name of owner 

 

 Address of owner 

 

  

 Telephone 

 

Contact name and title 

 Fax 

 

Telex 

Agreements Details of rental/lease/manufacture agreements specific to the project 
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Proposed Subcontractors and/or Manufacturers for Major Items of Plant and Services 

The following Subcontractors and/or Manufacturers are proposed for carrying out the item of the facilities indicated based on 

Criterion 2.6 of Section 3 (Evaluation and Qualification Criteria).  Bidders are free to propose more than one for each item. 

 

Major Items of Plant and Services Proposed Subcontractors or Manufacturers Nationality 

Power Transformer (132/33 kV, 50/75MVA)   

Power Transformer  (132/33 kV, 80/120MVA)   

SF6 Circuit breaker (AIS) - 145kV   

Vacuum Circuit breaker (AIS) - 36kV   

Disconnector Switch (AIS) - 145kV and 36kV   

Inductive Voltage Transformers (AIS) - 145kV 

and 36kV 

  

Current Transformer (AIS) - 145kV and 36kV   

Surge Arrester (AIS) - 145kV & 36kV   

Protective Relays and Substation Automation 

System (SAS) - 145kV and 36kV 

  

Communication Equipment (Fiber Optic 

Multiplexer) 

  

DFDR   

Post Insulator   

Battery   

Battery Charger   
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Manufacturer's Authorization 

 

Date: [insert date (as day, month and year) of bid submission] 

OCB No.: POWERGRID/ADB/PTSIREP/Package-4 

 

To:  

The Company Secretary  

Power Grid Bangladesh PLC 

Power Grid Head Office, 2nd Floor  

Avenue-03, Jahurul Islam City, Aftabnagar, Badda, Dhaka-1212, Bangladesh  

WHEREAS 

We [insert complete name of the manufacturer or manufacturer’s authorized agent], who are official manufacturers or agent authorized by the 

Manufacturer of [insert type of goods manufactured], having factories at [insert full address of manufacturer’s factories], do hereby authorize 

[insert complete name of the Bidder] to submit a bid the purpose of which is to provide the following goods, manufactured by us [insert 

name and/or brief description of the goods], and to subsequently negotiate and sign the Contract. 

 

We hereby extend our full guarantee and warranty in accordance with Clause 27 of the General Conditions of Contract, with 

respect to the goods offered by the above firm. 

 

Signed: [insert signature(s) of authorized representative(s) of the manufacturer]  

 

 

Name: [insert complete name(s) of authorized representative(s) of the manufacturer]​  

Title: [insert title]  

Duly authorized to sign this Authorization on behalf of [insert complete name of the manufacturer] 

Dated on ____________ day of __________________, _______ [insert date of signing] 

 

-- Note -- 

The bidder shall require the manufacturer to fill out this form in accordance with the instructions indicated. This letter of authorization should be signed by a 

person with the proper authority to sign documents that are binding on the manufacturer.  The bidder shall include it in its bid, if so indicated in the BDS. 
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Time Schedule 

To be used by Bidder when alternative Time for Completion is invited in ITB 13.2. 
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Functional Guarantee of the Proposed Facilities 

 

Form FUNC 

 

The Bidder shall copy on the left column of the table below, the identification of each functional guarantee required in the 

Specification and stated by the Employer in EQC 1.3.4 of Section 3, Evaluation and Qualification Criteria, and on the right column, 

provide the corresponding value for each functional guarantee of the proposed plant and equipment.  

 

 

Functional Guarantee [as required by the 

Employer in Section 3] 

Functional Guarantee Value Offered by the 

Bidder 

1.  

2.  

3.  

…  
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Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section 3 (Evaluation and Qualification Criteria) the 

Bidder shall provide the following information requested in the corresponding Information Sheets.  
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Form ELI - 1: Bidder’s Information Sheet 

 

Bidder’s Information 

 Information of the Bidder If the Bidder is a subsidiary or branch, information of 

any parent company/companies 

Names 

Full legal 

name(s) 

  

Full trading 

name(s) (if 

any) 

  

 

Addresses 

Registered 

address(es) 

  

Trading 

address(es) 

  

Postal 

address(es) (if 

different from 

trading 

address) 

  

Type of organization   

Country of 

constitution/incorporation/registration 

  

Year of constitution/incorporation/ 

registration 

  

Corporate or registration number   

In case of a Joint Venture, legal name 

of each partner 

 

Bidder’s authorized representative 

(name, address, telephone number(s), 

fax number(s), e-mail address) 
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Attached are copies of the following documents: 

❑​ 1. ​ In case of a single entity, articles of incorporation or constitution and company incorporation/registration of the legal entity named above, in 

accordance with ITB 4.1 and ITB 4.2. 

❑​ 2. ​ Authorization to represent the firm or Joint Venture named above, in accordance with ITB 22.2. 

❑​ 3.​ In case of a Joint Venture, a letter of intent to form a Joint Venture or Joint Venture agreement, in accordance with ITB 4.1. 

❑​ 4.​ In case of a government-owned enterprise, any additional documents not covered under 1 above required to comply with ITB 4.5. 

Form ELI - 2: Joint Venture Information Sheet 

Each partner of the Joint Venture and Specialist Subcontractor must fill out this form separately. 
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Joint Venture / Specialist Subcontractor Information 

Bidder’s legal name 

 

 

Information of Joint Venture Partner or 

Specialist Subcontractor 

If any Joint Venture Partner or Specialist 

Subcontractor is a subsidiary or branch, information 

of any parent company/companies 

Names  

Full Legal name(s)   

Full trading name(s) (if 

any) 

  

Addresses 

Registered address(es)   

Trading address (es)   

Postal address (es) (if 

different from trading 

address) 

  

Type of organization  

Country of constitution/ 

incorporation/ registration 

 

Year of constitution/ incorporation/ 

registration 

 

Corporate or registration number 
 

Joint Venture Partner’s or Specialist 

Subcontractor’s authorized representative 

information 

(name, address, telephone number(s), fax 

number(s), e-mail address) 
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Subcontractors are those listed in Technical Proposal – Proposed Subcontractors and/or Manufacturers for Major Items of Plant and 

Services 
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Attached are copies of the following documents:      

❑​ 1.​ Articles of incorporation or constitution and company incorporation/registration of the legal entity named above, in accordance with ITB 4.1 and ITB   

4.2. 

❑​ 2.​ Authorization to represent the firm named above, in accordance with ITB 22.2. 

❑​ 3.​ In the case of a government-owned enterprise, documents establishing legal and financial autonomy and compliance with commercial law, in 

accordance with ITB 4.5. 
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Form CON – 1: Historical Contract Nonperformance 

Each Bidder must fill out this form in accordance with Criteria 2.2.1 and 2.2.3 of Section 3 (Evaluation and Qualification Criteria) to 

describe any history of nonperforming contracts and pending litigation or arbitration formally commenced against it.  

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint Venture Partner’s name: 

Joint Venture Partner: ___________________ 

Table 1: History of Nonperforming Contracts 

Choose one of the following: 

❑​ No nonperforming contracts. 

❑​ Below is a description of nonperforming contracts involving the Bidder (or each Joint Venture partner if Bidder is a Joint Venture). 

Year Description  

Amount of 

Nonperformed Portion 

of Contract ($ 

equivalent) 

Total Contract 

Amount ($ 

equivalent) 

[insert year] Contract Identification: [indicate complete contract name/ number, and any 

other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main reason(s)] 

[insert amount] [insert amount] 

    

Table 2: Pending Litigation and Arbitration 

Choose one of the following: 

❑​ No pending litigation, arbitration or any other material events impacting the net worth and/or liquidity of the bidder. 

❑​ Below is a description of all pending litigation, arbitration involving the Bidder or any other material events impacting the net worth and/or liquidity of the 

bidder (or each Joint Venture partner if Bidder is a Joint Venture). 

Year Matter in Dispute  
Value of Pending 

Claim ($ Equivalent) 

Value of Pending 

Claim as a 

Percentage of 

Net Worth 

[insert year] Contract Identification, as applicable: [indicate complete contract name/ 

number, and any other identification] 

Name of Employer, parties involved in the material events impacting 

the net worth and/or liquidity of the bidder: [insert full name] 

Address of Employer, parties involved in the material events impacting 

the net worth and/or liquidity of the bidder: [insert street/city/country] 

Matter of Dispute: [indicate full description of dispute] 

Party who initiated the dispute: [indicate “Employer” or “Contractor”] 

Status: [indicate status of dispute] 

[insert amount] [insert amount] 

    

 

- Note - 

Table 2 of this form shall only be included if Criterion 2.2.3 of Section 3 (Evaluation and Qualification Criteria) is applicable. 
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Form CON – 2: EHS Performance Declaration 

 

 

Each Bidder must fill out this form in accordance with Criterion 2.2.4 of Section 3 (Evaluation and Qualification Criteria). 

 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint Venture Partner’s name: 

 

Joint Venture Partner: ___________________________ 

 

In case of a Specialist Subcontractors, each Specialist Subcontractor must fill out this form and provide the Specialist Subcontractor’s 

name: 

 

Specialist Subcontractor: _________________________ 

 

 

Environmental and Health and Safety Performance Declaration  

in accordance with Section 3 (Evaluation and Qualification Criteria) 

◻​ No suspension or termination of contract: An employer has not suspended or terminated a contract and/or called the 

performance security for a contract for reasons related to Environmental or Health and Safety performance since the date 

specified in Criterion 2.5 of Section 3 (Evaluation and Qualification Criteria). 

◻​ Declaration of suspension or termination of contract:  The following contract(s) has/have been suspended or terminated 

and/or Performance Security called by an employer(s) for reasons related to Environmental or Health and Safety 

performance since the date specified in Criterion 2.5 of Section 3 (Evaluation and Qualification Criteria). Details are 

described below: 

◻​ Declaration of request for replacement of Key Environment, Health and Safety Personnel:  The following contract(s) 

has/have experienced a request by the Employer to replace Environmental, Health and Safety Personnel for reasons related 

to Environmental or Health and Safety performance since the date specified in Criterion 2.5 of Section 3 (Evaluation and 

Qualification Criteria). Details are described below: 

◻​ Declaration of past fatality resulted from EHS issues on site:  The following contract(s) has/have experienced a fatality 

resulted from EHS issues on site since the date specified in Criterion 2.5 of Section 3 (Evaluation and Qualification Criteria). 

Details are described below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification 

 

Total Contract Amount 

(current value, currency, 

exchange rate and US$ 

equivalent) 

[insert year] [insert amount and 

percentage] 

Contract Identification: [indicate complete contract name/ number, 

and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main reason(s) 

e.g., discharge over environmental limit, workers did not have 

required health and safety permits to undertake high risk work, work 

carried out was not adhered to approved construction methodology 

and quality control plan] 

[insert amount] 

[insert year] [insert amount and 

percentage] 

Contract Identification: [indicate complete contract name/ number, 

and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main reason(s)] 

[insert amount] 
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… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to EHS performance 

Year Contract Identification 

Total Contract Amount 

(current value, currency, 

exchange rate and US$ 

equivalent) 

[insert year] Contract Identification: [indicate complete contract name/ number, and any other 

identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main reason(s) e.g. discharge over 

environmental limit, workers did not have required health and safety permits to undertake 

high risk work, work carried out was not adhered to approved construction methodology 

and quality control plan] 

[insert amount] 

Key EHS personnel replacement requested by the Employer for reasons related to EHS performance 

Year Contract Identification and Reasons 
Personnel replacement 

action and results 

[insert year] Contract Identification: [indicate complete contract name/ number, and any other 

identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for requesting for replacement: [indicate main reason(s)] 

[insert description] 

Fatality due to EHS issues on Site 

Year Contract Identification 
Follow-on actions taken 

by the contractor 

[insert year] Contract Identification: [indicate complete contract name/ number, and any other 

identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Description of fatality event:  

Causation: 

[insert description] 
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Form FIN - 1: Historical Financial Performance 

 

Each Bidder must fill out this form. 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint Venture Partner’s 

name: 

Joint Venture Partner: ___________________ 

 

Financial Data for Previous _____ Years [$ Equivalent] 

Year 1:​  Year 2:​  Year __:​  

 

Information from Balance Sheet 

 

Total Assets (TA)    

Total Liabilities (TL)    

Net Worth = TA-TL    

Current Assets (CA)    

Current Liabilities (CL)    

Working Capital = CA - CL    

​ ​ ​  

Most Recent 

Working Capital 
 

To be obtained for most recent year and carried forward to FIN - 3 Line 1; in 

case of Joint Ventures, to the corresponding Joint Venture Partner’s FIN – 3. 

 

Information from Income Statement 

 

Total Revenues     

Profits Before Taxes    

Profits After Taxes    

❑​ Attached are copies of financial statements (balance sheets including all related notes, and income statements) for the last _____ years, as indicated 

above, complying with the following conditions. 

1.​ Unless otherwise required by Section 3 of the Bidding Documents, all such documents reflect the standalone financial situation of the legal entity 

or entities comprising the Bidder and not the Bidder’s parent companies, subsidiaries or affiliates. 

2.​ Historical financial statements must be audited by a certified accountant. 

3.​ Historical financial statements must be complete, including all notes to the financial statements. 

4.​ Historical financial statements must correspond to accounting periods already completed and audited (no statements for partial periods shall be 

requested or accepted). 
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Form FIN - 2: Average Annual Turnover 

 

Each Bidder must fill out this form. 

The information supplied should be the Annual Turnover of the Bidder or each partner of a Joint Venture for the total certified 

payments received from the clients for contracts in progress or completed, converted to US dollars at the rate of exchange at the 

end of the period reported. 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint Venture Partner’s 

name: 

 

Joint Venture Partner: ___________________ 

Annual Turnover Data for the Last _____ Years 

Year 
Amount 

Currency 

Exchange  

Rate 

$ 

Equivalent 

    

    

    

​ Average Annual Turnover     
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Form FIN – 3:  Availability of Financial Resources 

 

Bidders must demonstrate sufficient financial resources, usually comprising of Working Capital supplemented by credit line 

statements or overdraft facilities and others to meet the Bidder’s financial requirements for 

(a)​ its current contract commitments, and  

(b)​ the subject contract. 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint Venture Partner’s 

name: 

Joint Venture Partner: ___________________ 

 

Financial Resources 

No. Source of financing Amount ($ equivalent) 

1 Working Capital (to be taken from FIN - 1) 
 

2 Credit Line
a
 

 

3 Other Financial Resources 
 

 

Total Available Financial Resources 

 

a ​
To be substantiated by a letter from the bank issuing the line of credit. 
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Form FIN- 4:  Financial Requirements for Current Contract Commitments 

 

Bidders (or each Joint Venture partner) should provide information on their current commitments on all contracts that have been 

awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for which an 

unqualified, full completion certificate has yet to be issued. 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint Venture Partner’s name: 

Joint Venture Partner: ___________________ 

Current Contract Commitments 

 

 

a​
Remaining outstanding contract values to be calculated from 28 days prior to the bid submission deadline ($ equivalent based on the 

foreign exchange rate as of the same date). 
b​

Remaining contract period to be calculated from 28 days prior to bid submission deadline.​
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No. 
Name of 

Contract 

Employer’s 

Contact  

(Address, Tel, 

Fax) 

Contract 

Completion 

Date 

Outstanding 

Contract ​
Value 

(X)
 a 

Remaining 

Contract Period in 

months (Y)
 b 

Monthly Financial Resources 

Requirement 

(X / Y) 

1       

2       

3       

4       

Total Monthly Financial Requirement for Current Contract Commitments $ . . . . . . . . . . . . . . . . .  
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Form FIN - 5: Self-Assessment Tool for Bidder’s Compliance to Financial Resources (Criterion 2.3.3 of Section 3) 

 

This form requires the same information submitted in Forms FIN - 3 and FIN - 4. All conditions of “Available Financial Resources Net 

of CCC ≥ Requirement for the Subject Contract” must be satisfied to qualify. 

 

Form FIN - 5A: For Single Entities 

For Single 

Entities: 

(A) 

Total Available 

Financial 

Resources from 

FIN – 3​
(B) 

Total Monthly Financial 

Requirement for Current 

Contract Commitments 

(CCC) from FIN – 4​
(C) 

Available Financial 

Resources Net 

of CCC​
D = (B - C) 

Requirement 

for the Subject 

Contract 

(E) 

Results:  

Yes or No 

[D must be greater 

than or equal to E] 

(F) 

 

_________ 

(Name of Bidder) 

 

 

 

 

 

 

 

. . . . . . . . . . . 

 

 

 

 

Form FIN - 5B: For Joint Ventures 

For Joint 

Ventures: 

(A) 

Total Available 

Financial Resources 

from FIN – 3 ​
(B) 

Total Monthly Financial 

Requirement for Current 

Contract Commitments 

(CCC) from FIN – 4​
(C) 

Available Financial 

Resources Net 

of CCC​
D = (B - C) 

Requirement
 

for the Subject 

Contract 

(E) 

Results:  

Yes or No 

[D must be greater 

than or equal to E] 

(F) 

One 

Partner: 

     

__________

__ 

(Name of 

Partner) 

   

 

 

 

 

Each Partner:      

____________

_ 

(Name of 

Partner 1) 

   

 

 

. . . . . . . . . . . 

 

____________

_ 

(Name of 

Partner 2) 

   

 

 

. . . . . . . . . . . 

 

____________

_ 

(Name of 

Partner 3) 

   

 

 

. . . . . . . . . . . 

 

All partners ​
combined 

∑ D
 
 = Sum of available financial resources net of current 

contract commitments for all partners 

 

∑ D
 
 = _______ 

 

. . . . . . . . . . . 

 

 

 

- Note - 

Form FIN – 5 is made available for use by the bidder as a self-assessment tool, and by the Employer as an evaluation work sheet, to determine compliance with the 

financial resources requirement as stated in 2.3.3. Failure to submit Form FIN - 5 by the Bidder shall not lead to bid rejection. 

 

​  

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil 

including associated 132KV bay extension at Kachua Substation on turnkey basis (Package-4) 
 

​ ​  



Section 4: Bidding Forms​ 4-142 

 

Form EXP – 1:  Specific Construction and Contract Management Experience 

Fill out one (1) form per contract. Each contract shall be supported by documents such as Signed Contract Agreement, Taking-Over 

Certificate, Contract Completion Certificate or Performance Certificate. 

The exchange rate to be used to calculate the value of the contract for conversion to a specific currency shall be the selling rate of the 

Borrower’s Central bank on the date of the contract. 

Contract of Similar Size and Nature 

Contract No . . . . . . of . . . . . Contract Identification  

Award Date  Completion Date  

Role in Contract ❑​ Contractor ❑​ Management Contractor ❑​ Subcontractor 

Total Contract Amount $ 

If partner in a Joint Venture or 

Subcontractor, specify 

participation of total contract 

amount 

Percent of Total Amount 

Employer’s name 

Address 

Telephone number 

Fax number 

E-mail 

 

Description of the Similarity in Accordance with Criterion 2.4.1 of Section 3 (Evaluation and Qualification Criteria) 
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Form EXP – 2: Specific Experience in Managing Environmental, Health and Safety Aspects 

 

Fill out one form per contract. 

 

Each Bidder must fill out this form. 

 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint Venture Partner’s name: 

 

Joint Venture Partner: _________ 

 

1.​ Key Requirement no 1 in accordance with Criterion 2.4.2 of Section 3: ______________________ 

 

Contract Identification  

Award date  

Completion date  

Role in Contract Prime 

Contractor 

€​  

Partner 

In JV 

€​  

Management 

Contractor 

€​  

Subcontractor 

 

€​  

Total Contract Amount  US$ 

Details of relevant experience  

 

2.​ Key Requirement no 2 in accordance with Criterion 2.4.2 of Section 3: ______________________ 
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Form EXP – 3: Environmental, Health and Safety Certification 

 

 

Please provide the following information: 

 

Availability of the following valid ISO certification or internationally - recognized equivalent (equivalency to be demonstrated by the 

Bidder), and applicable to the worksite: 

 

-  Environmental management certificate ISO 14001 

-  Health and Safety management certificate ISO 45001 

 

 

 

 

 

Form EXP – 4: Environmental, Health and Safety Documentation 

 

 

Please provide the following information: 

 

-     Availability of in-house policies and procedures acceptable to the Employer for EHS management: 

1. Existence of a system for management and monitoring compliance with EHS requirements. 

2. Existence of a system for monitoring compliance with EHS commitments for the Bidder’s Subcontractors 

and all its partners, particularly safety and labor management. 

3. Existence of official company procedures for the management of the following relevant points: 

-​ Occupational Health and Safety on worksites and community health and safety for works in the public domain; policy and 

related guidelines. 

-​ Solid and hazardous waste management segregation, storage, transport and disposal practice specifically waste oil 

management.  

-​ Piling management practice especially management of safety matters, piling mud and noise.  

-​ Labor management practice, particularly of subcontracted workers and worker grievance redress mechanism. 

-​ Community stakeholder engagement and grievance redress practice. 

 

 

 

 

 

Form EXP – 5: Environmental, Health and Safety Dedicated Personnel 

 

 

Please provide CV [Form PER-2] of the in-house personnel of the main contractor/ Joint Venture partners for the EHS positions 

specified in Section 6 (Employers Requirements) : 

 

-​ Environmental officer with expertise in Pollution Control including oil management. 

-​ Health and Safety officer  

-​ Labor officer 

-​ Social and Community Liaison Officer 

-​ Ecologist 

-​ EHS site supervisors 
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Section 4: Bidding Forms​ 4-145 

 

Form EXP - 6: Subcontractors 

Fill out one (1) form per contract. 

Contract for the Major Items 

Contract No . . . . . . of . . . . . . Contract Identification  

Award Date  Completion Date  

Role in Contract ❑​ Contractor ❑​ Management Contractor ❑​ Subcontractor 

Total Contract Amount $ 

If partner in a Joint Venture or 

Subcontractor, specify 

participation of total contract 

amount 

Percent of Total Amount  

Employerʼs name 

Address 

Telephone number  

Fax number 

E-mail 

 

Description of the Major Items in Accordance with Criterion 2.5 of Section 3 (Evaluation and Qualification Criteria) 

 

 
 

 

​  
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Section 5: Eligible Countries​                   5-1 

Section 5: Eligible Countries 
 
 

 

Eligible countries are limited to all ADB members listed at www.adb.org/about/members_, other than any restrictions 

arising from ITB 4.8. 

 

 

​  

​  

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil 

including associated 132KV bay extension at Kachua Substation on turnkey basis (Package-4) 
 

​ ​  



Section 6: Employer’s Requirements​ 6-1 

 
 

Section 6: Employer’s Requirements 
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1.​ Scope of Supply of Plant and Services 

 

 

General Description of the Scope 

The number of the Invitation letter for Bids is: 

 

27.21.0000.101.07.434.26.2175, May 10, 2026 

The Employer is: 

 

Power Grid Bangladesh PLC 

 

The name of the OCB is: 

 

Design, Supply, Installation, Testing & Commissioning 

of 132/33 kV AIS Substations at Dhupchanchia, 

Kumarkhali, Matlab North and Chatkhil including 

associated 132KV bay extension at Kachua Substation 

on turnkey basis (Package-4) 

The identification number of the OCB is: 

 

POWERGRID/ADB/PTSIREP/Package-4 

The number of lots (contracts) comprising this OCB is:  

 

1 

 

 

Brief Description of the Scope of Works 

​ Please refer to Volume 2 of the bidding document.  

 

 

Type Test Requirements for Major Equipment (For Substation Part) 

 

Following type test certificates of the major equipment of similar or higher specifications (voltage, short circuit rating & 

capacity) required by the bid shall be submitted as per relevant IEC Standard.  

 

Type test certificates of Power Transformer of similar or higher specifications (voltage, short circuit rating & capacity) 

required by the tender shall be submitted as per relevant IEC/equivalent standard and shall be issued by STL member 

testing laboratories or from manufacturer's own testing laboratory. Test carried out at manufacturer's own testing 

laboratory must have been witnessed and certified by a representative from STL member testing laboratories. 

 

Type test certificates of Circuit Breaker, Instrument Transformer (CT, IVT), Disconnector switch (DS) and Surge Arrester 

shall be issued by STL member testing laboratories. 

 

(i)​ Power Transformer (132/33kV) 

 

(a)​ Temperature rise test. 

(b)​ Dielectric tests (Induced over voltage test, Lightning impulse voltage withstand test, Separate source 

voltage withstand test / Applied voltage test (AV)). 

(c)​ Partial discharge test. 

(d)​ Measurement of sound level. 

(e)​ Short circuit withstand test (special test) * 
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Section 6: Employer’s Requirements​ 6-3 

 
 

*Short circuit withstand test for 132/33kV, 50/75 MVA Transformer 

For short circuit withstand test the rating of the transformer shall be 132kV, 75MVA or higher rated, three 

phase Grid Transformer.  

 

*Short circuit withstand test for 132/33kV, 80/120 MVA Transformer 

For short circuit withstand test the rating of the transformer shall be 132kV, 80MVA or higher rated, three 

phase Grid Transformer. 

 

For the above tests, the transformer must be a Grid transformer, generator step-up transformer shall not be 

acceptable 

 

(ii)​ Circuit breaker (AIS) - 145kV and 36kV 

(a)​ Dielectric tests (LI & Power Frequency) 

(b)​ Temperature-rise tests 

(c)​ Short time withstand current and peak withstand current tests 

(d)​ Short circuit Current making & breaking tests 

(e)​ Capacitive current switching tests 

(f)​ Mechanical operation tests. 

(g)​ Out of phase making & breaking test. 

 

(iii)​ Surge arrester (AIS) - 145kV and 36kV 

(a)​ Power frequency voltage withstands and lightning impulse voltage withstand 

(b)​ tests on complete arrester housing. 

(c)​ Operating duty test. 

(d)​ Long duration current impulse withstands test. 

(e)​ Residual voltage test. 

(f)​ Pressure relief test/Short circuit test 

(iv)​ Disconnector Switch (AIS) - 145kV and 36kV 

(a)​ Lightning Impulse voltage withstand dry test. 

(b)​ Power frequency voltage withstand dry test. 

(c)​ Short time withstand current test. 

(d)​ Temperature rise test 

 

(v)​ Inductive Voltage Transformers (AIS) - 145kV and 36kV 

(a)​ Temperature rise test. 

(b)​ Impulse voltages (Lightning Impulse) withstand tests for 

voltage transformers for service in exposed installation. 

(c)​ Capacitance and tanδ measurement at power-frequency. 
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(d)​ Short circuit test 

(e)​ Accuracy tests. 

 

(vi)​ Current Transformer (AIS) - 145kV and 36kV 

(a)​ Short time current test. 

(b)​ Impulse voltages withstand tests for current transformers for service in exposed installation. 

(c)​ Power frequency voltage withstand test. 

(d)​ Temperature rise test. 

(e)​ Measurement of Errors 

 

(vii)​ Post Insulator - 145kV and 36kV 

(a) Dry lightning impulse voltage withstand test;  

(b) Wet power frequency voltage withstand test;  

(c) Electro-mechanical failing load test;  

(d) Thermal mechanical performance test;  

(e) Impulse voltage puncture test;  

(vi) Power arc test. 

 

(viii)        For Protective relays:  

Type test certificates from independent reputed testing laboratory for Protective relays as per IEC 61850. 

 

For each equipment, the Bidder shall provide the List of performed Type tests as following 

Equipment  

No.  Type test  Name of Type test 

laboratory  

Number of  

Type test report  

Date of  

report  

Number of  pages  

      

      

      

      

* The Independent laboratory shall be accredited based on ISO / IEC Guide 25 / 17025 by the national accreditation 

body of the country where the laboratory is located. 
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2.  Specifications 

 

 

 

Please refer to Volume 2 & 3 of the bidding document.  
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3. Environmental, Health and Safety Management Requirement   

 

 

 

Please refer to Environmental Management and Monitoring Plan (EMP) attached in the Initial Environmental Examination 

(IEE) and Environmental Impact Assessment (EIA) Report. Please also see the Resettlement Action Plan (RAP) Report. 

 

 

The Contractor shall appoint at least one appropriately qualified and experienced, dedicated Environment Specialist and 

one social and community liaison officer to be based full-time on site to support, supervise and monitor EMP 

implementation on a day-to-day basis for the duration of “Physical Works” under the contract and to also act as the 

grievance redress mechanism focals for the local community to keep the affected persons informed of works and be 

available to receive, document, and deal with any grievances at the project site level.  

 

The IEE (specifically the Environmental Management Plan) shall be followed by the contractor during the contract period 

to comply with environmental safeguards including social issues, Health & Safety. The contractor shall prepare & submit 

reports (e.g. Construction Environmental and Social Management Plan, Baseline Environmental Monitoring Report, 

Quarterly Environmental Monitoring Reports) according to the IEE (Environmental Management Plan) in due time after 

awarding the contract. The baseline environmental monitoring report and quarterly monitoring reports shall include 

laboratory (Govt. accredited/internationally recognized) based environmental parameters test reports by following 

Environmental Conservation Rules 2023 and IEE. 

 

The Contractor shall appoint a part-time ecologist to undertake ecology surveys including overwintering bird surveys at the 

substation and carcass surveys during the DLP, and prepare ecological survey reports and advise on implementation of 

ecological mitigation measures and supervise and monitor EMP implementation full-time on-site for the duration of all 

“Physical Works” involving tree and vegetation clearance activities and prepare tree plantation plan.  

 

The contractor has to make a Biodiversity Management Plan and shall implement a tree plantation program around each 

substation area as per the Biodiversity Management Plan and EMP. Tree species must be locally appropriate, and 

planting shall be completed prior to commissioning. The Contractor is responsible for maintaining the planted trees for a 

minimum of two years, including regular watering, protection, and replacement of dead saplings to ensure survival and 

achieve no net loss of biodiversity. 

 

The Contractor shall employ suitably qualified and experienced third-party monitoring experts to carry out field tests and 

laboratory analysis required by the definitive version of the EMP in respect of environmental monitoring for air quality, 

noise, surface water and groundwater quality, and soil. 

 

The Contractor shall appoint at least one appropriately qualified and experienced, dedicated Health and Safety Specialist 

with NEBOSH/IOSH certification or similar qualification to be based full-time on site to support, supervise and monitor 

EMP implementation with respect to health and safety (labor) on a day to day basis for the duration of “Physical Works” 

under the contract and also act as grievance redress mechanism focal for workers and in respect of occupational health 

and safety keep the affected persons (workers) informed and be available to receive, document, and deal with any 

grievances at the project site level.  

 

The Contractor will ensure that if multiple sites are operated at the same time each active construction site has adequate 

health and safety supervision to ensure the health and safety of all workers and local communities. This is to include a 

suitably qualified and experienced Health and Safety Officer having NEBOSH/IOSH certification or similar qualification 

nominated to the role of environment, health and safety site supervisor. The environment, health and safety site 

supervisors to be dedicated, full-time presence at each active construction site with at least one for each team of up to 50 

persons.  

 

All subcontractors of the contractor will be required to appoint an EHS representative, who will be available on each work 

site at all times.      
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The Contractor will ensure no CFCs, no PCBs and no asbestos containing materials are used in the project. 

      
The Contractor will ensure no forced or child labor or persons under 18 are employed on the project. 

 

The Contractor shall undertake a health and safety risk assessment and building on the EMP requirements the Contractor 

shall develop a SSEMP/Construction Environmental Management Plan and sub-plans, including a SSHSMP/Health and 

Safety Plan, incorporating emergency preparedness and response plans for approval of the Employer.  

 

The contractor shall take all measures and precautions necessary to ensure the health, safety and welfare of all persons 

entitled to be on the site and will ensure that works are carried out in a safe and efficient manner. Such precautions shall 

include those that, in the opinion of the Employer, are reasonable to prevent unauthorized entry on the site and to protect 

members of the public from any activities under the control of the contractor. 

 

The Contractor will carry out communicable disease awareness programs for labor, disseminate information at worksites 

on the risks of communicable vector borne and viral diseases, and provide adequate handwashing facilities and personal 

protective equipment, as part of health and safety measures for those employed during construction. 

 

The Contractor shall provide and maintain a suitably equipped and staffed first aid station. First aid equipment and free 

access for workers to a qualified nurse and/or doctor must be provided. Ambulance for moving injured persons to the 

nearest hospital must also be provided in ready to move condition. First-aid kits must be available immediately at all work 

sites and shall contain an adequate supply of in-date sterilized dressings and bandages with other necessary first aid 

equipment as per national health and safety (labor) laws and regulations and the EMP requirements.  

 

The Contractor shall provide and maintain all necessary temporary fire protection and firefighting facilities during the 

construction of the Works and shall comply with all national and state fire safety requirements. These facilities must 

include in-date, serviced, portable fire extinguishers suitable for fighting the potential hazards on the construction site. 

 

The provision of lighting, including standby facilities in the event of failure that, in the opinion of the Employer, is adequate 

to ensure the safe execution of any works that are to be carried out in light.  

      
The contractor is to ensure sufficient sanitation and welfare facilities (with all wastewater discharges connected to a 

sewerage system or septic tank with soakaway or self-contained portable toilets with disposal of the wastewater off-site) 

are available at each construction site and at any worker camps or accommodation provided by them or their 

subcontractors with a ratio of at least 1 toilet per every 6 persons. Open defecation and urination are prohibited. Use of pit 

latrines is prohibited, and no direct discharge of untreated wastewater to surface water or groundwater is allowed. 

 

The contractor is to ensure any worker camps or accommodation provided by them or their subcontractors complies with 

all national and state requirements as well as the ILO guidelines on worker accommodation. 

 

If a local water source is to be used as drinking water supply it must be licensed for abstraction and be subject to 

adequate treatment to enable GoB and WHO drinking water standards to be maintained, the quality of raw and treated 

water to be tested regularly to confirm drinking water standards are met. 

 

The Contractor shall ensure adequate collection, separation, and storage of inert, solid, and hazardous waste on site and 

safe transportation for recycling through reputable, legitimate, licensed third parties and/or to suitably licensed and 

engineered waste management facilities suitable for the type of waste, with all waste transfer records retained. 

 

The Contractor shall put in place a prohibition on firewood collection, fishing, hunting, or poaching by construction staff, as 

well as the staff of subcontractors and third-parties employed by them, regardless they are formally or informally 

contracted and ensure adequate alternative fuel is provided at any worker camps or accommodation for cooking and 

heating purposes.  
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All equipment and machinery used during construction to be of modern design, maintained in good condition, and with 

secure and strong health and safety guards installed around moving parts and kept in use at all times.  Fuel, oils and 

lubricants for operating equipment and machinery must be kept on the drip trays whilst in use on site.  

      
Stack emissions of any temporary diesel generator set or hot mix to comply with national emission standards with the 

stack height design according to both GoB requirements and international good industry practice (as per IFC EHS 

General Guidelines). 

 

The Contractor shall communicate at least one month prior to the commencement of any “Physical Works” including site 

establishment tree or vegetation clearance advance notice to all local communities within 500m of the substation through 

notices, pamphlets or similar in local languages about the agreed schedule of, final substation plan, and details of planned 

construction works in their area.  

 

The Contractor shall implement noise and dust control measures, restrict high-noise activities during school hours, and 

ensure traffic safety controls are in place during school operation. These measures shall be detailed in the SSEMP and 

comply with the IEE and EMP requirements. 

 

The Contractor, in collaboration with Power Grid and EPC Contractors, shall organize four Gender Equality and Social 

Inclusion (GESI) training sessions — two for Power Grid staff and two for officials — covering key topics on safe energy 

use, gender-based violence (including sexual exploitation, abuse, and harassment), and inclusive practices. Additionally, 

the Contractor shall facilitate targeted awareness sessions for teachers and students (especially girls) in local schools 

within or near the substation areas. As part of community empowerment, training shall also be conducted for local 

beneficiaries, including women, on energy-based livelihoods and entrepreneurship development. 

 

The Contractor shall ensure that throughout “Physical Works” including site establishment and tree or vegetation 

clearance signage is prominently visible for local communities and workers detailing Contractor and Employer Grievance 

Redress Mechanism focal contacts. The contractor have to arrange tree plantation program near the substation area and 

have to maintain the trees.  

 

Substation detailed design shall minimize the need to use SF6. If SF6 is used in circuit breakers comply with international 

norms and standards for handling, storage, and management of SF6; SF6 insulated equipment shall be “sealed for life” 

where such equipment is available on the market and in all cases tested and guaranteed by the supplier at less than 0.1% 

per year leakage rate. Leakage alarm system will be provided. Provide SF6 leakage detector at each substation with SF6. 

 

All storage areas and any labor camps will be located outside of the high biodiversity value areas and on land not 

supporting natural habitat or requiring tree cutting. 

 

Tree cutting shall be minimized by design, Contractors shall undertake tree enumeration to quantify the number, size, and 

species of trees to be cut. Contractors shall ensure the tree felling permits are obtained in advance and follow any other 

applicable national and state requirements prior to felling of any trees.  

 

The Contractor shall provide a cost per tree for the replacement plantation of trees cut at a ratio of 1:3 and complete all 

tree plantation required prior to commissioning in order to achieve a no net loss of biodiversity.  

      
Disturbed areas shall be revegetated to the extent practicable using locally native species immediately following the 

completion of works. 

 

Cut and fill requirements shall be minimized by design to reduce changes in topography and the extent of earthworks and 

thus dust generation during construction. The Contractor shall quantify the extent of earthworks required and locations for 

disposal of excavated spoil through landscaping within the site. Bioengineering methods to be considered for slope 

protection. 
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No piling mud must be allowed to discharge untreated to surface water, adequate bunding must be provided around piling 

activities to contain piling mud. Sediment laden surface water runoff must be passed through a sedimentation tank having 

adequate settlement tank, to obtain at least 50 mg/l TSS, before being allowed to enter surface water. Use of piling mud 

treatment equipment to be considered where space constraints exist preventing adequate settlement.  

 

Detailed design to ensure operational noise will be limited to 40 dB(A) LAeq 1hr at the site boundary except where a silent 

zone is located within 100m in which case operational noise will be limited to 35 dB(A) LAeq 1hr at the site boundary – 

this will enable noise levels at adjacent receptors to be complied with. If noise standards/guidelines are already exceeded 

by the background level, this will be indicated in the IEE report, the Contractor will ensure that the standards/guidelines 

are met by the project design alone, and that substation operation will not result in >3dB(A) increase above background 

levels. The Contractor shall ensure transformers and other noise generating equipment are appropriately located within 

the substation to ensure noise standards/guidelines can be met at the site boundary. Since properties are within 500m of 

the substation boundary then noise calculations (modelling) considering low frequencies associated with transformer hum 

to be undertaken by the Contractor to demonstrate that noise standards/guidelines can be met. If noise levels cannot be 

met through siting alone, incorporate acoustic barrier(s) designed to international good practice around either the noise 

source and/or substation boundary to attenuate noise to level such that noise standards/guidelines will be met. 

      
Detailed design to ensure EMF levels within the site boundary are within international good practice levels as per ICNRP 

(reference and peak values) for occupational exposure, and at the site boundary or nearest property (whichever is shorter 

based on safety clearance) are as per the levels for community exposure.  

 

The Contractor shall undertake a Flood Risk and Drainage Assessment to inform the detailed design. Drainage shall be 

designed so that the discharge is no more than the greenfield runoff rate (if necessary, using retention ponds) so as not to 

exacerbate flooding on land outside of the substation. No surface water drainage will be permitted to discharge direct to 

surface water, sediment traps and oil interceptors shall be fitted, including on all the inflows to drainage ditches. 

 

During construction, a solid temporary fencing shall be installed around the substation boundary to minimize the 

dispersion of dust, it will also function as a temporary acoustic noise fence to minimize the noise and visual impact.  

 

Adequate sanitation and welfare facilities for O&M staff including indoor kitchen with provision for cooking facilities and 

separate eating area, male and female indoor toilets (at 1:6 staff ratio) and washrooms with a hot and cold running water 

supplies, drinking water supply meeting GoB and WHO drinking water standards, and rest areas will be incorporated into 

the substation control building in accordance with national requirements and ILO guidelines on worker accommodation.  

 

Detailed design will ensure all transformers are mounted on an impermeable plinth with spill containment bund of 110% 

capacity. 

 

Detailed design will provide a storage area with enclosed garbage bins where solid wastes can be segregated and stored 

for reuse, recycling or disposal in an undercover area with an impermeable floor. 

      
Detailed design will provide a storage area where hazardous wastes and all liquids (fuel and chemicals, empty drums, old 

transformers, etc.) can be stored in a locked, undercover area with an impermeable floor with spill containment bund of 

110% capacity with notice boards for material data sheets.  

 

Emergency eye wash and shower facilities shall be located adjacent to the storage areas at the substation. Spill 

prevention kits (sorbent pads, absorbent material, etc.) shall also be available at storage areas and other at-risk locations 

within clearly labelled containers. The Control Building shall also have fully equipped first aid kits at key locations in the 

clearly labelled containers. 

 

On all individual items of electrical equipment provide written and visual warning signs to include the ISO 7010 "Hazard 

Type: Electrical Symbol" warning of risk of electrocution with an internal fence for high-risk equipment.  
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Transformers purchased shall be accompanied by a letter from the manufacturer they are guaranteed PCB free and 

labelled as PCB free before installation. The Contractor shall provide the Employer with material data sheets for insulating 

oil meeting their technical specifications for use in new transformers. 

      
Materials and equipment purchased shall be accompanied by a letter from the supplier or manufacturer saying they are 

guaranteed asbestos free. 

 

Sand and stone will only be obtained from existing approved quarries with environmental clearance and all sources of 

water will have abstraction license. Records will be kept of the volume of all the materials used and their source.      
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4.  Drawings  

 

 
 

 

Please refer to Volume 2 of the bidding document 
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5.  Supplementary Information  

 

 

 
Project Country 

 

The works will be performed in Bangladesh. 

 

 

Contract Site 

 

The project region: Dhupchanchia, Kumarkhali, Matlab North, Chatkhil, Kachua. 

 

 

Port Facilities and Transport to Site 

 

Chattagram, Dhaka, Narayanganj, Benapole and Mongla are the ports of entry for material to Bangladesh by sea and 

road. Inland transport from Chittagong, Narayanganj, Benapole and Mongla to the site can be by barge or road. 

 

The Contractor is responsible for performing all dispatch, shipment, delivery, unloading, inland transportation and 

obtaining all approvals and consents etc. necessary for the movement of plant and contractors equipment from the port to 

the site. 

 

Where heavy loads are to be moved, the Contractor shall be responsible for performing surveys of the roads to ensure 

that all portions have adequate load bearing capacity. 

 

A comprehensive method statement shall be submitted to the Engineer/Employer detailing the proposed transport route(s) 

and requirements. Plans indicating all bridges, ducts, culverts, railway crossings, overhead lines, water mains etc., and 

their load bearing capacity or clearances as appropriate shall be given together with proposed means of achieving the 

transportation requirements. Any reinforcement, strengthening, modifications or temporary works required to obtain the 

necessary capacity shall be the responsibility of the contractor. The cost of the above is to be included in the Bid price. 

 

No plant is to be consigned to Bangladesh by air freight without the prior written approval of the Employer. 
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6.  Certificates 
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6.1  Form of Completion Certificate 

 

Contract: [. . . . .insert name of contract and contract identification details.  . . . . ] 

 

​ Date: ​  

​ Certificate No.: ​  

 

 

To:  [. . . . .insert name and address of contractor.  . . . . ] 

 

 

 

Dear Ladies and/or Gentlemen, 

 

Pursuant to GCC Clause 24 (Completion of the Facilities) of the General Conditions of the Contract entered into between 

yourselves and the Employer dated [. . . . .insert date. . . . . ], relating to the [. . . .brief description of the Facilities . . . .], we hereby 

notify you that the following part(s) of the Facilities was (were) complete on the date specified below, and that, in accordance 

with the terms of the Contract, the Employer hereby takes over the said part(s) of the Facilities, together with the 

responsibility for care and custody and the risk of loss thereof on the date mentioned below. 

1.​ Description of the Facilities or part thereof:  [. . . .description . . . .] 

2.​ Date of Completion:  [. . . .date . . . .] 

However, you are required to complete the outstanding items listed in the attachment hereto as soon as practicable. 

This letter does not relieve you of your obligation to complete the execution of the Facilities in accordance with the Contract 

nor of your obligations during the Defect Liability Period. 

 

Very truly yours, 

 

[. . . .Signature . . . .] 

Project Manager 
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6.2  Form of Operational Acceptance Certificate 

 

Contract: [. . . . .insert name of contract and contract identification details.  . . . . ] 

 

​ Date: ​  

​ Certificate No.: ​  

 

 

To:  [. . . . .insert name and address of contractor.  . . . . ] 

 

Pursuant to GCC Subclause 25.3 (Operational Acceptance) of the General Conditions of the Contract entered into between 

yourselves and the Employer dated [. . .date. . .], relating to the [. . .brief description of the facilities. . .], we hereby notify you that the 

Functional Guarantees of the following part(s) of the Facilities were satisfactorily attained on the date specified below.   

1.​ Description of the Facilities or part thereof:  [. . . description . . .] 

2.​ Date of Operational Acceptance:  [. . . date . . .] 

This letter does not relieve you of your obligation to complete the execution of the Facilities in accordance with the Contract 

nor of your obligations during the Defect Liability Period. 

 

Very truly yours, 

 

[. . . .Signature . . . .] 

Project Manager 
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7.  Change Orders 

 

 

 

7.1​ Change Order Procedure 

 

7.1.1​ General 

7.1.2​ Change Order Log  

7.1.3​ References for Changes  

 

 

 

7.2.​ Change Order Forms 

 

7.2.1​ Request for Change Proposal 

7.2.2​ Estimate for Change Proposal 

7.2.3​ Acceptance of Estimate 

7.2.4​ Change Proposal 

7.2.5​ Change Order 

7.2.6​ Pending Agreement Change Order 

7.2.7​ Application for Change Proposal 

 

 

​  

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil 

including associated 132KV bay extension at Kachua Substation on turnkey basis (Package-4) 
 

​ ​  



Section 6: Employer’s Requirements​ 6-17 

 
 

7.1. ​ Change Order Procedure 

 

7.1.1     General 

​ This section provides samples of procedures and forms for implementing changes in the Facilities during the 

performance of the Contract in accordance with GCC Clause 39 (Change in the Facilities) of the General 

Conditions. 

 

7.1.2 ​ Change Order Log 

​ The Contractor shall keep an up-to-date Change Order Log to show the current status of Requests for Change and 

Changes authorized or pending. Entries of the Changes in the Change Order Log shall be made to ensure that the 

log is up-to-date. The Contractor shall attach a copy of the current Change Order Log in the monthly progress 

report to be submitted to the Employer. 

 

7.1.3​ References for Changes 

(1)​ Request for Change as referred to in GCC Clause 39 shall be serially numbered CR-X-nnn. 

(2)​ Estimate for Change Proposal as referred to in GCC Clause 39 shall be serially numbered CN-X-nnn. 

(3)​ Acceptance of Estimate as referred to in GCC Clause 39 shall be serially numbered CA-X-nnn. 

(4)​ Change Proposal as referred to in GCC Clause 39 shall be serially numbered CP-X-nnn. 

(5)​ Change Order as referred to in GCC Clause 39 shall be serially numbered CO-X-nnn. 

Note: 

(a)​ Requests for Change issued from the Employer’s Home Office and the Site representatives of the 

Employer shall have the following respective references: 

 

​ Home Office​ CR-H-nnn 

​ Site​ ​ CR-S-nnn 

 

(b)​ The above number “nnn” is the same for Request for Change, Estimate for Change Proposal, Acceptance 

of Estimate, Change Proposal and Change Order. 
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7.2​ Change Order Forms 

​  

7.2.1  Request for Change Proposal Form 

 [  Employer’s letterhead  ] 

 

 

To:  [  Contractor’s name and address  ]​ Date:  

 

Attention:  [  Name and title  ] 

 

Contract Name:  [  Contract name  ] 

Contract Number:  [  Contract number  ] 

 

Dear Ladies and/or Gentlemen: 

 

With reference to the captioned Contract, you are requested to prepare and submit a Change Proposal for the Change noted 

below in accordance with the following instructions within [  number  ] days of the date of this letter [or on or before (  date  )]. 

 

1.​ Title of Change:  [  Title  ] 

2.​ Change Request No./Rev.:  [  Number  ] 

3.​ Originator of Change: 

​ Employer:  [Name] 

​ Contractor (by Application for Change Proposal No. [Number Refer to Annex 6.2.7]) 

4.​ Brief Description of Change:  [  Description  ] 

5.​ Facilities and/or Item No. of equipment related to the requested Change:  [  Description  ] 

6.​ Reference drawings and/or technical documents for the request of Change: 

​ ​ Drawing No./Document No.​ ​ Description 

7.​ Detailed conditions or special requirements on the requested Change:  [  Description  ] 

8.​ General Terms and Conditions: 

(a)​ Please submit your estimate showing what effect the requested Change will have on the Contract Price. 

(b)​ Your estimate shall include your claim for the additional time, if any, for completing the requested Change. 

(c)​ If you have any opinion that is critical to the adoption of the requested Change in connection with the 

conformability to the other provisions of the Contract or the safety of the Plant or Facilities, please inform us in 

your proposal of revised provisions. 

(d)​ Any increase or decrease in the work of the Contractor relating to the services of its personnel shall be 

calculated. 

(e)​ You shall not proceed with the execution of the work for the requested Change until we have accepted and 

confirmed the amount and nature in writing. 

[  Employer’s name  ] 

[  Signature  ] 

[  Name of signatory  ] 

[  Title of signatory  ] 
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7.2.2   Estimate for Change Proposal Form 

 

[  Contractor’s letterhead  ] 

 

 

 

To:  [  Employer's  name and address ]​ Date:  

 

 

Attention:  [  Name and title  ] 

 

 

Contract Name:  [  Contract name  ] 

Contract Number:  [  Contract number  ] 

 

 

 

Dear Ladies and/or Gentlemen: 

 

With reference to your Request for Change Proposal, we are pleased to notify you of the approximate cost to prepare the 

below-referenced Change Proposal in accordance with GCC Subclause 39.2.1 of the General Conditions.  We acknowledge 

that your agreement to the cost of preparing the Change Proposal, in accordance with GCC Subclause 39.2.2, is required 

before estimating the cost for change work. 

 

1.​ Title of Change:  [  Title  ] 

2.​ Change Request No./Rev.:  [  Number  ] 

3.​ Brief Description of Change:  [  Description  ] 

4.​ Scheduled Impact of Change:  [  Description  ] 

5.​ Cost for Preparation of Change Proposal:  [  insert costs, which shall be in the currencies of the contract  ]  

(a)​ Engineering​ (Amount) 

 

(i)​ Engineer​ ​  hours (hrs) x ​  rate/hr = ​ ​  

 

(ii)​ Draftsperson​ ​  hrs x ​  rate/hr =​ ​  

​ Sub-total​ ​  hrs​ ​ ​  

​ Total Engineering Cost​ ​ ​  

 

(b)​ Other Cost​ ​ ​  

 

​ Total Cost (a) + (b) ​ ​ ​ ​ ​  

 

 

 

 

[  Contractor's name  ] 

[  Signature  ] 

[  Name of signatory  ] 

[  Title of signatory  ] 
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7.2.3  Acceptance of Estimate Form 

 

[ Employer’s letterhead  ] 

 

To:  [  Contractor’s name and address  ]​ Date:  

 

Attention:  [ Name and title  ] 

 

Contract Name:  [  Contract name  ] 

Contract Number:  [  Contract number  ] 

 

Dear Ladies and/or Gentlemen: 

 

We hereby accept your Estimate for Change Proposal and agree that you should proceed with the preparation of the Change 

Proposal. 

 

1.​ Title of Change:  [  Title  ] 

2.​ Change Request No./Rev.:  [  Request number/revision  ] 

3.​ Estimate for Change Proposal No./Rev.:  [  Proposal number/revision  ] 

4.​ Acceptance of Estimate No./Rev.:  [  Estimate number/revision  ] 

5.​ Brief Description of Change:  [  Description  ] 

6.​ Other Terms and Conditions:  In the event that we decide not to order the Change accepted, you shall be entitled to 

compensation for the cost of preparing the Change Proposal described in your Estimate for Change Proposal 

mentioned in para. 3 above in accordance with GCC Clause 39 of the General Conditions. 

 

 

[  Employer’s name  ] 

[  Signature  ] 

[  Name of signatory  ] 

[  Title of signatory  ] 
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7.2.4  Change Proposal Form 

 

[  Contractor’s letterhead  ] 

 

 

 

To:  [  Employer's  name and address  ]​ Date:  

 

 

Attention:  [  Name and title  ] 

 

 

Contract Name:  [  Contract name  ] 

Contract Number:  [  Contract number  ] 

 

 

 

Dear Ladies and/or Gentlemen: 

 

In response to your Request for Change Proposal No. [Number], we hereby submit our proposal as follows: 

 

1.​ Title of Change:  [  Name  ] 

2.​ Change Proposal No./Rev.:  [  Proposal number / revision ] 

3.​ Originator of Change:​ Employer:  [ Name  ] / Contractor:  [  Name  ] 

4.​ Brief Description of Change:  [  Description  ] 

5.​ Reasons for Change:  [  Reason  ] 

6.​ Facilities and/or Item No. of Equipment related to the requested Change:  [  Facilities  ] 

7.​ Reference drawings and/or technical documents for the requested Change: 

​ [  Drawing/Document No./Description  ] 

8.​ Estimate of increase/decrease to the Contract Price resulting from the Change Proposal: 

​ ​ ​ ​ ​ ​ ​ ​ Amount 

​ ​ ​ ​ ​ ​ [ insert  amounts in the currencies of the Contract ] 

(a)​ Direct material​ ​ ​ ​ ​ ​ ​ ​ ​  

(b)​ Major construction equipment​​ ​ ​ ​ ​ ​  

(c)​ Direct field labor (Total ​  hrs)​ ​ ​ ​ ​ ​ ​  

(d)​ Subcontracts​ ​ ​ ​ ​ ​ ​ ​ ​  

(e)​ Indirect material and labor​ ​ ​ ​ ​ ​ ​  

(f)​ Site supervision​ ​ ​ ​ ​ ​ ​ ​ ​  

(g)​ Head office technical staff salaries 

Process engineer​ ​  hrs @ ​  rate/hr​ ​ ​ ​  

Project engineer​ ​  hrs @ ​  rate/hr​ ​ ​ ​ ​  

Equipment engineer​ ​  hrs @ ​  rate/hr​ ​ ​ ​ ​  

Procurement​ ​  hrs @ ​  rate/hr​ ​ ​ ​ ​  

Draftsperson​ ​  hrs @ ​   rate/hr​ ​ ​ ​  

Total​ ​ ​ hrs​ ​  

 

(h)​ Extraordinary costs (computer, travel, etc.)​ ​ ​ ​ ​  

(i)​ Fee for general administration, ​  % of Items​ ​ ​ ​ ​  
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(j)​ Taxes and customs duties​ ​ ​ ​ ​ ​ ​  

Total lump sum cost of Change Proposal​ ​ [  Sum of items (a) to (j)  ] 

Cost to prepare Estimate for Change Proposal​ ​ [  Amount payable if Change is not accepted  ] 

​  

9.​ Additional time for Completion required due to Change Proposal 

10.​ Effect on the Functional Guarantees 

11.​ Effect on the other terms and conditions of the Contract 

12.​ Validity of this Proposal:  within [Number] days after receipt of this Proposal by the Employer 

13.​ Other terms and conditions of this Change Proposal: 

(a)​ You are requested to notify us of your acceptance, comments or rejection of this detailed Change Proposal 

within [Number] days from your receipt of this Proposal. 

(b)​ The amount of any increase and/or decrease shall be taken into account in the adjustment of the Contract 

Price. 

(c)​ Contractor’s cost for preparation of this Change Proposal: [ . . . .insert amount. This cost shall be reimbursed by the 

employer in case of employer’s withdrawal or rejection of this Change Proposal without default of the contractor in accordance with GCC 

Clause 39 of the General Conditions . . . . ] 

 

 

[  Contractor's name  ] 

[  Signature  ] 

[  Name of signatory  ] 

[  Title of signatory  ] 
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7.2.5  Change Order Form 

 

[  Employer’s letterhead  ] 

 

 

To:  [  Contractor’s name and address  ]​ Date:  

 

 

Attention:  [  Name and title  ] 

 

 

Contract Name:  [  Contract name  ] 

Contract Number:  [  Contract number  ] 

 

 

 

Dear Ladies and/or Gentlemen: 

 

We approve the Change Order for the work specified in the Change Proposal (No. [  number  ]), and agree to adjust the 

Contract Price, Time for Completion, and/or other conditions of the Contract in accordance with GCC Clause 39 of the 

General Conditions. 

 

1.​ Title of Change:  [  Name  ] 

2.​ Change Request No./Rev.:  [  Request number / revision  ] 

3.​ Change Order No./Rev.:  [  Order number / revision  ] 

4.​ Originator of Change:​ Employer:  [Name] / Contractor:  [  Name  ] 

5.​ Authorized Price: 

​ Ref. No.:  [  Number  ]​ Date:  [  Date  ] 

​ Foreign currency portion [  Amount  ]  plus Local currency portion [  Amount  ] 

6.​ Adjustment of Time for Completion 

​ None​ ​ Increase [  Number  ] days​  ​ Decrease [  Number  ] days 

7.​ Other effects, if any 

 

 

 

 

Authorized by:  ​ ​ Date:  ​  

​ ​ ​ ​ Employer 

 

 

Accepted by:  ​ ​ Date:  ​  

​ ​ ​ ​ Contractor 
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7.2.6  Pending Agreement Change Order Form 

 

[  Employer’s letterhead  ] 

 

 

To:  [  Contractor’s name and address  ]​ Date:  

 

 

Attention:  [  Name and title  ] 

 

 

Contract Name:  [  Contract name  ] 

Contract Number:  [  Contract number  ] 

 

 

 

Dear Ladies and/or Gentlemen: 

 

We instruct you to carry out the work in the Change Order detailed below in accordance with GCC Clause 39 of the General 

Conditions. 

 

1.​ Title of Change:  [  Name  ] 

2.​ Employer’s Request for Change Proposal No./Rev.:  [  number/revision  ]​ dated:  [ date  ] 

3.​ Contractor’s Change Proposal No./Rev.:  [  number / revision  ]​ dated:  [ date ] 

4.​ Brief Description of Change:  [ Description ] 

5.​ Facilities and/or Item No. of equipment related to the requested Change:  [ Facilities ] 

6.​ Reference Drawings and/or technical documents for the requested Change: 

​ [  Drawing / Document No. / Description  ] 

7.​ Adjustment of Time for Completion: 

8.​ Other change in the Contract terms: 

9.​ Other terms and conditions: 

 

[  Employer’s name  ] 

[  Signature  ] 

[  Name of signatory  ] 

[  Title of signatory  ] 
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7.2.7  Application for Change Proposal Form 

 

[  Contractor’s letterhead  ] 

 

 

 

To:  [  Employer's  name and address  ]​ Date:  

 

 

Attention:  [  Name and title  ] 

 

 

Contract Name:  [  Contract name  ] 

Contract Number:  [  Contract number  ] 

 

 

 

Dear Ladies and/or Gentlemen: 

 

We hereby propose that the work mentioned below be treated as a Change in the Facilities. 

 

1.​ Title of Change:  [  Name  ] 

2.​ Application for Change Proposal No./Rev.:  [  Number / revision  ]​ dated:  [  Date  ] 

3.​ Brief Description of Change:  [  Description  ] 

4.​ Reasons for Change: 

5.​ Order of Magnitude Estimation (amount in the currencies of the Contract): [  Amount  ] 

6.​ Scheduled Impact of Change: 

7.​ Effect on Functional Guarantees, if any: 

8.​ Appendix: 

 

[  Contractor's name  ] 

[  Signature  ] 

[  Name of signatory  ] 

[  Title of signatory  ] 
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8.  Personnel Requirements 

 

 

Using Form PER - 1 and PER - 2 in Section 4 (Bidding Forms), the Bidder must demonstrate that it has personnel 

who meet the following requirements: 

 

 

 

 

Using Form EXP-5 in Section 4 (Bidding Forms), the Bidder must demonstrate that it has EHS personnel who meet the 

following requirements: 

 

Key Personnel as determined by the EMP and other safeguard management plans 

 

Ite

m 

No. 

Position/specialization Relevant academic qualifications 
Minimum years of relevant 

work experience 

Minimum time 

on-site (%FTE) 

1 Environmental Specialist 

(safeguards team lead)  

MSc in Environmental Science or related topic  

Qualifications as per the EMP 

15 

Experience as per the EMP 

Field- 90% 

Home-10% 

2 Health & Safety Specialist 

(Accident Prevention Officer) 

MSc in Health and Safety or related topic  

NEBOSH/IOSH Certification  

Qualifications as per the EMP  

10 

Experience as per the EMP  

 

Field- 90% 

Home-10% 

3 Labor Officer  BSc in Sociology or related topic 

Qualifications as per the EMP 

5 

Experience as per the EMP 

Field- 90% 

Home-10% 

4 Social and Community Liaison 

Officer 

BSc in Sociology or related topic 

Qualifications as per the EMP 

10 

Experience as per the EMP 

 

Field- 90% 

Home-10% 

5 Ecologist BSc in Ecology or related topic  

Qualifications as per the EMP 

10 

Experience as per the EMP 

 

Field- 90% 

Home-10% 

6 EHS Site Supervisors BSc in Environmental Engineering or Health 

and Safety or a related topic  

NEBOSH/IOSH Certification  

Qualifications as per the EMP 

5 

Experience as per the EMP 

 

Field- 90% 

Home-10% 
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No. Position Total Work Experience [years] 
Experience In Similar Work 

[years] 

1 Contractor’s Representative (In case of 

Joint Venture or Consortium, the 

Representative must come from the 

majority shareholder of the JV or 

consortium) 

15 10 

2 Construction Manager 10 5 

3 Substation Design Engineer  10 5 

4 Control and protection Engineer 10 5 

5 Chief supervisor for AIS substation 10 5 

6 Substation Civil Engineer  10 5 

7 Substation Electrical Engineer  10 5 
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9.  Equipment Requirements 

 

Using Form EQU in Section 4 (Bidding Forms), the Bidder must demonstrate that it has the key equipment listed 

below: 

 

No. Equipment Type and Characteristics Minimum Number Required 

1 Mobile Crane  1 

 Mobile truck crane, Boom 40 meters, load 10 tons 1 

2 Dump truck  1 

3 Concrete mixer  2 

4 CT analyzer 1 

5 Dissolve Gas Analyzer 1 

6 5kV Digital Insulation Resistance Tester 1 

7 Digital Micro Ohm Meter 0-600 A DC for contact resistance 

measurement. 

1 

8 1 Phase AC Primary injection test set 0- 500A 1 

9 Secondary Injection equipment 1 

10 Protection relay testing equipment 1 

11 Ten delta test equipment 1 

12 SF6 Gas Leak Detector 1 
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Section 7: General Conditions of Contract 
 

These General Conditions of Contract (GCC) are based on the Model Form of International Contract for Process  Plant Construction 

published by the Engineering Advancement Association of Japan (ENAA).  The Multilateral Development Banks (MDBs) participating 

in the procurement harmonization process gratefully acknowledge the contribution of ENAA to the advancement of good contracting 

practices by its borrowers. The GCC contain general clauses to be applied on all contracts. The GCC in this section, read in 

conjunction with the Special Conditions of Contract in Section 8 and other documents listed therein, should be a complete document 

expressing all the rights and obligations of the contracting parties. The General Conditions herein shall not be altered. 
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A.  Contract and Interpretation 

 

 

1.​ Definitions 1.1​ The following words and expressions shall have the meanings hereby assigned   them: 

(a)​ “Contract” means the Contract Agreement entered into between the Employer and the 

Contractor, together with the Contract Documents referred to therein; they shall 

constitute the Contract, and the term “the Contract” shall in all such documents be 

construed accordingly. 

(b)​ “Contract Documents” means the documents listed in Article 1.1 (Contract Documents) 

of the Contract Agreement (including any amendments thereto). 

(c)​ “GCC” means the General Conditions of Contract. 

(d)​ “SCC” means the Special Conditions of Contract. 

(e)​ “day” means calendar day. 

(f)​ “year” means 365 days. 

(g)​ “month” means calendar month. 

(h)​ “Party” means the Employer or the Contractor, as the context requires. 

(i)​ “Employer” means the person named as such in the SCC and includes the legal 

successors or permitted assigns of the Employer. 

(j)​ “Project Manager” means the person appointed by the Employer in the manner 

provided in GCC Subclause 17.1 (Project Manager) hereof and named as such in the 

SCC to perform the duties delegated by the Employer. 

(k)​ “Contractor” means the person(s) named as Contractor in the Contract Agreement, and 

includes the legal successors or permitted assigns of the Contractor. 

(l)​ “Contractor’s Representative” means any person nominated by the Contractor and 

approved by the Employer in the manner provided in GCC Subclause 17.2 

(Contractor’s Representative and Construction Manager) hereof to perform the duties 

delegated by the Contractor. 

(m)​ “Construction Manager” means the person appointed by the Contractor’s 

Representative in the manner provided in GCC Subclause 17.2.4.   

(n)​ “Subcontractor,” including manufacturers, means any person to whom execution of any 

part of the Facilities, including preparation of any design or supply of any Plant, is 

sub-contracted directly or indirectly by the Contractor, and includes its legal successors 

or permitted assigns. 

(o)​ “Dispute Board” means the person or persons named as such in the SCC appointed by 

agreement between the Employer and the Contractor to make a decision on or to settle 

any dispute or difference between the Employer and the Contractor referred to him or 

her by the parties pursuant to GCC Subclause 45.1 (Dispute Board) hereof. 

(p)​ “The Bank” means the financing institution named in the SCC. 

(q)​ “Contract Price” means the sum specified in Article 2.1 (Contract Price) of the Contract 

Agreement, subject to such additions and adjustments thereto or deductions therefrom, 

as may be made pursuant to the Contract. 

(r)​ “Facilities” means the Plant to be supplied and installed, as well as all the Installation 

Services to be carried out by the Contractor under the Contract. 

(s)​ “Plant” means permanent plant, equipment, machinery, apparatus, articles and things of 

all kinds to be provided and incorporated in the Facilities by the Contractor under the 

Contract (including the spare parts to be supplied by the Contractor under GCC 

Subclause 7.3 hereof), but does not include Contractor’s Equipment. 
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(t)​ “Installation Services” means all those services ancillary to the supply of the Plant for 

the Facilities, to be provided by the Contractor under the Contract, such as 

transportation and provision of marine or other similar insurance, inspection, expediting, 

site preparation works (including the provision and use of Contractor’s Equipment and 

the supply of all construction materials required), installation, testing, 

precommissioning, commissioning, operations, maintenance, the provision of 

operations and maintenance manuals, training, etc. as the case may require. 

(u)​ “Contractor’s Equipment” means all facilities, equipment, machinery, tools, apparatus, 

appliances, or things of every kind required in or for installation, completion and 

maintenance of Facilities that are to be provided by the Contractor, but does not include 

Plant, or other things intended to form or forming part of the Facilities. 

(v)​ “Country of Origin” means the countries and territories eligible under the rules of the 

Bank as further elaborated in the SCC. 

(w)​ “Site” means the land and other places upon which the Facilities are to be installed, and 

such other land or places as may be specified in the Contract as forming part of the 

Site. 

(x)​ “Effective Date” means the date of fulfillment of all conditions stated in Article 3 

(Effective Date) of the Contract Agreement, upon which the period until the Time for 

Completion shall be counted from. 

(y)​ “Time for Completion” means the time within which Completion of the Facilities as a 

whole (or of a part of the Facilities where a separate Time for Completion of such part 

has been prescribed) is to be attained, as referred to in GCC Clause 8 and in 

accordance with the relevant provisions of the Contract. 

(z)​ “Completion” means that the Facilities (or a specific part thereof where specific parts 

are specified in the Contract) have been completed operationally and structurally and 

put in a tight and clean condition, that all work in respect of Precommissioning of the 

Facilities or such specific part thereof has been completed, and that the Facilities or 

specific part thereof are ready for Commissioning as provided in GCC Clause 24 

(Completion) hereof. 

(aa)​ “Precommissioning” means the testing, checking and other requirements specified in 

the Employer’s Requirements that are to be carried out by the Contractor in preparation 

for Commissioning as provided in GCC Clause 24 (Completion) hereof. 

(bb)​ “Commissioning” means operation of the Facilities or any part thereof by the Contractor 

following Completion, which operation is to be carried out by the Contractor as provided 

in GCC Subclause 25.1 (Commissioning) hereof, for the purpose of carrying out 

Guarantee Test(s). 

(cc)​ “Guarantee Test(s)” means the test(s) specified in the Employer’s Requirements to be 

carried out to ascertain whether the Facilities or a specified part thereof is able to attain 

the Functional Guarantees specified in the Appendix (Functional Guarantees) to the 

Contract Agreement in accordance with the provisions of GCC Subclause 25.2 

(Guarantee Test) hereof. 

(dd)​ “Operational Acceptance” means the acceptance by the Employer of the Facilities (or 

any part of the Facilities where the Contract provides for acceptance of the Facilities in 

parts), which certifies the Contractor’s fulfillment of the Contract in respect of Functional 

Guarantees of the Facilities (or the relevant part thereof) in accordance with the 

provisions of GCC Clause 28 (Functional Guarantees) hereof and shall include deemed 

acceptance in accordance with GCC Clause 25 (Commissioning and Operational 

Acceptance) hereof. 

(ee)​ “Defect Liability Period” means the period of validity of the warranties given by the 

Contractor commencing at Completion of the Facilities or a part thereof, during which 

the Contractor is responsible for defects with respect to the Facilities (or the relevant 

part thereof) as provided in GCC Clause 27 (Defect Liability) hereof. 
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2.​ Contract 

Documents 

2.1​ Subject to Article 1.2 (Order of Precedence) of the Contract Agreement, all documents forming 

part of the Contract (and all parts thereof) are intended to be correlative, complementary and 

mutually explanatory.  The Contract shall be read as a whole. 

3.​ Interpretation 3.1​ In the Contract, except where the context requires otherwise, 

(a)​ words indicating one gender include all genders; 

(b)​ words indicating the singular also include the plural and words indicating the plural 

also include the singular; 

(c)​ provisions including the word “agree,” “agreed,” or “agreement” require the agreement 

to be record in writing;  

(d)​ the word “tender” is synonymous with “bid,” “tenderer” with “Bidder,” and “tender 

documents” with “Bidding Documents;” and 

(e)​ “written” or “in writing” means handwritten, typewritten, printed or electronically made, 

and resulting in a permanent record.  

The marginal words and other headings shall not be taken into consideration in the 

interpretation of these Conditions. 

3.2​ Incoterms 

Unless inconsistent with any provision of the Contract, the meaning of any trade term and the 

rights and obligations of parties thereunder shall be as prescribed by Incoterms. 

“Incoterms” means international rules for interpreting trade terms published by the International 

Chamber of Commerce (latest edition), 38 Cours Albert 1
er
, 75008 Paris, France. 

3.3​ Entire Agreement 

Subject to GCC Subclause 16.4 hereof, the Contract constitutes the entire agreement between 

the Employer and Contractor with respect to the subject matter of Contract and supersedes all 

communications, negotiations, and agreements (whether written or oral) of parties with respect 

thereto made prior to the date of Contract. 

3.4​ Amendment 

No amendment or other variation of the Contract shall be effective unless it is in writing, is 

dated, expressly refers to the Contract, and is signed by a duly authorized representative of 

each party hereto. 

3.5​ Independent Contractor 

The Contractor shall be an independent contractor performing the Contract. The Contract does 

not create any agency, partnership, joint venture, or other joint relationship between the parties 

hereto. Subject to the provisions of the Contract, the Contractor shall be solely responsible for 

the manner in which the Contract is performed.  All employees, representatives, or 

Subcontractors engaged by the Contractor in connection with the performance of the Contract 

shall be under the complete control of the Contractor and shall not be deemed to be 

employees of the Employer, and nothing contained in the Contract or in any subcontract 

awarded by the Contractor shall be construed to create any contractual relationship between 

any such employees, representatives, or Subcontractors and the Employer. 

3.6​ Non-Waiver 

3.6.1​ Subject to GCC Subclause 3.6.2 below, no relaxation, forbearance, delay, or 

indulgence by either party in enforcing any of the terms and conditions of the 

Contract or the granting of time by either party to the other shall prejudice, affect, or 

restrict the rights of that party under the Contract, nor shall any waiver by either party 

of any breach of Contract operate as waiver of any subsequent or continuing breach 

of Contract. 
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3.6.2​ Any waiver of a party’s rights, powers, or remedies under the Contract must be in 

writing, must be dated, and signed by an authorized representative of the party 

granting such waiver, and must specify the right and the extent to which it is being 

waived. 

 

 

3.7​ Severability 

If any provision or condition of the Contract is prohibited or rendered invalid or unenforceable, 

such prohibition, invalidity, or unenforceability shall not affect the validity or enforceability of 

any other provisions and conditions of the Contract. 

3.8​ Country of Origin 

“Origin” means the place where the plant and component parts thereof are mined, grown, 

produced, or manufactured, and from which the services are provided. Plant components are 

produced when, through manufacturing, processing, or substantial or major assembling of 

components, a commercially recognized product results that is substantially in its basic 

characteristics or in purpose or utility from its components. 

4.  Communications 4.1​ Wherever these Conditions provide for the giving or issuing of approvals, certificates, 

consents, determinations, notices, requests, and discharges, these communications shall be 

(a)​ in writing and delivered against receipt; and 

(b)​ delivered, sent, or transmitted to the address for the recipient’s communications as 

stated in the Contract Agreement.  

When a certificate is issued to a Party, the certifier shall send a copy to the other Party. When 

a notice is issued to a Party, by the other Party or the Project Manager, a copy shall be sent to 

the Project Manager or the other Party, as the case may be. 

5.​ Law and Language 5.1​ The Contract shall be governed by and interpreted in accordance with laws of the country 

specified in the SCC. 

5.2​ The ruling language of the Contract shall be that stated in the SCC.  

5.3​ The language for communications shall be the ruling language unless otherwise stated in the 

SCC.  

6.​ Fraud and 

Corruption 
6.1   ADB requires Borrowers (including beneficiaries of ADB-financed activity) and their personnel, 

as well as firms and individuals participating in an ADB-financed activity, including but not 

limited to, Bidders, Suppliers, and Contractors, agents, subcontractors, subconsultants, 

service providers, subsuppliers, manufacturers (including their respective officers, directors, 

employees and personnel) under ADB-financed contracts to observe the highest standard of 

ethics during the procurement and execution of such contracts in accordance with ADB’s 

Anticorruption Policy (1998, as amended from time to time). In pursuance of this policy, ADB 

(a)​ defines, for the purposes of this provision, the terms set forth below as follows: 

(i)​ “corrupt practice” means the offering, giving, receiving, or soliciting, directly or 

indirectly, anything of value to influence improperly the actions of another party; 

(ii)​ “fraudulent practice” means any act or omission, including a misrepresentation, 

that knowingly or recklessly misleads, or attempts to mislead, a party to obtain a 

financial or other benefit or to avoid an obligation; 

(iii)​ “coercive practice” means impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party;  
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(iv)​ “collusive practice” means an arrangement between two or more parties 

designed to achieve an improper purpose, including influencing improperly the 

actions of another party;  

(v)​ “abuse” means theft, waste, or improper use of assets related to ADB-related 

activity, either committed intentionally or through reckless disregard; 

(vi)​ “conflict of interest” means any situation in which a party has interests that could 

improperly influence that party’s performance of official duties or responsibilities, 

contractual obligations, or compliance with applicable laws and regulations; and 

(vii)​  “integrity violation" is any act, as defined under ADB’s Integrity Principles and 

Guidelines (2015, as amended from time to time), which violates ADB’s 

Anticorruption Policy, including (i) to (vi) above and the following: obstructive 

practice, violations of ADB sanctions, retaliation against whistleblowers or 

witnesses, and other violations of ADB's Anticorruption Policy, including failure 

to adhere to the highest ethical standard. 

(b)​ will reject a proposal for award if it determines that the Bidder recommended for award 

or any of its officers, directors, employees, personnel, subconsultants, subcontractors, 

service providers, suppliers or manufacturers has, directly or through an agent, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices or other 

integrity violations in competing for the Contract;  

(c)​ will cancel the portion of the financing allocated to a contract if it determines at any 

time that representatives of the borrower or of a beneficiary of ADB-financing engaged 

in corrupt, fraudulent, collusive, coercive, or obstructive practices or other integrity 

violations during the procurement or the execution of that contract, without the 

borrower having taken timely and appropriate action satisfactory to ADB to remedy the 

situation, including by failing to inform ADB in a timely manner at the time they knew 

of the integrity violations;  

(d)​ will impose remedial actions on a firm or an individual, at any time, in accordance with 

ADB’s Anticorruption Policy and Integrity Principles and Guidelines, including 

declaring ineligible, either indefinitely or for a stated period of time, to participate
7
 in 

ADB-financed, -administered, or -supported activities or to benefit from an 

ADB-financed, -administered, or -supported contract, financially or otherwise, if it at 

any time determines that the firm or individual has, directly or through an agent, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices or other 

integrity violations; and 

(e)​ will have the right to require that a provision be included in bidding documents and in 

contracts financed, administered, or supported by ADB, requiring Bidders, suppliers 

and contractors, consultants, manufacturers, service providers and other third parties 

engaged or involved in ADB-related activities, and their respective officers, directors, 

employees and personnel,  to permit ADB or its representative to inspect the site and 

their assets,  accounts and records and other documents relating to the bid 

submission and contract performance and to have them audited by auditors appointed 

by ADB. 

6.2    All Bidders, consultants, contractors, suppliers, manufacturers, service providers, and other 

third parties engaged or involved in ADB-related activities and their respective officers, 

directors, employees and personnel, are obliged to cooperate fully in any investigation when 

requested by ADB to do so. As determined on a case by case basis by ADB, such 

cooperation includes, but is not limited to, the following: 

(a)​ being available to be interviewed and replying fully and truthfully to all questions 

asked; 

7 ​ Whether as a Contractor, Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other capacity 
(different names are used depending on the particular Bidding Document). 
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(b)​ providing ADB with any items requested that are within the party’s control including, 

but not limited to, documents and other physical objects; 

(c)​ upon written request by ADB, authorizing other related entities to release directly to 

ADB such information that is specifically and materially related, directly or indirectly, to 

the said entities or issues which are the subject of the investigation; 

(d)​ cooperating with all reasonable requests to search or physically inspect their person 

and/or work areas, including files, electronic databases, and personal property used 

on ADB activities, or that utilizes ADB’s Information and Communications Technology 

(ICT) resources or systems (including mobile phones, personal electronic devices, and 

electronic storage devices such as external disk drives); 

(e)​ cooperating in any testing requested by ADB, including but not limited to, fingerprint 

identification, handwriting analysis, and physical examination and analysis; and 

(f)​ preserving and protecting confidentiality of all information discussed with, and as 

required by, ADB. 

6.3   All Bidders, consultants, contractors and suppliers shall require their officers, directors, 

employees, personnel, agents to ensure that, in its contract with its sub-consultants, 

subcontractors, and other third parties engaged or involved in ADB-related activities, such 

sub-consultants, subcontractors, and other third parties similarly are obliged to cooperate fully 

in any investigation when requested by ADB to do so.  

The Contractor undertakes that no fees, gratuities, rebates, gifts, commissions or other 

payments, other than those shown in the bid, have been given or received in connection with 

the procurement process or in the contract execution.
8 

 

 

B.  Subject Matter of Contract 

 

7.​ Scope of Facilities 7.1​ Unless otherwise expressly limited in the Employer’s Requirements, the Contractor’s 

obligations cover the provision of all Plant and the performance of all Installation Services 

required for the design, the manufacture (including procurement, quality assurance, 

construction, installation, associated civil works, pre-commissioning and delivery) of the 

Plant and the installation, completion, and commissioning of the Facilities in accordance 

with the plans, procedures, specifications, drawings, codes, and any other documents as 

specified in the section Employer’s Requirements.  Such specifications include, but are not 

limited to, the provision of supervision and engineering services; the supply of labor, 

materials, equipment, spare parts (as specified in GCC Subclause 7.3 below) and 

accessories; Contractor’s Equipment; construction utilities and supplies; temporary 

materials, structures, and facilities; transportation (including, without limitation, unloading 

and hauling to, from and at the Site); and storage, except for those supplies, works, and 

services that will be provided or performed by the Employer, as set forth in the  Appendix 

(Scope of Works and Supply by the Employer) to the Contract Agreement. 

7.2​ The Contractor shall, unless specifically excluded in the Contract, perform all such work 

and/or supply all such items and materials not specifically mentioned in the Contract but that 

can be reasonably inferred from the Contract as being required for attaining Completion of 

the Facilities as if such work and/or items and materials were expressly mentioned in the 

Contract. 

7.3​ In addition to the supply of Mandatory Spare Parts included in the Contract, the Contractor 

agrees to supply spare parts required for the operation and maintenance of the Facilities for 

the period specified in the SCC and the provisions, if any, specified in the SCC.  However, 

the identity, specifications, and quantities of such spare parts and the terms and conditions 

relating to the supply thereof are to be agreed between the Employer and the Contractor, 

and the price of such spare parts shall be that given in Price Schedule No. 6, which shall be 

8 The undertaking also applies during the period of performance of the contract. 
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added to the Contract Price. The price of such spare parts shall include the purchase price 

therefore and other costs and expenses (including the Contractor’s fees) relating to the 

supply of spare parts. 

8.​ Time for 

Commencement and 

Completion 

8.1​ The Contractor shall commence work on the Facilities within the period specified in the SCC 

and without prejudice to GCC Subclause 26.2 hereof, the Contractor shall thereafter 

proceed with the Facilities in accordance with the time schedule specified in the Appendix 4 

(Time Schedule) to the Contract Agreement. 

8.2​ The Contractor shall attain Completion of the Facilities or of a part where a separate time for 

Completion of such part is specified in the Contract, within the time stated in the SCC or 

within such extended time to which the Contractor shall be entitled under GCC Clause 40 

hereof. 

9.​ Contractor’s 

Responsibilities 

9.1​ The Contractor shall design, manufacture, including associated purchases and/or 

subcontracting, install, and complete the Facilities in accordance with the Contract. When 

completed, the Facilities should be fit for the purposes for which they are intended as 

defined in the Contract. 

9.2​ The Contractor confirms that it has entered into this Contract on the basis of a proper 

examination of the data relating to the Facilities, including any data as to boring tests 

provided by the Employer, and on the basis of information that the Contractor could have 

obtained from a visual inspection of the Site if access thereto was available and of other 

data readily available to it relating to the Facilities as of the date 28 days prior to bid 

submission. The Contractor acknowledges that any failure to acquaint itself with all such 

data and information shall not relieve its responsibility for properly estimating the difficulty or 

cost of successfully performing the Facilities. 

9.3​ The Contractor shall acquire and pay for all permits, approvals, and/or licenses from all 

local, state, or national government authorities or public service undertakings in the country 

where the Site is located, which such authorities or undertakings require the Contractor to 

obtain in its name and which are necessary for the performance of the Contract, including, 

without limitation, visas for the Contractor’s and Subcontractor’s personnel and entry 

permits for all imported Contractor’s Equipment. The Contractor shall acquire all other 

permits, approvals, and/or licenses that are not the responsibility of the Employer under 

GCC Subclause 10.3 hereof and that are necessary for the performance of the Contract. 

 

9.4​ The Contractor shall comply with all laws in force in the country where the Facilities are to 

be implemented.  The laws will include all local, state, national, or other laws that affect the 

performance of the Contract and bind upon the Contractor.  The Contractor shall indemnify 

and hold harmless the Employer from and against any and all liabilities, damages, claims, 

fines, penalties, and expenses of whatever nature arising or resulting from the violation of 

such laws by the Contractor or its personnel, including the Subcontractors and their 

personnel, but without prejudice to GCC Subclause 10.1 hereof. 

9.5​ Any plant and services that will be incorporated in or be required for the Facilities and other 

supplies shall have their origin as specified under GCC Clause 1 (Country of Origin). Any 

Subcontractors retained by the Contractor shall be from a country as specified in GCC 

Clause 1 (Country of Origin). 

9.6​ The Contractor shall permit ADB or its representatives to inspect the Contractor’s site, 

assets, accounts and records, and other documents relating to the bid submission and 

contract performance of the Contractor and to have them audited by auditors appointed by 

ADB, if so required by ADB. 

9.7​ If the Contractor is a joint venture or consortium of two or more persons, all such persons 

shall be jointly and severally bound to the Employer for the fulfillment of the provisions of the 

Contract and shall designate one of such persons to act as a leader with authority to bind 

the joint venture or consortium. The composition or the constitution of the joint venture or 

consortium shall not be altered without the prior consent of the Employer. 
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9.8​ Protection of the Environment 

(a)​ The Contractor shall take all reasonable steps to protect the environment (both on and 

off the Site) and to limit damage and nuisance to people and property resulting from 

pollution, noise, and other results of his operations. 

(b)​ The Contractor shall ensure that emissions, surface discharges, and effluent from the 

Contractor’s activities shall not exceed the values stated in the Specification or 

prescribed by applicable Laws. 

10.​ Employer’s 

Responsibilities 

10.1​ All information and/or data to be supplied by the Employer as described in the Appendix 

(Scope of Works and Supply by the Employer) to the Contract Agreement shall be deemed 

to be accurate, except when the Employer expressly states otherwise. 

10.2​ The Employer shall be responsible for acquiring and providing legal and physical 

possession of the Site and access thereto, and for providing possession of and access to all 

other areas reasonably required for the proper execution of the Contract, including all 

requisite rights of way, as specified in the Appendix (Scope of Works and Supply by the 

Employer) to the Contract Agreement. The Employer shall give full possession of and 

accord all rights of access thereto on or before the date(s) specified in that Appendix. 

10.3​ The Employer shall acquire and pay for all permits, approvals, and/or licenses from all local, 

state, or national government authorities, or public service undertakings in the country 

where the Site is located which (a) such authorities or undertakings require the Employer to 

obtain in the Employer’s name, (b) are necessary for the execution of the Contract, 

including those required for the performance by both the Contractor and the Employer of 

their respective obligations under the Contract, and (c) are specified in the  Appendix  

(Scope of Works and Supply by the Employer) to the Contract Agreement. 

10.4​ If requested by the Contractor, the Employer shall use its best endeavors to assist the 

Contractor in obtaining in a timely and expeditious manner all permits, approvals, and/or 

licenses necessary for the execution of the Contract from all local, state, or national 

government authorities, or public service undertakings that such authorities or undertakings 

require the Contractor or Subcontractors or the personnel of the Contractor or 

Subcontractors, as the case may be, to obtain. 

10.5​ Unless otherwise specified in the Contract or agreed upon by the Employer and the 

Contractor, the Employer shall provide sufficient, properly qualified operating and 

maintenance personnel; shall supply and make available all raw materials, utilities, 

lubricants, chemicals, catalysts, other materials and facilities; and shall perform all work and 

services of whatsoever nature, including those required by the Contractor to properly carry 

out Pre-commissioning, Commissioning, and Guarantee Tests, all in accordance with the 

provisions of the  Appendix (Scope of Works and Supply by the Employer) to the Contract 

Agreement at or before the time specified in the program furnished by the Contractor under 

GCC Subclause 18.2 hereof and in the manner thereupon specified or as otherwise agreed 

upon by the Employer and the Contractor. 

10.6​ The Employer shall be responsible for the continued operation of the Facilities after 

Completion, in accordance with GCC Subclause 24.8, and shall be responsible for 

facilitating the Guarantee Test(s) for the Facilities, in accordance with GCC Subclause 25.2. 

10.7​ All costs and expenses involved in the performance of the obligations under this GCC 

Clause 10 shall be the responsibility of the Employer, except those incurred by the 

Contractor with respect to the performance of Guarantee Tests, in accordance with GCC 

Subclause 25.2. 
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10.8​ In the event that the Employer shall be in breach of any of his obligations imposed by the 

Contract, then the additional cost reasonably incurred by the Contractor in consequence 

thereof shall be added to the Contract Price. 

 

 

C.  Payment 

 

11.​ Contract Price 11.1​ The Contract Price shall be as specified in Article 2 (Contract Price and Terms of Payment) 

of the Contract Agreement. 

11.2​ Unless an adjustment clause is provided for in the SCC, the Contract Price shall be a firm 

lump sum not subject to any alteration, except in the event of a Change in the Facilities or as 

otherwise provided in the Contract. 

11.3​ Subject to GCC Subclauses 9.2, 10.1, and 35 hereof, the Contractor shall be deemed to 

have satisfied itself as to the correctness and sufficiency of the Contract Price, which shall, 

except as otherwise provided for in the Contract, cover all its obligations under the Contract. 

12.​ Terms of Payment 12.1​ The Contract Price shall be paid as specified in Article 2 (Contract Price and Terms of 

Payment) of the Contract Agreement and in the Appendix (Terms and Procedures of 

Payment) to the Contract Agreement, which also outlines the procedures to be followed in 

making application for and processing payments. 

12.2​ No payment made by the Employer herein shall be deemed to constitute acceptance by the 

Employer of the Facilities or any part(s) thereof. 

12.3​ In the event that the Employer fails to make any payment by its respective due date or within 

the period set forth in the Contract, the Employer shall pay to the Contractor interest on the 

amount of such delayed payment at the rate(s) shown in the Appendix (Terms and 

Procedures of Payment) to the Contract Agreement for the period of delay until payment has 

been made in full, whether before or after judgment or arbitrage award. 

12.4​ The currency or currencies in which payments are made to the Contractor under this 

Contract shall be specified in the Appendix (Terms and Procedures of Payment) to the 

Contract Agreement, subject to the general principle that payments will be made in the 

currency or currencies in which the Contract Price has been stated in the Contractor’s bid. 

13.​ Securities 13.1​ Issuance of Securities 

The Contractor shall provide the securities specified below in favor of the Employer at the 

times, and in the amount, manner, and form specified below. 

 

 

13.2​ Advance Payment Security 

13.2.1​ The Contractor shall, within 28 days of the notification of contract award, provide a 

security in an amount equal to the advance payment calculated in accordance with 

the Appendix (Terms and Procedures of Payment) to the Contract Agreement, and 

in the same currency or currencies. 

13.2.2​ The security shall be in the form provided in the Bidding Documents or in another 

form acceptable to the Employer.  The amount of the security shall be reduced in 

proportion to the value of the Facilities executed by and paid to the Contractor from 

time to time, and shall automatically become null and void when the full amount of 

the advance payment has been recovered by the Employer. The security shall be 

returned to the Contractor immediately after its expiration. 

13.3​ Performance Security 
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13.3.1​ The Contractor shall, within 28 days of the notification of contract award, provide a 

security for the due performance of the Contract in the amount specified in the SCC. 

13.3.2​ The security shall be denominated in the currency or currencies of the Contract, or 

in a freely convertible currency acceptable to the Employer, and shall be in one of 

the forms of bank guarantees provided in the Bidding Documents, as stipulated by 

the Employer in the SCC, or in another form acceptable to the Employer. 

13.3.3​ Unless otherwise specified in the SCC, the security shall be reduced by half on the 

date of the Operational Acceptance. The Security shall become null and void, or 

shall be reduced pro rata to the Contract Price of a part of the Facilities for which a 

separate Time for Completion is provided, 540 days after Completion of the 

Facilities or 365 days after Operational Acceptance of the Facilities, whichever 

occurs first; provided, however, that if the Defects Liability Period has been 

extended on any part of the Facilities pursuant to GCC Subclause 27.8 hereof, the 

Contractor shall issue an additional security in an amount proportionate to the 

Contract Price of that part.  The security shall be returned to the Contractor 

immediately after its expiration, provided, however, that if the Contractor, pursuant 

to GCC Subclause 27.10, is liable for an extended defect liability obligation, the 

performance security shall be extended for the period and up to the amount 

specified in the SCC. 

14.​ Taxes and Duties 14.1​ Except as otherwise specifically provided in the Contract, the Contractor shall bear and pay 

all taxes, duties, levies, and charges assessed on the Contractor, its Subcontractors, or their 

employees by all municipal, state, or national government authorities in connection with the 

Facilities in and outside of the country where the Site is located. 

14.2​ Notwithstanding GCC Subclause 14.1 above, the Employer shall bear and promptly pay all 

customs and import duties as well as other local taxes like, e.g., a value-added tax (VAT), 

imposed by the law of the country where the Site is located on the Plant specified in Price 

Schedule No. 1 and that are to be incorporated into the Facilities. 

14.3​ If any tax exemptions, reductions, allowances, or privileges may be available to the 

Contractor in the country where the Site is located, the Employer shall use its best 

endeavors to enable the Contractor to benefit from any such tax savings to the maximum 

allowable extent. 

14.4​ For the purpose of the Contract, it is agreed that the Contract Price specified in Article 2 

(Contract Price and Terms of Payment) of the Contract Agreement is based on the taxes, 

duties, levies, and charges prevailing at the date 28 days prior to the date of bid submission 

in the country where the Site is located (hereinafter called “Tax” in this GCC Subclause 14.4).  

If any rates of Tax are increased or decreased, a new Tax is introduced, an existing Tax is 

abolished, or any change in interpretation or application of any Tax occurs in the course of 

the performance of Contract, which was or will be assessed on the Contractor, 

Subcontractors, or their employees in connection with performance of the Contract, an 

equitable adjustment of the Contract Price shall be made to fully take into account any such 

change by addition to the Contract Price or deduction therefrom, as the case may be, in 

accordance with GCC Clause 36  hereof. 

 

 

D.  Intellectual Property 

 

15.​ License/Use of 

Technical Information  

15.1​ For the operation and maintenance of the Plant, the Contractor hereby grants a 

non-exclusive and nontransferable license (without the right to sublicense) to the Employer 

under the patents, utility models, or other industrial property rights owned by the Contractor 

or by a third party from whom the Contractor has received the right to grant licenses 

thereunder, and shall also grant to the Employer a nonexclusive and nontransferable right 

(without the right to sublicense) to use the know-how and other technical information 
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disclosed to the Employer under the Contract. Nothing contained herein shall be construed 

as transferring ownership of any patent, utility model, trademark, design, copyright, 

know-how, or other intellectual property right from the Contractor or any third party to the 

Employer. 

15.2​ The copyright in all drawings, documents, and other materials containing data and 

information furnished to the Employer by the Contractor herein shall remain vested in the 

Contractor or, if they are furnished to the Employer directly or through the Contractor by any 

third party, including suppliers of materials, the copyright in such materials shall remain 

vested in such third party. 

16.​ Confidential 

Information 

16.1​ The Employer and the Contractor shall keep confidential and shall not, without the written 

consent of the other party hereto, divulge to any third party any documents, data or other 

information furnished directly or indirectly by the other party hereto in connection with the 

Contract, whether such information has been furnished prior to, during, or following 

termination of the Contract.  Notwithstanding the above, the Contractor may furnish to its 

Subcontractor(s) such documents, data, and other information it receives from the Employer 

to the extent required for the Subcontractor(s) to perform its work under the Contract, in 

which event the Contractor shall obtain from such Subcontractor(s) an undertaking of 

confidentiality similar to that imposed on the Contractor under this GCC Clause 16. 

16.2​ The Employer shall not use such documents, data, and other information received from the 

Contractor for any purpose other than the operation and maintenance of the Facilities. 

Similarly, the Contractor shall not use such documents, data, and other information received 

from the Employer for any purpose other than the design, procurement of Plant, construction, 

or such other work and services as are required for the performance of the Contract. 

16.3​ The obligation of a party under GCC Subclauses 16.1 and 16.2 above, however, shall not 

apply to that information, which 

(a)​ now or hereafter enters the public domain through no fault of that party; 

(b)​ can be proven to have been possessed by that party at the time of disclosure and 

which was not previously obtained, directly or indirectly, from the other party hereto; 

and 

(c)​ otherwise lawfully becomes available to that party from a third party that has no 

obligation of confidentiality. 

16.4​ The above provisions of this GCC Clause 16 shall not in any way modify any undertaking of 

confidentiality given by either of the parties hereto prior to the date of the Contract in respect 

of the Facilities or any part thereof. 

16.5​ The provisions of this GCC Clause 16 shall survive termination, for whatever reason, of the 

Contract. 

 

 

E.   Execution of the Facilities 

 

17.​ Representatives 17.1​ Project Manager 

If the Project Manager is not named in the Contract, then within 14 days of the Effective 

Date, the Employer shall appoint and notify the Contractor in writing of the name of the 

Project Manager.  The Employer may from time to time appoint some other person as the 

Project Manager in place of the person previously so appointed, and shall give notice of the 

name of such other person to the Contractor without delay.  No such appointment shall be 

made at such a time or in such a manner as to impede the progress of work on the Facilities.  

Such appointment shall only take effect upon receipt of such notice by the Contractor.  The 

Project Manager shall represent and act for the Employer at all times during the performance 

​  

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil 

including associated 132KV bay extension at Kachua Substation on turnkey basis (Package-4) 
 

​ ​  



Section 7: General Conditions of Contract ​ 7-14 

of the Contract.  All notices, instructions, orders, certificates, approvals, and all other 

communications under the Contract shall be given by the Project Manager, except as herein 

otherwise provided. 

All notices, instructions, information, and other communications given by the Contractor to 

the Employer under the Contract shall be given to the Project Manager, except as herein 

otherwise provided. 

17.2​ Contractor’s Representative and Construction Manager 

17.2.1​ If the Contractor’s Representative is not named in the Contract, then within 14 days 

of the Effective Date, the Contractor shall appoint the Contractor’s Representative 

and shall request the Employer in writing to approve the person so appointed.  If the 

Employer makes no objection to the appointment within 14 days, the Contractor’s 

Representative shall be deemed to have been approved.  If the Employer objects to 

the appointment within 14 days giving the reason therefor, then the Contractor shall 

appoint a replacement within 14 days of such objection, and the foregoing 

provisions of this GCC Subclause 17.2.1 shall apply thereto. 

17.2.2​ The Contractor’s Representative shall represent and act for the Contractor at all 

times during the performance of the Contract and shall give to the Project Manager 

all the Contractor’s notices, instructions, information, and all other communications 

under the Contract. 

All notices, instructions, information, and all other communications given by the 

Employer or the Project Manager to the Contractor under the Contract shall be 

given to the Contractor’s Representative or, in its absence, its deputy, except as 

herein otherwise provided. 

The Contractor shall not revoke the appointment of the Contractor’s Representative 

without the Employer’s prior written consent, which shall not be unreasonably 

withheld.  If the Employer consents thereto, the Contractor shall appoint some other 

person as the Contractor’s Representative, pursuant to the procedure set out in 

GCC Subclause 17.2.1. 

17.2.3​ The Contractor’s Representative may, subject to the approval of the Employer which 

shall not be unreasonably withheld, at any time delegate to any person any of the 

powers, functions and authorities vested in him or her.  Any such delegation may be 

revoked at any time.  Any such delegation or revocation shall be subject to a prior 

notice signed by the Contractor’s Representative, and shall specify the powers, 

functions, and authorities thereby delegated or revoked.  No such delegation or 

revocation shall take effect unless and until a copy thereof has been delivered to the 

Employer and the Project Manager. 

Any act or exercise by any person of powers, functions and authorities so delegated 

to him or her in accordance with this GCC Subclause 17.2.3 shall be deemed to be 

an act or exercise by the Contractor’s Representative. 

17.2.4​ From the commencement of installation of the Facilities at the Site until Completion, 

the Contractor’s Representative shall appoint a suitable person as the Construction 

Manager.  The Construction Manager shall supervise all work done at the Site by 

the Contractor and shall be present at the Site throughout normal working hours 

except when on leave, sick, or absent for reasons connected with the proper 

performance of the Contract.  Whenever the Construction Manager is absent from 

the Site, the Contractor’s Representative or the Construction Manager shall appoint 

a suitable person to act as the Construction Manager’s deputy. 

17.2.5​ The Employer may by notice to the Contractor object to any representative or 

person employed by the Contractor in the execution of the Contract who, in the 

reasonable opinion of the Employer, may behave inappropriately, may be 

incompetent or negligent, or may commit a serious breach of the Site regulations 
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provided under GCC Subclause 22.4.  The Employer shall provide evidence of the 

same, whereupon the Contractor shall remove such person from the Facilities. 

17.2.6​ If any representative or person employed by the Contractor is removed in 

accordance with GCC Subclause 17.2.5, the Contractor shall, where required, 

promptly appoint a replacement. 

18.​ Work Program 18.1​ Contractor’s Organization 

The Contractor shall supply to the Employer and the Project Manager a chart showing the 

proposed organization to be established by the Contractor for carrying out work on the 

Facilities within 21 days of the Effective Date. The chart shall include the identities of the key 

personnel, and the curricula vitae of such key personnel to be employed shall be supplied 

together with the chart.  The Contractor shall promptly inform the Employer and the Project 

Manager in writing of any revision or alteration of such an organization chart. 

18.2​ Program of Performance 

Within 28 days after the Effective Date, the Contractor shall submit to the Project Manager a 

detailed program of performance of the Contract, made in a form acceptable to the Project 

Manager and showing the sequence in which it proposes to design, manufacture, transport, 

assemble, install, and pre-commission the Facilities, as well as the date by which the 

Contractor reasonably requires that the Employer shall have fulfilled its obligations under the 

Contract so as to enable the Contractor to execute the Contract in accordance with the 

program and to achieve Completion, Commissioning, and Acceptance of the Facilities in 

accordance with the Contract.  The program so submitted by the Contractor shall accord with 

the Time Schedule included in the Appendix (Time Schedule) to the Contract Agreement and 

any other dates and periods specified in the Contract. The Contractor shall update and 

revise the program as and when appropriate or when required by the Project Manager, but 

without modification in the Times for Completion given in the SCC and any extension granted 

in accordance with GCC Clause 40, and shall submit all such revisions to the Project 

Manager. 

 

18.3​ Progress Report 

The Contractor shall monitor progress of all the activities specified in the program referred to 

in GCC Subclause 18.2   above, and supply a progress report to the Project Manager every 

month. 

The progress report shall be in a form acceptable to the Project Manager and shall indicate:  

(a) percentage completion achieved compared with the planned percentage completion for 

each activity; and (b) where any activity is behind the program, giving comments and likely 

consequences and stating the corrective action being taken. 

18.4​ Progress of Performance 

If at any time the Contractor’s actual progress falls behind the program referred to in GCC 

Subclause 18.2, or it becomes apparent that it will so fall behind, the Contractor shall, at the 

request of the Employer or the Project Manager, prepare and submit to the Project Manager 

a revised program, taking into account the prevailing circumstances, and shall notify the 

Project Manager of the steps being taken to expedite progress so as to attain Completion of 

the Facilities within the Time for Completion under GCC Subclause 8.2, any extension 

thereof entitled under GCC Subclause 40.1, or any extended period as may otherwise be 

agreed upon between the Employer and the Contractor. 

18.5​ Procedures 

The Contract shall be executed in accordance with the Contract Documents including the 

procedures given in the Forms and Procedures of the Employer’s Requirements. 

 

​  

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil 

including associated 132KV bay extension at Kachua Substation on turnkey basis (Package-4) 
 

​ ​  



Section 7: General Conditions of Contract ​ 7-16 

The Contractor may execute the Contract in accordance with its own standard project 

execution plans and procedures to the extent that they do not conflict with the provisions 

contained in the Contract. 

19.Subcontracting 19.1​ The Appendix 5 (List of Major Items of Plant and Services and List of Approved 

Subcontractors) to the Contract Agreement specifies major items of plant and services and 

a list of approved Subcontractors against each item, including manufacturers.  Insofar as no 

Subcontractors are listed against any such item, the Contractor shall prepare a list of 

Subcontractors for such item for inclusion in such list.  The Contractor may from time to time 

propose any addition to or deletion from any such list.  The Contractor shall submit any 

such list or any modification thereto to the Employer for its approval in sufficient time so as 

not to impede the progress of work on the Facilities. Such approval by the Employer for any 

of the Subcontractors shall not relieve the Contractor from any of its obligations, duties, or 

responsibilities under the Contract. 

19.2​ The Contractor shall select and employ its Subcontractors for such major items from those 

listed in the lists referred to in GCC Subclause 19.1. 

19.3​ For items or parts of the Facilities not specified in the Appendix (List of Major Items of Plant 

and Services and List of Approved Subcontractors for Major Items) to the Contract 

Agreement, the Contractor may employ such Subcontractors as it may select, at its 

discretion. 

19.4​ Each subcontract shall include provisions which would entitle the Employer to require the 

sub-contract to be assigned to the Employer under GCC 19.5 (if and when applicable), or in 

event of termination by the Employer under GCC 42.2. 

19.5​ If a Sub-contractor's obligations extend beyond the expiry date of the relevant Defects 

Liability Period and the Project Manager, prior to that date, instructs the Contractor to assign 

the benefits of such obligations to the Employer, then the Contractor shall do so. 

20.​ Design and 

Engineering 

20.1​ Specifications and Drawings 

20.1.1​ The Contractor shall execute the basic and detailed design and the engineering 

work in compliance with the provisions of the Contract, or where not so specified, in 

accordance with good engineering practice. 

The Contractor shall be responsible for any discrepancies, errors, or omissions in 

the specifications, drawings, and other technical documents that it has prepared, 

whether such specifications, drawings, and other documents have been approved 

by the Project Manager or not, provided that such discrepancies, errors, or 

omissions are not because of inaccurate information furnished in writing to the 

Contractor by or on behalf of the Employer. 

20.1.2​ The Contractor shall be entitled to disclaim responsibility for any design, data, 

drawing, specification, or other document, or any modification thereof provided or 

designated by or on behalf of the Employer, by giving a notice of such disclaimer to 

the Project Manager. 

20.2​ Codes and Standards 

Wherever references are made in the Contract to codes and standards in accordance with 

which the Contract shall be executed, the edition or the revised version of such codes and 

standards current at the date 28 days prior to date of bid submission shall apply unless 

otherwise specified.  During Contract execution, any changes in such codes and standards 

shall be applied subject to approval by the Employer and shall be treated in accordance with 

GCC Clause 39. 

20.3​ Approval/Review of Technical Documents by Project Manager 

20.3.1​ The Contractor shall prepare or cause its Subcontractors to prepare, and furnish to 

the Project Manager the documents listed in the Appendix (List of Documents for 

Approval or Review) to the Contract Agreement for its approval or review as 

specified and in accordance with the requirements of GCC Subclause 18.2 

(Program of Performance). 
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Any part of the Facilities covered by or related to the documents to be approved by 

the Project Manager shall be executed only after the Project Manager’s approval 

thereof. 

GCC Subclauses 20.3.2 through 20.3.7 shall apply to those documents requiring the 

Project Manager’s approval, but not to those furnished to the Project Manager for its 

review only. 

20.3.2​ Within 14 days after receipt by the Project Manager of any document requiring the 

Project Manager’s approval in accordance with GCC Subclause 20.3.1, the Project 

Manager shall either return one copy thereof to the Contractor with its approval 

endorsed thereon or shall notify the Contractor in writing of its disapproval thereof 

and the reasons therefor and the modifications that the Project Manager proposes. 

If the Project Manager fails to take such action within the said 14 days, then the said 

document shall be deemed to have been approved by the Project Manager. 

20.3.3​ The Project Manager shall not disapprove any document, except on the grounds 

that the document does not comply with the Contract or that it is contrary to good 

engineering practice. If the Project Manager disapproves a document, he shall 

specify the reasons for his decision. 

20.3.4​ If the Project Manager disapproves the document, the Contractor shall modify the 

document and resubmit it for the Project Manager’s approval in accordance with 

GCC Subclause 20.3.2.  If the Project Manager approves the document subject to 

modification(s), the Contractor shall make the required modification(s), whereupon 

the document shall be deemed to have been approved. 

20.3.5​ If any dispute or difference occurs between the Employer and the Contractor in 

connection with or arising out of the disapproval by the Project Manager of any 

document and/or any modification(s) thereto that cannot be settled between the 

parties within a reasonable period, then such dispute or difference may be referred 

to a Dispute Board for determination in accordance with GCC Subclause 45.3 

hereof.  If such dispute or difference is referred to a Dispute Board, the Project 

Manager shall give instructions as to whether and, if so, how, performance of the 

Contract is to proceed.  The Contractor shall proceed with the Contract in 

accordance with the Project Manager’s instructions, provided that if the Dispute 

Board upholds the Contractor’s view on the dispute and if the Employer has not 

given notice under Subclause 45.3 hereof, then the Contractor shall be reimbursed 

by the Employer for any additional costs incurred by reason of such instructions and 

shall be relieved of such responsibility or liability in connection with the dispute and 

the execution of the instructions as the Dispute Board shall decide, and the Time for 

Completion shall be extended accordingly. 

20.3.6​ The Project Manager’s approval, with or without modification of the document 

furnished by the Contractor, shall not relieve the Contractor of any responsibility or 

liability imposed upon it by any provisions of the Contract except to the extent that 

any subsequent failure results from modifications required by the Project Manager. 

20.3.7​ The Contractor shall not depart from any approved document unless the Contractor 

has first submitted to the Project Manager an amended document and obtained the 

Project Manager’s approval thereof, pursuant to the provisions of this GCC 

Subclause 20.3. 

If the Project Manager requests any change in any already approved document 

and/or in any document based thereon, the provisions of GCC Clause 39 shall apply 

to such request. 
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21.​ Procurement 21.1​ Materials 

Subject to GCC Subclause 14.2, the Contractor shall procure and transport all materials in 

an expeditious and orderly manner to the Site. 

21.2​ Employer-Supplied Materials 

If the Appendix (Scope of Works and Supply by the Employer) to the Contract Agreement 

provides that the Employer shall furnish any specific items to the Contractor, the following 

provisions shall apply: 

21.2.1​ The Employer shall, at its own risk and expense, transport each item to the place on 

or near the Site as agreed upon by the parties and make such item available to the 

Contractor at the time specified in the program furnished by the Contractor, pursuant 

to GCC Subclause 18.2, unless otherwise mutually agreed. 

21.2.2​ Upon receipt of such item, the Contractor shall inspect the same visually and notify 

the Project Manager of any detected shortage, defect, or default. The Employer 

shall immediately remedy any shortage, defect, or default, or the Contractor shall, if 

practicable and possible, at the request of the Employer, remedy such shortage, 

defect, or default at the Employer’s cost and expense.  After inspection, such item 

shall fall under the care, custody, and control of the Contractor. The provision of this 

GCC Subclause 21.2.2 shall apply to any item supplied to remedy any such 

shortage or default or to substitute for any defective item, or shall apply to defective 

items that have been repaired. 

21.2.3​ The foregoing responsibilities of the Contractor and its obligations of care, custody, 

and control shall not relieve the Employer of liability for any undetected shortage, 

defect, or default, nor place the Contractor under any liability for any such shortage, 

defect or default whether under GCC Clause 27 or under any other provision of 

Contract. 

21.3​ Transportation 

21.3.1​ The Contractor shall at its own risk and expense transport all the materials and the 

Contractor’s Equipment to the Site by the mode of transport that the Contractor 

judges most suitable under all the circumstances. 

21.3.2​ Unless otherwise provided in the Contract, the Contractor shall be entitled to select 

any safe mode of transport operated by any person to carry the materials and the 

Contractor’s Equipment. 

21.3.3​ Upon dispatch of each shipment of materials and the Contractor’s Equipment, the 

Contractor shall notify the Employer by telex, cable, facsimile, or electronic means, 

of the description of the materials and of the Contractor’s Equipment, the point and 

means of dispatch, and the estimated time and point of arrival in the country where 

the Site is located, if applicable, and at the Site.  The Contractor shall furnish the 

Employer with relevant shipping documents to be agreed upon between the parties. 

21.3.4​ The Contractor shall be responsible for obtaining, if necessary, approvals from the 

authorities for transportation of the materials and the Contractor’s Equipment to the 

Site.  The Employer shall use its best endeavors in a timely and expeditious manner 

to assist the Contractor in obtaining such approvals, if requested by the Contractor. 

The Contractor shall indemnify and hold harmless the Employer from and against 

any claim for damage to roads, bridges, or any other traffic facilities that may be 

caused by the transport of the materials and the Contractor’s Equipment to the Site. 

 

21.4​ Customs Clearance 

The Contractor shall, at its own expense, handle all imported materials and Contractor’s 

Equipment at the point(s) of import and shall handle any formalities for customs clearance, 

subject to the Employer’s obligations under GCC Subclause 14.2, provided that if applicable 
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laws or regulations require any application or act to be made by or in the name of the 

Employer, the Employer shall take all necessary steps to comply with such laws or 

regulations.  In the event of delays in customs clearance that are not the fault of the 

Contractor, the Contractor shall be entitled to an extension in the Time for Completion, 

pursuant to GCC Clause 40. 

22.​ Installation 22.1​ Setting Out/Supervision 

22.1.1​ Benchmark 

(a)​ The Contractor shall be responsible for the true and proper setting-out of the 

Facilities in relation to bench marks, reference marks, and lines provided to it 

in writing by or on behalf of the Employer. 

(b)​ If, at any time during the progress of installation of the Facilities, any error 

shall appear in the position, level, or alignment of the Facilities, the 

Contractor shall forthwith notify the Project Manager of such error and, at its 

own expense, immediately rectify such error to the reasonable satisfaction of 

the Project Manager.  If such error is based on incorrect data provided in 

writing by or on behalf of the Employer, the expense of rectifying the same 

shall be borne by the Employer. 

22.1.2​ Contractor’s Supervision 

​ The Contractor shall give or provide all necessary superintendence during the 

installation of the Facilities, and the Construction Manager or its deputy shall be 

constantly on the Site to provide full-time superintendence of the installation.  The 

Contractor shall provide and employ only technical personnel who are skilled and 

experienced in their respective callings and supervisory staff who are competent to 

adequately supervise the work at hand. 

22.2​ Labor 

22.2.1    Engagement of Staff and Labor 

(a)​ Except as otherwise stated in the Specification, the Contractor shall make 

arrangements for the engagement of all staff and labor, local or otherwise, 

and for their payment, housing, feeding, and transport. 

(b)​ The Contractor shall provide and employ on the Site in the installation of the 

Facilities such skilled, semi-skilled, and unskilled labor as is necessary for 

the proper and timely execution of the Contract.  The Contractor is 

encouraged to use local labor that has the necessary skills. 

(c)​ The Contractor shall be responsible for obtaining all necessary permit(s) 

and/or visa(s) from the appropriate authorities for the entry of all labor and 

personnel to be employed on the Site into the country where the Site is 

located. The Employer will, if requested by the Contractor, use his best 

endeavors in a timely and expeditious manner to assist the Contractor in 

obtaining any local, state, national, or government permission required for 

bringing in the Contractor’s personnel. 

(d)​ The Contractor shall at its own expense provide the means of repatriation to 

all of its and its Subcontractor’s personnel employed on the Contract at the 

Site to the place where they were recruited or to their domicile.  It shall also 

provide suitable temporary maintenance of all such persons from the 

cessation of their employment on the Contract to the date programmed for 

their departure.  In the event that the Contractor defaults in providing such 

means of transportation and temporary maintenance, the Employer may 
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provide the same to such personnel and recover the cost of doing so from 

the Contractor. 

22.2.2​ Persons in the Service of Employer 

​ The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst 

the Employer’s Personnel. 

 

22.2.3 Labor Laws 

(a)​ The Contractor shall comply with all the relevant labor Laws applicable to the 

Contractor’s Personnel, including Laws relating to their employment, health, 

safety, welfare, immigration, and emigration, and shall allow them all their 

legal rights. 

(b)​ The Contractor shall at all times during the progress of the Contract use its 

best endeavors to prevent any unlawful, riotous, or disorderly conduct or 

behavior by or amongst its employees and the labor of its Subcontractors. 

(c)​ The Contractor shall, in all dealings with its labor and the labor of its 

Subcontractors currently employed on or connected with the Contract, pay 

due regard to all recognized festivals, official holidays, religious, or other 

customs and all local laws and regulations pertaining to the employment of 

labor. 

22.2.4​ Rates of Wages and Conditions of Labor 

(a)​ The Contractor shall pay rates of wages, and observe conditions of labor, 

which are not lower than those established for the trade or industry where the 

work is carried out. If no established rates or conditions are applicable, the 

Contractor shall pay rates of wages and observe conditions which are not 

lower than the general level of wages and conditions observed locally by 

employers whose trade or industry is similar to that of the Contractor. 

(b)​ The Contractor shall inform the Contractor’s Personnel about their liability to 

pay personal income taxes in the Country in respect of such of their salaries, 

wages, and allowances as are chargeable under the Laws for the time being 

in force, and the Contractor shall perform such duties in regard to such 

deductions thereof as may be imposed on him by such Laws. 

22.2.5​ Working Hours 

(a)​ No work shall be carried out on the Site on locally recognized days of rest, or 

outside the normal working hours stated in the SCC, unless 

(i) ​ otherwise stated in the Contract; 

(ii) ​ the Project Manager gives consent; or 

(iii ​ the work is unavoidable, or necessary for the protection of life or 

property or for the safety of the Works, in which case the Contractor 

shall immediately advise the Project Manager. 

(b)​ If and when the Contractor considers it necessary to carry out work at night 

or on public holidays so as to meet the Time for Completion and requests the 

Project Manager’s consent thereto, the Project Manager shall not 

unreasonably withhold such consent. 

(c)​ This Subclause shall not apply to any work which is customarily carried out 

by rotary or double shifts. 

22.2.6​ Facilities for Staff and Labor 

(a)​ Except as otherwise stated in the Specification, the Contractor shall provide 

and maintain all necessary accommodation and welfare facilities for the 
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Contractor’s Personnel. The Contractor shall also provide facilities for the 

Employer’s Personnel as stated in the Specification. 

(b)​ The Contractor shall not permit any of the Contractor’s Personnel to maintain 

any temporary or permanent living quarters within the structures forming part 

of the Permanent Works. 

22.2.7​ Health and Safety 

(a)​ The Contractor shall at all times take all reasonable precautions to maintain 

the health and safety of the Contractor’s Personnel. In collaboration with 

local health authorities, the Contractor shall ensure that medical staff, first aid 

facilities, sick bay, and ambulance service are available at all times at the 

Site and at any accommodation for Contractor’s and Employer’s Personnel, 

and that suitable arrangements are made for all necessary welfare and 

hygiene requirements and for the prevention of epidemics. 

(b)​ The Contractor shall appoint an accident prevention officer at the Site, 

responsible for maintaining safety and protection against accidents. This 

person shall be qualified for this responsibility, and shall have the authority to 

issue instructions and take protective measures to prevent accidents. 

Throughout the performance of the Contract, the Contractor shall provide 

whatever is required by this person to exercise this responsibility and 

authority. 

(c)​ The Contractor shall send to the Project Manager, details of any accident as 

soon as practicable after its occurrence. The Contractor shall maintain 

records and make reports concerning health, safety, and welfare of persons, 

and damage to property, as the Project Manager may reasonably require. 

22.2.8​ Funeral Arrangements  

​ In the event of the death of any of the Contractor’s personnel or accompanying 

members of their families, the Contractor shall be responsible for making the 

appropriate arrangements for their return or burial, unless otherwise specified in 

the SCC.  

22.2.9​ Records of Contractor’s Personnel  

​ The Contractor shall keep accurate records of the Contractor’s personnel, 

including the number of each class of Contractor’s Personnel on the Site and the 

names, ages, gender, hours worked, and wages paid to all workers. These 

records shall be summarized on a monthly basis in a form approved by the Project 

Manager and shall be available for inspection by the Project Manager until the 

Contractor has completed all work. 

22.2.10​ Supply of Foodstuff 

​ The Contractor shall arrange for the provision of a sufficient supply of suitable 

food as may be stated in the Specification at reasonable prices for the 

Contractor’s Personnel for the purposes of or in connection with the Contract. 

22.2.11​ Supply of Water 

​ The Contractor shall, having regard to local conditions, provide on the Site an 

adequate supply of drinking and other water for the use of the Contractor’s 

Personnel. 

22.2.12​ Measures against Insect and Pest Nuisance 

​ The Contractor shall at all times take the necessary precautions to protect the 

Contractor’s Personnel employed on the Site from insect and pest nuisance, and 

to reduce their danger to health. The Contractor shall comply with all the 

regulations of the local health authorities, including use of appropriate insecticide. 

22.2.13​ Alcoholic Liquor or Drugs 

​  

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil 

including associated 132KV bay extension at Kachua Substation on turnkey basis (Package-4) 
 

​ ​  



Section 7: General Conditions of Contract ​ 7-22 

​ The Contractor shall not, otherwise than in accordance with the Laws of the 

Country, import, sell, give barter, or otherwise dispose of any alcoholic liquor or 

drugs, or permit or allow importation, sale, gift barter, or disposal by Contractor's 

Personnel. 

22.2.14​ Arms and Ammunition 

​ The Contractor shall not give, barter, or otherwise dispose of, to any person, any 

arms or ammunition of any kind, or allow Contractor's Personnel to do so. 

22.2.15​ Prohibition of All Forms of Forced or Compulsory Labor 

​ The contractor shall not employ "forced or compulsory labor" in any form. "Forced 

or compulsory labor" consists of all work or service, not voluntarily performed, that 

is extracted from an individual under threat of force or penalty. 

22.2.16​ Prohibition of Harmful Child Labor 

​ The Contractor shall not employ any child to perform any work that is 

economically exploitative, or is likely to be hazardous to, or to interfere with, the 

child's education, or to be harmful to the child's health or physical, mental, 

spiritual, moral, or social development. 

 

22.3​ Contractor’s Equipment 

22.3.1​ All Contractor’s Equipment brought by the Contractor onto the Site shall be 

deemed to be intended to be used exclusively for the execution of the Contract.  

The Contractor shall not remove the same from the Site without the Project 

Manager’s consent that such Contractor’s Equipment is no longer required for the 

execution of the Contract. 

22.3.2​ Unless otherwise specified in the Contract, upon completion of the Facilities, the 

Contractor shall remove from the Site all Equipment brought by the Contractor 

onto the Site and any surplus materials remaining thereon. 

22.3.3​ The Employer will, if requested, use its best endeavors to assist the Contractor in 

obtaining any local, state or national government permission required by the 

Contractor for the export of the Contractor’s Equipment imported by the 

Contractor for use in the execution of the Contract that is no longer required for 

the execution of the Contract. 

22.4​ Site Regulations and Safety 

The Employer and the Contractor shall establish Site regulations setting out the rules to be 

observed in the execution of the Contract at the Site and shall comply therewith.  The 

Contractor shall prepare and submit to the Employer, with a copy to the Project Manager, 

proposed Site regulations for the Employer’s approval, which approval shall not be 

unreasonably withheld. 

Such Site regulations shall include, but shall not be limited to, rules in respect of security, 

safety of the Facilities, gate control, sanitation, medical care, and fire prevention. 

22.5​ Opportunities for Other Contractors 

22.5.1​ The Contractor shall, upon written request from the Employer or the Project 

Manager, give all reasonable opportunities for carrying out the work to any other 

contractors employed by the Employer on or near the Site. 

22.5.2​ If the Contractor, upon written request from the Employer or the Project Manager, 

makes available to other contractors any roads or ways the maintenance for which 

the Contractor is responsible, permits the use by such other contractors of the 

Contractor’s Equipment, or provides any other service of whatsoever nature for 

such other contractors, the Employer shall fully compensate the Contractor for any 
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loss or damage caused or occasioned by such other contractors in respect of any 

such use or service, and shall pay to the Contractor reasonable remuneration for 

the use of such equipment or the provision of such services. 

22.5.3​ The Contractor shall also so arrange to perform its work as to minimize, to the 

extent possible, interference with the work of other contractors.  The Project 

Manager shall determine the resolution of any difference or conflict that may arise 

between the Contractor and other contractors and the workers of the Employer in 

regard to their work. 

22.5.4​ The Contractor shall notify the Project Manager promptly of any defects in the 

other Contractors’ work that come to its notice, and that could affect the 

Contractor’s work.  The Project Manager shall determine the corrective measures, 

if any, required to rectify the situation after inspection of the Facilities.  Decisions 

made by the Project Manager shall be binding on the Contractor. 

22.6​ Emergency Work 

If, by reason of an emergency arising in connection with and during the execution of the 

Contract, any protective or remedial work is necessary as a matter of urgency to prevent 

damage to the Facilities, the Contractor shall immediately carry out such work. 

If the Contractor is unable or unwilling to do such work immediately, the Employer may do or 

cause such work to be done as the Employer may determine is necessary in order to prevent 

damage to the Facilities.  In such event the Employer shall, as soon as practicable after the 

occurrence of any such emergency, notify the Contractor in writing of such emergency, the 

work done and the reasons therefor.  If the work done or caused to be done by the Employer 

is work that the Contractor was liable to do at its own expense under the Contract, the 

reasonable costs incurred by the Employer in connection therewith shall be paid by the 

Contractor to the Employer.  Otherwise, the cost of such remedial work shall be borne by the 

Employer. 

22.7​ Site Clearance 

22.7.1​ Site Clearance in Course of Performance 

​ In the course of carrying out the Contract, the Contractor shall keep the Site 

reasonably free from all unnecessary obstruction, store, or remove any surplus 

materials, clear away any wreckage, rubbish, or temporary works from the Site, 

and remove any Contractor’s Equipment no longer required for execution of the 

Contract. 

22.7.2​ Clearance of Site after Completion 

​ After Completion of all parts of the Facilities, the Contractor shall clear away and 

remove all wreckage, rubbish, and debris of any kind from the Site, and shall 

leave the Site and Facilities in a clean and safe condition. 

22.8​ Watching and Lighting 

​ The Contractor shall provide and maintain at its own expense all lighting, fencing, and 

watching when and where necessary for the proper execution and the protection of the 

Facilities, or for the safety of the owners and occupiers of adjacent property and for the 

safety of the public. 

23.​ Test and Inspection 23.1​ The Contractor shall at its own expense carry out at the place of manufacture and/or on the 

Site all such tests and/or inspections of the Plant and any part of the Facilities as are 

specified in the Contract. 

23.2​ The Employer and the Project Manager or their designated representatives shall be entitled 

to attend the aforesaid test and/or inspection, provided that the Employer shall bear all costs 
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and expenses incurred in connection with such attendance including, but not limited to, all 

traveling and board and lodging expenses. 

23.3​ Whenever the Contractor is ready to carry out any such test and/or inspection, the 

Contractor shall give a reasonable advance notice of such test and/or inspection and of the 

place and time thereof to the Project Manager.  The Contractor shall obtain from any relevant 

third party or manufacturer any necessary permission or consent to enable the Employer and 

the Project Manager or their designated representatives to attend the test and/or inspection. 

23.4​ The Contractor shall provide the Project Manager with a certified report of the results of any 

such test and/or inspection. 

If the Employer or Project Manager or their designated representatives fails to attend the test 

and/or inspection, or if it is agreed between the parties that such persons shall not do so, 

then the Contractor may proceed with the test and/or inspection in the absence of such 

persons, and may provide the Project Manager with a certified report of the results thereof. 

23.5​ The Project Manager may require the Contractor to carry out any test and/or inspection not 

required by the Contract, provided that the Contractor’s reasonable costs and expenses 

incurred in the carrying out of such test and/or inspection shall be added to the Contract 

Price.  Further, if such test and/or inspection impedes the progress of work on the Facilities 

and/or the Contractor’s performance of its other obligations under the Contract, due 

allowance will be made in respect of the Time for Completion and the other obligations so 

affected. 

23.6​ If any Plant or any part of the Facilities fails to pass any test and/or inspection, the Contractor 

shall either rectify or replace such Plant or part of the Facilities and shall repeat the test 

and/or inspection upon giving a notice under GCC Subclause 23.3. 

23.7​ If any dispute or difference of opinion shall arise between the parties in connection with or 

arising out of the test and/or inspection of the Plant or part of the Facilities that cannot be 

settled between the parties within a reasonable period of time, it may be referred to an 

Dispute Board for determination in accordance with GCC Subclause 45.3. 

23.8​ The Contractor shall afford the Employer and the Project Manager, at the Employer’s 

expense, access at any reasonable time to any place where the Plant are being 

manufactured or the Facilities are being installed, in order to inspect the progress and the 

manner of manufacture or installation, provided that the Project Manager shall give the 

Contractor a reasonable prior notice. 

23.9​ The Contractor agrees that neither the execution of a test and/or inspection of Plant or any 

part of the Facilities, nor the attendance by the Employer or the Project Manager, nor the 

issue of any test certificate pursuant to GCC Subclause 23.4, shall release the Contractor 

from any other responsibilities under the Contract. 

23.10​ No part of the Facilities or foundations shall be covered up on the Site without the Contractor 

carrying out any test and/or inspection required under the Contract.  The Contractor shall 

give a reasonable notice to the Project Manager whenever any such parts of the Facilities or 

foundations are ready or about to be ready for test and/or inspection; such test and/or 

inspection and notice thereof shall be subject to the requirements of the Contract. 

23.11​ The Contractor shall uncover any part of the Facilities or foundations, or shall make openings 

in or through the same as the Project Manager may from time to time require at the Site, and 

shall reinstate and make good such part or parts. 

​ If any parts of the Facilities or foundations have been covered up at the Site after compliance 

with the requirement of GCC Subclause 23.10 and are found to be executed in accordance 

with the Contract, the expenses of uncovering, making openings in or through, reinstating, 

and making good the same shall be borne by the Employer, and the Time for Completion 
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shall be reasonably adjusted to the extent that the Contractor has thereby been delayed or 

impeded in the performance of any of its obligations under the Contract. 

24.​ Completion of the 

Facilities 

24.1​ As soon as the Facilities or any part thereof has, in the opinion of the Contractor, been 

completed operationally and structurally and put in a tight and clean condition as specified in 

the Employer’s Requirements, excluding minor items not materially affecting the operation or 

safety of the Facilities, the Contractor shall so notify the Employer in writing. 

24.2​ Within 7 days after receipt of the notice from the Contractor under GCC Subclause 24.1, the 

Employer shall supply the operating and maintenance personnel specified in the Appendix 

(Scope of Works and Supply by the Employer) to the Contract Agreement for 

Pre-commissioning of the Facilities or any part thereof. 

Pursuant to the Appendix (Scope of Works and Supply by the Employer) to the Contract 

Agreement, the Employer shall also provide, within the said 7-day period, the raw materials, 

utilities, lubricants, chemicals, catalysts, facilities, services, and other matters required for 

Pre-commissioning of the Facilities or any part thereof. 

24.3​ As soon as reasonably practicable after the operating and maintenance personnel have 

been supplied by the Employer and the raw materials, utilities, lubricants, chemicals, 

catalysts, facilities, services, and other matters have been provided by the Employer in 

accordance with GCC Subclause 24.2, the Contractor shall commence Pre-commissioning 

of the Facilities or the relevant part thereof in preparation for Commissioning, subject to GCC 

Subclause 25.5. 

24.4​ As soon as all works in respect of Pre-commissioning are completed and, in the opinion of 

the Contractor, the Facilities or any part thereof is ready for Commissioning, the Contractor 

shall so notify the Project Manager in writing. 

24.5​ The Project Manager shall, within 14 days after receipt of the Contractor’s notice under GCC 

Subclause 24.4, either issue a Completion Certificate in the form specified in the Employer’s 

Requirements (Forms and Procedures), stating that the Facilities or that part thereof have 

reached Completion as of the date of the Contractor’s notice under GCC Subclause 24.4, or 

notify the Contractor in writing of any defects and/or deficiencies. 

If the Project Manager notifies the Contractor of any defects and/or deficiencies, the 

Contractor shall then correct such defects and/or deficiencies, and shall repeat the 

procedure described in GCC Subclause 24.4. 

If the Project Manager is satisfied that the Facilities or that part thereof have reached 

Completion, the Project Manager shall, within 7 days after receipt of the Contractor’s 

repeated notice, issue a Completion Certificate stating that the Facilities or that part thereof 

have reached Completion as of the date of the Contractor’s repeated notice. 

If the Project Manager is not so satisfied, then it shall notify the Contractor in writing of any 

defects and/or deficiencies within 7 days after receipt of the Contractor’s repeated notice, 

and the above procedure shall be repeated. 

24.6​ If the Project Manager fails to issue the Completion Certificate and fails to inform the 

Contractor of any defects and/or deficiencies within 14 days after receipt of the Contractor’s 

notice under GCC Subclause 24.4 or within 7 days after receipt of the Contractor’s repeated 

notice under GCC Subclause 24.5, or if the Employer makes use of the Facilities or part 

thereof, then the Facilities or that part thereof shall be deemed to have reached Completion 

as of the date of the Contractor’s notice or repeated notice, or as of the Employer’s use of 

the Facilities, as the case may be. 

24.7​ As soon as possible after Completion, the Contractor shall complete all outstanding minor 

items so that the Facilities are fully in accordance with the requirements of the Contract, 

failing which the Employer will undertake such completion and deduct the costs thereof from 

any monies owing to the Contractor. 
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24.8​ Upon Completion, the Employer shall be responsible for the care and custody of the 

Facilities or the relevant part thereof, together with the risk of loss or damage thereto, and 

shall thereafter take over the Facilities or the relevant part thereof. 

25. Commissioning and 

Operational 

Acceptance 

25.1​ Commissioning 

25.1.1​ Commissioning of the Facilities or any part thereof shall be commenced by the 

Contractor immediately after issue of the Completion Certificate by the Project 

Manager, pursuant to GCC Subclause 24.5, or immediately after the date of the 

deemed Completion, under GCC Subclause 24.6. 

25.1.2​ The Employer shall supply the operating and maintenance personnel and all raw 

materials, utilities, lubricants, chemicals, catalysts, facilities, services, and other 

matters required for Commissioning. 

25.1.3​ In accordance with the requirements of the Contract, the Contractor’s and Project 

Manager’s advisory personnel shall attend the Commissioning, including the 

Guarantee Test, and shall advise and assist the Employer. 

25.2​ Guarantee Test 

25.2.1​ Subject to GCC Subclause 25.5, the Guarantee Test and repeats thereof shall be 

conducted by the Contractor during Commissioning of the Facilities or the relevant 

part thereof to ascertain whether the Facilities or the relevant part can attain the 

Functional Guarantees specified in the Appendix (Functional Guarantees) to the 

Contract Agreement.  The Employer shall promptly provide the Contractor with such 

information as the Contractor may reasonably require in relation to the conduct and 

results of the Guarantee Test and any repeats thereof. 

25.2.2​ If for reasons not attributable to the Contractor, the Guarantee Test of the Facilities 

or the relevant part thereof cannot be successfully completed within the period from 

the date of Completion specified in the SCC or any other period agreed upon by the 

Employer and the Contractor, the Contractor shall be deemed to have fulfilled its 

obligations with respect to the Functional Guarantees, and GCC Subclauses 28.2 

and 28.3 shall not apply. 

 

 

25.3​ Operational Acceptance 

25.3.1​ Subject to GCC Subclause 25.4 below, Operational Acceptance shall occur in 

respect of the Facilities or any part thereof when 

(a)​ the Guarantee Test has been successfully completed and the Functional 

Guarantees are met; or 

(b)​ the Guarantee Test has not been successfully completed or has not been 

carried out for reasons not attributable to the Contractor within the period from 

the date of Completion specified in the SCC, or any other agreed upon period 

as specified in GCC Subclause 25.2.2 above; or 

(c)​ the Contractor has paid the liquidated damages specified in GCC Subclause 

28.3 hereof; and 

(d)​ any minor items mentioned in GCC Subclause 24.7 hereof relevant to the 

Facilities or that part thereof have been completed. 

25.3.2​ At any time after any of the events set out in GCC Subclause 25.3.1 have occurred, 

the Contractor may give a notice to the Project Manager requesting the issue of an 

Operational Acceptance Certificate in the form provided in the Employer’s 
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Requirements (Forms and Procedures) in respect of the Facilities or the part thereof 

specified in such notice as of the date of such notice. 

25.3.3​ The Project Manager shall, after consultation with the Employer, and within 7 days 

after receipt of the Contractor’s notice, issue an Operational Acceptance Certificate. 

25.3.4​ If within 7 days after receipt of the Contractor’s notice, the Project Manager fails to 

issue the Operational Acceptance Certificate or fails to inform the Contractor in 

writing of the justifiable reasons why the Project Manager has not issued the 

Operational Acceptance Certificate, the Facilities or the relevant part thereof shall 

be deemed to have been accepted as of the date of the Contractor’s said notice. 

25.4​ Partial Acceptance 

25.4.1​ If the Contract specifies that Completion and Commissioning shall be carried out in 

respect of parts of the Facilities, the provisions relating to Completion and 

Commissioning including the Guarantee Test shall apply to each such part of the 

Facilities individually, and the Operational Acceptance Certificate shall be issued 

accordingly for each such part of the Facilities. 

25.4.2​ If a part of the Facilities comprises facilities such as buildings, for which no 

Commissioning or Guarantee Test is required, then the Project Manager shall issue 

the Operational Acceptance Certificate for such facility when it attains Completion, 

provided that the Contractor shall thereafter complete any outstanding minor items 

that are listed in the Operational Acceptance Certificate. 

25.5​ Delayed Pre-Commissioning and/or Guarantee Test 

25.5.1​ In the event that the Contractor is unable to proceed with the Pre-commissioning of 

the Facilities pursuant to Subclause 24.3, or with the Guarantee Test pursuant to 

Subclause 25.2, for reasons attributable to the Employer either on account of non 

availability of other facilities under the responsibilities of other contractor(s), or for 

reasons beyond the Employer’s control, the provisions leading to “deemed” 

completion of activities such as Completion, pursuant to GCC Subclause 24.6, and 

Operational Acceptance, pursuant to GCC Subclause 25.3.4, and Contractor’s 

obligations regarding Defect Liability Period, pursuant to GCC Subclause 27.2, 

Functional Guarantee, pursuant to GCC Clause 28, and Care of Facilities, pursuant 

to GCC Clause 32, and GCC Clause 41.1, Suspension, shall not apply.  In this 

case, the following provisions shall apply. 

25.5.2​ When the Contractor is notified by the Project Manager that he will be unable to 

proceed with the activities and obligations pursuant to above Subclause 25.5.1, the 

Contractor shall be entitled to the following: 

(a)​ the Time of Completion shall be extended for the period of suspension 

without imposition of liquidated damages pursuant to GCC Subclause 26.2; 

(b)​ payments due to the Contractor in accordance with the provision specified 

in the  Appendix (Terms and Procedures of Payment) to the Contract 

Agreement, which would not have been payable in normal circumstances 

due to noncompletion of the subject activities, shall be released to the 

Contractor against submission of a security in the form of a bank guarantee 

of equivalent amount acceptable to the Employer, and which shall become 

null and void when the Contractor will have complied with its obligations 

regarding those payments, subject to the provision of Subclause 25.5.3 

below; 
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(c)​ the expenses towards the above security and extension of other securities 

under the contract, of which validity needs to be extended, shall be 

reimbursed to the Contractor by the Employer; 

(d)​ the additional charges towards the care of the Facilities pursuant to GCC 

Subclause 32.1 shall be reimbursed to the Contractor by the Employer for 

the period between the notification mentioned above and the notification 

mentioned in Subclause 25.5.4 below.  The provision of GCC Subclause 

33.2 shall apply to the Facilities during the same period. 

25.5.3​ In the event that the period of suspension under above Subclause 25.5.1 actually 

exceeds 180 days, the Employer and Contractor shall mutually agree to any 

additional compensation payable to the Contractor. 

25.5.4​ When the Contractor is notified by the Project Manager that the plant is ready for 

Pre-commissioning, the Contractor shall proceed without delay in performing all the 

specified activities and obligations under the contract. 

F.  Guarantees and Liabilities 

 

26.​ Completion Time 

Guarantee 

26.1​ The Contractor guarantees that it shall attain Completion of the Facilities (or a part for which 

a separate time for completion is specified) within the Time for Completion specified in the 

SCC pursuant to GCC Subclause 8.2, or within such extended time to which the Contractor 

shall be entitled under GCC Clause 40 hereof. 

26.2​ If the Contractor fails to attain Completion of the Facilities or any part thereof within the Time 

for Completion or any extension thereof under GCC Clause 40, the Contractor shall pay to 

the Employer liquidated damages in the amount specified in the SCC as a percentage rate 

of the Contract Price or the relevant part thereof.  The aggregate amount of such liquidated 

damages shall in no event exceed the amount specified as “Maximum” in the SCC as a 

percentage rate of the Contract Price.  Once the “Maximum” is reached, the Employer may 

consider termination of the Contract, pursuant to GCC Subclause 42.2.2. 

Such payment shall completely satisfy the Contractor’s obligation to attain Completion of the 

Facilities or the relevant part thereof within the Time for Completion or any extension thereof 

under GCC Clause 40.  The Contractor shall have no further liability whatsoever to the 

Employer in respect thereof. 

However, the payment of liquidated damages shall not in any way relieve the Contractor 

from any of its obligations to complete the Facilities or from any other obligations and 

liabilities of the Contractor under the Contract. 

Save for liquidated damages payable under this GCC Subclause 26.2, the failure by the 

Contractor to attain any milestone or other act, matter or thing by any date specified in the 

Appendix (Time Schedule) to the Contract Agreement and/or other program of work 

prepared pursuant to GCC Subclause 18.2 shall not render the Contractor liable for any loss 

or damage thereby suffered by the Employer. 

26.3​ If the Contractor attains Completion of the Facilities or any part thereof before the Time for 

Completion or any extension thereof under GCC Clause 40, the Employer shall pay to the 

Contractor a bonus in the amount specified in the SCC.  The aggregate amount of such 

bonus shall in no event exceed the amount specified as “Maximum” in the SCC. 

27.​ Defect Liability 27.1​ The Contractor warrants that the Facilities or any part thereof shall be free from defects in 

the design, engineering, materials, and workmanship of the Plant supplied and of the work 

executed. 
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27.2​ The Defect Liability Period shall be 540 days from the date of Completion of the Facilities (or 

any part thereof) or 1 year from the date of Operational Acceptance of the Facilities (or any 

part thereof), whichever first occurs, unless specified otherwise in the SCC pursuant to GCC 

Subclause 27.10. 

If during the Defect Liability Period any defect should be found in the design, engineering, 

materials, and workmanship of the Plant supplied or of the work executed by the Contractor, 

the Contractor shall promptly, in consultation and agreement with the Employer regarding 

appropriate remedying of the defects, and at its cost, repair, replace, or otherwise make 

good as the Contractor shall determine at its discretion, such defect as well as any damage 

to the Facilities caused by such defect.  The Contractor shall not be responsible for the 

repair, replacement, or making good of any defect or of any damage to the Facilities arising 

out of or resulting from any of the following causes: 

(a)​ improper operation or maintenance of the Facilities by the Employer, 

(b)​ operation of the Facilities outside specifications provided in the Contract, or 

(c)​ normal wear and tear. 

27.3​ The Contractor’s obligations under this GCC Clause 27 shall not apply to: 

(a)​ any materials that are supplied by the Employer under GCC Subclause 21.2, are 

normally consumed in operation, or have a normal life shorter than the Defect 

Liability Period stated herein;  

(b)​ any designs, specifications or other data designed, supplied, or specified by or on 

behalf of the Employer or any matters for which the Contractor has disclaimed 

responsibility herein; or 

(c)​ any other materials supplied or any other work executed by or on behalf of the 

Employer, except for the work executed by the Employer under GCC Subclause 

27.7. 

27.4​ The Employer shall give the Contractor a notice stating the nature of any such defect 

together with all available evidence thereof, promptly following the discovery thereof. The 

Employer shall afford all reasonable opportunity for the Contractor to inspect any such 

defect. 

27.5​ The Employer shall afford the Contractor all necessary access to the Facilities and the Site 

to enable the Contractor to perform its obligations under this GCC Clause 27. 

The Contractor may, with the consent of the Employer, remove from the Site any Plant or 

any part of the Facilities that are defective if the nature of the defect, and/or any damage to 

the Facilities caused by the defect, is such that repairs cannot be expeditiously carried out at 

the Site. 

27.6​ If the repair, replacement or making good is of such a character that it may affect the 

efficiency of the Facilities or any part thereof, the Employer may give to the Contractor a 

notice requiring that tests of the defective part of the Facilities shall be made by the 

Contractor immediately upon completion of such remedial work, whereupon the Contractor 

shall carry out such tests. 

If such part fails the tests, the Contractor shall carry out further repair, replacement or 

making good, as the case may be, until that part of the Facilities passes such tests.  The 

tests shall be agreed upon by the Employer and the Contractor. 

27.7​ If the Contractor fails to commence the work necessary to remedy such defect or any 

damage to the Facilities caused by such defect within a reasonable time (which shall in no 

event be considered to be less than 15 days), the Employer may, following notice to the 

Contractor, proceed to do such work, and the reasonable costs incurred by the Employer in 

connection therewith shall be paid to the Employer by the Contractor or may be deducted by 
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the Employer from any monies due the Contractor or claimed under the Performance 

Security. 

27.8​ If the Facilities or any part thereof cannot be used by reason of such defect and/or making 

good of such defect, the Defect Liability Period of the Facilities or such part, as the case may 

be, shall be extended by a period equal to the period during which the Facilities or such part 

cannot be used by the Employer because of any of the aforesaid reasons. 

27.9​ Except as provided in GCC Clauses 27 and 33, the Contractor shall be under no liability 

whatsoever and howsoever arising, and whether under the Contract or at law, in respect of 

defects in the Facilities or any part thereof, the Plant, design, or engineering, or work 

executed that appear after Completion of the Facilities or any part thereof, except where 

such defects are the result of the gross negligence, fraud, criminal, or willful action of the 

Contractor. 

27.10​ In addition, any such component of the Facilities and during the period of time as may be 

specified in the SCC shall be subject to an extended Defect Liability Period. Such obligation 

of the Contractor shall be in addition to the Defect Liability Period specified under GCC 

Subclause 27.2. 

 

28.​ Functional 

Guarantees 

28.1​ The Contractor guarantees that during the Guarantee Test, the Facilities and all parts thereof 

shall attain the Functional Guarantees specified in the Appendix (Functional Guarantees) to 

the Contract Agreement, subject to, and upon the conditions therein specified. 

28.2​ If, for reasons attributable to the Contractor, the minimum level of the Functional Guarantees 

specified in the Appendix (Functional Guarantees) to the Contract Agreement are not met 

either in whole or in part, the Contractor shall at its cost and expense make such changes, 

modifications, and/or additions to the Plant or any part thereof as may be necessary to meet 

at least the minimum level of such Guarantees. The Contractor shall notify the Employer 

upon completion of the necessary changes, modifications, and/or additions, and shall 

request the Employer to repeat the Guarantee Test until the minimum level of the 

Guarantees has been met. If the Contractor eventually fails to meet the minimum level of 

Functional Guarantees, the Employer may consider termination of the Contract, pursuant to 

GCC Subclause 42.2.2. 

28.3​ If, for reasons attributable to the Contractor, the Functional Guarantees specified in the 

Appendix (Functional Guarantees) to the Contract Agreement are not attained either in 

whole or in part, but the minimum level of the Functional Guarantees specified in the said 

Appendix to the Contract Agreement is met, the Contractor shall, at the Contractor’s option, 

either 

(a)​ make such changes, modifications, and/or additions to the Facilities or any part 

thereof that are necessary to attain the Functional Guarantees at its cost and 

expense, and shall request the Employer to repeat the Guarantee Test or 

(b)​ pay liquidated damages to the Employer in respect of the failure to meet the 

Functional Guarantees in accordance with the provisions in the Appendix (Functional 

Guarantees) to the Contract Agreement. 

28.4​ The payment of liquidated damages under GCC Subclause 28.3, up to the limitation of 

liability specified in the Appendix (Functional Guarantees) to the Contract Agreement, shall 

completely satisfy the Contractor’s guarantees under GCC Subclause 28.3, and the 

Contractor shall have no further liability whatsoever to the Employer in respect thereof.  

Upon the payment of such liquidated damages by the Contractor, the Project Manager shall 

issue the Operational Acceptance Certificate for the Facilities or any part thereof in respect 

of which the liquidated damages have been so paid. 

29.​ Patent Indemnity 29.1​ The Contractor shall, subject to the Employer’s compliance with GCC Subclause 29.2, 

indemnify and hold harmless the Employer and its employees and officers from and against 

any and all suits, actions, or administrative proceedings, claims, demands, losses, damages, 
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costs, and expenses of whatsoever nature, including attorney’s fees and expenses, which 

the Employer may suffer as a result of any infringement or alleged infringement of any 

patent, utility model, registered design, trademark, copyright, or other intellectual property 

right registered or otherwise existing at the date of the Contract by reason of  (a) the 

installation of the Facilities by the Contractor or the use of the Facilities in the country where 

the Site is located, and (b) the sale of the products produced by the Facilities in any country. 

Such indemnity shall not cover any use of the Facilities or any part thereof other than for the 

purpose indicated by or to be reasonably inferred from the Contract, any infringement 

resulting from the use of the Facilities or any part thereof, or any products produced thereby 

in association or combination with any other equipment, plant, or materials not supplied by 

the Contractor, pursuant to the Contract Agreement. 

29.2​ If any proceedings are brought or any claim is made against the Employer arising out of the 

matters referred to in GCC Subclause 29.1, the Employer shall promptly give the Contractor 

a notice thereof, and the Contractor may at its own expense and in the Employer’s name 

conduct such proceedings or claim and any negotiations for the settlement of any such 

proceedings or claim. 

If the Contractor fails to notify the Employer within 28 days after receipt of such notice that it 

intends to conduct any such proceedings or claim, then the Employer shall be free to 

conduct the same on its own behalf.  Unless the Contractor has so failed to notify the 

Employer within the 28-day period, the Employer shall make no admission that may be 

prejudicial to the defense of any such proceedings or claim. 

The Employer shall, at the Contractor’s request, afford all available assistance to the 

Contractor in conducting such proceedings or claim, and shall be reimbursed by the 

Contractor for all reasonable expenses incurred in so doing. 

29.3​ The Employer shall indemnify and hold harmless the Contractor and its employees, officers, 

and Subcontractors from and against any and all suits, actions or administrative 

proceedings, claims, demands, losses, damages, costs, and expenses of whatsoever 

nature, including attorney’s fees and expenses, which the Contractor may suffer as a result 

of any infringement or alleged infringement of any patent, utility model, registered design, 

trademark, copyright, or other intellectual property right registered or otherwise existing at 

the date of the Contract arising out of or in connection with any design, data, drawing, 

specification, or other documents or materials provided or designed by or on behalf of the 

Employer. 

30.​ Limitation of Liability 30.1​ Except in cases of criminal negligence or willful misconduct, 

(a)​ the Contractor shall not be liable to the Employer, whether in contract, tort, or 

otherwise, for any indirect or consequential loss or damage, loss of use, loss of 

production, or loss of profits or interest costs, provided that this exclusion shall not 

apply to any obligation of the Contractor to pay liquidated damages to the Employer, 

and 

(b)​ the aggregate liability of the Contractor to the Employer, whether under the Contract, 

in tort or otherwise, shall not exceed a multiple of the Contract Price specified in the 

SCC or, if a multiple is not so specified, the total Contract Price, provided that this 

limitation shall not apply to the cost of repairing or replacing defective equipment, or 

to any obligation of the Contractor to indemnify the Employer with respect to patent 

infringement. 
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G.  Risk Distribution 

 

31.​ Transfer of Ownership 31.1​ Ownership of the Plant (including spare parts) to be imported into the country where the Site 

is located shall be transferred to the Employer upon loading on to the mode of transport to 

be used to convey the Plant from the country of origin to that country. 

31.2​ Ownership of the Plant (including spare parts) procured in the country where the Site is 

located shall be transferred to the Employer when the Plant are brought on to the Site. 

31.3​ Ownership of the Contractor’s Equipment used by the Contractor and its Subcontractors in 

connection with the Contract shall remain with the Contractor or its Subcontractors. 

31.4​ Ownership of any Plant in excess of the requirements for the Facilities shall revert to the 

Contractor upon Completion of the Facilities or at such earlier time when the Employer and 

the Contractor agree that the Plant in question are no longer required for the Facilities. 

31.5​ Notwithstanding the transfer of ownership of the Plant, the responsibility for care and 

custody thereof together with the risk of loss or damage thereto shall remain with the 

Contractor pursuant to GCC Clause 32 (Care of Facilities) hereof until Completion of the 

Facilities or the part thereof in which such Plant are incorporated. 

32.​ Care of Facilities 32.1​ The Contractor shall be responsible for the care and custody of the Facilities or any part 

thereof until the date of Completion of the Facilities pursuant to GCC Clause 24 or, where 

the Contract provides for Completion of the Facilities in parts, until the date of Completion of 

the relevant part, and shall make good at its own cost any loss or damage that may occur to 

the Facilities or the relevant part thereof from any cause whatsoever during such period.  

The Contractor shall also be responsible for any loss or damage to the Facilities caused by 

the Contractor or its Subcontractors in the course of any work carried out, pursuant to GCC 

Clause 27.  Notwithstanding the foregoing, the Contractor shall not be liable for any loss or 

damage to the Facilities or that part thereof caused by reason of any of the matters 

specified or referred to in paragraphs (a), (b) and (c) of GCC Subclauses 32.2 and 38.1. 

32.2​ If any loss or damage occurs to the Facilities or any part thereof or to the Contractor’s 

temporary facilities by reason of 

(a)​ insofar as they relate to the country where the Site is located, nuclear reaction, 

nuclear radiation, radioactive contamination, pressure wave caused by aircraft or 

other aerial objects, or any other occurrences that an experienced contractor could 

not reasonably foresee, or if reasonably foreseeable could not reasonably make 

provision for or insure against, insofar as such risks are not normally insurable on 

the insurance market and are mentioned in the general exclusions of the policy of 

insurance, including War Risks and Political Risks, taken out under GCC Clause 34 

hereof; or 

(b)​ any use or occupation by the Employer or any third party other than a Subcontractor, 

authorized by the Employer of any part of the Facilities; or 

(c)​ any use of or reliance upon any design, data, or specification provided or designated 

by or on behalf of the Employer, or any such matter for which the Contractor has 

disclaimed responsibility herein, 

the Employer shall pay to the Contractor all sums payable in respect of the Facilities 

executed, notwithstanding that the same be lost, destroyed, or damaged, and will pay to the 

Contractor the replacement value of all temporary facilities and all parts thereof lost, 

destroyed, or damaged. If the Employer requests the Contractor in writing to make good any 

loss or damage to the Facilities thereby occasioned, the Contractor shall make good the 

same at the cost of the Employer in accordance with GCC Clause 39.  If the Employer does 

not request the Contractor in writing to make good any loss or damage to the Facilities 

thereby occasioned, the Employer shall either request a change in accordance with GCC 
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Clause 39, excluding the performance of that part of the Facilities thereby lost, destroyed or 

damaged, or, where the loss or damage affects a substantial part of the Facilities, the 

Employer shall terminate the Contract pursuant to GCC Subclause 42.1 hereof.  

32.3​ The Contractor shall be liable for any loss of or damage to any Contractor’s Equipment, or 

any other property of the Contractor used or intended to be used for purposes of the 

Facilities, except (i) as mentioned in GCC Subclause 32.2 with respect to the Contractor’s 

temporary facilities, and (ii) where such loss or damage arises by reason of any of the 

matters specified in GCC Subclauses 32.2 (b) and (c) and 38.1. 

32.4​ With respect to any loss or damage caused to the Facilities or any part thereof or to the 

Contractor’s Equipment by reason of any of the matters specified in GCC Subclause 38.1, 

the provisions of GCC Subclause 38.3 shall apply. 

33.​ Loss of or Damage to 

Property; Accident or 

Injury to Workers; 

Indemnification 

33.1​ Subject to GCC Subclause 33.3, the Contractor shall indemnify and hold harmless the 

Employer and its employees and officers from and against any and all suits, actions, or 

administrative proceedings, claims, demands, losses, damages, costs, and expenses of 

whatsoever nature, including attorney’s fees and expenses, in respect of the death or injury 

of any person or loss of or damage to any property other than the Facilities whether 

accepted or not, arising in connection with the supply and installation of the Facilities and by 

reason of the negligence of the Contractor or its Subcontractors, or their employees, 

officers, or agents, except any injury, death, or property damage caused by the negligence 

of the Employer, its contractors, employees, officers, or agents. 

33.2​ If any proceedings are brought or any claim is made against the Employer that might subject 

the Contractor to liability under GCC Subclause 33.1, the Employer shall promptly give the 

Contractor a notice thereof and the Contractor may at its own expense and in the 

Employer’s name conduct such proceedings or claim and any negotiations for the 

settlement of any such proceedings or claim. 

If the Contractor fails to notify the Employer within 28 days after receipt of such notice that it 

intends to conduct any such proceedings or claim, then the Employer shall be free to 

conduct the same on its own behalf.  Unless the Contractor has so failed to notify the 

Employer within the 28-day period, the Employer shall make no admission that may be 

prejudicial to the defense of any such proceedings or claim. 

The Employer shall, at the Contractor’s request, afford all available assistance to the 

Contractor in conducting such proceedings or claim, and shall be reimbursed by the 

Contractor for all reasonable expenses incurred in so doing. 

33.3​ The Employer shall indemnify and hold harmless the Contractor and its employees, officers, 

and Subcontractors from any liability for loss of or damage to property of the Employer, 

other than the Facilities not yet taken over, that is caused by fire, explosion, or any other 

perils, in excess of the amount recoverable from insurances procured under GCC Clause 

34, provided that such fire, explosion, or other perils were not caused by any act or failure of 

the Contractor. 

33.4​ The party entitled to the benefit of an indemnity under this GCC Clause 33 shall take all 

reasonable measures to mitigate any loss or damage which has occurred.  If the party fails 

to take such measures, the other party’s liabilities shall be correspondingly reduced. 

34.​ Insurance 34.1​ To the extent specified in the Appendix (Insurance Requirements) to the Contract 

Agreement, the Contractor shall at its expense take out and maintain in effect, or cause to 

be taken out and maintained in effect, during the performance of the Contract, the 

insurances set forth below in the sums and with the deductibles and other conditions 

specified in the said Appendix.  The identity of the insurers and the form of the policies shall 

be subject to the approval of the Employer, who should not unreasonably withhold such 

approval. 
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(a)​ Cargo Insurance During Transport 

Covering loss or damage occurring while in transit from the Contractor’s or 

Subcontractor’s works or stores until arrival at the Site, to the Plant (including spare 

parts therefor) and to the Contractor’s Equipment. 

(b)​ Installation All Risks Insurance 

Covering physical loss or damage to the Facilities at the Site, occurring prior to 

Completion of the Facilities, with an extended maintenance coverage for the 

Contractor’s liability in respect of any loss or damage occurring during the Defect 

Liability Period while the Contractor is on the Site for the purpose of performing its 

obligations during the Defect Liability Period. 

(c)​ Third Party Liability Insurance 

Covering bodily injury or death suffered by third parties including the Employer’s 

personnel, and loss of or damage to property occurring in connection with the supply 

and installation of the Facilities. 

(d)​ Automobile Liability Insurance 

Covering use of all vehicles used by the Contractor or its Subcontractors, whether or 

not owned by them, in connection with the execution of the Contract. 

(e)​ Workers’ Compensation 

In accordance with the statutory requirements applicable in any country where the 

Contract or any part thereof is executed. 

(f)​ Employer’s Liability 

In accordance with the statutory requirements applicable in any country where the 

Contract or any part thereof is executed. 

(g)​ Other Insurances 

Such other insurances as may be specifically agreed upon by the parties hereto as 

listed in the Appendix (Insurance Requirements) to the Contract Agreement. 

34.2​ The Employer shall be named as co-insured under all insurance policies taken out by the 

Contractor pursuant to GCC Subclause 34.1, except for the Third Party Liability, Workers’ 

Compensation, and Employer’s Liability Insurances, and the Contractor’s Subcontractors 

shall be named as co-insureds under all insurance policies taken out by the Contractor 

pursuant to GCC Subclause 34.1 except for the Cargo Insurance During Transport, 

Workers’ Compensation, and Employer’s Liability Insurances. All insurer’s rights of 

subrogation against such co-insureds for losses or claims arising out of the performance of 

the Contract shall be waived under such policies. 

34.3​ The Contractor shall, in accordance with the provisions of the Appendix (Insurance 

Requirements) to the Contract Agreement, deliver to the Employer certificates of insurance 

or copies of the insurance policies as evidence that the required policies are in full force and 

effect.  The certificates shall provide that no less than 21 days’ notice shall be given to the 

Employer by insurers prior to cancellation or material modification of a policy. 

34.4​ The Contractor shall ensure that, where applicable, its Subcontractor(s) shall take out and 

maintain in effect adequate insurance policies for their personnel and vehicles and for work 

executed by them under the Contract, unless such Subcontractors are covered by the 

policies taken out by the Contractor. 

34.5​ The Employer shall at its expense take out and maintain in effect during the performance of 

the Contract those insurances specified in the Appendix (Insurance Requirements) to the 

Contract Agreement, in the sums and with the deductibles and other conditions specified in 
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the said Appendix.  The Contractor and the Contractor’s Subcontractors shall be named as 

co-insureds under all such policies.  All insurers’ rights of subrogation against such 

co-insureds for losses or claims arising out of the performance of the Contract shall be 

waived under such policies.  The Employer shall deliver to the Contractor satisfactory 

evidence that the required insurances are in full force and effect.  The policies shall provide 

that not less than 21 days’ notice shall be given to the Contractor by all insurers prior to any 

cancellation or material modification of the policies.  If so requested by the Contractor, the 

Employer shall provide copies of the policies taken out by the Employer under this GCC 

Subclause 34.5. 

34.6​ If the Contractor fails to take out and/or maintain in effect the insurances referred to in GCC 

Subclause 34.1, the Employer may take out and maintain in effect any such insurances and 

may from time to time deduct from any amount due the Contractor under the Contract any 

premium that the Employer shall have paid to the insurer, or may otherwise recover such 

amount as a debt due from the Contractor.  If the Employer fails to take out and/or maintain 

in effect the insurances referred to in GCC 34.5, the Contractor may take out and maintain 

in effect any such insurances and may from time to time deduct from any amount due the 

Employer under the Contract any premium that the Contractor shall have paid to the insurer, 

or may otherwise recover such amount as a debt due from the Employer.  If the Contractor 

fails to or is unable to take out and maintain in effect any such insurances, the Contractor 

shall nevertheless have no liability or responsibility towards the Employer, and the 

Contractor shall have full recourse against the Employer for any and all liabilities of the 

Employer herein. 

34.7​ Unless otherwise provided in the Contract, the Contractor shall prepare and conduct all and 

any claims made under the policies effected by it pursuant to this GCC Clause 34, and all 

monies payable by any insurers shall be paid to the Contractor.  The Employer shall give to 

the Contractor all such reasonable assistance as may be required by the Contractor.  With 

respect to insurance claims in which the Employer’s interest is involved, the Contractor shall 

not give any release or make any compromise with the insurer without the prior written 

consent of the Employer. With respect to insurance claims in which the Contractor’s interest 

is involved, the Employer shall not give any release or make any compromise with the 

insurer without the prior written consent of the Contractor. 

35.​ Unforeseen Conditions 35.1​ If, during the execution of the Contract, the Contractor shall encounter on the Site any 

physical conditions other than climatic conditions, or artificial obstructions that could not 

have been reasonably foreseen prior to the date of the Contract Agreement by an 

experienced contractor on the basis of reasonable examination of the data relating to the 

Facilities including any data as to boring tests, provided by the Employer, and on the basis 

of information that it could have obtained from a visual inspection of the Site if access 

thereto was available, or other data readily available to it relating to the Facilities, and if the 

Contractor determines that it will in consequence of such conditions or obstructions incur 

additional cost and expense or require additional time to perform its obligations under the 

Contract that would not have been required if such physical conditions or artificial 

obstructions had not been encountered, the Contractor shall promptly, and before 

performing additional work or using additional Plant or Contractor’s Equipment, notify the 

Project Manager in writing of 

(a)​ the physical conditions or artificial obstructions on the Site that could not have been 

reasonably foreseen; 

(b)​ the additional work and/or Plant and/or Contractor’s Equipment required, including 

the steps which the Contractor will or proposes to take to overcome such conditions 

or obstructions; 

(c)​ the extent of the anticipated delay; and 

(d)​ the additional cost and expense that the Contractor is likely to incur. 
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On receiving any notice from the Contractor under this GCC Subclause 35.1, the Project 

Manager shall promptly consult with the Employer and Contractor and decide upon the 

actions to be taken to overcome the physical conditions or artificial obstructions 

encountered.  Following such consultations, the Project Manager shall instruct the 

Contractor, with a copy to the Employer, of the actions to be taken. 

35.2​ Any reasonable additional cost and expense incurred by the Contractor in following the 

instructions from the Project Manager to overcome such physical conditions or artificial 

obstructions referred to in GCC Subclause 35.1 shall be paid by the Employer to the 

Contractor as an addition to the Contract Price. 

35.3​ If the Contractor is delayed or impeded in the performance of the Contract because of any 

such physical conditions or artificial obstructions referred to in GCC Subclause 35.1, the 

Time for Completion shall be extended in accordance with GCC Clause 40. 

36.​ Change in Laws and 

Regulations 

36.1​ If, after the date 28 days prior to the date of Bid submission, in the country where the Site is 

located, any law, regulation, ordinance, order or by-law having the force of law is enacted, 

promulgated, abrogated, or changed, which shall be deemed to include any change in 

interpretation or application by the competent authorities, that subsequently affects the costs 

and expenses of the Contractor and/or the Time for Completion, the Contract Price shall be 

correspondingly increased or decreased, and/or the Time for Completion shall be 

reasonably adjusted to the extent that the Contractor has thereby been affected in the 

performance of any of its obligations under the Contract.  Notwithstanding the foregoing, 

such additional or reduced costs shall not be separately paid or credited if the same has 

already been accounted for in the price adjustment provisions where applicable, in 

accordance with the SCC, pursuant to GCC Subclause 11.2. 

37.​ Force Majeure 37.1​ “Force Majeure” shall mean any event beyond the reasonable control of the Employer or of 

the Contractor, as the case may be, and which is unavoidable notwithstanding the 

reasonable care of the party affected, and shall include, without limitation, the following: 

(a)​ war, hostilities, or warlike operations whether a state of war be declared or not, 

invasion, act of foreign enemy and civil war; 

(b)​ rebellion, revolution, insurrection, mutiny, usurpation of civil or military government, 

conspiracy, riot, civil commotion, and terrorist acts; 

(c)​ confiscation, nationalization, mobilization, commandeering or requisition by or under 

the order of any government or de jure or de facto authority or ruler or any other act 

or failure to act of any local state or national government authority; 

(d)​ strike, sabotage, lockout, embargo, import restriction, port congestion, lack of usual 

means of public transportation and communication, industrial dispute, shipwreck, 

shortage or restriction of power supply, epidemics, quarantine, and plague; 

(e)​ earthquake, landslide, volcanic activity, fire, flood or inundation, tidal wave, typhoon 

or cyclone, hurricane, storm, lightning, or other inclement weather condition, nuclear, 

and pressure waves or other natural or physical disaster; and 

(f)​ shortage of labor, materials, or utilities where caused by circumstances that are 

themselves Force Majeure. 

37.2​ If either party is prevented, hindered, or delayed from or in performing any of its obligations 

under the Contract by an event of Force Majeure, then it shall notify the other in writing of 

the occurrence of such event and the circumstances thereof within 14 days after the 

occurrence of such event. 

37.3​ The party who has given such notice shall be excused from the performance or punctual 

performance of its obligations under the Contract for so long as the relevant event of Force 
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Majeure continues and to the extent that such party’s performance is prevented, hindered, 

or delayed.  The Time for Completion shall be extended in accordance with GCC Clause 40. 

37.4​ The party or parties affected by the event of Force Majeure shall use reasonable efforts to 

mitigate the effect thereof upon its or their performance of the Contract and to fulfill its or 

their obligations under the Contract, but without prejudice to either party’s right to terminate 

the Contract under GCC Subclauses 37.6 and 38.5. 

37.5​ No delay or nonperformance by either party hereto caused by the occurrence of any event 

of Force Majeure shall 

(a)​ constitute a default or breach of the Contract; or 

(b)​ give rise to any claim for damages or additional cost or expense occasioned thereby, 

subject to GCC Subclauses 32.2, 38.3 and 38.4 

if and to the extent that such delay or nonperformance is caused by the occurrence of an 

event of Force Majeure. 

37.6​ If the performance of the Contract is substantially prevented, hindered, or delayed for a 

single period of more than 60 days or an aggregate period of more than 120 days on 

account of one or more events of Force Majeure during the currency of the Contract, the 

parties will attempt to develop a mutually satisfactory solution, failing which either party may 

terminate the Contract by giving a notice to the other, but without prejudice to either party’s 

right to terminate the Contract under GCC Subclause 38.5. 

37.7​ In the event of termination pursuant to GCC Subclause 37.6, the rights and obligations of 

the Employer and the Contractor shall be as specified in GCC Subclauses 42.1.2 and 

42.1.3. 

37.8​ Notwithstanding GCC Subclause 37.5, Force Majeure shall not apply to any obligation of the 

Employer to make payments to the Contractor herein. 

38.​ War Risks 38.1​ “War Risks” shall mean any event specified in paragraphs (a) and (b) of GCC Subclause 

37.1 and any explosion or impact of any mine, bomb, shell, grenade, or other projectile, 

missile, munitions or explosive of war, occurring or existing in or near the country (or 

countries) where the Site is located. 

38.2​ Notwithstanding anything contained in the Contract, the Contractor shall have no liability 

whatsoever for or with respect to 

(a)​ destruction of or damage to Facilities, Plant, or any part thereof; 

(b)​ destruction of or damage to property of the Employer or any third party; or 

(c)​ injury or loss of life 

if such destruction, damage, injury or loss of life is caused by any war risks, and the 

Employer shall indemnify and hold the Contractor harmless from and against any and all 

claims, liabilities, actions, lawsuits, damages, costs, charges, or expenses arising in 

consequence of or in connection with the same. 

38.3​ If the Facilities or any Plant or Contractor’s Equipment or any other property of the 

Contractor used or intended to be used for the purposes of the Facilities shall sustain 

destruction or damage by reason of any war risks, the Employer shall pay the Contractor for 

(a)​ any part of the Facilities or the Plant so destroyed or damaged to the extent not 

already paid for by the Employer and so far as may be required by the Employer, 

and as may be necessary for completion of the Facilities; 

(b)​ replacing or making good any Contractor’s Equipment or other property of the 

Contractor so destroyed or damaged; and 
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(c)​ replacing or making good any such destruction or damage to the Facilities or the 

Plant or any part thereof. 

If the Employer does not require the Contractor to replace or make good any such 

destruction or damage to the Facilities, the Employer shall either request a change in 

accordance with GCC Clause 39, excluding the performance of that part of the Facilities 

thereby destroyed or damaged or, where the loss, destruction, or damage affects a 

substantial part of the Facilities, shall terminate the Contract, pursuant to GCC Subclause 

42.1. 

If the Employer requires the Contractor to replace or make good on any such destruction or 

damage to the Facilities, the Time for Completion shall be extended in accordance with 

GCC 40. 

38.4​ Notwithstanding anything contained in the Contract, the Employer shall pay the Contractor 

for any increased costs or incidentals to the execution of the Contract that are in any way 

attributable to, consequent on, resulting from, or in any way connected with any war risks, 

provided that the Contractor shall as soon as practicable notify the Employer in writing of 

any such increased cost. 

38.5​ If during the performance of the Contract any war risks shall occur that financially or 

otherwise materially affect the execution of the Contract by the Contractor, the Contractor 

shall use its reasonable efforts to execute the Contract with due and proper consideration 

given to the safety of its and its Subcontractors’ personnel engaged in the work on the 

Facilities, provided, however, that if the execution of the work on the Facilities becomes 

impossible or is substantially prevented for a single period of more than sixty (60) days or an 

aggregate period of more than one hundred and twenty (120) days on account of any war 

risks, the parties will attempt to develop a mutually satisfactory solution, failing which either 

party may terminate the Contract by giving a notice to the other. 

38.6​ In the event of termination pursuant to GCC Subclauses 38.3 or 38.5, the rights and 

obligations of the Employer and the Contractor shall be specified in GCC Subclauses 42.1.2 

and 42.1.3.  

 

H.  Change in Contract Elements 

 

39.​ Change in the Facilities 39.1​ Introducing a Change 

39.1.1​ Subject to GCC Subclauses 39.2.5 and 39.2.7, the Employer shall have the right to 

propose, and subsequently require, that the Project Manager order the Contractor 

from time to time during the performance of the Contract to make any change, 

modification, addition, or deletion to, in or from the Facilities hereinafter called 

“Change,” provided that such Change falls within the general scope of the Facilities 

and does not constitute unrelated work and that it is technically practicable, taking 

into account both the state of advancement of the Facilities and the technical 

compatibility of the Change envisaged with the nature of the Facilities as specified 

in the Contract. 

39.1.2​ The Contractor may from time to time during its performance of the Contract 

propose to the Employer with a copy to the Project Manager, any Change that the 

Contractor considers necessary or desirable to improve the quality, efficiency, or 

safety of the Facilities.  The Employer may at its discretion approve or reject any 

Change proposed by the Contractor, provided that the Employer shall approve any 

Change proposed by the Contractor to ensure the safety of the Facilities. 

39.1.3​ Notwithstanding GCC Subclauses 39.1.1 and 39.1.2, no change made necessary 

because of any default of the Contractor in the performance of its obligations under 
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the Contract shall be deemed to be a Change, and such change shall not result in 

any adjustment of the Contract Price or the Time for Completion. 

39.1.4​ The procedure on how to proceed with and execute Changes is specified in GCC 

Subclauses 39.2 and 39.3, and further details and forms are provided in the 

Employer’s Requirements (Forms and Procedures). 

39.2​ Changes Originating from Employer 

39.2.1​ If the Employer proposes a Change pursuant to GCC Subclause 39.1.1, it shall 

send to the Contractor a “Request for Change Proposal,” requiring the Contractor 

to prepare and furnish to the Project Manager as soon as reasonably practicable a 

“Change Proposal,” which shall include the following: 

(a)​ brief description of the Change, 

(b)​ effect on the Time for Completion, 

(c)​ estimated cost of the Change, 

(d)​ effect on Functional Guarantees (if any), 

(e)​ effect on the Facilities, and 

(f)​ effect on any other provisions of the Contract. 

39.2.2​ Prior to preparing and submitting the “Change Proposal,” the Contractor shall 

submit to the Project Manager an “Estimate for Change Proposal,” which shall be 

an estimate of the cost of preparing and submitting the Change Proposal. 

Upon receipt of the Contractor’s Estimate for Change Proposal, the Employer shall 

do one of the following: 

(a)​ accept the Contractor’s estimate with instructions to the Contractor to 

proceed with the preparation of the Change Proposal, 

(b)​ advise the Contractor of any part of its Estimate for Change Proposal that is 

unacceptable and request the Contractor to review its estimate 

(c)​ advise the Contractor that the Employer does not intend to proceed with the 

Change. 

39.2.3​ Upon receipt of the Employer’s instruction to proceed under GCC Subclause 

39.2.2 (a), the Contractor shall, with proper expedition, proceed with the 

preparation of the Change Proposal, in accordance with GCC Subclause 39.2.1. 

39.2.4​ The pricing of any Change shall, as far as practicable, be calculated in accordance 

with the rates and prices included in the Contract.  If such rates and prices are 

inequitable, the parties thereto shall agree on specific rates for the valuation of the 

Change. 

39.2.5​ If before or during the preparation of the Change Proposal it becomes apparent 

that the aggregate effect of compliance therewith and with all other Change Orders 

that have already become binding upon the Contractor under this GCC Clause 39 

would be to increase or decrease the Contract Price as originally set forth in Article 

2 (Contract Price) of the Contract Agreement by more than 15%, the Contractor 

may give a written notice of objection thereto prior to furnishing the Change 

Proposal as aforesaid.  If the Employer accepts the Contractor’s objection, the 
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Employer shall withdraw the proposed Change and shall notify the Contractor in 

writing thereof. 

The Contractor’s failure to so object shall neither affect its right to object to any 

subsequent requested Changes or Change Orders herein, nor affect its right to 

take into account, when making such subsequent objection, the percentage 

increase or decrease in the Contract Price that any Change not objected to by the 

Contractor represents. 

39.2.6​ Upon receipt of the Change Proposal, the Employer and the Contractor shall 

mutually agree upon all matters therein contained.  Within 14 days after such 

agreement, the Employer shall, if it intends to proceed with the Change, issue the 

Contractor with a Change Order. 

If the Employer is unable to reach a decision within 14 days, it shall notify the 

Contractor with details of when the Contractor can expect a decision. 

If the Employer decides not to proceed with the Change for whatever reason, it 

shall, within the said period of 14 days, notify the Contractor accordingly. Under 

such circumstances, the Contractor shall be entitled to reimbursement of all costs 

reasonably incurred by it in the preparation of the Change Proposal, provided that 

these do not exceed the amount given by the Contractor in its Estimate for Change 

Proposal submitted in accordance with GCC Subclause 39.2.2. 

39.2.7​ If the Employer and the Contractor cannot reach agreement on the price for the 

Change, an equitable adjustment to the Time for Completion, or any other matters 

identified in the Change Proposal, the Employer may nevertheless instruct the 

Contractor to proceed with the Change by issue of a “Pending Agreement Change 

Order.” 

Upon receipt of a Pending Agreement Change Order, the Contractor shall 

immediately proceed with effecting the Changes covered by such Order.  The 

parties shall thereafter attempt to reach agreement on the outstanding issues 

under the Change Proposal. 

If the parties cannot reach agreement within 60 days from the date of issue of the 

Pending Agreement Change Order, then the matter may be referred to the Dispute 

Board in accordance with the provisions of GCC Subclause 45.3. 

39.3​ Changes Originating from Contractor 

39.3.1​ If the Contractor proposes a Change pursuant to GCC Subclause 39.1.2, the 

Contractor shall submit to the Project Manager a written “Application for Change 

Proposal,” giving reasons for the proposed Change and including the information 

specified in GCC Subclause 39.2.1. 

Upon receipt of the Application for Change Proposal, the parties shall follow the 

procedures outlined in GCC Subclauses 39.2.6 and 39.2.7.  However, should the 

Employer choose not to proceed, the Contractor shall not be entitled to recover the 

costs of preparing the Application for Change Proposal. 

40.​ Extension of Time for 

Completion 

40.1​ The Time(s) for Completion specified in the SCC shall be extended if the Contractor is 

delayed or impeded in the performance of any of its obligations under the Contract by 

reason of any of the following: 

(a)​ any Change in the Facilities as provided in GCC Clause 39; 
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(b)​ any occurrence of Force Majeure as provided in GCC Clause 37, unforeseen 

conditions as provided in GCC Clause 35, or other occurrence of any of the matters 

specified or referred to in paragraphs (a), (b) and (c) of GCC Subclause 32.2; 

(c)​ any suspension order given by the Employer under GCC Clause 41 hereof or 

reduction in the rate of progress pursuant to GCC Subclause 41.2; or 

(d)​ any changes in laws and regulations as provided in GCC Clause 36; or 

(e)​ any default or breach of the Contract by the Employer, or any activity, act or 

omission of the Employer, or the Project Manager, or any other contractors 

employed by the Employer; or 

(f)​ any other matter specifically mentioned in the Contract; or 

(g)​ any delay on the part of a sub-contractor, provided such delay is due to a cause for 

which the Contractor himself would have been entitled to an extension of time under 

this Subclause 

by such period as shall be fair and reasonable in all the circumstances and as shall fairly 

reflect the delay or impediment sustained by the Contractor. 

40.2​ Except where otherwise specifically provided in the Contract, the Contractor shall submit to 

the Project Manager a notice of a claim for an extension of the Time for Completion, 

together with particulars of the event or circumstance justifying such extension as soon as 

reasonably practicable after the commencement of such event or circumstance.  As soon as 

reasonably practicable after receipt of such notice and supporting particulars of the claim, 

the Employer and the Contractor shall agree upon the period of such extension.  In the 

event that the Contractor does not accept the Employer’s estimate of a fair and reasonable 

time extension, the Contractor shall be entitled to refer the matter to a Dispute Board, 

pursuant to GCC Subclause 45.3. 

40.3​ The Contractor shall at all times use its reasonable efforts to minimize any delay in the 

performance of its obligations under the Contract. 

​ In all cases where the Contractor has given a notice of a claim for an extension of time 

under GCC 40.2, the Contractor shall consult with the Project Manager in order to 

determine the steps (if any) which can be taken to overcome or minimize the actual or 

anticipated delay. The Contractor shall there after comply with all reasonable instructions, 

which the Project Manager shall give in order to minimize such delay. If compliance with 

such instructions shall cause the Contractor to incur extra costs and the Contractor is 

entitled to an extension of time under GCC 40.1, the amount of such extra costs shall be 

added to the Contract Price. 

41.​ Suspension 41.1​ The Employer may request the Project Manager, by notice to the Contractor, to order the 

Contractor to suspend performance of any or all of its obligations under the Contract.  Such 

notice shall specify the obligation of which performance is to be suspended, the effective 

date of the suspension and the reasons therefor.  The Contractor shall thereupon suspend 

performance of such obligation, except those obligations necessary for the care or 

preservation of the Facilities, until ordered in writing to resume such performance by the 

Project Manager. 

If, by virtue of a suspension order given by the Project Manager, other than by reason of the 

Contractor’s default or breach of the Contract, the Contractor’s performance of any of its 

obligations is suspended for an aggregate period of more than 90 days, then at any time 

thereafter and provided that at that time such performance is still suspended, the Contractor 

may give a notice to the Project Manager requiring that the Employer shall, within 28 days 

of receipt of the notice, order the resumption of such performance or request and 
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subsequently order a change in accordance with GCC Clause 39, excluding the 

performance of the suspended obligations from the Contract. 

If the Employer fails to do so within such period, the Contractor may, by a further notice to 

the Project Manager, elect to treat the suspension, where it affects a part only of the 

Facilities, as a deletion of such part in accordance with GCC Clause 39 or, where it affects 

the whole of the Facilities, as termination of the Contract under GCC Subclause 42.1. 

41.2​ If 

(a)​ the Employer has failed to pay the Contractor any sum due under the Contract 

within the specified period, has failed to approve any invoice or supporting 

documents without just cause pursuant to the  Appendix (Terms and Procedures of 

Payment) to the Contract Agreement, or commits a substantial breach of the 

Contract, the Contractor may give a notice to the Employer that requires payment of 

such sum, with interest thereon as stipulated in GCC Subclause 12.3, requires 

approval of such invoice or supporting documents, or specifies the breach and 

requires the Employer to remedy the same, as the case may be. If the Employer 

fails to pay such sum together with such interest, fails to approve such invoice or 

supporting documents or give its reasons for withholding such approval, or fails to 

remedy the breach or take steps to remedy the breach within 14 days after receipt 

of the Contractor’s notice; or 

(b)​ the Contractor is unable to carry out any of its obligations under the Contract for any 

reason attributable to the Employer, including but not limited to the Employer’s 

failure to provide possession of or access to the Site or other areas in accordance 

with GCC Subclause 10.2, or failure to obtain any governmental permit necessary 

for the execution and/or completion of the Facilities, 

then the Contractor may by 14 days’ notice to the Employer suspend performance of all or 

any of its obligations under the Contract, or reduce the rate of progress. 

41.3​ If the Contractor’s performance of its obligations is suspended, or the rate of progress is 

reduced pursuant to this GCC Clause 41, then the Time for Completion shall be extended in 

accordance with GCC Subclause 40.1, and any and all additional costs or expenses 

incurred by the Contractor as a result of such suspension or reduction shall be paid by the 

Employer to the Contractor in addition to the Contract Price, except in the case of 

suspension order or reduction in the rate of progress by reason of the Contractor’s default 

or breach of the Contract. 

41.4​ During the period of suspension, the Contractor shall not remove from the Site any Plant, 

any part of the Facilities or any Contractor’s Equipment, without the prior written consent of 

the Employer. 

42.​ Termination 42.1​ Termination for Employer’s Convenience 

42.1.1​ The Employer may at any time terminate the Contract for any reason by giving the 

Contractor a notice of termination that refers to this GCC Subclause 42.1. 

42.1.2​ Upon receipt of the notice of termination under GCC Subclause 42.1.1, the 

Contractor shall, either immediately or upon the date specified in the notice of 

termination, 

(a)​ cease all further work, except for such work as the Employer may specify in 

the notice of termination for the sole purpose of protecting that part of the 

Facilities already executed, or any work required to leave the Site in a clean 

and safe condition; 

(b)​ terminate all subcontracts, except those to be assigned to the Employer 

pursuant to paragraph (d) (ii) below; 
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(c)​ remove all Contractor’s Equipment from the Site, repatriate the Contractor’s 

and its Subcontractors’ personnel from the Site, remove from the Site any 

wreckage, rubbish and debris of any kind, and leave the whole of the Site in 

a clean and safe condition; and 

(d)​ subject to the payment specified in GCC Subclause 42.1.3,  

(i)​ deliver to the Employer the parts of the Facilities executed by the 

Contractor up to the date of termination; 

(ii)​ to the extent legally possible, assign to the Employer all right, title 

and benefit of the Contractor to the Facilities and to the Plant as of 

the date of termination, and, as may be required by the Employer, in 

any subcontracts concluded between the Contractor and its 

Subcontractors; and 

(iii)​ deliver to the Employer all non-proprietary drawings, specifications 

and other documents prepared by the Contractor or its 

Subcontractors as at the date of termination in connection with the 

Facilities. 

42.1.3​ In the event of termination of the Contract under GCC Subclause 42.1.1, the 

Employer shall pay to the Contractor the following amounts: 

(a)​ the Contract Price, properly attributable to the parts of the Facilities 

executed by the Contractor as of the date of termination; 

(b)​ the costs reasonably incurred by the Contractor in the removal of the 

Contractor’s Equipment from the Site and in the repatriation of the 

Contractor’s and its Subcontractors’ personnel; 

(c)​ any amounts to be paid by the Contractor to its Subcontractors in 

connection with the termination of any subcontracts, including any 

cancellation charges; 

(d)​ costs incurred by the Contractor in protecting the Facilities and leaving the 

Site in a clean and safe condition pursuant to paragraph (a) of GCC 

Subclause 42.1.2; and 

(e)​ the cost of satisfying all other obligations, commitments and claims that the 

Contractor may in good faith have undertaken with third parties in 

connection with the Contract and that are not covered by paragraphs (a) 

through (d) above. 

42.2​ Termination for Contractor’s Default 

42.2.1​ The Employer, without prejudice to any other rights or remedies it may possess, 

may terminate the Contract forthwith in the following circumstances by giving a 

notice of termination and its reasons therefor to the Contractor, referring to this 

GCC Subclause 42.2: 

(a)​ if the Contractor becomes bankrupt or insolvent, has a receiving order 

issued against it, compounds with its creditors, or, if the Contractor is a 

corporation, a resolution is passed or order is made for its winding up, other 

than a voluntary liquidation for the purposes of amalgamation or 

reconstruction, a receiver is appointed over any part of its undertaking or 

assets, or if the Contractor takes or suffers any other analogous action in 

consequence of debt; 
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(b)​ if the Contractor assigns or transfers the Contract or any right or interest 

therein in violation of the provision of GCC Clause 43; and 

(c)​ if the Contractor, in the judgment of the Employer has engaged in integrity 

violations, as defined in GCC Clause 6, in competing for or in executing the 

Contract. 

42.2.2​ If the Contractor 

(a)​ has abandoned or repudiated the Contract; 

(b)​ has without valid reason failed to commence work on the Facilities promptly 

or has suspended, other than pursuant to GCC Subclause 41.2, the 

progress of Contract performance for more than 28 days after receiving a 

written instruction from the Employer to proceed; 

(c)​ persistently fails to execute the Contract in accordance with the Contract or 

persistently neglects to carry out its obligations under the Contract without 

just cause; 

(d)​ refuses or is unable to provide sufficient materials, services or labor to 

execute and complete the Facilities in the manner specified in the program 

furnished under GCC Subclause 18.2 at rates of progress that give 

reasonable assurance to the Employer that the Contractor can attain 

Completion of the Facilities by the Time for Completion as extended; 

then the Employer may, without prejudice to any other rights it may possess under 

the Contract, give a notice to the Contractor, stating the nature of the default and 

requiring the Contractor to remedy the same.  If the Contractor fails to remedy or to 

take steps to remedy the same within 14 days of its receipt of such notice, then the 

Employer may terminate the Contract forthwith by giving a notice of termination to 

the Contractor that refers to this GCC Subclause 42.2. 

42.2.3​ Upon receipt of the notice of termination under GCC Subclauses 42.2.1 or 42.2.2, 

the Contractor shall, either immediately or upon such date as is specified in the 

notice of termination, 

(a)​ cease all further work, except for such work as the Employer may specify in 

the notice of termination for the sole purpose of protecting that part of the 

Facilities already executed, or any work required to leave the Site in a clean 

and safe condition; 

(b)​ terminate all subcontracts, except those to be assigned to the Employer 

pursuant to paragraph (d) below; 

(c)​ deliver to the Employer the parts of the Facilities executed by the 

Contractor up to the date of termination; 

(d)​ to the extent legally possible, assign to the Employer all right, title and 

benefit of the Contractor to the Facilities and to the Plant as of the date of 

termination, and, as may be required by the Employer, in any subcontracts 

concluded between the Contractor and its Subcontractors; and 

(e)​ deliver to the Employer all drawings, specifications and other documents 

prepared by the Contractor or its Subcontractors as of the date of 

termination in connection with the Facilities. 

42.2.4​ The Employer may enter upon the Site, expel the Contractor, and complete the 

Facilities itself or by employing any third party.  The Employer may, to the exclusion 

of any right of the Contractor over the same, take over and use with the payment of 

a fair rental rate to the Contractor, with all the maintenance costs to the account of 
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the Employer and with an indemnification by the Employer for all liability including 

damage or injury to persons arising out of the Employer’s use of such equipment, 

any Contractor’s Equipment owned by the Contractor and on the Site in connection 

with the Facilities for such reasonable period as the Employer considers expedient 

for the supply and installation of the Facilities. 

Upon completion of the Facilities or at such earlier date as the Employer thinks 

appropriate, the Employer shall give notice to the Contractor that such Contractor’s 

Equipment will be returned to the Contractor at or near the Site and shall return 

such Contractor’s Equipment to the Contractor in accordance with such notice.  

The Contractor shall thereafter without delay and at its cost remove or arrange 

removal of the same from the Site. 

42.2.5​ Subject to GCC Subclause 42.2.6, the Contractor shall be entitled to be paid the 

Contract Price attributable to the Facilities executed as of the date of termination, 

the value of any unused or partially used Plant on the Site, and the costs, if any, 

incurred in protecting the Facilities and in leaving the Site in a clean and safe 

condition pursuant to paragraph (a) of GCC Subclause 42.2.3.  Any sums due the 

Employer from the Contractor accruing prior to the date of termination shall be 

deducted from the amount to be paid to the Contractor under this Contract. 

42.2.6​ If the Employer completes the Facilities, the cost of completing the Facilities by the 

Employer shall be determined. 

If the sum that the Contractor is entitled to be paid, pursuant to GCC Subclause 

42.2.5, plus the reasonable costs incurred by the Employer in completing the 

Facilities, exceeds the Contract Price, the Contractor shall be liable for such 

excess. 

If such excess is greater than the sums due the Contractor under GCC Subclause 

42.2.5, the Contractor shall pay the balance to the Employer, and if such excess is 

less than the sums due the Contractor under GCC Subclause 42.2.5, the Employer 

shall pay the balance to the Contractor. 

The Employer and the Contractor shall agree, in writing, on the computation 

described above and the manner in which any sums shall be paid. 

 

42.3​ Termination by Contractor 

42.3.1​ If 

(a)​ the Employer has failed to pay the Contractor any sum due under the 

Contract within the specified period, has failed to approve any invoice or 

supporting documents without just cause pursuant to the  Appendix (Terms 

and Procedures of Payment) to the Contract Agreement, or commits a 

substantial breach of the Contract, the Contractor may give a notice to the 

Employer that requires payment of such sum, with interest thereon as 

stipulated in GCC Subclause 12.3, requires approval of such invoice or 

supporting documents, or specifies the breach and requires the Employer to 

remedy the same, as the case may be.  If the Employer fails to pay such 

sum together with such interest, fails to approve such invoice or supporting 

documents or give its reasons for withholding such approval, fails to remedy 

the breach or take steps to remedy the breach within 14 days after receipt 

of the Contractor’s notice; or 

(b)​ the Contractor is unable to carry out any of its obligations under the 

Contract for any reason attributable to the Employer, including but not 

limited to the Employer’s failure to provide possession of or access to the 

Site or other areas or failure to obtain any governmental permit necessary 

for the execution and/or completion of the Facilities; 

then the Contractor may give a notice to the Employer thereof, and if the Employer 

has failed to pay the outstanding sum, to approve the invoice or supporting 
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documents, to give its reasons for withholding such approval, or to remedy the 

breach within 28 days of such notice, or if the Contractor is still unable to carry out 

any of its obligations under the Contract for any reason attributable to the Employer 

within 28 days of the said notice, the Contractor may by a further notice to the 

Employer referring to this GCC Subclause 42.3.1, forthwith terminate the Contract. 

42.3.2​ The Contractor may terminate the Contract forthwith by giving a notice to the 

Employer to that effect, referring to this GCC Subclause 42.3.2, if the Employer 

becomes bankrupt or insolvent, has a receiving order issued against it, compounds 

with its creditors, or, being a corporation, if a resolution is passed or order is made 

for its winding up (other than a voluntary liquidation for the purposes of 

amalgamation or reconstruction), a receiver is appointed over any part of its 

undertaking or assets, or if the Employer takes or suffers any other analogous 

action in consequence of debt. 

42.3.3​ If the Contract is terminated under GCC Subclauses 42.3.1 or 42.3.2, then the 

Contractor shall immediately 

(a)​ cease all further work, except for such work as may be necessary for the 

purpose of protecting that part of the Facilities already executed, or any 

work required to leave the Site in a clean and safe condition; 

(b)​ terminate all subcontracts, except those to be assigned to the Employer 

pursuant to paragraph (d) (ii); 

(c)​ remove all Contractor’s Equipment from the Site and repatriate the 

Contractor’s and its Subcontractors’ personnel from the Site; and 

(d)​ subject to the payment specified in GCC Subclause 42.3.4,  

(i)​ deliver to the Employer the parts of the Facilities executed by the 

Contractor up to the date of termination; 

(ii)​ to the extent legally possible, assign to the Employer all right, title 

and benefit of the Contractor to the Facilities and to the Plant as of 

the date of termination, and, as may be required by the Employer, in 

any subcontracts concluded between the Contractor and its 

Subcontractors; and 

(iii)​ deliver to the Employer all drawings, specifications and other 

documents prepared by the Contractor or its Subcontractors as of 

the date of termination in connection with the Facilities. 

42.3.4​ If the Contract is terminated under GCC Subclauses 42.3.1 or 42.3.2, the Employer 

shall pay to the Contractor all payments specified in GCC Subclause 42.1.3, and 

reasonable compensation for all loss, except for loss of profit, or damage sustained 

by the Contractor arising out of, in connection with or in consequence of such 

termination. 

42.3.5​ Termination by the Contractor pursuant to this GCC Subclause 42.3 is without 

prejudice to any other rights or remedies of the Contractor that may be exercised in 

lieu of or in addition to rights conferred by GCC Subclause 42.3. 

42.4​ In this GCC Clause 42, the expression “Facilities executed” shall include all work executed, 

Installation Services provided, and all Plant acquired, or subject to a legally binding 

obligation to purchase, by the Contractor and used or intended to be used for the purpose 

of the Facilities, up to and including the date of termination. 

42.5​ In this GCC Clause 42, in calculating any monies due from the Employer to the Contractor, 

account shall be taken of any sum previously paid by the Employer to the Contractor under 

the Contract, including any advance payment paid pursuant to the Appendix (Terms and 

Procedures of Payment) to the Contract Agreement. 
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43.​ Assignment 43.1​ Neither the Employer nor the Contractor shall, without the express prior written consent of 

the other party which consent shall not be unreasonably withheld, assign to any third party 

the Contract or any part thereof, or any right, benefit, obligation or interest therein or 

thereunder, except that the Contractor shall be entitled to assign either absolutely or by way 

of charge any monies due and payable to it or that may become due and payable to it under 

the Contract. 

 

 

I.  Claims, Disputes, and Arbitration 

44.​ Contractor’s Claims 44.1​ If the Contractor considers himself to be entitled to any extension of the Time for 

Completion and/or any additional payment, under any Clause of these Conditions or 

otherwise in connection with the Contract, the Contractor shall submit a notice to the 

Project Manager, describing the event or circumstance giving rise to the claim. The 

notice shall be given as soon as practicable, and not later than 28 days after the 

Contractor became aware, or should have become aware, of the event or 

circumstance.  

If the Contractor fails to give notice of a claim within such period of 28 days, the Time 

for Completion shall not be extended, the Contractor shall not be entitled to additional 

payment, and the Employer shall be discharged from all liability in connection with the 

claim. Otherwise, the following provisions of this Subclause shall apply. 

The Contractor shall also submit any other notices, which are required by the Contract, 

and supporting particulars for the claim, all as relevant to such event or circumstance. 

The Contractor shall keep such contemporary records as may be necessary to 

substantiate any claim, either on the Site or at another location acceptable to the 

Project Manager. Without admitting the Employer’s liability, the Project Manager may, 

after receiving any notice under this Subclause, monitor the record keeping and/or 

instruct the Contractor to keep further contemporary records. The Contractor shall 

permit the Project Manager to inspect all these records, and shall (if instructed) submit 

copies to the Project Manager. 

Within 42 days after the Contractor became aware (or should have become aware) of 

the event or circumstance giving rise to the claim, or within such other period as may 

be proposed by the Contractor and approved by the Project Manager, the Contractor 

shall send to the Project Manager a fully detailed claim, which includes full supporting 

particulars of the basis of the claim and of the extension of time and/or additional 

payment claimed. If the event or circumstance giving rise to the claim has a continuing 

effect, 

(a)​ this fully detailed claim shall be considered as interim; 

(b)​ the Contractor shall send further interim claims at monthly intervals, giving the 

accumulated delay and/or amount claimed, and such further particulars as the 

Project Manager may reasonably require; and 

(c)​ the Contractor shall send a final claim within 28 days after the end of the effects 

resulting from the event or circumstance, or within such other period as may be 

proposed by the Contractor and approved by the Project Manager. 

Within 42 days after receiving a claim or any further particulars supporting a previous 

claim, or within such other period as may be proposed by the Project Manager and 

approved by the Contractor, the Project Manager shall respond with approval, or with 

disapproval and detailed comments. He may also request any necessary further 
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particulars, but shall nevertheless give his response on the principles of the claim 

within such time. 

Each payment certificate shall include such amounts for any claim as have been 

reasonably substantiated as due under the relevant provision of the Contract. Unless 

and until the particulars supplied are sufficient to substantiate the whole of the claim, 

the Contractor shall only be entitled to payment for such part of the claim as he has 

been able to substantiate. 

The Project Manager shall agree with the Contractor or estimate: (i) the extension (if 

any) of the Time for Completion (before or after its expiry) in accordance with GCC 

Clause 40, and/or (ii) the additional payment (if any) to which the Contractor is entitled 

under the Contract. 

The requirements of this Subclause are in addition to those of any other Subclause, 

which may apply to a claim. If the Contractor fails to comply with this or another 

Subclause in relation to any claim, any extension of time and/or additional payment 

shall take account of the extent (if any) to which the failure has prevented or prejudiced 

proper investigation of the claim, unless the claim is excluded under the second 

paragraph of this Subclause.  

In the event that the Contractor and the Employer cannot agree on any matter relating 

to a claim, either party may refer the matter to the Dispute Board pursuant to GCC 45 

hereof. 

45. Disputes and 

Arbitration 

45.1​ Appointment of the Dispute Board 

Disputes shall be referred to a Dispute Board for decision in accordance with GCC 

Subclause 45.3. The Parties shall appoint a Dispute Board by the date stated in the 

SCC. 

The Dispute Board shall comprise, as stated in the SCC, either one or three suitably 

qualified persons (“the members”), each of whom shall be fluent in the language for 

communication defined in the Contract and shall be a professional experienced in the 

type of activities involved in the performance of the Contract and with the interpretation 

of contractual documents. If the number is not so stated and the Parties do not agree 

otherwise, the Dispute Board shall comprise three persons, one of whom shall serve as 

chairman. 

If the Parties have not jointly appointed the Dispute Board 21 days before the date 

stated in the SCC and the Dispute Board is to comprise three persons, each Party shall 

nominate one member for the approval of the other Party. The first two members shall 

recommend and the Parties shall agree upon the third member, who shall act as 

chairman. 

However, if a list of potential members is included in the SCC, the members shall be 

selected from those on the list, other than anyone who is unable or unwilling to accept 

appointment to the Dispute Board. 

The agreement between the Parties and either the sole member or each of the three 

members shall incorporate by reference the General Conditions of Dispute Board 

Agreement contained in the Appendix to these General Conditions, with such 

amendments as are agreed between them. 

The terms of the remuneration of either the sole member or each of the three 

members, including the remuneration of any expert whom the Dispute Board consults, 

shall be mutually agreed upon by the Parties when agreeing the terms of appointment 
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of the member or such expert (as the case may be). Each Party shall be responsible 

for paying one-half of this remuneration. 

If a member declines to act or is unable to act as a result of death, disability, 

resignation or termination of appointment, a replacement shall be appointed in the 

same manner as the replaced person was required to have been nominated or agreed 

upon, as described in this Subclause. 

The appointment of any member may be terminated by mutual agreement of both 

Parties, but not by the Employer or the Contractor acting alone. Unless otherwise 

agreed by both Parties, the appointment of the Dispute Board (including each member) 

shall expire when the Operational Acceptance Certificate has been issued in 

accordance with GCC Clause 25.3. 

 45.2​ Failure to Agree Dispute Board 

If any of the following conditions apply, namely: 

(a)​ the Parties fail to agree upon the appointment of the sole member of the 

Dispute Board by the date stated in the first paragraph of GCC Subclause 45.1;  

(b)​ either Party fails to nominate a member (for approval by the other Party) of a 

Dispute Board of three persons by such date; 

(c)​ the Parties fail to agree upon the appointment of the third member (to act as 

chairman) of the Dispute Board by such date; or 

(d)​ the Parties fail to agree upon the appointment of a replacement person within 

42 days after the date on which the sole member or one of the three members 

declines to act or is unable to act as a result of death, disability, resignation, or 

termination of appointment; 

then the appointing entity or official named in the SCC shall, upon the request of either 

or both of the Parties and after due consultation with both Parties, appoint this member 

of the Dispute Board. This appointment shall be final and conclusive. Each Party shall 

be responsible for paying one-half of the remuneration of the appointing entity or 

official. 

 45.3​ Obtaining Dispute Board’s Decision 

If a dispute (of any kind whatsoever) arises between the Parties in connection with the 

performance of the Contract, including any dispute as to any certificate, determination, 

instruction, opinion or valuation of the Project Manager, either Party may refer the 

dispute in writing to the Dispute Board for its decision, with copies to the other Party 

and the Project Manager. Such reference shall state that it is given under this 

Subclause. 

For a Dispute Board of three persons, the Dispute Board shall be deemed to have 

received such reference on the date when it is received by the chairman of the Dispute 

Board. 

Both Parties shall promptly make available to the Dispute Board all such additional 

information, further access to the Site, and appropriate facilities, as the Dispute Board 

may require for the purposes of making a decision on such dispute. The Dispute Board 

shall be deemed to be not acting as arbitrator(s). 

Within 84 days after receiving such reference, or within such other period as may be 

proposed by the Dispute Board and approved by both Parties, the Dispute Board shall 

give its decision, which shall be reasoned and shall state that it is given under this 

Subclause. The decision shall be binding on both Parties, who shall promptly give 
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effect to it unless and until it shall be revised in an amicable settlement or an arbitral 

award as described below. Unless the Contract has already been abandoned, 

repudiated or terminated, the Contractor shall continue to proceed with the 

performance of the Facilities in accordance with the Contract. 

If either Party is dissatisfied with the Dispute Board’s decision, then either Party may, 

within 28 days after receiving the decision, give notice to the other Party of its 

dissatisfaction and intention to commence arbitration. If the Dispute Board fails to give 

its decision within the period of 84 days (or as otherwise approved) after receiving 

such reference, then either Party may, within 28 days after this period has expired, give 

notice to the other Party of its dissatisfaction and intention to commence arbitration. 

In either event, this notice of dissatisfaction shall state that it is given under this 

Subclause, and shall set out the matter in dispute and the reason(s) for dissatisfaction. 

Except as stated in GCC Subclauses 45.6 and 45.7, neither Party shall be entitled to 

commence arbitration of a dispute unless a notice of dissatisfaction has been given in 

accordance with this Subclause. 

If the Dispute Board has given its decision as to a matter in dispute to both Parties, 

and no notice of dissatisfaction has been given by either Party within 28 days after it 

received the Dispute Board’s decision, then the decision shall become final and 

binding upon both Parties. 

 45.4​ Amicable Settlement  

Where notice of dissatisfaction has been given under GCC Subclause 45.3 above, 

both Parties shall attempt to settle the dispute amicably before the commencement of 

arbitration. However, unless both Parties agree otherwise, arbitration may be 

commenced on or after the fifty-sixth day after the day on which notice of 

dissatisfaction and intention to commence arbitration was given, even if no attempt at 

amicable settlement has been made. 

 45.5​ Arbitration 

Unless settled amicably, any dispute in respect of which the Dispute Board’s decision 

(if any) has not become final and binding shall be finally settled by international 

arbitration. Unless otherwise agreed by both Parties, 

(a)​ arbitration proceedings shall be conducted as stated in the Special Conditions; 

(b)​ if no arbitration proceedings is so stated, the dispute shall be finally settled by 

institutional arbitration under the Rules of Arbitration of the International 

Chamber of Commerce; 

(c)​ the dispute shall be settled by three arbitrators; and 

(d)​ the arbitration shall be conducted in the language for communications defined 

in GCC Subclause 5.3. 

The arbitrator(s) shall have full power to open up, review and revise any certificate, 

determination, instruction, opinion or valuation of the Project Manager, and any 

decision of the Dispute Board, relevant to the dispute. Nothing shall disqualify the 

Project Manager from being called as a witness and giving evidence before the 

arbitrator(s) on any matter whatsoever relevant to the dispute. 

Neither Party shall be limited in the proceedings before the arbitrator(s) to the evidence 

or arguments previously put before the Dispute Board to obtain its decision, or to the 

reasons for dissatisfaction given in its notice of dissatisfaction. Any decision of the 

Dispute Board shall be admissible in evidence in the arbitration. 
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Arbitration may be commenced prior to or after completion of the Works. The 

obligations of the Parties, the Project Manager and the Dispute Board shall not be 

altered by reason of any arbitration being conducted during the progress of the Works. 

 45.6​ Failure to Comply with Dispute Board’s Decision 

In the event that a Party fails to comply with a Dispute Board decision which has 

become final and binding, then the other Party may, without prejudice to any other 

rights it may have, refer the failure itself to arbitration under GCC Subclause 45.5. 

GCC Subclauses 45.3 and 45.4 shall not apply to this reference. 

 45.7​ Expiry of Dispute Board’s Appointment 

If a dispute arises between the Parties in connection with the performance of the 

Contract, and there is no Dispute Board in place, whether by reason of the expiry of 

the Dispute Board’s appointment or otherwise, 

(a)​ GCC Subclauses 45.3 and 45.4 shall not apply, and 

(b)​ the dispute may be referred directly to arbitration under GCC Subclause 45.5. 
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APPENDIX A 

General Conditions of Dispute Board Agreement 

 

1​ Definitions 

Each “Dispute Board Agreement” is a tripartite agreement by and between 

(a)​ ​ the “Employer”; 

(b)​ ​ the “Contractor”; and 

(c)​ ​ the “Member” who is defined in the Dispute Board Agreement as being 

(i)​ the sole member of the "Dispute Board" and, where this is the case, all references to the “Other Members” do not 

apply; or 

(ii)​ one of the three persons who are jointly called the “Dispute Board” (or “dispute board”) and, where this is the 

case, the other two persons are called the “Other Members”. 

The Employer and the Contractor have entered (or intend to enter) into a contract, which is called the "Contract" and is defined in 

the Dispute Board Agreement, which incorporates this Appendix. In the Dispute Board Agreement, words and expressions which 

are not otherwise defined shall have the meanings assigned to them in the Contract. 

2​ General Provisions 

Unless otherwise stated in the Dispute Board Agreement, it shall take effect on the latest of the following dates: 

(a)​ the Commencement Date defined in the Contract; 

(b)​ when the Employer, the Contractor and the Member have each signed the Dispute Board Agreement; or 

(c)​ when the Employer, the Contractor and each of the Other Members (if any) have respectively each signed a dispute 

board agreement. 

This employment of the Member is a personal appointment. At any time, the Member may give not less than 70 days’ notice of 

resignation to the Employer and to the Contractor, and the Dispute Board Agreement shall terminate upon the expiry of this 

period. 

3​ Warranties 

The Member warrants and agrees that he/she is and shall be impartial and independent of the Employer, the Contractor and the 

Project Manager. The Member shall promptly disclose, to each of them and to the Other Members (if any), any fact or 

circumstance which might appear inconsistent with his/her warranty and agreement of impartiality and independence. 

When appointing the Member, the Employer and the Contractor relied upon the Member’s representations that he/she is 

(a)​ experienced in the work, which the Contractor is to carry out under the Contract, 

(b)​ experienced in the interpretation of contract documentation, and 

(c)​ fluent in the language for communications defined in the Contract. 
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4​ General Obligations of the Member 

The Member shall 

(a)​ have no interest financial or otherwise in the Employer, the Contractor or the Project Manager, nor any financial interest in 

the Contract except for payment under the Dispute Board Agreement; 

(b)​ not previously have been employed as a consultant or otherwise by the Employer, the Contractor, or the Project Manager, 

except in such circumstances as were disclosed in writing to the Employer and the Contractor before they signed the 

Dispute Board Agreement; 

(c)​ have disclosed in writing to the Employer, the Contractor, and the Other Members (if any), before entering into the 

Dispute Board Agreement and to his/her best knowledge and recollection, any professional or personal relationships with 

any director, officer, or employee of the Employer, the Contractor, or the Project Manager, and any previous involvement 

in the overall project of which the Contract forms part; 

(d)​ not, for the duration of the Dispute Board Agreement, be employed as a consultant or otherwise by the Employer, the 

Contractor, or the Project Manager, except as may be agreed in writing by the Employer, the Contractor, and the Other 

Members (if any); 

(e)​ comply with the annexed procedural rules and with GCC Subclause 45.3; 

(f)​ not give advice to the Employer, the Contractor, the Employer’s Personnel, or the Contractor’s Personnel concerning the 

conduct of the Contract, other than in accordance with the annexed procedural rules; 

(g)​ not while a Member enter into discussions or make any agreement with the Employer, the Contractor, or the Project 

Manager regarding employment by any of them, whether as a consultant or otherwise, after ceasing to act under the 

Dispute Board Agreement; 

(h)​ ensure his/her availability for all site visits and hearings as are necessary; 

(i)​ become conversant with the Contract and with the progress of the Facilities (and of any other parts of the project of which 

the Contract forms part) by studying all documents received, which shall be maintained in a current working file; 

(j)​ treat the details of the Contract and all the Dispute Board’s activities and hearings as private and confidential, and not 

publish or disclose them without the prior written consent of the Employer, the Contractor, and the Other Members (if 

any); and 

(k)​ be available to give advice and opinions on any matter relevant to the Contract when requested by both the Employer 

and the Contractor, subject to the agreement of the Other Members (if any). 

 

5​ General Obligations of the Employer and the Contractor 

The Employer, the Contractor, the Employer’s Personnel and the Contractor’s Personnel shall not request advice from or 

consultation with the Member regarding the Contract, otherwise than in the normal course of the Dispute Board’s activities under 

the Contract and the Dispute Board Agreement. The Employer and the Contractor shall be responsible for compliance with this 

provision, by the Employer’s Personnel and the Contractor’s Personnel respectively. 

The Employer and the Contractor undertake to each other and to the Member that the Member shall not, except as otherwise 

agreed in writing by the Employer, the Contractor, the Member and the Other Members (if any)  

(a)​ be appointed as an arbitrator in any arbitration under the Contract;  
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(b)​ be called as a witness to give evidence concerning any dispute before arbitrator(s) appointed for any arbitration under the 

Contract; or  

(c)​ be liable for any claims for anything done or omitted in the discharge or purported discharge of the Member’s functions, 

unless the act or omission is shown to have been in bad faith. 

The Employer and the Contractor hereby jointly and severally indemnify and hold the Member harmless against and from claims 

from which he is relieved from liability under the preceding paragraph. 

Whenever the Employer or the Contractor refers a dispute to the Dispute Board under GCC Subclause 45.3, which will require 

the Member to make a site visit and attend a hearing, the Employer or the Contractor shall provide appropriate security for a sum 

equivalent to the reasonable expenses to be incurred by the Member. No account shall be taken of any other payments due or 

paid to the Member. 

 

6​ Payment 

The Member shall be paid as follows, in the currency named in the Dispute Board Agreement: 

(a)​ a retainer fee per calendar month, which shall be considered as payment in full for 

(i)​ being available on 28 days’ notice for all site visits and hearings; 

(ii)​ becoming and remaining conversant with all project developments and maintaining relevant files; 

(iii)​ all office and overhead expenses including secretarial services, photocopying and office supplies incurred in 

connection with his duties; and 

(iv)​ all services performed hereunder except those referred to in sub-paragraphs (b) and (c) of this Clause. 

​ The retainer fee shall be paid with effect from the last day of the calendar month in which the Dispute Board Agreement 

becomes effective; until the last day of the calendar month in which the Taking-Over Certificate is issued for the whole of 

the Works. 

​ With effect from the first day of the calendar month following the month in which Taking-Over Certificate is issued for the 

whole of the Works, the retainer fee shall be reduced by one-third. This reduced fee shall be paid until the first day of the 

calendar month in which the Member resigns or the Dispute Board Agreement is otherwise terminated. 

(b)​ a daily fee, which shall be considered as payment in full for 

(i)​ each day or part of a day up to a maximum of 2 days’ travel time in each direction for the journey between the 

Member’s home and the site, or another location of a meeting with the Other Members (if any); 

(ii)​ each working day on site visits, hearings, or preparing decisions; and 

(iii)​ each day spent reading submissions in preparation for a hearing. 

(c)​ all reasonable expenses, including necessary travel expenses (air fare in less than first class, hotel and subsistence and 

other direct travel expenses) incurred in connection with the Member’s duties, as well as the cost of telephone calls, 

courier charges, facsimiles, and telexes, and use of the internet: a receipt shall be required for each item in excess of 5%  

of the daily fee referred to in sub-paragraph (b) of this Clause; 

(d)​ any taxes properly levied in the Country on payments made to the Member (unless a national or permanent resident of 

the Country) under this Clause 6. 

​ The retainer and daily fees shall be as specified in the Dispute Board Agreement. Unless it specifies otherwise, these 

fees shall remain fixed for the first 24 calendar months, and shall thereafter be adjusted by agreement between the 
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Employer, the Contractor and the Member, at each anniversary of the date on which the Dispute Board Agreement 

became effective. 

​ If the parties fail to agree on the retainer fee or the daily fee, the appointing entity or official named in the SCC shall 

determine the amount of the fees to be used. 

​ The Member shall submit invoices for payment of the monthly retainer and air fares quarterly in advance. Invoices for 

other expenses and for daily fees shall be submitted following the conclusion of a site visit or hearing. All invoices shall be 

accompanied by a brief description of activities performed during the relevant period and shall be addressed to the 

Contractor. 

​ The Contractor shall pay each of the Member’s invoices in full within 56 calendar days after receiving each invoice and 

shall apply to the Employer (in the Statements under the Contract) for reimbursement of one-half of the amounts of these 

invoices. The Employer shall then pay the Contractor in accordance with the Contract. 

​ If the Contractor fails to pay to the Member the amount to which he/she is entitled under the Dispute Board Agreement, 

the Employer shall pay the amount due to the Member and any other amount which may be required to maintain the 

operation of the Dispute Board; and without prejudice to the Employer’s rights or remedies. In addition to all other rights 

arising from this default, the Employer shall be entitled to reimbursement of all sums paid in excess of one-half of these 

payments, plus all costs of recovering these sums and financing charges calculated at the rate specified in accordance 

with GCC Subclause 12.3. 

​ If the Member does not receive payment of the amount due within 70 days after submitting a valid invoice, the Member 

may (i) suspend his/her services (without notice) until the payment is received, and/or (ii) resign his/her appointment by 

giving notice under Clause 7. 

 

7​ Termination 

At any time: (i) the Employer and the Contractor may jointly terminate the Dispute Board Agreement by giving 42 days’ notice to 

the Member, or (ii) the Member may resign as provided for in Clause 2. 

If the Member fails to comply with the Dispute Board Agreement, the Employer and the Contractor may, without prejudice to their 

other rights, terminate it by notice to the Member. The notice shall take effect when received by the Member. 

If the Employer or the Contractor fails to comply with the Dispute Board Agreement, the Member may, without prejudice to his 

other rights, terminate it by notice to the Employer and the Contractor. The notice shall take effect when received by them both. 

Any such notice, resignation and termination shall be final and binding on the Employer, the Contractor and the Member. 

However, a notice by the Employer or the Contractor, but not by both, shall be of no effect. 

 

8​ Default of the Member 

If the Member fails to comply with any of his obligations under Clause 4 concerning his impartiality or independence in relation to 

the Employer or the Contractor, he/she shall not be entitled to any fees or expenses hereunder and shall, without prejudice to 

their other rights, reimburse each of the Employer and the Contractor for any fees and expenses received by the Member and 

the Other Members (if any), for proceedings or decisions (if any) of the Dispute Board which are rendered void or ineffective by 

the said failure to comply. 

 

9​ Disputes 

Any dispute or claim arising out of or in connection with this Dispute Board Agreement, or the breach, termination or invalidity 

thereof, shall be finally settled by institutional arbitration. If no other arbitration institute is agreed, the arbitration shall be 
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conducted under the Rules of Arbitration of the International Chamber of Commerce by one arbitrator appointed in accordance 

with these Rules of Arbitration. 
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Annex - DISPUTE BOARD GUIDELINES 

1. ​ Unless otherwise agreed by the Employer and the Contractor, the Dispute Board shall visit the site at intervals of not more than 

140 days, including times of critical construction events, at the request of either the Employer or the Contractor. Unless otherwise 

agreed by the Employer, the Contractor, and the Dispute Board, the period between consecutive visits shall not be less than 70 

days, except as required to convene a hearing as described below. 

2.​ The timing of and agenda for each site visit shall be as agreed jointly by the Dispute Board, the Employer, and the Contractor, or 

in the absence of agreement, shall be decided by the Dispute Board. The purpose of site visits is to enable the Dispute Board to 

become and remain acquainted with the progress of the Works and of any actual or potential problems or claims, and, as far as 

reasonable, to prevent potential problems or claims from becoming disputes. 

3.​ Site visits shall be attended by the Employer, the Contractor, and the Project Manager and shall be coordinated by the Employer 

in cooperation with the Contractor. The Employer shall ensure the provision of appropriate conference facilities and secretarial 

and copying services. At the conclusion of each site visit and before leaving the site, the Dispute Board shall prepare a report on 

its activities during the visit and shall send copies to the Employer and the Contractor. 

4.​ The Employer and the Contractor shall furnish to the Dispute Board one copy of all documents which the Dispute Board may 

request, including Contract documents, progress reports, variation instructions, certificates, and other documents pertinent to the 

performance of the Contract. All communications between the Dispute Board and the Employer or the Contractor shall be copied 

to the other Party. If the Dispute Board comprises three persons, the Employer and the Contractor shall send copies of these 

requested documents and these communications to each of these persons. 

5.​ If any dispute is referred to the Dispute Board in accordance with GCC Subclause 45.3, the Dispute Board shall proceed in 

accordance with GCC Subclause 45.3 and these Guidelines. Subject to the time allowed to give notice of a decision and other 

relevant factors, the Dispute Board shall 

(a)​ act fairly and impartially as between the Employer and the Contractor, giving each of them a reasonable opportunity of putting his 

case and responding to the other’s case; and 

(b)​ adopt procedures suitable to the dispute, avoiding unnecessary delay or expense. 

6.​ The Dispute Board may conduct a hearing on the dispute, in which event it will decide on the date and place for the hearing and 

may request that written documentation and arguments from the Employer and the Contractor be presented to it prior to or at the 

hearing. 

7.​ Except as otherwise agreed in writing by the Employer and the Contractor, the Dispute Board shall have power to adopt an 

inquisitorial procedure, to refuse admission to hearings or audience at hearings to any persons other than representatives of the 

Employer, the Contractor, and the Project Manager, and to proceed in the absence of any party who the Dispute Board is 

satisfied received notice of the hearing; but shall have discretion to decide whether and to what extent this power may be 

exercised. 

8.​ The Employer and the Contractor empower the Dispute Board, among other things, to 

(a)​ establish the procedure to be applied in deciding a dispute;  

(b)​ decide upon the Dispute Board’s own jurisdiction, and as to the scope of any dispute referred to it; 

(c)​ conduct any hearing as it thinks fit, not being bound by any rules or procedures other than those contained in the Contract and 

these Guidelines; 

(d)​ take the initiative in ascertaining the facts and matters required for a decision; 

(e)​ make use of its own specialist knowledge, if any; 

(f)​ decide upon the payment of financing charges in accordance with the Contract; 

(g)​ decide upon any provisional relief such as interim or conservatory measures;  
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(h)​ open up, review and revise any certificate, decision, determination, instruction, opinion or valuation of the Project Manager, 

relevant to the dispute; and 

(i)​ appoint, should the Dispute Board so consider necessary and the Parties agree, a suitable expert at the cost of the Parties to 

give advice on a specific matter relevant to the dispute. 

9.​ The Dispute Board shall not express any opinions during any hearing concerning the merits of any arguments advanced by the 

Parties. Thereafter, the Dispute Board shall make and give its decision in accordance with GCC Subclause 45.3, or as otherwise 

agreed by the Employer and the Contractor in writing. If the Dispute Board comprises three persons 

(a)​ it shall convene in private after a hearing, in order to have discussions and prepare its decision; 

(b)​ it shall endeavour to reach a unanimous decision: if this proves impossible the applicable decision shall be made by a majority of 

the Members, who may require the minority Member to prepare a written report for submission to the Employer and the 

Contractor; and 

(c)​ if a Member fails to attend a meeting or hearing, or to fulfil any required function, the other two Members may nevertheless 

proceed to make a decision, unless 

(i)​ either the Employer or the Contractor does not agree that they do so, or 

(ii)​ the absent Member is the chairman and he/she instructs the other Members to not make a decision.  
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Section 8: Special Conditions of Contract 
 

The following Special Conditions of Contract (SCC) shall supplement the General Conditions of Contract (GCC). Whenever there is a 

conflict, the provisions herein shall prevail over those in the GCC.  The clause number of the SCC is the corresponding clause 

number of the GCC.   

 

 

Table of Clauses 

1.​ Definitions​ 8-2 

5.​ Law and Language​ 8-2 

6.​ Fraud and Corruption ​ 8-2 

7.​ Scope of Facilities​ 8-2 

8.​ Time for Commencement and Completion​ 8-2 

9.​ Contractor's Responsibilities ​  8-3 

10.​ Employer's Responsibilities ​  8-4 

11.​ Contract Price​ 8-4 

13. ​ Securities​ 8-5 

14.       Taxes & Duties​ 8-5 

18.​ Work Program​  8-7 

19.​ Subcontracting ​  8-7 

21.​ Procurement​ 8-7 

22​ Installation​ 8-7 

24.​ Completion of the Facilities​ 8-10 

25.​ Commissioning and Operational Acceptance​ 8-10 

26.​ Completion Time Guarantee​ 8-10 

27.​ Defect Liability​ 8-10 

34.​ Insurance​ 8-11 

35.​ Unforeseen Conditions​ 8-11 

40.​ Extension of Time for Completion​ 8-11 

45.​ Disputes and Arbitration​ 8-11 

46.​ Eligibility​ 8-12 

                47.     Environmental Management Plan​ ​ ​ ​ ​ ​ ​     8-12 
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1.​ Definitions  

 The Employer is: Power Grid Bangladesh PLC 

The Project Manager is: Project Director, PTSIREP, Power Grid 

The Bank is: Asian Development Bank 

Country of Origin: All countries as indicated in Section 5 - Eligible Countries. 

5.​ Law and Language 

 5.1​ The Contract shall be interpreted in accordance with the laws of: The People’s Republic of Bangladesh 

 5.2​ The ruling language is: English 

 5.3​ The language for communications is: English 

6.​ Fraud and Corruption 

 6.4​ The Contractor has the obligation to notify the Employer of any changes in connection with the matters 

described in paragraphs (i), (k), (l), (m), (n), (o), (p) and (t) of the Letter of Technical Bid. 

 6.5​ If the Contactor is debarred or temporarily suspended by ADB, it shall inform the Employer of such debarment 

or suspension, and that the endorsement of ADB’s Office of Anticorruption and Integrity is required for any 

variations, extensions or modifications to the Contract. 

7.​ Scope of Facilities 

 7.3​ The Contractor agrees to supply spare parts for a period of years: 5 (Five) Years 

​   

​ The Contractor shall carry sufficient inventories to ensure an ex-stock supply of consumable spares for the 

Plant.  Other spare parts and components shall be supplied as promptly as possible, but at the most within 6 

months of placing the order and opening the letter of credit.  In addition, in the event of termination of the 

production of spare parts, advance notification will be made to the Employer of the pending termination, with 

sufficient time to permit the Employer to procure the needed requirement. Following such termination, the 

Contractor will furnish to the extent possible and at no cost to the Employer the blueprints, drawings and 

specifications of the spare parts, if requested. 

 

8.​ Time for Commencement and Completion 

 8.1​ The Contractor shall commence work on the Facilities within 30 (thirty) days from the Effective Date for 

determining Time for Completion as specified in the Contract Agreement provided that access to and 

possession of the Site or any part thereof have been given under subclause 10.2, and shall then proceed 

with the work on the Facilities with due expedition and without delay. 

 8.2​ The Time for Completion of each Substation/Bay Extension of the whole of the Facilities shall be 900 (nine 

hundred) days from the Effective Date as described in the Contract Agreement. 

 

Time for Completion for parts of the Facilities: N/A 
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9.​ Contractor’s Responsibilities 

 9.6       To add the following paragraph at the end of GCC 9.6: 

“ADB’s right to inspect the Site and/or the Contractor’s accounts and records relating to the performance of 

the Contract stated in Subclause 6.1 (e) and 9.6 shall survive termination and/ or expiration of this 

Contract.” 

 9.8       Protection of the Environment 

At the end of the sub-clause in 9.8 Protection of the Environment, add the following paragraphs: 

“The Contractor shall comply with all applicable national, provincial, and local environmental laws and 

regulations. 

The Contractor shall also comply with all reasonable requests of the national and local authorities 

responsible for enforcing environmental controls.  

Within 45 days of the Commencement Date the Contractor shall submit a detailed Site Specific 

Environmental Management Plan (SSEMP), based on the Environmental Health and Safety Management 

Plan submitted in the technical proposal, for the Project Manager’s no objection showing how the 

Contractor intends to comply with environmental laws and regulations and other specific requirements 

prescribed in the Contract, addressing all the monitoring and mitigation measures set forth in the 

Environmental Impact Assessment (“EIA”) and the Environmental Management Plan (“EMP”) of the project 

attached in Section 6- Employer’s Requirements. Work shall not commence on the Site until the no 

objection of SSEMP has been obtained from the Project Manager and is being implemented.  

The Contractor shall (a) establish an operational system for managing environmental impacts, (b) comply 

with the approved SSEMP and any corrective or preventative actions set out in safeguards monitoring 

reports that the Employer will prepare from time to time to monitor the implementation of the project EMP 

through the SSEMP, (c) allocate the budget required to ensure that such measures, requirements and 

actions are carried out, (d) submit semi-annual reports on the compliance of such measures to the 

Employer. 

               Where unanticipated environmental risks or impacts become apparent during the Contract, the Contractor 

is required to update the SSEMP to outline the potential impacts to site works and associated mitigation 

measures for the Project Manager’s approval.” 

A New Clause 9.9 is added 

 

The Contractor shall supply any raw materials, utilities, lubricants, chemicals, catalysts, facilities, services 

and other matters in an amount sufficient to carry out the pre-commissioning, commissioning and 

guarantee tests as prescribed and required in the Scope of Works under the Contract. 

 

A new Clause 9.10 is added 

 

​ The Contractor, immediately after notification of award, shall provide the Employer free of charge with 8 

(eight) hardcopies of all engineering data, drawings and descriptive materials submitted with the bid, which 

will form part of the contract. 

 

A new Clause 9.11 is added 

 

​The Contractor, at his own cost, within 30 (thirty) days after contract signature, shall provide the Employer 

with 8 (eight) hard copies of the CONTRACT DOCUMENT. 

 

​  

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil 

including associated 132KV bay extension at Kachua Substation on turnkey basis (Package-4) 
 

​ ​  



Section 8: Special Conditions of Contract​ 8-4 

10.​ Employer’s Responsibilities 

 
  Clause GCC 10.2 shall be replaced by the following: 

"The Employer shall give administrative support to accord all rights of access for transmission line thereto 

on or before the date(s) specified in that appendix at the cost of the Contractor. Such cost is deemed to be 

included in the Contract Price. The Contractor shall be responsible for acquiring and providing physical 

possession of the transmission line sites and access thereto, and for acquiring possession of and access 

to allother areas reasonably required for the proper execution of the contract, as specified in the appendix 

(scope of works and supply by the employer) to the contract agreement. The employer through its 

Environmental and Social Unit and Social Safeguard Consultant(s) shall be responsible for overall 

implementation of the resettlement plan (RP) and other corresponding social management plans (Labor 

Management Plan, Stakeholder Engagement Plan, and Gender-based Prevention Plan) in a timely 

manner, and shall collaborate closely with the contractor to implement the RP and corresponding plans." 

Clause GCC 10.3 shall be replaced by the following: 

The Employer shall give administrative support to accord permits, approvals and/or licenses from local, 

state or national government authorities or public service undertakings in the country where the Site is 

located. The Contractor shall acquire and pay for all permits, approvals and/or licenses from local, state or 

national government authorities or public service undertakings in the country where the site is located 

which 

(a) such authorities or undertakings require to obtain in the Employer's name, 

(b) are necessary for execution of the contract, including those required for the performance by both the 

Contractor and the Employer of their respective obligations under the contract, and 

(c) are specified in the appendix (scope of works and supply by the employer) to the contract agreement. 

The cost of acquiring such permits, approvals and/or licenses are deemed to be included in the Contract 

Price. 

Subject to Sub-Clause 10.7, any additional field data and drawing required for permits, approvals, and/or 

licenses from all local, state, or national government authorities, or public service undertakings, which are 

not required to be supplied by the Employer in the Appendix (Scope of Works and Supply by the 

Employer), shall be provided by the Contractor.” 

The following Texts shall be deleted from Sub-Clause 10.5: 

 

Shall supply and make available all raw materials, utilities, lubricants, chemicals, catalysts, other materials 

and facilities; 

 

 

11.​ Contract Price 

 11.2​ The Contract Price shall be adjusted in accordance with the provisions of Appendix-2 (Price Adjustment) to 

the Contract Agreement and on the actual quantity of Plant and Installation Services completed by the 

Contractor during the Performance of the Contract. Payment will be made on the actual quantity of Plant 

and Installation Services that will be completed by the Contractor during the Performance of the Contract. 
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13. ​ Securities 

 

 

GCC Clause 13.2.1 shall be replaced by the following:   

13.2.1    The Contractor shall, within 28 days of the contract signing, provide security for the amount equal 

to the advance payment. The Security Amount shall be calculated in accordance with the 

Appendix (Terms and Procedures of Payment) to the Contract Agreement and in the same 

currency or currencies. 

13.3.1​ The amount of performance security, as a percentage of the Contract Price for the Facility or for 

the part of the Facility for which a separate Time for Completion is provided, shall be: 10% of the 

Contract Price 

13.3.2​ “The performance security shall be in the form of a bank guarantee as per the form included in 

Section 9 (Contract Form) issued by a reputable bank or financial institution selected by the 

Bidder. If the institution issuing the performance security is outside the country of the Employer, it 

shall have a corresponding financial institution located in the country of the Employer to make it 

enforceable.” 

 

 

 

14. 

 

 

 

 

 

 

13.3.3     The performance security shall not be reduced on the date of the Operational Acceptance. 

 

Taxes & Duties 

The following paragraphs are added at the end of the Sub-Clause 14.1:  

While making payment to the Contractor or instructing the respective bank to effect the payment to the 

Contractor, the Employer is entitled to deduct income tax at source at applicable rate(s), which is required 

as per law of the Employer’s country from Schedule 2, 3 & 4. In the event of withholding of income tax, the 

same shall be withheld and deposited to the govt. exchequer in the credit of Contractor by the Employer as 

per prevailing law of the Employer’s country and evidence thereof shall be furnished to the Contractor.  

The Contractor shall be entirely responsible for payment of all taxes including sales tax or VAT, stamp 

duties, license fees and other such levies imposed inside the Employer's country, for purchasing any goods 

or services by them from any supplier(s), which may be required in the course of supply of all items and 

services mentioned in this contract.  

Sub-Clause 14.2 is replaced with the following:  

a.​ Any material import from abroad under price schedule No.1 shall be considered as the direct import of 

the Power Grid and Power Grid’s Business Identification Number (BIN) will be used for the import. 

Power Grid shall bear and promptly pay all relevant customs and import duties as well as other local 

taxes, e.g., a value added tax (VAT), advance income tax (AIT) and other charges, which imposed by 

the law of the country, that are to be incorporated into the facilities. Accordingly, The items under-price 

schedule No.1 shall be quoted exclusive of customs duties, VAT, AIT and other relevant duties and 

taxes.  

Applicable VAT at the time of making payment to the Contractor as VDS (VAT deduction at source) for 

any or all of the items under the price schedule of this contract shall bear by the Employer and deposit 

the same to the govt. exchequer as per prevailing law of the Employer’s Country. The Bidder shall 

quote bid-prices of all items of the price schedules under this con-tract exclusive of VDS.The Contractor 

shall be entirely responsible for payment of all taxes including sales tax or VAT, stamp duties, license 

fees and other such levies imposed outside the Employer's country.  

b.​ The Employer shall not be responsible for the payment of Customs Duties and VAT at Customs 

Clearing stage for the items specified in Price Schedule No.4.The Contractor shall be responsible for 
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the payment of customs duties and VAT, income tax, other charges and levies for the items imported for 

civil works material specified in Price Schedule No.4.  

c.​ The Contractor shall, at his cost and expense, secure any work permit, labour permit, tax clearance, tax 

exemption certificate and any other authorization, which may be required by the Government of 

Bangladesh to permit imported personnel of Contractor and his Subcontractors to perform their work at 

site. 

d.​ The Contractor shall be liable to the Employer for customs duties and taxes paid by the Employer, and 

for other lawful taxes which may be or may become payable on the Contractor's equipment, tools and 

supplies imported for the works and subsequently sold in Bangladesh. The Contractor has to obtain the 

permission of the Employer prior to any sale. 

e.​ To obtain the necessary import permits and satisfy the requirements of the customs authorities, the 

Employer requires the following documentation: 

Within 60 days of contract signature, the Contractor shall submit a detailed delivery schedule of plant 

he is to provide under the contract, indicating the type of equipment, name of the Manufacturer and 

country of origin. Six copies of the schedule have to be submitted to the Employer. 

On behalf of the Government of Bangladesh, the Ministry of Commerce annually issues a schedule of 

import-protected items. The Contractor shall be responsible for advising the Project Manager of any 

plant he intends to ship under the contract, which is import- protected. The Project Manager has to 

receive this advice at least four months before the plant reaches Bangladesh in order to permit the 

Employer to obtain the necessary import permits. 

For the shipment of plant, shipping documents need to be distributed as follows: 

To the Company Secretary, Power Grid Bangladesh PLC, Grid Bhaban, 2nd floor, Aftabnagar, Badda, 

Dhaka-1212, Bangladesh 

1 original plus 10 copies of the invoices endorsed by the Contractor 

1 negotiable plus 10 copies of the bill of lading endorsed by the Contractor 1 original plus 10 copies of 

the insurance certificate 

10 copies of packing lists 

10 copies of the freight memo 

1 original plus 10 copies of the certificate of origin 

10 copies of the insurance invoice 

10 copies of the application for payment 

10 copies of the pre-shipment inspection certificate or waiver thereof 

To the Project Manager:2 copies of the above documentation 

To the Representative of Project Manager: 2 copies of the above documentation. 

f.​ Import licenses and permits for the plant shall be obtained by the Employer at no cost to the Contractor. 

No import and export customs duties levied on food of any sort or personal effects imported for 

consumption by the Contractor's imported personnel shall be paid by the Employer. 

g.​ If, however, after payment of customs and import duties by the Employer, goods are discovered to have 

arrived in Bangladesh in such a badly damaged condition due to the Contractor's negligence that they 

have to be replaced by the contractor, the Contractor will be responsible for the payment of the customs 

and import duties levied on all of the replacement of the imported plant and machinery.  

h.​ The Contractor will be responsible for payment of all costs, with the exception of those costs that are 

specifically to the account of the Employer as described in SCC 14.2(a), related to clearances of plant 

and Contractor's equipment at the port of entry. The Contractor shall perform all necessary customs 

formalities for clearance of materials from the port in consultation with Power Grid.  

i.​ It is the Contractor's responsibility to ensure that all negotiable shipping documentation and all 

necessary import information are forwarded to the Employer so the Employer receives them in 

Bangladesh at least 14 days prior to the arrival of the ship in the Bangladesh port. Demurrage and any 

other charges resulting from the lack of documents or incorrect documentation received in Bangladesh 

shall be to the Contractor's account.  

​  
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18.​ Work Program 

The following text is added at the end of Sub-Clause 18.3: 

"(c) ​ monitoring of the obligations in Sub-Clauses 22.2.1, 22.2.3, 22.2.4, 22.2.7(a), 22.2.15, 22.2.16, 21.1, 

22.1.1, 22.2.3(d), 22.2.7(d) and 47 " 

 

19. ​ Subcontracting 

            19.3      For items or parts of the Facilities not specified in the Appendix (List of Major Items of Supply and Services 

and List of Approved Subcontractors for Major Items) to the Contract Agreement, the Contractor may 

employ such Subcontractors subject to written approval of Employer’s Representative. 

 

 19.6​ The Contractor shall not subcontract (i) works with a total accumulated value greater than the specified 

percentage of the Contract Price, or (ii) any part of the Works for which subcontracting is not permitted as 

specified below; 

 

(i)​ Maximum allowable accumulated value of work subcontracted (as a percentage of the 

Contract Price):  25% 

(ii)​ Parts of the Works for which subcontracting is not permitted: Not Applicable 

 

21. Procurement 

 

The following text is added at the end of Sub-Clause 21.1 Materials: 

 

The Contractor shall adequately record the condition of roads, agricultural land and other infrastructure prior 

to the start of transporting materials, goods and equipment, and construction." 

22.​ Installation 

 
The following text is added at the end of Sub-Clause 22.1.1 Benchmark, end of sub-paragraph a): 

“The Contractor shall comply with (i) the measures and requirements relevant to the Contractor which are set 

forth in the Resettlement Plan (“RP”) to the extent it concerns impacts on affected people during construction 

and “Environmental Management Plan (EMP)” and attached hereto as Appendix 1 to 3; and (ii) any 

corrective or preventive actions set out in safeguards monitoring reports that the Employer will prepare from 

time to time to monitor implementation of the resettlement plan and the EMP. Corrective Action Plans for 

existing substations need to be ensured in the corresponding substations before the contractor is given entry. 

The Contractor shall allocate a budget for compliance with these measures, requirements and actions.” 

The following text is added at the end of Sub-Clause 22.2.3 Labour Laws, as sub-clause 22.2.3 (d): 

 

The Contractor shall not make employment decisions based upon personal characteristics unrelated to job 

requirements. The Contractor shall base the employment relationship upon equal opportunity and fair 

treatment, and shall not discriminate with respect to aspects of the employment relationship, including 

recruitment and hiring, compensation (including wages and benefits), working conditions and terms of 
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employment or retirement, and discipline. The Contractor shall provide equal wages and benefits to men and 

women for work of equal value or type. 

 

The following text is added at the end of Sub-Clause 22.2.5: 

 

d)​ Normal working hours are from 9:00 am to 5:00 pm including the 1-hour lunch break of employees of the 

Contractor.  

 

 

22.2.7​ Health and Safety 

 

(d)​ The Contractor shall throughout the contract (including the Defect Liability Period): 

 

(i) ​ conduct Information, Education and Consultation Communication (IEC) campaigns, at least 

every other month, addressed to all the Site staff and labour (including all the Contractor's 

employees, all Sub-Contractors and Employer's and Project Manager's employees, and all 

truck drivers and crew making deliveries to Site for construction activities) and to the 

immediate local communities particularly women, concerning the risks, dangers and impact, 

and appropriate avoidance behaviour with respect to of Sexually Transmitted Diseases (STD) 

- or Sexually Transmitted Infections (STI) in general and HIV/AIDS in particular; 

(ii)​ provide male or female condoms for all Site staff and labour as appropriate; and 

(iii)​ provide for STI and HIV/AIDS screening, diagnosis, counselling and referral to a dedicated 

national STI and HIV/AIDS program, (unless otherwise agreed) of all Site staff and labour. 

(iv)      conduct health and safety programs for all workers employed under the project, and shall 

include information on the trafficking of women and the risk of sexually transmitted diseases, 

including HIV/AIDs in such programs 

 

The Contractor shall include in the program to be submitted for the execution of the Facilities under Sub 

clause 18.2 an alleviation program for Site staff and labour and their families in respect of Sexually 

Transmitted Infections (STI) and Sexually Transmitted Diseases (STD) including HIV/AIDS. The STI, STD 

and HIV/AIDS alleviation program shall indicate when, how and at what cost the Contractor plans to satisfy 

the requirements of this Sub clause and the related specification. For each component, the program shall 

detail the resources to be provided or utilized and any related sub-contracting proposed. The program shall 

also include provision of a detailed cost estimate with supporting documentation. Payment to the Contractor 

for the preparation and implementation this program shall not exceed the amount dedicated for this purpose. 

 

 

(e) ​ The Contractor is responsible for establishment of preventive and emergency preparedness and 

response measures to avoid, and where avoidance is not possible, to minimize, adverse impacts and 

risks of the construction site work to the health and safety of local communities.  

Within 28 days of the Commencement Date the Contractor shall submit a detailed Site Specific Health 

and Safety Management Plan (SSHSMP) for the Project Manager’s no objection showing how he/she 

intends to comply with the local Health and Safety laws and regulations and other specific requirements 

prescribed in the Contract, taking into account Section 6 – Employer’s Requirements and the Initial 

Environmental Examination (“IEE”) and the Environmental Management Plan (“EMP”) of the project 

attached in this section. Work shall not commence on the Site until the confirmation of no objection of 

the SSHSMP has been obtained from the Project Manager and is being implemented. Such confirmation 

of no objection by the Project Manager shall not relieve the Contractor of any of his/her obligations or 

responsibilities under the Contract.  

 

Where unanticipated health and safety hazards or risks become apparent during the Contract, the 

Contractor is required to update the SSHSMP to outline the potential impacts to site works and 

associated mitigation measures for the Project Manager’s no objection.  

 

The Contractor shall comply with the approved SSHSMP and any corrective or preventative actions set 

out in safeguards monitoring reports that the Employer will prepare from time to time to monitor the 

implementation of the project EMP through the SSHSMP.  
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In particular, the Contractor is required to provide all personnel on site including Employer’s Personnel 

and visitors with personal protective equipment, including protection for feet (safety boots), head, eyes, 

ears (safety helmets) and hands, etc. , in accordance with the Contractor’s SSHSMP. The Contractor 

should ensure that his Subcontractors comply with the SSHSMP and provide all such necessary 

equipment to their personnel.  

 

The Contractor shall bear the costs to ensure that such measures, requirements and actions are carried 

out.  

 

In the event of a significant injury involving medical treatment or hospitalization and fatal accident the 

Contractor shall notify the Project Manager immediately by verbal communication and submit a formal 

report as soon as practicable after its occurrence. For all accidents, whether fatal or not, the Contractor 

shall also notify the appropriate local authorities in accordance with the Laws of the Country.”  

The Contractor shall submit semi-annual reports on the compliance of such measures to the Employer. 

 

 

Sub-Clause 22.2.16 is replaced by the following:  

 

The Contractor shall not employ any child to perform any work, including work that is economically 

exploitative, or is likely to be hazardous to, or to interfere with, the child’s education, or to be harmful to the 

child’s health or physical, mental, spiritual, moral, or social development. “Child” means a child below the 

statutory minimum age specified under applicable national, provincial or local law. 

 

The following Sub-clause is added: 

22.2.17: Respectful Work Environment 

The Contractor shall ensure that its employees and sub-contractors observe the highest ethical standards and 

refrain from any form of bullying, discrimination, misconduct and harassment, including sexual harassment and shall, 

at all times, behave in a manner that creates an environment free of unethical behavior, bullying, misconduct and 

harassment, including sexual harassment. The Contractor shall take appropriate action against any employees or 

sub-contractors, including suspension or termination of employment or sub-contract, if any form of unethical or 

inappropriate behavior is identified.    

 The Contractor shall conduct training programs for its employees and sub-contractors to raise awareness on and 

prevent any form of bullying, discrimination, misconduct and harassment including sexual harassment, and to 

promote a respectful work environment. The Contractor shall keep an up to date record of its employees and 

subcontractors who have attended and completed such training programs and provide such records to the Employer 

or the Engineer at their first written request. 

22.2.18: Workers’ Organizations 

In countries where the relevant labor laws recognize workers’ rights to form and to join workers’ organizations of their 

choosing without interference and to bargain collectively, the Contractor shall comply with such laws. Where the 

relevant labor laws substantially restrict workers’ organizations, the Contractor shall enable alternative means for the 

Contractor’s Personnel to express their grievances and protect their rights regarding working conditions and terms of 

employment. In either case described above, and where the relevant labor laws are silent, the Contractor shall not 

discourage the Contractor’s Personnel from forming or joining workers’ organizations of their choosing or from 

bargaining collectively, and shall not discriminate or retaliate against the Contractor’s Personnel who participate, or 

seek to participate, in such organizations and bargain collectively. The Contractor shall engage with such workers’ 

representatives. Workers’ organizations are expected to fairly represent the workers in the workforce.” 
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24.​ Completion of the Facilities 

The 2
nd

 paragraph of Sub-Clause GCC 24.2 is deleted. 

Sub-Clause 24.3 is replaced by the following: 

 

As soon as reasonably practicable after the operating and maintenance personnel have been supplied by the 

Employer in accordance with GC Sub-Clause 24.2, the Contractor shall commence Pre-commissioning of the 

Facilities or the relevant part thereof in preparation for Commissioning, subject to GC Sub-Clause 25. 

 

 

Sub-clause 24.9 

 

Upon the completion of construction, the Contractor shall fully reinstate pathways, other local infrastructure, and 

agricultural land to at least their pre-project condition as recorded by the Contractor in consonance with its obligation 

in Clause 21.1. 

 

25.​ Commissioning and Operational Acceptance 

SCC 25.1.2 Replacing Sub-Clause GC 25.1.2 with the following: 

 

The Employer shall deploy the operating and maintenance personnel pursuant to GC Sub-clause 10.5 and the 

Contractor shall provide all materials and support services pursuant to GC Sub-clause 9.9 as required for 

Commissioning. 

 

 

The following paragraph is added at the end of Sub-Clause 25.1.3: 

 

Immediately after the Commissioning, the Contractor shall so notify the Project Manager in writing. 

 

25.2.2​ The Guarantee Test of the Facilities shall be successfully completed within 180 (one hundred eighty) days from 

the   date of Completion. 

 

 

26.​ Completion Time Guarantee 

26.2​ Applicable rate for liquidated damages: 0.5% (zero point five percent) of the Contract Price or the relevant part 

thereof per week. 

 

Maximum deduction for liquidated damages: 10% (ten percent) of the Contract Price 

 

26.3​ No bonus will be given for earlier completion of the facilities or part thereof. 

 

 

27. ​ Defect Liability 

The first paragraph of Sub-Clause 27.2 is replaced by the following: 

 

The Defect Liability Period shall be twelve (12) months from the date of Operational Acceptance of facilities for all 

equipment/materials. 

 

27.10    Not applicable. 
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34.     Insurance 

 
 The following texts shall be added at the end of GCC Clause 34.1 as 34.1 (h) 

 

In the event of any time extension granted for completion of a Facility or any part thereof, a reduced level of Erection All 

Risk (EAR) insurance coverage may be accepted. In such cases, EAR insurance will not be required for any parts of the 

facility that are already covered under existing insurance through the defect liability period or have successfully 

completed their defect liability period. 

 35.​ Unforeseen Conditions 

The following texts are added at the end of sub-clause 35.3: 

 

In addition to notice of any Unforeseeable physical conditions, the Contractor shall provide the Project Manager with a 

written notice of any unanticipated environmental and/or social risks and impacts that arise during construction, 

implementation or operation of the Plant or Permanent Works, which were not considered in the IEE, the EMP, the RP 

attached hereto as Appendix 1 through Appendix 3. 

 

40.    Extension of Time for Completion 

 

The following texts shall be added at the end of GCC Clause 40.1 as 40.1 (h) 

 

For any other time extension (including provisional acceptance of time extension) given beyond the parameters of 40.1, 

in such cases the right of Power Grid to impose Liquidated Damages (LD) and other rights set forth in the Contract 

Document will remain the same without prejudice. 
 

45.​ Disputes and Arbitration 

45.1    The Dispute Board shall be appointed within 30 (thirty) days after the Effective Date. 

 

The Dispute Board shall consists of 3 (three) members. 

 

45.2     Appointment (if not agreed) to be made by:  

 

Head, Department of Electrical & Electronics Engineering, Bangladesh University of Engineering & Technology, 

Bangladesh 

 

The appointing entity or official must not, in any way, be related or connected to the Employer or Contractor. 

 

45.5     Rules of procedure for arbitration proceedings: 

 

(a)​  Contracts with foreign Contractors:  

 

International arbitration shall be conducted in accordance with the Rules of the Singapore International 

Arbitration Centre (SIAC). 

 

Arbitration shall be administered by the Singapore International Arbitration Centre (SIAC). 

 

The place of arbitration shall be the place of the institution administering the arbitration. 

 

(b)​ Contracts with Contractors being nationals of the Employer's country:  

 

Arbitration shall be conducted in accordance with the “Bangladesh Arbitration Act 2001”.  

 

The place of arbitration shall be Dhaka, Bangladesh 
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46.     Eligibility 

            Not Applicable. 

 

 

47.     Environmental Management Plan 

The Contractor shall comply with all applicable national, provincial and local environmental laws and regulations. 

 

The Contractor shall comply with the Employer’s project financier’s environmental safeguard requirements [ADB’s Safeguard 

Policy Statement (2009) including the International Finance Corporation’s Environmental Health and Safety General Guidelines 

and guidelines on Electric Power Transmission and Distribution and the International Labor Organization’s Safety and Health in 

Construction guidelines].  

More particularly, the Contractor shall comply with (i) the measures and requirements set forth in the initial environmental 

examination and the environmental management plan, draft attached hereto as Appendix [2,3]; and (ii) any corrective or 

preventative actions set out in safeguards monitoring reports that the Employer will prepare from time to time to monitor 

implementation of the initial environmental examination and the environmental management plan. The definitive (final) version 

of the IEE and EMP to be complied with by the Contractor will be the version that is disclosed on the Employer’s project 

financier’s [ADB] website. The Contractor shall allocate a budget for compliance with these measures, requirements and 

actions. 

 

The Contractor shall (a) establish an operational system for managing environmental impacts, (b) carry out all the monitoring 

and mitigation measures assigned to them as set forth in the Initial Environmental Examination ("lEE") and Environmental 

Management Plan ("EMP") including subsequent updates to them, (c) allocate the budget and staff resources required to 

ensure that such measures are carried out, and implement any corrective actions required by the Employer, and (d) cover the 

cost of corrective action required in response to non-compliance with the definitive version of the EMP or property damage 

caused by the Contractor, subcontractors and third parties employed by them. The Contractor shall submit monthly reports on 

the carrying out of such measures to the Employer. The Contractor shall ensure mitigation measures are implemented at 

construction sites as well as at any workers camps or accommodation provided by them or their subcontractors. 

                                                                            

The Contractor shall not commence any “Physical Works” including site establishment and tree or vegetation clearance until (i) 

written confirmation is received from the Employer that all project financier [ADB] clearances have been obtained, (ii) the 

Contractor has obtained all required environment, health and safety (labor) permits or licenses, (iii) the Contractor has 

undertaken and reported to the Employer on the findings of all applicable pre-construction environmental survey work and 

baseline environmental monitoring requirements as set out in  the definitive version of the EMP, (iv) the Contractor has 

incorporated all the applicable requirements of the definitive version of the EMP into their detailed designs; (v) the Contractor 

has submitted the detailed designs and as part of the SSEMP and SSHSMP all environmental, health and safety sub-plans 

required by the definitive version of the EMP and received written confirmation from the Employer of their approval. 

 

The Contractor shall ensure that all its design and construction staff, as well as the staff of subcontractors and third-parties 

employed by them, regardless they are formally or informally contracted, understand their responsibilities to implement the 

EMP with appropriate environment, health and safety (EHS) training being provided by the Contractor including 

construction-site EHS inductions, emergency procedure drills, monthly refresher trainings, and daily toolbox talks. The 

Contractor shall ensure all construction staff, including the staff of subcontractors and third-parties employed by them, have 

attended the necessary specialized, task-specific training and are medically fit to perform their role.  

The Contractor, in collaboration with Power Grid and EPC Contractors, shall organize four Gender Equality and Social 

Inclusion (GESI) training sessions — two for Power Grid staff and two for officials — covering key topics on safe energy use, 

gender-based violence (including sexual exploitation, abuse, and harassment), and inclusive practices. Additionally, the 

Contractor shall facilitate targeted awareness sessions for teachers and students (especially girls) in local schools within or 

near the substation areas. As part of community empowerment, training shall also be conducted for local beneficiaries, 

including women, on energy-based livelihoods and entrepreneurship development. 

 

The Contractor shall establish an operational system for managing and monitoring environmental, health and safety impacts 

and risks, progress with implementation, and compliance to the definitive version of the EMP requirements. The Contractor’s 

management and EHS staff will attend monthly EHS meetings convened by the Employer and submit monthly reports on EMP 

progress and compliance to the Employer documenting the mitigation measures and monitoring activities carried out, issues 

encountered including statistics and details of all near misses and accidents, grievances received, and follow-up actions that 

were taken (or will be taken) to correct any issues.  
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In case of (i) an unanticipated impact not considered in the IEE, including changes to substation sites or route alignments 

during detailed design, to enable the Employer to update the IEE and EMP for clearance by their project financier [ADB] before 

any changes are implemented, or (ii) non-compliance with the definitive version of the EMP the Contractor will inform the 

“Employer” in writing and implement corrective actions agreed.  

 

In case of a chance find or any pollution or health and safety incident including near misses the Contractor will inform the 

“Employer” within 24 hours with details of the incident and the corrective action being taken.  

 

The Employer may withhold payment if monthly reports are not submitted within 5 working days of month end or in the event 

corrective actions required by the Employer have not been addressed by the Contractor within 30 days. 

 

Appendix to SCC will be provided (in PDF form) with the bidding document: 

1.​ Resettlement Plan (RP) 

2.​ Initial Environment Examination (IEE) (draft to be updated) 

3.​ Environment Management Plan (EMP) (draft to be updated) 

 

 

 

 

 

 

​  

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil 

including associated 132KV bay extension at Kachua Substation on turnkey basis (Package-4) 
 

​ ​  



Section 9: Contract Forms​ 9-1 

Section 9: Contract Forms 
 

 

Table of Forms 

 

 

Notice of Intention for Award of Contract​ 9-2 

 

Notification of Award​ 9-3 

 

Contract Agreement​ 9-5 

Appendix 1:  Terms and Procedures of Payment​ 9-8 

Appendix 2:  Price Adjustment​ 9-11 

Appendix 3:  Insurance Requirements​ 9-13 

Appendix 4:  Time Schedule​ 9-15 

Appendix 4A: Equipment Delivery Schedule​ 9-16 

Appendix 5:  List of Major Items of Plant and Services and List of Approved Subcontractors​ 9-17 

Appendix 6:  Scope of Works and Supply by the Employer​ 9-18 

Appendix 7:  List of Documents for Approval or Review​ 9-19 

Appendix 8:  Functional Guarantees​ 9-20 

 

Performance Security ​ 9-21 

 

Advance Payment Security ​ 9-22 

 

 

 

 



Section 9: Contract Forms​ 9-2 

Notice of Intention for Award of Contract 
 

[on letterhead paper of the Employer] 

 

[date of notification] 

 

 

To: ​ ​ [name of the Bidder] 

Attention: ​ [insert name of the Bidder’s authorized representative] 

Address: ​​ [insert address of the Bidder’s authorized representative] 

Telephone/Fax numbers: [insert telephone/fax numbers of the Bidder’s authorized representative] 

E-mail Address: ​ [insert e-mail address of the Bidder’s authorized representative] 

 

 

This is to notify you of our intention to award the contract [insert name of the contract and identification number, as given in the Bid Data Sheet]. You 

have [insert number of days as specified in ITB 42.1 of the BDS] days, from the date of this notification to (i) request for a debriefing in relation to 

the evaluation of your Bid, and/or (ii) submit a bidding-related complaint in relation to the intention for award of contract, in accordance 

with the procedures specified in ITB 45.1. 

 

The summary of the evaluation are as follows: 

 

1.​ List of Bidders  

Name of Bidder 
Bid Price as Read Out at 

Opening 
Evaluated Bid Price 

   

   

   

   

 

2.​ Reason/s Why Your Bid Was Unsuccessful  

 

……………………………………………………………………………………………………………………………………………………………

……………………………………………………………………………………………………………………………………………………………

…………………………… 

 

 

3.​ The Successful Bidder 

Name of Bidder:  

Address:  

Contract Amount:  

Duration of Contract:  

Scope of the Contract Awarded:  

Amount Performance Security Required:  

 

 

Authorized Signature: …………………………………………………………… 

Name and Title of Signatory: …………………………………………………… 

Name of Agency: ………………………………………………………………… 
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Notification of Award 
[Employer's letterhead] 

 

Letter of Acceptance 

 

 

No. :  

Date :  

 

To:  

​ ​  

​ ​  

​ ​  

​ (Name and address of the Contractor) 

 

 

This is to notify you that your Bid No. _____ [Number of bid] dated _____ [Date of Bid] for execution of: 

 

 

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab 

North and Chatkhil including associated 132KV bay extension at Kachua Substation on turnkey basis (Package-4) 

OCB No.: POWERGRID/ADB/PTSIREP/PACKAGE-4 

 

for the Contract Price in the aggregate of: 

 

 

(amount of foreign currency in numbers and words), (name of foreign currency), and 

(amount of local currency in numbers and words) 

 

as corrected and modified in accordance with the Instructions to Bidders is hereby accepted by our Agency. 

 

You are requested to furnish the Performance Security within 28 days in accordance with the Conditions of Contract and any 

additional security required as a result of the evaluation of your bid, using for that purpose one of the Performance Security Forms 

included in Section 9 (Contract Forms) of the Bidding Document.  

 

You are, requested to convey your written and unconditional acceptance of this Notification of Award until _______ (deadline). 

 

You are requested to submit _____ (Number of sets) sets of the Draft Contract Documents until _____ (date). 

 

You are also requested to send your authorized representative(s),for the finalization of the contract documents until _____ (date) 

 

A copy of the unsigned Contract of Agreement is enclosed for your necessary actions 

 

Yours sincerely, 

 

​ ​ ​  

The Company Secretary 

Power Grid Bangladesh PLC 

Grid Bhaban, 2
nd

Floor 

Avenue-03, Jahurul Islam City, Aftabnagar, Badda, Dhaka-1212, Bangladesh 

Copy to: 

 

1.​ Managing Director, Power Grid Bangladesh PLC. 

Grid Bhaban (2
nd

 Floor), Aftabnagar, Badda, Dhaka-1212. 

2.​ Executive Director (P&D) / (Finance), Power Grid Bangladesh PLC., Dhaka,  

Grid Bhaban (2
nd

 Floor), Aftabnagar, Badda, Dhaka-1212. 

3.​ CE (P&D), Power Grid Bangladesh PLC. 
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Grid Bhaban (2
nd

 Floor), Aftabnagar, Badda, Dhaka-1212. 

4.​ Project Director, Power Grid, Dhaka. 

5.​ SE (Contract/SSD& QC/TLD & QC), Power Grid Bangladesh PLC., Dhaka,  

Grid Bhaban (2
nd

 Floor), Aftabnagar, Badda, Dhaka-1212. 

 

 

Attachment: Contract of Agreement 
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Contract Agreement 
 

THIS AGREEMENT made on the [ insert number  ] day of [  insert month  ], [  insert year  ], 

BETWEEN 

 

(1) [ name of the employer  ], a corporation incorporated under the laws of [  country of the Employer  ] and having its principal place of 

business at [  address of the Employer  ] (hereinafter called “the Employer”), and (2) [  name of the contractor  ], a corporation incorporated 

under the laws of [ country of the contractor  ] and having its principal place of business at [  address of the contractor  ] (hereinafter called “the 

Contractor”). 

 

WHEREAS the Employer desires to engage the Contractor to design, manufacture, test, deliver, install, complete and commission 

certain Facilities, viz. [ list of facilities] (“the Facilities”) and the Contractor have agreed to such engagement upon and subject to the 

terms and conditions hereinafter appearing. 

 

NOW IT IS HEREBY AGREED as follows: 

 

Article 1 

Contract Documents 

Contract Documents (Reference GCC Clause 2) 

The following documents shall constitute the Contract between the Employer and the Contractor, 

and each shall be read and construed as an integral part of the Contract: 

 

(a)​ This Contract Agreement and the Appendices hereto 

(b)​ Power of Attorney issued by Contractor for signing the Contract. 

(c)​ Performance Security 

(d)​ Minutes of Pre-Contract Meeting (if required) 

(e)​ Vetting from relevant departments (if required) 

(f)​ Price Schedules including arithmetic correction and/or discount (if any) 

(g)​ Letter of written and Unconditional Acceptance of the Notification of Award 

(h)​ Notification of Award 

(i)​ Letter of price bid and Price Schedules submitted by the Contractor 

(j)​ Letter of Technical Bid. 

(k)​ All Addenda and Clarifications 

(l)​ Special Conditions of Contract 

(m)​ General Conditions of Contract 

(n)​ Remaining portion of Volume 1 of the Bidding Document 

(o)​ Volume 2 of the Bidding Document 

(p)​ Volume 3 of the Bidding Document 

(q)​ Replies against Power Grid's Clarification (if any). 

(r)​ Clarification sought by the Employer (if any). 

(s)​ Bid Proposal of Bidder (Contractor). 

(t)   Any other documents shall be added here
9
 

Order of Precedence (Reference GCC Clause 2) 

In the event of any ambiguity or conflict between the Contract Documents listed above, the order 

of precedence shall be the order in which the Contract Documents are listed in Article 1.1 

(Contract Documents) above. 

9
Tables of Adjustment Data may be added if the contract provides for price adjustment (see GCC 11). 
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Definitions (Reference GCC Clause 1) 

Capitalized words and phrases used herein shall have the same meanings as are ascribed to 

them in the General Conditions. 

 

Article 2 

Contract Price and 

Terms of Payment 

Contract Price (Reference GCC Clause 11) 

The Employer hereby agrees to pay to the Contractor the Contract Price in consideration of the 

performance by the Contractor of its obligations hereunder. The Contract Price shall be the 

aggregate of [amounts of foreign currency in words], [amounts in figures] as specified in Price Schedule No. 

5 (Grand Summary), [amounts of local currency in words], [amounts in figures], or such other sums as may 

be determined in accordance with the terms and conditions of the Contract. 

Terms of Payment (Reference GCC Clause 12) 

The terms and procedures of payment according to which the Employer will reimburse the 

Contractor are given in the Appendix (Terms and Procedures of Payment) hereto. 

 

The Employer shall instruct its bank to issue an irrevocable confirmed documentary credit made 

available to the Contractor in a bank in the country of the Contractor. The credit shall be for an 

amount of [amount equal to the total named in Schedule 1 less the advance payment to be made for plant and 

mandatory spare parts supplied from abroad]; and shall be subject to the Uniform Customs and Practice 

for Documentary Credits 1993 Revision, ICC Publication No. 500.
2
 

 

In the event that the amount payable under Schedule No. 1 is adjusted in accordance with GCC 

11.2 or with any of the other terms of the Contract, the Employer shall arrange for the 

documentary credit to be amended accordingly 

 

Article 3 

Effective Date  

Effective Date (Reference GCC Clause 1) 

The Effective Date upon which the period until the Time for Completion of the Facilities shall be 

counted from is the date when all of the following conditions have been fulfilled: 

(a)​This Contract Agreement has been duly executed for and on behalf of the Employer and 

the Contractor. 

(b)​The Contractor has submitted to the Employer the performance security and the advance 

payment guarantee. 

(c)​The Employer has paid the Contractor the advance payment. 

Each party shall use its best efforts to fulfill the above conditions for which it is responsible as 

soon as practicable. 

If the conditions listed under 3.1 are not fulfilled within 2 months from the date of this Contract 

notification because of reasons not attributable to the Contractor, the parties shall discuss and 

agree on an equitable adjustment to the Contract Price and the Time for Completion and/or other 

relevant conditions of the Contract. 

_________________________________ 

2    
Or Uniform Customs and Practice for Documentary Credits 2007 Revision, ICC Publication No. 600 (or the latest version). 

Article 4 

Communications 

4.1​ The address of the Employer for notice purposes, pursuant to GCC 4.1 is: [  Employer's 

address  ]. 

4.2​ The address of the Contractor for notice purposes, pursuant to GCC 4.1 is: [  Contractor's 

address  ]. 

Article 5.  Appendixes The Appendixes listed in the attached List of Appendixes shall be deemed to form an integral part 

of this Contract Agreement. 

Reference in the Contract to any Appendix shall mean the Appendixes attached hereto, and the 

Contract shall be read and construed accordingly. 
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IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to be duly executed by their duly authorized 

representatives the day and year first above written. 

 

Signed by, for and on behalf of the Employer 

 

 

[  Signature  ] 

 

[  Title  ] 

 

in the presence of   

 

[  Signature  ] 

 

[  Title  ] 

 

 

Signed by, for and on behalf of the Contractor 

 

[  Signature  ] 

[  Title  ] 

 

in the presence of   

 

[  Signature  ] 

[  Title  ] 

 

 

APPENDIXES 

 

Appendix 1:​ Terms and Procedures of Payment 

Appendix 2:​ Price Adjustment 

Appendix 3:​ Insurance Requirements 

Appendix 4:​ Time Schedule 

Appendix 5:​ List of Major Items of Plant and Services and List of Approved Subcontractors 

Appendix 6:​ Scope of Works and Supply by the Employer 

Appendix 7:​ List of Documents for Approval or Review 

Appendix 8:​ Functional Guarantees 
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Appendix 1:  Terms and Procedures of Payment 

 

In accordance with the provisions of GCC Clause 12 (Terms of Payment), the Employer shall pay the Contractor in the following 

manner and at the following times, based on the Price Breakdown given in the section on Price Schedules. Payments will be made in 

the currencies quoted by the Bidder unless otherwise agreed between the parties. Applications for payment in respect of part 

deliveries may be made by the Contractor as work proceeds. 

 

If the bidder quotes its price in EXW column but the proposed local manufacturer found technically non-responsive and foreign 

manufacturer found technically responsive then such equipment/plant/item will be supplied from technically responsive outside 

Employers country manufacturer. But as there will be no price quoted in CIP column for such equipment/plant/item hence the CIP 

price for such item will be the quoted EXW price and it will be presumed that there was no EXW quoted price and the payment will be 

done accordingly. If the proposed manufactures from outside the Employer’s country and within the Employer’s country are found 

technically responsive and if the price is quoted as EXW, but need to be supplied as CIP, then the Custom Duties & Value Added Tax 

(CD & VAT) and associated other taxes for such plant/equipment shall be paid by the Contractor.  

 

On the other hand, in case, such bidder quotes price in price schedule of outside Employer’s country (CIP price) but the proposed 

foreign manufacturer found technically non-responsive and local manufacturer found technically responsive, then such 

equipment/plant/item will be supplied from technically responsive local manufacturer. But, as there would be no price quoted in EXW 

column for such equipment/plant/item, hence EXW price for such item will be the quoted CIP price and payment will be done 

accordingly. If the proposed manufactures from outside the Employer’s country and within the Employer’s country are found 

technically responsive and if the price is quoted as CIP, but need to be supplied as EXW, then Tax Deductible at Source (TDS) for 

such plant/equipment shall be deducted from the Contractor.   

 

 

  (A)  Terms of Payment 

Schedule No. 1 - Plant and Mandatory Spare Parts Supplied from Abroad 

In respect of plant and mandatory spare parts supplied from abroad, the following payments shall be made: 

Ten percent (10%) of the total CIP amount as an advance payment against receipt of invoice and an irrevocable advance payment 

security for the equivalent amount made out in favor of the Employer. The advance payment security may be reduced in proportion 

to the value of the plant and mandatory spare parts delivered to the site, as evidenced by delivery documents.  

Seventy percent (70%) of the total or pro rata CIP amount upon Incoterm "CIP", upon delivery to the site within 45 days after receipt 

of invoice.  

Ten percent (10%) of the total or pro rata CIP amount upon completion of the installation of respective equipment, within 45 days 

after receipt of invoice. 

In case of payments for mandatory spare parts - Eighty Percent (80%) of the total pro rata CIP or amount, upon Incoterm "CIP" upon 

handover to the store within 45 days after receipt of invoice.  

Five percent (5%) of the total or pro rata CIP amount upon issue of the Completion Certificate, within 45 days after receipt of invoice. 

Five percent (5%) of the total or pro rata CIP amount upon issue of the Operational Acceptance Certificate, within 45 days after 

receipt of invoice. 

Schedule No. 2 - Plant and Mandatory Spare Parts Supplied from Within the Employer’s Country 

In respect of plant and mandatory spare parts supplied from within the Employer’s country, the following payments shall be made: 

Ten percent (10%) of the total EXW amount as an advance payment against receipt of invoice, and an irrevocable advance payment 

security for the equivalent amount made out in favor of the Employer. The advance payment security may be reduced in proportion 

to the value of the plant and mandatory spare parts delivered to the site, as evidenced by delivery documents. 

Seventy percent (70%) of the total or pro rata EXW amount upon Incoterm “Ex-Works”,  upon delivery to the site within 45 days after 

receipt of invoice. 
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Ten percent (10%) of the total or pro rata EXW amount upon completion of the installation of respective equipment, within 45 days 

after receipt of invoice. 

In case of payments for mandatory spare parts - Eighty Percent (80%) of the total or pro rata EXW amount or upon Incoterm "EXW ", 

upon handover to the store within 45 days after receipt of invoice.  

Five percent (5%) of the total or pro rata EXW amount upon issue of the Completion Certificate, within 45 days after receipt of 

invoice. 

Five percent (5%) of the total or pro rata EXW amount upon issue of the Operational Acceptance Certificate, within 45 days after 

receipt of invoice. 

Schedule No. 3 - Design Services 

In respect of design services for both the foreign currency and the local currency portions, the following payments shall be made: 

Ten percent (10%) of the total design services amount as an advance payment against receipt of invoice and an irrevocable advance 

payment security for the equivalent amount made out in favor of the Employer.   

Ninety percent (90%) of the total or pro rata design services amount upon acceptance of design by the Project Manager within 45 

days after receipt of invoice. 

Schedule No. 4 - Installation and Other Services 

In respect of installation services for both the foreign and local currency portions, the following payments shall be made: 

Ten percent (10%) of the total installation and other services amount as an advance payment against receipt of invoice and an 

irrevocable advance payment security for the equivalent amount made out in favor of the Employer.  The advance payment security 

may be reduced in proportion to the value of work performed by the Contractor as evidenced by the invoices for installation services. 

Eighty percent (80%) of the measured value of work performed by the Contractor, as identified in the said Program of Performance, 

during the preceding month, as evidenced by the Employer’s authorization of the Contractor’s application, will be made monthly 

within 45 days after receipt of invoice. 

Five percent (5%) of the total or pro rata value of installation services performed by the Contractor as evidenced by the Employer’s 

authorization of the Contractor’s monthly applications, upon issue of the Completion Certificate, within 45 days after receipt of 

invoice. 

Five percent (5%) of the total or pro rata value of installation services performed by the Contractor as evidenced by the Employer’s 

authorization of the Contractor’s monthly applications, upon issue of the Operational Acceptance Certificate, within 45 days after 

receipt of invoice. 

In the event that the Employer fails to make any payment on its respective due date, the Employer shall pay to the Contractor 

interest on the amount of such delayed payment at the following rates for period of delay until payment has been made in full: 

For foreign currency payments, the interest rate is 6-month SOFR; and for local currency payments, Central Bank rate (Published by 

Bangladesh Bank in its website). 
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 (B)  Payment Procedures 

When applying for certification and making payments, the procedures shall be as follows: 

Foreign Currency Portion: 

All Foreign currency payment will be through an irrevocable commercial letter of credit except the advance payment. All costs in 

connection with the Letter of Credit inside Bangladesh shall be borne by the Employer and costs outside Bangladesh shall be borne 

by the Contractor. 

 

Only the advance payment (10% of the foreign currency portion) will be paid through direct disbursement by Power Grid, without 

letter of credit. The remaining payments (90% of the foreign currency portion) will be made through an irrevocable commercial Letter 

of Credit. But LC value will be increased by remaining 10% of contract value at the time when it will be required for customs 

clearance purpose for clearance of goods from Port only. 

 

Local Currency Portion: 

The local currency portion of the Contract Price will be paid as per Power Grid's financial and account rules or any other account 

rules in force and adopted by the Employer. 

The Employer will not allow the contractor to ship plant items when civil infrastructure is not ready at the project site. Upon 

certification of the Employer/Engineer for the civil infrastructure and fulfillment of all other relevant issues, the plant items will be 

shipped. The contractor will obtain the clearance in a reasonable time before the completion of the civil works so that the plant items 

reach the sites immediately after completion of the relevant civil works. 

 

The Employer will not allow the contractor to ship equipment/materials/goods when civil infrastructure is not ready at the project site. 

Upon certification of the Employer/Engineer for the civil infrastructure and fulfillment of all other relevant issues, the equipment/ 

materials/ goods will be shipped. 
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Appendix 2 - Price Adjustment 

 

Prices payable to the Contractor, in accordance with the Contract, shall be subjected to `components, in accordance with 

the following formula. Each percentage of the formula (except the fixed element) can be changed by the contractor. 

 

(1)​ Transformer  

 

 

Where, 

P1 =​ Price Adjustment for the amount of power transformer, payable to the Contractor (if the figure is negative, this 

amount has to be recovered by the Employer from the Contractor) 

P0=  ​         Ex-works/CIP price component of Power Transformer (base price), less advance 

a=​ percentage of fixed element in Contract Price (a = 15%) 

b=​ percentage of labour component in Contract Price (b = 20%) 

c=​ percentage of material Core (Si steel) component in Contract Price (c = 22%) 

d =​ percentage of material (Copper) component in Contract Price (d = 25%) 

e =​ percentage of material (Steel) component in Contract Price (e = 15%) 

f =​ percentage of material (Zinc) component in Contract Price (f = 3%) 

L0, L1=​ labour indices applicable to the appropriate industry in the country of origin of the base date and the date for 

adjustment, respectively 

M01, M11=​ material (Core, Si steel) indices applicable to the appropriate industry in the country of origin of the base date 

and the date for adjustment, respectively 

M02, M12=​ material (Copper) indices applicable to the appropriate industry in the country of origin of the base date and the 

date for adjustment, respectively 

M03, M13=​ material (Steel) indices applicable to the appropriate industry in the country of origin of the base date and the 

date for adjustment, respectively 

M04, M14=​ material (Zinc) indices applicable to the appropriate industry in the country of origin of the base date and the 

date for adjustment, respectively 

 

 

Conditions Applicable To Price Adjustment 

 

The Bidder shall indicate the source of labor and materials indices and the base date indices in its Bid. 

Item 
Country of Origin; 

Currency of index 

Source of Indices Used 

Title / definition 

Base Date Indices 

Value, Date 

L0, L1 (Labour)    

M01, M11 (Si Steel)    

M02, M12 (Copper)    

M03, M13 (Steel)    

M04, M14 (Zinc)    
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The following conditions shall apply: 

 

a.​ The base date shall be the date 28 days prior to the deadline for submission of the Bid. 
 

b.​ The date of adjustment shall be the mid-point of the period of manufacture of the component or Plant. The mid-point shall be 

determined by considering the start date of manufacture to be 30 days after Contract Effective Date. The end date of 

manufacture is considered to be 30 days prior to the shipping date. 
 

c.​ No price increase will be allowed beyond the original contract period unless covered by an extension of time awarded by the 

Employer under the terms of the Contract. No price increase will be allowed for periods of delay for which the Contractor is 

responsible. The Employer will, however, be entitled to any price decrease occurring during such periods of delay. 
 

d.​ If the currency in which the Contract price, P0, is expressed is different from the currency of the country of origin of the 

labour and/or materials indexes, a correction factor will be applied to avoid incorrect adjustments of the Contract price. The 

correction factor shall correspond to the ratio of exchange rates between the two currencies on the base date and the date 

for adjustment as defined above. 
 

e.​ No price adjustment shall be payable on the portion of the Contract price paid to the Contractor as an advance payment. 
 

f.​ If no data is entered for any item in the above table, the price adjustment does not apply to this item. 

 

g.​ Any payments resulting from price adjustments will be settled at the end of contract. 
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Appendix 3:  Insurance Requirements 

 

(A)  Types of Insurance to Be Taken Out by the Contractor 

 

In accordance with the provisions of GCC Clause 34, the Contractor shall at its expense take out and maintain in effect, or cause to 

be taken out and maintained in effect, during the performance of the Contract, the types of insurance set forth below in the sums and 

with the deductibles and other conditions specified.  The identity of the insurers and the form of the policies shall be subject to the 

approval of the Employer, such approval not to be unreasonably withheld.  

(a)  Cargo Insurance 

Covering loss or damage occurring, while in transit from the supplier’s or manufacturer’s works or stores until arrival at the Site, to the 

Facilities (including spare parts therefore) and to the construction equipment to be provided by the Contractor or its Subcontractors. 

Amount Deductible limits Parties insured From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

110% of the Contract 

Price (CIP) 
 

Power Grid Bangladesh 

PLC 

 

Supplier’s 

Manufacturer’s  

Works or stores 

Contractor’s store 

in Bangladesh 

     

 

(b)  Installation All Risks Insurance 

Covering physical loss or damage to the Facilities at the Site, occurring prior to completion of the Facilities, with an extended 

maintenance coverage for the Contractor’s liability in respect of any loss or damage occurring during the defect liability period while 

the Contractor is on the Site for the purpose of performing its obligations during the defect liability period. 

Amount Deductible limits Parties insured From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

100% of the Contract Price 
It shall be as mentioned in 

the insurance policy 

Power Grid Bangladesh PLC 

and Contractor / 

Subcontractor 

  

     

 

(c)  Third Party Liability Insurance 

Covering bodily injury or death suffered by third parties (including the Employer’s personnel) and loss of or damage to property 

(including the Employer’s property and any parts of the Facilities that have been accepted by the Employer) occurring in connection 

with the supply and installation of the Facilities. 

Amount Deductible limits Parties insured From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

USD 1.0M  

Power Grid Bangladesh PLC 

and Contractor / 

Subcontractor 

  

     

 

 (d)  Automobile Liability Insurance 

Covering use of all vehicles used by the Contractor or its Subcontractors (whether owned by them or not) in connection with the 

supply and installation of the Facilities.  Comprehensive insurance in accordance with statutory requirements. 
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(e)  Workers’ Compensation 

In accordance with the statutory requirements applicable in any country where the Facilities or any part thereof is executed. 

(f)  Employer’s Liability 

In accordance with the statutory requirements applicable in any country where the Facilities or any part thereof is executed. 

(g) Other Insurance 

The Contractor is also required to take out and maintain at its own cost the following types of insurance: 

Details: 

Amount Deductible limits Parties insured From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

     

     

 

The Employer shall be named as co-insured under all insurance policies taken out by the Contractor pursuant to GCC Subclause 

34.1, except for the Third Party Liability, Workers’ Compensation, and Employer’s Liability Insurance, and the Contractor’s 

Subcontractors shall be named as co-insureds under all insurance policies taken out by the Contractor pursuant to GCC Subclause 

34.1, except for the Cargo, Workers’ Compensation and Employer’s Liability Insurance. All insurer’s rights of subrogation against such 

co-insureds for losses or claims arising out of the performance of the Contract shall be waived under such policies. 

 

 

(B)  Types of Insurance to Be Taken Out by the Employer 

The Employer shall at its expense take out and maintain in effect during the performance of the Contract the following insurance 

policies. 

Details: 

Amount Deductible limits Parties insured From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 
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Appendix 4:  Time Schedule 

 

 

Time for completion of the whole facilities shall be 900 (Nine Hundred) days from the effective date as described in Section 8 - Special Conditions of Contract, Sub-Clause 8.2. 

The Bidder shall provide 

●​ Filled general Time schedule, provided as Appendix 4 to the Section 9: Contract Forms, 

●​ Detailed proposal for Mobilization Schedule, Section 4: Bidding Forms, item 5.3.and 

●​ Detailed proposal for the Construction Schedule, Section 4: Bidding Forms, item 5.4. 

●​ Bidders shall have to include the major equipment’s supply schedule in their proposed time schedule. 

Design, Supply, 

nstallation, Testing & 

Commissioning of 

132/33 kV AIS 

Substations at 

Dhupchanchia, 

Kumarkhali, Matlab 

North and Chatkhil 

ncluding associated 

132KV bay extension at 

Kachua Substation on 

turnkey basis 

(Package-4) 

Duration Months 

    1 2 3 4 5 6 7 8 9 10 11 12 .. .. .. .. .. 27 28 29 30 
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Appendix 4A: Equipment Delivery Schedule 

 

 Bidders shall have to include the major equipment’s supply schedule in their proposed equipment delivery schedule. 

 
Design, Supply, 

nstallation, 

Testing & 

Commissioning 

of 132/33 kV AIS 

Substations at 

Dhupchanchia, 

Kumarkhali, 

Matlab North and 

Chatkhil including 

associated 132KV 

bay extension at 

Kachua 

Substation on 

turnkey basis 

(Package-4) 

Duration Months 

 Name of Equipment   1 2 3 4 5 6 7 8 9 10 11 12 .. .. .. .. .. 27 28 29 30 
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Appendix 5:  List of Major Items of Plant and Services and List of Approved Subcontractors 

 

A list of major items of plant and services is provided below. 

The following Subcontractors and Manufacturers are approved for carrying out the item of the facilities indicated.  Where more than 

one Subcontractor is listed, the Contractor is free to choose between them, but it must notify the Employer of its choice in good time 

prior to appointing any selected Subcontractor.  In accordance with GCC Subclause 19.1, the Contractor is free to submit proposals 

for Subcontractors for additional items from time to time.  No Subcontracts shall be placed with any such Subcontractors for additional 

items until the Subcontractors have been approved in writing by the Employer and their names have been added to this list of 

Approved Subcontractors. 

 

Major Items of Plant and Services Approved Subcontractors and Manufacturers Nationality 
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Appendix 6:  Scope of Works and Supply by the Employer 

 

The following personnel, facilities, works, and supplies will be provided or supplied by the Employer, and the provisions of GCC 

Clauses 10, 21, and 24 shall apply as appropriate. 

All personnel, facilities, works, and supplies will be provided by the Employer in good time so as not to delay the performance of the 

Contractor, in accordance with the approved Time Schedule and Program of Performance pursuant to GCC Subclause 18.2. 

Unless otherwise indicated, all personnel, facilities, works, and supplies will be provided free of charge to the Contractor. 

Personnel Charge to Contractor (if any) 

Employer's personnel will be engaged to supervise and certify 

the works and tests. Names of personnel will be communicated 

later. 

No charge to Contractor. 

 

Facilities Charge to Contractor (if any) 

  

  

 

Works Charge to Contractor (if any) 

  

  

 

Supplies Charge to Contractor (if any) 

The Employer will not generally supply any machinery 

/equipment and materials to the Contractor. In the event of any 

such requirement and subject to availability, the Employer may 

extend the facilities to use such machinery and materials by the 

Contractor on rental charge/cost under normal terms and 

conditions. 

The Contractor will be required to pay the amount to be 

determined by the Employer for such facilities. 

​  

Design, Supply, Installation, Testing & Commissioning of 132/33 kV AIS Substations at Dhupchanchia, Kumarkhali, Matlab North and Chatkhil 

including associated 132KV bay extension at Kachua Substation on turnkey basis (Package-4) 
 

​ ​  



Section 9: Contract Forms​ 9-19 

Appendix 7:  List of Documents for Approval or Review 

 

Pursuant to GCC Subclause 20.3.1, the Contractor shall prepare, or cause its Subcontractor to prepare, and present to 

the Project Manager in accordance with the requirements of GCC Subclause 18.2 (Program of Performance), the 

following documents for 

(A)  Approval  

1.​ CESMP 

2.​ Weekly and Monthly H&S Reports 

3.​ Site Survey Elaborate 

4.​ Geotechnical Elaborate 

5.​ General design & Fire protection design 

6.​ Electrical Final Design 

7.​ Civil Final Design 

8.​ Mechanical Final Design 

9.​ Detail Electrical Design 

10.​ Detail Civil Design 

11.​ As-build design 

12.​ Manufacturers 

13.​ Detail description of the equipment, drawings, characteristics, type tests, etc. 

14.​ Plan and program of Training 

15.​ Plan and program for Factory Acceptance Test 

16.​ Routine Test Reports 

17.​ Plan and program of deliveries 

18.​ Delivery documentation 

19.​ Subcontractors 

20.​ Plan and program for Site Test 

21.​ Site Test Reports 

22.​ Plan and program for Commissioning 

23.​ Final Testing & Commissioning Report 

24.​ Other 

 

 

(B) ​ Review 

1.​ Plan and Program of Works and Services 

2.​ Organization Schedule 

3.​ Site Organization 

4.​ Monthly Progress Reports 

5.​ Final Report 

6.​ Other 
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Appendix 8 - Functional Guarantees 

 

1.​  General 

 

This Appendix sets out 

 

(a)​ the functional guarantees referred to in GCC Clause 28 (Functional Guarantees) 

(b)​ the preconditions to the validity of the functional guarantees, either in production and/or consumption, set 

forth below 

(c)​ the minimum level of the functional guarantees 

(d)​ the formula for calculating liquidated damages for failure to attain the functional guarantees. 

 

 

2.​ Preconditions 

 

The Contractor gives the functional guarantees (specified herein) for the facilities, subject to the following 

preconditions being fully satisfied: 

 

2.1​ The Employer's advisory personnel shall attend the commissioning, including the guarantee test, and shall 

advise and assist the Contractor. 

 

2.2​ The Employer shall promptly provide the Contractor with such information as the Contractor may 

reasonably require in relation to the conduct and results of the guarantee test and any repetitions thereof.  

 

 

3.​ Functional Guarantees 

 

Subject to compliance with the foregoing preconditions, the Contractor guarantees as follows: 

 

3.1​ Testing & commissioning of all the equipment & materials performed and test results in the standard 

limits 

3.2​ Plant & equipment and making ready for commercial operation of the facilities. 

 

 

4.​ Failure in Guarantees and Liquidated Damages 

 

 

4.1​ Failure to Attain Guaranteed Capacity 

 

Not used. 

 

4.2​ Raw Materials and Utilities Consumption in Excess of Guaranteed Level 

 

Not Applicable 

 

4.3​ Minimum Levels 

 

Notwithstanding the provisions of this paragraph, if as a result of the guarantee test(s), the following minimum 

levels of performance guarantees (and consumption guarantees) are not attained by the Contractor, the 

Contractor shall at its own cost make good any deficiencies until the Facilities reach any of such minimum 

performance levels, pursuant to GCC Sub-clause 28.2: 

 

(a)​ Commissioning of the Facilities attained in the guarantee test: 100% (one hundred percent) of the facility. 

 

​  
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Section 9: Contract Forms​ 9-21 

Performance Security 

[Bank’s name, and address of issuing branch or office] 

 

Beneficiary: ​ [Name and address of the Employer] ​  

Date:​  

Performance Guarantee No.: ​  

 

We have been informed that [name of the contractor] (hereinafter called “the Contractor”) has entered into Contract No. [reference number of 

the contract] dated [date] with you, for the execution of [name of contract and brief description of plant and services] (hereinafter called "the 

Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required. 

At the request of the Contractor, we [name of the bank] hereby irrevocably undertake to pay you any sum or sums not exceeding in total 

an amount of [name of the currency and amount in words]
10

 [amount in figures] such sum being payable in the types and proportions of currencies 

in which the Contract Price is payable, upon receipt by us of your first demand in writing accompanied by a written statement stating 

that the Contractor is in breach of its obligation(s) under the Contract, without your needing to prove or to show grounds for your 

demand or the sum specified therein.  

This guarantee shall expire no later than the earlier of 

(a)​ 18 months after our receipt of 

(i) ​ a copy of the Completion Certificate; or 

(ii) ​ a registered letter from the Contractor, attaching a copy of the notice to the project manager that the Facilities are 

ready for commissioning, and stating that 14 days have elapsed from receipt of such notice (or 7 days have elapsed 

if the notice was a repeated notice) and the project manager has failed to issue a Completion Certificate or inform the 

Contractor in writing of any defects or deficiencies; or  

(iii) ​ a registered letter from the Contractor stating that no Completion Certificate has been issued but the Employer is 

making use of the Facilities; or 

(b) ​ the [date] day of [month], [year]
11

. 

Consequently, any demand for payment under this guarantee must be received by us at this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No. 758, except that 

the supporting statement under Article 15 (a) is hereby excluded. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .​
[Signature(s) and seal of bank (where appropriate)] 

 

-- Note to Bidder --  

 If the bank issuing performance security is located outside the Employer’s country, it shall be counter-guaranteed or encashable by a bank in the Employer’s country. 

11
   Insert the expected expiration date of the Defect Liability Period. The employer should note that in the event of an extension of the time for completion of the 

contract, the Employer would need to request an extension of this guarantee from the guarantor. Such request must be in writing and must be made prior to the 

expiration date established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form, at the end of the 

penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [6 months][1 year], in response to the Employer’s 

written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 

10
 ​The guarantor shall insert an amount representing the percentage of the accepted contract amount specified in the contract and denominated either in the 

currency(ies) of the contract or in any freely convertible currency acceptable to the Employer. 
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Section 9: Contract Forms​ 9-22 

Advance Payment Security 

[Bankʼs name, and address of issuing branch or office] 

Beneficiary: ​ [Name and address of the Employer] ​  

Date:​  

Advance Payment Guarantee No.: ​  

 

We have been informed that [name of the contractor] (hereinafter called "the Contractor") has entered into Contract No. [reference number of 

the contract] dated [date] with you, for the execution of [name of contract and brief description of plant and services] (hereinafter called "the 

Contract"). 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the sum [name of the currency and 

amount in words]
12

 [amount in figures] is to be made against an advance payment guarantee. 

At the request of the Contractor, we [name of the bank] hereby irrevocably undertake to pay you any sum or sums not exceeding in total 

an amount of [name of the currency and amount in words]
13

 [amount in figures] upon receipt by us of your first demand in writing accompanied by 

a written statement stating that the Contractor is in breach of its obligation under the Contract because the Contractor:  

(a)  used the advance payment for purposes other than the costs of mobilization and cash flow support in respect of the Works; or 

(b)  has failed to repay the advance payment when it has become due and payable in accordance with the conditions of the 

Contract, specifying the amount payable by the Contractor. 

It is a condition for any claim and payment under this guarantee to be made that the advance payment referred to above must have 

been received by the Contractor on its account number [contractorʼs account number] at [name and address of the bank]. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment repaid by the 

Contractor as indicated in copies of interim statements or payment certificates, which shall be presented to us. This guarantee shall 

expire, at the latest, upon our receipt of a copy of the interim payment certificate, indicating that 80% of the Contract Price has been 

certified for payment, or on the [date] day of [month], [year],
 14

 whichever is earlier. Consequently, any demand for payment under this 

guarantee must be received by us at this office on or before that date.  

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revisions, ICC Publication No. 758, except that 

the supporting statement under Article 15(a) is hereby excluded.
15

 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ……….. ……..​
[Signature(s) and seal of bank (where appropriate)] 

 

-- Note to Bidder -- If the bank issuing advance payment security is located outside the Employer’s country, it shall be counter-guaranteed or encashable by a bank in 

the Employer’s country. 

15
     Or the Employer may use “Uniform Rules for Demand Guarantees (URDG), ICC Publication No. 458, except that subparagraph (ii) of Sub-article 20(a) is hereby 

excluded” as appropriate. 

14
 ​ Insert the expected expiration date of the time for completion. The Employer should note that in the event of an extension of the time for completion of the 

contract, the Employer would need to request an extension of this guarantee from the guarantor. Such request must be in writing and must be made prior to the 

expiration date established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form, at the end of the 

penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [6 months] [1 year], in response to the 

Employer’s written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 

13
 ​ Footnote 1. 

12
 ​ The guarantor shall insert an amount representing the amount of the advance payment denominated either in the currency(ies) of the advance payment as 

specified in the contract, or in any freely convertible currency acceptable to the Employer. 
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