Pre-bid mesting was held on 5t O

Design, Supply, Installation, Testing & Commissioning of 132kV Transmission Lines on turnkey basis (Package-5)

Power Transmission Strengthening and Integration of Renewable Energy Project (PTSIREP)

ctober

OCB No.: POWERGRID/ADB/132kVTLS/PTSIREP/PACKAGE-5

Clarification No.02
(06 November, 2025)

, 2025 as per clause 7.4 of Instruction to Bidders of Volume 1 of 3 of the Bidding document. Addendum No.01 &

Clarification No.G1 were issued on 27t October, 2025. Some queries were received from the prospective Bidders regarding the Bidding Documents.
Clarifications on the above mentioned queries are given below, which will form part of the bidding documents.

S.N.| Volume/Section Clause No. Bidder's Query Reply From Power Grid Ad;l:;;])um
Please refer to GCC and SCC clause 34, Insurance does| .. : : :
not specify any organization name in Bangladesh for gmcel Lhe happllcable o th'.s pgckage S law c.’f
GCC/SCC  |where insurance policy can be availed for the contract. Shditesn andnaugnice tserice i Bandladesh s
1 | Volume 1 of 3 C| G ; completely regulated by Bangladesh Government.So N
ause 34  |Please confirm if insurance can be aviled for the contract. the selection of the Insurance companny shall be chosen
Please confirm if insurance can be taken from any FIH A RS ralayAR T (a of Ban Ia?:lesh
Private/Public insurance provider in Bangladesh. g g '
Section 9:  |Payment towards Price variation at the end of the Contract|Please refer to Addendum No.02.
Contract Forms / |as mentioned in the bid documents is highly risky since the
5| Volume 1.6 3 Appendix 2:  [said payment may be negotiated by PGCB for making v
Price Adjustment settliement with any dues on to the Contractor. Therefore,
request PGCB to pay towards Price Variation on quarterly
basis and not at the end of the Contract.
Here It is mentioned that the Following Conditions shall{A. While calculating the mid point date, where the
apply- difference betwzen the two dates for which mid point
3| Volied of 3 Section 9: datg is to be calculated is odd number, average of y
Contract Forms / |a. At clause (b) of the conditions, it is stated that “The date|available indices values of the two consecutive dates will
Appendix 2. |of adjustment shall be the mid-point of the period of|be considered
Price Adjustment |manufacture of the component or Plant. The mid-point
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S.N.

Volume/Section

Clause No.

Bidder's Query

shall be determined by considering the start date of
manufacture to be 30 days after Contract Effective Date.
The end date of manufacture is considered to be 30 days
prior to the shipping date.”
b. At Clause f of the Condition it is stated that “If no data is
entered for any item in the above table, the price
adjustment does not apply to this item”
We have the following clarification in this regard-

A. While calculating the mid point date, where the
difference between the two dates for which mid point date
is to be calculated is odd number, than the date shall be
on the day which is falling on the higher side of the
calculation. For example if the difference between the tow
dates is 45 and Mid point comes as 225 than for
calculating the Mid-Point Date, 22.5 shall be rounded off
to 23 and not 22 for calculation purpose and avoid
ambiguity at project execution stage to consider the right
applicable Index for Price variation calculation. Pls Clarify
your  positon in this regard categorically.

B. It is also to submit that sometimes, the mid-point falls
on a non-working day of the country of origin of the index
and the applicable PV Index is not published on that non
working day. In Such case the only two option remains 1.
Either the index value which is published on next working
day to be considered or the value which is published on
the last working day before the off day must be considered.
Pls Clarify which option to be exercised while calculating
the Price Variation During Execution Stage of the

Contract.

Reply From Power Grid

B. While the mid-point falls on a non-working day of the
country of origin of the index and the applicable index is
not published on that non-working day, average of
available indices values of the last & next working days

will be considered

C. Please refer to the Addendum No.02

Addendum
(Y/N)

*
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S.N.

Volume/Section

Clause No.

Bidder's Query

C. On the Clause (f) as referred above, to our
understanding the Bid shall be considered as non-
responsive as Bidder Does not have the option of quoting
any items on Fixed price basis as Mentioned in Clause
18.6 of ITB & Subsequent Clarity in BDS for the same. The
Statement that Price Adjustment Does not apply to this
items makes it a fixed price item which is in contradiction
to clause 18.6. Pls Clarify your position in this regard.

Reply From Power Grid

Addendum
(Y/N)

Volume 1 of 3

Section 8:
Special
Conditions of
Contract/ SCC
Clause 10.3

SCC10.3 Clause GCC 10.3 shall be replaced by the
following:

"The Employer shall give administrative support to accord
permits, approvals and/or licenses from local, state or
national government authorities or public service
undertakings in the country where the Site is located. The
Contractor shall acquire and pay for all permits, approvals
and/or licenses from local, state or national government
authorities or public service undertakings in the country
where the site is located which
(a) such authorities or undertakings require to obtain in the
Employer's name,
(b) are necessary for execution of the contract, including
those required for the performance by both the Contractor
and the Employer of their respective obligations under the
contract, and
(c) are specified in the appendix (scope of works and
supply by the employer) to the contract agreement.
The cost of acquiring such permits, approvals and/or
licenses are deemed to be included in the contract price.
Subject to Sub-Clause 10.7, any additional field data and
drawing required for permits, approvals, and/or licenses

Please follow the Bidding Document.
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S.N.

Volume/Section

Clause No.

Bidder's Query

from all local, state, or national government authorities, or
public service undertakings, which are not required to be
supplied by the Employer in the Appendix (Scope of Works
and Supply by the Employer), shall be provided by the
Contractor.” We suggest the Employer to undertake all the
acquisiont of pemits, approvals and or licenses deemed
for the contract.
If not accept the advice mentioned above, kinly provide
information and cost reference for all the permits,
approvals and or licences neccessary for the contract.

Reply From Power Grid

(Y/N)

Volume 2 of 3

Reconductoring
of Shahjibazar-
Brahmanbaria-
Ashuganj 132kV
transmission line

Please confirm which of the following construction
methods is  acceptable to the  employer:
1. Power off all circuits of the entire line, remove all existing
conductors, and then install new conductors.
2. For a double-circuit line: First, Power off one circuit and
complete the removal and re-installation of its conductors
while the other circuit remains energized. After this circuit's
reconductoring is complete and it is re-energized, proceed
with the removal and reconductoring of the other circuit
while  keeping the first  circuit  energized.
For a quadruple-circuit line: First, de-energize and
reconductoring two circuits. Then, de-energize and
reconductoring the remaining two circuits. Throughout this
process, ensure that at least two circuits remain energized
at all times.
If the two methods described above are not acceptable,
please specify the correct construction method and
requirement to be used.

Power Grid Bangladesh PLC will arrange shut down of
one circuit at a time and the other circuit shall be kept

under charged condition.
Please refer to Addendum No.02 for detail.

6

Volume 2 of 3

Reconductoring
of Shahjibazar-

If the construction method of re-conductoring one circuit
while keeping the other circuit energized does not meet

Generally, reconductoring of one circuit in a double-
circuit line can be carried out while the other circuit

™~
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S.N.|Volume/Section Clause No. Bidder's Query Reply From Power Grid Ad;l‘t;;;l)um
Brahmanbaria- |the minimum live working distance requirements, the [remains energized. If there is any specific location where
Ashuganj 132kV |Employer must arrange a complete power outage for the|the minimum live working distance requirements are not
transmission line |entire line. Please confirm. met, a temporary shutdown shall be arranged—upon the
employer's approval—for a short duration to complete
work at that section only. However, the methodology for
reconductoring at such locations shall be finalized during
execution.
Reconductoring |Please confirm that the existing towers can meet the
of Shahjibazar- |construction requirements of reconductoring work. If any
7 | Volume 2 of 3 |Brahmanbaria- |tower dismantling or reconstruction is necessitated due to |Please refer to Addendum No.02 i
Ashuganj 132kV |the existing towers failing to meet the requirements, such
transmission line |work shall not fall within the scope of this project.
Section-9: Annex 9-2 has been provided for ACSR Grosbeak
8 | Volume 2 of 3 : conductors. Please confirm if the same is applicable for|Please refer to Clarification No.01 and Addendum No.01 N
Insulator :
ACCC Grosbeak conductor.
Payment for Compensation (For resettlement of affected
people, dwelling/commercial structures, trees, crops etc.
on the Right of Way) has already been included in the
| Based on our site survey, certain existing buildings and price scnedule
Reconduclaring trees along the current line route no longer comply with the :
of Shahjibazar- : : : Generally, Line route modification or new tower
; required clearance distances. Please confirm that any|, i : . .
9 | Volume 2 of 3 |Brahmanbaria- ; 2 o { installation is not required during Reconductoring. N
. resulting building demolition, tree removal, or line route i ;
Ashuganj 132kV U ; D However, if any such arrangement is found necessary
> 2. " Imodification necessitated by this situation shall not be the| , = . 4
transmission line contractor's resnonsibility of fall within the contract scope during execution, contractor shall have to do that upon
P y PE-!the approval of Employer. Price for such items (supply
and works) shall be provided from other schedules of this
contract, in accordance with Note #4 of Schedule-1H
i and Schedule-4H in the price schedule.
e
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